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South Western Railway 
 

TENDER NOTICE 
 

E-Tender Notice No. B-SG-PRO_LOGH_HSRA_AUTO                                   dt. 06.09.2025 
 
Chief Signal and Telecommunication Engineer/Projects/Bengaluru, South Western Railway, 

2nd Floor, Rail Sanraksha Bhavan, Bengaluru-560023 acting for and on behalf of The President 

of India invites E-Tenders against Tender No. B-SG-PRO_LOGH_HSRA_AUTO, Closing Date and 

Time: 29.09.2025, 15:00 Hrs. Bidders will be able to submit their original/revised bids up to 

closing date and time only.  

Manual offers are not allowed against this tender, and any such manual offer received shall 

be ignored. 

Tender No and Date  E-Tender Notice No. B-SG-PRO_LOGH_HSRA_AUTO, 
Dated: 06.09.2025 

Name of the Work Provision of Automatic signalling system in 
Lottegollahalli - Hosur Section of Bengaluru 
Division. 

Estimated Value of the Tender  Please ref IREPS NIT 

Bid Security Please ref IREPS NIT 

Period of Completion from the Date 

of issue of Letter of Acceptance  

24 Months. 

Pre-Bid meeting  Applicable 

Bidding System Normal Open Tender Two Packet System  

Tender Closing Date Time 29.09.2025/15.00 hrs 

Date of Pre-Bid 11.09.2025 at 15.00 hrs 

Validity of offer(days) 120 Days 

Tender Document Cost NIL 

 

Further details, including tender documents and instructions to bidders, can be obtained from 

the Indian Railways e-Procurement portal at https://www.ireps.gov.in.  

Bidders intending to participate in this tender must mandatorily register on the IREPS 

website. 

For complete information, terms, and conditions, bidders are advised to refer to the portal. 

 

Dy.CSTE/Projects/SBC, 

South Western Railway, 

2nd Floor, Rail Sanraksha Bhavan, 

Bengaluru-560023. 

Email: dycstepsbc@swr.railnet.gov.in 

 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826
https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826
https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826
https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826
https://www.ireps.gov.in/
mailto:dycstepsbc@swr.railnet.gov.in
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Guidelines for Bidder  

1. The Indian Railway Standard General Conditions of Contract (IRSGCC - 2022) have been 

published in April 2022 with ACS-10 or the latest amendments. Intending bidders are advised 

to familiarize themselves with all the provisions of IRSGCC - 2022 before participating in the 

tender. A copy of IRSGCC - 2022 with ACS-10 or the latest can be downloaded from the 

documents attached with this tender. 

 

2. The following Special Conditions of Contract (SCC) are supplementary to the “Regulations 

for Tenders and Contracts” of IRSGCC - 2022 with ACS-10 or the latest (Part-I), read along with 

up-to-date correction slips up to 15 days prior to the tender closing date (excluding the date 

of opening). In case of any variance between the SCC and the IRSGCC - 2022 (including 

correction slips), the provisions of the SCC shall prevail. 

 

3. Availability of Bid Documents and Mode of Submission: The complete tender document is 

available online at www.ireps.gov.in. Tenderers are expected to thoroughly examine all 

instructions, standard general conditions, special conditions, relevant data, forms, terms and 

conditions, specifications, and schedule of quantities mentioned in the tender document. 

 

4. Bidders are advised to regularly check the website for any addenda/corrigenda to the 

tender documents up to the date of online submission of bids. Such modifications must be 

incorporated in the bid by the tenderer. 

 

5. Bids must be submitted online through the e-portal www.ireps.gov.in before the time 

specified in the tender document (as per the server clock). The department is not responsible 

for delays caused due to non-availability of internet connectivity or network congestion 

during online submission. 

 

6. The bid documents shall include qualification information, eligibility criteria of the bidders, 

schedule of quantities for various schedules of work, and the terms and conditions of the 

tender. These can be viewed on the website www.ireps.gov.in. Scanned copies of the 

required documents and information, as per the compliance and checklist, must be attached 

with the Technical/Financial Bids as prescribed in the tender document. 

 

7. Bids will close on the date and time specified in the Notice Inviting Tender (NIT), and will 

be opened online thereafter. If the scheduled date happens to be a holiday, the bids will be 

opened on the next working day. 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826
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8. The details and process of online submission of the tenders and relevant documents are 

available under the following headings on the website. All submissions must adhere to the 

instructions under each section: 

 

SN Heading 

1. NIT Header 

2. SCHEDULE 

3. ITEM BREAK-UP 

4. ELIGIBILITY CONDITIONS 

 

Standard Financial Criteria 

Bid Capacity 

Submission of Document Verification Certificate. 

Standard Technical Criteria 

5. COMPLIANCE 

 

Checklist 

Commercial Compliance 

Technical Compliance 

6. General Instructions 

7. Special Conditions 

8. UNDERTAKING 

9. Documents Attached 

 

9. Interpretation: These "Regulations for Tenders and Contracts" shall be read in conjunction 

with IRSGCC - 2022 with ACS-10 or the latest, as referred to herein, and shall be subject to 

modifications, additions, or deletions through special conditions of contract and/or 

accompanying drawings, manuals, specifications, or special specifications, if any, annexed to 

the tender documents. 

10. This chapter consists of two parts: 

• Part A: Special Conditions relevant to the General Conditions of Contract (GCC). 

• Part B: Additional Special Conditions. 

Tenderers are advised to comply with all instructions provided in this chapter. Non-

compliance may result in summary rejection of the bid. 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826


                                     

Tender Notice: No. B-SG-PRO_LOGH_HSRA_AUTO   Dated: 06.09.2025 
 

Page 7 of 185 

 

CHAPTER-1: Part A 

The following Special Conditions shall be read in conjunction with the relevant clauses of the 

Indian Railways Standard General Conditions of Contract (IRSGCC), April 2022 edition with 

Advance Correction Slip (ACS) No. 10 or the latest. Each item in the table below corresponds to a 

specific clause of the IRSGCC, and references to these combined instructions shall be made under 

the relevant SCC clause. 

 

IRSGCC - 2022  Clarification. 

1.2(c) of 

Part I 

Chief Engineer shall mean, CSTE/Project/SBC, office of CSTE/Project/SBC, 

2nd Floor, Rail Sanraksha Bhavan, DRM office building, Bangalore – 

560023 

However, any changes in this regard will be advised from time to time. 

1.2(e) of 

Part I 

ENGINEER Shall mean Dy. CSTE/Project/SBC, Office of Dy. 

CSTE/Project/SBC, 2nd Floor, Rail Sanraksha Bhavan, DRM office building, 

Bangalore – 560023. 

However, any changes in this regard will be advised from time to time. 

10.1(b)(i) 

of Tender form 

(second 

sheet) of Part I 

This is NOT a Composite work. 

Clause 

10.1 of Tender 

form (second 

sheet) of Part I 

(a) Technical Eligibility Criteria: 

 The tenderer must have successfully completed or substantially 

completed any one of the following categories of work(s) during last 

07 (seven) years, ending last day of month previous to the one in 

which tender is invited: 

(i) Three similar works each costing not less than the amount equal 

to 30% of advertised value of the tender, or 

(ii) Two similar works each costing not less than the amount equal to 

40% of advertised value of the tender, or 

(iii) One similar work costing not less than the amount equal to 60% of 

advertised value of the tender 

(b) (1) In case of tenders for composite works (e.g., works involving more 

than one distinct component, such as Civil Engineering works, S&T 

works, Electrical works, OHE works etc. and in the case of major 

bridges – substructure, superstructure etc.), tenderer must have 

successfully completed or substantially completed any one of the 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826
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following categories of work(s) during last 07 (seven) years, ending last 

day of month previous to the one in which tender is invited: 

(i) Three similar works each costing not less than the amount equal to 

30% of advertised value of each component of tender, or 

(ii) Two similar works each costing not less than the amount equal to 

40% of advertised value of each component of tender, or 

(iii) One similar work each costing not less than the amount equal to 

60% of advertised value of each component of tender. 

Note for b(1): Separate completed works of minimum required values 

shall also be considered for fulfillment of technical eligibility criteria 

for different components. 

 

(b)(2) In such cases, what constitutes a component in a composite 

work shall be clearly pre-defined with estimated tender cost of it, as 

part of the tender documents without any ambiguity. 

(b) (3) To evaluate the technical eligibility of tenderer, only 

components of work as stipulated in tender documents for evaluation 

of technical eligibility, shall be considered. The scope of work covered 

in other remaining components shall be either executed by tenderer 

himself if he has work experience as mentioned in clause 7 of the 

Standard General Conditions of Contractor through subcontractor 

fulfilling the requirements as per clause 7 of the Standard General 

Conditions of Contract or jointly i.e., partly himself and remaining 

through subcontractor, with prior approval of Chief Engineer in 

writing. 

However, if required in tender documents by way of Special 

Conditions, a formal agreement duly notarized, legally enforceable in 

the court of law, shall be executed by the main contractor with the 

subcontractor for the component(s) of work proposed to be executed 

by the subcontractor(s), and shall be submitted along with the offer 

for considering subletting of that scope of work towards fulfilment of 

technical eligibility. Such subcontractor must fulfill technical eligibility 

criteria as follows: 

 

The subcontractor shall have successfully completed at least one work 

similar to work proposed for subcontract, costing not less than 35% 

value of work to be subletted, in last 5 years, ending last day of month 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826
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previous to the one in which tender is invited through a works 

contract. 

Note: for subletting of work costing up to Rs 50 lakh, no previous work 

experience of subcontractor shall be asked for by the Railway 

In case after award of contract or during execution of work it becomes 

necessary for contractor to change subcontractor, the same shall be 

done with subcontractor(s) fulfilling the 

requirements as per clause 7 of the Standard General Conditions of 

Contract, with prior approval of Chief Engineer in writing. 

Note for Item 10.1: 

 

Work experience certificate from private individual shall not be 

considered. However, in addition to work experience certificates 

issued by any Govt. Organization, work experience certificate issued 

by Public listed company having average annual turnover of Rs 500 

crore and above in last 3 financial years excluding the current financial 

year, listed on National Stock Exchange or Bombay Stock Exchange, 

incorporated/registered at least 5 years prior to the date of closing of 

tender, shall also be considered provided the work experience 

certificate has been issued by a person authorized by the Public listed 

company to issue such certificates. 

 

In case tenderer submits work experience certificate issued by public 

listed company, the tenderer shall also submit along with work 

experience certificate, the relevant copy of work order, bill of 

quantities, bill wise details of payment received duly certified by 

Chartered Accountant, TDS certificates for all payments received and 

copy of final/last bill paid by company in support of above work 

experience certificate 

Definition of Similar Nature of Work: - Execution of Signalling works 

(EI/RRI/PI/Auto Block Sig /IBS / IBH) either indoor or outdoor or both. 

 

Note: For E.I, after LOA is issued (but before supply of E.I equipment) 

MOU with RDSO approved OEM for supply of EI hardware & software, 

installation, testing and commissioning of El, shall be submitted 

(including after sales support till warranty period). 

 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826
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NOTE: A1: For the following equipment’s after award of the contract and 

before supply of equipment “MoU with RDSO approved firm (if 

available) or in case not available, MoU with OEM who meets the RDSO 

specification” covering supply, installation, testing and commissioning of 

system shall be submitted including after sales support required during 

the warranty period. 

 

Signal 

a) EI/OC b) UFSBI c) SSBPAC(D) d) UFSBI Block Interface e) 

Datalogger/RTU f) HASSDAC g) MSDAC h) Fire 

detection/suppression i) Electrical Lifting barrier j) IPS 

NOTE: A2. 

Where there is a work with a combination of more than one item of 

work, the predominant work shall comply with above similar nature of 

work.  Where a required item is one among many other items in a 

contract, cost of required items only shall be considered to evaluate for 

qualifying for 35%.  Tenderer shall submit clear tabulation for ease of 

calculation. 

NOTE: A5. 

Execution means Execution of signalling & Telecommunication work in 

Indian Railway or Foreign countries (having passenger traffic) or in yards 

of Railway users (Govt./Private). 

NOTE: A6. 

These stipulations shall be read in conjunction with guidelines from 

Railway Board/GM/PCE/CAO/CN and in case of any conflict those issued 

by Railway Board/GM shall prevail over these stipulations. 

 

The Experience Certificates are to be attached to the e-offer as per 

Proforma-1& 1A.  

Note: Proforma-1 has to be submitted for each work certificate separately. 

Proforma-1A has to be submitted by contractor duly including details of 

each certificate enclosed as Proforma-1. 

 

The certificate to satisfy similar work should be signed by an officer not 

lower than JAG officer in railways and Executive Engineer rank or 

equivalent grade in other department of Govt. of India/State govt./PSUs 

of Govt. of India/ State Undertaking and competent authority of Public 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826
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listed company. Tenderer shall attach certificate copies along with e-offer. 

Value of completed work done by a tenderer in earlier capacity as 

individual 

/Partnership Firm/JV/company etc. shall be reckoned only to the extent of 

the concerned partner’s share in that Firm//Partnership firm/JV etc. The 

decision of Railway regarding the correctness, suitability of the work 

experience certificates & Relevant documents, certificates is final and the 

tenderer shall not have any claim whatsoever in this regard. 

The tender shall be eligible only if he fulfils the Technical Eligibility Criteria 

as definition para 10.1 and 10.4 of IRSGCC - 2022 WITH ACS-10 OR LATEST  

[Explanation for Para 10 of the Tender Form (Second Sheet) including 

Para 10.1 to 10.5 - Eligibility Criteria: 

1. Substantially Completed Work means an ongoing work in which 

payment equal to or more than 90% of the present contract value 

(excluding the payment made for adjustment of Price variation (PVC), 

if any) has been made to the contractor in that ongoing contract and 

no proceedings of termination of contract on Contractor’s default has 

been initiated. The credential certificate in this regard should have 

been issued not prior to 60 days of date of invitation of present tender.  

2. In case a work is started prior to 07 (seven) years, ending last day of 

month previous to the one in which tender is invited, but completed in 

last 07 (seven) years, ending last day of month previous to the one in 

which tender is invited, the completed work shall be considered for 

fulfillment of credentials. 

3. If a work is physically completed and completion certificate to this 

extent is issued by the concerned organization but final bill is pending, 

such work shall be considered for fulfillment of credentials 

4. In case of completed work, the value of final bill (gross amount) 

including the PVC amount (if paid) shall be considered as the 

completion cost of work. In case final bill is pending, only the total gross 

amount already paid including the PVC amount (if paid) shall be 

considered as the completion cost of work. 

In case of substantially completed work, the total gross amount 

already paid including the PVC amount (if paid), as mentioned in the 

certificate, shall be considered as the cost of substantially completed 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826


                                     

Tender Notice: No. B-SG-PRO_LOGH_HSRA_AUTO   Dated: 06.09.2025 
 

Page 12 of 185 

 

work. 

5. If a bidder has successfully completed a work as subcontractor and the 

work experience certificate has been issued for such work to the 

subcontractor by a Govt. Organization or public listed company as 

defined in Note for Item 10.1 Para 10 of the Tender Form (Second 

Sheet), the same shall be considered for the purpose of fulfillment of 

credentials. 

6. In case a work is considered similar in nature for fulfillment of technical 

credentials, the overall cost including the PVC amount (if paid) of that 

completed work or substantially completed work, shall be considered 

and no separate evaluation for each component of that work shall be 

made to decide eligibility. 

7. In case of newly formed partnership firm, the credentials of individual 

partners from previous propriety firm(s) or dissolved previous 

partnership firm(s) or split previous partnership firm(s), shall be 

considered only to the extent of their share in previous entity on the 

date of dissolution / split and their share in newly formed partnership 

firm. For example, a partner A had 30% share in previous entity and his 

share in present partnership firm is 20%. In the present tender under 

consideration, the credentials of partner A will be considered to the 

extent of 0.3*0.2*value of the work done in the previous entity. For this 

purpose, the tenderer shall submit along with his bid all the relevant 

documents which include copy of previous partnership deed(s), 

dissolution deed(s) and proof of surrender of PAN No.(s) in case of 

dissolution of partnership firm(s) etc. 

8. In case of existing partnership firm, if any one or more partners quit the 

partnership firm, the credentials of remaining partnership firm shall be 

re-worked out i.e., the quitting partner(s) shall take away his 

credentials to the extent of his share on the date of quitting the 

partnership firm(e.g. in a  partnership firm of partners A, B & C  having 

share 30%, 30% & 40% respectively and credentials of Rs 10 crore; in 

case partner C quits the firm, the credentials of this partnership firm 

shall remain as Rs 6 crore). For this purpose, the tenderer shall submit 

along with his bid all the relevant documents which include copy of 

previous partnership deed(s), dissolution deed(s) and proof of 

surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826
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9. In case of existing partnership firm if any new partner(s) joins the firm 

without any modification in the name and PAN/TAN no. of the firm, the 

credentials of partnership firm shall get enhanced to the extent of 

credentials of newly added partner(s) on the same principles as 

mentioned in item 6 above. For this purpose, the tenderer shall submit 

along with his bid all the relevant documents which include copy of 

previous partnership deeds, dissolution/splitting deeds and proof of 

surrender of PAN No.(s) in case of dissolution of partnership firm etc. 

10. Any partner in a partnership firm cannot use or claim his credentials in 

any other firm without leaving the partnership firm i.e., In a 

partnership firm of A&B partners, A or B partner cannot use credentials 

of partnership firm of A&B partners in any other partnership firm or 

propriety firm without leaving partnership firm of A&B partners. 

11. In case a partner in a partnership firm is replaced due to succession as 

per succession law, the proportion of credentials of the previous 

partner will be passed on to the successor. 

12. If the percentage share among partners of a partnership firm is 

changed, but the partners remain the same, the credentials of the firm 

before such modification in the share will continue to be considered for 

the firm as it is without any change in their value. Further, in case a 

partner of partnership firm retires without taking away any credentials 

from the firm, the credentials of partnership firm shall remain the same 

as it is without any change in their value. 

13. In a partnership firm “AB” of A&B partners, in case A also works as 

propriety firm “P” or partner in some other partnership firm “AX”, 

credentials of A in propriety firm “P” or in other partnership firm “AX” 

earned after the date of becoming a partner of the  firm AB  shall not 

be added in  partnership firm AB.  

14. In case a tenderer is LLP, the credentials of tenderer shall be worked 

out on above lines similar to a partnership firm. 

15. In case company A is merged with company B, then company B would 

get the credentials of company A also.] 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826
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10.2 of Tender 

form (second 

sheet) of Part I 

Financial Eligibility Criteria : 

Relevant documents and Certificates for fulfilling Financial Eligibility 

Criteria are to be attached to the e-offer as per Annexure VIB IRSGCC - 

2022 WITH ACS-10 OR LATEST 

The tenderer must have minimum average annual contractual turnover 

of V/N crores or V whichever is less: where 

V= Advertised value of the tender in crores of Rupees 

N= Number of years prescribed for completion of work for which bids 

have been invited. 

 

The average annual contractual turnover shall be calculated as an average 

of “total contractual payments” in the previous three financial years, as 

per the audited balance sheet. However, in case balance sheet of the 

previous year is yet to be prepared/ audited, the audited balance sheet of 

the fourth previous year shall be considered for calculating average annual 

contractual-turnover. 

 

The tenderers shall submit requisite information as per Annexure VIB, 

along with copies of Audited Balance Sheets duly certified by the Chartered 

Accountant/ Certificate from Chartered Accountant duly supported by 

Audited Balance Sheet. 

  

Note: 

No Technical and Financial credentials are required for tenders having 

advertised value up to Rs. 50 lakh. 

 

All the documents as required under financial eligibility criteria shall be 

submitted along with the tender. 

 

Tenderer may note that CA Certificate alone without copies of audited 

Balance Sheet/Income Tax Returns will not be considered for evaluation. 

 

10.3 of Tender 

form (second 

sheet) of Part I 

Bid Capacity: The tender/technical bid will be evaluated based on bid 

capacity detailed in Annexure – VI of IRSGCC - 2022 WITH ACS-10 OR 

LATEST 

 

For tenders having an advertised value more than Rs 20 Cr wherein 

eligibility criteria including bid capacity also, the tenderer will be qualified 
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only if its availability bid capacity is equal to or more than the bid value of 

the present tender. 

 

Available Bid Capacity = [AxNx2] – 0.33xNxB 

 

A = Maximum value of construction works executed and payment received 

in any one of the previous three financial years or current financial year(up 

to date of inviting tender), taking into account the completed as well as 

works in progress. 

 

N = Number of years prescribed for completion of work for which bids 

has been invited. 

 

B = Existing commitments and balance amount of ongoing works with 

tenderer as per prescribed proforma of Railway for statement of all works 

in progress and also the works which are awarded to tenderer but yet not 

started up to the date of inviting tender. 

14(V) of 

Tender form 

(Second sheet) of 

Part I 

Participation of JV is permitted. Participation of Partnership firm is 

Permitted. 

5 of Tender form 

(second sheet) of 

Part I  

Bid Security  

(1) (a)The tenderer shall be required to submit the Bid Security with 

the tender for the due performance with the stipulation to keep 

the offer open till such date as specified in the tender, under the 

conditions of tender.  

Note:  

(i) The Bid Security shall be rounded off to the nearest ₹100. This Bid 

Security shall be applicable for all modes of tendering. 

(ii) Any firm recognized by Department of Industrial Policy and 

Promotion (DIPP) as ‘Startups’ shall be exempted from payment of 

Bid Security detailed above. 

(iii) Labour Cooperative Societies shall submit only 50% of above Bid 

Security detailed above.  

(b)  It shall be understood that the tender documents have 

been issued to the tenderer and the tenderer is permitted to 

tender in consideration of stipulation on his part, that after 

submitting his tender he will not resile from his offer or modify the 
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terms and conditions thereof in a manner not acceptable to the 

Engineer. Should the tenderer fail to observe or comply with the 

said stipulation, the aforesaid amount shall be liable to be forfeited 

to the Railway. 

(c)  If his tender is accepted, this Bid Security mentioned in sub 

para (a) above will be retained as part security for the due and 

faithful fulfillment of the contract in terms of Clause 16 of the 

Standard General Conditions of Contract. The Bid Security of other 

Tenderers shall, save as herein before provided, be returned to 

them, but the Railway shall not be responsible for any loss or 

depreciation that may happen thereto while in their possession, 

nor be liable to pay interest thereon. 

(2)  The Bid Security shall be deposited either in cash through 

e-payment gateway or submitted as Bank Guarantee bond from a 

scheduled commercial bank of India or as mentioned in tender 

documents. The Bank Guarantee bond shall be as per Annexure-

VIA and shall be valid for a period of 90days beyond the bid validity 

period. 

 

(3) In case, submission of Bid Security in the form of Bank 

Guarantee, following shall be ensured: 

i. A scanned copy of the Bank Guarantee shall be uploaded on e-

Procurement Portal (IREPS) while applying to the tender. 

ii. The original Bank Guarantee should be delivered in person to the 

official nominated as indicated in the tender document within 5 

working days before closing date for of deadline of submission of 

bids (i.e. excluding the last date of submission of bids). 

iii. Non submission of scanned copy of Bank Guarantee with the bid 

on e-tendering portal (IREPS) and/or non-submission of original 

Bank Guarantee within the specified period shall lead to summary 

rejection of bid.  

iv. The Tender Security shall remain valid for a period of 90 days 

beyond the validity period for the Tender. 

v. The details of the BG, physically submitted should match with the 

details available in the scanned copy and the data entered during 

bid submission time, failing which the bid will be rejected 
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vi. The Bank Guarantee shall be placed in an envelope, which shall be 

sealed. The envelope shall clearly bear the identification “Bid for 

the ***** Project” and shall clearly indicate the name and address 

of the Bidder. In addition, the Bid Due Date should be indicated on 

the right hand top corner of the envelope. 

vii. The envelope shall be addressed to the officer and address as 

mentioned in the tender document. 

viii. If the envelope is not sealed and marked as instructed above, 

the Railway assumes no responsibility for the misplacement or 

premature opening of the contents of the Bid submitted and 

consequent losses, if any, suffered by the Bidder.  

17.2 of Tender 

form (second 

sheet) of Part I 

In case of Foreign member(s), Bidders may please Note that: 

 

Entities of countries which have been identified by the nodal 

ministry/department as not allowing Indian companies to participate in 

their Government procurement for any item related to that 

Ministry/Department shall not be allowed to participate in Government 

Procurement in India for all items related to that nodal 

Ministry/Department, Except for the List of items Published by the 

Ministry/Department permitting their Participation. 

 

The term entity of a county shall have the same meaning as in the FDI 

policy of DPIIT as amended from time to time. 

15 of Tender form 

(second sheet) of 

Part I 

The tenderer whether sole proprietor / a company or a partnership firm / 

joint venture (JV) / registered society / registered trust / HUF / LLP etc if 

they want to act through agent or individual partner(s), should submit 

along with the tender, a copy of power of attorney duly stamped and 

authenticated by a Notary Public or by Magistrate in favour of the specific 

person whether he/they be partner(s) of the firm or any other person, 

specifically authorizing him/them to sign the tender, submit the tender and 

further to deal with the Tender/ Contract up to the stage of signing the 

agreement except in case where such specific person is authorized for 

above purposes through  a provision made in the partnership deed / 

Memorandum of Understanding / Article of Association /Board resolution, 

failing which tender shall be summarily rejected.  

 

A separate power of attorney duly stamped and authenticated by a Notary 
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Public or by Magistrate in favour of the specific person whether he/they be 

partner(s) of the firm or any other person, shall be submitted after award 

of work, specifically authorizing him/them to deal with all other contractual 

activities subsequent to signing of agreement, if required.  

 

Note:  A Power of Attorney executed and issued overseas, the document 

will also have to be legalized by the Indian Embassy and notarized in the 

jurisdiction where the Power of Attorney is being issued. However, the 

Power of Attorney provided by Bidders from countries that have signed the 

Hague Legislation Convention 1961 are not required to be legalized by the 

Indian Embassy if it carries a conforming Apostille certificate 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826


                                     

Tender Notice: No. B-SG-PRO_LOGH_HSRA_AUTO   Dated: 06.09.2025 
 

Page 19 of 185 

 

CHAPTER-1: Part B 
1. An offer shall be summarily rejected without any correspondence with the bidder/firm, if 

the following are not submitted: 
 

S. No. Detailed Reason for Summary Rejection Reference Clause of 

IRSGCC 2022 

1 Failure to submit the required Bid Security amount as 

specified in the tender conditions leads to immediate 

rejection of the bid without any further evaluation. 

This is a mandatory prerequisite for bid consideration. 

Clause 5(1)(a); Annexure-I 

Second Sheet, Clause 6(a) 

2 If the bidder fails to upload a scanned copy of the Bank 

Guarantee (BG) on the IREPS portal or does not submit 

the original BG before closing date for submission of 

bids (i.e. excluding the last date of submission of bids), 

the bid shall be summarily rejected. 

Clause 5(3)(iii) 

3 In case there is any mismatch between the details of 

the BG uploaded online and the original BG submitted 

physically, the bid shall be considered invalid and 

summarily rejected. 

Clause 5(3)(v) 

4 Non-submission of the mandatory certificate 

(Annexure-V) confirming that all submitted documents 

and statements are true and factual will result in 

automatic rejection of the bid In addition to Annexure-

V, in case of other than Company/Proprietary firm, 

Annexure –V(A) shall also be submitted by the each 

member of a Partnership Firm /  Joint Venture (JV) / 

Hindu Undivided Family (HUF) / Limited Liability 

Partnership (LLP) etc. as the case may be. Non 

submission of above certificate by the bidder shall 

result in summarily rejection of his/their bid 

Clause 6.1; Tender Form 

Second Sheet, Clause 

11(iv) 

5 If the tender document contains erasures, overwriting, 

or alterations that are not properly attested by the 

tenderer, the tender will be rejected outright as 

tampering is not permissible. 

Tender Form Second 

Sheet, Clause 4 

6 If the tender is signed by an agent or individual partner, 

a notarized Power of Attorney must be submitted with 

the bid, unless such authorization is explicitly provided 

in the partnership deed, Memorandum of 

Tender Form Second 

Sheet, Clause 15 
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Understanding (MoU), Articles of Association (AoA), or 

Board Resolution; otherwise, the bid shall be 

summarily rejected. 

2. An offer shall be Invalid or Liable to Be Rejected without any correspondence with the 
bidder/firm, if the following are not submitted: 

 

S. No. Detailed Reason for Invalidity / Liability to Rejection Reference Clause of 

IRSGCC 2022 

1 If any document or information submitted by the bidder 

is later found to be forged, false, or misleading during 

the bid evaluation process, the bid will be declared 

invalid and appropriate penal action including banning 

may follow. 

Tender Form Second 

Sheet, Clause 11(vi)(a) 

2 If the bidder fails to properly declare their constitution 

(e.g., Proprietorship, Partnership, Company) or fails to 

attach the necessary supporting legal documents, the 

bid becomes invalid. 

Tender Form Second 

Sheet, Clause 14(i), (iii), 

(iv), (vi) 

3 If a person signs the bid documents on behalf of a firm 

or company without a proper Power of Attorney or 

Board Resolution, the bid will be considered 

unauthorized and thus invalid. 

Tender Form Second 

Sheet, Clause 15 

4 Bidders from countries sharing land borders with India 

must be registered with DPIIT. Failure to provide such 

registration renders the bid invalid. 

Clause 7D 

5 If a bidder provides misleading or incorrect information 

intentionally in order to gain advantage in the 

evaluation, the bid is liable for disqualification. 

Tender Form Second 

Sheet, Clause 8 

6 Bidders who fail to meet the specified technical 

qualifications, financial requirements, or bid capacity as 

mentioned in the tender will have their bids declared 

invalid. 

Tender Form Second 

Sheet, Clause 10.1, 10.2, 

10.3 

7 If the successful bidder fails to provide GSTIN when 

liable or does not comply with GST-related declarations, 

their bid may be invalidated. 

Clause 6(a)(iii) & (iv) 

8 Engagement of recently retired railway officers in the bid 

without proper disclosure or permission, in violation of 

retirement policy rules, invalidates the bid. 

Clause 16, Tender Form 

Second Sheet 
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It shall be mandatorily incumbent upon the tenderer to identify state and submit the supporting 

documents duly self-attested by which they/he are /is qualifying the Qualifying Criteria 

mentioned in the Tender Document. 

3. Performance Guarantee: 

The procedure for obtaining Performance Guarantee is outlined below: 

(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 
(Twenty one) days from the date of issue of Letter of Acceptance (LOA). Extension of time for 
submission of PG beyond 21 (Twenty one) days and upto 60 days from the date of issue of LOA 
may be given by the Authority who is competent to sign the contract agreement. However, a 
penal interest of 12% per annum shall be charged for the delay beyond 21(Twenty one) days, 
i.e. from 22ndday after the date of issue of LOA. Further, if the 60thday happens to be a declared 
holiday in the concerned office of the Railway, submission of PG can be accepted on the next 
working day. 

In all other cases, if the Contractor fails to submit the requisite PG even after 60 days 
from the date of issue of LOA, the contract is liable to be terminated. In case contract is 
terminated railway shall be entitled to forfeit Bid Security and other dues payable to the 
contractor against that particular contract, subject to maximum of PG amount. In case a 
tenderer has not submitted Bid Security on the strength of their registration as a Startup 
recognized by Department of Industrial Policy and Promotion (DIPP) under Ministry of 
Commerce and Industry, DIPP shall be informed to this effect. 

The failed Contractor shall be debarred from participating in re-tender for that work. 

(b) The successful bidder shall submit the Performance Guarantee (PG) in any of the 
following forms, amounting to 5% of the original contract value:- 

(i). A deposit of Cash; 

(ii). Irrevocable Bank Guarantee;  

(iii). Insurance Surety Bond as per Annexure–XVII. 

a. The provision of Insurance Surety Bond shall be for all contracts having 
DOC within 36 months only. 

b. In case DOC extends beyond 36 months, fresh Insurance Surety Bond or 
any other form of Performance Guarantee prescribed in GCC for the 
balance amount shall be submitted by agency, otherwise necessary action 
will be taken as per terms of Agreement. 

(iv). Government Securities including State Loan Bonds at 5% below the market    

      value; 

(v).    Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of  

   India; 
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(vi). Guarantee Bonds executed or Deposits Receipts tendered by any 
Scheduled                 Commercial Bank of India; 

(vii). Deposit in the Post Office Saving Bank; 

(viii). Deposit in the National Savings Certificates; 

(ix). Twelve years National Defence Certificates; 

(x).            Ten years Defence Deposits; 

(xi). National Defence Bonds and 

(xii). Unit Trust Certificates at 5% below market value or at the face value 
whichever is less. Also, FDR in favour of FA&CAO/CN/BNC (free from any 
encumbrance) may be accepted. 

(c) The Performance Guarantee shall be submitted by the successful bidder after the Letter of 
Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. 
shall be initially valid upto the stipulated date of completion plus 60 days beyond that. In case, 
the time for completion of work gets extended, the Contractor shall get the validity of P.G. 
extended to cover such extended time for completion of work plus 60 days. 

(d) The value of PG to be submitted by the Contractor is based on original contract value and 
shall not change due to subsequent variation(s) in the original contract value. 

(e) The Performance Guarantee (PG) shall be released after physical completion of the work 
based on 'Completion Certificate' issued by the competent authority stating that the 
Contractor has completed the work in all respects satisfactorily. 

(f) Whenever the contract is rescinded, the Performance Guarantee already submitted for 
the contract shall be encashed. 

(g) The Engineer shall not make a claim under the Performance Guarantee except for 
amounts to which the President of India is entitled under the contract (not withstanding 
and/or without prejudice to any other provisions in the contract agreement) in the event of: 

(i)Failure by the Contractor to extend the validity of the Performance Guarantee as 
described herein above, in which event the Engineer may claim the full amount of the 
Performance Guarantee. 

(ii)Failure by the Contractor to pay President of India any amount due, either as agreed by 
the Contractor or determined under any of the Clauses/Conditions of the Agreement, 
within 30 days of the service of notice to this effect by Engineer. 

(iii)The Contract being determined or rescinded under clause 62 of these conditions. 

4. Security Deposit: The Security Deposit shall be 5% of the contract value. The Bid Security 

submitted by the Contractor with his tender will be retained/encashed by the Railways as part 

of security for the due and faithful fulfillment of the contract by the Contractor.  Provided 

further that, if Contractor submits the Cash or Term Deposit Receipt issued from a Scheduled 

commercial bank of India or irrevocable Bank Guarantee Bond from a Scheduled commercial 
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bank of India, either towards the Full Security Depositor the Part Security Deposit equal to or 

more than Bid Security, the Railway shall return the Bid Security, to the Contractor.  

Balance of Security Deposit may be deposited by the Contractor in cash or Term Deposit 

Receipt issued from Scheduled commercial bank of India or irrevocable Bank Guarantee bond 

issued from Scheduled commercial bank of India, or may be recovered at the rate of 6% of the 

bill amount till the full Security Deposit is recovered.  Provided also that in case of defaulting 

Contractor, the Railway may retain any amount due for payment to the Contractor on the 

pending "on account bills" so that the amounts so retained (including amount guaranteed 

through Performance Guarantee) may not exceed 10% of the total value of the contract. 

The Irrevocable Bank Guarantee submitted towards Security deposit shall be initially valid up 

to the stipulated date of Maintenance period plus 60 days and shall be extended from time to 

time, depending upon extension of contract granted in terms of Clause 17A and 17B of the 

Standard General Conditions of Contract. 

Note: Security Deposit deposited in cash by the Contractor or recovered from the running bills 

of a Contractor or submitted by contractor as Term Deposit Receipt(s) can be 

refunded/returned to the contractor, in lieu of irrevocable Bank Guarantee bond issued from 

scheduled commercial bank of India, to be submitted by him, for an amount equal to or more 

than the already available Security Deposit, provided however that, in a contract of value less 

than Rs. 50 Crore, such refund/ return of the already available Security Deposit is permitted 

up to two times and in a contract of value equal to or more than Rs. 50 Crore, such refund / 

return of the already available Security Deposit is permitted up to three times. 

4.1  Refund of Security Deposit:  Security Deposit mentioned in sub clause (1) above shall be 

returned to the Contractor along with or after, the following: 

(a) Final Payment of the Contract as per clause 51. (1) and 

(b) Execution of Final Supplementary Agreement or Certification by Engineer that Railway has 

No Claim on Contractor and 

(c) Maintenance Certificate issued, on expiry of the maintenance period as per clause 50.(1), 

in case applicable. 

4.2  Forfeiture of Security Deposit: Whenever the contract is rescinded as a whole under clause 

62 (1) of these conditions, the Security Deposit already with railways under the contract shall 

be forfeited. However, in case the contract is rescinded in part or parts under clause 62 (1) 

of these conditions, the Security Deposit shall not be forfeited. 

4.3 No interest shall be payable upon the Bid Security and Security Deposit or amounts payable 

to the Contractor under the Contract, but Government Securities deposited in terms of Sub-

Clause 16.(4)(b) of IRSGCC -2022 clause will be payable with interest accrued thereon. 
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Please refer to para no. 16. IRSGCC - 2022 WITH ACS-10 OR LATEST for details. 

5 Insurance: 

Please refer to Chapter II Part B of SCC, Para 30 for Insurance to be submitted before executing 

the contract agreement. Minimum amount of insurance by the Contractor for Works and 

Contractor’s Plant and Materials including loss or damage to equipment Shall be equal to the 

Tender awarded Value. This insurance policy/Certificate shall be submitted before executing 

the contract agreement after issuance of Letter of Acceptance. 

 

 

a. Attention to Tenderers: 

(a) Post tender correspondence will not normally be entertained 

(b) The responsibility of submitting the correct documents lies with the tenderers. In case the 

documents are found manipulated /forged, the offer of such Tenderers will not be 

considered and such Tenderers are liable to be debarred to participate for future works 

and forfeiture of earnest money. 

(c) If requisite document in support of eligibility conditions as stated above are not 

submitted along with the tender the offer submitted are liable to be rejected. 

b. Inspection of Site: 

The Contractor before tendering shall inspect the site of work, examine the nature of soil 

to be excavated, nature of work to be executed, checkup the availability of working space 

and other constraints if any and also acquaint himself of the available access to the site of 

work and make do provision in the rate for all such contingencies. 

c. Public Procurement - Preference to Make in India policy: 

Provisions of Public Procurement (Preference to Make in India) Order 2017, herein after called 

‘order’ as notified by Department of Industrial Policy and Promotion of Government of India 

under Ministry of Commerce and Industry, shall be applicable in this tender.                  

d.  Clauses for Tenderer’s of countries which shares a land border with India 

i. Any bidder from a country which shares a land border with India will be eligible to bid in this tender 

only if the bidder is registered with the Competent Authority. 

ii. "Bidder" (including the term ’tenderer’, 'consultant’ or ’service provider’ in certain contexts) 

means any person or firm or company, including any member of a consortium or joint 

venture (that is an association of several persons, or firms or companies), every artificial 
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juridical person not falling in any of the descriptions of bidders stated hereinbefore, 

including any agency branch or office controlled by such person, participating in a 

procurement process. 

a) "Bidder from a country which shares a land border with India" for the purpose of this Order 

means:  
 

 An entity incorporated, established or registered in such a country; or 

b) A subsidiary of an entity incorporated, established or registered in such a country; 

or 

c) An entity substantially controlled through entities incorporated, established or 

registered in such a country; or 

d) An entity whose beneficial owner is situated in such a country; or 

e) An Indian (or other) agent of such an entity; or 

f) A natural person who is a citizen of such a country; or 

g) A consortium or joint venture where any member of the consortium or joint venture falls 

under any of the above 

iii. The beneficial owner for the purpose of (iii) above will be as under: In case of a company or 

Limited Liability Partnership, the beneficial owner is the natural person(s), who, whether 

acting alone or together, or   through   one or more juridical person, has a controlling 

ownership interest or who exercises control through other means. Explanation— 

(a) "Controlling ownership interest" means ownership of or entitlement to more than 

twenty-five per cent. of shares or capital or profits of the company. 

(b) "Control" shall include the right to appoint majority of the directors or to control 

the management or policy decisions including by virtue of their shareholding or 

management rights or shareholders agreements or voting agreements. 

1. In case of a partnership firm, the beneficial owner is the natural person(s) who, 

whether acting alone or together, or through one or more juridical person, has 

ownership of entitlement to more than fifteen percent of capital or profits of the 

partnership. 

2. In case of an unincorporated association or body of individuals, the beneficial owner 

is the natural person(s), who, whether acting alone or together, or through one or more 

juridical person, has ownership of or entitlement to more than fifteen percent of the 

property or capital or profits of such association or body of individuals. 

3. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner 
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is the relevant natural person who holds the position of senior managing official; 

4. In case of a trust, the identification of beneficial owner(s) shall include identification 

of the author of the trust, the trustee, the beneficiaries with fifteen percent or more 

interest in the trust and any other natural person exercising ultimate effective control 

over the trust through a chain of control or ownership. 

5. The successful bidder shall not be allowed to sub-contract works to any contractor 

from a country which shares a land border with India unless such contractor is 

registered with the Competent Authority 

iv. An Agent is a person employed to do any act for another, or to represent                               another in 

dealings with third person. 

Model Certificate for Tenders 

"i have read the clause regarding restrictions on procurement from a bidder of a country 

which shares a land border with India; I certify that this bidder is not from such a 

country or, if from such a country, has been   registered with the Competent Authority. I 

hereby certify that this bidder fulfils all requirements in this regard and is eligible to be 

considered. [Where applicable, evidence of valid registration by the Competent Authority 

shall be attached]” 

 

Model Certificate for Tenders for works involving possibility of sub- contracting. 

"/ have read the Clause regarding restrictions on procurement from a bidder of a country 

which shares a land border with India and on sub- contracting to contractor: from such 

Countries; /I Certify that this bidder is not from such a country or, if from such a country, 

has been registered with the Competent Authority and will not sub-contract any work to a 

contractor from such countries unless such contractor is registered with the Competent 

Authority. I hereby Certify that this bidder fulfils all requirements in this regard and is 

eligible to be considered. [ Where applicable, evidence of valid registration by the 

Competent Authority shall be attached]" 
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Special Conditions of Contract- Part A 

1. The Indian Railway Standard General Conditions of Contract (IRSGCC – April 2022) has been 

published and is applicable for this tender. Bidders are required to acquaint themselves with 

all provisions of IRSGCC – 2022 along with Advance Correction Slip (ACS) No. 10 or the latest. 

A copy can be downloaded from the ‘Documents’ section attached with the tender. 

2. These Special Conditions of Contract (SCC) are supplementary to Part I and Part II of IRSGCC 

– April 2022, including all correction slips issued up to 15 days prior to the tender closing date 

(excluding the date of opening). In case of any discrepancy between SCC and IRSGCC, the 

provisions of the SCC shall prevail. 

3. The SCC clauses shall be read in conjunction with the relevant IRSGCC clauses indicated 

against each item in the table below. These combined instructions shall be referred to as the 

relevant SCC clause. 

Condition/ Description Reference 

clause of 

GCC 

Data 

Contract Document 9.0 of Part-I Contract document shall consist of the following 

a. Letter of Acceptance and acceptance letter from the 

Contractor 

b. Power of Attorney submitted by the contractor 

Special Conditions of contract (Chapter-II of Tender 

document attached to this e-tender) 

c. Technical Specification Part-A (of Chapter-III of 

Tender document attached to this e-tender) 

d. Undertaking forms that are submitted by the bidder 

to railway during the bidding. 

e. Any other document as required as per the tender 

conditions. 

The following standard documents shall also constitute 

the contract document. 

a. IRSGCC - 2022 WITH ACS-10 OR LATEST including 

correction slips up to the date of Opening of tender 

(excluding the date of opening). 

b. Technical Specification Part-B (of Chapter-III of 

Tender document attached to this e-tender). 

Engineer’s 

Representative 

1.(1) (f) of 

Part II 

Will be notified at the time of Issuance of LOA. However, 

any changes in this regard will be advised from time to 

time. 
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“Chief Engineer” 1.1(C) of 

Part II 

Shall mean, CSTE/Project/SBC 

However, any changes in this regard will be advised from 

time to time. 

“ENGINEER” 1.1(E) of 

Part II 

Shall mean Dy.CSTE/Project/SBC. However, any 

changes in this regard will be advised from time to time. 

Materials or works not 

covered by or properly 

inferable from any 

heading or class 

2.1 Of Part-II Materials or works not covered by or properly inferable 

from any heading or class of the specifications will be 

operated as NS items under para 39.(1) part II of IRSGCC - 

2022. However, contractors are advised to go through the 

technical specifications and explanatory note to the 

schedule items in part A of Technical specification of the 

tender document (Chapter-3). As per which the schedule 

items are to be operated. 

Decision of ENGINEER in interpretation & inference of 

schedule items is final. 

Address for 

Communication to 

Employer 

4.0 of Part-

II 

Dy.CSTE/Project/SBC, 

2nd Floor, Rail Sanraksha Bhavan, DRM office building, 

Bangalore – 560 023. 

E-mail. dycstepsbc@swr.railnet.gov.in 

dycsteprojectbnc@gmail.com 

Working Hours & 

Reasonable Notice 

12 Of Part 

II 

Working hours shall be from Sunrise to Sunset during 

execution of the works including all days of the week other 

than during commissioning work. 

 

Working hours shall be 24 Hours or any part of the 24 

Hours as indicated by ENGINEER (or) ENGINEER 

REPRESENTATIVE during any other day (or) days as 

intimated by ENGINEER with an advance notice of 48 Hrs. 

Security Deposit 16.1 of  

Part II 

On physical completion of the work, security deposit 

recovered from the running bills of a contractor can be 

returned to him if he so desires, on submission of 

FDR/irrevocable Bank Guarantee for equivalent amount. 

The validity of FDR/BG shall cover up to the period of 

finalization of agreements, maintenance period and 

performance of all contractual obligations envisaged in the 

contract. 

 

For releasing SD, an unconditional and unequivocal no 

claim certificate shall be furnished by the contractor 

concerned. 
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Refund of Security 

Deposit 

16.2 (i) Of 

Part II 

Refund of security deposit shall be approved only by 

ENGINEER of Rank not less than JAG duly issuing the NO 

DUE Certificate. 

Interest 16.3 Of 

Part II 

No interest will be payable by Railways on the Security 

Deposit, or any amounts held by the Railway/payable to 

the Contactor under this contract 

irrespective of extensions granted for the work completion 

period whatsoever. 

Performance 

Guarantee 

16.4 of 

Part II 

The amount of Performance Guarantee shall be 5% of 

Contract value. 

 

The Performance Bank Guarantee shall be submitted in the 

Prescribed format as per Performa 7. 

 

Insurance Surety Bond as per Annexure-XVII  Reference 

Para 16.4 of IRSGCC-2022 with ACS 10. 

 

No interest will be payable by Railways on the Performance 

Guarantee or any amounts held by the Railway/payable to 

the Contactor under this contract irrespective of 

extensions granted for the work completion period 

whatsoever. 

Completion period 17B of 

Part-II 

24 months from the date of issuance of Letter of 

Acceptance (LOA) 

In case of any change in commissioning due to any 

exigencies, Railway will inform the changes 2 months in 

advance of targeted commissioning and contractor shall 

comply with the set targets of commissioning by 

ENGINEER. 

Bonus for Early 

Completion of Work 

17C of 

Part-II 

In open tenders having advertised value more than Rs.50 

crore and original period of completion 12 months or 

more, when there is no reduction in original scope of work 

by more than 10%, and no extension granted on either 

railway or Contractor’s account, Contractor shall be 

entitled for a bonus of 1% for each 30 days early 

completion of work. The period of less than 30 days shall 

be ignored while working out bonus. The maximum bonus 

shall be limited to 5% of original contract value. The 

completion date shall be reckoned as the date of issuance 

of completion certificate by Engineer. 
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Accepted Programme 

of Work: 

19.(3) Part-

II 

The Contractor who has been awarded the work shall as 

soon as possible but not later than 30 days after the date of 

receipt of the acceptance letter in respect of contracts with 

initial completion period of two years or less or not later 

than 90 days for other contracts have to submit the detailed 

programme of work indicating the time schedule of various 

items of works in the form of Bar Chart/PERT/CPM. He shall 

also submit the details of organisation (in terms of labour 

and supervisors), plant and machinery that he intends to 

utilize (from time to time) for execution of the work within 

stipulated date of completion. The programme of work 

amended as necessary by discussions with the Engineer, 

shall be treated as the agreed programme of the work for 

the purpose of this contract and the Contractor shall 

endeavor to fulfill this programme of work. The progress of 

work will be watched accordingly and the liquidated 

damages will be with reference to the overall completion 

date. Nothing stated herein shall preclude the Contractor in 

achieving earlier completion of item or whole of the works 

than indicated in the programme the Contractor shall 

submit a detailed time programme to the Engineer within 

30 days after issue of LOA. The program shall include the 

physical and Financial Progress vis-à-vis program and 

forecast cash flow adopting Project Management Software 

such as Primavera/Sure Track/MS Project etc. The program 

must identify the milestones, interface requirements and 

program reporting elements. The Contractor shall supply, 

free of cost one set of authorized software to the Engineer 

and the soft copy of structured program for the project. This 

shall be updated every month. The Contractor shall also 

submit a revised programme whenever the previous 

programme is inconsistent with actual progress. Each 

programme shall include:  

The order in which the Contractor intends to carry 

out the Works, including the anticipated timing of 

each stage, Contractor’s Documents, procurement, 

manufacture of Plant, delivery to Site, construction, 

erection and testing, each of these stages for work 

by each Subcontractor, if any, the sequence and 

timing of inspections and tests specified in the 

Contract, and a supporting report which includes:  
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a general description of the methods which the 

Contractor intends to adopt, and of the major 

stages, in the execution of the Works, and  

details showing the Contractor’s reasonable 

estimate for the number of each class of 

Contractor’s Personnel &Equipment, required on 

the Site for each major stage.  

Unless the Engineer, within 21 days after receiving a 

programme, gives notice to the Contractor stating the 

extent to which it does not comply with the Contract, the 

Contractor shall proceed in accordance with the 

programme, subject to his other obligations under the 

Contract. The Engineer shall be entitled to rely upon the 

programme when planning their activities. If, at any time, 

the Engineer gives notice to the Contractor that a 

programme fails (to the extent stated) to comply with the 

Contract or to be consistent with actual progress and the 

Contractor’s stated intentions, the Contractor shall submit 

a revised programme to the Engineer within 15 days in 

accordance with this Sub-Clause. 
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Sheds, Storehouses 

and Yards: 

25 of Part-

II 

(i). Contractor shall establish proper Site Stores 

building/shed near site at suitable vicinity at his 

own/hired land/premises. Stores shall be provided with 

CCTV cameras, live feed, recording and backup of 

recording for entire period of stores/materials handling 

during the currency period of work. 

(ii). Site Stores shall have proper indoor and outdoor 

lighting, Fire extinguishers and round the clock security 

manning. 

(iii). Site Stores shall have proper arrangements for 

stacking all materials including sophisticated materials, 

store keeper with running ledgers/materials handing 

registers/gate pass, etc. 

(iv). Necessary fire precautions and security of the 

stores/materials shall be taken care throughout the 

currency of the work. 

(v).  Once the Railway materials are issued from Railway 

store, the responsibility of security/handling materials 

till it’s commissioning/PAC is with Contractor including 

during cables laying, open trenches, 

open/installed/uninstalled materials at site. 

(vi). Monthly materials statement covering all 

transactions between Railways, usage and ground 

balance shall be maintained and to be submitted to 

Railway Supervisor In-charge. 
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Provision of Efficient 

and Competent Staff 

at Work Sites by the 

Contractor: 

26 of Part-

II 

(i). The Contractor shall place and keep on the works at all 

times efficient and competent staff to give the 

necessary directions to his workmen and to see that 

they execute their work in sound & proper manner and 

shall employ only such supervisors, workmen & 

labourers in or about the execution of any of these 

works as are careful and skilled in the various trades.  

(ii). The Contractor shall at once remove from the works any 

agents, permitted sub-contractor, supervisor, workman 

or labourer who shall be objected to by the Engineer and 

if and whenever required by the Engineer, he shall 

submit a correct return showing the names of all staff 

and workmen employed by him.  

(iii). In the event of the Engineer being of the opinion that 

the Contractor is not employing on the works a sufficient 

number of staff and workmen as is necessary for proper 

completion of the works within the time prescribed, the 

Contractor shall forthwith on receiving intimation to this 

effect deploy the additional number of staff and labour 

as specified by the Engineer within seven days  of being 

so required and failure on the part of the Contractor to 

comply with such instructions will entitle the Railway to 

rescind the contract under Clause 62 of these conditions 
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Employment of 

Qualified Engineer 

26A.1 of  

Part-II 

Graduate engineer only from Electronics and 

Communication (EC) or Electrical Engineering (EE) or 

Computer Science Engineering (CS) or Instrumentation (EI) 

shall be considered with an experience of minimum 2 years 

in Execution of Telecommunication and networking. 

Diploma engineer only from Electronics and 

Communication (EC) or Electrical Engineering (EE) or 

Computer Science Engineering (CS) or Instrumentation (EI) 

shall be considered with an   experience of 3 years in 

Execution of Telecommunication and networking. 

 

However, the relaxation in the experience will be given by 

ENGINEER based on the knowledge and experience of the 

proposed personnel on case-by-case basis in case of non-

availability of experienced Qualified engineers. 

 

a. The list of technical personnel along with the copy of 

their bio-data and Degree/ Diploma certificate 

proposed to be engaged by the contractor shall be 

submitted to the ENGINEER within 15 days from the 

date of issue of LOA and the approval of Engineer is to 

be obtained for engaging them for this specified work. 

The period of deployment of technical staff covers from 

15 days after the date of issue of letter of acceptance 

till completed works are handed over to the Railway. 

b. The contractor shall provide the technical personnel 

continuously on the project and the initially approved 

personnel should not be changed in the mid-course of 

the contract, except in exceptional situations and only 

with the approval of the Dy. CSTE in-charge of the 

project. Continuous engagement of technical personnel 

is defined as under: 

i. Record of engagement of technical personnel shall 

be maintained by the contractor at each site where 

his Engineers are deployed. This record will be 

verified by the Dy. CSTE in-charge of the project or 

any other Railway representative. In case of non-

availability on any single occasion at site, it will be 

treated as absence for a week. 

ii. Technical staff should be available at site whenever 
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required by the Engineer-in-charge or his authorized 

representative to take instructions. In case, the 

contractor fails to employ the technical staff as 

aforesaid, he shall be liable to pay Rs. 60,000/- 

(Rupees Forty thousand only) for each month of 

default or part thereof in case of each Graduate 

Engineer and Rs. 45,000/- (Rupees Twenty-Five 

thousand only) for each month of default or part 

thereof in case of each qualified diploma holder. 

iii. The contractor shall submit the copy of bio-data        

and Degree / Diploma certificate of the above 

technical staff employed by him for the scrutiny by 

Railway and for the record along with the certificate 

of Competency enclosed in Proforma-12. 

iv. Railway reserve the right to scrutinize the records of 

the contractor to ascertain as to whether the 

qualified staff has been actually employed by him 

and is paid for. 

c. While passing each “on” account bill, the ASTE/XSTE in-

charge will certify the availability of technical staff as 

above; otherwise, the recovery as above shall be made 

from every bill. 

d. The decision of the Engineer-in-charge, whether the 

required technical staff was not employed by the 

contractor shall be final and binding upon the 

contractor 
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Failure to 

employ/deploy the 

Engineer 

26A.2 of 

Part-II 
In case the Contractor fails to deploy the Engineer, as 

aforesaid in SCC Para 26A.1, he shall be liable to pay 

liquidated damages at the rates as follows. 

During Execution Period: 

10000/- per week or part of week in case of Graduate 

engineer. 

7000/- per week or part of week in case of Diploma 

engineer. 

5000/- per week or part of week in case of 

Wireman/Assistant Wireman 

No of Qualified 

Engineers 

26A.3 of 

Part-II 

Two Graduate engineer or Two Diploma engineer with 

three years construction experience shall be deployed. 

In addition to the Graduate/Diploma engineers, contractor 

shall deploy sufficient wiremen as per mutually agreed 

program duly complying the completion periods 

mentioned in the Para 17B of SCC Chapter-2. 

Facilities for 

inspection 

28 Of Part-

II 

The contractor shall also arrange the Road Vehicle to the 

engineer or engineer’s representative during Recording of 

Measurements and Test checks required for the purpose 

of Measurement with minimum one day period or more 

days as per site requirement, subjected to maximum of 3 

days per occasion. An advance intimation/notice will be 

given at least 24 Hours prior to the requirement of such 

engagement of vehicles. Necessary Diesel/Petrol, toll, 

parking etc. & repairs if any shall be borne by the 

contractor. 

Multi-Utility Road Vehicle: 

The contractor at his own cost shall provide one multi-utility 

vehicle in good condition with Driver, fuel, toll charges, etc 

for the use of Railway personnel for commuting for site 

works/stores/inspections, etc during the currency of the 

work including extended completion period. 

No separate payment will be done for such arrangements 

whatsoever. 

Contractor to Supply 

Water for Works 

31.(1) of 

Part- II 

The Contractor shall make his own arrangements within his 

quoted rates for necessary water required for the 

performance of the contract 

Supply of Electric 31.4(a) of The Contractor shall make his own arrangements at his 

cost, for the supply of electricity for the works. He shall 
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Power for Works Part-II arrange for source, transformer protection and approval 

from the concerned authorities at his cost. 

The Contractor shall be responsible for arrangements to 

obtain supply of Electric Power for the works. No separate 

payment will be done by Railways for this purpose, 

whatsoever. 

Electric Supply from 

the Railway System 

31.4(b) of 

Part-II 

Railways do not guarantee supply of electricity to any of 

the Contractor’s works/requirement. 

No provision of electric supply will be made available by 

Railway except provision of lighting arrangements for the 

new & existing building. The power supply requirement for 

lights inside relay room/panel room/IPS/Battery rooms will 

be provided by railway as and when available for the 

location.  

 

This doesn’t absolve contractors’ responsibility to take up 

the works when such lighting facility is not extended to 

relay /panel/IPS/Battery rooms etc. by railway. In case the 

work has to be carried out in newly constructed buildings 

without Electric Connection, Contractor shall make his own 

lighting arrangements through portable generators 

without affecting the progress of the work 

 

Using of Drilling machines, Initial charging of Batteries, 

Track drilling machine without prior approval in writing 

by ENGINEER is prohibited. failing which penal action will 

be taken. Penal action will be taken in case of 

Unauthorized tapping of power from Railways sources. 

 

Decision of ENGINEER on the tariff/charges for power 

supply arranged by Railway and Penalty wherever 

applicable is final. 

Hire of Railway’s Plant 33.2 Of  

Part-II 

No hiring of Plants or Portable Engines will be done by 

Railways. All the Plants and Portable engines required for 

execution of work shall be arranged by contractor to his 

own cost and no separate payment will be done by 

Railways for such engagement. 

Precaution During 

Progress of Works 

34.(1) of 

Part-II 

Shall be at contractors’ own cost and no separate payment 

in whatsoever form will be paid by railway. 
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Variation in quantities 42(2) of  

Part- II 

There shall not be any claim of contractor if savings of any 

schedule item/ items is/are more than 25% to 100%  

The contractor shall have no claim on savings in any 

item/items of the schedule and issue a “No Claim 

Certificate” when it is certified by engineer/engineer’s 

representative that the work proposed to be reduced & 

schedule items proposed for not operation, Partly or fully, 

will not be required in the same work. 

Variation in any schedule item that is accepted as a 

special case on higher side shall be done only after 

negotiation and approval of Tender Accepting Authority 

and the percentage rates for varied quantities as 

specified in 42(2)(iii) shall be applicable on the negotiated 

rate only. 

Price Variation Clause 

(PVC) 

46A of 

Part- II 
Price Variation Clause (PVC) shall be applicable only in 

tender having advertised value above Rs. 2 Crores and 

having completion period above 12 months. 

Manner of Payment 46.(4) Of  

Part II 

Through NEFT to the bank account of the contractor/Firm 

which shall be indicated by the contractor during 

agreement/after issuance of LOA. 

OR 

LC (Letter of Credit) as mode of payment may be adopted 

as follows: 

 a. For all the tenders having advertised value of Rs 10 lakh 

or above, the contractor shall have the option to take 

payment from Railways through a letter of credit (LC) 

arrangement. 

b. This option of taking payment through LC arrangement 

has to be exercised in IREPS (Indian Railway Electronic 

Procurement System - the e-application on which 

tenders are called by Railways) by the tenderer at the 

time of bidding itself, and the tenderer shall affirm 

having read over and agreed to the terms and conditions 

of the LC option. 

c. The option so exercised, shall be an integral part of the 

bidder's offer. 

d. The above option of taking payment through LC 

arrangement, once exercised by tenderer at the time of 

bidding, shall be final and no change shall be permitted, 
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thereafter, during execution of contract. 

e. In case tenderer opts for payment through LC, following 

shall be the procedure to deal release of payment 

through LC: 

f. The LC shall be a sight LC. 

g. The contractor shall select his Advising/Negotiating bank 

for LC. The incidental cost towards issue of LC and its 

operation thereof shall be borne by the contractor. 

h. SBI, New Delhi, Main Branch will be the nodal branch for 

issue of LCs based on online requests received from 

Railway Accounts Units for tenders opened in financial 

year 2020-20. SBI branches where the respective Railway 

Accounts Office has its Account (local SBI branch) will be 

the issuance/reimbursing branch for LC issued under this 

arrangement. The Bank shall remain same for this tender 

till completion of contract. The incidental cost @ 0.15% 

per annum of LC value, towards issue of LC and operation 

thereof shall be borne by the contractor and shall be 

recovered from his bills. 

i. The LC shall be opened initially for duration of 180 to 365 

days in consultation with contractor. The LC shall be 

extended time to time as per the progress of the 

contract, on the request of the contractor. The value of 

LC to be opened initially as well as extended thereafter 

shall be finalized by the engineer in consultation with the 

contractor on the basis of expected progress of work. 

j. The LC terms and conditions shall inter-alia indemnify 

and save harmless the Railway from and against all 

losses, claims and demands of every nature and 

description brought or recovered against the Railways by 

reason of any act or omission of the contractor, his, 

agents or employees, in relation to the Letter of Credit 

(LC). All sums payable/borne by Railways on this account 

shall be considered as reasonable compensation and 

paid by contractor. 

k. The LC terms and conditions shall inter-alia provide that 

Railways will issue a Document of Authorization after 

passing the bill for completed work, to enable contractor 

to claim the authorized amount from their bank. 

l. The acceptable, agreed upon document for payments to 

be released under the LC shall be the Document of 
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Authorization. 

m. The Document of Authorization shall be issued by 

Railway Accounts Office against each bill passed by 

Railways. 

n. On issuance of Document of Authorization, a copy of 

Document of Authorization shall be posted on IREPS for 

download by the contractor. A digitally signed copy of 

Document of Authorization shall also be sent by Railway 

Accounts Office to Railway's bank (Local SBI Branch). 

o. The contractor shall take print out of the Document of 

Authorization available on IREPS and present his claim to 

his bank (advising Bank) for necessary payments as per 

LC terms and conditions. The claim shall comprise of 

copy of Document of Authorization, Bill of Exchange and 

Bill. 

p. The payment against LC shall be subject to verification 

from Railway's Bank (Local SBI Branch). 

q. The contractor's bank (advising bank) shall 

r. submit the documents to the Railway's Bank (Local SBI 

Branch). 

s. The railway's bank (issuing bank) shall, after verifying the 

claim so received w.r.t. the digitally signed Document of 

Authorization received from Railway Accounts Office, 

release the payment to contractor's bank (advising bank) 

for crediting the same to contractor's account. 

t. Any number of bills can be dealt within one LC, provided 

the sum total of payments to contractor is within the 

amount for which LC has been opened. 

u. The LC shall be closed after the release of final payment 

including PVC amount, if any, to the contractor. 

v. The release of performance guarantee or security 

deposit shall be dealt directly by railway with the 

contractor i.e., not through LC. 

Maintenance of works 

Period of 

Maintenance 

47 of Part 

II 

Period of maintenance shall be 36 months from the 

issuance of Provisional Acceptance Certificate for the 

specified part of work. 

Service engineers for maintenance shall normally be out of 

those engineers associated with the execution of the work. 

Changes, if any on special case shall be with the specific 

approval of railways. Details of the Service 
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Personnel/Engineers (Bio-data and experience) proposed 

to be associated with maintenance, shall be furnished by 

the Contractor to the Railways, well in advance of the 

commencement of the maintenance period. 

No separate payment will be done for deployment of 

personnel, Repairs/Replacement of equipment(s), for any 

other forms of maintenance as indicated in the contract, 

during the Maintenance period. 

 

During the period of maintenance, the contractor shall 

maintain and uphold in good substantial, sound and 

perfect condition all and every part of the works & 

Equipment supplied and/or executed as part of the 

contract including repair, replacement of any equipment 

failed at free of cost and shall make good from time to time 

and at all times without affecting safe and Punctual 

running of trains. 

 

Any failure or delay in providing the Personnel, repair, 

Maintenance of the work as indicated above and, in the 

contract, Contractor is liable for penalty as decided by 

ENGINEER. 

Certificate of 

Completion of Work & 

Part works. 

48.1 & 48.2 

of Part II 

When any such certificate is given in respect of part of a 

work, it shall be referred as Provisional Acceptance 

Certificate for the specific part of the work. Whenever 

Provisional Acceptance Certificate is issued, such part 

shall be considered as completed and the period of 

maintenance of such part shall commence from the date 

of completion mentioned in the Provisional Acceptance 

certificate issued for that part of the work. 

Provisional Acceptance Test: 

As soon as the contractor informs the railway, ENGINEER 

determines that the works are completed from end to 

end, railway shall carry out all tests as per the acceptance 

test schedule. Any component, modules, sub-assemblies 

or equipment failing during the commissioning test shall 

be replaced/repaired free of cost by the tenderer. When 

all the tests are successfully completed end to end, the 

provisional test report will be jointly prepared. 

Provisional Acceptance Certificate shall be issued only, 
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after completion of provisional acceptance test and if no 

problems are noticed during observation period, Engineer 

shall issue a Provisional Acceptance Certificate for 

successfully commission of whole sub-system covering all 

materials and services included in the Schedule of works, 

after the acceptance test and as per the approved test 

procedure have been completed and the performance has 

been found to meet the specifications. Railway’s decision 

in this respect shall be final. The date of issue of the 

Provisional Acceptance Certificate will be treated as the 

date of Completion of that part of the work. 

 

Before issuance of Such Provisional Acceptance 

Certificate, it shall be ensured that the work/Part of the 

work is completed at site in all respects, Stations/ LC gates 

are commissioned or any other sub system that can be 

commissioned for final use of railways wherever 

applicable as a whole or part of the scope of work , 

relevant As-made Drawings are Submitted (not 

necessarily approved) and items recorded in the Note of 

Joint Inspection with Open line after commissioning of 

first phase of station/ LC gates are complied. Decision of 

Engineer on the compliance of remarks in Joint note is 

final. 

The competent authority to issue Work Completion 

Certificate and/or Provisional Acceptance Certificate 

shall be “Engineer” of rank not less than JAG. 

 

When the Provisional acceptance certificate for the last 

part of the work is issued, then the Work is deemed to 

be completed and work completion certificate can be 

issued by competent authority. 

Maintenance 

Certificate 

50.(1) of 

Part II 

Maintenance certificate is applicable. 

The Maintenance certificate, inter alia, should mention 

that the work has been completed in all respects, 

satisfactory completion of maintenance period and that all 

the contractual obligations have been fulfilled by the 

contractors and there is no due from the contractor to 

Railway against the contract concerned. 
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Wages to Labor 54 Of Part 

II 

Transparency in payment of Contract Labour Wages and 

other payments: 

In order to increase transparency in payment of Contract 

Labour wages and other payments, a web-based e-

application has been developed and hosted on website 

www.shramikkalyan.indianrailways.gov.in.  

All contractors are required to upload details of their LOAs, 

engaged workmen, wage payment details, PF/ESI details, 

bonus details etc., on monthly basis. The details so 

uploaded shall be available in public domain 

Labour Camps: 59.(1) of 

Part-II 

Suitable sites on Railway land, if available, may be allotted 

to the Contractor for the erection of labour camps or 

temporary stores, either free of charge or on such terms 

and conditions that may be prescribed by the Railway. All 

camp sites shall be maintained in clean and sanitary 

conditions by the Contractor at his own cost. 
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SPECIAL CONDITIONS OF CONTRACT 

Part B 
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1.0 Safety and Security 

1.1 The works included in this contract are to be carried out close to the running tracks 

and public utilities, therefore, safety of running trains and the public is paramount. 

Therefore, all activities undertaken by the Contractor / his Sub-contractors shall 

always ensure safety. The contractor shall comply with the instructions issued by the 

Railway / Engineer / Employer from time to time to ensure safe running of trains while 

carrying out works. The rates quoted by the Contractor shall be deemed to include 

all expenditure incurred in compliance with the same. 

1.2 Before starting any excavation work adjacent to existing track, the contractor shall 

ensure that necessary permissions have been obtained and required precautions 

have been taken for doing such work in terms Joint Procedure Order reproduced 

below: 

2.0 “JOINT PROCEDURE ORDER FOR UNDERTAKING DIGGING WORK IN THE VICINITY OF 

UNDERGROUND SIGNALING, ELECTRICAL AND TELECOMMUNICATION CABLES” 

(Annexure to letter No. 2021/Tele/5(2)/3-Part (1) (3425647) dated 12.06.2023) 

2.1 Cable route marking for all types of cable must be made available block section wise 

on Railnet.  

2.2 Before allowing the contractor to work near the tracks, the work executing agency 

(like Sr.DSTE/Sr.DEN/Sr.DEE or Dy.CSTE/Dy.CEE/Dy.CE etc.) shall ensure that the 

permission has been granted by the division to the contractor in accordance with the 

local instructions / JPO to work in the vicinity of the cables. Zonal railways shall devise 

suitable mechanism and timelines for the obtaining/granting such permission. 

2.3 In case of works being taken up by the State Government, National Highway Authority 

etc., zonal railways shall devise mechanism for shifting the cables or for proper 

protection of cables before granting permission to work.  

2.4 The engineering control shall keep all the information regarding any works being 

done near the track. S&T and electrical control shall obtain this information from 

engineering control. These controls shall coordinate among themselves to ensure 

that no work is done in the vicinity of the track without proper permission.  

2.5 The concerned SE/P.Way/SE/Works/SE/Sig/SE/Tele SE/Electrical (TRD or G) or RailTel 

supervisors supervising the work of the contractor shall ensure that the existing 

emergency sockets are not damaged due to their importance in providing 

communication during accident/emergency. 

2.6  For all new works, cable shifting should be a mandatory part of DPR and estimate. 

For ongoing works, Zonal Railways may sanction works for cable shifting if necessary 

through contingency/supplementary/revised estimate where provision does not 

exist. However, in case zonal railways decide not to shift cables (due to any reason) 
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then protection of cable shall be ensured by the zonal railways during execution of 

the work. 

 

2.7 Penalty to be imposed for damages to cable shall be as under:  

      S. N Cable damaged  Penalty per location 

1 Only Quad cable or Signalling cable ₹ 1.0 Lakh 

2 Only OFC ₹ 1.25 Lakh 

3 Both OFC & Quad ₹ 1.5 Lakh 

2.8 Penalty should be levied on the contractor when they work without permission or 

resort to careless working without making arrangements for protecting cables and 

other utilities. Based upon the local conditions and practices, zonal railway shall 

devise its own conditions for examining and levying penalty. For cach cable cut, a joint 

report at the level of supervisors should be prepared on the same day and it should 

become the basis for levying penalty and fixing responsibility. Joint note should be 

forwarded by Sr.DSTE/Sr.DEE to the executive in-charge of the work. The executive 

in-charge of the work should act and decide on the cable cut case within 15 days 

under information to Sr.DSTE/Sr.DEE as the case may be. There should be provision 

of appeal by contractors within one month of notice for levying penalty at ADRM 

level. Decision of ADRM shall be final and binding upon both parties.  

2.9 Railways will not lodge FIR with RPF in cases of works being executed by authorized 

contractors of Railways who have been duly permitted to execute the works. 

2.10 Zonal Railways shall issue local instructions/JPO for protection of cables while 

undertaking works in the vicinity of railway tracks in line with this guideline. Zonal 

Railways shall also ensure that such instructions become part of their tender 

document within one month of the issue of the local instructions. Suitable action 

against erring officials shall also be incorporated in these instructions if the same is 

not adhered to. 

2.11  Working near running line 

2.11.1 The contractor shall not allow any road vehicle belonging to him or his suppliers etc. 

to ply in railway land next to the running line. If for execution of certain works viz 

earth work for parallel railway line and supply of ballast for new or existing rail line, 

gauge conversion etc, road vehicles are necessary to be used in railway land next to 

the railway line, the contractor shall apply to the Engineer for permission giving the 

type & no. of individual vehicles, names & license particulars of the drivers, location, 

duration & timings for such work / movement. The Railways/Employer/ Engineer or 

hi authorized representative will personally counsel, examine & certify, the road 

vehicle drivers, contractor’s flag men & supervisor and will give written permission 
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giving names of road vehicle drivers, contractor’s flag men and supervisor to be 

deployed on the work, location, period and timing of the work. This permission will 

be subject to the following obligatory conditions: 

2.11.2 Road vehicles can ply along the track after suitable cordoning of track with minimum 

distance of 6 meters from the center of the nearest track. For working of machinery 

close to the running tracks or plying of road vehicles during night hours, the 

contractor shall apply to the Engineer in writing for permission, duly indicating the 

site details in a neat sketch and safety measures proposed to be taken. Subject to the 

approval of concerned Railway authorities, the Engineer or his authorized 

representative will communicate permission to the contractor / contractor’s 

representative. The contractor and his men shall strictly adhere to the instructions 

given along with such permissions. 

2.11.3 Nominated vehicles and drivers shall be utilized for work in the presence of at least 

one flag man and one supervisor certified for such work. In order to monitor the 

activities during night hours, additional staff may have to be posted based on the 

need of the individual site. 

2.11.4 The Contractor’ machinery, equipment and vehicles shall normally operate 6 m clear 

of track. Any movement / work at less than 6m and upto a minimum of 3.5m clear of 

track centre, shall be carried out only in the presence of a person (including any 

railway employee) authorized by the Engineer. No part of the road vehicle shall be 

allowed at less than 3.5m from track centre. Cost of such railway employee shall be 

borne by the Employer. 

2.11.5 The Contractor’s machinery and equipment like Cranes, Flash Butt Welders, 

Ballasting machinery, Compactors, Track Laying Systems etc., are required to operate 

close to the existing line carrying traffic. Contractor is fully responsible for operating 

these machinery without endangering the safety of the running line and traffic. 

2.11.6 The contractor must ensure the safety of labourers engaged by him while crossing 

the track during the course of execution of work and the Railway will not be 

responsible for any injury sustained by the labourer or for any fatal accident.   The 

contractor should bear all the loss and expenditure involved. Wherever necessary he 

should also provide necessary look out men. 

2.11.7 The work should be carried out without any interference to the normal working of 

the Railway track and structures. The contractor will be held responsible for any loss 

or damage or injury caused during the course of work to the labourer or to the 

public/private person or to the Railway/ Public/private property and the contractor 

should bear all the loss and expenditure involved. 

2.11.8 Wherever work is to be executed close to any running railway lines or roads or 

buildings or public passage, the Contractor shall ensure proper protection of public, 
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railway/public property. He shall also ensure all special precautions as provided in 

this tender. 

2.11.9 The contractor shall be responsible for anti-larval work at his cost during progress of 

works as may be prescribed by the Engineer on the advice of the Railway or any 

Government Medical authority and where use of insecticides are involved, it shall be 

done in accordance with the provisions of the act and rules in this behalf at the cost 

of contractor, who shall also be solely responsible for any acts or omissions under the 

provision of the aforesaid rules. 

2.11.10 The Contractor shall ensure that necessary sanitary facilities are provided by 

the Contractor for their labour, and where they fail to do so notice shall be given to 

the Contractor that the same will be provided by the Railway at their   cost and 

recovery shall be made from their bills. Where contractor avails existing sanitary 

arrangements of the Railways charges as decided by Railway from time to time is 

recoverable from the contractor. 

2.11.11 The contractor shall arrange to obtain permission direct from the State 

Government or local authorities concerned for using Forest, PWD or Panchayat roads. 

The rates tendered shall be inclusive of any cess, tax or any other charges payable to 

the authorities concerned. 

2.11.12 The contractor shall make his own arrangements for obtaining the license for 

any explosives, as may be necessary, for procurement, transportation, storage and 

use of the same. All possible assistance will be given by the Railway, should there be 

any difficulties in obtaining the license etc. However, any failure shall not form the 

basis for any claim by the contractor against the Railway or for additional payment 

for the work. 

2.11.13 In case of use of explosives for blasting the contractor shall strictly abide by the 

Indian Explosive Act, the Rules and Regulations framed there under in carrying out 

the work, shall observe all the provisions of the Indian Mine Act and the metalliferous 

mines regulations and rules there under as well as any other Act and Rules, as may 

be enacted and laid down by the State and Central Government from time to time, 

for such work. The contractor will be held responsible for any loss/damage/injury 

caused during explosion to the labourers or to the public/ private persons or to 

Railway/Public/Private property and the contractor should bear all the 

loss/expenditure thereby involved. 

2.11.14 The contractor shall be fully responsible for ensuring safety at all times and 

shall bear the cost of all damages in cases of accidents/unusual occurrences resulting 

in damages to Railway property and passengers. Any breach of the safety conditions 

for precautions and measures as specified hereunder and/or elsewhere in the tender 

document by the contractor and/or his agents/representatives affecting the safety of 

movement of trains, engines, or other rolling stock of the Railway, shall constitute a 
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breach of contract by the contractor leading to termination of contract for default on 

the part of the contractor including recovery of damages. 

2.11.15 The works required to be done under traffic block shall be carried out only in 

the presence of Railway officials. The Railway supervisor shall certify safe conditions 

for passage of trains before resumption of traffic. The works to be done under traffic 

Block shall be carried out under the provision of banner flag and protection of 

engineering flagman. Safe practices at all times and non-infringement to moving 

trains shall be ensured. Road vehicles, material trolleys, dollies etc., which may have 

tendency to roll off towards the running lines shall be checked by providing chains, 

locking arrangements, blocks etc. Site in-charge of the contractor shall be primarily 

responsible. All equipment like cranes, lifting jack etc., shall be tested, duly calibrated 

and certified prior to use at construction site. They shall also have specific indications 

conforming that the operators handling them are trained in the safety precautions 

near track. 

2.11.16 Construction workers at site shall be provided with personal safety gear like 

reflective vest, helmet, leather shoes, gloves, eye-wear etc., as approved as per 

construction industry standards. For persons working at pier top/girder level, 

temporary supports, hand railing etc., protection with help of ropes, slings and 

temporary railings shall be provided. All locations, where construction activity is in 

progress adjacent to existing railway lines, should be cordoned off with proper 

barricades. Barricades consisting of bamboo/signalling poles and supported 

horizontally by similar bamboo/signalling poles should be provided. These barricades 

should be provided at a distance of approximately 3.5 m from the centre line of track 

or as directed by the Engineer-in-charge. All the barricades are to be painted or struck 

on with red luminous paint/strips at suitable intervals on the barricades. Barricade 

should be available at every stage of work as directed by the Engineer-in-charge and 

shall be maintained in perfect condition all the time. 

2.11.17 Road vehicles employed by the contractor should have the certificate for its 

road worthiness and each vehicle numbered and the license particulars maintained. 

Contractors should ensure that the drivers permitted by them to work on such road 

vehicles are identified, counselled, certified and are provided with photo Identity 

cards. Wherever the work requires the movement of road vehicle within a distance 

of 3.5 to 6m from the centre line of the nearest track, such work shall be done only 

in the presence of Railway’s representative. The driver of the vehicle shall always face 

the track when reversing the vehicle and whenever he cannot face the track, for 

whatever reason, he shall be invariably assisted by a helper with a whistle who should 

guide him and ensure safety. 

2.11.18 The contractor shall execute a Bond undertaking to ply the road vehicles in a 

safe and satisfactory manner and strictly in accordance with the stipulations and 
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other conditions specified by the Engineer and to engage and retain only the permit 

holder to be the contractor’s agent in charge of the vehicle while driving or at rest. 

The person in charge of the vehicles and the attendants shall, at all times, be vigilant 

and on the lookout for signals from the lookout men, flagmen or other personnel 

available at site with a view to stop or regulate the road movement so as to ensure 

adequate margin of safety for the timely passage of an approaching train or a Railway 

engine, without any delay or detention. The contractor shall also be bound by the 

provisions of this agreement to ply the road vehicles only with adequate margin of 

safety, well clear of the fixed structure profile of infringements, as stipulated in the 

rules made under the Indian Railways Act and to seek and be guided by the signals 

and other directions of any lookout men or other personnel retained for the purpose 

of ensuring safety and to ensure extra care and vigilance while turning,    reversing or 

moving the road vehicles in any other manner at an inclination to the running railway 

track or the siding as the case may be. The contractor shall employ necessary look 

out men also at his own cost, irrespective of any other arrangement that railway may 

make in this regard. 

2.11.19 All work sites shall be supervised by the contractor’s representative and also a 

representative of the Railway Organization. Whenever work of plying road vehicle 

within 6 m zone is actually in progress, Lookout men should invariably be available. 

Lookout men will have to be provided by the contractor, from out of the list of 

persons who are authorized to carry out these duties. Authorization will be issued to 

the individuals, by the representative of the Engineer-in-charge. Railway’s supervisor 

will monitor the availability and alertness of the lookout men. In case of non-

availability of lookout men, this Railway’s supervisor shall stop further activities of 

plying of road vehicles. Even if no work is executed in the night, look-out men shall 

patrol the beat as identified by the representative of the construction organization 

to ensure the safety of the running trains, especially from any infringement. 

2.11.20 Working alongside the track during night hours is normally prohibited. Such 

work can be done in the night only with the written permission of the Engineer-in-

charge. Where night working is permitted, lighting of the work site as required should 

be done. 

2.11.21 For carrying out any critical activities near to existing running lines, the 

contractor’s engineer shall furnish the construction programme in advance to railway 

Supervisor/Engineer. No such work should be taken up in absence of the supervising 

railway engineer. 

2.11.22  The contractor shall provide at site at his own cost, all protection measures 

including exhibition and lighting of all Temporary Engineering Signals as per Railway 

rules, instructions and norms. All lights provided by the contractor shall be screened 

so as not to interfere with any signal light on the Railways or with any traffic or signal 
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lights of any local or other authority. 

2.11.23 The contractor remains fully responsible for ensuring safety. In case of any 

accident, the Contractor shall bear cost of all damages to his equipment and men and 

also damages to Railway and its passengers. 

2.11.24 Indemnity by Contractor, All precautions to ensure safety of workmen must be 

taken while working /Loading-Unloading the material during execution of work. 

Traffic rules shall be strictly followed and the Contractor shall indemnify and save 

harmless the Railway / Employer / Engineer from and against all actions, suit 

proceedings, losses, costs, damages, claims, and demands of every nature and 

description brought or recovered against the Railways / Employer / Engineer by 

reason of any act or omission of the contractor, his agents or employees, in the 

execution of the works or in his guarding the same. All sums payable by way of 

compensation under any of these conditions shall be considered as reasonable 

compensation to be applied to the actual loss or damage sustained, and whether or 

not any damage shall have been sustained. 

2.12 Damage to Railway Property or Life or Private Property 

2.12.1 The contractor shall be responsible for all risks to the works and for the trespass and 

shall make good at his own expense all loss or damage whether to the works 

themselves or to any other property of the Railway or the lives of persons or property 

of others from whatsoever cause in connection with the works until they are taken 

over by the Employer and this although all reasonable and proper precautions may 

have been taken by the Contractor, and in case the Railway/Employer/Engineer shall 

be called upon to make good any costs, loss or damages, or to pay any compensation, 

including that payable under the provisions of Workmen’s compensation act or any 

statutory amendments thereof to any person or persons sustaining damages as 

aforesaid, by reason of any act, or any negligence or any omissions on the part of the 

contractor, the amount of any costs or charges including costs and charges in 

connection with legal proceedings, which the Railway/Employer/Engineer may incur 

in reference thereto, shall be charged to the contractor. The Railway / Employer / 

Engineer shall have the power and right to pay or to defend or compromise any claim 

of threatened legal proceedings or in anticipation of legal proceedings being 

instituted consequent on the action or default of the contractor, to take such steps 

as may be considered necessary or desirable to ward off or mitigate the effect of such 

proceedings, charging to Contractor, as aforesaid, any sum or sums of money which 

may be paid and any expenses whether for reinstatement or otherwise which may 

be incurred and the propriety of any such payment, defense or compromise, and the 

incurring of any such expense shall not be called in question by the Contractor. 

2.13 Safety of Public 

2.13.1 The Contractor shall be responsible to take all precautions to ensure the safety of the 
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Public whether on Public or Railway property and shall post such look out men as may 

in the opinion of the Engineer be required to comply with regulations pertaining to 

the work. 

2.13.2 The Contractor shall provide effective barricading using G.I. corrugated sheets around 

foundation pits, trenches, erection sites, demolition sites etc., to prevent accidents 

and injuries to the public. He shall erect barricading duly leaving safe passage for the 

movement of the public as per the directions of Engineer. 

2.13.3 No payment will be made for providing such barricading and the rates quoted by the 

Contractor shall be inclusive of such safety measures. 

2.14 Reporting of Accidents 

2.15 The Contractor shall report to the Engineer details of any accidents as well as failure 

of any signaling gears as soon as possible after its occurrence.   In the case of any 

fatality or serious accident, the Contractor shall, in addition, notify the Engineer and 

the Employer immediately by the quickest available means. 

2.16 Life-saving Appliances and First-aid Equipment: The Contractor shall provide and 

maintain upon the Works sufficient, proper and efficient life-saving appliances and 

first-aid equipment to the approval of the Engineer and in accordance with the 

requirements of ILO Convention No. 62. The appliances and equipment shall be 

available for use at all time 

2.17 Security Measures 

2.17.1 Security arrangements for the work shall be in accordance with general requirements 

and the contractor shall conform to such requirements and shall be held responsible 

for the action or inaction on the part of his staff, employees and the staff and 

employees of his subcontractors. 

2.17.2 Contractor’s as well as Sub Contractor’s employees and representatives shall wear 

identification Badges (cards), uniforms, helmets, gum boots and other safety / 

protection gadgets / accessories provided by the Contractor. Badge shall identify the 

Contractor and show the employee’s name and number and shall be worn at all times 

while at site. 

2.17.3 All vehicles used by the contractor shall be clearly marked with the Contractor’s name 

or identification mark. 

2.17.4 The contractor shall be responsible for security of works for the duration of the 

contract and shall provide and maintain continuously adequate security personnel to 

fulfill these obligations. The requirements of security measures shall include, but not 

be limited to, maintenance of Law and Order at site, provision of all lighting, guard, 

flagmen, and all other measures necessary for protection of works within the 

colonies, camps and elsewhere at site, all materials delivered to the site and all 
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persons employed in connection with the works continuously throughout working 

and non-working periods including nights, Sundays and holidays, for the duration of 

the contract. However, at work sites in close proximity of traffic corridors where 

public and traffic are likely to come close to the work area, suitable barricading as 

proposed by contractor and approved by Engineer shall be provided. 

2.17.5 No separate payment will be made for providing security measures and will be 

deemed to be included in the rates quoted by the contractor. 

3.0 INSPECTION OF MATERIAL: 

3.1 All equipment, materials, fittings, and components shall be procured from RDSO-

approved or recommended sources as per applicable IRS/RDSO/TEC specifications. 

These items shall be inspected by RDSO. If no specification or approved source exists, 

or if RDSO does not inspect such items as per policy, inspection shall be carried out 

by RITES or an authorized Railway representative, as decided by CSTE/Projects/SBC. 

3.2 Safety items such as wire coils, terminals, fuses, power equipment, and signalling 

cables shall invariably be inspected by RDSO. Critical items shall also be inspected as 

per Railway Board letters dated 04.03.1991 and 18.06.1991. Signalling items with an 

order value above ₹5 lakhs must be inspected by RDSO as per Board letter dated 

06.09.2017. Items below ₹5 lakhs may be inspected by RITES or Consignee, provided 

they are sourced from RDSO-approved firms. However, items specified for 

mandatory RDSO inspection must be inspected by RDSO regardless of value. 

3.3 When Consignee inspection is applicable, it shall be carried out by the Engineer-in-

Charge or Railway representative nominated by Dy.CSTE/Projects/SBC. All 

arrangements and expenses for such inspections shall be borne by the contractor. If 

RDSO or RITES is unable to inspect any listed item, the Engineer’s representative may 

inspect it on written request, subject to submission of Manufacturer’s Guarantee and 

compliance undertaking. Any false declaration will require free replacement of the 

item by the contractor. 

 

3.4 The contractor shall provide at least two weeks’ notice to RDSO/RITES/Railway for 

inspection readiness and ensure necessary facilities at the inspection site. Railways 

may also re-inspect at site or depot and witness manufacturing/testing. Delays in 

inspection by Railway shall be considered a valid ground for time extension. Materials 

must be well packed and may be rejected on receipt if found damaged or defective, 

even if earlier cleared. 

3.5 All materials and workmanship shall be of high quality and as per specification. 

RDSO/RITES inspection charges will be borne by Railways, while the contractor shall 

bear costs for testing or analysis during execution and warranty. Samples may be 

drawn by Railways for independent testing, free of cost. 
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3.6 Materials not covered under RDSO/IRS/TEC specs shall be procured from reputed 

manufacturers or their authorized dealers with prior approval of the Engineer, along 

with submission of relevant test certificates. 

4.0 INSPECTION OF WORKS 

The Engineer or his representative may inspect and test the various portions of the work 

at all stages and shall have full power to reject all or any portion of the work that he may 

consider to be defective or inferior in quality of materials, workmanship or design in 

comparison to what is called for in the specification. In the event of rejection of any work 

already executed and not in accordance with specification as in this tender and/or as 

determined by the Engineer or which the Contractor has been apprised, the Contractor 

shall carry out alterations/replacements to such works to the satisfaction of the 

Engineer in- charge of the work for which no additional payment will be borne by the 

Railways. 

5.0 INSPECTING OFFICER – POWER OF REJECTION 

Inspecting officer as nominated by ENGINEER, shall have the following Right : 

5.1 To reject any items submitted as not being in accordance with the tendered technical 

specification. 

5.2 To reject the whole of the installment offered for inspection, if after inspection the 

inspection authority is satisfied that the material offered for inspection is 

unsatisfactory. 

5.3 To mark the rejected stores with a rejection mark, so that they can be easily identified 

if resubmitted. 

5.4 The inspecting officer’s decision as regards the rejection shall be final and binding on 

the contractor. 

6.0  CONSIGNEE’S RIGHT OF REJECTION: 

6.1 Notwithstanding any approval which the inspecting officer may have given in respect 

of the stores or any materials or the work or workmanship involved in the 

performance of the contract (Whether with or without any test carried out by the 

contractor or the Inspecting officer or under the direction of the Inspecting officer) 

and not withstanding delivery of the stores where so provided to the interim 

consignee, it shall be lawful for the consignee, on behalf of the purchaser, to reject 

the stores or any part, portion of consignment thereof within a reasonable time after 

actual delivery thereof to him at the place or destination specified in the contract. If 

such stores or part, portion of consignment thereof is not in all respects in conformity 

with the terms and conditions of the contract whether on account of any loss, 

deterioration or damage before dispatch or delivery or during transit or otherwise 

whatsoever. 
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6.2 When any stores delivered at the consignee’s depots are rejected, this shall be 

removed by the contractor within 15 days from the date of rejection. Such rejected 

stores shall lie at the contractor’s risk from the date of rejection. If the stores are not 

removed by the contractor within this period, the purchaser or his nominee shall have 

the right to dispose of such stores, as deemed fit, at the contractor’s risk and account. 

6.3 The purchaser shall also be entitled to recover from the contractor, handling and 

ground rent/demurrage and any other charges for the period the rejected stores are 

not removed after the aforementioned period. 

6.4 Stores that have been dispatched by rail and rejected after arrival at destination may 

be taken back by the contractor either at the station where they were rejected or at 

the station where they were dispatched. If the contract is placed for delivery F.O.R. 

station of dispatch, the contractor shall pay the carriage charges on the rejected 

consignment at Public Tariff Rates from the station of dispatch to station where they 

were rejected. If the contractor prefers to take back the goods at the station from 

which they were dispatched, the goods shall, in addition, be booked back to him, 

freight to pay at Public Tariff Rates and at owner’s risk. 

7.0 CONSEQUENCES OF REJECTION: 

7.1 If the stores being rejected by the Inspecting Officer or consignee at the destination, 

the contractor fails to make satisfactory supplies within the stipulated period of 

delivery, the purchaser shall be at liberty to: 

7.2 Request the contractor to replace the rejected store forthwith but in any event not 

later than period of 21 days from the date of rejection and the contractor shall bear 

all the cost of such replacement, including freight, if any, on such replacing and 

replaced stores but without being entitled to any extra payment on his or any other 

account. 

7.3 Purchase or authorize the purchase of quantity of the stores rejected or others of a 

similar description (when stores exactly complying with the particulars are not readily 

available, in the opinion of the purchaser, which shall be final), without notice to the 

contractor, at his risk and cost and without affecting the contractor’s liability as 

regards to the supply of any further instillment due under the contract, OR Cancel the 

contract and purchase or authorize the purchase of the stores or others of a similar 

description (when stores exactly complying with the particulars are not readily 

available, in the opinion of the purchaser, which shall be final) at the risk and cost of 

the contractor. 
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8.0 PROGRAMME OF WORK & MILESTONES FOR COMPLETION OF WORK: 

8.1 A tentative programme chart and/ or the list of milestones prepared by the Railways 

for the contract to achieve the Railway’s Milestones/needs will be attached along 

with Acceptance Letter. The Concerned Engineer–in-charge of the work will fix 

appropriate milestones and monitor the progress from time to time 

8.2 Immediately on issue of letter of acceptance of the tender the contractor should 

submit a programmme of work in a suitable proforma showing the activities work 

wise for completing the whole work within the stipulated period of completion, in 

consultation with the Engineer-in-charge of the work and if so desired by the 

Engineer, the contractor shall submit further programme from time to time, taking 

into consideration the latest progress achieved till then. 

8.3 This is to reiterate that the Railway reserves the right of determining the contract at 

any stage of review of the progress under (a)above, if the above agreed 

programme(s) are not adhered to within the margin of 10% as envisaged in Clause 

62(1)(viii) of the General conditions of Contract and the Performance Guarantee will 

be forfeited. 

8.4 Non-submission of the programme(s) as envisaged in (a)above shall also tantamount 

to breach of contract by the contractor and the Railway shall be entitled to terminate 

the contract on account of the contractor's default under clause 62 of the General 

Conditions of Contract, for this lapse alone. 

9.0 STORES DEPOT FROM WHERE THE MATERIALS SUPPLIED BY RAILWAYS ARE TO BE 

COLLECTED BY THE CONTRACTOR: Stores depot of Dy. CSTE/Project/SBC at Doddajala, 

Bengaluru.  

10.0 RIGHT TO RAILWAY TO KEEP BACK FROM THE CONTRACT OR ANY PORTION OF THE 

WORK. 

The successful Tenderer will however, have no claim or right in the execution of work 

which in the opinion of the Engineer should be carried out departmentally or 

otherwise and the Railway reserves the right that any time after acceptance of the 

tender, to keep back from the contract and carry out the work or any portion of work, 

through any other agent. No claim for compensation/loss or whatsoever on this 

account will be entertained by the Railways. 

11.0 INSPECTION AND MAINTENANCE OF SITE: 

11.1 The Contractor before tendering shall inspect the site of work, examine the nature 

of soil to be excavated, nature of work to be executed, checkup the availability of 

working space and other constraints if any and also acquaint himself of the available 

access to the site of work and make due provision in the rate for all such 

contingencies. 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826


                                     

Tender Notice: No. B-SG-PRO_LOGH_HSRA_AUTO   Dated: 06.09.2025 
 

Page 58 of 185 

 

12.0 The contractor shall make his own arrangement for site clearance without any extra 

payment. If any heavier materials like Railways sleepers etc., are to be shifted from 

the site of work, the same should be carried out by the contractor for which separate 

payment will be made under relevant items of SOR 2011(Southern Railway), 

whichever is applicable. Contractor is also responsible to clear all construction debris, 

labour camps, and surplus materials from site of work without any extra payment as 

and when these are not required for the progress of the work. 

13.0 Procurement of Material: 

Procurement of S&T Items has to be planned by the contractor in consultation with 

the Engineer and procurement plan shall be got approved from the ENGINEER before 

placing any orders for such materials. 

Procurement Plan should be prepared in such a manner that those materials which 

have a shelf life may be procured in a staggered manner so that the materials are used 

before its properties get modified with age. The procurement of materials shall be 

planned as per the milestone/key activities specified in the SCC/Tender document. If 

the material/product does not remain of required specifications at the time of its 

actual use, the same will be replaced by the contractor with materials conforming to 

Specifications at his own cost. 

The procurement of materials for the works by the contractor shall also be subject to 

the following: 

The contractor shall prepare Schedule wise procurement plan and submit a statement 

in the following format: 

Procurement Plan- Installment No.1 

Item Description Schedule Quantity  planned Justification for placing 

order 

No. Quantity as per for procurement for procurement (lead, likely 

 Agreement  month of execution / 

installation ) 

     

     

Certified that all efforts have been taken to ensure that the quantity of materials being 

planned for procurement is as per the Schedule and as per the requirement at the site 

based on approved drawing. 

Contractor 

Approved 
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ENGINEER 

13.1 If the Contractor is required to purchase certain material(s) from firms in the 

approved list of RDSO/Zonal Railways, as per terms and conditions of the contract, 

then the Contractor shall place orders accordingly on firms appearing in the 

approved list, as specified, on the date of placing the order. In case the contractor 

places an order on an approved firm, but the firm is subsequently de-listed before 

the supply is completed, then in such cases, if there are any outstanding orders on 

the de-listed firm, then wherever the balance delivery period is available the extent 

of supply made by the firm within the original delivery period, shall be accepted 

provided it passes the inspection of RITES/RDSO/inspecting authority specified in the 

contract. If the de-listed firm fails to deliver the material within the original delivery 

period, no extension shall be granted by the Contractor to such firms after date of 

issue of de-listing order. In case where delivery period has expired, no extension shall 

be granted and all such orders shall be cancelled and a fresh purchase action should 

be taken. 

13.2 Suitable sites on Railway land, if available, would be provided to the contractor for 

the erection of temporary labour camps at free of charge. Also, the plant and 

materials etc. so procured for the works shall be properly stored on site and 

protected against loss, damage or deterioration. For this purpose, the contractor 

shall make necessary arrangements of godown/store at site in Railway land, provided 

at free of charge if available, and make all own-fenced area units of temporary store 

godown. In case the contract is terminated, the Employer shall have the right to take 

possession of the godown/store and reasonable cost of the temporary store/godown 

shall be determined by the Engineer and included in the Final Payment Certificate. 

14.0 INTERFACING AND INTEGRATION OF WORKS:- 

14.1 As a part of this proposed work, interfacing for the purpose of integration of works 

between different Contractors of Civil and Electrical and other S&T contractors is of 

very much importance so that progress of work is not hampered. Coordination 

between all agencies has to be ensured. Such interfacing for the purpose of 

integration of works will arise between the partners of JV, in case the work is 

awarded to a JV or between the Contractor and his sub- contractors will arise or 

among different contractors, wherever permitted/applicable.   This has to be kept in 

view. 

14.2 The contractor shall take full responsibility in terms of organizing, managing, 

coordinating and administrating the interfacing of all components of works including 

all issues related to and arising out of such tasks and responsibility. The contractor 

shall interface with all concerned authorities and other contractors as required to 

complete the work satisfactorily within the stipulated period. 

14.3 Under consideration and application of the above clause, the contractor shall and 
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has also the obligation to liaise with the other contractors and Authorities to obtain 

all necessary technical information, all necessary information concerning 

organization of works, coordinating the works etc. which are necessary to assess, 

mitigate, take care of contractual obligations, risks, liabilities and whatsoever arising 

out of interfacing, engineering issues, organization of the works etc. The 

employer/engineer shall not be held liable in any way, throughout the preparation 

of the offer and/or execution of the works and/or maintenance period and/or 

defects liability period for any omissions, misunderstanding, negligence etc. arising 

out of interfacing, coordinating, organizing etc. of the works. The employer will not 

entertain any claim arising out of misunderstanding, miscommunication, omission, 

withholding of necessary/required information or whatsoever between the 

concerned contractors/Authorities concerning interfacing, organizing etc. of works.   

In case of any claim arising from any of the contractors, as aforesaid, referring to 

interfacing and/or interfacing related issues, the Employer will hold the concerned 

contractors liable for not taking care of their contractual obligation concerning 

interfacing, organizing, co-ordination etc. of the related works. 

14.4 It is the intention of the ENGINEER/Railway that the overall interfacing, planning, 

scheduling, logistic administration inclusive of necessary logistic planning and all 

tasks that are necessary to guarantee proper co-ordination and proper interfacing of 

all activities during the complete execution of the works, is clearly understood and 

agreed to. Integrated programme shall set out in detail how the different contractors 

will work together in execution of the works. It shall also spell out the overall 

interfacing, planning, scheduling, 

14.5 logistic administration inclusive of necessary logistic planning and all tasks that are 

necessary to guarantee proper co-ordination and proper interfacing of the different 

activities by various agencies during the execution of the works. A master schedule 

incorporating the milestone of works completion by each contractor shall be 

included in the integrated programme to demonstrate the capability of all parties 

involved in the completion of the works wherever applicable. The essence of the 

integrated programme shall be that the contractors have both overall responsibility 

for the completeness and the timeliness of all the works and quality of the 

contractual works within the agreed time frame. Allowance need to be made by the 

contractors in their resources and pricing to ensure that proper co-ordination of the 

various items is incorporated in their contract. 

14.6 The contractor shall strictly adhere to the work plan made for works requiring 

interfacing. Any delay either on his part or on the part of other agencies and other 

bottlenecks that could affect the pace of works shall be informed to the Engineer in 

time so as to enable him to take corrective steps. 

14.7 If, in the opinion of Engineer, any delay in execution of any part of the Project 

requiring interfacing is attributable to the failures of the contractor to take adequate 
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steps for smooth execution of such works, then the Engineer shall have the right to 

take necessary steps to organize and streamline such works, including excluding the 

requisite portion of work from the scope of the Contractor and getting the same 

executed by other agencies, at the risk and cost of the contractor. 

15.0 Damages to property: 

The contractor shall organize all his activities so as not to cause   any damage to the 

property of Railway or that of other agencies or any third party. In spite of taking all 

precautions, in the unfortunate event of any damage to the property, then the 

contractor shall not only indemnify the Employer of the claims made by the affected 

parties but also settle the matters with the affected parties as per law. If the nature of 

damage is one of that affecting the train movements or causing a safety hazard to the 

public. 

 

16.0 Equipment 

The Bidder shall deploy, the minimum number of equipment for execution of the work 

as per the mutually agreed programme. 

17.0 INSPECTION AND MAINTENANCE OF SITE: 

17.1 The Contractor before tendering shall inspect the site of work, examine the nature 

of soil to be excavated, nature of work to be executed, check up the availability of 

working space and other constraints if any and also acquaint himself of the available 

access to the site of work and make due provision in the rate for all such 

contingencies. 

17.2 The contractor shall make his own arrangement for site clearance, clearance of 

debris, jungle, bushes etc., without any extra payment. If any heavier materials like 

Railways sleepers etc., are to be shifted from the site of work, the same should be 

carried out by the contractor for which separate payment will be made under 

relevant items of SOR whichever is applicable. Contractor is also responsible to clear 

all construction debris, labour camps, surplus materials from site of work without 

any extra payment as and when these are not required for the progress ofthe work. 

18.0 IMPOSITION OF FINE FOR DELAY OF WORKS: 

In the event of the contractor not adhering the agreed programme of work and/or 

achieving the milestones specified, the Railway reserves the right of levying a “FINE” as 

deemed fit by the Engineer-in-charge based on the merit of the case. Subsequent to the 

imposition of the “FINE”, if contractor makes good the progress and achieves the 

milestones to the satisfaction of the Railways, part or full amount of the fine imposed 

under this clause will be released to the contractor at the discretion of the Engineer-in- 

charge. However, on account of the extension granted, in case of actual or anticipated 

damages occurring to the Railway, the recovery of agreed/liquidated damages will also 
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be imposed and recovered from contractor’s dues in addition to the “FINE” as per 

provisions in GCC. 

19.0  SITE ORDER BOOK: 

An Inspection Register/ Site Order book shall be maintained at the site of work by the 

contractor, wherein the Engineer In charge of the work or his executive subordinate 

shall record instructions regarding the working etc. It is expected that the Contractor 

or his representative at the site shall note such instructions whenever asked upon to 

do so and take action accordingly. This register shall have entry on day-to-day basis 

regarding the progress of work. Record should also be kept with joint signature of 

Railways & firms representative for all release wiring (if any) too. This should be 

produced during the inspection & check of Railway engineer in-charge along with 

drawing showing new installation locations. 

 

 

 

 

 

20.0  STORES TO BE SUPPLIED BY CONTRACTOR: 

20.1 All materials mentioned in the schedule of material and works required for the 

execution of the contract, shall be arranged and supplied by the Contractor as to 

realize the end objective. 

20.2 The material mentioned in the schedule shall be supplied in the stores of the 

SSE/Proj/Stores/SBC@Doddajala. 

20.3 The material required for work at site will be issued to the contractor by Stores In 

charge i.e by SSE/Project/Stores/SBC @ Doddajala. The transportation of material 

from stores to site of work will be the responsibility of contractor. Railways will pay 

transportation charges per ton/Km transported from Railway stores to the nearest 

Railway station of the work site as per rates in the schedule in the LOA. 

20.4 The contractor will be responsible for the safety of the material at site from the date 

of issue to the date of commissioning of the system. 

20.5 Stores In charge will keep record of material on day-to-day basis in summarized form 

and shall convey monthly position of store (supplied by and issued to the contractor) 

to the engineer in-charge of the work. 

21.0 TEST & MEASURING INSTRUMENTS, SPECIAL TOOLS AND INSTALLATION MATERIAL: 

21.1 All tests and measuring instruments and other arrangements required for all the 

acceptance tests shall be made available by the contractor free of cost for conducting 
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the tests. 

21.2 Special tools required for installation and maintenance of all the equipments shall be 

arranged by the contractor in adequate quantities. The contractor shall provide all 

installation material for complete commissioning of the system. 

22.0 VITIATION CLAUSE: Vitiation during Variation in Contract Quantities 

22.1 A contract shall be considered “vitiated “only when, the following percentage 

variations in contract value between tenderers are noticed to have been exceeded. 

 

SN 

 

Value of Contract 

Percentage difference between present 

Contractor and new L-1 as a result of variation. 

(percentage shall be calculated with base as the 

revised contract quantities multiplied by the rates 

of the present contractor) 

1. Small value contracts (Tender 

Value less than Rs 50 lakh) 

10 

 

2. 

Other than small  value 
contracts (Tender Value 
equal to or more than Rs. 50 
lakh) 

 

5 

When the percentage difference between present Contractor and new L-1 is noticed as 

becoming beyond the values specified above, the following action shall be taken. 

The Railway administration should immediately examine whether it is practicable to 

bring in a new agency to carry out the extra quantity of work keeping in view the 

progress of the work in accordance with the original contract and the nature and lay-

out of the work. If it is found that there will be no serious practical difficulty in meeting 

the additional quantity of work done by another agency, then fresh tenders for the extra 

quantity may be invited otherwise negotiating the rate with the existing contractor for 

arriving at a reasonable rate for the additional quantities of work, may be adopted. 

The above shall be regulated as under: 

(i). The case shall be decided by the tender accepting authority (competent for the revised 

quantity) and shall not be treated as a case of single tender. The provisions of Railway 

Board letter No. 2007/CE.I/CT/18/Pt.XII dated 31.12.2010. 

(ii). These instructions will be similarly applicable to earning contracts with H-1, H-2 

substituted for L-1, L-2 and so on. 

(iii). Executives while executing the work shall make all efforts to ensure that no vitiation 

takes place in normal circumstances. Vitiation should be an exception rather than a 

routine affair. Efforts should be made to invite bids on the basis of percentage 

above/below/at par. 
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(iv). Vitiation should always be computed with respect to the items, rates, quantities and 

conditions as available at the time of Tender Opening and subsequent 

changes/additions by way of new items will not be counted for computing Vitiation. 

23.0 WARRANTY: 

23.1 The contractor shall warranty that all materials and equipment to be supplied and 

installed as per this tender shall be free from defects and faults in design, material, 

workmanship and manufacture and shall be of the highest grade and consistent with 

the established and generally accepted standard for materials of the type ordered 

and in full conformity with the contract specification. 

23.2 This warranty shall be for a period of 12 Months from the date of completion of the 

work, i.e. date of issue of the Provisional Acceptance certificate as defined in Special 

Conditions of Contract. 

23.3 During the period of Warranty, the Contractor shall remain responsible to arrange 

replacement and for setting right at his own cost any equipment supplied by him 

which is of defective manufacture or defective design or defective material/ 

component becomes unworkable due to any cause whatsoever. The decision of 

Railway to attend to any damage or defect in work shall be final and binding on the 

contractor. 

23.4 If it becomes necessary for the contractor to replace or renew any defective portions 

of the system under this clause, the provision of this clause shall apply to the expiry 

of six months from the date of which replacement or renewal or until the end of the 

warranty period whichever may be later. If any defect is not remedied within 

reasonable time, the Railway may proceed to do the work at contractor’s risk and 

expense, but without prejudice to any other rights, which the Railway may have 

against the contractor in respect of such defects. 

23.5 All inspections, replacements or renewals carried out by the contractor during the 

warranty period shall be subject to the same conditions of the contract. 

23.6 All replacement and repairs and design change that the Railway shall call upon the 

23.7 contractor to deliver or perform under this warranty shall be delivered and 

performed by the contractor within one month, promptly and satisfactorily. 

23.8 The decision of the Railway in regard to contractor’s liability and the amount, if any, 

payable under this warranty shall be final and conclusive. 

23.9 Due to analysis of failures, if any design deficiency is pointed out by the Railway, the 

contractor shall rectify it at his own cost. 

24.0 Penalties during Warranty & Maintenance Period: 

Failure to replenish the spare stock of the Railways, utilized by the contractor for the 

purpose of maintenance during the warranty period within 45 days, will invite a penalty 
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of 5% of the cost of the Railway’s spare per week or part thereof up to 3 months. Beyond 

three months, Railway will be free to procure the spare items at cost of the contractor. 

Permission to use Railway’s spare stock supplied against the contract does not absolve 

contractor of his responsibilities of keeping his additional spare stock also for immediate 

attending to defects. 

25.0 FINAL ACCEPTANCE 

25.1 The final acceptance of the entire equipment installed in the section shall take effect 

from the date of expiry of the period of maintenance, after testing and certification 

of engineer in-charge. 

25.2 The contract shall not be considered as completed until the issue of Final Acceptance 

Certificate by the Purchaser. 

25.3 The purchaser shall not be liable to the contractor for any matter arising out of or in 

connection with the contract or execution of the work unless the contract shall have 

made a claim in writing in respect thereof before the issue of Final Acceptance 

Certificate under this clause. 

26.0      Notwithstanding the issue of Final Acceptance Certificate, the contractor and the 

purchaser (subject to Sub Clause as above) shall remain liable for fulfillment of any 

obligation incurred under the provision of the contract prior to the issue of Final 

Acceptance Certificate which remains unperformed at the time such certificate is issued 

and for determining the nature and extent of such obligation the contract shall be 

deemed to remain in force between the parties hereto. MEASUREMENT OF WORKS 

Payments for the works shall be made in accordance with approved designs and 

drawings and measured in relevant units. The measurements will be made generally in 

accordance with standard engineering practice and in conformity with the General 

Condition of Contract. 

27.0 MEANING AND INTERPRETATION BY RAILWAYS TO BE FINAL 

All measurement, method of measurement, meaning and intent of specifications and 

interpretation of Special Conditions of Contract, given and made by the Purchaser or by 

the Purchaser Engineer shall be final and binding and shall be considered “accepted 

matters” in terms of conditions laid down in the General Conditions of Contract. 

28.0 TERMS OF PAYMENT: 

All bills shall be submitted by prime bidder only (to whom contract has been awarded) 

to the concerned authority. On Account Payment” for Supply of equipments, materials 

will be made on receipt of equipment/ materials, as indicated in respective tender 

schedules at Railway’s nominated depot. On Account payments made will subsequently 

be adjusted against payments due on Provisional Acceptance or Final Acceptance. 

On account payment during supply of any schedule item that involves only supply (or) 

Supply and installation, shall be allowed only after submission/issuance of 
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28.1 Acknowledgement of receipt of materials at Railway’s nominated depot by the 

Purchaser’s Store custodian. 

28.2 Original Inspection certificates issued by Inspecting Officer of Railways/RDSO/RITES 

as applicable. 

28.3 Challan/ Invoice in duplicate. 

28.4 A Certificate to be submitted by the Contractor that the materials supplied are as per 

the contract and the amount claimed in the invoice is correct as per the terms of the 

contract. 

28.5 Indemnity bond in the approved form (see Proforma 11). 

Sl Nature of Schedule 

Item 

On account Payment Schedule 

1 Electronic Interlocking Items  70% value of each consignment shall be paid on receipt 

of EI cards. 

10% after supplying the relays and wire coils. 

10% after installation, testing and commissioning of 

whole system covering all the materials and services as 

per schedule of work to full satisfaction of Railways.  

10% Remaining after issue of “Provisional acceptance 

certificate and submission of As made documents”.   

2 Pure Supply items: 

Other than EI 

 

 

90% value of each consignment shall be paid on receipt 

of materials 

10% value of the supply items shall be paid after issue 

of “Provisional Acceptance Certificate 

3 Pure Supply items: 

 Supply, for which no 

installation is involved. 

100% payment against Measuring Instruments, Tool 

Kits, and if any similar items, which is not part of 

installation and commissioning 
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4 Pure Execution items viz. 

trenching and protective 

works and cable laying 

activities and related 

activities. 

75% of payment after certification of closing of trench 

duly laying the cables and other protective 

arrangements certified by engineers’ 

representative 

.Video recording of the same, if available in 

schedule has to be submitted for the portion of 

claim. 

15% of the progress payment for these items shall be 

made after terminations and end to end testing 

from relay room to function end are completed 

and jointly tested by the Engineer to his 

satisfaction. 

10% value of the works/ services completed shall be 

made after the issue of Provisional Acceptance 

Certificate and submission of all ‘As made’ 

documents of the relevant schedules. 

5 Pure Execution items viz. 

Installation/Design/Other 

items. 

90% value of the work/ services will be made after the 

works are completed to full satisfaction of 

Railways. 

10% value of the works/ services completed shall be 

made after the issue of Provisional Acceptance 

Certificate and submission of all ‘As made’ 

documents of the relevant schedules. 

6 Supply and Installation of 

Equipment/Sub system. i.e 

other than Routers and 

Switches 

75% of the accepted rate of the schedule item will be 

paid on complete supply of the equipment listed in 

the schedule 

15% payment will be released only after successful 

installation of the equipment under the schedule. 

10% will be released after the issue of Provisional 

Acceptance Certificate and submission of all ‘As 

made’ documents of the relevant schedules. 

Note for Spare Items: 10% payment of value of supply 

items, which could not be installed for want of site 

readiness, will be made on issue of PAC, as per the 

decision of Dy CSTE. 

For spares, 10% will be made after the issue of PAC 
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7 Supply and Installation of 

Software items   
For software items, payment will be made for the 

software/licenses supplied in stages for various items 

supplied. 

a) 40% payment of the items would be made on receipt 

of software/licenses by the consignee duly 

inspected and on submission of the documents. 

b) 40% payment of the value of items shall be made by 

Railway on installation & commissioning of 

stations/sites 

c) 10% payment on issue of Provisional Acceptance 

Certificate (PAC). 

d) Remaining 10% payments will be released along with 

the final Bill. 

e) (40% + 10%) payment of value of software items 

which could not be installed for want of site 

readiness or as per the decision of Dy CSTE, will 

be made on issue of PAC, each separately. 

 

29.0 Payment of Other Items: 

29.1 100% payment of items (except those mentioned in paras below) shall be made by 

Dy CSTE on successful Installation, Testing and Commissioning of the stations/sites. 

29.2 Payment towards "Training of personnel over and above the on-site training during 

the installation, maintenance and supervision period as detailed in the tender 

document" shall be made by Dy CSTE on successful completion of specified trainings. 

29.3 For AMC, a separate agreement will be executed by the concerned Division and 

payment for the same will be made by the respective Division. For work at stations, 

Payment towards" AMC/Long term maintenance Support" would be paid quarterly 

by the concerned Division after satisfactory completion of AMC Services of that 

quarter and based on a certificate furnished by the concerned Railways 

representative of the Division. 

29.4 All the invoices raised by the bidder will be raised in the name of Dy CSTE/Sr DSTE 

and corresponding payments will be made by Railway. 

29.5 Accounting unit/bill passing unit for the supplies under SOQ is Dy CSTE/P/SBC. Bills 

to be submitted to the authorized representative of Dy CSTE for certifying receipt of 

material & services, for passing for payment. For AMC, Sr.DSTE of the Division will be 

nodal officer. 
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29.6 The breakup of taxes has to be furnished and the same should be reflected in the 

bills. All invoices will be raised by the contractor state wise. 

29.7  In case of imported equipment Anti-Dumping duty if applicable on the equipment 

proposed to be supplied by OEM/Tenderer as per extant instructions of Ministry of 

Commerce/Finance Government of India, has to be borne by the tenderer and shall 

be deducted from the amount payable to the bidder at the time of making payment 

to the firm, if this duty amount is paid to Custom Authority by Railway. 

29.8 In case of any conflict regarding classification of Schedule item among above 6 On 

account Payment Schedules, Decision of ENGIEER is FINAL. Subject to any deductions 

or recovery which the Railway may be entitled to make under contract, the 

Contractor will be entitled to be paid from time to time by way of ‘on account 

payment’ for supply of goods and ‘progress payment’ for works as in the opinion of 

the Engineer he has executed in terms of Contract. 

30.0 FINAL PAYMENT: 

On the basis of provisional acceptance certificate issued by the Engineer for all the 

works in all the sections covered in this contract, the final bill for the balance payment 

for each item/sub-item of work shall be submitted by the Contractor along with a clear 

“NO CLAIM CERTIFICATE’. The provisional acceptance certificate shall be issued by the 

Engineer after compliance as defined in Para.6.2 above. 

31.0 FINAL SETTLEMENT: 

On expiry of the Maintenance period and issue of certificate by Engineer-in-charge 

regarding satisfactory completion of work and final acceptance of the entire 

installations in all respect, Security Deposit will be released to the Contractor after 

adjustment of any dues payable by the contractor. 

32.0 DEDUCTION FROM ON ACCOUNT PAYMENT BILLS 

32.1 All costs, damages or expenses, which Railways may have paid or incurred, which 

under the provisions of contract are Contractor’s obligations, will be deducted by 

Railways from progress payment bills/invoice of Contractor, as and when it is 

understood that such an expenses have been incurred or paid for. 

32.2 All such claims of Railways shall, however, be duly supported by appropriate and 

certified vouchers, receipts or explanations as are available to enable the Contractor 

to identify such claims. 

33.0 Recovery of sales Tax/Other Taxes/Royalty Etc.: 

This tender falls under Civil Works Contract, like all other works contract which attracts 

specific percentage of Sales Tax under the concerned Act. Sales Tax on the works 

contracts, as applicable in terms of concerned State Government Sales Tax Acts as 

amended from time to time shall be deducted from the running bills of contractors for 
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payment to the State Government. The Railway Administration will give a certificate 

towards the tax deducted at source to enable them to file Sales Tax return before the 

concerned authorities. No refunds of sales tax deducted at source will be made by 

Railway. The Sales Tax elements that might have gone into prices of various raw 

materials used by the contractor in the works concerned, distinct from the Sales Tax 

deducted as above, will also, not be reimbursed by the Railway Contractor should quote 

their rates taking into consideration the above recovery towards Sales Tax to be made 

by Railway. In other words, the rate should be inclusive of Sales Tax to be recovered by 

Railway. 

The rate quoted by the tenderer should take into account any other Taxes and royalty 

charges payable to State Government or any other department for sand, earth, 

ballast/stone or any other material including surcharge etc. Railway will not pay any 

such charges levied upon tenderer and tenderer will only be paid at the rate accepted 

by the Railway administration. 

A cess at the rate of 1% (ONE PERCENT) of the cost of construction will be recovered 

from the contractual payments in terms of Building and other constructions Workers 

Welfare Cess Act 1996 as per notification no.S.O.2899 dated 26th September 1996, 

Gazette of India, extending 12.10.1996. 

34.0 TAXES AND ROYALTY CHARGES: 

34.1 This tender falls under the category of Works contracts which attract provisions of 

GST under Central Goods and Services Taxes, 2017. All the bidders/ tenderers should 

ensure that they are GST compliant and their quoted tax structure/ rates are as per 

GST law. TDS/Income tax will be deducted at 2% (two percent) and also surcharge if 

any at source from each bill unless otherwise authorized by the Income-Tax 

department. 

34.2 Provisions of “The Building and Other Construction Workers (Regulation of 

Employment and Conditions of Service) Act, 1996” and “The Building and Other 

Construction Workers’ Welfare Cess Act, 1996”: 

34.3 The tenderers, for carrying out any construction work, shall get themselves 

registered with the Registering Officer under Section-7 of the Building and Other 

Construction Workers Act, 1996 and rules made thereto by the concerned State 

Govt., and submit certificate of Registration issued from the Registering Officer of 

the concerned State Govt. (Labour Dept.). The Cess shall be deducted from 

Contractor’s bills as per provisions of the Act subject to amendments, if any, in the 

Act from time to time. 

35.0 Rates, GST Exemption & Format for bill of Supply: 

35.1 The rate quoted by the tenderer should take into account applicable GST and Cess 

on GST (if any) thereof. Railway will not pay any such charges levied upon tenderer 
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and tenderer will only be paid at the rate accepted by the Railway administration 

under the Contract. 

35.2 GST exemption for Railway equipment and materials moved by Indian Railways for 

its own consumption across various states: 

35.3 As per section 31(3)(C) of the CGST Act – 2017, Bill of Supply in a prescribed format 

as mentioned in Rule no. 49 of Chapter VI of the CGST Rules- 2017 accompanying 

such consignments, has to be issued by Railways while transferring goods that are 

considered as exempted in case the value is more than Rs.200/-.  

35.4 Transfer of goods/stores from one State/UT to another State/UT is considered to be 

an exempted activity as per section 7(1) of the CGST Act -2017 read with clause 1(b) 

of Schedule II of the CGST Act – 2017 

35.5 While transferring Railway Materials from the Depot/Workshop/Shed/Stock holder 

in one State to another State, it may be ensured that the Bill of Supply accompanies 

such consignments. A declaration may also be given in the Bill of Supply that- 

35.6 “This transfer of Railway Materials [description of material to be indicated] from the 

Depot/workshop/Shed/Stock holder of --- [Name of the Zonal Railway and the State 

(Originating Depot), GSTIN] to the Depot/workshop/Shed/Stock holder of -------- 

[Name of the Zonal Railways and the State (Destination), GSTIN], is without any 

transfer of title of the said goods, and is treated as supply of service between two 

distinct persons as defined in section 25(4) of the CGST Act, 2017 (CGST Act, 2017). 

As per Section 7(1) of the Central Goods and Services Tax Act, 2017 (CGST Act, 2017) 

read with Clause 1(b) of Schedule II of the CGST Act, 2017, this inter- state supply of 

service by the Central Government (Ministry of Railways) to Central Government 

(Ministry of Railways) is exempt from the levy of IGST vide Sl.No.8 of the Notification 

No. 9/2017 – Integrated Tax (Rate) dated 28.06.2017”. 

36.0 Format for Bill of supply: 

i. Name, address and Goods and Services Tax Identification Number of the 

supplier; 

ii. A consecutive serial number not exceeding sixteen characters, in one or multiple 

series, containing alphabets or numerals or special characters –hyphen or dash 

and slash symbolized as “-“and “/” respectively, and any combination thereof, 

unique for a financial year; 

iii. Date of its issue; 

iv. Name, address and Goods and Services Tax Identification Number or Unique 

Identity Number, if registered, of the recipient; 

v. Harmonized System of Nomenclature Code for goods or services; (vi). 

Description of goods or services or both; 
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vi. Value of supply of goods or services or both taking into account discount or 

abatement, if any; and 

vii. Signature or digital signature of the supplier or his authorized representative: 

viii. Provided further any tax invoice or any other similar document issued under any 

other Act for the time being in force in respect of any non-taxable supply shall 

be treated as a bill of supply for the purposes of the Act. 

36.1 Tenderer should quote his/their rates taking into consideration the above complete 

and no claims whatsoever made by the contractor shall be entertained. This clause 

is an Excepted Matter as per Clause 63 of General Conditions of Contract and in case 

the Contractor resorts to claims and demands arbitration, the same shall be excluded 

from arbitration at all stages. 

36.2 With GST Act in force, it will be the responsibility of service providers (i.e., 

contractors) to submit the invoice (bill) duly segregating the GST component from 

the gross amount of work executed. The procedure as mentioned below will be 

followed while dealing with contractual bills. 

36.3 All works contracts are to be provided with goods/service code based on the type of 

contract. In case contract consists of both goods & service, then interpretation 

regarding nature of contract 

i. Shall be done as per clause 8, Chapter III of CGST Act, 2017. The goods/service 

code is notified by Ministry of Finance and can be downloaded from the website 

www.cbec.gov.in. 

ii. The ‘on account/ final contract certificate’ shall be prepared by the Railway on 

the basis of quantity of work executed and agreement rates, duly segregating 

the GST component as detailed in para (iii) below. 

iii. Since the agreement rates of contracts are inclusive of all taxes, the calculation 

of ‘Gross amount of work executed, ‘Amount of work executed excluding ‘GST 

amount’ and ‘GST amount’ in the ‘on account / final contract certificate’ shall be 

done as under: 

 Let, 

Z = Gross amount of work executed on the basis of quantum of work executed and 

agreemental rates(including GST). 

X = Amount of work executed excluding GST amount. 

Y = GST amount as per applicable GST rate for that goods/service code. R = 

Percentage rate of GST for that goods/ service code 

Then, 

Z = X+Y, Y=X*R/100. 
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Percentage rate of GST for various types of good/services as finalised by GST council 

can be downloaded from the website www.cbec.gov.in. 

Once the ‘on account / final contract certificate’ is prepared by railway and 

communicated to contractor, the contractor shall submit invoice (bill) on his 

Letter head duly segregating the ‘Amount of work executed excluding GST 

amount’ and ‘GST amount’ (i.e. “X” & “Y” as mentioned in Clause 34.1.(iii) above) 

along with Invoice No. (Bill No.) and all other details required under GST Act. 

 

(i).  In case contractor is liable to be registered under GST Act, Railway shall pay to the 

Contractor ‘Gross amount of work executed’ (i.e. “Z” as mentioned in Clause 34.1.(iii) 

above) duly deducting all other liveable taxes like I/Tax, labour cess, royalty etc. as 

applicable. Contractor shall be liable to pay ‘GST amount’ to respective authority 

himself. Whereas, railway shall deposit all other taxes deducted to concerned authority 

as is being done presently. 

(ii). In case contractor is not liable to be registered under GST Act, contractor shall be paid 

“Amount of work executed excluding GST amount” (i.e. “X” as mentioned in Clause 

34.1.(iii) above) duly deducting all other liveable taxes like I/Tax, labour cess, royalty 

etc. as applicable. Railway shall deposit ‘GST amount’ as well as all other taxes deducted 

to concerned authority. 

(iii). In case any need arises to modify the Invoice (Bill) due to any reason, contractor shall 

submit amended fresh invoice for processing the payment. 

37.0 INSURANCE OF MATERIALS AND INSTALLATIONS: 

37.1 The Contractor shall take out and keep in force a Policy or policies of Insurance for 

all materials including railways supply materials/equipment irrespective of whether 

used up in the portion of work already done or kept for the use in the balance portion 

of the work until such works are provisionally handed over to the Railways. For this 

purpose the works are deemed to have been provisionally handed over when 

provisional acceptance certificate is issued. 

37.2 Minimum amount of insurance by the Contractor for Works and Contractor’s Plant 

and Materials including loss or damage to equipment shall be 75% LOA value. This 

insurance policy/Certificate shall be submitted before executing the contract 

agreement after issuance of Letter of Acceptance. 

37.3 The contractor shall not be liable for losses/damages to the materials either used up 

in the portion of work done or his material kept for use at site, inconsequence of 

mutiny, or other similar causes over which the Contractor has no control and which 

cannot be insured. Such losses or damages shall be the liability of the Purchaser and 

if required by the Purchaser, be made good by the contractor, at the cost of the 

Purchaser. 
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37.4 The contractor should, however insure the stores brought to site against risks in 

consequence of war and invasion as required under emergency risk (goods 

insurance) act in force from time to time. 

38.0 IMPOSITION OF FINE, PENALTY AND COST OF DAMAGES FOR DELAY OF WORKS: 

In the event of the contractor not adhering to the agreed program of work and / or not 

achieving the milestones or quality of work etc., specified, even if no physical or actual 

damages have occurred to the Railways and even if the currency of the work is not 

affected, the Railway reserves the rights of, with a view to improve, expedite and the 

make the contractor realize the effects of delays, levying fine or any value as deemed 

fit on the contractor by the Engineer – in – charge based on the merit of the case. The 

amount of fine will be solely decided by the Engineer – in – Charge at his discretion and 

will be based on his assessment of disturbances, difficulties or losses caused by the 

delay or poor quality of work, etc., including that of the reputation of the Railway. The 

contractor shall have no claims what-so-ever in this regard. Subsequent to the 

imposition of the fine, if contractor makes good, the progress / quality and achieves the 

milestones to the satisfaction of the Railways, part or full amount of the fine imposed 

may be waived and the amount so worked out will be released to the contractor at the 

sole discretion of the Engineer –in – charge duly recording necessary certification to the 

effect that no damages have occurred. However, in case of actual or anticipated 

damages occurred or occurring to the Railways, the recovery of agreed / liquidated 

damages will also be imposed and recovered from contractors dues as per provisions in 

IRSGCC in addition to the above fine. 

39.0 MOBILISATION ADVANCE: Applicable only for Advertised tender of value more than 

Rs 25.00 Crores 

The tenderer /contractor may be granted a recoverable interest-bearing mobilisation 

advance up to 10% of the contract value provided mobilisation advance is admissible as 

per the tender conditions and he specifically applies for it while tendering. Tenderers 

may submit their request for grant of Mobilisation Advance in Proforma-8 attached 

with Tender Document. If the tenderer fails to apply specifically for Mobilisation 

Advance while giving his offer at the tendering stage in case where grant of Mobilisation 

Advance is permissible, no subsequent requests from him for grant of this advance will 

be entertained. The advance shall carry an interest at the rate to be decided by the 

Railway Board and communicated at the beginning of every financial year, to be 

applicable for the tenders to be opened in that financial year. For the tenders to be 

opened in the financial year 2019-20, the rate of interest as communicated by Railway 

Board is 10% (Ten percent only) per annum. For subsequent years, after 2019-20, the 

rate will be communicated separately. 

39.1 The grant of Mobilisation Advance is subject to condition that a contractor does not 

receive advances for same work from different officers. The advance will be granted 

in two instalments viz., 5% of the contract value on signing of the contract agreement 
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and the balance 5% on Mobilisation of site establishment, setting up offices, bringing 

in equipment and actual commencement of work. 

39.2 The 1st stage of advance shall be payable immediately after signing of contract 

documents. The 2nd stage of advance shall be payable at the time of mobilisation, 

after submission of a utilization certificate by the contractor that the stage 1 advance 

has been properly utilized in the contract. 

39.3 Each installment will be released on submission of a security in a form acceptable to 

the Railway. The advance shall be payable against irrevocable guarantee (Bank 

Guarantee, FDRs, KVPs/NSC) of at least 110% of the value of the sanctioned advance 

amount (covering principal plus interest). The Bank Guarantee shall be from a 

Nationalized. 

 

39.4 Bank in India or State Bank of India in a form acceptable to the Railways. 

39.5 The tenderer who seeks Mobilisation Advance should be specific about the course of 

action proposed to be followed in producing the security to the satisfaction of the 

Railway. Each security should be at least not less than one lakh rupees. These 

securities shall be returned as and when the value of the advance plus interest is 

recovered from the running bill. 

39.6 The recovery shall commence when the value of contract executed reaches 15% of 

original contract value and shall be completed when the value of work executed 

reaches 85% of the original contract value or assessed value whichever is less. The 

instalments on each “on account bill” will be on pro-rata basis. 

39.7 Method of recovery of interest - Interest shall be recovered on the advance 

outstanding for the period commencing from the date of payment of advance till 

date of particular on-account bill (through which recovery of principal is effected) 

and adjusted fully against on-account bill along with pro-rata principal recovery. In 

the event of any short- fall, the same shall be carried forward to the next on-account 

bill and shall attract interest. 

39.8 The Mobilisation Advance granted shall be returned back to the Railway in case the 

work is not completed in the original contract completion period. 

40.0 Special condition for Disposal of Construction and Demolition Waste: 

In exercise of the powers conferred by sections 6, 25 of the Environment (Protection) 

Act, 1986 (29 of 1986), and in supersession of the Municipal Solid Wastes (Management 

and Handling) Rules, 2000, except as respect things done or omitted to be done before 

such supersession, the Central Government notified the rules for Management of 

Construction and Demolition Waste by publishing in the Gazette of India Part-II Section 

3 Sub-section-ii dt.29.03.2016. Being waste generator, rules indicated under Para 4 and 

as a service provider rules under Para 5 are to be followed by Indian Railways through 
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agencies and same are reproduced as follows and any subsequent amendment thereof 

through notification by Government of India will be applicable in terms of Law of 

Governing of Contract. 

(a). The tenderer shall remove all construction and demolition waste and clean the area 

every day, if possible, or depending upon the duration of the work, the quantity and 

type of waste generated, appropriate storage and collection, a reasonable timeframe 

shall be worked out in consultation with the concerned local authority. The tender shall 

prima-facie be responsible for collection, segregation of concrete, soil and others and 

storage of construction and demolition waste generated, as directed or notified by the 

concerned local authority in consonance with rules 

(a) The tenderer shall ensure that other waste (such as solid waste) does not get mixed 

with this waste and is stored and disposed separately. 

a. The tenderer who generates more than 20 tons or more in one day or 300 tons per 

project in a month shall segregate the waste into four streams such as concrete, soil, 

steel, wood and plastics, bricks and mortar and shall submit waste management plan 

and get appropriate approvals from the local authority before starting construction or 

demolition or remodeling work and keep the concerned authorities informed regarding 

the relevant activities from the planning stage to the implementation stage and this 

should be on project to project basis. 

b. The tenderer shall keep the construction and demolition waste within the premise or 

get the waste deposited at collection centre so made by the local body or handover it 

to the authorized processing facilities of construction and demolition waste; and ensure 

that there is no littering or deposition of construction and demolition waste so as to 

prevent obstruction to the traffic or the public or drains. 

c. The tenderer shall pay relevant charges for collection, transportation, processing and 

disposal as notified by the concerned authorities; Waste generators who generate more 

than 20 tons or more in one day or 300 tons per project in a month shall have to pay for 

the processing and disposal of construction and demolition waste generated by them, 

apart from the payment for storage, collection and transportation. The rate shall be 

fixed by the concerned local authority or any other authority designated by the State 

Government. 

d. In case of the tender have no logistics support to carry out the work, they shall tie up 

with the authorized agencies for removal of construction and demolition waste and pay 

the relevant charges as notified by the local authority. 

Note: Tenderer is responsible for penal action imposed by responsible authority towards 

non implementation of above provisions. 

41.0 PROGRESS REPORTING 

The contractor shall submit the periodic progress reports at regular intervals regarding 
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the state and progress of work to the Railways. The details and Performa of the report 

will mutually be agreed after award of the contract. Such reports shall be for daily 

manpower, equipment and plant development, weekly work progress and monthly 

progress review reports. All actions as directed by Railways, pursuant to such reports 

shall be promptly attended to by Contractor. 

42.0 MAINTENANCE PERIOD 

42.1 The maintenance would be valid for a period 36 months between issue of last PAC 

and FAC 

42.2 The supplier shall warrant that stores to be supplied shall be new and free from all 

defects and faults in material, workmanship and manufacture and shall be of the 

highest grade and consistent with the established and generally accepted standards 

of materials of the type ordered and shall perform in full conformity with the 

specifications and drawings. The supplier shall be responsible for any defects that 

may develop under the conditions provided by the contract and under proper use, 

arising from faulty materials, design or workmanship such as corrosion, inadequate 

quantity of material to meet equipment requirements, inadequate contact 

protection, deficiencies in design and/ or otherwise and shall remedy such defects at 

his own cost when called upon to do so by the Purchaser who shall state in writing 

in what respect the stores are faulty. 

42.3 If it becomes necessary for the contractor to replace or renew any defective 

portion/portions of the supplies under this clause, the provisions of the clause shall 

apply to the portion/portions of the equipment so replaced or renewed or until the 

end of the above-mentioned period or twelve months, whichever may be later. If 

any defect is not remedied within a reasonable time of 30 days, the Purchaser may 

proceed to do the work at the contractor's cost, but without prejudice to any other 

rights which the Purchaser may have against the contractor in respect of such defects 

 

42.4 Replacement under maintenance shall be made by the contractor free of all charges 

at site including freight, insurance and other incidental charges. 

a) Maintenance support 

i. Material for repair during maintenance Period shall be handed over /taken over 

by contractors engineer at respective site or mutually agreed with Railway. 

ii. During the maintenance period, the contractor shall be responsible to the extent 

expressed in this clause for any defects that may develop under the conditions 

provided for by the contract and under proper use, arising from faulty materials, 

design or workmanship in the plant, or from faulty execution of the work by the 

contractor but not otherwise and shall remedy such defects at his own cost when 

called upon to do so by the Purchaser Engineer who shall state in writing in what 
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respect the portion is faulty. 

iii. During the free maintenance period, contractor should stabilize the working of the 

system. Purchaser has the right to extend the period of supervision of the 

maintenance free of cost till the system stabilizes and works satisfactorily for a 

reasonable period of time. If during the time any equipment etc. is to be added or 

deficiencies are to be rectified to make the system work trouble free, the same 

also will have to be done by the contractor at no cost to Railway as to make good 

all the deficiencies. Major failure is defined as the total system down and minor 

failure is defined as system is working and part/ module of the system is failed. 

The Contractor's Engineer shall be responsible to identify the fault and advise 

corrective measures and ensure that defective cards are replenished. 

b) Replacement services   

In case of hardware failure, the replacement must be given in the next business day. If 

the bidder fails to replace as per below mentioned duration, the following penalties will 

be imposed as decided by Railways depending on the Circumstances: 

If the Bidder fails to replace /Equipment card/Part in next business day, the following 

penalties will be imposed.  

 

 

Equipment Duration of repair Deduction/Penalties 

All Modules and 

accessories 

More than 1 days and up 

to 7 days 

1% of the cost of affected 

Equipment. 

All Modules and 

accessories 

More than 7 days and up 

to 15 days 

5% of the cost of affected 

Equipment. 

All Modules and 

accessories 

More than 16 days and up 

to 60 days 

25% of the cost of affected 

Equipment. 

All Modules and 

accessories 

More than 60 days 100% of the cost of affected 

Equipment. 

Note: 

• OEM should provide facility to Railway for direct fault case open on TAC Support in case 

of emergency. 

The above replacement services will be applicable during maintenance supervision, and 

AMC 

1. Appreciation Note 

1. He is meticulous in executing field works as per standard practices. 
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2. He is prompt in his actions. 

3. He consistently delivers quality work. 

1.1 He is meticulous in executing field works as per standard practices. 

1.2 He is prompt in his actions. 

1.3 He consistently delivers quality work.
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Chapter -III 

Scope of Work and Technical Specification

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826


                                     

Tender Notice: No. B-SG-PRO_LOGH_HSRA_AUTO   Dated: 06.09.2025 
 

 

3.0 Scope and Description of Work: 

Name of Work:  Provision of Automatic Signaling system in Lottegollahalli - Hosur 

Section of Bengaluru Division.  

 

The works to be executed can broadly be grouped as under: 
a) Provision of Automatic Signalling between Lottegollahalli - Hosur section covering 62 Rkm 

of Bengaluru Division, as per the tentative automatic signalling plans (attached). 
b) The scheme for the Automatic Signalling system shall be as per the Typical Circuits for 

Electronic Interlocking (EI) Version 3.0 for Automatic Signalling issued by Railway Board 

letter No. 2018/Sig/36-SD-1 dated 02.08.2024. The EI/OC-based Automatic Signalling shall 

conform to RDSO’s standard typical circuits. 
c) Track Detection System – Design, supply, installation, integration, testing, and commissioning 

of a track detection system for Automatic Block Signalling using Multi Section Digital Axle 

Counters (MSDAC) with dual detection, as per RDSO Specification No. RDSO/SPN/176/2013 

Version 3 with latest amendments, and STR No. SIQ 0001 Ver. 2.0 or latest. 
d) Integrated Power Supply (IPS) – Provision of IPS as per RDSO Specification No. 

RDSO/SPN/165/2023 Version 4.0 with Amendment 1 or latest. 
e) Design & Circuit Checking – Preparation of SIP & TOC, designing of interface and application 

logic circuits, and independent checking of interface and application logic circuits through 

IRSTO license holders. 
f) Automatic Fire Alarm & Detection System (AFADS) – Provision and networking of the Fire 

Alarm and Detection System to the S&T Control, as per RDSO/SPN/217/2025 Version 3.1 or 

latest. 
g) The work shall be executed in compliance with 25 kV RE standards. 
h) Removal of S&T Infringements – Shifting of signalling gears such as LC gates, location boxes, 

signals, cables, etc., and telecom gears such as cables, EC posts, etc., wherever required. 
i)  As-Made Drawings – Submission of as-made drawings as per the extant practice of South 

Western Railway. 
j) The Electronic Interlocking systems shall be Kavach-ready and include provision for direct 

interface with TCAS, adopting a modular and scalable design to enable future upgrades and 

standardization across the section 

k) Synchronization with Ongoing Works and Existing EI System – This work shall be carried out 

in synchronization and be compatible with the existing and ongoing EI replacement work in 

the LOGH-HSRA section and Provision of Kavach works in LOGH-HSRA section. 
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Provision of Automatic Signalling between Lottegollahalli - Hosur section of Bengaluru Division. 

 

➢ Number of Automatic Signals: 118 signals 

➢ Number of MSDAC DPs: 360 Nos 

➢ Number of Auto goomty: 8 Nos 

➢ Number of Stations: 10 stations. 

 

Name of Station Type of Interlocking  

(Panel/RRI/EI ) 

Remarks 

Hosur (HSRA) Electronic Interlocking M/s Kyosan 

     Maranayakanahalli  

(MNKH) 

Electronic Interlocking M/s Hitachi (New EI with distributed 

architecture of M/s. Kyosan make will be 

provided in due course)  

Anekal (AEK) Panel interlocking   EI Will be provided in due course  

                     (M/s Hitachi) 

Helalige (HLE) Electronic Interlocking M/s Hitachi 

Huskur Road (HKUR) Electronic Interlocking M/s Kyosan 

Karmelaram (CRLM) Panel interlocking Present station provided with Panel 

Interlocking. Station will be converted to 

IBS. 

Belandur Road (BLRR) Panel interlocking    EI will be provided in due course 

 (M/s Hitachi) 

Baiyyapanahalli A panel 

 (BPHI) 

Panel interlocking   EI Will be provided in due course  

(M/s Hitachi) 

Banaswadi (BAND) Panel interlocking   EI Will be provided in due course  

(M/s Hitachi) 

Hebbal (HEB) Panel interlocking   EI Will be provided in due course  

(M/s Hitachi) 

Lottegollahalli (LOGH) Panel interlocking   EI Will be provided in due course  

(M/s Hitachi) 

 
Auto Goomty locations between LOGH-HSRA section 

  
Sl.No Goomty No Section/Station Goomty Location (Km) Side (Up/Dn) 

1 Goomty No.1 HEB-BAND KM 213/500 Dn side 

2 Goomty No.2 BPHI-BLRR KM 201/030 Dn Side 

3 Goomty No.3 BLRR-HKUR KM 192/770 Up side 

4 Goomty No.4 HKUR-HLE KM 185/645 at LC No.125 Up side 

5 Goomty No.5 HLE-AEK KM 180/015 Up side 

6 Goomty No.6 HLE-AEK KM 177/500 Near LC No.116 Dn side 

7 Goomty No.7 AEK-MNKH KM 169/650 Dn side 

8 Goomty No.8 MNKH-HSRA KM 161/340 Up side 

2. RAILWAY SHALL PROVIDE THE FOLLOWING: 

a) Approval for Signal Interlocking Plan (SIP) and Table of Control (TOC). 
 

b) Approval to Equipment layout plan, Circuits and drawings other Construction 
drawings etc. which are not explicitly available in the Schedule of this work. 

 

3. All QN1 and QNA1 24V DC, 8F/8B Relays, and any other relays that are required for 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826


                                     

Tender Notice: No. B-SG-PRO_LOGH_HSRA_AUTO   Dated: 06.09.2025 
 

 

the work   except those explicitly mentioned in the schedule. Inspection of S & T 
Equipment’s and Works. 

 

The Contractor shall be responsible for preparation, submission, and approval of various signalling engineering 

documents including Signal Interlocking Plans (SIP), Table of Control (TOC), Cable Route Plans (CRP), Cable Core 

Plans (CCP), Interface Circuits, Application Logic Circuits, and Station Working Rules (SWR). The scope also 

includes provision of proper earthing systems, lightning protection (Conventional Type-Franklin rod), fire alarm 

and detection systems, and associated telecom facilities such as emergency communication systems, and 

voice/data connectivity for control communication. 

 

The indoor and outdoor signalling works are to be executed in a phased and coordinated manner to ensure 

minimal disruption to ongoing train operations. This requires detailed planning of execution strategies, phased 

commissioning, joint verification of systems, preparation of Non-Interlocking (NI) schedules, and adherence to 

safety and isolation protocols. The project holds strategic importance in improving the operational efficiency, 

throughput, safety, and reliability of train movements in this high-density corridor and will contribute towards 

modernization and standardization of interlocking infrastructure in the South Western Railway zone. All works 

shall be carried out strictly in compliance with Railway Board directives, RDSO specifications, and relevant 

technical instructions issued by the Zonal Railway. 

 

 

Detail Description of Technical Guidelines: 

All works under this tender shall be executed strictly in accordance with the “Technical Guidelines for 

S&T Contractual Works” issued by South Western Railway, enclosed as Chapter 4B – Annexure. These 

guidelines lay down the technical requirements, execution methodology, safety measures, quality 

standards, and compliance protocols to be followed during the execution of all Signalling and 

Telecommunication (S&T) works. 

The technical guidelines provide detailed instructions regarding the supply, installation, testing, and 

commissioning of equipment and systems including Electronic Interlocking (EI), relay interlocking 

modifications, Muti Section Digital Axle Counters (MSDAC)/HASSDAC, power supply arrangements, 

outdoor signalling gears, indoor wiring, cable laying practices, earthing, telecom integration, and 

other associated works. 

Contractors are required to adhere to these specifications and practices without deviation. Any 

departure from the guidelines shall require prior written approval from the competent Railway 

authority. The work shall be executed under the supervision of Railway engineers, with due emphasis 

on safety, reliability, system compatibility, and quality assurance, as stipulated in the said guidelines. 

 

3.1 Multi Section Digital Axle Counter (MSDAC): 

The proposed work includes the supply, design, installation, testing, and commissioning of Multi-

Section Digital Axle Counter (MSDAC) systems between Lottegollahalli - Hosur Auto section.  

The system shall conform to RDSO Specification No. RDSO/SPN/176/2013 Version 3 with latest 

amendments and STR No. SIQ 0001 Ver.2.0 or latest. The bidder shall design the complete scheme 

including the required number of evaluators, reset panels, axle detectors, detection points, trackside 

junction boxes, track clearance relays, line verification boxes, and status monitoring panels in line with 

the tentative Signal Interlocking Plans (SIPs).  

 

MADAC Wiring and Installation shall be as per RDSO TAN  No.STS/E/TAN/7010 dated 20.11.2024 or latest.  

MSDAC reset shall be executed through soft reset using the Electronic Interlocking (EI) VDU system, in 
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accordance with SWR Policy No. SG/HQ/SWR/H/DRG POLICY dated 27.02.2025. 

 

The system will consist of axle detectors, trackside electronics, central evaluators, reset units, relay 

interfaces, event loggers, diagnostic terminals, and all communication/interface devices necessary for 

field-to-evaluator connectivity. Built-in cable lengths of 5/10/15 meters with axle detectors will be 

supplied based on-site conditions.  

Surge and lightning protection equipment, earthing (if required) and bonding as per 

RDSO/SPN/197/2008, and required Wago terminals, wiring materials, and DC-DC converters as per 

RDSO/SPN/165/2012 Version 3 are also part of the supply. The Earthing and surge protection shall be 

as per TAN on Earthing, Bonding, Surge and Lightning Protection System, No. STS/E/TAN/3006 Ver 

3.1, dt. 25/06/2025. 

 

Evaluators will be installed in relay rooms, while detection points will be placed across the yard as per 

approved SIP. Reset boxes shall include both a common reset panel with track status indications and 

individual reset facilities to be operated by Technicians in case of section failure as per SWR Reset 

Policy. 

Diagnostic terminals shall be provided at both the station and test room, with suitable software for 

remote monitoring of all stations. All installation and maintenance tools as recommended by the 

OEM, along with two complete sets of technical manuals and troubleshooting guides, are to be 

supplied.  

The contractor shall coordinate with other ongoing S&T works to ensure conflict-free execution and 

comply with Railway’s instructions. Configuration and commissioning of MSDAC systems shall be 

performed by the OEM or their authorized representative only. 

 

Railways will provide adequate space in relay rooms, 24V/110V DC supply to evaluators, six-quad 

cable between detection points and evaluators, and IP addresses for diagnostic terminals. 

  

Any additional power supply or grounding requirement at field locations shall be arranged by the 

contractor. All required materials, even if omitted in the price breakup but essential for 

commissioning, shall be deemed to be within the scope and supplied at no extra cost.  

Spares: Ten percent (minimum one number, rounded up) of indoor and outdoor hardware 

components are to be supplied as spares, excluding maintenance terminals and earthing kits. An OEM-

certified breakup of all modules and hardware (e.g., cards, reset modules, LV boxes, detection points, 

relays, etc.) shall be submitted post-LOA for reference and validation.  

 

Diagnostic terminal of MSDAC shall have monitor 21” or higher, CPU: Intel i7 or higher, RAM: 16 GB 

or higher of reputed make like DELL/HP/IBM/ACER etc, SSD hard drive. 

 

NOTE: (a) The Auto section MSDAC system should be interfaced with existing MSDAC system at any 

of the station in Lottegollahalli - Hosur section. 

(b) No additional cost will be paid for Interfacing Auto section MSDAC with existing station 

MSDAC system. 
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Functional Requirements of Networking of MSDAC: 

1. All MSDAC evaluators shall be networked and shall be able to monitor from Divisional test 

room. 

2. MSDAC Evaluators shall have unique addressing scheme for both main and redundant 

systems. 

3. DP’s shall have unique addressing scheme/identification as per approved SIP/Scheme plans. 

There shall be provision for Future DP’s in the addressing scheme. 

4.  Section Lay out shall be shown in graphical manner in the diagnostic PC. Graphical User 

Interface shall be provided in the Diagnostic PC with customizable dash board. 

5. It shall be possible to view entire block section or a particular track section as per selection or 

any combinations thereof. 

6. Main and redundant track sections shall be shown with different colors in the yard layout 

provided for the diagnostic terminal. 

7. It shall be possible to extract following exception reports track section wise, block section wise 

or any combinations there of 

a. Number of soft resets initiated 

b. Number of hard resets initiated 

c. Number of supervisory resets initiated 

d. Alarms generated in the evaluators 

e. Event logs 

 

Supervisory resetting data shall be visible supervisory section wise, block section wise and any 

combinations there of 

8. Exceptional Reports for supervisory section wise, track section wise, main/redundant DP wise, 

block section wise or any combination thereof shall be generated. 

9.  Failure of Main/redundant DP shall be shown graphically with different color. 

10. Parameters of individual DP’s shall be visible through selection. If any parameter is out of 

limits, it shall be shown with orange/Red depending upon severity. 

11. It shall be possible to monitor health of network devices through their PFC contacts. 

12.  It shall be possible to monitor whether the system is working on main or standby fiber. 

13. It shall not be possible to configure the parameters of MSDAC Evaluators from Remote place 

14. It shall be possible to access the network from anywhere on rail net with valid credentials 

15. It shall not interfere with working of MSDAC system. 

16. It shall be possible to access data from any number of terminals simultaneously. 

17. The data shall be stored in a server with minimum back up of at least 3 months. 

18.  It shall be possible to calculate/arrive at MTBF of various components of MSDAC such as DP’s, 

various cards, power supply, networking devices etc. automatically. 

19. It shall be possible to generate SMS alerts to maintainers and supervisors when a failure 

occurs. These failures shall be configurable. 

e.g: 1. If auto resetting is happening continuously for more than 3 times 

2. if supervisory reset is happening continuously for more than three times 

3. if OFC is cut in one path 

4. If one evaluator fails. 

5. If one power supply fails 
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And any other failures as advised by Authority Engineer. 

20.  It shall be possible to generate exceptional reports about Hard resets. 

21.  Any configuration changes shall be able to be monitored with time and date stamps. 

22. Age profile of equipment shall be mapped. It shall be possible to enter new details if a 

particular equipment/module is replaced. 

23. A Pop-up window with audio/visual alarms shall be generated in case of the following 

catastrophic failures. 

a) Any one of the evaluator 

b) Any detection point 

c) Any networking device. 

24. It shall be possible to view the track occupancy status in the diagnostic PC of central control 

on real time basis. Latency shall be less than 2 Sec. 

25. ACPRs, PPRs (Q Series Relays) shall be picked up at both entry and exit end DPs side for 

          Proving in indication panels in ABS huts and stations. 
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Technical Specification 

S. No. Item. No. Explanation of Items INSPECTION AGENCY 

  GENERAL INSTRUCTIONS:  

 

 

 

 

 

 

-- 

1) Current RDSO specifications are mentioned here. However, while procuring, only the LATEST RDSO 

SPECIFICATION will prevail and material to be inspected as per latest RDSO specifications, unless agreed 

by Railways for the previous specification available on tender closing date, if reasonable justification is 

submitted by contractor. Decision of Railways is final in this regard. 

2) Quantity of all materials, to be procured in each spell, against each item will be decided by Railways 

based on the physical work progress/need and decision of Railways is final in this regard. 

3) For materials with Consignee inspection, each item/material’s sample/specification/make/model to be 

offered for Railway approval. The method of sample offering viz. catalogs/sample 

piece/spec/make/model/photo will be discussed. Only after Railway approval, procurement shall be made 

for permitted quantity. Railway will accept only the prior approved type of material and the quantity 

decided by Railway. 

4) Materials shall be procured from the RDSO approved vendor list, prior approval of Railways shall be 

obtained before placing the order with vendors under Development orders. 

5) Drawing number mentioned here are current and may be updated. Latest drawings are required to be 

followed while execution of work. 

6) The quantities of sub items against each item are to be calculated/assessed and approval of Engineer to 

be taken before consolidated procurement of such items and for arranging inspection by RDSO/RITES, as 

indicated under Inspection Agency.0 

7) The explanation mentioned for the schedule items below is to clarify further on the technical details 

about the schedule item. The items available in the schedule of this NIT shall be executed as per the 

explanation & Technical specifications given below. 

8) The call letters for supply of materials shall be issued by the Engineer-in-Charge based on site 

requirements and the progress of physical work. The timing and quantity of such supply shall be at the sole 

discretion of the Engineer-in-Charge, and the same shall be final and binding on the contractor. 

9) Change of Inspection Clause: if there is a need to change inspection to Consignee from RDSO/RITES, 

such change shall be authorized by CSTE/Projects/SBC, S.W. Railway.  
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Schedule-A (SOR): 

1 101180 
Supply of RCC cable markers as per drawing No. CSTE/CN/OFC/1. The lettering on the cable marker 

shall be "SIG" / "TELE" / "OFC" as per the instructions of Railway representative at site. 
CONSIGNEE 

2 101220 
Supply of GI pipes – 50mm dia – 3.65mm thick as specified in Vol.II of the Tender document. 

RITES 

3 101230 Supply of GI pipes - 100mm d i a -4.5mm thick as specified in Vol.II of the Tender document. RITES 

4 101240   Supply of GI pipes – 150mm dia – 4.8mm thick as specified in Vol.II of the Tender document. RITES 

5 102300 Supply   and provision    of Screening    arrangement     for Signals   in RE area as per standard   practice.   

The work comprises   of providing   MS angle frame and wire mesh in order   to avoid   close   proximity    

of OHE wires.   The work also includes   provision   of earthing   wire using 4 SWG GI wires from the 

screening   arrangement    up to surface    base    as   per   the   instructions     of   Railway representative 

at site. [All materials   required   for this work shall be supplied by the Contractor]. 

CONSIGNEE 

 

 

6 

 

 

102340 

Provision of earth electrodes as per drawing No.SG/SN/02/13 and earthing of metallic sheath and 

armour of all cables in all apparatus cases, relay room, equipment room, SM’s room for block and 

control, and earthing of all equipment in apparatus cases, power room, relay rack, cable 

termination rack, control panel, signals, lever frames with MS flat 35mm X 6mm/19c cable (MS 

flat for closer by areas and MS flat/19C cable combination for farther areas) as per the instructions 

of Railway representative at site. If required by Railways, end connectivity of MS flat to 

apparatus case, etc shall be by drilling two suitable holes on apparatus case both 

fastened with a set of suitable bolt with double nuts, two flat washers and one spring 

washer of G.I., as per the instructions of Railway representative at site. The work includes painting 

of earth resistance value on the earth pit. (Supply of 19C cable is not covered in the scope of this 

schedule). [MS flat for earthing 35mm X 6mm, cement, GI earth electrodes, common salt, charcoal, 

country bricks, river sand, soldering materials and all other miscellaneous materials required for the 

work shall be supplied by the Contractor]. 

 

 

CONSIGNEE 
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14 102430 Supply of Colour Light Signal Multi Unit t y p e  - complete f o r  4/ 3/ 2 aspect with mounting 

socket, with necessary inspection. 

-- 

15 102431 Supply of colour light Signal unit – 4 aspect as per RDSO Drg.No.SA-23001 – 23003A/M(Adv.) 

latest and IRS.S.26/64. The mounting socket should be provided for 140mm dia to RDSO Drg. 

No.SA-23005 A/M(Adv.) Latest 

 

RITES 

16 102440 
Supply of Junction type route indicator – 5 unit arm – 1/ 2/ 3/ 4/ 5/ 6 way with mounting 

sockets, with necessary inspection. 
 

17 

 

102441 

Supply of Junction type route indicator – 1 way as per Drg.Nos.SA23401-23406 and IRS.66/84 complete 

with fittings, mounting sockets 140mm dia to RDSO Drg.No.S.23005/M(adv)& IRS-S-66/84 without 

lamps, lens & signal transformer. (Suitable arrangement should be provided to fix the Arm as per Unit 

Combination ‘a’ and ‘b’ indicated on the drawing) 

RITES 

18 102442 Supply of Junction type route indicator – 2 way as per Drg.Nos and IRS.66/84 complete with fittings, RITES 

Supply of MS FLAT 2 Mtr per Earth location shall be done as part of this item. Any requirement 

beyond 2 mtrs will be supplied by railways separately. (This shall be painted with black colour after 

one coating of red oxide) 

7 -- Supply of Colour light Signal pole 140mm dia, 4.6m/3.6m tall with necessary inspection. - 

8 102381 Supply of colour light Signal pole (4.6m) As per specification No.IRS:S-6/81 or latest. CONSIGNEE 

9 102382 Supply of colour light Signal pole (3.6m) As per specification No.IRS:S-6/81 or latest. CONSIGNEE 

10 102390 Supply of surface base to suit CLS Signal pole 140mm dia with necessary inspection as per as IRS(S) 

Drg.No.S- 2011/M. 

CONSIGNEE 

11 102400 Supply of ladder with platform and shoes to suit CLS pole 4.6m/3.6m tall, with necessary 

inspection. 

- 

12 102401 Supply of ladder with platform and shoes for 4.6m CLS pole as per RDSO Drg. No. SA-23153(Adv.) CONSIGNEE 

13 102402 Supply of ladder with platform and shoes for 3.6m CLS pole as per RDSO Drg.No.SA-23150(Adv.) CONSIGNEE 
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mounting sockets 140mm dia to RDSO Drg.& IRS-S-66/84 without lamps, lens & signal transformer. 

(Suitable arrangement should be provided to fix the Arm as per Unit Combination ‘a’ and ‘b’ indicated 

on the drawing) 

19 102443 Supply of Junction type route indicator – 3 way as per Drg.Nos. and IRS.66/84 complete with fittings, 

mounting sockets 140mm dia to RDSO Drg. & IRS-S-66/84 without lamps, lens & signal transformer. 

(Suitable arrangement should be provided to fix the Arm as per Unit Combination ‘a’ and ‘b’indicated 

on the drawing) 

RITES 

20 102444 Supply of Junction type route indicator – 4 way as per Drg.Nos. and IRS.66/84 complete with fittings, 

mounting sockets 140mm dia to RDSO Drg. & IRS-S-66/84 without lamps, lens & signal transformer. 

(Suitable arrangement should be provided to fix the Arm as per Unit Combination ‘a’ and ‘b’indicated 

on the drawing) 

RITES 

21 102450 Supply of Calling On Signal / ‘A’ marker light – complete with necessary inspection. RITES 

22 102451 Supply of Calling On Signal as per As per Drg enclosed. RITES 

23 102452 Supply of ‘A’ marker light RITES 

24 102460 Supply of Off-set brackets -  large/ small made of cast iron w i t h  n e c e s s a r y  inspection. -- 

25 102461 Supply of Off-set bracket (large) as per Drg No. SA-23080/M with ‘U’ bolts and nuts for 140 mm CLS 

Post. 

RITES 

26 102462 Supply of Off-set bracket (small) as per Drg No. SA-23080/M with ‘U’ bolts and nuts for 140 mm CLS 

Post. 

RITES 

27 102470 Supply of cable termination box (FRP type) with necessary inspection as per specification/drawing 

/description enclosed in this document. 

CONSIGNEE 

28 102490 Supply o f  PBT t e r m in a l s  25mm/ 60mm c en t r e  an d  PBT Fuse b l o c k s  w i t h  necessary 

inspection. 

-- 

29 102491 Supply of PBT terminals 25mm centre. RDSO 
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30 102492 Supply of PBT terminal – 60mm centre RDSO 

31 102493 Supply of PBT fuse block ( without N D  fuse) RDSO 

32 102510 
Supply o f  apparatus cases ( full/ half/ quarter s i z e ) to suit Southern Railway standard with necessary 

Inspection. 

- 

33 102511 Supply of apparatus case – Full size RITES 

34 102512 Supply of apparatus case – Half size RITES 

35 102570 
Supply of Electric key transmitter – rotary type of required ward Nos. with keys, with necessary 

inspection as per Spec. No.IRS:S-21/01 & Drg.No.SA-22601. (Alt.4). 
RDSO 

36 102590 
Supply of A type foundation made of cast iron as per Drg No.CWM.00902 and as per specification 

/drawing/description enclosed in this document, with necessary inspection. 
CONSIGNEE 

37 103360 
Supply and provision of Rubber mat of not less than 6mm thick and with an insulation to withstand 

650VAC, on the floor of relay room etc at places as indicated by railway representative at site. 
CONSIGNEE 

39 104090 
Design, fabrication and supply of Gate Indication Panel of 16 SWG, powder coated MS sheet of size 

450mm x 300mm x 100mm approximately consisting of different colour LEDs with holders suitable to 

work on 24VDC supply. Indications on the front panel shall be as per typical diagram supplied  

by Railways. All descriptions on the front panel have to be neatly painted. The Panel shall then be wired 

using wire PVC 16/0.2mm copper as per the approved circuit diagram and installed in the gate lodge as 

instructed by Railway representative at site. [All materials required for the work shall be supplied by the 

Contractor]. 

CONSIGNEE 

40 

104120 

Supply and installation of teak wood glass fronted box of size 300mm x 600mm x 75mm with hooks to 

keep various keys with description engraved on the tags. [TW Glass fronted box of size 

300mmx600mmx 75mm with built in lock, hooks, engraved tags and all other miscellaneous materials 

required for the work shall be supplied by the Contractor]. 

 

CONSIGNEE 

41 
104240 

Supply and installation of yard layout diagram board in the station master’s room. The board shall be 

made of Phynolic synthetic industrial fibre base fine weave cotton fibre board (matt finish) 

6mm t h i c k  size 1800mm X 1200mm with aluminium channel frame OR flexi-print fixed/pasted 
CONSIGNEE 
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on suitable frame of minimum 6mm thickness, as per site requirement and as per instructions of Railway 

representative at site. The yard layout shall be neatly painted and fixed as instructed by Railway 

representative at site. [All materials required for the work shall be supplied by the Contractor]. 

42 104260 

Supply of 2 pin socket – 5A with switch, fixing the same on the hardwood plank available and extending 

the 110vAC using wire PVC 3/0.75mm copper, in all the apparatus cases, as per the instructions of 

Railway representative at site (2 pin socket – 5A with switch, wire PVC 3/0.75mm copper and all other 

miscellaneous materials required for the work shall be supplied by the Contractor). 

CONSIGNEE 

 

Schedule-B (Supply) 

 

1 

 

 

  1 

Cable termination racks size 880mm X 2 Meters made out of 50mm X 50mm X 6mm thick MS angle 

POWDER COATED with stainless steel nuts and bolts for fixing the racks with suitable holes for hylem 

sheet complete as per standard practice with tripod bases and reel insulators. Cable ladder of 400mm 

x 2000mm be provided at both sides with angle size 40mmx4mmx5mm with supporting plate of size 

25mmx5mm. (Colour shall be of siemens grey or as per Railways). 

 

             CONSIGNEE 

2 2 
ARA Terminal block 6way, 25mm centre made up PBT as per RDSO Drg No.SA.23756/Adv/Alt.3, 

confirming to specification No.IRS.S75/2006(Rev.2) or latest. RDSO 

3 3 
High Density Polyethylene Pipes (HDPE) of 110 mm Outer Dia, 10 mm Wall Thickness, along with one 

coupler for every 6 Meters as per specification IS 4984: 2016 with latest amendments and material Grade: 

PE 80 (Required lengths of pieces will be decided by Railways). 

RITES 

4 4 Basic material to construct Unit Maintenance Free Earth as per RDSO Spec No. RDSO/ SPN/197 ver 1.0 or 

latest. This shall consist of Supply of MAINTENANCE FREE EARTHING AND BONDING SYSTEM as per RDSO 

specification no: RDSO/SPN/197 ver 1.0 or latest RDSO specification consisting of 

(a) Copper bonded steel earth electrode min 3.0 mtr long & min 17 mm dia – 1 No. 

(b) RDSO approved Earth Enhancing compound 30-35 kg. 

(c) (MEEB) Main equipotential earth busbar of Copper of 300x25x6 mm (Min)-1 no. and Cu 

busbar of copper 200x25x6 mm (Min). -1 no.s 

(d) Inspection chamber 300x300x300 (Inside dimension) of RCC with 50 mm thick and fine finish 

 

 

 

 

RDSO 
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(e) 400 mm x 400 mm concrete lid cover 95pprox.. 50 mm thick with pulling hook. 

(f) PVC insulated multistrand 35 Sqmm Cu cable as per IS: 694 – 10 mtrs 

(g) In case of Ring Earth arrangement, MEEB busbar of Copper of 450x50x6 mm – min.-1 No. and 

(h) RDSO approved Earth Enhancing compound required for interconnecting portion to be supplied by 

contractor as per RDSO/TAN/3006, Ver.3.1 dated 30-06-2025, as per site requirement. 

5 5 Supply of 50x6mm GI Tape for interconnecting earth electrodes CONSIGNEE 

6 6 35 Sq.mm. Multi-strand Single Core PVC insulated Copper Cable as per IS:694 of reputed make for 

connecting Main Earth Electrode to MEEB in the equipment room. Colour: Green (This item shall not be 

operated for EI schedule). 

CONSIGNEE 

7 7 16 Sq.mm. Multi-strand Single Core PVC insulated Copper Cable as per IS: 694 of reputed make for 

connecting MEEB to SEEB and SPDs to MEEB. Colour: Green (This item shall not be operated for EI schedule). 
CONSIGNEE 

8 8 10 Sq.mm. Multi-strand Single Core PVC insulated Copper Cable as per IS: 694 of reputed make for 

connecting SEEB to all equipment. Colour: Green (This item shall not be operated for EI schedule). 
CONSIGNEE 

9 9 Conventional lightening protection system consisting of Franklin rod of 16mm dia, single prong spike made 

of copper of length 600mm.  Appropriate reducer/coupler for connecting Franklin rod and GI mast, GI mast 

approximately 1.5 inch dia, 10-12 mtr length with flanges for installation of franklin rod with all supporting 

accessories, such as guy rope, U-bolt, thimble, adjustable clamp, D-shalkle, hook, concrete foundation 

materials, etc.  As per RDSO TAN on Earthing, Bonding, Surge and Lightning Protection System, 

STS/E/TAN/3006  Ver 3.1 or latest, dt 25.06.2025. (Supply of 50 sq mm copper bonded steel conductor is not 

covered in this schedule item). 

CONSIGNEE 

10 10 Earth Leakage detector 12 channel (4 Channels- 110V AC, 2 Channels- 110V DC, 6 Channels- 24V DC, with 

necessary fuses and fuse box arrangement) as per RDSO Spec./256/2002 or latest with 6-digit counter. 
      RDSO 

11 11 Steel Almirah (Model: Godrej Store well/slimline 4S) of size min.72 x 36 x 18 inches (HxWxD) CONSIGNEE 

12 12 Foldable Step ladder Aluminum made of BATHLA make or better, of Approx. 5 feet height, min. with front 5 

steps, load capacity-150Kg, platform included. 
CONSIGNEE 

13 13 Flex printing with Sun board fixing of various drawing with Colour (Power board diagram, Relay index 

chart, Station Rule Diagram, FTOT Particulars, etc), as per instructions of Site In-Charge Railway 
CONSIGNEE 
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Representative. 

14 14 Printed and bounded registers including maintenance registers for MSDAC, point machine, track circuit etc. 

(100 Pages each of 75 gsm paper). This includes: Relay Room key register, Route cancellation register, Crank 

handle register, Signal failure register, Diesel consumption register (Wherever applicable), Block key 

register, Signal history register, Calling-on initiation/ Cancellation register, Track circuit/MSDAC 

maintenance register, Signal LED maintenance register, IPS/battery maintenance register, Generator repair 

register (wherever applicable), Block joint/glued joint maintenance register (wherever applicable, cable 

megger register, infringement register, earth resistance measurement register as instructed by Railway 

supervisor in-charge at site. 

 

 

 

CONSIGNEE 

15 15 Supply of Fencing Uprights (SCR OHE SOR-30 (a) (i)) CONSIGNEE 

16 16 Supply of Fencing Panels (SCR OHE SOR-30 (a) (i)) CONSIGNEE 

17 17 Permanently Lubricated High Density Polyethylene Duct (PLB-HDPE), 40/33 mm Dia, along with End Cap, 

End Plug, Cable Sealing Plug and Couplers, as per RDSO/SPN/TC/45/2013 Rev.2 (upto Amdt.2) or latest. 

Colour of HDPE to be as per Railway requirement.  

    RITES 

18 18 Supply of Joint kit conforming to RDSO specification No. IRS-TC 77/2006 Revision1 or latest for quad cable.      RDSO 

Schedule-B1 (Supply) 

1 1 Supply of Hylam sheet resin bonded 10mm thick of size 2400mmx1200mm.  CONSIGNEE 

2 2 Supply of Universal Lock. CONSIGNEE 

3 3 Supply of 200 Way Tag block. CONSIGNEE 

4 4 Supply of Navtal Godrej make brass lock 50 mm with min 3 keys. CONSIGNEE 

5 5 Supply of Piezo electric Buzzers 24 V of different tone to be approved by Supervisor incharge of work. CONSIGNEE 

6 6 
Supply of toolkit for ESM as recommended by CSTE technical instructions consisting of 15 items including 

tool box as per the list enclosed. 

CONSIGNEE 
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7 7 Supply of crimping tool 25 Sq mm. of reputed make. CONSIGNEE 

8 8 Supply of Rodometer (Distance Recorder) similar to Bosch make Model No.1011662 or better. CONSIGNEE 

9 9 
Supply of laser-based Distance Reader similar to Bosch make Model No.GLM 100c laser range figer or 

better with blue tooth and all accessories. 

CONSIGNEE 

10 10 
Supply of Digital AC/DC clamp meter capable of measuring low currents in Ma range as well as high current 

upto 60A in AC and DC similar to model No.211B of Stanlay make or better. (Inspection by Consignee). 

CONSIGNEE 

11 11 
Supply of Signal aspects – LED Red with current regulator for the following types, with necessary inspection 

as per specification RDSO/SPN/199/2010 revision 1.1 or latest. 

RDSO 

12 12 
Supply of Signal aspects – LED Yellow with current regulator for the following types, with necessary 

inspection as per specification RDSO/SPN/199/2010 revision 1.1 or latest 

RDSO 

13 13 
Supply of Signal aspects – LED Green with current regulator for the following types, with necessary 

inspection as per specification RDSO/SPN/199/2010 revision 1.1 or latest. 

RDSO 

14 14 
Route-Colour light signal LED signal lighting unit for railway signaling as per RDSO spec 

RDSO/SPN/153/2023 Rev 5.0 or latest. 

RDSO 

15 15 
Calling on-Colour light signal LED signal lighting unit for railway signaling as per RDSO spec 

RDSO/SPN/153/2023 Rev 5.0 or latest. 

RDSO 

16 16 
Shunt-Colour light signal LED signal lighting unit for railway signaling as per RDSO spec RDSO/SPN/153/2023 

Rev 5.0 or latest. 

RDSO 

17 17 Supply of LED aspect for ‘A’ marker lit aspect LED.  

18 18 

Relay, Non-AC immune, plug in type, style QN1, Neutral line 24 V DC 8F/8B contacts, front & back contacts 

metal to carbon, complete with plug board retaining clip & connectors confirming to BRS:930, IRS:S-23/88 

(Amdt 1) & IRS:S-34/68 (upto Amdt 6) or latest. The interlocking code for this unit shall be ABCDF 

RDSO 

19 19 

Relay, AC immune, plug in type, style QNA1, Neutral line 24 V DC 8F/8B contacts, front & back contacts 

metal to carbon, complete with plug board retaining clip & connectors confirming to BRS:931A, IRS:S-23/88 

(Amdt 1), IRS:S-34/68 (upto Amdt 6) & IRS:S-60/78 (Amdt 1) or latest. The interlocking code for this unit 

shall be ABDGH. 

RDSO 
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20 20 

Universal plug in type Q style (ECX-61) AC LED lamp proving relay within built current transformer type, 

slow release, neutral line relay, 4F/4B front and back metal to carbon contacts suitable for work in series 

with 110v ac, led signal lamp 15w conforming to RDSO spec., STS/E/Relays/AC Lit LED signal/09/2002 amdt-

1, BRS-941a, IRS.S.34 & IRS.S.23 interlocking code shall be ABDHK.  

RDSO 

21 21 
Supply of Office table of Godrej T8 or of reputed make, as per Railway Representative, for keeping 

circuits/carrying office work. 

Consignee 

22 22 
Supply of Office/ visitor/ study/ executive/ computer support Chairs (Cushioned) of Godrej or reputed firm 

for seating arrangement as per railway representative instructions. 

Consignee 

23 23 
Supply of RFID marker locator SML model or similar, 8000 or more marker records, Built in GPS 

module,1.5m Depth Range with LCD display Cable marker Locator.   

Consignee 

24 24 

Supply and installation of smart RFID marker, SML 1014 model or similar-Telephone based Electronic Cable 

marker 2.5 cm dia, minimum 1.5m depth range and with Hexadecimal ID code as per railway representative 

instructions. 

Consignee 

25 25 
Supply of commercial/industrial grade operator VDU of sizes 55’’ Full HD, HDMI/DVI connectivity, in built 

speaker etc (For this item prior approval of engineer in charge is required in written). 

RITES 

26 26 

Supply of fan less industrial grade embedded PC with all accessories such as key board, mouse, Antivirus etc 

of industrial grade Embedded Moxa V2406A-C& or VECOW ECS 9210M or similar  

Ref: RDSO TAN: STS/TAN/3012 version 2.0 as per technical specification or latest) 

SPECIFICATION 

CPU: Quad core Intel Xeon/Core i7 processor (Kaby Lake-S/Skylake-S) or better 

RAM : 16 GB or higher  

Storage: (SSD): 480 GB SSD or higher  

Audio: Line-in, Line-Out Interface 

Operating System :Windows 10 I0T Enterprise 2016 LTSB – 64 bit. 

LAN 2 Giga Bit Ethernet Port with M12 X- Cord connector. 

Graphic Controller : Inter HD Graphic P630 or better  

Key board and Mouse reputed make and model.  

RITES 
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27 27 FRP Road warning signal unit Consignee 

28 28 Electronic Timer 60Sec RDSO 

29 29 Electronic Timer 120Sec RDSO 

30 30 
Supply of Wago terminal of 2-conductor disconnecting terminal block for 2.5 sq mm wire termination.  

Make: Wago/Elemex or similar with all accessories and taxes. 

RDSO 

31 31 FLEXIBLE COVER 180MM WIDTH Consignee 

32 32 PLASTIC TRUNKING 195X50MM Consignee 

33 33 FLEXIBLE COVER 85MM WIDTH Consignee 

34 34 PLASTIC TRUNKING 105X50MM Consignee 

35 35 

Supply of data logger 512 digital inputs and 32 analog inputs for remote monitoring with network as per 

RDSO spec No.IRS.S99/2006 (Amd-2) or latest. This includes supply of El modem, power supply arrangement 

for data logger consists of 12V, 42AH VRLA batteries-4 Nos and 10A charger 1 No and fault diagnostic 

software along with computer-printer, table and operator chair. The computer table shall of reputed make 

such as Godrej/Damro or better) with rectangular top of minimum 1.4 mtrs length, 0.8 mtr width and  0.7 mtr height 

with suitable shelfs and draws., as instructed by Railway Supervisor In-charge at site., The operator chair shall be of 

reputed make such as Godrej/ Damro or better with revolving type, adjustable hand rests, wheeled, with 

cushion seat and backrest, with suitable height adjustment, as per instructions of Railway supervisor In-

charge at site. Datalogger Data Analyser with laser jet printer of HP LASERJET M208dw / BROTHER HL-L2366 

DW or better (Specification of Data Analyser: All in one PC with intel core i7, 512GB SSD, preloaded with 

Windows 11 Home edition or better, 21” display and 16 GB/above RAM or better). In case of EI installation, 

this data logger is for logging events outside of EI and full digital input must be supplied. Interface connection 

with EI is part of EI. The data logger will transfer its own data along with EI data to central monitoring unit by 

using El connectivity. Supply of Interconnecting cable between Contacts and Data logger – this can be either 

60/40 indoor cable or jumper wires as per IRS:S-76/89 or latest RDSO specification as per requirement. 

RDSO 

36 36 
Supply of Multi port Front End Processor as per RDSO spec No: IRS:S: 99/2006 (Amendt.3) or latest 

(Inspection: RDSO) 

RDSO 
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37 37 
Supply of Central Monitoring Unit (CMU) as per RDSO spec No: IRS:S:99/2006 (Amendt.3) or latest as per 

Specification A1 (Inspection: RDSO). 

RDSO 

38 38 Supply of Dual port E1 to RS232 Converter card (Inspection: Consignee) CONSIGNEE 

39 39 Supply of USB to RS232 converter (Inspection: Consignee) CONSIGNEE 

40 40 
Supply of Multi Monitor software along with yard digitalization for Auto Hut Location.  (Inspection: 

Consignee) 

CONSIGNEE 

41 41 Supply of 85-inch LED monitors Make: Samsung or similar.  (Inspection: Consignee) CONSIGNEE 

42 42 
Supply of 24-32v/10A DC-DC Convertor module IPS with RDSO Spec. No. RDSO/SPN/165/2012 ver:3.0 (Make 

shall be decided by Railway representative. Accepted make: Statcon/ HBL /Amararaja) 

RDSO 

Schedule-C (Execution) 

1 
 

021010 

Erection of CT Rack with scaffolding suitably concreting tripod bases and reel insulators with "J" bolts and 

nuts. Tripod and other supporting are to be painted in 2 coats with enamel. The work shall be done as per 

approved plan, extent practice on Rly. and the instructions of Railway Engineer at site. 

 

CONSIGNEE 

2 
021030 

 

Track crossing by Horizontal Boring Method based on RDSO Report No. BS - 105. This also includes insertion 

of HDPE Pipe of 110mm Outer dia in the Bore drilled. (Supply of HDPE Pipe is not included). The depth of 

cable duct/drill shall be at minimum 1.2-meter depth from bottom of the sleeper by trench less boring 

method. Based on site conditions, Heavy Duty Machine shall be deployed wherever required as part of this 

item. Measurement will be done as per actual track crossing but not based on the Payment will be given as 

per actual span of boring but not based on the length of pipe used. The residual portion of pipe shall be 

buried by trenching. 

CONSIGNEE 

3 
 

021040 

Termination of main, tail, Signalling and power cables and internal wiring on terminal/ fuse blocks in cable 

termination Rack at relay room.  The work includes fixing of all new cables by teakwood clamp on teakwood 

base plank, fixing of Hylam sheet 10mm thick for terminal board, varnishing all teakwood items, fixing of 

terminals/ fuse blocks on the terminal board, drilling of necessary holes, termination of cables, wiring, 

identification of cables using aluminium tags with letters punched neatly, as per approved circuit diagram 

CONSIGNEE 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826


                                     

Tender Notice: No. B-SG-PRO_LOGH_HSRA_AUTO   Dated: 06.09.2025 
 

 

and cable plan, painting of particulars on sleeves.  After terminations are over, cable entry at the bottom 

shall be closed with, cement plastered, the inter-space filled with river sand up to base level and the bottom 

surface shall be sealed with sealing compound. Cable armour to be soldered to earth. (Supply of cable 

termination racks is not included in this schedule). All bolts and nuts with washers, cement, sand, stone jelly, 

teak wood base, hylam sheet, paints and all other miscellaneous materials required for the work shall be 

supplied by the contractor] (a) Termination on 25/60mm PBT terminals 

4 021060 
Provision of 2 machine cut grooves in parallel at a separation of 8 cm each to a depth of 150 mm in the 

platform surfaced/tiled floor for laying cable and resurfacing it. 

CONSIGNEE 

5 021070 
Laying of HDPE pipe 110 mm Thickness, 10 mm dia along with collars in trenches at places of platform cutting 

etc., and wherever required as per the instructions of site engineer 

CONSIGNEE 

6 021080 

Concreting of cable laid in the trench or GI pipe/DWC/HDPE pipe in which cable is already laid to a size of 

300*300mm with 1:3:6 mortar. (All the materials required for the work should be supplied by the contractor, 

supply of DWC/HDPE pipe is not covered in this schedule) 

CONSIGNEE 

7 

 

 

 

 

021100 

 

 

 

 

 

 

 

Installation of Unit Maintenance Free Earth Pit as per RDSO specification No. RDSO/ SPN/197/ 2008 or latest 

and as per Technical Specification. This includes Construction of earth pit and making of earth as per RDSO 

specification no. RDSO/SPN/197 or latest. RDSO specification and drawing no: SDO/RDSO/E&B/001, Equi-

potential Earth bus bar and its connection to equipment and surge protection devices in the equipment room 

as per RDSO Drg. no. SDO/RDSO/E&B/002 wherever applicable. Provision of Exothermic weld connections, 

insulators, bolts & nuts, fixtures for mounting the Copper tape in the relay room, weld materials, tools & 

fixtures for the weld shall be arranged by the contractor. 

At certain locations, it may not be possible to achieve earth resistance of <1 ohm with one earth electrode/ 

pit due to higher soil resistivity in such cases provision of loop earth consisting of more than one earth pit to 

be done. 

Note: as per IS 3043 Code of practice for earthing, The interconnecting tape shall be buried at depth not less 

than 500mm below the ground level. This interconnecting tape shall also be covered with earth 

enhancing compound. For Ring Earth or any other place where two earth pits are being interconnected, 

required earth enhancing compound material shall be supplied as part of this item by the contractor.   

The earth resistance shall be measured at the main equi-potential bus bar (MEEB) with all the earth pits 

CONSIGNEE, 

Earth Enhancement 

material by RDSO. 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826


                                     

Tender Notice: No. B-SG-PRO_LOGH_HSRA_AUTO   Dated: 06.09.2025 
 

 

interconnected using fall of potential method as per para 37 of IS:3043. 

The 25 x 2copper strip or 8mm round solid copper or 50x6 mm GI Tape interconnecting the earth electrode 

shall be buried at a depth not less than 500mm below ground level and this copper strip/GI Tape should also 

be covered with earth enhancement compound. Necessary earth enhancement compound for Earthing and 

Bonding Scheme for EI, STS/E/TAN/3006 ver 3.1 dtd 30.06.2025, shall be supplied by contractor (Supply of 

25x2 copper strip or 8 mm rod or GI Tape is not covered in this scope of schedule).  

8 021120 

Installation of conventional lightening protection system consisting of Franklin rod, appropriate 

reducer/coupler, flanges and GI mast with all supporting accessories such as guy rope (6 mm GI wire), U-bolt 

,thimble, adjustable clamp, D-shakle, hook, and necessary concrete foundation etc.  

This shall include all the misc. material required for installation of the class A lightening arrestor which shall 

be installed at a height more than height of VHF antenna. 

The down conductor/ earth bonds/ Cables/ Wires shall be connected to the earth using the shortest possible 

path. Preferably, Isolated Spark Gap (ISG) of rating 100 KA shall be used to interconnect lightning arrestor 

earth pit to signal ring earth as per RDSO TAN on Earthing, Bonding, Surge and Lightning Protection System, 

STS/E/TAN/3006  Ver 3.1 or latest, dtd 30.06.2025. 

CONSIGNEE 

9 021140 

Installation, Testing/commissioning of Earth Leakage Detector 12 channel. This work includes Data logger 

potential free contacts wiring to be done and necessary miscellaneous items to be supplied by contractor 

as per instructions of Railway Supervisor at site. 

CONSIGNEE 

10 021200 

Strengthening of foundations of signals, Full/Half location boxes, by carrying out the earth work around the 

foundation, ramming of the earth, carrying out masonry work from bottom of earth work using country 

stones and cement masonry to prevent the earth from slipping down the bank. 

CONSIGNEE 

11 021210 
Erection of Fencing Uprights (SCR OHE SOR-30 (a) (i)) 

 

CONSIGNEE 

12 021220 Erection of Fencing Panels (SCR OHE SOR-30 (a) (i)) CONSIGNEE 

13 021260 

Provision of normal joint of Heat Shrinkable type complete for 6 quad cable. After the jointing the through 

cable has to be tested for insulation resistance and loop resistance in presents of Railway Engineer and in 

case of any defects the jointing has to be done at free of cost by the contractor. 

CONSIGNEE 
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[Heat Shrinkable jointing kit conforming to RDSO specification No. IRS-TC 77/2006 covered in the supply 

portion has to be used for this purpose. The Contractor should supply Jointing compound & all other small 

items free of cost which are required for making a joint. Only gas blower to be used for blowing]. 

14 021290 

Provision of security Guards round the clock in 12 hours shift beat from Up Home signal to Down home 

signal to avoid theft of Signalling assets. This item shall be operated only if specifically required by the 

Railways and only after the issuance of a Provisional Acceptance Certificate (PAC). 

CONSIGNEE 

Schedule-C1 (Execution) 

1 1 
Laying of HDPE duct in already made trench in all type of soils and through existing RCC cable duct/GI/RCC pipes. 
Proper couplers have to be provided for blowing OFC. 

CONSIGNEE 

2 2 
Blowing of OFC cable in HDPE/DWC in duct by using blowing machine and other associated works and as 
directed by Railway Engineer. 

CONSIGNEE 

3 
 

3 

Leading in arrangement for OFC cable inside service building by providing large G.I. Bend at bottom & vertical  
G.I Pipe of 75 mm dia. The vertical pipe shall be taken 75 mm above the floor level & the mouth of the pipe shall be 
covered by Plastic Cap. The floor shall be restored to the original condition. 

CONSIGNEE 

4 4 

Fixing of 6-way PBT terminal blocks and termination of cable on each terminal. Payment will be done per no .of 
cable terminations. After terminations are over, the side openings of apparatus case foundation shall be closed 
with brick work, cement plastered, the inter-space filled with river sand up to base level and the bottom surface 
shall be sealed with sealing compound. (Supply of PBT terminals and Fuse blocks is not covered in this schedule). 
[Cement, teakwood cable clamp 50mm x 50mm, base planks 100mm x 25mm,  Phynolic synthetic industrial fibre 
base fine weave cotton fibre sheet - 6mm thick to IS specification 2036 - 1995 - Type F5, PVC/Nylon sleeves, varnish, 
paints, bolts, nuts and washers, Non- deteriorating type of fuses of various capacities, Aluminium cable tags, sealing 
compound (such as Bituman compound) country bricks 220mm x 100mm x 60mm, copper bus bars, brass screw, 
river sand, wire PVC3/0.75mm copper and other miscellaneous materials shall be supplied by the Contractor]. 

CONSIGNEE 

5 5 

Installation ,wiring , testing and commissioning of data logger 512 digital & 32 anolog inputs. This includes 
installation, wiring, testing, commissioning and networking with existing NMDL system at test room inclding 
necessary modification in the database, complete along with contractor own material. This also includes 
programming of data logger for fault diagnostic in suitable structured language in consultation with railway. 
Required potentional free contacts will be provided in the Relay rooms 

CONSIGNEE 

6 6 Testing and Commissioning of Multi port Front End Processor. CONSIGNEE 

7 7 Testing and Commissioning of Central Monitoring Unit (CMU). CONSIGNEE 
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8 8 Testing and Commissioning of Dual port E1 to RS232 Converter card. CONSIGNEE 

9 9 Testing and Commissioning of Multi Monitor software. CONSIGNEE 

10 10 Testing and Commissioning of 85-inch LED monitor. CONSIGNEE 

11 11 

Carefully opening the bunching inside the relay room as instructed, removing the relay pin along with the wire, 
neatly and carefully removing the wire duly testing with buzzer, re-bunching & placing with modi nylon/twine 
threads and PVC dotted with buttons where required. 

CONSIGNEE 

12 12 
Digging of cable trench to a depth of not less than 30cm in rocky terrain, concreting the trench with 150mm thick 
concrete in the ratio 1:2:4 and after proper curing, back filling with excavated soil. CONSIGNEE 

13 13 
Video recording of cable trench using minimum 720P and above HD camera and submit one copy in New removable 
hard disks (With capacity as per requirement) and two copies in Pendrive. CONSIGNEE 

14 14 Transportation of light materials/men with tools, documents from central location to the work spot and back. CONSIGNEE 

15 15 

UG Cable route tracing service using Radio detection make Advanced Cable & Pipe Locator equipment at SWR, 
Bengaluru projects division (work to be carried out between Lottegollahalli and Hosur stations of SWR SBC division). 
- Equipment model to be used for UG Cable route tracing service Radio detection make RD8100 PDLG or RD8200G. 
- Report in the form of KML file (soft copy) to be submitted to Customer within 30 days from the date of work 
completion at site. 

CONSIGNEE 

16 16 
Provision of Lighting arrangement for NI working at both side Goomty and Point locations. Table fan, Adequate 
tube lights for goomty, and point locations shall be provided by contractor. CONSIGNEE 

17 17 Cable armors soldering and earthing as instructed by incharge SSE/JE at site. CONSIGNEE 
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Schedule-D  (Supply & Installation) 

 

1 1 
Supply and fixing of retro-reflective type Calling-On/STOP/BSLB/Legend boards as per practice & SEM 

(Angle/Rail is to be supplied by Railway). 

Consignee 

2 2 

Supply and Fixing of Normal/Emergency Key Box at Interlocked LC Gates, made of Teak wood with Glass 

fronted door as per drawing 03/91. Polishing on all exposed surface and for  with  EKT inside the box. Micro 

push switch of L&T make with 2NO+2NC contacts and veeder counter non-reset type and wire them as per 

the approved circuit diagram. The box should have hinges and pad locking arrangements with one No.40 

mm Navtal-Lock with duplicate keys and key chain with label. (All materials except EKT are to be supplied 

by the contractor). 

Consignee 

3 3 

Supply and placing of polyolefin cable channel of size width 240/340mm,  height 155/230 internal/external 

length 1mtr produced of polyolefin with fire protection class k-1 in accordance with DIN 53438 part-II for 

laying signalling/telecom cables channel attachable to each other with male-female swallow tail 

connectors and having suitable detachable cover. 

RITES 

4 4 

Supply and Placing of Trunking and Capping (RCC Duct) of 500mm Width as per Drg. No. SDO/Cable laying/ 

007 (Annexure-10), as detailed in document No. RDSO/SI/G/2010 Ver.1.1 or latest on 'Guidelines on 

signaling cable laying'. 

RITES 

5 5 

Supply and Fixing of PVC casing and capping/PVC pipe of minimum 25 mm size or higher as per 

requirement at site on the wall/floor etc., using bends, coupler and T joints and flexible pipe wherever 

necessary with fixture in the OFC room from equipment rack to common termination and from OFC room 

to SM room/Reservation office /Data logger/FOIS room etc. (All required material for fixing to be arranged 

by the contractor). 

Consignee 
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Schedule-D1  (Supply & Installation) 

1 1 

 

Supply, Installation, testing and commissioning of SMPS based Integrated Power Supply (IPS) for LC gates in 
RE area confirming to RDSO Specification No. RDSO/SPN/165/ 2023, Version 4.0 Amdt.1 or latest with STR 
No:-SIQ 0110 Ver. 3.0 or latest along with status monitoring panel as per Drawing No. 
B/SG/Proj/BNC/IPS/LC. enclosed as Annexure A and Annexure B. IPS should be supplied with (55+5= 60 Nos. 
of VRLA Battery 2V-200AH as one set for one IPS confirming to RDSO Specification No: IRS: S-93/96(A) (Amd. 
1) (To be used with IPS in 25 KV RE area for signalling application As per Railway Board letter No. 
2010/SIG/SGF/2/VRLA Battery Dt. 20.12.10)STR No:- SIQ 0113 Ver. 1.0 along with 16 Sqmm cable as per G 
of Annexure B. Special Conditions 1. The supplier shall take up installation, wiring, testing and commission 
with minimum one month prior notice period from Railways. 2.All the required cables/Miscellaneous items 
for commissioning shall be supplied as part of this contract 3.Supply, installation, testing and commissioning 
of SPDs(class B&C) are covered in scope of this contract, Supply items shall be inspected by RDSO. 
 

RDSO 

2 2 

Supply and Laying of PVC Warning Tape color Orange, width of 250mm (10") by printing with black 

letters 'Indian Railway Signal/Telecom/OFC Cable' on both side.  Before supply, sample to be got 

approved by Railways. 

Consignee 

3 3 
Supply and provision of teak wood cable clamp base plank with support plank of suitable for full location 

box. 

RDSO 

4 4 
Supply and provision of teak wood cable clamp base plank with support plank of suitable for Half location 

box 

Consignee 

5 5 

Supply and laying of 50Sqmm insulated copper cable in suitable PVC pipe. All other materials required for 

installation to be arranged by contractor. (This item is for conventional lightning arrester). Inspection: 

Consignee. 

Consignee 

6 6 

Supply and installation of HRC Fuse base and carrier-32A with 2/4/6/10/16/20/32/50. A fuse as per the 

load condition. (HRC fuse base, carrier and fuses shall be procured from standard firms. Cu ligs 

3/0.75mm wire and other required materials shall be supplied by contractor. 

RDSO 

7 7 

Multi Section Digital Axle Counter(MSDAC): Supply, design, installation, testing and commissioning of Multi 

Section Digital Axle Counter (MSDAC) complete system as per RDSO Specification No. RDSO/SPN 

/176/2013 version.3 with latest amendments STR No. SIQ 0001 Ver.2.0 or latest. It shall contain 360 DPs 

(LOGH-HSRA Section DPs) and 96 Track Sections . Suitable for commissioning of Automatic signalling as per 

RDSO 
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SIP (copy enclosed). Tenderer shall design the scheme for provision of required number of evaluators, 

trackside junction boxes, detection points and track clearance relays etc to be submitted along with the 

offer. MSDAC should have facility to reset track sections. System shall be with cooperative type design and 

the total cost breakup shall be given against the Tender for OEM components along with the offer or before 

issue of LOA. Tool kit as per RDSO specification. SCOPE OF SUPPLY: PLEASE REFER ATTACHMENT - FOR 

SCOPE OF SUPPLY & OTHER TERMS AND CONDITIONS FOR SUPPLY AND INSTALLATION OF THE 

EQUIPMENT. PLEASE NOTE: 1) Signalling Plans (SIPs) of LOGH-HSRA Auto section may be collected at office 

of Dy.CSTE/Project/SBC Office, 2nd floor, Rail Sanraksha Bhavan, Bangalore-560023. 2) For any 

clarifications with regard to Drawings/ technical details please contact Deputy CSTE/Project/SBC Office @ 

the above-mentioned address. 

8 8 
Tool set for wheel sensor mounting and maintenance of MSDAC consisting of torque wrench, ratchet, testing 
plate, measuring tape, screw driver, and gloves and multi meter fluke 115. 

CONSIGNEE 

9 9 

Supply and provision of Modular power supply arrangements for operator/ Maintenance VDU PC, MT PC 
and embedded PC. This consists of 
i) 110V DC/110V AC 500VA inverter- 2Nos  
ii) 110V DC/24V DC 10A-2 Nos Gallant make or better (This includes suitable enclosures/Fixture as 

per site requirement. 
As per RDSO Technical Advisory Note no. 3012 version 3.0, dt. 03.11.2022. 

RITES 

10 10 
Provision of Earth connection to Location Boxes and Signals with MS Flat as per Drg.No. RVNL/S&T/SC-
07/2016: 

Consignee 

A A a) Supply of MS Flat of size 40x6mm at site which includes loading, unloading, transportation and fixing. Consignee 

B B 
b) Supply of GI bolt of size M20x40mm with two Nuts along with two plain washers and one spring 
washer 

Consignee 

C C 
c)  Supply of GI bolt of size N12x25mm with two Nuts along with two plain washers and one spring 
washer. 

Consignee 

D D d) Drilling of holes in MS Flat of different sizes at site. Consignee 

E E e) Cutting, bending and twisting of MS Flat duly heating at site. Consignee 

F F f} Painting of MS Flat with one coating of red oxide as primary and two coats of anti- corrosive black. Consignee 
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Schedule E1 (ELECTRONIC INTERLOCKING WORK – SUPPLY) 

  

All Schedule E Items Supply and Installation shall comply all the TANs issued on Electronic Interlocking. 

1. RDSO TAN No. STS/E/TAN/3012 Ver-3.0 dated 28.06.2021 or latest) 

2. As per RDSO Ltr No: RDSO-SIG0MISC(GEN)/1/2021Part(1) Date: 17.08.2024 for Provision of Kavach interfaces in Electronic 
Interlocking. 

3. RDSO TECHNICAL ADVISORY NOTE No. EI/TAN/Security Ver 1.0 dt 01.03.2023 or latest including correction slips up to date 
of opening of tender on Cyber Security aspects of Electronic Interlocking system. 

4.  RDSO Technical Advisory Note No. STS/E/TAN/3007 Ver. 1.0 Date 02.11.2012 or latest, Maintenance terminal (Industrial 
grade embedded Fan less PC). 

5.  RDSO’s TAN No. STS/E/TAN/3006 Ver 3.1 dated 30.06.2025 or latest on Earthing, bonding, Surge and Lightning protection 
system for S&T installations. 

 

1 1 

Supply of Electronic Interlocking (EI) excluding Panel Processor, (Hot Standby) for stations with Signalling functions up to 125 
units as per Function table enclosed along with 15% spares, tools, manuals and Instruments. EI to be provided as per RDSO 
Spec No. RDSO/SPN/192/2005 or latest. This includes supply of Maintenance VDU and Maintenance PC (embedded PC) and 
all types of indoor relays along with point contactor relays (QBCA1) required for points/other indoor purposes. 

Supply of EI items must be suitable for use in 25 KV RE area and conforming to RDSO Specifications No. RDSO/SPN/192/2019, 
Ver. 2 or latest RDSO specifications and RDSO/Railway Board recommendations, technical recommendations of RDSO. The 
architecture of EI i.e., Centralized or Distributed shall be as per requirement of Zonal Railway. (In case of EI to be used in 
distributed mode- the architecture and distribution of EI shall be as per RDSO TAN No. STS/E/TAN/3012 Ver-3.0 dated 
28.06.2021 or latest) (including correction slips up to date of opening of tender); mainly consisting (but not limited to) of: 
and RDSO TECHNICAL ADVISORY NOTE No. EI/TAN/Security Ver 1.0 dt 01.03.2023 or latest including correction slips up to 
date of opening of tender on Cyber Security aspects of Electronic Interlocking system. 

a) Microprocessor Equipment (Having Hot standby system provided with facility of automatic changeover) CPU 

Connectivity shall be as per latest technical recommendations of RDSO (up to date of opening of tender). 

b) 110V AC to be used for LED signal lighting. 

c) Interface equipment/Relays, Optical interface/FDMS and System output required to drive field gears - Relay interface. 

d) All types of indoor relays and Point Operation Relays/ Point Group Contactor Relay_QBCA1 relays as per practice of 

Railways as required at site and as per instructions of Railway supervisor In-charge at site. 

e) Including LED Lamp Proving Relays. 

Material as per 

IRS specification 

to be inspected 

by RDSO. 

(Like EI, Relays, 

Tag block, Wires, 

data logger etc.) 

remaining other 

material by  

Engineer. 
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f) Signal & Point Fuses, Tag blocks with cover, interconnecting indoor cables and Wiring Materials. 

g) Maintenance Terminal (Industrial grade embedded fan less PC as per RDSO specification and latest RDSO Technical 

Advisory Note No. STS/E/TAN/3007 Ver. 1.0 Date 02.11.2012 or latest for online logging, & provision to be made for 

two additional spare ports. VDU will be of 24X7 operation professional grade type SIZE 55” with suitable mounting 

arrangements. No separate payment will be made for this VDU, PC, Table and mounting arrangements. The computer 

table shall of reputed make such as Godrej/Damro or better) with rectangular top of minimum 1.4 mtrs length, 0.8 mtr 

width and  0.7 mtr height with suitable shelfs for installation of Embedded PC and Power supply modules etc., as 

instructed by Railway Supervisor In-charge at site. 

Note: This embedded PC shall be compatible/suitable for working as operator PC, in case of any emergency. 

h) Protocol converter for data transfer to central monitoring unit through data logger. 

i) Inbuilt power supply equipment and busbar. 

j) Relay racks, fixtures, mounting arrangements, Ladder, runway, and accessories as per instructions of Railway 

supervisor In-charge at site. 

k) Protective devices like fuses, lightening and surge protectors etc. as per requirement and recommended by 

manufacturer and RDSO 

l) Interconnecting copper/optical cable along with interface to make connections between EI and CCIP with Panel 

Processor/ VDU as per RDSO Specification Cl. 5.1.4. (Station Master is to be provided with either CCIP and one operating 

VDU or DUAL VDU as per the zonal Railway requirement. However, SM room and equipment room may be situated in 

two different building and therefore may be required to be provided with augmented surge protection/Optical interface 

by EI Manufacturer.) 

m) Termination of functions up to cable termination rack.  

n) Remaining other relays, wiring material etc., if any. 

o) OPERATOR VDUs shall be paid separately under separate supply item. 

p) Configuration of the system to be supplied by the contractor shall be got approved from Dy.CSTE/Proj/SBC before 

placing the order. 

q) Compliance of RDSO Specification: Information to be furnished by purchaser. 

IMPORTANT NOTES: 

I. Description of various modules, sub assembly and other accessories required for the above work with unit rate to be 

furnished by EI manufacturer/contractor. The manufacturer shall advise complete list of items in a set required for EI 
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system before placing demand for RDSO call letter. Quantity and total cost should be submitted by the EI 

Manufacturer/Contractor by attaching as annexure. 

II. The spares for Electronic Interlocking (EI) hardware I/O (including spare bits and spare cards) shall be provided to the 

extent of a minimum of 15%, as detailed in this Para II and Para III. While designing the interface circuits/ bit charts of 

the EI system, it shall be ensured that the EI system should have 10% spares as input bits, 10% spares as output bits in 

form of available hardware along with 5% of spare slots for future alterations. While reckoning the spares in numbers, 

the spare bit in form of available hardware shall be rounded off to the higher integer and spare slots shall be rounded 

off to the next higher integer based on the capacity of I/O cards. In case of Distributed EI, this requirement shall be 

met for each distributed location. 

III. Supply of essential spares to the extent of 5% subject to minimum of one, for the cards/modules/PCB, fuses, all types 

of relays along with bases, lightening arrestors, isolators, convertors etc used in the complete EI system. Item-wise 

details of spares to be supplied with unit rates should be listed out by the tenderers in separate annexure. NOTE: For 

calculating spares of station total items installed under item No. E1(1) & E1(2) and E1(3) must be considered.  

IV. Supply of Tools and Instruments - Tool Kits and Measuring Instruments for technicians/Junior Engineers for testing & 

maintenance and repair at site and troubleshooting of hardware & software for EI systems as per manufacturer's 

recommendations. List of instruments & tool kits to be provided by the supplier along with numbers is furnished below. 

EI tool kit required: Make Taparia or Bosch or better reputed brand, as instructed by the Railway Engineer in-charge. 

1. Crimping tool set – 1 No. 

2. Crimp insert set – 1 No. 

3. Extract tool set – 1 No. 

4. Insertion tool set – 1 No. 

5. Location tool set – 1 No. 

6. Screw driver adjustable – 1 No. 

7. Spanner Double ended – 33 mm x 29mm 

8. Spanner Double ended – 3/8 x ½” 

9. Spanner Double ended – 5/8 x ¾” 

10. Spanner Double ended – 7/8x1” 

11. Adjustable screw spanner – 12” 

12. Insulated cutting plier – 1 No. 
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13. Insulated Nose plier – 1 No. 

14. Hacksaw frame – 1 No. 

15. Electronic Soldering Iron 230v/60W – 1 No. 

16. Digital Multimeter (Fluke) Model No. 101 or better – 1 No. 

17. AC/DC clamp meter Digital Fluke Model No.362 or better – 1 No. 

18. Earth Resistance Meter Make: Waco Model: Det 4100 or better – 1 No. 

19. Digital Insulation Resistance Tester Make: Rishab Model: Rish Insu 20 or better – 1 No. 

20. Cabinet to store tools. 

All the application software and hardware shall be suitable for CTC. The network elements required including FMS at station 

end for CTC networking are supplied as part of this schedule item wherever applicable. MPLS/STM and Dual fibre connectivity 

will be made available by Railways 

For the purpose of the calculating the functions for EI, bits required for EI system functions such as booting and VCOR etc are 

not considered.  

2 2 

Payment under this item will be made for Electronic Interlocking supplied against item no E1(1) by calculating the functions controlled by 

EI (for entire set, set means station) as per Function Table (Annexure-D) enclosed with the Bid document. Functions up to 125 is covered 

under item no E1(1). For each additional function beyond 125, payment will be made against this item. Typical value of each function is 

indicated in the enclosed table and based on the actual number of functions controlled by the EI, the total value of functions can be 

calculated. The technical specification mentioned at item No. E1(1) above are also applicable for this item. 

3 3 
Supply of Electroninc Interlocking Items for end location (Goomty) for station/IBH/Auto Hut for distributed Architecture in connection 

with item No.1 as per Function table enclosed along with 5% Spares, tools, manuals & instruments. 

 E2 
ELECTRONIC INTERLOCKING -EXECUTION  

1 1 

This includes: 

a. Installation, Wiring, testing, Soldering of all EI equipment with contractor's material including wiring & soldering of panel, relays, 

Goomties (where ever provided) and bringing the functions up to CT Rack in same room.  

b. Supply of all related consumable materials like rosin core, lacing thread, PVC bunching tape and buttons eyelets of sizes,. Etc.  

c. Power wiring of all EI equipment, laying of power cable from IPS room to EI room and to all other associated functions like panel 

processors, interface relay racks, datalogger, maintenance terminals etc. 

d. Contractor's Testing and organizing testing for Railway. The testing includes -Functional testing, selection table testing with 

contractor's simulation panel. 

CONSIGNEE 
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e. Earthing of EI Equipment, Relay Racks and Power Equipment, Panel room etc. and connection with bonding ring conductor, to be 

done along with supply of all requisite materials as per EI requirement, RDSO directives and Signal Engineering Practice for 

lightening protection as per RDSO’s TAN No. STS/E/TAN/3006 dated 02.11.2012. [Earth pits, supply of earth electrodes are not 

covered under this schedule. All other materials required for earthing like bonding ring conductor (BRC), 35/16/10 Sq.mm. cable 

and nuts, bolts and other miscellaneous items shall be supplied by the contractor] 

f. Supply of Flexible Wire Copper multistrand, 16 Sq.mm, PVC insulated insulation thickness of 1.5 mm±0.15; conductor resistance 

not exceeding 1.21 ohms per Km at 20 degree Centigrade; over all core diameter 8.45mm±0.25; conductor diameter: 

0.400mm±0.005; Number of conductors:126 and test parameter as per specification no: IRS:S 76/89 Amendt-3 for wiring from 

IPS room to EI room and power wiring as per site requirement. 

 

 

 

 

 

RDSO for sub-item 

(f) 

2 2 

Commissioning of Electronic Interlocking system (This includes EI and associated OCs) after interfacing of indoor equipment with outdoor 
gears in association with Railway Personnel during Non-Interlock working. Competent Engineer of manufacturer must be available during 
Pre NI, NI and Post NI. 

CONSIGNEE 

3 3 

DESIGN AND DRAWING WORK – EXECUTION: 

Design and drawing for complete indoor signalling work for new PI/EI/RRI station as per practice in Railway. This also includes associated 
Ocs. This includes Factory Acceptance Test (FAT) in case of EI.  Note: No additional payment will be made for minor alterations i.e. up to 
10% of routes of earlier approved SIP. If the alterations are more than 10%, additional payment will made for altered/new routes on pro 
rata basis. 

Supply of Documents/Manuals for EI System as per para 10.1 of RDSO Specification No: RDSO/SPN/192/2019, Ver. 2 or latest RDSO 
specification.   

Initially Contractor shall submit 2 sets of 'AS PLANNED' documents such as Interface circuit, Application logic circuit  in 
complete for approval of Railways. One set is returned either duly approved for making a fair copy or for re-submission for 
approval after incorporating the changes as required by Railways. After Completion of work, 2 sets of 'AS MADE' Check Prints 
are to be submitted for approval. Railways will return one set to the contractor duly approved with alterations/corrections if 
any. The contractor shall incorporate Railways alterations/corrections in the tracings (film) without any deviation and submit 
all tracings (film) complete in all respect along with its soft copies in USB Pen Drive and 6 sets of final completion drawings in 
properly bounded booklets. [For Centralized Electronic Interlocking Stations/Small Stations] 

CONSIGNEE 

4 4 

ALTERATION IN EXISTING STATION:- Alteration to Software, hardware, wiring, testing &Commissioning (Including FAT & SAT etc.) of EI 
equipment's as per RDSO Specification No. RDSO/SPN/192/2005 or latest. This work involves alteration of the software, hardware, wiring, 
validation of Data logger& alteration in datalogger wiring up to CMU suit in the revised signaling plan of station in connection with ABS 
work. Any additional cards are required for the above work shall be supplied by contractor. 

CONSIGNEE 

  

PHASE DRAWINGS: Designing the modification to existing approved SIP, LT/ST/TOC, PD, SWR and logic and wiring in EI OR wiring circuits 
in PI to suit proposed Yard Layout in connection with phase working while extending doubling / Third line as per work requirement. NOTE: 
This item to be operated while commissioning of doubling/ third line at one end of the yard and other end will remain as existing 

CONSIGNEE 
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single/double line/ third line or part commissioning of yard for re-grading to facilitate development of phase drawings and phase 
commissioning. 

Following description remains common for all the items covered in item no E to E1. This includes: 

DESIGN & DRAWING: Design Includes all gears of the station like Block, panel, LC gate, ICC, etc as indicated in Signal Interlocking Plan- 
INDOOR: Design, preparation & supply of prints in Auto CAD format of various documents /diagrams /sketches listed below in A3 size for 
stations. The Contractor shall initially supply 2 sets of complete documents/circuits duly signed by the designer for approval of Railways.  

a. Designer has to coordinate with Approving authority to understand the local Railway's practice and carry out modifications 

accordingly. Railways will return one set of documents/circuits to the contractor duly approved with alteration/corrections if any. 

The contractor shall incorporate Railways alterations/corrections in the original tracing & CD without any deviation and submit 3 

prints of complete document/circuits.  

b. The work shall be executed only as per approved final documents/circuits. After completion of work the contractor shall submit 

Completion tracings modified as per completed work, after approval of tracings, final completion CD complete in all respect along 

with 6 sets of prints of completion documents/ circuits along with approved tracings shall be submitted. The papers used for 

tracing and prints should be of superior quality. Transparent polythene covers duly covering each sheet of one set of print out of 

6 sets of prints of completion documents/circuits shall be supplied. 

c. Note: The Size of SIP, Front Plate Diagram and Route section diagram may be in different sizes as per the requirement and 

practices of the Railway. 

INDOOR DRAWINGS: List of Documents (Only the required drawings):- Front Panel Diagram, Route section diagram, Locking 
Table/Selection Table/Table of Control, Station Working Rule Diagram, Contact analysis, Application Programme listing/Wiring Diagram, 
Input/Output chart along with all logic details with proper contact analysis, Record of one wire/two wire termination on tag block, Power 
Supply, Equipment layout particulars in Relay room and Equipment rooms, Relay disposition diagram in Relay room, CT rack details, 
Completion documents like I.P., LT  etc.  

CONSIGNEE 

  

PHASE WORKING: Complete Indoor work of Alteration to existing circuit OR Modification to existing Logic and Wiring in EI. This 

includes Wiring of relay base plate to other base plate, to IDF, to tag block, jumpering, function wiring up to CT rack, fixing of 

Relays, Wiring of Fuse, power equipment, block instrument, operating panel, key lock, test board etc., fixing of ladder, relay plug 

boards, terminal, blocks, terminals fuse board, fuses bus bar, lacing of wires, fixing of eyelet, modification in operating cum 

indication panel to suit yard layout etc. as per approved diagram or Logic , testing & soldering after testing. Contractor's Testing 

and organizing testing for Railway -Functional testing, selection table testing with contractor's simulation panel. This includes 

supply of all related consumable materials like Complete wiring material, rosin core, lacing thread, PVC bunching tape and buttons 

eyelets of sizes, Resistance, condenser, diodes, LED's etc as per the existing arrangement in Relay rooms in connection with (a) 

modification from Double Line to Third Line related with extn of third line. OR (b) modification from Single Line to Double Line 

related with extension of Doubling. (c) Part commissioning of yard to facilitate re-grading. 

CONSIGNEE 
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Schedule-F (TELE) Supply & Installation (Non-SOR) 

1 
Supply and installation of covered 19" 42 U racks of size 600mm depth Telecom Rack with Standard Accessories (Closed type Telecom Rack) with 
front door Glass type, all Doors [Detailed Specification in Technical Document]. 

RITES 

2 

Supply and Installation of Rack mountable 48 Fibre management system (FMS) conforming to RDSO/SPN/TC-37/2020(rev-4)  or latest similar to 
COMSCOPE make or better, suitable for splicing and front patching 48F cable with all accessories and terminating the optical fibre cable with splicing 
and front patching in FMS in the equipment room . (OFC Pigtail patch chords of suitable length and all other materials required for splicing are to be 
supplied by contractor). 

RITES 

3 
Supply, fixing and termination of 24F FDMS 19" Rack Mount with Telescopic type loaded with SC '0' DB & Adaptor SC SM Pigtail 1.5 meters all 
accessories required for installation [Detailed Specification in Technical Document]. 

CONSIGNEE 

4 
Supply and installation of SIP Based Basic IP Phone with 128x64 or better Pixel Graphical LCD as per Specification. 

CONSIGNEE 

5 
Supply and installation of Layer 2 Switch as per RDSO/SPN/TC/65/2021, Rev.6.0 or latest. Minimum 8+2 Port Manageable with 8 Nos 10/100/1000 
Mbps Ethernet port, POE+ & Single Fiber 2 Nos 1G SFP Port with BX SM SFP Optical Modules loaded. with all accessories etc. As per 
RDSO/SPN/TC/65/2021, Rev.6.0 or latest. Inspection: RDSO. 

RDSO 

6 
Supply and installation of OFC Joint closure conforming to TEC Spec. and splicing of Optic Fibre Cable' (48 Fibres) and testing of fibre for 1310 :1550 
nm. 

RITES 

7 
Supply and Installation Testing and Commissioning of Isolated DC-AC Inverter 1+1HA input 48 V DC, Output:220V AC 1000VA or higher, with all 
required Protection Circuits. 

RITES 

8 
Supply and Fixing of PVC Conduit Pipe minimum 35 mm Dia ISI Mark. Installation of PVC Pipe, clamping of the same on Wall, Pole etc. including with 
required clamps & and all the installation materials required. [Detailed Specification in Technical Document]  

CONSIGNEE 

9 
Supply and provision of trunking of 65mm cover 50*80 including secton and accessories, compartment, extra portion, fish plate, body joint , cover 
Joint, High spacer angels, end caps etc. complete set. Make : Legrand or similar. 

CONSIGNEE 

10 
Supply, installation and commissioning of 48v DC/200AH VRLA battery as per IRS S 93/96 (A) with amendment-1 or latest. Make Amaraja or similar 
firm's offer Exide make. 

RDSO 

11 
Supply , installation and commissioning of 48V,25A SMPS charger with 03 no.s of 48v / 25Amps rectifier modules to charge VRLA battery as per RDSO 
spec. SPN-TL- 2399 version 4 or latest 

RDSO 

 

 

Schedule-F1 (TELE) (SUPPLY _Non-SOR) 

1 1 
Supply of CAT-6 Patch Cord-5mtrs length [Detailed Specification in Technical Document] Inspection: Consignee 

Consignee 

2 2 
D-Link Blue CAT6 U/UTP Patch chord 2.0 mtrs.  Detailed specification as per Product#1 of GeM Contract No.GEMC-511687778093889 dtd 
30/01/2023) 

Consignee 
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3 3 
Supply of STP CAT- 6 Cable compliant with latest EIA/TIA-568-C.2 Standard for CAT 6 Cable 305 Mtrs Roll /Bundle. [Detailed Specification in Technical 
Document] 

Consignee 

4 4 
Supply of RJ 45 connector suitable for STP/UTP Cable (D-Link) [Detailed Specification in Technical Document] 

Consignee 

5 5 

Supply  of Standard 19"" Rack Mountable LER(Label Edge Router) IP- MPLS Router with Redundant DC power feed -48V DC nominal equipped with 
interfaces: (i) 4x10G (optical) ports, distributed in minimum two cards, minimum 2X10G in each card, to connect to the adjacent stations. (ii) 4x1GbE 
(copper) ports to connect various networks at stations. (iii) 8x1GbE (optical) ports, distributed in minimum two cards, minimum 4X1GbE in each card, 
to connect various networks at stations optically. (iv)2 x 8 E1 (G.703) or 1x16 E1(G.703) for working various TDM circuits of stations with necessary 
Krone module termination and wiring etc All 10G optical interfaces shall be equipped(Loaded) with suitable optics to work on two single mode fibres 
upto 40km and 1G optical optics   with SM Single fiber SFP. Mounting kit with all necessary accessories like Power cable, Earthing Cable, Optical Patch 
Cords of 3 mtr- 6 Nos. for LERs,Cat 6 Patch Cords of 1 mtr -4 Nos, one dual pole MCB for each LER, wiring etc. & Software, Perpetual Licenses. RDSO 
Spec: RDSO Technical Advisory Note(TAN) for Implementation of IP-MPLS Technology for Unified Communication Backbone on Indian Railway" TAN 
No. STT/TAN/IP- MPLS/2020 Version 3.0 or latest Inspection : RDSO 

RDSO 

6 6 
Supply of Single Mode Patch Cord length 10 meters (LC-SC/SC-SC/LC-LC/FC-LC) asper site requirement [Detailed Specification in Technical Document] 
Inspection: Consignee 

Consignee 

7 7 
Supply of Single Mode Patch Cord length 3 meters (LC-SC/SC-SC/LC-LC/FC-LC) asper site requirement [Detailed Specification in Technical Document] 
Inspection: Consignee 

Consignee 

8 8 

Single fiber fusion splicer similar to fujikura 80C with standard accessories : ACADAPTER /BATTERY Charger ADC-18 1PC, AC Power Cord ACC-XX: 1PC 
spare electrode Elect2-20:1 pair carrying case CC-30:1PC USB cable USB-01: 1PC Sleeve loader SL01:1 PC dispenserAP01: 1 PC screwdriver SC-01 1PC, 
Instruction Manual: 1 PC Quick reference Guide 1PC warning& cautions: 1 PC ; BATTERY RACK BRT-09, Battery charger cord DCC-18: 1 PC High 
precision Fiber cleaver CT-06: 1 PC, 3 in1 Stripper : 1PC & Protection sleeves: 25nos. (A demo shall be arranged along with supply) as per TEC 
Specification g/osm/01-03 April2005 Model S177A.MakeFURUKAWA ELECTRIC CO Japan. Type approved or Similar. [Detailed Specification in 
Technical Document]. 

RITES 

9 9 

Supply of Optical Time Domain Reflectometer for 1310/1550nm fiber with resolution of 60 Cms, dynamic Range of 314/29 dB with all accessories 
confirming to TEC Specification NoTEC Specification No G/OTD/02-03 March 2009.Make EXFO Model MAX 720C , AQ7270+735022.Make Yokogawa 
Electric Co Ltd Japan or Similar. Detailed Specification in Technical Document.  

RITES 

10 10 

Supply of Cable Route Locator set consists of seek Tech SR 20 receiver with 5 watt cable line transmitter seek tech ST-305with the following 
specification and suitable rechargeable cells, chargers 03 Nos. with suitable carrying case. 1. Target line and guide arrow quickly identify distortion. 2. 
Proximity signal and signal strength help work through difficult locats. 3. Trace any frequencies from 10HZ to 35KHZ. 4. Active live trace frequencies 
from 10HZ to 35KHZ. 5. Passive power trace 50HZ, 60HZ, <4KHZ brodline. 6. Passive power trace 4KHZ - 15KHZ - 36KKHZ. 7. Sound frequencies 16HZ, 
5123HZ, 640HZ, 850HZ,8KHZ, 33KHZ. 8. Power source 4C Cell batteries included. 9. 30 user definable frequencies can be set from 10HZ to 35KHZ. 
MAKE/BRAND SR20 Complete Set or similar equivalent Inspection by RITES MAKE: RYCOM Instruments or better 

RITES 

11 11 
 Supply of cable fault locator similar to ANDIG model 5289M or better (contractor has to arrange field demonstration /field trail test at railway 
nominated site & OEM test certificate to be produced) 

Consignee 

12 12 Supply of LAN tester UTP cable tester similar to make of Voltec/D-Link. Consignee 

13 13 6 Amps MCB single pole of Legrand make or Similar. Consignee 

14 14 Supply of 10 pair Switch board cable telephone cable 05mm dia, annealed copper conductor PVC insulated as per IPS TC-24/91 Consignee 
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15 15 Supply of suitable enclosure with internal wiring arrangement for VHF AC mains as per the site requirement. Consignee 

16 16 Supply of 12v 65Ah sealed power safe SMF battery Consignee 

Schedule-F2 (TELE) (INSTALLATION_Non-SOR) 

1 1 

Installation, Configuration, Commissioning & Testing of LER & LSR IP MPLS Routers including supply & Installation of all the accessories like Power 
cable, Earthing Cable, Optical Patch Cords of 3 mtr- 4Nos for LER & 8 Nos for LSR s, Cat 6Patch Cords of 1 mtr -4 Nos ,Two no’s 6AMCB for each LSR 
and LSR , wiring etc.as required for Routers 

Consignee 

2 2 

Excavation of jointing pit without damaging the fiber and provision of joint chamber of 1.2 Mtr. dia , 0.60Mtr. height and 50 mm. thickness with two 
piece top cover and bottom cover with holes for drainage and cable entry (The reinforcement drawing enclosed). This includes backfilling and  
ramming of the trench after placing the joint closure and cable loop in the chamber without causing any damage to the same and consolidation of 
soil as well as disposal of soil as per plan and as advised by railways representative. 

Consignee 

 

 

Schedule-G (Fire Alarm)  

1 1 
Supply, installation, testing and commissioning of Heat and smoke multi sensor as per RDSO/SPN/217/2025 ver-3.1 or latest. 

along with its base, backbox and all accessories in compliance with IS:2175 and IS:11360 standards and Underwriters 

Laboratory (UL) listed. (As per RDSO TAN 3009 Ver 1.0, Document No.STS/E/TAN/3009 dated 17.02.2025 or latest). 

RDSO 

2 2 
Supply, installation, testing and commissioning fault isolator as per RDSO/SPN/217/2025 ver-3.1 or latest with back box and 

all other accessories. ` 
RDSO 

3 3 Supply of Analogue LHS cable as per RDSO/SPN/217/2025 ver-3.1 or latest RDSO 

4 4 
Supply, Installation, testing and commissioning of linear heat sensing interface module, (Monitor module) for LHS cable with 

backbox and all other accessories as per RDSO/SPN/217/2025 ver-3.1 or latest in compliance with IS standards and 

Underwriters Laboratory (UL) listed. 

RDSO 

5 5 Supply of Fire survival cable 2c x 1.5 sq.mm unarmored as per RDSO/SPN/217/2025 ver-3.1 or latest RDSO 

6 6 Supply, installation, testing and commissioning of Networkable single loop addressable Fire alarm Control panel expandable 

upto 4 loops with GSM interface (without GSM module) as per RDSO/SPN/217/2025 ver-3.1 or latest. This work involves 

supply, fixing, installation and testing of control panel. The control panel shall be networkable to Zonal /Divisional 

headquarters preferably over TCP/lP and shall have clock synchronization facility. This includes Networking module (TCP/IP) 

for control panel along with power supply unit and battery set of required capacity for 24 hours backup as per RDSO 

specification. The panel should support degrade mode operation in compliance with IS: 2189 , EN 54 standards and 

 

 

RDSO 
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Underwriters Laboratory (UL) listed. 

7 7 Supply, installation, testing and commissioning of GSM module for Control panel with backbox and all other accessories as 

per RDSO/SPN/217/2025 ver-3.1 or latest. with auto dialer function to SMS during failure or fire situation. 
RDSO 

8 8 Supply, installation, testing and commissioning of Manual call point (resettable) with backbox and all other accessories as 

per RDSO/SPN/217/2025 ver-3.1 or latest. 
RDSO 

9 9 Supply, installation, testing and commissioning of Relay module with backbox and all other accessories as per 

RDSO/SPN/217/2025 ver-3.1 or latest. 

RDSO 

10 10 Supply, installation, testing and commissioning of Hooter and Visual strobe alarm units with backbox and all other 

accessories as per RDSO/SPN/217/2025 ver-3.1 or latest along with its power supply unit. 
RDSO 

11 11 Supply, installation, testing and commissioning of Control module with backbox and all other accessories as per 

RDSO/SPN/217/2025 ver-3.1 or latest. 
RDSO 

12 12 Supply, installation, testing and commissioning of EOL as per RDSO/SPN/217/2025 ver-3.1 or latest as directed by the site 

engineers. 
RDSO 

13 13 Supply, installation, testing and commissioning of Monitor module for 3rd party with backbox and all other accessories as 

per RDSO/SPN/217/2025 ver-3.1 or latest 
RDSO 

14 14 Laying / drawing of various type of cables on PVC pipe / capping casing, or cable trays, ladder, shelter etc as instructed by 

Railway engineer at site. (Indoor cables to be drawn through pipe, outdoor cables if required to be clamped on wall/floor 

etc. 

CONSIGNEE 

15 15 Supply, installation, configuring, testing and commissioning of remote monitoring software along with license for 99 control 

panels as per RDSO/SPN/217/2021 ver-3.0or latest. This includes necessary gateway card and network interface card for the 

system fully functional as desired by Railways. 

RDSO 

16 16 CO2 Fire Extinguisher: Supply, installation, testing and commissioning of CO2 fire extinguisher 6.5 kg capacity conforming to 

IS 15683 with ISI mark provided with all fittings and accessories. Make Safex/Bharat or similar  
CONSIGNEE 
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Schedule-H (Design, Preparation & Verification) 

1 -- 
Independent checking and verification of Interface circuits for stations having up to 25 Routes by IRSE/IRSTELO 

License Holders 
Consignee 

2 -- 
Independent checking and verification of application logic circuits for stations having up to 25 Routes by 

IRSE/IRSTELO License Holders 
Consignee 

3 -- Additional payment for checking and verification of interface circuits/Logic circuits having more that routes by 

IRSE/IRSTELO License Holders. 

Consignee 

DESIGN & PREPARATION OF SIP & TOC: 

4 4 DESIGN & PREPARATION OF SIP & TOC:- Design, preparation and submission of SIP for 4 line station yard. Consignee 

5 5 DESIGN & PREPARATION OF SIP & TOC:- Design, preparation and submission of SIP for 5 line station yard. Consignee 

6 6 Design, preparation and submission of Signal Interlocking Plan (SIP) for one Automatic  

Block section between two Stations. 
Consignee 

7 7 Design of Cable route plan, cable core chart, location box particulars, panel particulars, fuse particulars, track 

bonding diagram, numbered wiring diagrams, relay index, contact analysis, posting of Contacts in wiring 

diagram to be supplied by railways, surveillance particulars, data logger particulars, K- rack details, resistor, 

condenser particulars, power equipment wiring. 

Consignee 

8 8 Preparation and supply of station working rules (SWR) as per South western Railway practice, based on SIP and 

Table of controls for two/three road station. The item includes two sets of documents for approval, after 

approval Contractor will supply completion SWR and spiral binding booklets 6 Nos. (Six No's) 

Consignee 
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 PROCESS FLOW FOR CHECKING & VERIFICATION OF INTERFACE CIRCUIT / APPLICATION LOGIC CIRCUIT : 

SCOPE : Understanding the principles and practices of Signaling Designs of South Western Railway and carrying out checking 

and verification of Interface Circuit / Application Logic Circuit based on Approved SIP and TOC by IRSE / IRSTELO 

License Holders. 

The Interface & Application Logic Circuit should be checked and verified by IRSE / IRSTELO License Holders, 

having License for Verification of Circuits, and should be Signed by them, mentioning the Name and Designation of 

the License Holder. 

STEPS / DESCRIPTION CHECKING & VERIFICATION OF INTERFACE CIRCUIT / APPLICATION LOGIC CIRCUIT 

STEP 1 Submission of Interface Circuit / Application Logic Circuit in Soft/Hard copy by EI Vendor to Dy.CSTE/Proj/SBC. 

Dy.CSTE/Proj/SBC shall forward the same to Contractor. 

STEP 2 Checking and Verification of Interface Circuit / Application Logic Circuit in Soft/Hard Copy by Contractor and 

submission to Dy.CSTE/Proj/SBC with observations / comments. Dy.CSTE/Proj/SBC shall forward the same to E.I. 

Vendor. 

STEP 3 Compliance of Observations / comments by E.I. Vendor in Soft / Hard Copy and submission to Dy.CSTE/Proj/SBC. 

Dy.CSTE/Proj/SBC shall forward the same to Contractor for confirmation of Compliance of observations / comments. 

Contractor shall submit the Signed Soft / Hard Copy to Dy.CSTE/Proj/SBC, duly confirming the compliance of the 

observations / comments. 

STEP 4 Dy.CSTE/Proj/SBC shall forward verified & Signed Document in Soft / Hard copy to Office of CSTE/Proj/UBL. 

STEP 5 CSTE/Proj/UBL Office shall carry out Final Checking of Interface Circuit / Application Logic Circuit and observations if 

any will be forwarded to Dy.CSTE/Proj/SBC / E.I. Vendor for updating of observations.E.I. Vendor shall submit FINAL 

Interface Circuit / Application Logic Circuit to Dy.CSTE/Proj/SBC / Office of CSTE/Proj//UBL, for Approval. 
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EXPECTED TIME LINE (D : Date of making available all base documents) 

 

Time Line for Submission of Documents to Railway by contractor after checking, verification & signing (D: Date of issuing base document by 

Railways) : These time lines are applicable for all the stations in this work together or individually as per base documents issued by Railways : 

 

Name of document to 

be submitted to 

Railways 

Base Document issued 

by Railways 

Time for submission to Railways after checking/verification by IRSE/IRSTELO 

License Holders (In working Days) 

Up to 50 Routes Up to 150 Routes Up to 250 Routes 

Interface Circuit Approved SIP D+20 D+30 D+40 

Application Logic Circuit 
Approved SIP & Approved 

TOC 
D+25 D+35 D+45 

Name of document to 

be submitted to 

Railways 

Base Document issued 

by Railways 

Time for submission to Railways after checking and verification as per check list 

(In working Days) 

Up to 5 Lines Up to 08 Lines Up to 12 Lines 

Draft SIP for approval Existing SIP & ESP D+20 D+30 D+40 

Draft TOC for approval Approved SIP D+15 D+20 D+25 

Draft Station Working Rules & 

Gate Working Rules 

Draft SIP, existing SWR & 

GWR 
D+30 D+40 D+50 

Final Draft Station Working 

Rules & Gate Working Rules 
Approved SIP, RD & TOC D+15 D+20 D+25 
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Time Line for Submission of Documents to Railway by contractor after checking, verification & signing by IRSE/IRSTELO License Holders 

(D: Date of issuing base document by Railways) : These time lines are applicable for all the stations in this work together or individually as per 

base documents issued by Railways :  

 

If Contractor fails to submit above documents within time frame mentioned without any reasonable justification convincing Railways, a suitable 

penalty will be imposed for the period of delay for each document. Decision of Railway is final this regard. 
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Chapter -IV 

Check List to Tenderers 
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Checklist for Tenderers 

Sl.N
o 

Requirements Documents required/Remarks Mandatory           
/Desirable 

1 Tenderer shall download and submit Tender Document with the 
Digital Signature Certificate (DSC) in the name of participating 
Tendering Firm (Proprietorship/Partnership Firm / Company / Joint 
Venture (JV) / Registered Society /Registered Trust / Hindu 
Undivided Family (HUF) / Limited Liability Partnership (LLP) etc as 
applicable) or the person authorized to submit the Tender. 

Mandatory 

2 Digital Signature of Tenderer/Authorized Signatory on Tender 
Document & Supporting Document along with addresses and 
phone no. for communication. 

Mandatory 

3 Whether the tender 
is submitted on his 
own (Proprietary 
Firm) /Partnership 
Firm / Company / 
Joint Venture (JV) / 
Registered Society / 
Registered Trust / 
Hindu Undivided 
Family (HUF) / 
Limited Liability 
Partnership (LLP) etc. 

Attested copies of the constitution of their 
concern, and copy of PAN Card along with 
their tender.  Tender Documents to be signed 
by person legally competent to sign them. 

If it is NOT mentioned in the submitted tender 
that tender is being submitted on behalf of a 
Sole Proprietorship firm / Partnership Firm / 
Joint Venture / Registered Company etc., then 
the tender shall be treated as having been 
submitted by the individual who has signed 
the tender. 

A copy of power of attorney duly stamped and 
authenticated by a Notary Public or by 
Magistrate in favour of the specific person 
whether he/they be partner(s) of the firm or 
any other person, specifically authorizing 
him/them to sign the tender etc.  

Mandatory 

4 The tender must be accompanied by a Bid Security  Mandatory            

5 TENDER FORM (First Sheet) Mandatory            

6 TENDER FORM (Second Sheet) Mandatory   

7 Work(s) completion certificate(s) as per the requirement of Technical 
eligibility criteria  

Mandatory            

8 Documents as per the requirement of financial eligibility criteria  Mandatory            
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9 Documents for evaluating the Bid Capacity, for tenders having 
advertised value more than Rs.20.00 crore  

Mandatory            

10 Certificate, stating that the tenderer/s are liable to be disqualified and 
all their statements / documents submitted along with bid are true 
and factual 

Mandatory            

 In case the tenderer is other than Joint Venture (JV) firm, tenderer has to submit all 
the documents as mentioned below  

11 Type of Firm Documents to be submitted  

 (a) Sole 
Proprietorship Firm: 

All documents in terms of Para 10 of the 
Tender Form (Second Sheet)  

Mandatory            

 (b) HUF: (i) A copy of notarized affidavit on 
Stamp Paper declaring that he who is 
submitting the tender on behalf of HUF 
is in the position of ‘Karta’ of Hindu 
Undivided Family (HUF) and he has the 
authority, power and consent given by 
other members to act on behalf of HUF. 

(ii) All other documents in terms 
of Para 10 of the Tender Form  

Mandatory            

 (c) Partnership Firm:  
 

(i)      A notarized copy of the Partnership 
Deed or a copy of the Partnership deed 
registered with the Registrar. 

(ii)   A notarized or registered copy of 
Power of Attorney  

(iii)  An undertaking by all partners of the 
partnership firm that they are not 
blacklisted or debarred by Railways or 
any other Ministry / Department of the 
Govt. of India from participation in 
tenders / contracts as on the date of 
submission of bids, either in their 
individual capacity or in any firm / LLP in 
which they were / are partners 
/members.   

NOTE: THIS DOCUMENT SHOULD BE 
SIGNED BY ALL THE PARTNERS OF THE 
FIRM. 

(iv)   All other documents in terms of 
Para 10 of the Tender Form  

Mandatory            
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 (d) Company 
registered under 
Companies Act-2013: 
 

(i)   The copies of MOA (Memorandum 
of Association) / AOA (Articles of 
Association) of the company 

(ii)     A copy of Certificate of 
Incorporation. 

(iii)    A copy of Authorization/Power of 
Attorney issued by the Company 
(backed by the resolution of Board of 
Directors) in favour of the individual to 
sign the tender on behalf of the 
company and create liability against the 
company. 

(iv)   All other documents in terms of 
Para 10 of the Tender Form (Second 
Sheet) of GCC APRIL 2022. 

Mandatory            

 (e) LLP (Limited 
Liability Partnership) 
registered under LLP 
Act-2008: 
 
 

(i)     A copy of LLP Agreement 

(ii)    A copy of Certificate of Incorporation 

(iii)  A copy of Power of 
Attorney/Authorization issued by the    
LLP in favour of the individual to sign the 
tender on behalf of the LLP and create 
liability against the LLP.  

(iv)   An undertaking by all partners of the 
LLP that they are not blacklisted or 
debarred by Railways or any other 
Ministry / Department of the Govt. of 
India from participation in tenders / 
contracts as on the date of submission of 
bids, either in their individual capacity or 
in any firm/LLP or JV in which they were / 
are partners/members.  

NOTE: THIS DOCUMENT SHOULD BE 
SIGNED BY ALL THE PARTNERS OF THE 
FIRM. 

(v)   All other documents in terms of Para 
10 of the Tender Form (Second Sheet)  

Mandatory            

 (f) Registered Society 
& Registered Trust:  
 

(i) A copy of Certificate of Registration. 

(ii) A copy of Memorandum of Association of 
Society / Trust Deed. 

Mandatory            
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(iii) A copy of Power of Attorney in favour of 
the individual to sign the tender 
documents and create liability against 
the Society/Trust. 

(iv) A copy of Rules & Regulations of the 
Society. 

(v) All other documents in terms of Para 10 
of the Tender Form (Second Sheet)  

12 In case the tenderer is a Joint Venture (JV) firm, tenderer has to 
submit all the documents as mentioned below 

 

 
13 

Copy of Memorandum of Understanding (MoU) duly executed by the 
JV members on a stamp paper, shall be submitted by the JV along with 
the tender. The complete details of the members of the JV, their share 
and responsibility in the JV etc. particularly with reference to financial, 
technical and other obligations shall be furnished in the MoU.  

Mandatory            

14 Documents of JV Members:  

 Type of Firm Documents to be submitted  

 Partnership Firm: 
 

(i) A notarized copy of the Partnership 
Deed or a copy of the Partnership deed 
registered with the Registrar. 

(ii) A copy of consent of all the partners or 
individual authorized by partnership 
firm, to enter into the Joint Venture 
Agreement on a stamp paper, 

(iii) A notarized or registered copy of Power 
of Attorney in favour of the individual to 
sign the MOU/JV Agreement on behalf 
of the partnership firm and create 
liability against the firm. 

(iv) An undertaking by all partners of the 
partnership firm that they are not 
blacklisted or debarred by Railways or 
any other Ministry / Department of the 
Govt. of India from participation in 
tenders / contracts as on the date of 
submission of bids, either in their 
individual capacity or in any firm/LLP in 

Mandatory            
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which they were / are 
partners/members.  

NOTE: THIS DOCUMENT SHOULD BE 
SIGNED BY ALL THE PARTNERS OF THE 
FIRM. 

 Proprietary Firm or 
HUF: 

A copy of notarized affidavit on Stamp Paper 
declaring that his Concern is a proprietary 
Concern and he is sole proprietor of the 
Concern OR he who is signing the affidavit on 
behalf of HUF is in the position of ‘Karta’ of 
Hindu Undivided Family (HUF) and he has the 
authority, power and consent given by other 
members to act on behalf of HUF. 

Mandatory            

 Companies 
 

(i)    A copy of resolutions of the Directors 
of the Company, permitting the company 
to enter into a JV agreement; 

(ii)   The copies of MOA 
(Memorandum of Association) / AOA 
(Articles of Association) of the company; 

(iii) A copy of Certificate of 
Incorporation; and 

(iv)  A copy of Authorization / copy of 
Power of Attorney issued by the 
Company (backed by the resolution of 
Board of Directors) in favour of the 
individual to sign the tender, sign MOU / 
JV Agreement on behalf of the company 
and create liability against the company. 

Mandatory           
/ 

 LLP firm/s (i) A copy of LLP Agreement  

(ii) A copy of Certificate of Incorporation of 
LLP 

(iii) A copy of resolution passed by partners 
of LLP firm, permitting the Firm to enter 
into a JV agreement 

(iv) A copy of Authorization /copy of Power 
of Attorney issued by the LLP firm 
(backed by resolution passed by the 
Partners) in favour of the individual, to 
sign the tender and/or sign the MOU/ JV 
agreement on behalf of the LLP and 
create liability against the LLP.   

Mandatory            

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826


                                     

Tender Notice: No. B-SG-PRO_LOGH_HSRA_AUTO   Dated: 06.09.2025 
 

 

(v) An undertaking by all partners of the LLP 
that they are not blacklisted or debarred 
by Railways or any other Ministry / 
Department of the Govt. of India from 
participation in tenders / contracts as on 
the date of submission of bids, either in 
their individual capacity or in any 
firm/LLP or JV in which they were / are 
partners/members.   

NOTE: THIS DOCUMENT SHOULD BE SIGNED 
BY ALL THE PARTNERS OF THE FIRM. 

 Society/s or Trust/s (i) A copy of Certificate of Registration 

(ii) A copy of Memorandum of Association 
of Society/Trust Deed 

(iii) A copy of Rules & Regulations of the 
Society 

(iv) A copy of Power of Attorney, in favour 
of the individual to sign the tender 
documents and create liability against 
the Society/Trust.  

Mandatory            

15 All other documents in terms of Para 10 of the Tender Form (Second 
Sheet)  

Mandatory            

 Following Documents is also to be submitted by the bidder  

16 Compliance of Employment / Partnership etc. of Retired Railway 
Employees as per Clause 16 of TENDER FORM (Second Sheet)  

         Desirable 

17 Tenderers shall note that the submission of other following 
supporting documents, is important and they shall ensure the same at 
the time of online bidding of tender. However, Railways may seek 
clarifications / details / documents in this regard: 

Desirable 

18 Copy of Vendor Mandate Form  Desirable 

19 Copy of the complete details of the firm to which all correspondences 
shall be made by the Railway. 

Desirable 

20 Copy of Goods and Services Tax (GST) Registration Certificate 
containing GST Registration Number. 

Desirable 

21 Copy of certificate by tenderer for site visit & familiarization as per 
Appendix-VI of the Tender / Technical Bid Document. 

Desirable 
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22 Copy of the list of the Personnel / Organisation of the tenderer on 
hand and proposed to be engaged for this tender as per Appendix-IV 
of the Tender / Technical Bid Document. 

Desirable 

23 Copy of list of the plants & machinery of tenderer available on hand 
and proposed to be inducted & hired for this tender as per Appendix-
V of the Tender / Technical Bid Document. 

Desirable 

24 Declaration of Local Content as per 'Public Procurement (Preference 
to Make in India) Order 2017 or latest issued by Department of 
Industrial Policy and Promotion under Ministry of Commerce and 
Industry. 
Bidders must declare the percentage of local content and provide a 
self-certificate confirming it meets the required norms. For 
procurements above ₹10 crores, they must also submit a certificate 
from a statutory auditor, cost auditor, or a practicing CA verifying the 
declared local content percentage. 

Mandatory 

25 Time frame/Bar Chart for Execution of works as enclosed in tender 
document 

Mandatory 

26 The Railway reserves the right to verify all statements, information and documents 
submitted by the bidder in his tender offer, and the bidder shall when so required by 
the Railway, make available all such information, evidence and documents as may be 
necessary for such verification.  Any such verification or lack of such verification, by the 
railway shall not relieve the bidder of its obligations or liabilities hereunder nor will it 
affect any rights of the railway thereunder. 
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CHAPTER V 
Annexures and Proformas 
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ANNEXURE - I 

SOUTH WESTERN RAILWAY 

TENDER FORM (First Sheet) 

Tender No.B-SG-P-SBC-, Dt, xx…...2025 

Name of Work  

To 

The President of India 

Acting through the Chief Signal and Telecommunication Engineer/Projects/Bengaluru, South Western 
Railway 

I/We ____________________ have read the various conditions to tender attached hereto and 
agree to abide by the said conditions.  I/We also agree to keep this offer open for acceptance for a 
period of ________ days from the date fixed for closing of the tender and in default thereof, I/We will 
be liable for forfeiture of my/our “Bid Security”. I/We offer to do the work for _______ Railway, at the 
rates quoted in the attached bill(s) of quantities and hereby bind myself/ourselves to complete the 
work in all respects within ____________ months from the date of issue of letter of acceptance of the 
tender. 

2. I/We also hereby agree to abide by the Indian Railways Standard General Conditions of Contract, 
with all correction slips up-to-date and to carry out the work according to the Special Conditions of 
Contract and Specifications of materials and works as laid down by Railway in the annexed Special 
Conditions/Specifications, Standard Schedule of Rates (SSOR) with all correction slips up-to-date for the 
present contract. 

3. A Bid Security of ₹ ___________ has already been deposited online/ submitted as Bank 
Guarantee bond. Full value of the Bid Security shall stand forfeited without prejudice to any other right 
or remedies in case my/our Tender is accepted and if:  

(a) I/We do not submit the Performance Guarantee within the time specified in the Tender document; 
(b) I/We do not execute the contract documents within seven days after receipt of notice issued by 

the Railway that such documents are ready; and  
(c) I/We do not commence the work within fifteen days after receipt of orders to that effect. 

4. (a) I/We am/are a Startup firm registered by …………………… Department of Industrial Policy and 
Promotion (DIPP) and my registration number is ……………. valid upto …………………. (Copy enclosed) and 
hence exempted from submission of Bid Security. 

5. We are a Labour Cooperative Society and our Registration No. is ……………….. with …………………..and 
hence required to deposit only 50% of Bid Security.  

 

6. Until a formal agreement is prepared and executed, acceptance of this tender shall constitute a 
binding contract between us subject to modifications, as may be mutually agreed to between us and 
indicated in the letter of acceptance of my/our offer for this work. 
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 ________________________ 
 Signature of Tenderer(s) 

 
 Date ________________ 

 
 Address of the Tenderer(s) 

 
_____________________________ 
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ANNEXURE - I (Contd. …) 

 

TENDER FORM (Second Sheet) 

1. Instructions to Tenderers and Conditions of Tender: The following documents form part of 
Tender / Contract: 

(a) Tender Forms – First Sheet and Second Sheet 

(b) Special Conditions/Specifications (enclosed) 

(c) Bill(s) of quantities (enclosed) 

(d) Standard General Conditions of Contract and Standard Specifications (Works and Materials) of 

Indian Railways as amended/corrected up to latest correction slips, copies of which can be seen 

in the office of Dy.CSTE/Projects/SBC or obtained from the office of the CSTE/Projects/SBC, South 

Western Railway on payment of prescribed charges. 

(e) Standard Schedule of Rates (SSOR) as amended / corrected upto latest correction slips, copies of 

which can be seen in the office of Dy.CSTE/Projects/SBC or obtained from the office of the 

CSTE/Projects/SBC, South Western Railway on payment of prescribed charges. 

(f) All general and detailed drawings pertaining to this work which will be issued by the Engineer or 
his representatives (from time to time) with all changes and modifications. 

2. Drawings for the Work: The Drawing for the work can be seen in the office of the 
Dy.CSTE/Projects/SBC and / or CSTE/Projects/SBC, South Western Railway at any time during the office 
hours. The drawings are only for the guidance of Tenderer(s). Detailed working drawings (if required) 
based generally on the drawing mentioned above, will be given by the Engineer or his representative 
from time to time. 

3.      The Tenderer(s) shall quote his / their rates as a percentage above or below the Standard Schedule 
of Rates (SSOR) of South Western Railway as applicable to Project/SBC Unit except where he/they are 
required to quote item rates and must tender for all the items shown in the Bill(s) of Quantities attached. 
The quantities shown in the attached Bill(s) of Quantities are given as a guide and are approximate only 
and are subject to variation according to the needs of the Railway. The Railway does not guarantee work 
under each item of the Bill(s) of Quantities. The tenderer(s) shall quote rates / rebates only at specified 
place in Tender Form supplied by Railway.  Any revision of rates / rebates submitted (quoted) through a 
separate letter whether enclosed with the bid (Tender Form) or submitted separately or mentioned 
elsewhere in the document other than specified place shall be summarily ignored and will not be 
considered. 

4. Tenders containing erasures and / or alterations of tender documents are liable to be rejected.  
Any correction made by tender(s) in his/their entries must be attested by him / them. 

5. The works are required to be completed within a period of ________ months from the date of 
issue of acceptance letter. 
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6. Bid Security: 

(a)   Subject to exemptions provided under para 5(1) (a) of Part-1 (ITT) of this document, the tender 
must be accompanied by a Bid Security as mentioned in tender documents, failing which the tender 
shall be summarily rejected. 

(b) The Tenderer(s) shall keep the offer open for a minimum period of 60 days (in case of two packet 
system of tendering 90days) from the date of closing of the Tender. It is understood that the tender 
documents have been issued to the Tenderer(s) and the Tenderer(s), is / are permitted to tender in 
consideration of the stipulation on his / their part that after submitting his / their tender subject to the 
period being extended further, if required by mutual agreement from time to time, he will not resile 
from his offer or modify the terms and conditions thereof in a manner not acceptable to South Western 
Railway. Should the tenderer fail to observe or comply with the foregoing stipulation, the amount 
deposited or Bank guarantee bond submitted as Bid Security for the due performance of the above 
stipulation, shall be forfeited to the Railway.  

(c)      If his tender is accepted, 
(i) the Bid Security mentioned in sub para(a) above deposited in cash through e-payment 

gateway will be retained as part security for the due and faithful fulfillment of the contract in 
terms of Clause 16 of the Standard General Conditions of Contract; 

(ii) the Bid Security mentioned in sub para(a) above submitted as Bank guarantee bond, will be 
encashed as part security for the due and faithful fulfillment of the contract in terms of Clause 
16 of the Standard General Conditions of Contract. 

 
 The Bid Security of other Tenderers shall, save as herein before provided, be returned to them, 

but the Railway shall not be responsible for any loss or depreciation to the Bid Security that 
may happen thereto while in their possession, nor be liable to pay interest thereon. 

(d)     In case Contractor submits the Term Deposit Receipt/Bank Guarantee Bond towards either the Full 
Security Depositor the Part Security Deposit equal to or more than Bid Security, the Railway shall return 
the Bid Security so retained as per sub para(c) above, to the Contractor.  

7. Rights of the Railway to deal with Tender: The authority for the acceptance of the tender will 
rest with the Railway.  It shall not be obligatory on the said authority to accept the lowest tender or any 
other tender, and tenderer(s) shall neither demand any explanation for the cause of rejection of his/ 
their tender nor the Railway to assign reasons for declining to consider or reject any particular tender or 
tenders.   

8. If the tenderer(s) deliberately gives / give wrong information in his / their tender or creates / 
create circumstances for the acceptance of his / their tender, the Railway reserves the right to reject 
such tender at any stage.                                                                                                         

9. If any partner(s) of a partnership firm expires after the submission of its tender or after the 

acceptance of its tender, the Railway shall deem such tender as cancelled/contract as terminated 

under clause 61 of the Standard General Conditions of Contract, unless the firm retains its character as 

per partnership agreement. If a sole proprietor expires after the submission of tender or after the 

acceptance of tender, the Railway shall deem such tender as cancelled / contract as terminated under 
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clause 61 of the Standard General Conditions of Contract. 

10. Eligibility Criteria:  

10.1   Technical Eligibility Criteria: 

(a) The tenderer must have successfully completed or substantially completed any one of the 
following categories of work(s) during last 07 (seven) years, ending last day of month previous to the one 
in which tender is invited: 

(i) Three similar works each costing not less than the amount equal to 30% of advertised value 

of the tender, or 

(ii) Two similar works each costing not less than the amount equal to 40% of advertised value of 

the tender, or 

(iii) One similar work costing not less than the amount equal to 60% of advertised value of the 

tender. 

Definition of Similar Nature of Work:   

(b) (1) In case of tenders for composite works (e.g. works involving more than one distinct component, 
such as Civil Engineering works, S&T works, Electrical works, OHE works etc. and in the case of major 
bridges – substructure, superstructure etc.), tenderer must have successfully completed or substantially 
completed any one of the following categories of work(s) during last 07 (seven) years, ending last day of 
month previous to the one in which tender is invited: 

(i) Three similar works each costing not less than the amount equal to 30% of advertised 

value of each component of tender, or 

(ii) Two similar works each costing not less than the amount equal to 40% of advertised 

value of each component of tender, or 

(iii) One similar work each costing not less than the amount equal to 60% of advertised value 

of each component of tender. 

Note for b(1):  Separate completed works of minimum required values shall also be considered for 
fulfillment of technical eligibility criteria for different components. 

(b)(2)In such cases, what constitutes a component in a composite work shall be clearly pre-defined with 
estimated tender cost of it, as part of the tender documents without any ambiguity. 

(b) (3) To evaluate the technical eligibility of tenderer, only components of work as stipulated in tender 

documents for evaluation of technical eligibility, shall be considered.  The scope of work covered in other 

remaining components shall be either executed by tenderer himself if he has work experience as 

mentioned in clause 7 of the Standard General Conditions of Contractor through subcontractor fulfilling 

the requirements as per clause 7 of the Standard General Conditions of Contract or jointly i.e., partly 

himself and remaining through subcontractor, with prior approval of Chief Engineer in writing.  

However, if required in tender documents by way of Special Conditions, a formal agreement duly 

notarised, legally enforceable in the court of law, shall be executed by the main contractor with the 

subcontractor for the component(s) of work proposed to be executed by the subcontractor(s), and shall 
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be submitted along with the offer for considering subletting of that scope of work towards fulfilment of 

technical eligibility. Such subcontractor must fulfill technical eligibility criteria as follows: 

The subcontractor shall have successfully completed at least one work similar to work proposed 

for subcontract, costing not less than 35% value of work to be subletted, in last 5 years, ending last day 

of month previous to the one in which tender is invited through a works contract.  

Note: for subletting of work costing up to Rs 50 lakh, no previous work experience of subcontractor 

shall be asked for by the Railway. 

In case after award of contract or during execution of work it becomes necessary for contractor 

to change subcontractor, the same shall be done with subcontractor(s) fulfilling the requirements as per 

clause 7 of the Standard General Conditions of Contract, with prior approval of Chief Engineer in writing.   

Note for Item 10.1:  
Work experience certificate from private individual shall not be considered. However, in addition 

to work experience certificates issued by any Govt. Organisation, work experience certificate 
issued by Public listed company having average annual turnover of Rs 500 crore and above in 
last 3 financial years excluding the current financial year, listed on National Stock Exchange 
or Bombay Stock Exchange,  incorporated/registered at least 5 years prior to the date of 
closing of tender, shall also be considered provided the work experience certificate has been 
issued by a person authorized by the Public listed company to issue such certificates. 

 
In case tenderer submits work experience certificate issued by public listed company, the 

tenderer shall also submit along with work experience certificate, the relevant copy of work 
order, bill of quantities, bill wise details of payment received duly certified by Chartered 
Accountant, TDS certificates for all payments received and copy of final/last bill paid by 
company in support of above work experience certificate. 

 
10.2. Financial Eligibility Criteria: The tenderer must have minimum average annual contractual 
turnover of V/N or ‘V' whichever is less; where 
V= Advertised value of the tender in crores of Rupees 
N= Number of years prescribed for completion of work for which bids have been invited. 
The average annual contractual turnover shall be calculated as an average of “total contractual 
payments” in the previous three financial years, as per the audited balance sheet. However, in case 
balance sheet of the previous year is yet to be prepared/ audited, the audited balance sheet of the fourth 
previous year shall be considered for calculating average annual contractual turnover. 
The tenderers shall submit requisite information as per Annexure-VIB, along with copies of Audited 
Balance Sheets duly certified by the Chartered Accountant/ Certificate from Chartered Accountant duly 
supported by Audited Balance Sheet.  

10.3   Bid Capacity: The tender/technical bid will be evaluated based on bid capacity formula detailed 
as Annexure-VI.  
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10.4 No Technical and Financial credentials are required for tenders having advertised value up to 
Rs. 50 lakh. 

10.5 Credentials if submitted in foreign currency shall be converted into Indian currency i.e., Indian 
Rupee as under: 

The conversion rate of US Dollars into Rupees shall be the daily representative exchange rates 
published by the Reserve Bank of India or entity authorized by RBI to do so for the relevant date or 
immediately previous date for which rates have been published. Where, relevant date shall be as on 
the last day of month previous to the one in which tender is invited. In case of any other currency, the 
same shall first be converted to US Dollars as on the last day of month previous to the one in which 
tender is invited, and the amount so derived in US Dollars shall be converted into Rupees at the 
aforesaid rate. The conversion rate of such currencies shall be the daily representative exchange rates 
published by the International Monetary Fund for the relevant date or immediately previous date for 
which rates have been published.   

[Explanation for Para 10 of the Tender Form (Second Sheet) including Para 10.1 to 10.5 - Eligibility 
Criteria: 

16. Substantially Completed Work means an ongoing work in which payment equal to or more 
than 90% of the present contract value (excluding the payment made for adjustment of Price variation 
(PVC), if any) has been made to the contractor in that ongoing contract and no proceedings of 
termination of contract on Contractor’s default has been initiated. The credential certificate in this 
regard should have been issued not prior to 60 days of date of invitation of present tender.  

17. In case a work is started prior to 07 (seven) years, ending last day of month previous to the one in 
which tender is invited, but completed in last 07 (seven) years, ending last day of month previous to 
the one in which tender is invited, the completed work shall be considered for fulfillment of 
credentials. 

18. If a work is physically completed and completion certificate to this extent is issued by the concerned 
organization but final bill is pending, such work shall be considered for fulfillment of credentials 

19. In case of completed work, the value of final bill (gross amount) including the PVC amount (if paid) 
shall be considered as the completion cost of work. In case final bill is pending, only the total gross 
amount already paid including the PVC amount (if paid) shall be considered as the completion cost of 
work. 

In case of substantially completed work, the total gross amount already paid including the PVC 
amount (if paid), as mentioned in the certificate, shall be considered as the cost of substantially 
completed work. 

20. If a bidder has successfully completed a work as subcontractor and the work experience certificate 

has been issued for such work to the subcontractor by a Govt. Organization or public listed company 

as defined in Note for Item 10.1 Para 10 of the Tender Form (Second Sheet), the same shall be 

considered for the purpose of fulfillment of credentials. 

21. In case a work is considered similar in nature for fulfillment of technical credentials, the overall cost 

including the PVC amount (if paid) of that completed work or substantially completed work, shall be 
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considered and no separate evaluation for each component of that work shall be made to decide 

eligibility. 

22. In case of newly formed partnership firm, the credentials of individual partners from previous 
propriety firm(s) or dissolved previous partnership firm(s) or split previous partnership firm(s), shall 
be considered only to the extent of their share in previous entity on the date of dissolution / split and 
their share in newly formed partnership firm. For example, a partner A had 30% share in previous 
entity and his share in present partnership firm is 20%. In the present tender under consideration, the 
credentials of partner A will be considered to the extent of 0.3*0.2*value of the work done in the 
previous entity. For this purpose, the tenderer shall submit along with his bid all the relevant 
documents which include copy of previous partnership deed(s), dissolution deed(s) and proof of 
surrender of PAN No.(s) in case of dissolution of partnership firm(s) etc. 

23. In case of existing partnership firm, if any one or more partners quit the partnership firm, the 
credentials of remaining partnership firm shall be re-worked out i.e., the quitting partner(s) shall take 
away his credentials to the extent of his share on the date of quitting the partnership firm(e.g. in a  
partnership firm of partners A, B & C  having share 30%, 30% & 40% respectively and credentials of 
Rs 10 crore; in case partner C quits the firm, the credentials of this partnership firm shall remain as 
Rs 6 crore). For this purpose, the tenderer shall submit along with his bid all the relevant documents 
which include copy of previous partnership deed(s), dissolution deed(s) and proof of surrender of PAN 
No.(s) in case of dissolution of partnership firm(s) etc. 

24. In case of existing partnership firm if any new partner(s) joins the firm without any modification in 
the name and PAN/TAN no. of the firm, the credentials of partnership firm shall get enhanced to the 
extent of credentials of newly added partner(s) on the same principles as mentioned in item 6 above. 
For this purpose, the tenderer shall submit along with his bid all the relevant documents which include 
copy of previous partnership deeds, dissolution/splitting deeds and proof of surrender of PAN No.(s) 
in case of dissolution of partnership firm etc. 

25. Any partner in a partnership firm cannot use or claim his credentials in any other firm without leaving 
the partnership firm i.e., In a partnership firm of A&B partners, A or B partner cannot use credentials 
of partnership firm of A&B partners in any other partnership firm or propriety firm without leaving 
partnership firm of A&B partners. 

26. In case a partner in a partnership firm is replaced due to succession as per succession law, the 
proportion of credentials of the previous partner will be passed on to the successor. 

27. If the percentage share among partners of a partnership firm is changed, but the partners remain the 
same, the credentials of the firm before such modification in the share will continue to be considered 
for the firm as it is without any change in their value. Further, in case a partner of partnership firm 
retires without taking away any credentials from the firm, the credentials of partnership firm shall 
remain the same as it is without any change in their value. 

28. In a partnership firm “AB” of A&B partners, in case A also works as propriety firm “P” or partner in 
some other partnership firm “AX”, credentials of A in propriety firm “P” or in other partnership firm 
“AX” earned after the date of becoming a partner of the  firm AB  shall not be added in  partnership 
firm AB.  
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29. In case a tenderer is LLP, the credentials of tenderer shall be worked out on above lines similar to a 
partnership firm. 

30. In case company A is merged with company B, then company B would get the credentials of company 
A also.] 

11. Tenderer Credentials:  
Documents testifying tenderer previous experience and financial status should be produced along with 
the tender.  
Tenderer(s) who is / are not borne on the approved list of the Contractors of South Western Railway 
shall submit along with his / their tender: 

(i) Certificates and testimonials regarding contracting experience for the type of job for which 

tender is invited with list of works carried out in the past. 

(ii) Audited Balance Sheet duly certified by the Chartered Accountant regarding contractual 

payments received in the past. 

(iii) The list of personnel / organization on hand and proposed to be engaged for the tendered work. 

Similarly list of Plant & Machinery available on hand and proposed to be inducted and hired for 

the tendered work. 

(iv) A copy of certificate stating that they are not liable to be disqualified and all their 

statements/documents submitted along with bid are true and factual. Standard format of the 

certificate to be submitted by the bidder is enclosed as Annexure-V. In addition to Annexure-V, 

in case of other than Company/Proprietary firm, Annexure –V(A) shall also be submitted by the 

each member of a Partnership Firm /  Joint Venture (JV) / Hindu Undivided Family (HUF) / Limited 

Liability Partnership (LLP) etc. as the case may be. Non submission of a copy of certificate by the 

bidder shall result in summarily rejection of his/their bid. It shall be mandatorily incumbent upon 

the tenderer to identify, state and submit the supporting documents duly self attested / digitally 

signed by which they/he are/is qualifying the Qualifying Criteria mentioned in the Tender 

Document.  

(v) The Railway reserves the right to verify all statements, information and documents submitted by 

the bidder in his tender offer, and the bidder shall, when so required by the Railway, make 

available all such information, evidence and documents as may be necessary for such verification. 

Any such verification or lack of such verification, by the Railway shall not relieve the bidder of its 

obligations or liabilities hereunder nor will it affect any rights of the Railway there under. 

(vi) (a) In case of any information submitted by tenderer is found to be false, forged or incorrect at 

any time during process for evaluation of tenders, it shall lead to forfeiture of the tender Bid 

Security besides banning of business for a period of upto two years.  

(b) In case of any information submitted by tenderer is found to be false, forged or incorrect after 

the award of contract, the contract shall be terminated. Bid Security, Performance Guarantee 
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and Security Deposit available with the railway shall be forfeited. In addition, other dues of the 

contractor, if any, under this contract shall be forfeited and agency shall be banned for doing 

business for a period of upto two five years. 

12.   Non-compliance with any of the conditions set forth therein above is liable to result in the tender 
being rejected. 

13. Execution of Contract Documents: The successful Tenderer(s) shall be required to execute an 
agreement with the President of India acting through the Dy.CSTE/Projects, Bengaluru, South Western 
Railway for carrying out the work according to the Standard General Conditions of Contract, Special 
Conditions / Specifications annexed to the tender and Standard Specifications (Works and Materials) of 
Railway as amended/corrected upto latest correction slips, mentioned in tender form (First Sheet). 

14.  Documents to be Submitted Along with Tender 
(i) The tenderer shall clearly specify whether the tender is submitted on his own (Proprietary Firm) 
or on behalf of a Partnership Firm / Company / Joint Venture (JV) / Registered Society / Registered Trust 
/ Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc. The tenderer(s) shall enclose the 
attested copies of the constitution of their concern, and copy of PAN Card along with their tender.  
Tender Documents in such cases are to be signed by such persons as may be legally competent to sign 
them on behalf of the firm, company, association, trust or society, as the case may be.   
(ii) Following documents shall be submitted by the tenderer:  
(a) Sole Proprietorship Firm:  

(i) All documents in terms of Para 10 of the Tender Form (Second Sheet) above. 
 

(b) HUF:  
(i) A copy of notarized affidavit on Stamp Paper declaring that he who is submitting the tender 

on behalf of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has the 
authority, power and consent given by other members to act on behalf of HUF. 

(ii) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 
 

(c) Partnership Firm: 
(i) All documents as mentioned in para18 of the Tender Form (Second Sheet). 

 
(d) Joint Venture (JV): All documents as mentioned in para 17 of the Tender Form (Second Sheet). 

 
(e) Company registered under Companies Act2013: 

 
(i) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of the 

company 
(ii) A copy of Certificate of Incorporation 
(iii) A copy of Authorization/Power of Attorney issued by the Company (backed by the resolution 

of Board of Directors) in favour of the individual to sign the tender on behalf of the company 
and create liability against the company. 

(iv) All other documents in terms Para 10 of the Tender Form (Second Sheet) above. 
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(f) LLP (Limited Liability Partnership): 
(i) A copy of LLP Agreement 
(ii) A copy of Certificate of Incorporation 
(iii) A copy of Power of Attorney/Authorization issued by the LLP in favour of the individual to 

sign the tender on behalf of the LLP and create liability against the LLP. 
(iv) An undertaking by all partners of the LLP that they are not blacklisted or debarred by 

Railways or any other Ministry / Department of the Govt. of India from participation in 
tenders / contracts as on the date of submission of bids, either in their individual capacity or 
in any firm/LLP or JV in which they were / are partners/members. Concealment / wrong 
information in regard to above shall make the contract liable for determination under Clause 
62 of the Standard General Conditions of Contract. 

(v) All other documents in terms of Para 10 of the Tender Form (Second Sheet). 
 

(g) Registered Society & Registered Trust: 
(i) A copy of Certificate of Registration 
(ii) A copy of Memorandum of Association of Society/Trust Deed 
(iii) A copy of Power of Attorney in favour of the individual to sign the tender documents and 

create liability against the Society/Trust. 
(iv) A copy of Rules & Regulations of the Society 
(v) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

 
(iii) If it is NOT mentioned in the submitted tender that tender is being submitted on behalf of a Sole 
Proprietorship firm / Partnership firm / Joint Venture / Registered Company etc., then the tender shall 
be treated as having been submitted by the individual who has signed the tender. 
(iv) After opening of the tender, any document pertaining to the constitution of Sole Proprietorship 
Firm / Partnership Firm / Registered Company/ Registered Trust / Registered Society / HUF/LLP etc. shall 
be neither asked nor considered, if submitted. Further, no suo moto cognizance of any document 
available in public domain (i.e., on internet etc.) or in Railway’s record/office files etc. will be taken for 
consideration of the tender, if no such mention is available in tender offer submitted. 

 
(v)  A tender from JV shall be considered only where permissible as per the tender conditions. 

(vi) The Railway will not be bound by any change of power of attorney or in the composition of the 
firm made subsequent to the submission of tender. Railway may, however, recognize such power of 
attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to the 
Contractor. 

15. The tenderer whether sole proprietor / a company or a partnership firm / joint venture (JV) / 
registered society / registered trust / HUF / LLP etc if they want to act through agent or individual 
partner(s), should submit along with the tender, a copy of power of attorney duly stamped and 
authenticated by a Notary Public or by Magistrate in favour of the specific person whether he/they be 
partner(s) of the firm or any other person, specifically authorizing him/them to sign the tender, submit 
the tender and further to deal with the Tender/ Contract up to the stage of signing the agreement except 
in case where such specific person is authorized for above purposes through  a provision made in the 
partnership deed / Memorandum of Understanding / Article of Association /Board resolution, failing 
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which tender shall be summarily rejected.  
A separate power of attorney duly stamped and authenticated by a Notary Public or by 

Magistrate in favour of the specific person whether he/they be partner(s) of the firm or any other person, 
shall be submitted after award of work, specifically authorizing him/them to deal with all other 
contractual activities subsequent to signing of agreement, if required.  
Note:  A Power of Attorney executed and issued overseas, the document will also have to be legalized by 
the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued. 
However, the Power of Attorney provided by Bidders from countries that have signed the Hague 
Legislation Convention 1961 are not required to be legalized by the Indian Embassy if it carries a 
conforming Appostille certificate. 
16. Employment/Partnership etc. of Retired Railway Employees: 

(a)  Should a tenderer 

i) be a retired Engineer of the gazetted rank or any other gazetted officer working before his 

retirement, whether in the executive or administrative capacity or whether holding a 

pensionable post or not, in the Engineering or any other department of any of the railways 

owned and administered by the President of India for the time being, OR 

ii) being partnership firm / joint venture (JV) / registered society / registered trust etc have as 

one of its partners/members a retired Engineer of the gazetted rank or any other gazetted 

officer working before his retirement, OR 

 iii) being an incorporated company have any such retired Engineer of the gazetted rank or any 

other gazetted officer working before his retirement as one of its directors  

      AND 

in case where such Engineer or officer had not retired from government service at least 1 year 

prior to the date of submission of the tender 

THEN 

the tenderer will give full information as to the date of retirement of such Engineer or gazetted 

officer from the said service and as to whether permission for taking such contract, or if the 

Contractor be a partnership firm or an incorporated company, to become a partner or director 

as the case may be,  has been obtained by the tenderer or the Engineer or officer, as the case 

may be from the President of India or any officer, duly authorized by him in this behalf, shall be 

clearly stated in writing at the time of submitting the tender. 

b) In case, upon successful award of contract, should a tenderer depute for execution of the works 

under or to deal matters related with this contract, any retired Engineer of gazette rank or 

retired gazetted officer working before his retirement in the Engineering or any other 

department of any of the railways owned and administered by the President of India for the time 

being, and now in his employment, then the tenderer will ensure that retired Engineer or retired 

gazetted officer had retired from government service at least 1 year prior to the date of his 
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employment with tenderer and in case he had retired from service within a year then he 

possesses  the requisite permission from the President of India or any officer, duly authorized by 

him in this behalf, to get associated with the tenderer. 

c)    Should a tenderer or Contractor being an individual, have member(s) of his family or in the case of 
partnership firm/ company / joint venture (JV) / registered society / registered trust etc. one or 
more of his partner(s)/shareholder(s) or member(s) of the family of partner(s)/shareholder(s) 
having share of more than 1%in the tendering entity employed in gazetted capacity in the 
Engineering or any other department of the railway, then the tenderer at the time of submission 
of tender, will inform the authority inviting tenders the details of such persons. 

Note: -If information as required as per 16.a), b), c) above has not been furnished, contract is liable to 

be dealt in accordance with provision of clause 62 of the Standard General Condition of contract. 

JOINT VENTURE (JV) IN WORKS TENDERS 

17. Participation of Joint Venture (JV) in Works Tender: This para shall be applicable for works 
tenders wherein tender documents provide for the same. 

17.1 Separate identity/name shall be given to the Joint Venture. 

17.2 Number of members in a JV shall not be more than three, if the work involves only one 
department (say Civil or S&T or Electrical or Mechanical) and shall not be more than five, if the work 
involves more than one Department. One of the members of the JV shall be its Lead Member who shall 
have a majority (at least 51%) share of interest in the JV. The other members shall have a share of not 
less than 20% each in case of JV with upto three members and not less than 10% each in case of JV with 
more than three members. In case of JV with foreign member(s), the Lead Member has to be an Indian 
firm/company with a minimum share of 51%. 

17.3 A member of JV shall not be permitted to participate either in individual capacity or as a member 
of another JV in the same tender.  

17.4 The tender form shall be purchased and submitted only in the name of the JV and not in the name 
of any constituent member. The tender form can however be submitted by JV or any of its constituent 
member or any person authorized by JV through Power of Attorney to submit tender. 

17.5 Bid Security shall be submitted by JV or authorized person of JV either as : 

(i)  Cash through e-payment gateway or as mentioned in tender document, or  

(ii) Bank Guarantee bond either in the name of JV, or in the name of all members of JV as per MOU 
irrespective of their share in the JV if the JV has not been constituted legally till the date of 
submission of tender. 

17.6 A copy of Memorandum of Understanding (MoU) duly executed by the JV members on a stamp 
paper, shall be submitted by the JV alongwith the tender. The complete details of the members of the 
JV, their share and responsibility in the JV etc. particularly with reference to financial, technical and other 
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obligations shall be furnished in the MoU. 

17.7 Once the tender is submitted, the MoU shall not normally be modified / altered / terminated 
during the validity of the tender. In case the tenderer fails to observe/comply with this stipulation, the 
full Bid Security shall be liable to be forfeited.  

17.8 Approval for change of constitution of JV shall be at the sole discretion of the Railway. The 
constitution of the JV shall not normally be allowed to be modified after submission of the bid by the JV, 
except when modification becomes inevitable due to succession laws etc., provided further that there is 
no change in qualification of minimum eligibility criteria by JV after change of composition. However, 
the Lead Member shall continue to be the Lead Member of the JV. Failure to observe this requirement 
would render the offer invalid. 

17.9 Similarly, after the contract is awarded, the constitution of JV shall not be normally allowed to be 
altered during the currency of contract except when modification become inevitable due to succession 
laws etc. and minimum eligibility criteria should not get vitiated. Failure to observe this stipulation shall 
be deemed to be breach of contract with all consequential penal action as per contract conditions. 

17.10 On award of contract to a JV, a single Performance Guarantee shall be submitted by the JV as per 
tender conditions. All the Guarantees like Performance Guarantee, Bank Guarantee for Mobilization 
Advance, Machinery Advance etc. shall be accepted only in the name of the JV and no splitting of 
guarantees amongst the members of the JV shall be permitted. 

17.11 On issue of LOA (Letter of Acceptance), the JV entity to whom the work has been awarded, with 
the same shareholding pattern as was declared in the MOU/JV Agreement submitted alongwith the 
tender, shall be got registered before the Registrar of the Companies under 'The Companies Act -2013' 
(in case JV entity is to be registered as Company) or before the Registrar/Sub-Registrar under the 'The 
Indian Partnership Act, 1932' (in case JV entity is to be registered as Partnership Firm) or under 'The LLP 
Act 2008' (in case JV entity is to be registered as LLP).  A separate PAN shall be obtained for this entity.  
The documents pertaining to this entity including its PAN shall be furnished to the Railways before 
signing the contract agreement for the work. In case the tenderer fails to observe/comply with this 
stipulation within 60 days of issue of LOA, contract is liable to be terminated. In case contract is 
terminated railway shall be entitled to forfeit the full amount of the Bid Security and other dues payable 
to the Contractor under this contract. The entity so registered, in the registered documents, shall have, 
inter-alia, following Clauses: 

17.11.1 Joint and Several Liability - Members of the entity to which the contract is awarded, shall be 
jointly and severally liable to the Railway for execution of the project in accordance with General and 
Special Conditions of Contract. The members of the entity shall also be liable jointly and severally for the 
loss, damages caused to the Railways during the course of execution of the contract or due to non-
execution of the contract or part thereof. 

17.11.2 Duration of the Registered Entity - It shall be valid during the entire currency of the contract 
including the period of extension, if any and the maintenance period after the work is completed. 

17.11.3 Governing Laws - The Registered Entity shall in all respect be governed by and interpreted in 
accordance with Indian Laws. 
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17.12 Authorized Member - Joint Venture members in the JV MoU shall authorize Lead member on 
behalf of the Joint Venture to deal with the tender Contract, sign the agreement or enter into contract 
in respect of the said tender, to receive payment, to witness joint measurement of work done, to sign 
measurement books and similar such action in respect of the said tender/contract. All 
notices/correspondences with respect to the contract would be sent only to this authorized member of 
the JV. 

17.13 No member of the Joint Venture shall have the right to assign or transfer the interest right or 
liability in the contract without the written consent of the other members and that of the Railway in 
respect of the said tender/contract. 

17.14 Documents to be enclosed by the JV along with the tender: 

17.14.1 In case one or more of the members of the JV is/are partnership firm(s), following documents 
shall be submitted: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with 
the Registrar. 

(ii) A copy of consent of all the partners or individual authorized by partnership firm, to enter 
into the Joint Venture Agreement on a stamp paper, 

(iii) A notarized or registered copy of Power of Attorney in favour of the individual to sign the 
MOU/JV Agreement on behalf of the partnership firm and create liability against the firm. 

(iv) An undertaking by all partners of the partnership firm that they are not blacklisted or 
debarred by Railways or any other Ministry / Department of the Govt. of India from 
participation in tenders / contracts as on the date of submission of bids, either in their 
individual capacity or in any firm/LLP in which they were / are partners/members.  Any 
Concealment / wrong information in regard to above shall make the bid ineligible or the 
contract shall be determined under Clause 62 of the Standard General Conditions of 
Contract. 

17.14.2 In case one or more members is/are Proprietary Firm or HUF, the following documents shall be 
enclosed: 

(i) A copy of notarized affidavit on Stamp Paper declaring that his Concern is a proprietary 
Concern and he is sole proprietor of the Concern OR he who is signing the affidavit on behalf 
of HUF is in the position of ‘Karta’ of Hindu Undivided Family (HUF) and he has the authority, 
power and consent given by other members to act on behalf of HUF. 

17.14.3 In case one or more members of the JV is/are companies, the following documents shall be 
submitted: 

(i) A copy of resolutions of the Directors of the Company, permitting the company to enter into 
a JV agreement,  

(ii) The copies of MOA (Memorandum of Association) / AOA (Articles of Association) of the 
company  

(iii) A copy of Certificate of Incorporation 
(iv) A copy of Authorization/copy of Power of Attorney issued by the Company (backed by the 

resolution of Board of Directors) in favour of the individual, to sign the tender, sign MOU/JV 
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Agreement on behalf of the company and create liability against the company 

17.14.4 In case one or more members of the JV is/are LLP firm/s, the following documents shall be 

submitted:  

(i) A copy of LLP Agreement  

(ii) A copy of Certificate of Incorporation of LLP 

(iii) A copy of resolution passed by partners of LLP firm, permitting the Firm to enter into a 

JV agreement 

(iv) A copy of Authorization /copy of Power of Attorney issued by the LLP firm (backed by 

resolution passed by the Partners) in favour of the individual, to sign the tender and/or 

sign the MOU/ JV agreement on behalf of the LLP and create liability against the LLP.   

(v) An undertaking by all partners of the LLP that they are not blacklisted or debarred by 

Railways or any other Ministry / Department of the Govt. of India from participation in 

tenders / contracts as on the date of submission of bids, either in their individual 

capacity or in any firm/LLP or JV in which they were / are partners/members.  Any 

Concealment / wrong information in regard to above shall make the contract liable for 

determination under Clause 62 of the Standard General Conditions of Contract. 

 

17.14.5 In case one or more members of the JV is/are Society/s or Trust/s, the following documents 

shall be submitted:  

(i) A copy of Certificate of Registration 
(ii) A copy of Memorandum of Association of Society/Trust Deed 
(iii) A copy of Rules & Regulations of the Society 
(iv) A copy of Power of Attorney, in favour of the individual to sign the tender documents and 

create liability against the Society/Trust.  

 17.14.6 All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 

17.14.7 A Power of Attorney executed and issued overseas, the document will also have to be legalized 
by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney is being issued. 
However, the Power of Attorney provided by Bidders from countries that have signed the Hague 
Legislation Convention 1961 are not required to be legalized by the Indian Embassy if it carries a 
conforming Appostille certificate. 

17.15 Credentials & Qualifying Criteria: Technical, financial eligibility and Bid capacity of the JV shall be 
adjudged based on satisfactory fulfillment of the following criteria: 

17.15.1 Technical Eligibility Criteria (‘a’ or ‘b’ mentioned hereunder): 

(a) For Works without composite components 

The technical eligibility for the work as per para 10.1 above, shall be satisfied by either the ‘JV in its 
own name & style’ or ‘Lead member of the JV’.  

Each other (non-lead) member(s) of JV, who is/ are not satisfying the technical eligibility for the work 
as per para 10.1 above, shall have technical capacity of minimum 25% 10% of the cost of work i.e., 
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each non-lead member of JV member must have satisfactorily completed or substantially completed 
during the last 07 (seven) years, ending last day of month previous to the one in which tender is 
invited, one similar single work for a minimum of 25% 10%  of advertised value of the tender.    

(b) For works with composite components 

The technical eligibility for major component of work as per para 10.1 above, shall be satisfied by 
either the ‘JV in its own name & style’ or ‘Lead member of the JV’ and technical eligibility for other 
component(s) of work as per para 10.1 above, shall be satisfied by either the ‘JV in its own name & 
style’ or ‘any member of the JV’.  

Each other (non-lead)member(s) of JV, who is/ are not satisfying the technical eligibility for any 
component of the work as per para 10.1 above, shall have technical capacity of minimum 25% 10% 
of the cost of any component of work mentioned in technical eligibility criteria. i.e., each other (non-
lead) member of must have satisfactorily completed or substantially completed during the last 07 
(seven) years, ending last day of month previous to the one in which tender is invited, one similar 
single work for a minimum of 25% 10% of cost of any component of work mentioned in technical 
eligibility criteria.    

ACS-1 14.07.2022 

Note for Para 17.15.1:  

a) The Major component of the work for this purpose shall be the component of work having 
highest value. In cases where value of two or more component of work is same, any one work 
can be classified as Major component of work. 

b) Value of a completed work done by a Member in an earlier JV shall be reckoned only to the 
extent of the concerned member's share in that JV for the purpose of satisfying his/her 
compliance to the above mentioned technical eligibility criteria in the tender under 
consideration. 

17.15.2Financial Eligibility Criteria 

The JV shall satisfy the requirement of “Financial Eligibility” mentioned at para 10.2 above. The “financial 
capacity” of the lead member of JV shall not be less than 51% of the financial eligibility criteria mentioned 
at para 10.2 above.  

The arithmetic sum of individual “financial capacity” of all the members shall be taken as JV’s “financial 
capacity” to satisfy this requirement. 

Note: Contractual payment received by a Member in an earlier JV shall be reckoned only to the extent 
of the concerned member’s share in that JV for the purpose of satisfying compliance of the above 
mentioned financial eligibility criteria in the tender under consideration. 

 

17.15.3 Bid Capacity 

The JV shall satisfy the requirement of “Bid Capacity” requirement mentioned at para 10.3 above. The 
arithmetic sum of individual “Bid capacity” of all the members shall be taken as JV’s “Bid capacity” to 
satisfy this requirement. 
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18.  Participation of Partnership Firms in works tenders: 
18.1 The Partnership Firms participating in the tender should be legally valid under the provisions of 
the Indian Partnership Act. 
18.2 The partnership firm should have been in existence or should have been formed prior to 
submission of tender. Partnership firm should have either been registered with the Registrar or the 
partnership deed should have been notarized as per the Indian Partnership Act, prior to submission of 
tender. 
18.3 Separate identity / name should be given to the partnership firm.  The partnership firm should 
have PAN / TAN number in its own name and PAN / TAN number in the name of any of the constituent 
partners shall not be considered.  The valid constituents of the firm shall be called partners. 
18.4 Once the tender has been submitted, the constitution of the firm shall not normally be allowed 
to be modified / altered / terminated during the validity of the tender as well as the currency of the 
contract except when modification becomes inevitable due to succession laws etc., in which case prior 
permission should be taken from Railway and in any case the minimum eligibility criteria should not get 
vitiated.  The re-constitution of firm in such cases should be followed by a notary certified Supplementary 
Deed.  The approval for change of constitution of the firm, in any case, shall be at the sole discretion of 
the Railways and the tenderer shall have no claims what-so-ever.  Any change in the constitution of 
Partnership firm after submission of tender shall be with the consent of all partners and with the 
signatures of all partners as that in the Partnership Deed.  Failure to observe this requirement shall 
render the offer invalid and full Bid Security shall be forfeited.   

If any Partner/s withdraws from the firm after submission of the tender and before the award of 
the contract, the offer shall be rejected and Bid Security of the tenderer will be forfeited.  If any new 
partner joins the firm after submission of tender but prior to award of contract, his / her credentials shall 
not qualify for consideration towards eligibility criteria either individually or in proportion to his share in 
the previous firm.  In case the tenderer fails to inform Railway beforehand about any such changes / 
modification in the constitution which is inevitable due to succession laws etc. and the contract is 
awarded to such firm, then it will be considered a breach of the contract conditions liable for 
determination of the contract under Clause 62 of the Standard General Conditions of Contract. 
18.5 A partner of the firm shall not be permitted to participate either in his individual capacity or as a 
partner of any other firm in the same tender. 
18.6 The tender form shall be submitted only in the name of partnership firm. The Bid Security shall 
be submitted by partnership firm. The Bid Security submitted in the name of any individual partner or in 
the name of authorized partner (s) shall not be considered. 
18.7 On issue of Letter of Acceptance (LOA) to the partnership firm, all the guarantees like 
Performance Guarantee, Guarantee for various Advances to the Contractor shall be submitted only in 
the name of the partnership firm and no splitting of guarantees among the partners shall be acceptable. 
18.8 On issue of Letter of Acceptance (LOA), contract agreement with partnership firm shall be 
executed in the name of the firm only and not in the name of any individual partner. 
18.9 In case the Letter of Acceptance (LOA) is issued to a partnership firm, the following undertakings 
shall be furnished by all the partners through a notarized affidavit, before signing of contract agreement.  
(a) Joint and several liabilities: 
 The partners of the firm to which the Letter of Acceptance (LOA) is issued, shall be jointly and 
severally liable to the Railway for execution of the contract in accordance with General and Special 
Conditions of the Contract. The partners shall also be liable jointly and severally for the loss, damages 
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caused to the Railway during the course of execution of the contract or due to non-execution of the 
contract or part thereof.   
(b) Duration of the partnership deed and partnership firm agreement: 
 The partnership deed/partnership firm agreement shall normally not be modified/altered/ 
terminated during the currency of contract and the maintenance period after the work is completed as 
contemplated in the conditions of the contract.  Any change carried out by partners in the constitution 
of the firm without permission of Railway, shall constitute a breach of the contract, liable for 
determination of the contract under Clause 62 of the Standard General Conditions of Contract. 
(c) Governing laws: The partnership firm agreement shall in all respect be governed by and interpreted 
in accordance with the Indian laws. 
(d) No partner of the firm shall have the right to assign or transfer the interest right or liability in the 
contract without the written consent of the other partner/s and that of the Railway. 
18.10 The tenderer shall clearly specify that the tender is submitted on behalf of a partnership firm.  
The following documents shall be submitted by the partnership firm, with the tender: 

(i) A notarized copy of the Partnership Deed or a copy of the Partnership deed registered with the 
Registrar. 

(ii) A notarized or registered copy of Power of Attorney in favour of the individual to tender for the 
work, sign the agreement etc. and create liability against the firm. 

(iii) An undertaking by all partners of the partnership firm that they are not blacklisted or debarred 
by Railways or any other Ministry / Department of the Govt. of India from participation in 
tenders / contracts as on the date of submission of bids, either in their individual capacity or in 
any firm/LLP in which they were / are partners/members.  Any Concealment / wrong 
information in regard to above shall make the bid ineligible or the contract shall be determined 
under Clause 62 of the Standard General Conditions of Contract. 

(iv) All other documents in terms of Para 10 of the Tender Form (Second Sheet) above. 
 

18.11  Evaluation of eligibility of a partnership firm: 

Technical and financial eligibility of the firm shall be adjudged based on satisfactory fulfillment of the 
eligibility criteria laid down in Para 10 of the Tender Form (Second Sheet) above. 

19.0 Advances to Contractor – 

If specifically provided in Tender Documents of tender having advertised value more than Rs 50 Crores, 
Railway shall make payment, as an Interest bearing advances, as per Contractor’s request. These 
advances shall carry a simple interest ________ as indicated in the Tender documents. The payment and 
recovery of such advances shall be made as per manners prescribed in Clause 46.4 of the Standard 
General Conditions of Contract.  

 

 
(Signature)      

 (Designation) 
Signature of Tenderer(s) South Western Railway Date _____________                                                                  

Date _____________    
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ANNEXURE - I (Contd. …) 

TENDER FORM (Third Sheet)  

Name of Work: ________________________________________________ 

BILL OF QUANTITIES 

1.  Standard Schedule of Rates (SSOR) Items:  

SL Item 
No. of 
SSOR 

Description 
of Item of 
Work 

Approximate 
Quantity 

Unit Rates in Figures 
and Words to be 
filled by tenderer 

(₹) 

Amount 

(₹) 

1 2 3 4 5 6 7 

       

2. Non Standard Schedule of Rates (SSOR) Items:  

SL Item 
No. 

Description 
of Item of 
Work 

Approximate 
Quantity 

Unit Rates in Figures 
and Words to be 
filled by tenderer 

(₹) 

Amount 

(₹) 

1 2 3 4 5 6 7 

       

 

The quantities shown in above Bill of Quantities are approximate and are as a guide to give the 
tenderer(s) an idea of quantum of work involved. The Railway reserves the right to increase/ decrease 
and/or delete or include any of the quantities given above and no extra rate will be allowed on this 
account. 

I/We undertake to do the work at __________ % above/below the Standard Schedule of Rates 
(SSOR) of the _______ Railway as applicable to ________ Division or at the rates quoted above for each 
item.  

Dated ______________ 

Signature of the Tenderer(s) 

 

Note: Columns 1 to 5 shall be filled by the office of the Authority inviting tender. Columns 6 & 7 shall 
be filled by the Tenderer(s) only when percentage tenders are not invited. 
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ANNEXURE - I (Contd. …) 

TENDER FORM (Third Sheet)  

Name of Work:  

 

 

Summary of Schedules 

S. N Schedule  Amount(₹) 

   

   

   

   

   

   

 Grand Total  

 

For Details of Schedule of Quantities NIT may be referred on https://www.ireps.gov.in.  
Note: 
1. The tenderer should quote their rates inclusive of all taxes. 
2. The administration does not pay any tax in addition to the price quoted. 
3. The quantities shown in above Bill of Quantities are approximate and are as 
a guide to give the tenderer(s) an idea of quantum of work involved. The 
Railway reserves the right to increase/ decrease and/or delete or include 
any of the quantities given above and no extra rate will be allowed on this 
account. 
4. PAYMENTS TERMS: Para No. of xxx may be referred 
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ANNEXURE – II 
AGREEMENT FOR ZONE CONTRACT 

CONTRACT AGREEMENT No.______________ DATED _____________. ARTICLES OF AGREEMENT 
made this ______________ day of ______________ between the President of India acting through the 
_________________, _____________ Railway hereinafter called the "Railway" of the one part and 
___________________________ hereinafter called the "Contractor" of the other part. 

WHEREAS the Contractor has agreed with the Railway during the period of _____ months from 
______________ to _________________ for the performance of: 

(a)  New Works, additions and alterations to existing structures, special repair works and supply of 
building materials subject to the contract value for such works not exceeding ₹ _______. 

(b) All ordinary repair and maintenance works at any site between kilometer __________ and kilometre 
_________ as will be set forth in the work orders (which work orders shall be deemed and taken to be 
part of this contract) that will be issued during the said period at _______% above/below the Standard 
Schedule of Rates (SSOR) of the _____________ Railway, corrected up to the latest correction slips and 
Standard Specifications of the _____________ Railway corrected upto latest correction slips and the 
Special Conditions and Special Specifications, if any in conformity with the drawings (if any) that will be 
issued with the work order, aforesaid AND WHEREAS the performance of the said work is an act in which 
the public are interested. 

NOW THIS INDENTURE PRESENTS WITNESSETH That in consideration of the payment to be made 
by the Railway, the Contractor will duly perform the works set forth in the said Work Order and shall 
execute the same with great promptness, care and accuracy, in a workman like manner to the 
satisfaction of the Railway and will complete the same on or before the respective dates specified therein 
in accordance with the said specifications and said drawings (if any) and said conditions of contract and 
will observe, fulfill and keep all the conditions therein mentioned, (which shall be deemed and taken to 
be part of this contract as if the same had been duly set forth  herein), AND the Railway both here-by 
agree that if the Contractor shall duly perform the said work in the manner aforesaid and observe and 
keep the said terms and conditions, the Railway will pay or cause to be paid to the Contractor for the 
said works on the completion thereof the amount due in respect thereof at the rates specified above.  

Contractor _______________                                                     Designation  

Address _________________                                                           Railway   _________ 

(For President of India) 

Witnesses (to signature of Contractor): 

Signature of witnesses with address  ______________________________________ 

Date __________    _______________________________________ 

Signature of witnesses with address  _______________________________________ 

Date __________    _______________________________________ 
 _______________________________________ 

ANNEXURE - III 
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WORK ORDER UNDER ZONE CONTRACT 

WORK ORDER NO._________, DATED ________ UNDER CONTRACT AGREEMENT  

NO._________________________________ DATED __________________. 

Name of Work _____________________________________ (SITE) _____________________ 

Schedule of Drawings ____________________________________________________________ 

Authority__________________________________      Allocation _________________________ 

 

 The Contractor(s) ____________________________ is / are hereby ordered to carry out 
the following works at ________% above/below the Standard Schedule of Rates (SSOR) of 
________________, updated with correction slips issued up to date of inviting tender or as otherwise 
specified in the tender documents under Zone Contract Agreement here-in-before referred to: 

 

SL Item 
No. 

Description of 
Item of Work 

Approximate 
Quantity 

Unit Rates in Figures and 
Words (₹) 

Amount (₹) 

1 2 3 4 5 6 7 

Total Approximate Value of Work = ₹ ____________ 

 

       

The works herein mentioned are required to be completed on or before ________ (Date). The quantities 
provided herein are approximate and subject to variation under Clause 42 of the Standard General 
Conditions of Contract updated with correction slips issued up to date of inviting tender or as otherwise 
specified in the tender documents.  

 

Divisional Railway Manager/Divisional __________ Engineer 

_______________ Division 

__________________ Railway 

Date ___________                                                                                     for President of India 

 

I agree to complete the works herein set forth on or before the date specified under the Zone 
Contract Agreement herein before referred to in conformity with the drawings hereto annexed and in 
accordance with the General and Special (if any) Conditions of Contract updated with correction slips 
issued up to date of inviting tender or as otherwise specified in the tender documents and the Standard 
Specifications of _________ Railway updated with correction slips issued up to date of inviting tender or 
as otherwise specified in the tender documents . 

I also agree to maintain such works for the period specified below from the date of completion: 
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(a)  Repair and maintenance work including white/color washing: three calendar months from 
date of completion.  

(b)  All new works except earth work: Six calendar months from date of completion. 

Contractor _______________ (Signature) Railway: Designation _____________  

Address __________________________ 

   For President of India) 

Date _____________ Date _____________ 

 

Signature of Witnesses (to Signature of Contractor) with address  

1. ________________________                        _________________________ 

  ________________________                        _________________________ 

_________________________ _________________________ 

2. _________________________                      _________________________ 

 _________________________                      __________________________     

           _________________________ __________________________ 
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ANNEXURE - IV 

___________ RAILWAY 

CONTRACT AGREEMENT OF WORKS 

CONTRACT AGREEMENT NO. _________________________ DATED ___________ 

 

 ARTICLES OF AGREEMENT made this _________ day of _________ 20______ between President 
of India acting through the Railway Administration hereafter called the "Railway" of the one part and 
___________________________herein after called the "Contractor" of other part. 

WHEREAS the Contractor has agreed with the Railway for performance of the works 
_____________________ set forth in the Bill(s) of Quantities hereto annexed upon the Standard General 
Conditions of Contract, updated with correction slips issued up to date of inviting tender or as otherwise 
specified in the tender documents and the Specifications of _____________ updated with correction 
slips issued up to date of inviting tender or as otherwise specified in the tender documents and the 
applicable Standard Schedule of Rates (SSOR) of ___________ updated with correction slips issued up 
to date of inviting tender or as otherwise specified in the tender documents and the Special Conditions 
and Special Specifications, if any and in conformity with the drawings here-into annexed AND WHEREAS 
the performance of the said works is an act in which the public are interested. 

NOW THIS INDENTURE WITNESSETH that in consideration to the payments to be made by the 
Railways, the Contractors will duly perform the said works in the said Bill(s) of Quantities set forth and 
shall execute the same with great promptness, care and accuracy in a workman like manner to the 
satisfaction of the Railway and will complete the same in accordance with the said specifications and 
said drawings and said conditions of contract on or before the ______ day of ___________ 20___ and 
will maintain the said works for a period of ________Calendar months from the certified date of their 
completion and will observe, fulfill and keep all the conditions therein mentioned (which shall be 
deemed and taken to be part of this contract, as if the same have been fully set forth herein), AND the 
Railway, both hereby agree that if the Contractor shall duly perform the said works in the manner 
aforesaid and observe and keep the said terms and conditions, the Railway will pay or cause to be paid 
to the Contractor for the said works on the final completion thereof the amount due in respect thereof 
at the rates specified in the Bill(s) of Quantities hereto annexed. 

Contractor _______________ (Signature)           Railway: Designation ___________                                                               

Address _________________________   (For President of India) 

Date _____________                                                Date _____________ 

 

Signature of Witnesses (to Signature of Contractor) with address:     

Witnesses: 

_____________________________                     _____________________________ 

_____________________________                      _____________________________ 
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ANNEXURE-V 
Reference -Para 6.1 of ITT 

 
FORMAT FOR CERTIFICATE TO BE SUBMITTED / UPLOADED BY TENDERER ALONGWITH THE TENDER 
DOCUMENTS 

I………………………………(Name and designation)**appointed as the attorney/authorized signatory 
of the tenderer (including its constituents),  

M/s_____________________________ (hereinafter called the tenderer) for the purpose of the Tender 
documents for the work of ____________________________________________ as per the tender 
No.____________ of ________(Railway)**, do hereby solemnly affirm and state on the behalf of the 
tenderer including its constituents as under: 

1. I/we the tenderer (s) am/are signing this document after carefully reading the contents. 
2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in 

confirmation thereof. 

3. I/we hereby declare that I/we have downloaded the tender documents from Indian Railway 

website www.ireps.gov.in . I/we have verified the content of the document from the website 

and there is no addition, no deletion or no alteration to the content of the tender document.  In 

case of any discrepancy noticed at any stage i.e. evaluation of tenders, execution of work or final 

payment of the contract, the master copy available with the railway Administration shall be final 

and binding upon me/us. 

4. I/we declare and certify that I/we have not made any misleading or false representation in the 

forms, statements and attachments in proof of the qualification requirements. 

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials 

submitted along with the offer and same shall be binding upon me/us. 

6. I/We declare that the information and documents submitted along with the tender by me/us 
are correct and I/we are fully responsible for the correctness of the information and 
documents, submitted by us. 

7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other 
Ministry / Department of Govt. of India from participation in tender on the date of submission 
of bids, either in individual capacity or as a HUF/ member of the partnership 
firm/LLP/JV/Society/Trust. 

8. I/we understand that if the contents of the affidavit certificate submitted by us are found to be 

forged/false or incorrect at any time during process for evaluation of tenders, it shall lead to 

forfeiture of the Bid Security besides and may also lead to any other action provided in the 

contract including banning of business for a period of upto five two year. Further, I/we (insert 

name of the tenderer) **_____________and all my/our constituents understand that my/our 

offer shall be summarily rejected. 
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9. I/we also understand that if the contents of the affidavit certificate submitted by us are found 

to be false/forged or incorrect at any time after the award of the contract, it will lead to 

termination of the contract, along with forfeiture of Bid Security/Security Deposit and 

Performance guarantee besides and may also lead to any other action provided in the contract 

including banning of business for a period of upto five two year. 

 

10. I/We have read the clause regarding restriction on procurement from a bidder of a country which 

shares a land border with India and certify that I am/We are not from such a country or, if from 

such a country, have been registered with the competent Authority. I/We hereby certify that 

I/we fulfil all the requirements in this regard and am/are eligible to be considered (evidence of 

valid registration by the competent authority is enclosed)   

 
 

  SEAL AND SIGNATURE 
  OF THE TENDERER 

Place: 
Dated: 
 
**The contents in Italics are only for guidance purpose. Details as appropriate are to be filled in suitably by 
tenderer.   

This affidavit certificate is to be given by each member of JV or Partners of Partnership firm/LLP/etc. 

ACS-1, 14.07.2022 
ACS-2, 13.12.2022 
ACS-3 
ACS-4 
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ANNEXURE-V(A) 

Reference -Para 6.1 of ITT 

(This certificate is to be given by attorney/authorized signatory/each member of Partnership 
firm/Joint Venture (JV) / Hindu Undivided Family (HUF) / Limited Liability Partnership (LLP) etc.) 

 

I/We………………………(Name), attorney/authorized signatory of the ……………..….. (constituent 
firm/constituent partner) and member/partner of the ………………………………(tendering firm) hereby 
solemnly affirm and state as under: 

1. I/we certify that ……………..….. (constituent firm/constituent partner) is/are not blacklisted or 

debarred by Railways or any other Ministry / Department of Govt. of India from participation in 

tender on the date of submission of bids, either in individual capacity or as a HUF/ member of 

the partnership firm/LLP/JV/Society/Trust. 

2. I/We have read the clause regarding restriction on procurement from a bidder of a country 

which shares a land border with India and certify that I am/We are not from such a country or, 

if from such a country, have been registered with the competent Authority. I/We hereby certify 

that I/we fulfil all the requirements in this regard and am/are eligible to be considered 

(evidence of valid registration by the competent authority is enclosed),  

SEAL AND SIGNATURE 
            OF THE CONSTITUENT FIRM/CONSTITUENT PARTNER 

Place: 
Dated: 

 

ACS-2, 13.12.2022 
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ANNEXURE – VI  
Reference -Para 10.3 & 17.15.3 of Tender Form (Second Sheet) of Annexure I of ITT 

 

TENDERER’S CREDENTIALS (BID CAPACITY) 

___________ RAILWAY 

For tenders having advertised value more than Rs 20 crore wherein eligibility criteria includes bid 
capacity also, the tenderer will be qualified only if its available bid capacity is equal to or more than the 
total bid value of the present tender. The available bid capacity shall be calculated as under: 
Available Bid Capacity = [A x N x 2] – 0.33xNxB 
Where, 

A = Maximum value of construction works executed and payment received in any one of the previous 
three financial years or the current financial year (up to date of inviting tender), taking into account the 
completed as well as works in progress. 

N= Number of years prescribed for completion of work for which bids has been invited. 

B = Existing commitments and balance amount of ongoing works with tenderer as per the prescribed 

proforma of Railway for statement of all works in progress and also the works which are awarded to 

tenderer but yet not started upto the date of inviting of tender. 

 
ACS-1 14.07.2022 

Note:  

(a) The Tenderer(s) shall furnish the details of - 
(i) Maximum value of construction works executed and payment received in any one of the 

previous three financial years or the current financial year (up to date of inviting tender) 
for calculating A, and 

(ii) Existing commitments and balance amount of ongoing works with tenderer as per the 
prescribed proforma of Railway for statement of all works in progress and also the works 
which are awarded to tenderer but yet not started upto the date of inviting of tender 
for calculating B. In case of no works in hand, a ‘NIL’ statement should be furnished.  

The submitted details for (i) and (ii) above should be duly verified by Chartered 
Accountant. 

(b) In case if a bidder is JV, the tenderer(s) must furnish the details of  
(i) Maximum value of construction works executed and payment received in any one of the 

previous three financial years or the current financial year (up to date of inviting tender) 
by each member of JV for calculating A, and 

(ii) Existing commitments and balance amount of ongoing works with each member of JV 
either in individual capacity or as a member of other JV as per the prescribed proforma 
of Railway for statement of all works in progress and also the works which are awarded 
to each member of JV either in individual capacity or as a member of other JV but yet 
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not started upto the date of inviting of tender for calculating B. In case of no works in 
hand, a ‘NIL’ statement should be furnished.  

The submitted details for (i) and (ii) above should be duly verified by Chartered 
Accountant. 

(c) Value of a completed work/work in progress/work awarded but yet not started for a Member in 
an earlier JV shall be reckoned only to the extent of the concerned member's share in that JV for 
the purpose of satisfying his/her compliance to the above mentioned bid capacity in the tender 
under consideration. 

(d) The arithmetic sum of individual “bid capacity” of all the members shall be taken as JV’s “bid 
capacity”. 

(e) In case, the tenderer/s failed to submit the above statement along with offer, their/his offer shall 
be considered as incomplete and will be rejected summarily. 

(f) The available bid capacity of tenderer shall be assessed based on the details submitted by the 
tenderer. In case, the available bid capacity is lesser than estimated cost of work put to tender, 
his offer shall not be considered even if he has been found eligible in other eligibility 
criteria/tender requirement. 
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Annexure –VIA 
Para 5 of the Instructions to Tenderers 

(Bid Security) 
    Bank Guarantee Bond from any scheduled commercial bank of India 

(On non-judicial stamp paper, which should be in the name of the Executing Bank). 
Name of the Bank: ---------- 
President of India, 
Acting through : Dy.CSTE/Projetcs/SBC 
South Western  Railway,  

Beneficiary: FINANCIAL ADVISOR AND CHIEF ACCOUNTS OFFICER    CONSTRUCTION, SOUTH 
WESTERN RAILWAY, BENGALORE CANTONMENT-560046, South Western Railway 

Date:...................................................... 

Bank Guarantee Bond No.:      Date:--------- 
In consideration of the President of India acting through DyCSTE/Projects/SBC, South Western 
Railway, ……………., …. (hereinafter called “The Railway”) having invited the bid 
for___________through Notice inviting tender (NIT) No.._____________, We have been informed 
that . . . . . [Insert name of the Bidder]............ (hereinafter called "the Bidder") intends to submit its 
bid  (hereinafter called "the Bid") .  
WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value of Bid 
Security], in the form of Bank Guarantee, according to conditions of Bid.                                                                         

AND 
WHEREAS, ............[Insert Name of the Bank], with its Branch ...............[Insert Address] having its 
Headquarters office at........ [Insert Address], hereinafter called the Bank, acting through ..............[Insert 
Name and Designation of the authorised persons of the Bank], have, at the request of the Bidder, 
agreed to give guarantee for Bid Security as hereinafter contained, in favour of the Railway: 
1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of authorized 

representatives of the Bank], being fully authorized to sign and incur obligations for and on behalf 
of the Bank, confirm that the Bank, hereby, unconditionally and irrevocably guarantee to pay to 
the Railway full amount in the sum of [Insert required Value of Bid Security] as above stated. 

2. The Bank undertakes to immediately pay on presentation of demand by the Railway any amount up 

to and including aforementioned full amount without any demur, reservation or recourse. Any such 

demand made by the Railway on the Bank shall be final, conclusive and binding, absolute and 

unequivocal on the Bank notwithstanding any disputes raised/ pending before any Court, Tribunal, 

Arbitration or any Authority or any threatened litigation by the Bidder or Bank.  

3. The Bank shall pay the amount as demanded immediately on presentation of the demand by 

Railway without any reference to the Bidder and without the Railway being required to show 

grounds or give reasons for its demand of the amount so demanded. 

 
4. The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or 

in the constitution of the Bidder. 
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5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or to any 

documents, which have been or may be made between the Railway and the Bidder, will in any way 

absolve the Bank from the liability under this guarantee; and the Bank, hereby, waives any 

requirement for notice of any such change, addition or modification made by Railway at any time. 

 
6. This guarantee will remain valid and effective from…….…….[insert date of issue]till  ………..[insert 

date, which should be minimum 90 days beyond the expiry of validity of Bid].  Any demand in 

respect of this Guarantee should reach the Bank within the validity period of Bid Security. 

 
7. The Bank Guarantee is unconditional and irrevocable. 

 
8. The expressions Bank and Railway herein before used shall include their respective successors and 

assigns. 

 
9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the 

previous consent in writing of the Railway. This guarantee is subject to the Uniform Rules for 

Demand Guarantees, ICC Publication No.758. 

 
10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and shall 

invariably send the advice of this Bank Guarantee to the following bank details – 
 
 

 

 

 

 

 

 

 

 
11. The Guarantee shall be valid in addition to and without prejudice to any other security Guarantee(s) 

of Bidder in favour of the Railway. The Bank, under this Guarantee, shall be deemed as Principal 

Debtor of the Railway. 

Date …………     ……………………………………… 

IFSC CODE SBIN000RAIL 

IFSC TYPE BRANCH 

BANK NAME STATE BANK OF INDIA 

BRANCH NAME RAIL 

CITY NAME NAVI MUMBAI 

ADDRESS SECTOR-11, CBD BELAPUR, NAVI MUMBAI 

DISTRICT NAVI MUMBAI 

STATE MAHARASHTRA 

BG ENABLED YES 
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  Place………….                   Bank’s Seal and authorized signature(s)                 
       [Name in Block letters] ……………….... 
       [Designation with Code No.]……………..…… 

       [P/Attorney] No.   

Witness: 
1    Signature, Name & Address & Seal 

      2    Signature, Name& address & Seal      Bank’s Seal 

          [P/Attorney]No. 

 

Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted 
from the final document. 
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Annexure –VIB 
Reference -Para 10.2 & 17.15.2 of Tender Form (Second Sheet) of Annexure I of ITT 

Each Bidder or each member of a JV must fill in this form separately: 

NAME OF BIDDER/JV PARTNER:  
 

Annual Contractual Turnover Data for the Previous 3/4 Years  

(Contractual Payment only) 

Year 
Amount 
Currency 

Exchange  
Rate 

Indian National Rupees 
Equivalent 

    

    

    

    

    

 Average Annual Contractual Turnover for last 3 years       

 

1. The average annual contractual turnover shall be calculated as an average of “total contractual 
payments” in the previous three financial years. However, in case balance sheet of the previous 
year is yet to be prepared/ audited, the audited balance sheet of the fourth previous year shall be 
considered for calculating average annual contractual turnover. 

2. The information supplied shall be substantiated by data in the audited balance sheets and profit 
and loss accounts for the relevant years in respect of the bidder or all members constituting the 
bidder.  

3. Contents of this form should be certified by a Chartered Accountant duly supported by Audited 
Balance Sheet duly certified by the Chartered Accountant. 

 
SEAL AND SIGNATURE OF THE BIDDER 

Certified that all figures and facts submitted in this form have been furnished after full consideration of 
all observations/notes in Auditor’s reports._____________________ 

(Signature of Chartered Accountant) 
Name of CA:______________ 

Registration No:         ______________ 
(Seal) 
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Proformas and Formats  
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PROFORMA - 1 

No.                                                                                                             Office of the …………. 

Date:  …………………. 

EXPERIENCE CERTIFICATE 

To whom so ever it may concern 

(Issued for the purpose of quoting in SWR Project tenders) 

M/s/Sri ..................................................... (Name and address of the contractor) is a working contractor of 

this unit and was awarded the following work. The relevant details of the work are as under:  - 

SN Description Details 

1. Name of Work  

2. Acceptance Letter No. and Date  

3. Agreement Number, date and name of the agency  

4. Agreement Value in Rupees ( in words and figures)  

4(a) In case of JV……. Name and % share of individual firms.  

5. Due date of completion  

6. Actual date of completion of work  

7. Value of Final Bill if passed (in words)  

8. 
Work completed but Final measurements not recorded: 
Amount paid so far as in CC bill No. 

 

 
9. 

Work completed. Final measurements recorded with negative variation: 
Amount so far paid as in CC bill No. 

 

 
10. 

Work completed. If Final measurements recorded with Positive variation which is not 
sanctioned yet: Original agreement value or last sanctioned agreement value 
whichever is lower. 

 

11. 
Scope of work (Broad category of works i.e., the name of the work in the agreement 
on which work is completed) 

 

12. 
Details of values of major components/ works executed in the completed work.  

Note:  

The Certificate to satisfy similar work should be signed by an officer not lower than JAG officer in Railways 

and Executive Engineer rank or equivalent grade in other department of Govt. of India/State 

Government/ PSUs of Government of India / State Undertaking and Competent Authority of Public Listed 

Company. 
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Signature:  
..................
..................
..................

....... 

Name of Officer:  ................................................... 

  Designation:  ......................................................... 

 Address:  ............................................................... 

 Office Seal:  ........................................................... 

Phone/Fax No:  ..................................................... 

                  Date:  ...................................................................
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PROFORMA – 1A 

 

DETAILS OF WORKS COMPLETED DURING THE LAST SEVEN FINANCIAL YEARS TO ADJUDGE TECHNICAL 

ELIGIBILITY 

 

LIST OF WORKS COMPLETE in last 07 (seven) years, ending last day of month previous to the one in which 
tender is invited 

Sr
. 
N
o. 

Name of 
work 

Name of 
Organiza
tion for 
whom 
executed 
and 
Contract 
awarding 
authority 

Contra
ct 
agree
ment 
No and 
Date 
of 
Award 

Approx. Value of 
Contract 

Date of 
Commenceme
nt 

Agreeme
nt Value 

Final 
Value 

 

Schedul
ed 

Actual 

1 2 3 4 5 6 7 8 

        

        

        

 
 

Date of Finish Period of Completion Main 
features of 
the work 

Remarks 

Scheduled Actual Scheduled Actual 

9 10 11 12 13 14 

      

      

      

 

Note:  

1. Only the documents which are declared explicitly in the above table by the tenderer as “documents 

supporting the claim of qualifying the laid down eligibility criteria” will be considered for evaluating the 

tender. 

2. Supporting documents / certificates (duly attested) from the organisation with whom worked or working 

should be enclosed. 
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3. Certificate from private individuals for whom such works are executed / being executed shall not be 

accepted. 
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PROFORMA – 4 

 

e-Tender Notice No.: 
 
Name of Work: 
 

 
PARTICULARS OF TENDER(S) 

 
1. Full name of Contractor /  

 Construction firm 
 
2. Year of Establishment of Firm 

 
3. Registered head office Address 

Telephone no, Fax no, 
 E-mail address 

 
4. Branch office Address, Telephone no,  

Fax no, E-mail address 
 
5. Details of Constitution of firm,  

Names of Partners/ Executive/ 
Power of Attorney holders, etc. 

 
6. Particulars of Registration with Government 

Semi-Govt.  Organisation, Public Sector 
 Undertaking & Local Bodies etc. 
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PROFORMA – 5 
ENGINEERING ORGANISATION 

1. ENGINEERING ORGANIZATION AVAILABLE ON HAND 

Sl. 
No 

Name & Designation of 
Employee 

Qualification Previous 
Experience 

Working 
From To 

0
1
. 

02. 03. 04. 05. 

A     
B     
C     
Z     

2. ENGINEERING ORGANIZATION PROPOSED TO BE ENGAGED FOR THIS WORK FROM ABOVE. 

Sl.No Name & Designation of 
Employee 

Qualification Previous 
Experience 

Remarks 

01. 02. 03. 04. 05. 
A     
B     
C     
Z     

3. ENGINEERING ORGANIZATION PROPOSED TO BE ENGAGED FOR THIS WORK FROM OUTSIDE. (A 

SUITABLY WORDED CONSENT LETTER FROM SUCH A PERSON SHOULD BE 

OBTAINED ANDENCLOSED) 

Sl.No Name & Designation of 
Employee 

Qualification Previous 
Experience 

Remarks 

01. 02. 03. 04. 05. 
A     
B     
C     
Z     

 SIGNATURE OF THE TENDERER(S):  NAME OF THE TENDERER (S):  
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PROFORMA – 6 

EQUIPMENT 

1. EQUIPMENT AVAILABLE ON HAND:  

Sl. No Particulars of 
machinery, 
Plant & 
equipment 

No. of 
Units 

Kind and 
make 

Capacity Age and Condition Approx. cost in Rs. In 
Lakhs 

Purchase Bill No. & Date 
and Registration particulars 

01. 02. 03. 04. 05. 06. 07. 08. 
A.        
B.        
C.        
Z.        

 

2. EQUIPMENT PROPOSED TO BE INDUCTED FROM ABOVE. 

 

Sl. No Particulars of 
machinery, 
Plant & 
equipment 

No. of 
Units 

Kind and 
make 

Capacity Age and 
Condition 

Approx. cost in Rs. In 
Lakhs 

Purchase Bill No. & Date and 
Registration particulars 

01. 02. 03. 04. 05. 06. 07. 08. 
A.        
B.        
C.        
Z.        

3. EQUIPMENT PROPOSED TO BE INDUCTED FROM OUTSIDE. 

Sl. No Particulars of 
machinery, 
Plant & 
equipment 

No. of 
Units 

Kind and 
make 

Capacity Age and 
Condition 

Approx. cost in Rs. In 
Lakhs 

Purchase Bill No. & Date and 
Registration particulars 

01. 02. 03. 04. 05. 06. 07. 08. 
A.        
B.        
C.        
Z.        

SIGNATURE OF THE TENDERER (S):  NAME OF THE TENDERER (S):  
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PROFORMA- 7 

FORM OF BANK GUARANTEE BOND (PROFORMA FOR PERFORMANCE BANK GUARANTEE) * 

BANK GUARANTEE No.__________________AMOUNT Rs.    VALIDITY 

FROM. _ VALID UPTO. _ _LAST DATE FOR LODGEMENT OF 

CLAIMS 

 

PERFORMANCE GUARANTEE IN THE FORM OF BANK GUARANTEE 

1. In consideration of President of India acting through the FINANCIAL ADVISOR AND CHIEF ACCOUNTS 

OFFICER    CONSTRUCTION, SOUTH WESTERN RAILWAY, BENGALORE CANTONMENT-560046., (herein after 

referred to as the Government) having accepted vide 

1. letter No. dated , the tender submitted by * (give full 

address of the Contractor) * (hereinafter referred to as “the Contractor(s), and agreed to grant a contract 

for 

*(indicate the nature of the contract works) * (herein after called the contract) whereas one of the terms 

agreed by the said Contractor, is that, he should give a Performance Guarantee in the form of an 

irrevocable bank guarantee amounting to 5% of the contract value, i.e. Rs. 

(Rupe es only) valid up to expiry of the maintenance period, i.e. Up to 

,*(indi cate dated)* by way of Security for the due observance of the terms and conditions, performance 

and fulfilment of the said contract, we (indicate the name and full address of the bank) (herein after 

referred to as “the Bank’) at the request of the Contractor do hereby irrevocably and unconditionally 

guarantee to the Government that the contractor shall duly perform and discharge their obligations 

under the said contract tothe full satisfaction of the Government and render all necessary and efficient 

services which may be required to be rendered by the Contractor in connection with and/or for the 

performance of the works as per the specifications stipulated in the tender No. 

Dated and letter of acceptance No.   dated   , within the time of    (up to the expiry of maintenance period) 

reckoned from the date as per the letter of acceptance and further guarantees that the works which shall 

be done by the contractor under the said contract, shall be actually performed in accordance with terms 

and conditions of the contract to the full satisfaction of the Government. 

2. We, the Bank do hereby undertake to pay to the Government an amount not exceeding Rs. against any loss 

and / or damage caused to or suffered or would be caused to or suffered by the Government by reasons of 

any breach by the said contractor (s) of any of the terms and conditions contained in the said contract. 
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3. We, the Bank, do hereby undertake to pay the amounts due and payable under this Guarantee without 

any demur, merely on a demand from the Government stating that the amount claimed is due by way of 

loss and / or damage caused to or would be caused to or suffered by the Government by reason of any 

breach by the said Contractor (s) of any of the terms or conditions contained in the said Agreement or by 

reason of the Contractor’s (s) failure to perform the said Agreement. Any such demand made on the Bank 

shall be conclusive as regard the amount due and payable by the Bank under this Guarantee. However, 

our liability under this Guarantee shall be restricted to an amount not exceeding Rs. . 

4. We, the Bank, do hereby undertake to pay to the Government any money so demanded notwithstanding 

any dispute or disputes raised by the Contractor(s) in any suit or proceeding pending before any Court, 

Tribunal or Arbitrator (s) relating thereto out liability, under this present being absolute and unequivocal. 

The payment so made by us under this Bond shall be a valid discharge of our liability for payment there 

under and the Contractor(s) shall have no claim against us for making such payment. 

5. We, the Bank , do further agree that the guarantee herein contained shall remain in full force and effect 

during the period that would be taken for the performance of the said Agreement and that it shall 

continue to be enforceable till all the dues of the Government under or by virtue of the said Agreement 

have been fully paid and its claims satisfied or discharged or till the Government certifies that the terms 

and conditions of the said Agreement have been fully and properly carried out by the said Contractor(s) 

and accordingly discharges the Guarantee. Unless a demand or claim under this Guarantee is made on 

us in writing on or before the, we shall be discharged from all liability under this Guarantee thereafter. 

6. We, the Bank, do further agree with the Government that the Government shall have the fullest 

libertywithout our consent and without affecting in any manner our obligations hereunder to vary any 

of the terms and conditions of the said Agreement or to extend time of performance by the said 

Contractor(s) from time-to-time or to postpone for any time or from time to time any of the powers 

exercisable by the Government against the said Contractor(s) and to forbear or enforce any of the terms 

and conditions relating to the said Agreement and we shall not be relieved from our liability by reason 

of any such variation or extension being granted to the said contractor(s)or for any forbearance, act or 

omission on the part of the Government or any indulgence by the Government to the said contractor(s) 

or by any such matter or thing whatsoever which under the law relating to sureties would but for this 

provision have effect of so relieving us. 

7. This Guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor(s) 

8. We, (indicate the name of the Bank)* lastly undertake not to revoke this Guarantee during its currency 

except with the previous consent of the Government in writing. 

 

Dated the day of ___________________________ 21  

For Seal & Signature (s) of the authorized official(s) with designation.  

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826


                                     

Tender Notice: No. B-SG-PRO_LOGH_HSRA_AUTO   Dated: 06.09.2025 
 

175 

 

NOTE:  

1. Words appearing between asterisk “*” marks are for guidance only and not to be typed in the final /fair 

document of the Bank Guarantee) * 

2. The PBG/BG before submission to Railways to be ensured the following compliances:  

3.  CHECK LIST FOR SUBMISSION OF PBG 

SN Description 
1 Document (PBG/BG) should be as per format 

2 Sufficient Stamp duty to be paid as per stamp duty Act of the state where PG executed 

3 Date of purchase of stamp paper is timely executed i.e., on or after date of purchase of stamp 
paper. 

4 BG No. amount, Date of issue, validity period mentioned or not 

5 LOA No. is mentioned or not 

6 Detail of work with Railways mentioned or not 

7 BG number mentioned on all pages or not 

8 Document paginated or not 
9 Signatories signed with PA/SS Nos. and designation seal affixed or not 

10 Bank round seal affixed or not 

11 Signatures of two executants with PA/SS Nos. in BGs wherever applicable as per Banks procedure 
and designation seal affixed or not 

12 Uniform dates like BG date, validity date etc., is incorporated or not 

13 Amount in figures is tallying with amount in words or not 

14 Corrections by pen, if any, is attested by the executants with seal or not. 
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PROFORMA - 8 

 

NEFT MANDATE FORM 

TENDER NOTICE No ............................................................... Dt……/… /…… 

Name of work:  

To, 

FA&CAO/CN/BNC 

SOUTH WESTERN RAILWAY 

Sir, 

We prefer to the National Electronic Fund Transfer (NEFT) being followed by South Western Railway for 

remittance of our payments using RBI’s NEFT scheme. In confirmation to this, I/We agree to receive our 

payments being made through the above scheme to our under noted Account. 

S. No. Details to provide by Tenderer Details to be filled up by the Tenderer 

1 Name of Tenderer  
2 Full postal Address with PIN Code  

3 Email Address of Tenderer  

4 PAN number of Tenderer  

5 Bank’s Name & Branch  

6 Full Address of Bank  

7 Name of City  

8 Bank Code No.  

9 Bank Telephone/Fax No. & Email  

10 Bank’s IFSC Code for NEFT  

11 Bank’s IFSC Code for RTGS  

12 Bank’s MICR Code  

13 Tenderer Bank Account Number  

14 Type of Bank Account  

15 Tenderer Name as per Bank Account  

16 Telephone Nos. of Tenderer BSNL/Landline 
Mobile/Cell Phone 
Fax Number 

 

17 GSTIN No.  

(Tenderer should note that the above particulars are necessarily to be provided for return of 

EMD,SD & Other payments due, to the tenderer during execution and on completion of work). 

 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826


                                     

Tender Notice: No. B-SG-PRO_LOGH_HSRA_AUTO   Dated: 06.09.2025 
 

177 

 

Certified that the above bank particulars of tenderer are correct as per Bank records. 

 

 

Name & Signature of Bank Official with Stamp 
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PROFORMA - 9 

 

FORM FOR REPORTING OF EMPLOYMENT 

(Proforma to be filled in and signed by the Tenderer and submitted along with the tender)(Strike out 

whichever is not applicable) 

1. The undersigned - 

(a) Is a retired Gazetted officer holding prior to retirement a pensionable/ non-pensionable post in the 

Engineering Department of the Railway. 

(b) Is a partnership firm having as one of its partners a retired Engineer or a retired Gazetted officer as 

aforesaid. 

(c) Is an incorporated company having any such retired Engineer or retired Gazetted officer as aforesaid, 

as one of its directors. 

(d) Is having in my employment any retired Engineer or retired Gazetted officer as aforesaid. 

(e) Has no such retired Engineer or retired Gazetted officer so associated with me as stated above. 

2. If falling under any of the above categories (a) to (d) , particulars of the officer may be furnished 

hereunder:  

(i) Post held before retirement 

(ii) Date of retirement 

(iii) If not retired at least two years prior to date of submission of tender, state whether permission for taking 

such contracts has been obtained 

from the President of India or any officer duly authorized in this behalf 

3. If the Tenderer or in the case of a firm or company, any of the shareholders has a relative or relatives 

employed in Gazetted capacity in the Engineering or any other Department of the Railways, particulars of 

such relatives in the Railway may be furnished hereunder--- 

(i) Name 

(ii) Designation 

(iii) Relationship 

Signature of Tenderer(s) 

NAME….………….…………. 

ADDRESS....………………... 
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PROFORMA-10 

 

SOUTH WESTERN RAILWAY FORM FOR SUBMISSION OF REQUEST FOR AVAILING LETTER OF CREDIT AS 

MODE OF PAYMENT 

 

TO 

 

THE PRESIDENT OF INDIA, 

Acting through the Dy.CSTE/Proj/SBC Bangalore, South Western Railway. 

Sir, 

 

Subject:  Name of the work:  ----------------------- 

Ref:  Tender Notice no:  -----------------------; Item no:  ------------------ 

 

 

I/We------------------------------------------------------- (Name of Individual/ Firm/Company/JV etc) represented by 

its authorized signatory Sri / Smt. hereby submit that, in the event of I / We becoming a successful tenderer 

in the subject tender and followed by Railway placing on us the order for work execution, I / We intend to 

register our request for availing the grant of Letter of Credit as mode of Payment as per the terms and 

conditions applicable for this purpose as detailed in tender conditions. 

I/We have read and understood the conditions of tender/contract pertaining to Mobilization 

Advance and do here by agree that I / We abide by all terms and conditions of tender / contract governing 

Mobilization Advance. Further, I / We hereby agree that subsequent modifications, if any, in respect of 

grant of Mobilization Advance issued from time to time by Railway during the currency of the contract is 

binding on us. 

 

     (Signature of the Tenderer) 

Name:  

Place:  Date:  Address:  
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PROFORMA - 11 INDEMNITY BOND FOR SUPPLY OF MATERIAL 

 

INDEMNITY BOND FOR SUPPLY OF MATERIALS TO THE CONTRACTOR 

 

We here by undertake that we 

hold that we hold in our custody for and on behalf of the President of India acting in the premises through 

the Deputy Signal & Telecommunication, Engineer /Project /SBC South Western Railway (herein after 

referred to as the purchaser) and as his property in trust of him all imported and indigenous materials 

which have been handed over to us against the contract for on South Western Railway vide letter of 

acceptance      such as handed  over to us by the purchaser for the purpose of execution of the said contract, 

until such time the materials are duly erected or otherwise handed over to him. We shall entirely be 

responsible for the safe custody and protection of the said materials against all risk till they are duly 

delivered as erected equipment to the purchaser or as he may direct otherwise and shall indemnify the 

purchaser against any loss, damage or deterioration whatsoever in respect of the said materials while in 

our possession and against disposal of surplus materials. The said materials shall at all time opened to 

inspection by any officer authorized by the Deputy Signal & Telecom Engineer/Project/SBC, South Western 

Railway. Should any loss, damage or deterioration of materials occur or surplus materials disposed off and 

refund becomes due the purchaser shall be entitled to recover from us the full cost and compensation 

determined in terms of the contract for such loss, damage or deterioration, if any along with the amount 

to be refunded, without prejudice to any other remedies available to him, by deduction from any sum 

due/any sum which at any time hereafter becomes due to us under the said or any other contracts. 

 

In the event of any loss, damage or deterioration as aforesaid the assessment of such loss or damage and 

the assessment of such compensation therefore would be made by the President of India or his authorized 

nominee and the said assessments shall be final and binding upon us. 

Dated this day  

For & on behalf of the contractor. 

 

Signature of Witnesses. 

1. 

2.  

(Name of the witnesses in block letters. Address )
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PROFORMA - 12 

 

CERTIFICATE OF COMPETENCY 

 

Certified that Sri ………………. Signaling / Telecom. Works supervisor of M/s. …………… 

……………….. has been examined regarding Safety Working in Railway areas in connection with Work 

under Contract Agreement No. (s) ........................................................................ His knowledge has been 

found satisfactory and he is capable of supervising the work safely. 

 

I 

Issued by: (Railway Supervisor’s Signature, Name and designation). 

 

 

Countersigned by: (Name & Signature of ASTE/DSTE with stamp) 
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PROFORMA - 14 

CERTIFICATE OF FAMILIARISATION/ DECLARATION FOR SITE VISIT 

 

e-Tender Notice No.: 
Name of Work: 
 

 

I/We hereby solemnly declare that I /We visited the sites of work personally and have made myself/ourselves 
fully conversant of the conditions therein and in particular the following: 

i) Topography of the area 
ii) Soil strata at site of work 
iii) Sources and availability of construction materials 
iv) Rates for construction materials, water, electricity including all local takes, royalties, octroi, etc. 
v) Availability of local labour (both skilled and unskilled) and relevant labour rates and labour laws 
vi) Existing roads, approaches, pathway to site of work 
vii) Space for stacking of materials, stores, office etc. 
viii) Availability and rates of private land, etc. required for various purposes 
ix) Trees, shrubs, bushes, debris etc. required to be removed for site clearance 
x) Need of dewatering / pumping etc. 
xi) Climate conditions and availability of working days and working hours 
xii) Frequency / pattern of rail traffic, electrified tracks, road traffic etc. 
xiii) Availability of rail/road traffic block 
xiv) Law and order situation. 
xv) Any other conditions, which may affect rates. 
xvi) Signalling and Telecom installations including stations, ABS Huts, IBS Huts and LC Gates and Signal 

and Telecom gears connected thereto. 

I/We have quoted my/our rates for various items in the tender schedule taking into account all the above 
factors likely to be encountered during execution of work. I/We shall not be entitled for any claim against 
Railway on account of the above factors. 
I/We hereby declare that no such retired engineer or Gazetted Officer (as defined in clause 17.1 of this 
tender document) retired from government service within one year prior to opening of this tender is working 
or associated with us. 

 

 

Signature of the Tenderer 
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PROFORMA - 15 

STRUCTURE AND ORGANISATION 

 

1. Name of Tenderer 

 

2. Nationality of Tenderer 

 

3. Office Address Telephone Number FAX Number 

 

4. Year and Location of Establishment 

 

5. The Tenderer is 

a) An individual 

b) A proprietary firm 

c) A firm in partnership 

d) A Limited company of Corporation. 

 

6. Attach the original chart showing the structure of the organization including the names of the 

Directors and position of Managers. 

 

7. For how many years has your organization been in business of similar work under its present name? 

What were your fields when your organization was established? Whether any new fields were 

added in your Organization? And if so, when? 

8. Number of years of experience. 

a) As a Prime Contractor (Contractor shouldering major responsibility) 

b) As Sub-contractor (Specify main contractor) 

9. Whether you were ever required to suspend construction for a period of more than six months 

continuously after you started? If so give the name. 
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10. Have you ever left the work awarded to you incomplete? (If so, give name of Project and reasons for 

not completing work). 

 

11. In how many of your projects were penalties imposed for delays? (Please give details) 

 

 

12. In which fields of Signal &Telecommunication construction works do you claim specialization and 

interest? 

 

13. Give details of annual work record, in respect of S & T works. 

 

14. Give details of your experience in mobilizing works costing more than 50lakhs with modern 

technology. 

 

15. Give details of your testing laboratory and facilities if any. 

 

16. In how many of your works cases litigations/dispute/arbitration have arisen. 

 

Signature of the Tenderer 
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PROFORMA – 17 

Performa for Self-certificate in regard to meeting the Minimum Local content 

requirements (For Procurement Order Value less than of Rs.10 Crores) 

 

“I / We ……………………… (Name of the bidder) represented by

 ............................................................................................................................................. 

authorized 

person on behalf of tenderer herby certify that i/ 

we… ........................................................................................................................................ 

Meet the 

minimum 50 % of Local Content requirements for the work

 ............................................................................................................................................. 

(To be filled as 

notified in Tender document) and he following are the details of locations at the local 

value addition is made for quoting offer against tender notice No………………. Dt

 .................................................................................................................................. 

by us. 

 

 

Details of locations at which the local addition is made: - 1……………………………… 

1………………………………… 

 

 

Place:  

 

Date:  

 

Signature of the tenderer 

 

With seal 

 

 

 

 

 
 

 
 

https://www.ireps.gov.in/epsn/works/rfq/nitPublish.do?nitId=5104826

		2025-09-06T12:42:48+0530
	New Delhi
	K S SATISH
	IREPS-CRIS




