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RailTel Corporation of India Limited 
(A Govt of India Enterprise) 

Regional Office: 6th Floor, Block III, Delhi IT Park,Shastri Park, Delhi-110053 
 

OPEN e-TENDER NOTICE 
 
E-Tender Notice No. RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/21 
 
Executive Director, RailTel Corporation of India Limited, Northern Region, New Delhi, invites the sealed 
Open e-Tenders in “single packet” system from established contractors with proven experience for following 
work: 
कायᭅकारी िनदशेक/रेलटेल (उᱫरीᭃेᮢ) कᳱ ओर स े िन᳜िलिखत कायᭅ के िलए ᳰदए गए कायᭅᮓम के अनसुार एकल िनिवदा 
Ůणाली मŮेितिʿत फमŘ से e-िनिवदा आमंिᮢतह:ै 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

नोट:- 
1.िनिवदा सूचना और िनिवदा दˑावेज वेबसाइट www.railtelindia.com तथा e-Tendering 

Portalhttps://railtel.enivida.comपर उपलɩ रहŐगे िजसे िनिवदा कताŊ डाउनलोड कर सकते हœ लेिकन िनिवदा केवल e-

टŐडįरंग Ȫारा ENIVIDA portal पर ONLINE ही ˢीकार िक जाएँगी. िनिवदा कताŊ को E-िनिवदा जमा कराने के 
िलएhttps://railtel.enivida.comसे एक अिधकृत इ-दˑावेज डाउनलोड करना आवʴक है. Corrigendum /addendum 
/amendments सɾंिधत जानकारी केवलhttps://www.railtelindia.comपर ही उपलɩ होगंी. िनिवदादˑावेज िक छपी Šई 
Ůित िबŢी के िलए उपलɩ नही ंहोगी. 

 

Name of Work 
कायᭅ का नाम 

“ TRENCHING, LAYING, TERMINATION, 
SPLICING, TESTING AND COMMISSIONING OF 
OFC IN JHANSI BINA SECTION OF NC 
RAILWAY.” 

Availability of E-Tender for download 
िनिवदा आलेख कᳱ उपल᭣धता 

From 18.06.2021 to 14.07.2021upto 10:30 hrs Online 
Only 

Last Date of Submission of e-Tender 

e-िनिवदाᮧ᭭तुतकरनेकᳱअितमितिथ 
On 14.07.2021upto11:00hrsOnline Only 

Date of Opening of e-Tender 
e-िनिवदाखोलनेकᳱितिथ 

14.07.2021at 12:00 hrsOnline Only # 

Appox Value of The Contract 
कायᭅकᳱअनुमािनतलाग़त 

Rs. 25,29,494/- inclusive of GST 
 

Cost of Tender Document 
िनिवदा द᭭तावेज कᳱ लागत 

Rs. 1770/- (inclusive of GST) 

Processing Fees 
ĤĐमण फȧस 

Rs. 2984/- (Inclusive of GST) 

Completion period: 
कायᭅ पूणᭅ करन ेकᳱ अविध 

90 days from the date of issue of LOA 

Validity of offer: 
आफर कᳱ वैधता 

45 days from the date of opening of tender. 

# If the date of opening happens to be a holiday the tender will be opened on next working 

day at the same time. 
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Note: 
1. Tender Notice and Tender Documents are available on RailTel’s website www.railtelindia.com 

and same can be downloaded or from the e-Tendering Portal https://railtel.enivida.com. For 
online bid submission the tenderer will have to necessarily download an official online copy of 
the tender documents from e-Tendering Portal https://railtel.enivida.com. Tender will be 
considered which are submitted through ENIVIDA portal only. All future Information viz. 
corrigendum /addendum/ amendments etc. for this Tender shall be posted on the e-Tendering 
Portal only. Printed copy of Tender document will not be sold from RailTel office.  
 

2. Tender Document Cost (TDC), in respect of e-tendering, will be accepted through net banking or 
payment gate way (through ENIVIDA) only.   

 
3. The tenderer shall submit documents in support of his/their claim to fulfil the eligibility criteria 

as mentioned in the tender document. Each page of copy of documents / certificates in support of 
credentials, submitted by tenderer, shall be self-attested / digitally signed by the tenderer or 
authorized representative of the tendering firm. Self – attestation shall include signature, stamp 
and date (On each page). Only those documents which are declared explicitly by the tenderer as 
“documents supporting the claim of qualifying the laid down eligibility criteria”, will be 
considered for evaluating his/their tender. 

 
4. “The tenderers shall submit a notarized affidavit on a non-judicial stamp paper stating that they 

are not liable to disqualified and all their statements/documents submitted along with bid are true 
and factual. Standard format of the affidavit to be submitted by the bidder is given in tender 
document. Non submission of an affidavit by the bidder shall result in summery rejection of 
his/their bid. And it shall be mandatorily incumbent upon the tenderer to identify, state and 
submit the supporting documents duly self-attested by which they/he is qualifying the Qualifying 
Criteria mentioned in the Tender Document. It will not be obligatory on the part of Tender 
Committee to scrutinize beyond the submitted document of the tenderer as far as his qualification 
for the tender is concerned. 

 
5. The bidder shall bear all costs associated with the preparation, submission/participation in the 

bid. Purchaser in no way will be responsible or liable for these costs regardless of the conduct or 
outcome of the bidding process.  

 
6. JV/Consortium are not allowed. 

 
7. Tender without Bid Security Declaration Form, Form-15, shall be summarily rejected. 

 
8. Tender without Notorized FORM 2A shall be summarily rejected. (Notorized affidavit Must be 

submit before due date & time of opening of the tender.) 
 

9. If there is any contradiction in Clause of Tender Document, the conditions of Chapter 2A will 
prevail. 

 Addl. GM/Projects 
           For Executive Director 

                  RailTel Northern Region 
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CHECK LIST TO ENSURE VALIDITY OF OFFER:  
 

S.N Description Yes/No 

1.  Submit Offer Letter Complete (Form no-1) duly signed  

2.  Submission of Earnest Money in prescribed Form .  

3.  Submit Last Three year AUDITED BALANCE SHEET duly attested 
by Notary public. 

 

4.  Proposed Progress Chart (Form No-7)  

5.  Constitution of Firm and Power of Attorney.  

6.  List Similar Works executed or under execution (form No.8).   

7.  User certificate (Form no-9).  

8.   System Performance Guarantee.(Form No-10)  

9.  Schdeule of Requirements with summary of Prices blanked out   

10.  Any Other Information desired to be submitted by the Tenderer  

11.  List of Personnels / Manpower employed  

12.  List of Plant &Machinary had by company  

13.  Notorized affidavit of Form 2A  

 

 

 

 

SIGNATURE OF TENDERER 

(WITH RUBER STAMP) 
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Form No. 1 
OFFER LETTER 

 
To 
 
Additional GM/Projects 
6th Floor, Block III,Delhi IT Park, 
Shastri Park,Delhi-110053 
  
I/We ______________________ have read the various conditions detailed in tender documents attached 
here to and hereby agree to ABIDE BY THE SAID CONDITIONS. I/We also agree to keep this tender 
open for acceptance for a period of 45 days from the date fixed for opening the same and in default 
thereof, I/We will be liable for forfeiture of my/our Earnest Money. I/We offer to do the work 
“TRENCHING, LAYING, TERMINATION, SPLICING, TESTING AND COMMISSIONING OF 
OFC IN JHANSI BINA SECTION OF NC RAILWAY”at the rates quoted in the attached schedules and 
hereby bind myself/ourselves to complete the work within 90 days from the date of issueofLetterof 
Acceptance ofthetender.I/We also hereby agree to abide by the various Conditions of Contract and to 
carry out the work according to the Specifications for materials and works laid down by the RailTel for 
the present contract. 
 
 In lieu of Bid Security, bidder are required to sign “Bid Security Declaration” in the format attached 
as Form-15 accepting that if they withdraw or modify their bids during period of validity etc., 
they will be banned for the period of         Three years. 
 
I/We will execute the contract agreement within 30 days after receipt of notice issued by the RailTel that 
such documents are ready or, 
 
I/We will commence the work within 15 days after receipt of orders to that effect. 
 
Until a formal agreement is prepared and executed the acceptance of this tender shall constitute a 
binding contract between us subject to modifications, as may be mutually agreed to between us and 
indicated in the “Letter of Acceptance” of my/our offer for this work. 
 
 
 ACCEPTENCE OF TENDER 
 
 
Signature Of Contractor’s (S) 
 
Contractor (S) Address 
 
 
 
 
WITNESS  
 
1- 
2- 

I accept the tender as above and agree to pay the rate as 
entered in Schedule of Requirements. 

 
 
 

For and on behalf of 
RailTel Corporation of India Limited, 
Northern Region,New Delhi-110053 

 
WITNESS 
 
1- 
2- 
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SECTION – I 

Chapter – 2 

PREAMBLE 

 
1. Name of work: 

 
“Trenching, Laying, Termination, Splicing, Testing and Commissioning of OFC for 
connectivity of NIC Chandigarh.” 
 

2. Scope of work: 
 
2.1 The Major job responsibility of the contractor under the scope of work for this tender are as 

under: 
 
a. Excavation of trenches in normal soil, boulder area, rocky soiland HDD andand laying of 

HDPE Duct manually or through HDDin all types of soils, Road/Raiway Level crossings, 
Culverts, Bridges, along the Highways and other Roads, cutting, in building, clamping 
etc. & protective works as per technical specifications. 

b. Trenching/Ducting, laying of OFC in all types of soil, Concrete/ coltar roads and 
pavements, etc.  

c. Blowing/pulling of Optical Fiber Cable (24F) with proper tools and accessories as per 
Technical specifications in already laid ducts and protection such as DWC Pipes etc. 

d. Backfilling of Trenches upto the original ground level/ concreting at cemented platform 
or other hard places. 

e. Transportation of RailTel’s material such as OFC/Duct etc. from RailTel’s store to sites 
of work. 

f. Fixing, Installation of Jointing Chambers & Route/Joint Indicators as per technical 
specification. 

g. Splicing of fibres in Joint closures/FMS and installation of new joint enclosures/FMS. 
h. Preparation for installation & fixing of Telecom Earthing as per drawing provided in the 

Technical section of tender. 
i. Liasioning with concerned civil authorities for getting ROW permissions. 
j. Any other such requirements as per site conditions under the scope of SOR. 

 
2.2 Supply  

Supply of items conforming to industry standards and RDSO specifications (where ever 
applicable) as per Schedule of Requirements and the technical specifications. 

 
2.3 Services 
 

Trenching,Laying, Splicing, Termination, Testing and Commissioning of Optical Fibre 
Cablepower cable fixing of Racks and termination & splicing of OFC as per schedule of 
Requirements (SOR) enclosed and technical specifications with other related service items.  
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2.4 List of Section/s where work for RailTel is to be done: 
 

The details of the section/s where the work for RailTel is required to be done are indicated in Bid 
Data Sheet (BDS) Chapter 5 Section I.  

 
3. Pre-bid conference: Not required. 
 
4. Tender Bid 
 The tender bid shall be submitted online detailed in Instructions to Tenderers and Condition 

of Tendering (ITT)Clause No.10 of Chapter 3 Part I, Section 1. 
 
5. Qualifying Criteria 

Please refer ITT Clause No. 19 of Chapter 3 Part I, Section 1. It will be incumbent on the part of 
tenderer to list specifically the details in respect of each of the sub clauses of clause 19 as to how 
the tenderer fulfils the qualifying criteria.  

 
6.  Last date of Submission 
 

The tender shall be received at the address and not later than the date and time indicated in Bid 
Data Sheet (BDS) Chapter 5 Section I. 

 
7.         Date of Opening of Tender  

The tenders will be opened at the address, date and time indicated in BDS. 
 
8.         Completion Period of Work: 

The works in different sub sections/stations are to be executed concurrently such that the total 
work is completed & commissioned in each of the section/station within the period prescribed in 
Bid Data Sheet from the date of issue of “Letter of Acceptance” (LOA) of the tender.  

 
9. Authority and address: The Authority and address to which correspondence and documents 

relating to the tender/contract should be sent is indicated in BDS. 
 

10. Earnest Money 
 

Tenderer shall deposit a sum as indicated in Bid Data Sheet (BDS) Chapter 5 Section I as Earnest 
Money in a manner prescribed in ITT Clause 7. 

 
11.  Security Deposit 

On receipt of Letter of Acceptance of Tender from the RailTel, the successful tenderer shall be 
required to deposit an amount towards Security Deposit in terms of General Conditions of 
Contract Clause 16 Section I Chapter – 3 Part II for due fulfillment of contract. 

 
12.Specifications 
 

Reference of specifications of the important equipments and materials required for execution of 
the contract is given in the schedule of requirement and Technical supplement (Section-II of 
Tender document). The work shall be executed in compliance with all the technical requirements 
given therein. 
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13. Schedule of Requirement 
 

The various items to be supplied and services to be provided by the tenderer are indicated in 
Schedule of Requirement as enclosed(Section 1, Chapter 7). The make and model of all the 
equipments/materials proposed to be supplied must be indicated by the tenderer/s in the Schedule 
of Requirement. 

 
The quantity indicated in the Schedule of Requirement is the estimated requirement and may 
change depending on the detailed survey / system design. On this and other developments, the 
purchaser may exercise the option of increase / decrease of the quantity of items as specified in 
Clause 19 of Chapter 4, Section- I (SCC). 

  
14.Supplier’s Credit :Not applicable 
 
15.Work to be done by the RailTel 

Items of works to be done by RailTel if any are indicated in Bid Data Sheet (BDS). 
 
16.Materials to be supplied by RailTel 
 
16.1 Materials to be supplied by RailTel if any, for the scope of work under this tender are indicated 

in Bid Data Sheet (BDS). 
  
16.2 In case any material/work required for this work is supplied/executed by RailTel due to failure of 

contractor in timely arranging the same, it will be charged @ 19.5% over and above the accepted 
SOR rates. 

 
17. Materials to be supplied by Contractor 
 

Tenderer’s special attention is invited to the fact that no material shall be arranged/supplied by 
RailTel for commissioning the systems. All materials including the materials covered under the 
Schedule of Requirement and those required to achieve the end objective as required vide 
Section II of the tender document including Patch chords, connectors/ adaptors and any special 
protection materials etc. are to be supplied by the contractor. 

 
18. As a good tender practice, the tenderer is expected to submit giving all the information in the 

relevant forms attached as Annexures to this document and suitably numbering each page of the 
bid documents with a content list indicating availability of various documents with their serial 
numbers. In the absence of numbering of pages and the content list, there is a likelihood of any 
important document going unnoticed for which the tenderer shall be solely responsible. 

 
19. Maintenance Support 
 

The tenderer should submit their strategy for providing maintenance support during warranty and 
post warranty period in terms of Clause no. 24 (Maintenance of Works), Clause no.27 (Placing in 
Service & Maintenance supervision) and Clause No. 29 (Warranty) of SCC. 

20. Not used. 
 
21. Deleted. 
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 SECTION-I 
Chapter - 2-A 

 
Instructions to Bidders for e-Tendering  

 
These are the Special Instructions to the Bidders for e-Tendering. 
 
Note: - E-Tendering Instructions to Bidders terms given in others chapters shall be superseded by the 
terms given in Chapter-2 A. 
 
1-Order of Priority of Contract Documents: 
Where there is any conflict between the various documents in the contract, the following order of 
priority shall be followed i.e. a document appearing earlier shall override the document appearing 
subsequently: 

a)Agreement 
b)Letter of Acceptance of Tender  
c)Notice Inviting Tender 
d)Bid Data Sheet 
e)Schedule of Requirements  
f) Instructions to the Bidders 
g)Annexure/Appendixto Tender  
h)Form of Bid 
i)Commercial Terms and Conditions of the Contract 
 j)Technical Specifications 
k)Relevant Codes and Standards 
l)Drawings. 

 
2.Submission of Bids only through online process is mandatory for this Tender. 
 

E-Tenderingis a new methodologyfor conductingPublic Procurementin a transparentand secured 
manner. Now, the Government of India has made e-tendering mandatory.Suppliers/ Vendors will be the 
biggest beneficiaries of this new system of procurement. For conducting 
electronictendering,RailTelhasdecidedtousetheportal https://www.enivida.gov.in,(ENIVIDA). 
Benefits to Suppliers are outlined on the Home-page of the portal. Bidders are advised to visit the 
ENIVIDA Portal for details related to E-Tender i.e. Registration,FAQ, Helpdesk,Learning Center etc. 
 
3.Tender BiddingMethodology: 
 
Sealed Bid System - ‘Single Stage Single Envelope’: In this, bidder has to submit both Technical and 
Financial Bidin separateenvelope “ONLINE”.  
ENIVIDA Helpdesk Please visit Helpdesk section on ENIVIDA Portal.  
 
RailTel’s Contact Person /Designation: (for general Information) 
 
 Shri SanjaiSirohi, DGM/ Project 
 Mobile9717644182 
 E-mail ID: sirohi@railtelindia.com 
 

Shri P. Lal,Addl. GM/Projects 
Mobile: 9717649428 
E-mail ID: plal.rdso@railtelindia.com 
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4.Bid related Information for this Tender (Sealed Bid). 

The entire bid-submission would be online on ENIVIDA Portal. Broad outline of submissions are as 
follows: 

 
a.Submission of Bid Security Declaration form & cost of tender documentand processing fees on 
e-nivida portal. 
b.Submission of digitally signed copy of Tender Documents/Addenda 
c.Single Packet  
d.Online response to Terms & Conditions of Tender. 
e.(Optional) Online Submission of modification, substitution bids for technical or financialparts, or 

withdrawal bid. 
f.Power of Attorney to be submitted in accordance with Clause– 10, Chapter 3. 
g. In case bidder happens to be a MSME/ NSIC bidder, the documentary evidence for same shall be 

submitted. 
 

NOTE:Bidder mustensure thatthebidissuccessfullysubmitted onlineasper instructions of ENIVIDA 
Portal. 

 
NOTE: The Bidder has to upload the Scanned copy of all above original documents as Bid-Annexures 
during Online Bid-Submission 
 
NOTE: The Bidderhasto uploadthe Scannedcopyof all aboveoriginaldocumentsas Bid-Annexures during 
Online Bid-Submission. 
 
5.Submission of Eligibility Criteria related documents: 
 
Eligibilitycriteriarelateddocumentsasapplicableshallalsobescannedandsubmitted ONLINE. NOTE: In 
case of internet related problem at a bidder’s end, especially during ‘critical events’ such as - a short 
period before bid-submission deadline, during online publictender opening event, during e-auction, it is 
the bidder’s responsibility to have backup internet connections. 
 
In case there is a problem at the e-procurement/e-auction service provider’s end (in the server, leased 
line, etc) due to which all the bidders face a problem during critical events, and this is brought to the 
notice of RailTel by the bidders in time, then RailTel will promptly re-schedule the affected event(s). 
 
6.Instructions for Tender Document to the bidders. 
 
The RailTel Tenders are published on www.railtelindia.com and on ENIVIDA Portal 
https://www.enivida.gov.in/. 
NOTE: For online bid submissionthe bidder will have to necessarilydownloadan official online copy of 
the tender documents from ENIVIDA portal, and this should be done well before the deadline for bid-
submission. 
 
7.Submission of Offers and Filling of Tender: 
This e-tender should be duly submitted online using the e-Nivida Portal https://www.enivida.gov.in/.For 
detailed instructions please refer to ENIVIDA Portal. 
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8.Fax Quotations & Late Tenders: 
Fax Tender documents and Late/Delayed tenders would not be considered. 
 
9. Attendance of Representatives for Tender Opening: 
Representatives of bidders desirous to attend the tender opening can do so on production of a proper 
letter of authority from the respective firm, failing which they may not be allowed to attend the tender 
opening. Authorizedrepresentativesof those firms who have submitted the tender documents alone shall 
be allowed to attend the tender opening. 
 
10. Addenda / Corrigenda: 
Addenda / Corrigenda to the tender documents may be issued by RailTel prior to the date of opening of 
the tenders, to clarify or reflect modifications in the contract terms and conditions or in the design. Such 
addendum/corrigendumshall be available on ENIVIDA Portal only. Bidders who are unable or unwilling 
to bring their tenders to conform to the requirements of the RailTel are liable to be rejected. 
 
11. Ambiguity/ Pre- Bid Clarification Requests: 
 
If there is any ambiguity or doubt as to the meaning of any of the tender clauses/ conditions or if any 
additional information required, the matter should immediately be referred to the RailTel in writing 
through emails to RailTel Contacts defined above. 
 
12. Bid submission and Opening date: 
 

a) The bid should be submitted online along with Credential/Technocommercial & Price bid 
document (all documents). 

b) Power of attorney in favor of the signatory duly authorizing the signatory shall be submitted in a 
separate envelope to the tendering authority before the due date and time of submission of the e-
Tender. 

c) The bidder’s bids will be opened at the time & date of opening of the tender given in NIT, online 
simultaneous in presence of such Bidders/ Representatives whochoosetobepresentonline.The 
Tenders/Representativescanalsochoosetobe physically present in the office of RailTel for the 
Online Public Tender Opening Event. 

d) Bids received after due dateandtimeshallbe summarily rejected andshallnotbe opened. 
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SECTION-I 
 

Chapter-3 
 

PART I 
 

INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDERING 
 

INDEX 
 
 
Clause No.  Content       
 

1. General Instructions 
2. Interpretations &Definations 
3. Tender Form 
4. Errors, Omissions and Discrepancies 
5. Local Conditions 
6. Compliance to Tender Conditions, 
7. Earnest Money/Bid Guarantee 
8. Care in Submission of Tenders 
9. Right of RailTel to deal with Tenders 
10. Submission of Offers 
11. Constitution of Firm and Power of Attorney 
12. Unit Prices 
13. Validity of Offer 
14. Rates During Negotiations 
15. Income Tax Clearance Certificate & WORKS CONTRACT TAX 
16. Period of Completion and Time Progress Graph 
17. Opening of Tender 
18. Consortium Bids 
19. Qualifying Criteria 
20. Meaning of Similar Works 
21. System Performance Guarantee 
22. Evaluation of Offer 
23. Execution of Contract 
24. Foreign Exchange 
25. Tenderer’s Address 
26. Preference to Public Sector Undertaking 

 
 
 
 
 
 
 
 
 



RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/21 

 
SECTION – I 

                                                              Chapter – 3 
 

                                                                  PART - I 
 

INSTRUCTIONS TO TENDERERS& CONDITIONS OF TENDERING 

 

1. GENERAL INSTRUCTIONS 
 
1.1 These Regulations for Tenders and Contracts shall be read in conjunction with the General 

Conditions of Contract, which are referred to herein and shall be subject to modifications, 
additions or supersession by Special Conditions of Contract and/or Special Specifications, if any, 
annexed to the Tender Forms. 

 

 2. INTERPRETATIONS & DEFINITIONS OF SOME GENERAL TERMS 
 
The following terms wherever occurring in the tender papers and wherever used throughout the 
execution of the work, shall, unless excluded by or repugnant to the context, have the meaning 
attributed thereto as follows: 
 
“Tender Document”  
 
The Special Conditions of Contract (SCC), Instructions to Tenderers and Conditions of 
Tendering (ITT), General Conditions of Contract (GCC), Bid Data Sheet (BDS), Technical 
Specifications & Supplement, Preamble including Schedule of Requirements (SOR), all 
Annexures, Forms, Corrigendum & Addendum issued, if any, etc. shall, hereafter, be 
collectivelyreferred to as the "Tender Document". 
 
“RailTel” shall mean Office of General Manager (Northern Region) of RAILTEL 
CORPORATION OF INDIA LIMITED, (a Company with its Regional &Registered Corporate 
Office at 6th Floor, Block III, Delhi IT Park, Shastri Park, Delhi-110053 or its authorised Officers 
or other Employees authorised to deal with any matters with which these persons are concerned, 
on its behalf.  

  
“Executive Director” shall mean the officer incharge for the general superintendence and 
control of the RailTel’s Northern region and shall mean and include their successors of this 
region of RailTel. 
 
"CONTRACT” shall mean the Contract resulting from the acceptance by the Purchaser of this 
Tender whether in whole or in part.“Contract” shall mean and include the Agreement of Work 
Order, the accepted schedule of rates or the Schedule of Rates of RailTel modified by the tender 
percentage for items of works quantified or not quantified, the General Conditions of Contract, 
the Special Conditions of Contracts, if any, the drawings, the specifications, the special 
specifications, if any, and tender forms, if any, and the document submitted by the Tenderer 
which have been specifically been accepted by RailTel.  
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"CONTRACTOR” shall mean the successful Tenderer, i.e., the Tenderer whose Tender has 
been accepted either in whole or in part and shall include their personal representatives, 
successors and permitted assigns. 
 
‘TENDER SPECIFICATIONS’ shall mean the Special Conditions, Technical Specifications, 
appendices, Site information and drawings pertainingto the work for which the tenderers are 
required to submit their offer. 

 
"CONTRACTOR’s REPRESENTATIVE" shall mean a person insupervisory 
capacitywhoshall be sodeclared by the Contractor and who shall beauthorized under a 
dulyexecutedpower ofattorney to receive materials issuedbythePurchaser to the Contractorfor the 
works.He shall be responsiblefor proper execution ofworks at each or all places and shall take 
orders from Purchaser’s Engineers and carry out the same. 
 
‘LETTER OF INTENT / WORK ORDER’ shall mean the intimation by a letter / telegram / 
telex / fax to the tenderer that the tender has been accepted in accordance with provisions 
contained in the letter. The responsibility of the Contractor commences from the date of issue of 
this letter and all the terms and conditions of contract are applicable from this date. 

 
 ‘COMPLETION TIME’ shall mean the period by date specified in the Letter of Intent / Work 

Order i.e.,the time allowed for completion of the work including Sundays & holidays from the 
date of issue of Letter of Intent / Work Order. 

 
 ‘PLANT’ shall mean and connote the entire assembly of the plant and equipment covered by 

the Contract. 
 

 ‘EQUIPMENT’ shall mean all equipment, machineries, materials, structures, electrical and 
other components of the plant covered by the Contract. 

 
‘TEST’ shall mean and include such test or tests to be carried out by the Contractor as are 
prescribed in the Contract or considered necessary by RAILTEL in order to ascertain the Quality, 
Workmanship, Performance and Efficiency of the contracted work or part thereof. 

 
‘APPROVED’, ‘DIRECTED’ or ‘INSTRUCTED’ shall mean approved, directed or 
instructedby RAILTEL, Northern Region. 

 
"ENGINEER /ENGINEER-IN-CHARGE" shall mean Executive Directorof RailTel in charge 
of works and shall include the senior executives of RailTel. He is responsiblefor ensuring that all 
field works coveredbythecontractarecarried out in accordancewithapproveddesigns,drawings & 
specifications and conditions of contractasagreedto.  

 
"ENGINEER’S REPRESENTATIVE" shall mean the supervisor of RailTel in direct charge of 
the works or any official nominated by Executive Director.  

 
"EQUIPMENT" shall mean all or any equipmentconsidered necessarybythePurchaser's 
Engineers for satisfactory operation, as a whole, of the installations. 
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 "MONTH" shall mean any consecutive period ofthirty days. 
  

"MATERIALS" shall mean all equipments, components, fittings and other materials including 
raw materials required to complete the work. 

 "PURCHASER" shall mean RailTel Corporation of India Limited, Northern Region, NewDelhi. 
 

"PURCHASER’S ENGINEER" shall mean the Executive Directorof RailTel or successor who 
will decide all matters relating to design, manufacture, and installationand commissioning of the 
plant and equipment at site. 

 
"SUB-CONTRACTOR" shall mean an individual or a firm of Contractor or a Company 
registered under Indian CompanyActoranapproved supplier of materialstowhomthe 
Contractorsubletsportionsofthecontract.  

 
“CONSIGNEE” shall mean the person specified in the Acceptance of Tender to whom Stores 
covered in the contract are to be delivered at the destination. 

 
“INSPECTING OFFICER” shall mean the person, or organization specified in the contract for 
the purpose of inspection of stores of work under the contract and includes his/ their authorized 
representative. 
 
“SITE” shall mean the areas to be taken up for the permanent works, together with any other 
area or areas as shall be determined by the Purchaser's Engineer, which may be placed at the 
disposal of the Contractor for the purpose of the contract and also such area or areas used for 
store yards, works yards or workshop in proximity of the works as the Purchaser’s Engineer may 
have authorized as an extension of the site, irrespective of the terms and conditionsunderwhich 
they are occupiedbytheContractor. 

 
“BLOCK SECTION” shall mean the distance along the railway track between two consecutive 
Railway stations. 

 
"TENDERER" shall mean and includes any firm ofengineers or Contractorsor any company or 
body, corporate or otherwise, who submit the Tender which has been invited.  
 
“LIMITED TENDER” shall mean tenders invited from all or some contractors on the approved 
or selected list for the similar type of work executed and approved by the Purchaser. 
 
“OPEN TENDER” shall mean the tenders invited in open and public manner and with adequate 
notice.   

 
"WORK OR WORKS" shall mean all or any of the items of the work for which the 
Tenderer/Contractor has Tendered/contracted according to the specifications, drawings and 
Annexure hereto annexed or to be implied there from, or incidental thereto or to be hereafter 
specified or required in such explanatory instructions and drawings, being in conformity with the 
original specifications, drawings, Annexure and schedulesand also such instructions anddrawings 
additional to the aforementioned as may from time totime be issued by the Purchaser's Engineer 
during theprogressof the contracted work.  
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“SPECIFICATIONS” shall mean the specifications for materials and works of the RailTel 
issued under the authority of the Executive Directoror as amplified / added to / or supported 
special specifications if any, appended to the tender forms.  
 
“DRAWINGS” shall mean the map, drawings, plans and tracings or prints thereof annexed to 
the tender forms and shall include any modifications of such drawings and further drawings as 
may be issued by the Executive Director time to time. 
"WRITING" includes all matters written, typewritten or printed either in whole or in part.  

  
3. TENDER FORM: Tender Forms shall embody the contents of the contract documents either 

directly or by reference. Tender Forms shall be issued on payment of the prescribed fees or 
downloaded from the website of the RailTel, be furnished with Tender Forms and they shall be 
required to submit evidence regarding their financial status, previous experience and ability to 
execute the works, without which their tenders will not be considered. 

 
4. ERRORS, OMISSIONS AND DISCREPANCIES:Should a Tenderer find discrepancies or 

omissions from the drawings or any of the Tender Forms or should he be in doubt as to their 
meaning, he should at once notify the authority inviting tenders who may send a written 
instruction to all tenderers.It shall be understood that every endeavor has been made to avoid any 
error which can materially affect the basis of the tender and the successful tenderer shall take 
upon himself and provide for the risk of any error which may subsequently be discovered and 
shall make no subsequent claim on account thereof. 

 
In case of any contradiction only the printed rules and books should be followed and no claim for 
the mis-interpretation shall be entertained. 

  
5. LOCAL CONDITIONS 
 
5.1 It will be imperative on each tenderer to fully acquaint himself with all the local conditions and 

factors which would have any effect on the performance of the contract and cost of the stores. 
The purchaser shall not entertain any request for clarifications from the tenderer regardingsuch 
local conditions. No request for the change of price, ortime schedule of delivery of storesshallbe 
entertained on account of any local condition or factor after the offer is accepted by the 
purchaser.  

 
5.2 The intending tenderer is advised to study the tender documents carefully.Submission of a 

quotation by the tenderer shall be deemed to have been done after a careful study and 
examination of these documents with full understanding of the implication thereof. These 
conditions andspecifications shall be deemed to have 
beenacceptedunlessotherwise,specificallycommenteduponbytheTenderer in his quotation. Failure 
to adhere to anyone or all these instructions may render his offer liable tobe ignored without any 
reference. 

 
6. COMPLIANCE TO TENDER CONDITIONS, SPECIFICATIONS & DRAWINGS 
 
6.1 The tenderer shall indicate clause by clause for each section of the tender document that either 

his tender complies in every respect with the requirements of each clause and sub clause or if 
not, precisely how they differ fromthe requirements of the tender. Inlater case, the tenderer shall 
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enclose a separate statement as per proforma (see Form 5 of Section-I, Chapter-6),indicating only 
the deviationsforanyclauseorsub clause of 
SpecialConditionsofContract,InstructionstoTenderersand General Conditions of Contract, 
TechnicalSpecifications,Preambleetc. whichheproposeswith justificationsfordeviationsproposed. 
The purchaser reserves the right to accept or reject these deviations and his decision thereon shall 
be final  

 
6.2 The tenderer should serially number all the pages of the bid. The tenderer should provide 

information about the compliance of various clauses /sub clauses/ paragraphs (when tenderer 
plans to give separate compliance of each paragraph or sub clause) of the tender document as per 
following table: 

 
 

S.N. Clause no. 
with 

chapter 

First few 
words of 

clause / sub 
clause / 

paragraph 

Compliance 
status 

Reference of clause /page 
no. of supporting 

document ( this page no. 
shall correspond to the 
serial numbering of the 

bid) 

Remarks if any 

      
 

The table given above, duly filled in all respects, must be submitted along with offer. 
 
In case of “NIL” deviation also, the information must be submitted in Form-5 Chapter 6 Section 
I. 

 
6.3 Firms should give as proof of work experience {Form (2) and Form (13)}. Details of works 

executed giving details of the name of the project, date of award, length of the section, No. of 
Stations, value of the contract, the original execution period and the actual execution time 
taken.The certificate from the actual user about the satisfactory performance indicating all the 
details as given herein shall be enclosed with the tender. 

 
6.3.1 The tenderer shall submit along with the tender document, docments in support of his/their claim 

to fulfill the eligibility criteria as mentioned in the tender document. Each page of the copy of 
documents/certificates in support of credentials, submitted by the tenderer, shall be self-
attested/digitally signed by the tenderer or authorized representative of the tendering firm. Self-
attestation shall include signature, stamp and date (on each page). Only those documents which 
are declared explicitly by the tenderer as “documents supporting the claim of qualifying the laid 
down eligibility criteria”’ will be considered for evaluating his/their tender. 

 
6.3.2 “The tenderers shall submit a notarized affidavit on a non-judical stamp paper stating that they 

are not liable to the disqualified and all their statements/documents submitted alongwith bid are 
true and factual.Standard format of the affidavit to be submitted by the bidder is enclosed as 
Form-2(A).Non submission of an affidavit by the bidder shall result in summary rejection of 
his/their bid.And it shall be mandatorily incumbent upon the tenderer to identify, state and 
submit the supporting documents duly self attested by which they/he is qualifying the Qualifying 
Criteria mentioned in the Tender Document.It will not be obligatory on the part of the RailTel to 
scrutinize beyond the submitted document of tenderer as far as his qualification for the tender is 
concerned.” 
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6.3.3The RailTel reserves the right to verify all statements, information and documents submitted by the 

bidder in his tender offer, and the bidder shall, when so required by the RailTel, make available 
all such information, evidence and documents and may be necessary for such verification.Any 
such verification or lack of such verification, by the RailTel not relieve the bidder of its 
obligations or liabilities here under nor will it affect any rights of the RailTel thereunder. 

 
6.3.4 In case of any wrong information submitted by the tenderer, the contract shall be terminated, 

Performance Guarantee (PG) and Secutiry Deposit (SD) of contract forfeited and agency barred 
for doing business on entire RailTel for 5 (five) years. 

 
7. EARNEST MONEY  
 

In lieu of Bid Security, bidder are required to sign “Bid Security Declaration” in the format 
attached as Form-15 accepting that if they withdraw or modify their bids during period of 
validity etc., they will be banned for the period of         Three years. 

 
 

8. Care in Submission of Tenders 
 
(a)  Before submitting a tender, the tenderer will be deemed to have satisfied himself by actual 

inspection of the site and locality of the works, that all conditions liable to be encountered during 
the execution of the works are taken into account and that the rates he enters in the tender forms 
are adequate and all inclusive to accord with the provisions in Caluse-37 of the General 
conditions of Contract for the completion of works to the entire satisfaction of the Engineer. 

 
(b)  When work is tendered for by a firm or company of contractors, the tender shall be signed by the 

individual legally authorized to enter into commitments on their behalf. 

(c) The RailTel will not be bound by any power of attorney granted by the tenderer or by changes in 
the composition of the firm made subsequent to the execution of contract. It may, however 
recognize such power of attorney and changes after obtaining proper legal advice, the cost of 
which will be chargeable to the contractor. 

 
9. Right of RailTel to deal with Tenders  
 
9.1 The RailTel reserves the right of not to invite tenders for any of RailTel work or works or to 

invite open or limited tenders and when tenders are called to accept a tender in whole or in part 
or reject any tender or all tenders without assigning reasons for any such action. 

 
9.2 The authority for the acceptance of the tender will rest with the RailTel.It shall not be obligatory 

on the said authority to accept the lowest tender or any other tender and no tenderer (s) shall 
demand any explanation for the cause of rejection of his/their tender nor the RailTel undertake to 
assign reasons for declining to consider or reject any particular tender or tenders. 

 
9.3  If the Tenderer (s) deliberately gives/give wrong information in his/their  tender or 

creates/create circumstances for the acceptance of his/their tender, the RailTel reserves the right 
to reject such tender at any stage.  
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9.4 If the Tenderer (s)/Partner(s) expire after the submission of his/their tender or after the 
acceptance of his/their tender, the RailTel shall deem such tender cancelled, unless the firm 
retains its character. 

 
10. SUBMISSION OF OFFERS 

 
10.1   All offers in the prescribed forms should be submitted before the time and date fixed for the 

receipt of the offers. Offers received after the stipulated time and date will be summarily 
rejected. 

 
10.2    In case the date of opening happens to be a holiday, thetender will be received and opened at the 

same time on thenext working day. 
 
10.3  All offers shall be either type written or written neatly in indelible ink in English. Each page of the 

offer must be numbered consecutively. A reference to total number of pages comprising the 
offermustbemadeat the top right-hand corner of the top page. The supporting documents should be 
submitted either in original or duly signed by the authorized signatory of the tenderer.The original 
documents shall be produced forverificationwhencalledfor. 

 
10.4  All copies of the tender papers shall be signed ininkbythetenderer,on eachpage including 

closingpageintokenofhishavingstudiedthetenderpaperscarefully. 
 
10.5 In case tenderer considers necessary to include new item of work not included in schedule of 

requirement but considered necessary for achieving the end objective he may do so by 
submitting a new schedule of requirement marked as “C” quoting the rates and quantities along 
with the detailed justification. 

 
10.6 RATES IN FIGURES & WORDS 
 
(i) All prices and other information like discounts etc.having a bearing on thepriceshall be written 

both infigures and inwordsinthe prescribed offer form. In case of difference in words and figures 
the amount written in words will be taken intoconsideration. 

 
(ii) Intheevent of any discrepancy betweenunitrateandtotal cost, the value shown in unit rate will be 

taken forevaluation purpose.  
 
(iii) In case the schedule of requirement quoted by tendererisincompletewith reference to tender 

document,theofferis liable to be rejected. 
 
10.7 ATTESTATIONOFALTERATION: Noscribblingis permissible in the tender documents. 

Tender containing erasures and alterations in thetenderdocumentsareliabletoberejected.Any 
correctionmadebythetenderer/ tenderersinhis/theirentriesmustbesigned (not initialed) by 
him/them. 

 
10.8 The tenderer shall submit his tender in sealed cover.The tender shall be complete in all 

respects.The original tender paper purchased from this office or down loaded from the RailTel 
web site shall be returned duly signed on each page along with the offer. 
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10.9 Tender Bid: The envelope should bear the Tender No., its description and date of 
closing/opening. The completeTender Bid shall be addressed to:  

 
The Executive Director, 
Northern Region, 
RailTel Corporation of India Limited, 
6th Floor, Block III, Delhi IT Park, 
Shastri Park, Delhi-110053 

 
10.10  The bid shall consist of the following:- 

 
1)  Offer Letter complete.(Form No.1 of Section-I, Chapter-6) 
 
2)  Schedule of Requirements duly filled(Section-I,Chapter-7). 
 
3)  Earnest Money in prescribed form. (Clause 7 of Section-I, Chapter-3) 
 
4)  Not used. 
 
5)  Constitution of Firm and Power of Attorney (Clause 11) 
 
6)Clause wise compliance to tender conditions & statement of deviations 
 (Clause 6). (Form No.5 of Chapter-6, Section-I) 
 
7)  Similar works executed or under execution. (Form No.13)  
 (Clause 19.1.3) 
 
8)  User's Certificate (Form No. 2 of chapter-6, Section-I) (Clause 19.1.4)  
 
9)  System performanceguarantee (Clause 21) of Section 1, Chapter 3  
 Part I. (Form No.7) 
 
10)  Complete technical data and particulars of the equipment offered, as specified in  
 the Tender papers togetherwithdescriptiveliterature, leaflets, Drawings,if 
 any, complete with list etc. (Clause 19.4). 
 
11) Name of manufacturers, place of manufacture and documentary proof ofequipment being proven 

and working for more than one year along with user certificate clearly indicating the date of 
commissioning in the user network. 

 
12)  Not used. 
 
13) Any other information desired to be submitted by the tenderer.  
 
14)  The present work load of the telecom contracts in hand as per the 
  format(Form No.9).  
 



RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/21 

10.11  There is oneSOR:SOR (A) for Schedule Items for which should quote a single percentage 
above/below in the Tenderer offer given at the End of SOR (A).  

 
11. CONSTITUTION OF FIRM AND POWER OF ATTORNEY 
 
11.1 Any individual(s) signing the tender or other documents connected therewith should specify 

whether he is signing:- 
(a) As sole proprietor of the concern or as attorney of thesole proprietor; 
 
(b) As a partner or partners of the firm; 
 
(c) AsaDirector, Manager or Secretary in the case ofLimitedCompany duly authorized by a 

resolution passedby the Board of Directors or in pursuance of theauthority conferred by 
Memorandum of Association. 

 
11.2 In the case of a firm not registered under the IndianPartnership Act, all the partners or the 

attorney duly authorized by all of them should sign the tender andall other connected documents. 
The original Power of Attorneyorotherdocuments empoweringtheindividualorindividuals to sign 
should be furnished to the Purchaserfor verification, if required. 
 

11.3 The RailTel willnotbebound by PowerofAttorneygrantedbythetendererorby thechangesinthe 
compositionofthefirmmadesubsequenttothe executionofthecontract agreement.  

 
11.4 In casewherethePower of Attorney 

partnershipdeedhasnotbeenexecutedinEnglish,thetrueandauthenticatedcopiesofthe translation of 
the same byAdvocate,authorizedtranslatorsofCourtsandLicensedPetitionWritersshould be 
suppliedbytheContractor(s)while tendering for the work. 

 
11.5 The duly notorised Power of Attorney, Partnership Deed, Memorandum ofJointVentureas 

thecasemaybeinoriginalor duly signed. 
 
12. UNIT PRICES 
 

The Unit prices should be quoted by the Contractor as an all-inclusive price, aftertakingall 
therelevant factors into consideration andtheseshouldbeFirm and all inclusive without any 
variation clauses. These shall include all taxes & duties such as GST etc. as payable under the 
law of land and purchaser shall not accept any liability for the same after award and acceptance 
of contract. ThepricesshallbequotedinIndian Rupees for the units undermetric system. Reference 
may be made to Clause 38 of Special Conditions of Contract. Bids not confirming to clause 38 
of SCC will be summarily rejected. 

 
13. VALIDITY OF OFFER 
 

Thetenderershall keep the offer open for a minimum period as indicated in Bid Data Sheetfrom 
the date of opening of tender. Within that period the tenderer cannot withdraw his offer subject 
totheperiod being extendedfurther, if required, by mutual agreement from time to time. Any 
contravention of the above condition will make the tenderer liable forforfeiture of his Earnest 
Money. 
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14. RATES DURING NEGOTIATION 

 
Thetenderer/sshallnot increase his/their quotedratesincluding payment terms incasethe RailTel 
Administration negotiatesfor reductionofrates. Suchnegotiations shall notamounttocancellationor 
withdrawal of theoriginalofferandthe ratesoriginallyquotedwill bebinding onthetenderer/s. 

 
15. INCOME TAX CLEARANCE CERTIFICATE (ITCC) AND WORKS CONTRACT TAX 

CERTIFICATE. 
 
I. Deleted 
 
II.The successful tenderer should be registered with GSTN where he is having place of business. 

 
16. PERIOD OF COMPLETION AND TIME PROGRESS GRAPH 
 
16.1 The works/work are/istobecompletedwithina period asmentionedin Bid Data Sheet (BDS) from 

the date of issue of Letter of Acceptance of the tender. 
 
16.2 The Tenderers should submit the bar chart including each activities of the Schedule of 

Requirements indicating his planning to complete the work within the stipulated completion 
period.  

 
17. OPENING OF TENDER: 
 
17.1 Tenderer’sBid will be opened at the time & date of opening of the tender given in the Bid Data 

Sheet (BDS) in presence of such Tenderers/Representatives who choose to be present. 
 
17.4 NON-TRANSFERABILITY AND NON-REFUNDABILITY 

 
The tender documents are not transferable. The cost of tender paper is not  
refundable. 

 
18. CONSORTIUM BIDS 
  
Deleted 
 
19. QUALIFYING CRITERIA: 
 
19.1 General: 
 
19.1.1 Qualifying criteria under this para lays down minimum acceptable qualifications in various areas 

to ensure that qualified tenderer has necessary experience, technical expertise, equipments 
andfinancial and human resources to successfully complete the project. 
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19.1.2 ELIGIBILITY CRITERIA & TECHNICAL REQUIREMENTS FOR QUOTING IN THIS 
TENDER 

 
19.1.3 The work covered by this tender is extremely skilled and technical in nature and only the firms 

having sufficiently skilled and experienced staff with them and who have carried out tight 
targeted Telecom works shall quote against this Tender. 

 
19.1.4 The tenderer shall necessarily satisfy the eligibility conditions as listed below:- 
 

a) The tenderer must have successfully completed any of the following during last 07 

(seven) years, ending last day of month previous to the one in which tender isinvited: 

Three similar works each costing not less than the amount equal to 30% of 

advertised value of the tender,or 

Two similar works each costing not less than the amount equal to 40% of 

advertised value of the tender,or 

One similar work each costing not less than the amount equal to 60% of 

advertised value of the tender. 

 
iii Total value of similar nature of work completed during the qualifying period and not the 

payments received within qualifying period alone, shall be considered. 
 
For this tender “similar single work” means one complete work involving: 
 
“Trenching, Laying, Jointing, Splicing, Termination, Testing and Commissioning of 
Optical Fiber Cables. 

.   
19.1.4 Financial Eligibility Criteria: The tenderer must have received contractual payments in the 

previous three financial years and the current financial year up tothe date of inviting of tender, 
at least 150% of the advertised value of the tender. The tenderers shall submit Certificates to 
this effect which may be an attested Certificate from the concerned department / client or 
Audited Balance Sheet duly certified by the Chartered Accountant/Certificate from Chartered 
Accountant duly supported by Audited Balance Sheet.  

 
19.2 TECHNICAL REQUIREMENTS  
 

Tenderer must have proper Office Set up, Man power, Equipments and Machinery as 
follows:  

 
(i) Office Setup: Tenderer should have a proper office with regular staff, Computers, Fax Machine 

and Telephone. 
 The Office Address, Telephone No, Fax No., E-mail ID must be specified. 
 

(ii) Minimum Technical Man Power: Tenderer should have: 
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1. Engineer     - 1No. 
 
2. Supervisor (Diploma Holder) - 1 No. 
 
3. Splicer (Skilled &Experienced)- 1No. 

 
4. Wireman/Cable Jointer (ITI)- 2 Nos. 
 
5. Skilled & Unskilled Man Power -(Sufficient) 
 

(iii) Minimum Equipments / Machinery : Tenderer should own: 
 

1.OTDR 
 
2.OFC Blowing Machine. 
 
3.Splicing Machine 
 
4.Cable Route Locator  
 
5.Optical Power Meter & Laser Source. 
 
6. And Tenderer should either own or should have arrangement to hire HDD Machine, JCB 

Machine and Loading Vehicles. 
 
(Table to be submitted duly filled: (Annexure-I ) 
 

 
Eligibility 
Clause No 

 
Actual Available 

 
Whether 

Requirement 
Fulfilled(Yes/No) 

 
Documentary 

evidence 
enclosed at 

MINIMUM ELIGIBILITY CRITERIA & 
TECHNICAL REQUIREMENTS (IN 
COMPLIANCE TO CLAUSE 19.1.4) . 

   

 19.1.5The total contact amount received by the 
tenderer during the last three years - Should be a 
minimum of 150% of the advertised tender value 
of the work. 

 
 

  

19.2.(i) Office setup: 
1.Office Address, 
2.Telephone No , 
3. Fax No. 
4.E-mail ID 
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19.2.(ii)Man Power: 
1. Engineer  
2.Supervisor 
3.Splicer(Skilled&Experienced) 
4.Wireman/CableJointer 
5.Skilled & Unskilled Man Power 

   

19.2.(iii)Equipments/Machinery 
1. OTDR 
2. OFC Blowing Machine  
3. Splicing Machine 
4. Cable Route Locator 
5. Optical Power Meter  
6. Laser Source  
7Loading Vehicle 

   

 
 

 Signature of Contractor 
19.3 Not Used 
 
 
19.4 Equipment/Material 
 
19.4.1 The tenderer shall clearly identify the sources from which the equipment/ material to be 

supplied under this tender will be obtained. The tenderer should also enclose anundertaking from 
the sources, from where he is procuring the material to the effect that thematerial shall be 
supplied in time so as to enable the tenderer to complete the work within completion period.  

 
19.4.2 All equipments/ materials proposed to be used shall be of proven design andperformance. The 

equipment/ materials shall have been successfully commissioned andremained in satisfactory 
service atleast for a period of two years on date of tender submission. Certificate from the actual 
user of the equipment about satisfactory performance shall be enclosed with the tender. 

 
19.4.3 The equiopments / materials shall be covered by performance guarantee by the contractor 
duly supported by the original manufacturer. 
 
19.5Not Used. 
 
19.6Not used. 
 
19.7WORK LOAD 
 

The tenderer submits the present workload of the telecom. Contracts in hand as per the format 
(Form No.9 of Section-I, Chapter-6). The performance of the tenderer with regard to satisfactory 
execution of more than one contract simultaneously in the past shall be taken into account. 

 
20. MEANING OF SIMILAR WORKS 
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20.1 Works similar to the scope of work as contained in this tender shall mean the work as indicated 
in Tender Notice & Bid Data Sheet, executed in India as per the scope of the work/specifications 
given in the Tender document executed for Govt./PSU’s /reputed Private organization dealing 
with Telecom/Electrical utilities only. In case of mixed nature of work, cost of above-mentioned 
activities should constitute atleast 60% of the total cost of work.  

 
21. SYSTEM PERFORMANCE GUARANTEE 
 
21.1 The tenderer shall give unqualified and unconditional guarantee that when the equipment / 

material supplied by him is installed and commissioned at site, it shall achieve the desired 
objective and that in the event of performance of thesystem when installed not complying with 
the end objective or with the specifications, heshallprovidefurtherinputs to enable the RailTel to 
realize theendobjectiveswithfull complianceofthespecificationscontained in these documents.No 
additional paymentwillbemadeto the contractor for supply ofanyadditionalgoods and service 
required in this regard. 

 
21.2 This certificate in the proforma givenin FormNo. 7,shallaccompanythefinaloffer.Absenceofthis 

certificate which will form part of the agreement shall disqualify the tenderer automatically. 
21.3 In case the tender is not the original equipment manufacturer, the unqualified & unconditional 

support to be provided by the original equipment manufacturer for the equipment to be supplied 
against this tender should be submitted by the tenderer. 

 
22. EVALUATION OF OFFER 

 
The authority for the acceptance ofthe tenderrests withthe Purchaser. The tenders received will 
be evaluated by the Purchaser to ascertain the best acceptable tender in the interest of the 
Purchaser.  
 
However, the purchaser shall not be bound to accept the lowest or any tender or to assign any 
reason for non-acceptance or rejection of a tender.“The purchaser reserves the right to accept any 
tender in respect of the whole or any portion of the work specified in the tender paper or to 
reduce the work or to accept anytender for less than the tendered quantities without assigning any 
reason whatsoever”. 
 

23. EXECUTION of CONTRACT  
 
23.1 The Tenderer whose tender is accepted shall be required to appear in person in the office of 

Executive Director, RailTel Northern Region or in the office of concerned Engineer, as the case 
may be or if a firm or corporation, a duly authorized representative shall so appear and execute 
the contract documents within 15 days after the contract has been awarded to him as indicated in 
Clause 2 of Special Conditions of Contract (SCC). Failure to do so shall constitute a breach of 
the agreement affected by the acceptance of the tender in which case the full value of the earnest 
money accompanying the tender shall stand forfeited without prejudice to any other rights or 
remedies. 

 
23.2 In the event of any tenderers whose tender is accepted shall refuse to execute the contract 

documents as herein before provided, the RailTel may determine that such tenderer has 
abandoned the contract and thereupon his tender and acceptance thereof shall be treated as 
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cancelled and RailTel shall be entitled to forfeit the full amount of the Earnest Money and to 
recover the damages for such default. 

 
24. Deleted 
 
25. TENDERER’S ADDRESS 
 

Tenderer shall state in the tender his postal address fully and clearly.Any communication sent to 
the tenderers by post at the said address shall be deemed to have reachedthe tenderer duly & 
timely, not withstandingthe factthat the communication couldnot reachthe tenderer at all or in 
time for whatever reason. Important documents shall be sent by Registered Post/ Speed 
post/Couriers. 

 
26. PREFERENCE TO PUBLIC SECTOR UNDERTAKING 
 

Due preference as per the extant rules applicable on the day of opening of this tender will be 
given to Central Public Sector Undertakings as per Government of India, Department of Public 
Enterprises letter No. DPE 13 (12) 2003-Fin.Vol.II dated 18.07.2005, or latest. 
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SECTION – 1 

 
Chapter - 3 

 
PART II 

 
GENERAL CONDITIONS OF CONTRACT FOR USE IN CONNECTION WITH RAILTEL’s 

WORKS 
 

DEFINITIONS AND INTERPRETATION 
 
1. Definitions: 
 
1.1 The meaning of terms/interpretations shall be taken as defined in Chapter-3 Part- I of Section - 1 

(INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDERING). 
 
(a) “Constructional Plant” shall mean all appliances or things of whatsoever nature required for the 

execution, completion or maintenance of the works or the temporary works (as hereinafter 
defined) but does not include materials or other things intended to form or forming part of the 
permanent work. 

 
(b) “Temporary Works” shall mean all temporary works of every kind required for the execution, 

completion and/or maintenance of the works. 
 
(c) “Period of maintenance” shall mean the specified period of the maintenance from the date of 

completion of the work as certified by the Engineer. 
 
1.2 Singular and Plural: Works importing the singular number shall also include the plural and vice 

versa where the context requires. 
 
1.3 Headings & marginal headings: The headings and marginal headings in these general 

conditions are solely for the purpose of facilitating reference and shall not be deemed to be part 
thereof or be taken into consideration in the interpretation or construction thereof or the contract. 

 
2. GENERAL OBLIGATIONS 
 
2.1 Execution Co-relation and intent of contract documents: -  

 
The contract documents shall be signed in triplicate by the RailTel and the Contractor.The 
contract documents are complementary, and what is called for by any one shall be as binding as 
if called of try all; the intention of the documents is to include all labour and materials, 
equipments and transportation necessary for the proper execution of work.Materials or work not 
covered by or properly inferable from any heading or class of the specifications shall not be 
supplied by the RailTel to the contractors unless distinctly specified in the contract 
documents.Materials or works described in words, which so applied, have a well-known 
technical or trade meaning shall be held to refer to such recognized standards. 
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2.2 If a work is transferred from the jurisdiction of one region of RailTel to another region or to a 
Project authority or vice versa while contract is in subsistence, the contract shall be binding on 
the Contractor and the other region in the same manner & take effect in all respects as if the 
Contractor  

 
and the other region were parties thereto from the inception and the corresponding officer or the 
competent authority in the other region will exercise the same powers and enjoy the same 
authority as conferred to the Predecessor RailTel/Project under the original contract/agreement 
entered into. 

 
2.3  If for administrative or other reasons the contract is transferred to the other region of RailTel the 

contract shall notwithstanding anything contained herein contrary thereto, be binding on the 
Contractor the and the other region in the same manner and take effect in all respects as if the 
contractor and the other region had been parties thereto from the date of this contract. 

 
3. Law Governing the Contract: 
 
3.1 The Contract shall be governed by the law for the time being in the republic of India. 
 
3.2 Compliance to regulations and bye-laws – The Contractor shall conform to the provision of any 

statute relating to the works and regulations and bye-laws of any local authority and of any water 
and lighting companies or undertakings, with whose system the work is proposed to be 
connected and shall before making any variation from the drawings or the specifications that 
may be necessitated by so confirming give to the Engineer notice specifying the variation 
proposed to be made and the reason for making the variation and shall not carry out such 
variation until he has received instructions from the Engineer in respect thereof.The Contractor 
shall be bound to give all notices required by statue, regulations or bye-laws as aforesaid and to 
pay all fees and taxes payable to any authority in respect thereof. 

 
4. Communications to be in writing – All notices, communications, references and complaints 

made by the RailTel or the Engineer or the Engineer’s representative or the Contractor interest 
concerning the works shall be in writing and no notice, communication, references or complaint 
not in writing shall be recognized.  

 
5. Service of Notices on Contractors – The Contractor shall furnish to the Executive 

Director/RailTel the name, designation and address of his authorized agent and all complaints, 
notices, communications and references shall be deemed to have been duly given to the contract 
if delivered to the Contractor or his authorized agent or left at or posted to the address so given 
and shall be deemed to have been so given in the case of posting on day on which they would 
have reached such address in the ordinary course of post or on the day on which they were so 
delivered or left.In the case of contract by partners, any change in the constitution of the firm 
shall be forthwith notified by contractor to the Executive Director/RailTel. 

 
6. Occupation and use of land – No land belonging to or in the possession of the Railway/RailTel 

shall be occupied by the contractor without the permission of the RailTel.The Contractor shall 
not use, or allow to be used, the site for any purposes other than that executing the works. 
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7. Assignment or subletting of contract: - The Contractor shall not assign or sublet the contract or 
any part thereof or allow any person to become interested therein in any manner whatsoever 
without the special permission in writing of the RailTel.Any breach of this condition shall entitle 
the RailTel to rescind the contract under clause 62 of these conditions and also render the 
contractor liable for payment to the RailTel in respect of any loss or damage arising or ensuring 
from such cancellation.Provided always that execution of the details of the work by petty 
contractor under the direct and personal supervision of the contractor or his agent shall not be 
deemed to be sub-letting under this clause.The permitted subletting of work by the contractor 
shall not establish any contractual relationship between the sub-contractor and the RailTel and 
shall not relieve the Contractor of any responsibility under the Contract. 

 
8. Assistance by the RailTel for the stores to be obtained by the Contractor:Owing to difficulty 

in obtaining certain materials (including Tools & Plants) in the market, the RailTel may have 
agreed without any liability therefore, to endeavor to obtain or assist the Contractor in obtaining 
the required quantities of such materials as may be specified in the Tender.In the event of delay 
or failure in obtaining the required quantities of the aforesaid materials, the Contractor shall not 
be deemed absolved of his own responsibility and shall keep in touch with the day to day 
position regarding their availability and accordingly adjust progress of works including 
employment of labour and the RailTel shall not in any way be liable for the supply of materials 
or for the non supply thereof for any reasons whatsoever not for any loss or damage arising in 
consequence of such delay or non supply. 

 
9. Railway Passes – No free Railway passes shall be issued by the RailTel to the Contractor or any 

of his employee/worker.  
 
10. Carriage of materials – No forwarding orders shall be issued by the RailTel for the conveyance 

of Contractor’s materials, tools and plant by Rail which may be required for use in the works and 
the contractor shall pay full freight at public tariff rates therefore. 

 
11. Force Majeure Clause 
 
11.1 If at any time, during the continuanceof this Contract, the performance, in whole orpart, 

byeitherparty,of anyobligation underthiscontractshall be preventedor delayed byreason ofany 
war, hostility,act of the publicenemy,Civil Commotion, Sabotage, Fires,Floods,Earthquakes, 
explosions, strikes, epidemics, quarantine restrictions, 
lockouts,anystatute,statutoryrules/regulations,orderofrequisitionsissuedbyany 
GovernmentDepartmentorCompetentAuthorityof actsof God(here-in-afterreferredtoasevent)then 
providednoticeof thehappeningof any such event is given byeither party to the other within 
twenty one daysfrom the date of occurrence thereof, neither party shall, byreason of such event, 
be entitled to terminate this Contractnor shall either party have any claim fordamageagainstthe 
other in respect of suchnon- performance or delay in performance, and the obligationsunder the 
Contract shall beresumedas soon as practicable after such eventhas cometoan endor ceased to 
exist,PROVIDEDFURTHERthatiftheperformancein wholeorpartofanyobligation underthis 
Contract ispreventedor delayedbyreason of any such eventbeyond a periodas mutuallyagreed to 
by theRailTeland theContractor after any event or 60 days in theabsenceof suchan agreement 
whicheverismore,eitherpartymayatitsoptionterminatetheContractprovidedalsothatifthe 
contractissoterminatedunderthisclausetheRailTel mayatthetime of such termination take 
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overfromtheContractoratpricesasprovidedforin the contract, all works executed or works under 
execution. 

 
12. Representation on Works – The Contractor shall, when he is not personally present on the site 

of the works place and keep a responsible agent at the works during working hours who shall on 
receiving reasonable notice, present himself to the Executive Director/RailTel and orders given 
by the Engineer or the Engineer’s Representative to the agent shall be deemed to have the same 
force as if they had been given to the Contractor.Before absenting himself, the Contractor shall 
furnish the name and address of his agent for the purpose of this clause and failure on the part of 
the Contractor to comply with this provision at any time will entitle the RailTel to rescind the 
contract under Clause 62 of these conditions.  

 
13. Relics and Treasures – All gold, silver, oil and other minerals of any description and all 

precious stones, coins, treasures, relics, antiquities and other similar things which shall be found 
in or upon the site shall be property of the RailTel and the Contractor shall duly preserve the 
same to the  

 
 
 satisfaction of the RailTel and shall from time to time deliver the same to such person or persons 

as the RailTel may appoint to receive the same.  
 
14. Excavated material – The Contractor shall not sell or otherwise dispose of or remove except for 

the purpose of this contract, the sand, stone, clay ballast, earth, rock or other substances or 
materials which may be obtained from any excavation made for the purpose of the works or any 
building or produced upon the site at the time of delivery of the possession thereof but all the 
substances, materials, buildings, and produce shall be the property of the RailTel provided that 
the Contractor may, with the permission of the Executive Director/RailTel, use the same for the 
purpose of the works either free of cost or pay the cost of the same at such rates as may be 
determined by the Engineer.  

 
15. Indemnity by Contractors – The Contract shall indemnify and save harmless the RailTel from 

and against all actions, suit proceedings, losses, costs, damages, charges, claims, and demands of 
every nature and description brought or recovered against the RailTel’s by reason of any act or 
omission of the Contractor, his agents or employees, in the execution of the works or in his 
guarding of the same.All sums payable by way of compensation under any of these conditions 
shall be considered as reasonable compensation to be applied to the actual loss or damage 
sustained, and whether or not any damage shall have been sustained. 

 
16. Security Deposit 
 
16.1 The Earnest Money deposited by the Contractor with his tender will be retained by RailTel as 

part of security deposit for the due and faithful fulfillment of the contract by the contractor. The 
balance to make up the security deposit, may be deposited by Contractor in the form of Demand 
Drafts or may be recovered by percentage deduction from the contractor’s “on account” 
bills.Provided also that in case of defaulting contractor the RailTel may retain any amount due 
for payment to the Contractor on the pending “on account bills” so that the amounts so retained 
may not exceed 3% of the total value of the contract. 
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16.2 Unless otherwise specified in the special conditions, if any, the rates for Deposit/ rate of recovery 
/ mode of recovery shall be as under: 

 
a) Security Deposit for each work should be 3% of the contract value. 
 

 Security Deposit shall be returned to the contractor after the physical completion of the work 
as certified by the competent authority. The competent authority shall normally be the 
authority that is competent to sign the contract. 

  
16.3 No interest will be payable upon the Earnest Money and Security Deposit or amounts payable to 

the Contractor under the Contract. 
  

17 Completion Period:- 
 
17.1 Subject to any requirement in the contract as to completion of any portion or portions of the 

works before completion of the whole, the contractor shall fully and finally complete the whole 
of the works comprised in the contract (with such modifications as may be directed under 
conditions ofthis contract) by the date entered in the contract or extended date in terms of the 
following clauses:  
 

17.1.2 If any modifications have been ordered which in the opinion of the Engineer have materially 
increased the magnitude of the work, then such extension of the contracted date of completion 
may be granted as shall appear to the Engineer to be reasonable in the circumstances, provided 
moreover that the Contractor shall be responsible for requesting such extension of the date as 
may be considered necessary as soon as the clause thereof shall arise and in any case not less 
then one month before the expiry of the date fixed for completion of the works. 

 
17.1.3 If in the opinion of the Engineer the progress of work has any time been delayed by any act or 

neglect of RailTel’s employees or by other contractor employed by the RailTel under sub-clause 
(4) of clause 20 of these conditions or in executing the work not forming part of the contract but 
on which contractor’s performance necessarily depends or by reason of proceeding taken or 
threat-tended by or dispute with adjoining or neighboring owners or public authority arising 
otherwise through the Contractor’s own default etc. or by the delay authorized by the Engineer 
pending arbitration` or in consequences of the contractor not having received in due time 
necessary instructions from the RailTel for which he shall have specially applied in writing to the 
Engineer or his authorized representative then upon happening of any such event causing delay, 
the contractor shall immediately give notice thereof in writing to the Engineer within 15 days of 
such happening but shall nevertheless make constantly his best endeavors to bring down or make 
good the delay and shall do all that may be reasonably required of him to the satisfaction of the 
Engineer to proceed with the works.The contractor may also indicate the period for which the 
work is likely to be delayed and shall be bound to ask for necessary extension of time.The 
engineer on receipt of such request from the contractor shall consider the same and shall grant 
such extension of time as in his opinion is reasonable having regard to the nature and period of 
delay and the type and quantum of work affected thereby.No other compensation shall be 
payable for works so carried forwarded to the extended period of time, the same rates, terms and 
conditions of contract being applicable as if such extended period of time was originally in the 
original contract itself. 
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17.1.4 In the event of any failure or delay by the RailTel to hand over the Contractor possession of the 
lands necessary for the execution of the works or to give the necessary notice to commence the 
works or to provide the necessary drawings or instructions or any other delay caused by the 
RailTel due to any other cause whatsoever, then such failure or delay shall in no way affect or 
vitiate the contract or alter the character thereof or entitle the contractor to damages or 
compensation therefore but in any such case, the RailTel may grant such extension or extensions 
of the completion date as may be considered reasonable. 

 
17.2 Extension of time for delay due to contractor – The time for the execution of the work or part 

of the works specified in the contract documents shall be deemed to be the essence of the 
contract.If the contractor fails to complete the works within the time as specified in the contract 
for the reasons other than the reasons specified in clause 11 and 17.1 above, the RailTel may, if 
satisfied that the works can be completed by the contractor within reasonable short time 
thereafter, allow the contractor further extension of time as the Engineer may decide.On such 
extension the RailTel will be entitled without prejudice to any other right and remedy available 
on that behalf, to recover from the contractor as agreed damages and not by way of penalty a sum 
equivalent to 1/2% of the contract value of the works for each week or part of the week.  

 
17.2.1 For the purpose of this clause, the contract value of the works shall be taken as value of work as 

per contract agreement including any supplementary work order/contract agreement 
issued.Provided also, that the total amount of liquidated damages under this condition, shall not 
exceed 10% of the total value of the contract.Provided further, that if the RailTel is not satisfied 
that the works can be  
 
completed by the Contractor and in the event of failure on the part of the contractor to complete 
the work within further extension of time allowed as aforesaid, the RailTel shall be entitled, 
without prejudice to any other right or remedy available in that behalf, to appropriate the 
contractor’s security deposit and rescind the contract under clause 62 of these conditions, 
whether or not actual damage is caused by such default.  

 
18. Illegal Gratification 
 
18.1  Any bribe, commission, gift or advantage given, promised or offered by or on behalf to the 

Contractor or his partner, agent or servant or anyone on his behalf, to any officer or employees of 
the RailTel, or to any person on his behalf in relation to obtaining or the execution of this or any 
other contract with the RailTel shall, in addition to any criminal liability which he may incur, 
subject the contractor to the rescission of the contract and all other contracts with the RailTel and 
to the payment of any loss or damage resulting from such decision and the RailTel shall be 
entitled to deduct the amounts so payable from any moneys due to the Contractor (s) under this 
contract or any other contracts with the RailTel. 

 
18.2 The Contractor shall not lend or borrow from or have or enter into any monitory dealings or 

transactions either directly or indirectly with any employee of the RailTel and if he shall do so, 
the RailTel shall be entitled forthwith to rescind the contract an all-other contracts with the 
RailTel.Any question or dispute as to the commission or any shall offence or compensation 
payable to the RailTel under this clause shall be settled by the Executive Directorof RailTel, in 
such a manner as shall consider fit and sufficient and his decision shall be final and conclusive. 
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In the event of rescission of the contract under this clause, the Contractor will not be paid any 
compensation whatsoever except payments for the work done up-to-date of rescission. 

 
19. EXECUTION OF WORKS 
 
19.1 Contractor’s understanding – It is understood and agreed that the Contract has, by careful 

examination, satisfied himself as to the nature and location of the work, the conformation of the 
ground, the character, quality and quantity of the materials to be encountered, the character of 
equipment and facilities needed preliminary to and during the progress of the works, the general 
and local conditions, the labour conditions prevailing therein and all other matters which can in 
any way affect the works under the contract. 

 
19.2 Commencement of works – The Contractor shall commence the works within 15 days after the 

receipt by him of an order in writing to this effect from the RailTel and shall proceed with the 
same with due expedition and without delay. 

 
19.2.1 Accepted programme of work – The Contractor who has been awarded the work shall as soon 

as possible but not later than 7 days from the date of receipt of the acceptance letter in respect of 
contracts with initial completion period of one year or less or not later than 15 days for other 
contracts have to submit the detailed programme of work indicating the time schedule of various 
items of works in the form of Bar Chart/PERT/CPM.He shall also submit the details of 
organization (in terms of labour and supervisors) plant and machinery that he intends to utilize 
(from time to time) for execution of the work within stipulated date of completion. The 
programme of work amended as necessary by discussions with the Engineer, shall be treated as 
the agreed programme of the work for the purpose of this contract and the contractor shall and 
endeavor to fulfill this programme of work.The progress of work will be watched accordingly in 
the liquidated damages will be with reference to the overall completion date.Nothing stated 
herein shall precludethe contractor in achieving earlier completion of item or whole of the works 
than indicated in the programme. 

 
19.4 Setting out of works – The Contractor shall be responsible for the correct setting out of all 

works in relation to original reference at his cost.The Contractor shall execute the work true to 
specifications, drawings, plans and dimensions as mentioned in the contract document and as 
directed by the Engineer’s representative and shall check these at frequent intervals.The 
Contractor shall provide all facilities like labour and instruments and shall cooperate with the 
Engineer’s representative at all time, during the progress of the works. Any error shall appear or 
arise in any part of the work, the Contractor, on being required so to do by the Engineer’s 
representative shall, at his own rectify such errors, to the satisfaction of the Engineer’s 
representative.Such checking shall not absolve the Contractor of his own responsibility of 
maintaining accuracy in the work. 

 
20 Compliance to Engineer’s Instructions 
 
20.1 The Engineer shall direct the order in which the several parts of the works shall be executed and 

the Contractor shall execute without delay all orders given by the Engineer from time to time but 
the Contractor shall not be relieved thereby from responsibility for the due performance of the 
works in all respects. 

 



RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/21 

20.2 Alterations to be authorized – No alterations in or additions to or omissions or abandonment of 
any part of the works shall be deemed authorized, except under instructions from the Engineer, 
and the Contractor shall be responsible to obtain such instructions in each and every case in 
writing from the Engineer. 

 
20.3 Extra Works – Should works over and above those included in the contract require to be 

executed at the site, the contractor shall have no right to be entrusted with the execution of such 
works, which may be carried out by another contractor or contractors or by other Mean at the 
option of the RailTel. 

 
20.4 Separate Contracts in connection with works – The RailTel shall have the right to let other 

contracts in connection with the works.The Contractor shall afford other contractors reasonable 
opportunity for the storage of their materials and the execution of their works and shall properly 
connect and coordinate his work with theirs.If any part of the Contractor’s work depends for 
proper execution or result upon the work of another contractor(s) the Contractor shall inspect and 
promptly report to the Engineer any defects in such works that render it unsuitable for such 
proper execution and results.The Contractor failure so to inspect and report shall constitute an 
acceptance of the other contractor’s work as fit and proper for the reception of his work, except 
as to defects which may develop in the other contractor’s work after the execution of his work. 

 
21. Instructions of Engineer’s Representative – Any instructions or approval given by the 

Engineer’s representative to Contractor in connection with the works shall bind the Contractor as 
though it had been given by the Engineer provided always as follows: - 

 
21.1 Failure of the Engineer’s representative to disapprove any work or materials shall not prejudice 

the power of the Engineer thereafter to disapprove such work or material and to order the 
removal or breaking up thereof. 

 
21.2 If the Contractor shall be dissatisfied by reason of any decision of the Engineer’s representative, 

he shall be entitled to refer the matter to the Engineer who shall there-upon confirm or vary such 
decision. 

 
22. Adherence to specifications and drawings 
 
22.1 The whole of the works shall be executed in perfect conformity with the specifications and 

drawings of the contract.If the Contractor performs any works in a manner contrary to the 
specifications or drawings or any of them and without such reference to the Engineer, he shall 
bear all the costs arising or ensuring there-from and shall be responsible for all loss to the 
RailTel. 

 
22.2.1 Drawings and specifications on the works – The contractor shall keep one copy of Drawings 

and specifications at the site, in good order, and such contract documents as may be necessary, 
available to the Engineer or the Engineer’s Representative. 

 
22.2.2 The supply of equipment and materials shall include supply of one set of printed documents from 

original equipment manufacturers with each equipment as given in technical supplement. 
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22.3 Ownership of Drawings and Specifications – All drawings and Specifications and copies 
thereof furnished by the RailTel to the Contractor are deemed to be the property of the 
RailTel.They shall not be used another works and with the exception of the signed contract set, 
shall be returned by the Contractor to the RailTel on completion of the work or termination of the 
Contract. 

 
22.4 Compliance with Contractor’s request for details – The Engineer shall furnish with 

reasonable promptness, after receipt by him of the Contractor’s request for the same, additional 
instructions by means of drawings or otherwise, necessary for the proper execution of the works 
or any part thereof.All such drawings and instructions shall be consistent with the Contract 
Documents and reasonably inferable there from. 

 
22.5 Meaning and Intent of specification and drawings – If any ambiguity arises as to the meaning 

and intent of any portion of the Specifications and Drawings or as to execution or quality of any 
work or material, or as to the measurements of the works the decision of the Engineer thereon 
shall be final subject to the appeal (within 7 days of such decision being intimated to the 
Contractor) to the competent authority in RailTel who shall have the power correct any errors, 
omissions, or discrepancies in aforementioned items and whose decision in the matter in dispute 
or doubt shall be final and conclusive. 

 
23 Working during night – The Contractor shall not carry out any work between sunset and 

sunrise without the previous permission of the Engineer. 
 

24. Damage to Railways/RailTel property or private life and property – The Contractor shall be 
responsible for all risk to the works and for trespass and shall make good at his own expense all 
loss or damage whether to the works themselves or any other property of the Railways/RailTel or 
the lives, persons or property of others from whatsoever cause in connection with the works until 
they are taken over by the RailTel and this although all reasonable and proper precautions may 
have been takenby the Contractor, and in case the RailTel shall be called upon to make good any 
costs, loss or damages, or to pay any compensation, including that payable under the provisions 
of the Workmen’s Compensation Act or any statutory amendments thereof to any person or 
persons sustaining damages as aforesaid by reason of any act, or any negligence or omissions on 
the part of the Contractor the amount of any costs or charges including costs and charges in 
connection with legal proceedings, which the RailTel may incur in reference thereto, shall be 
charged to the Contractor.The RailTel shall have the power and right to pay or to defend or 
compromise any claim of threatened legal proceedings or in anticipation of legal proceedings 
being instituted consequent on the action or default of the Contractor, to take such steps as may 
be considered necessary or desirable to ward off or mitigate the effect of such proceedings, 
charging to  

 
Contractor, as aforesaid, any sum or sums of money which may be paid and any expenses 
whether for reinstatement or otherwise which may be incurred and the propriety of any such 
payment, defense or compromise, and the incurring of any such expenses shall not be called in 
question by the Contractor. 

 
25. Sheds, Stores houses and Yards – The Contractor shall at his own expense provide himself 

with sheds, storehouses and yards in such situations and in such numbers as in the opinion of the 
Engineer is requisite for carrying on the works and the Contractor shall keep at each such sheds, 
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store houses and yards a sufficient quantity of materials and plant in stock as not to delay the 
carrying out of the works with due expedition and the Engineer and the Engineer’s representative 
shall have free access to the said sheds, store houses and yards at any time for the purpose of 
inspecting the stock of materials or plant so kept in hand, and any materials or plant which the 
Engineer may object to shall not be brought upon or used in the works, but shall be forthwith 
removed from the sheds, store houses or yards by the contractor.The Contractor shall at his own 
expenses provide and maintain suitable mortar mills, soaking vats or any other equipments 
necessary for the executive of the works. 

 
26. Provision of efficient and competent staff – The Contractor shall place and keep on the works 

at all times efficient and competent staff to give the necessary directions to his workmen and to 
see that they execute their work in sound and proper manner and shall employ only such 
supervisors, workmen and labourers in or about the execution of any of these works as are 
careful and skilled in various trades and callings.The Contractor shall at once remove from the 
works any agents, permitted sub-contractor, supervisor, workman or labourer who shall be 
objected to by the Engineer and if and whenever required by the Engineer, he shall submit a 
correct return showing the names of all staff and workmen employed by him.In the event of the 
Engineer being of the opinion that the Contractor is not employing on the works a sufficient 
number of staff and workmen as is necessary for the proper completion of the works within the 
time prescribed, the Contractor shall forthwith on receiving intimation to this effect take on the 
additional number of staff and labour specified by the Engineer within seven days of being so 
required and failure on the part of the Contractor to comply with such instructions will entitle the 
RailTel to rescind the contract under Clause 62 of these conditions. 

 
27. Workmanship and Testing 
 
27.1 The whole of the works and/or supply of materials specified and provided in the contract or that 

may be necessary to be done in order to form and complete any part thereof shall be executed in 
the best and most substantial workman like manner with materials of the best and most approved 
quality of their respective kinds, agreeable to the particulars contained in or implied by the 
specifications and as referred to in and represented by the drawings or in such other additional 
particulars.Instructions and drawings may be found requisite to be given during the carrying on 
of the works and to the entire satisfaction of the Engineer according to the instructions and 
directions, which the Contractors may from time to time receive from the Engineer.The materials 
may be subjected to tests by means of such machines, instruments and appliances as the Engineer 
may direct and wholly at the expense of the Contractor. 

 
27.2 Removal of Improper work and materials – The Engineer or the Engineer’s representative 

shall be entitled to order from time to time: - 
 
27.2.1The removal from the site within the time specified in the order of any materials, which in his 

opinion are not in accordance with the specifications or drawings. 

27.2.2 The substitution of proper and suitable materials, and 
 
 
 
27.2.3 The removal and proper re-execution, notwithstanding any previous tests thereof or “on account” 

payments therefore, of any work which in respect of materials or workmanship is not in his 
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opinion in accordance with the specifications and in case of default on the part of the Contractor 
in carrying out such order the RailTel shall be entitled to rescind the contract under Clause 62 of 
these conditions. 

 
28. Facilities for Inspection: - The Contractor shall afford the Engineer and the Engineer’s 

Representative every facility for entering in and upon every portion of the work at all hours for 
the purpose of inspection or otherwise and shall provide all labour, materials, instruments, 
appliances and things of every kinds required for the purpose and the Engineer and the 
Engineer’s representative shall at all time have free access to every part of the works and to all 
places at which materials for the work are stored or being prepared. 

 
29. Examination of work before covering up: - The Contractor shall give two days notice to the 

Engineer or the Engineer’s Representative whenever any work or materials are intended to be 
covered up in the earth, in bodies or walls or otherwise to be placed beyond the Reach of 
Measurements in order that the work may be inspected or that correct dimension may be taken 
before being so covered, placed beyond the reach of measurement in default whereof, the same 
shall at the option of the Engineer or the Engineer’s Representative be uncovered and measured 
at the contractor’s expense or no allowance shall be made for such work or materials. 

 
30. Temporary works: - All Temporary works necessary for the proper execution of the works shall 

be provided and maintained by the Contractor and subject to the consent of the Engineer, shall be 
removed by him at his expenses when they are no longer required and in such manner as the 
Engineer shall direct.In the event of failure on the part of the Contractor to remove the temporary 
works, the Engineer will cause them to be removed and cost as increased by supervision and 
other incidental charge shall be recovered from the Contractor.If temporary huts are provided by 
the Contractor on the Railway land for labour engaged by him and the work is completed but the 
contractor’s labour refused to vacate and have to be removed by the RailTel, necessary expenses 
incurred by the RailTel in connection therewith shall be borne by the Contractor. 

 
31. Contractor to supply water for works 

31.1 Unless otherwise provided in the contract, the contractor shall be responsible for arrangements to 
obtain supply of water for the works. 

31.2 Water supply from the Railway system  
 
31.3 Water supply by Railway Transport: Deleted 

 
31.4 Contractor to arrange supply of Electric power for works  

31.4.1 Unless otherwise provided in the contract, the contractor shall be responsible for arrangements to 
obtain supply of Electric Power for the works. 

31.4.2 Electric supply from the Railway system – The RailTel may supply to the Contractor part or 
whole of the electric power wherever available and possible, required for execution of works 
from the Railway’s existing electric supply systems at or near the site of works on specified 
terms and conditions and such charges as shall be determined by the RailTel and payable by the 
contractor provided the cost of arranging necessary connection to the Railway’s Electric supply 
systems, and laying of underground/overhead conducts circuit protection, electric power meters, 
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transmissionstructure, shall be borne by the Contractor and that the contractor shall not be 
entitled to ay compensation for interruption or failure of the Electric supply system. 

 
 
32. Property in material and Plants: Deleted 
 
33. Tools, Plant and Materials Supplied by the RailTel. 
 
33.1 The Contractor shall take all responsible care of all tools, plants and materials or other property 

whether of a like description or not belonging to the RailTel and committed to his charge for the 
purpose of the works and shall be responsible for all damage or loss caused by him, his agents 
permitted sub-contractor or his workmen or others while they are in his charge. The Contractor 
shall sign accountable receipts for tools, plants and materials made over to him by the Engineer 
and on completion of the works shall handover the unused balance of the same to the Engineer in 
good order and repair, fair wear and tear excepted and shall be responsible for any failure to 
account for the same or any damage done thereto. 

 
33.2 Hire of RailTel’s Plant:Deleted. 
 
34. Precaution during progress of work: 
 
34.1 During the execution of works, unless otherwise specified the Contractor shall at his own cost 

provide the materials for and execute all shoring, timbering and strutting works as is necessary 
for the stability and safety of all structures, excavations and works and shall ensure that no 
damage, injury, loss is caused or likely to be caused to any person or property. 

 
34.2 Roads and watercourses: Existing roads or watercourses shall not be blocked, cut through, 

altered, diverted or obstructed in any way by the Contractor, except with the permission of the 
Engineer.All compensations claimed for any authorized closure, or his agent or his staff shall be 
recoverable from the Contractor by deduction from any sums which may become due to him in 
terms of contract or otherwise according to law. 

 
34.3 Provision of access to premises: During progress of work in any street or thoroughfare, the 

Contractor shall make adequate provision of the passage of traffic, for securing safe access to all 
premises approached from such street or thoroughfare and for any drainage, water supply or 
meant for lightning which may be interrupted by reason of the execution of the works and shall 
react and maintain at his own cost barriers, lights and other safeguards as prescribed by the 
Engineer, for the regulation of the traffic, and provide watchmen necessary to prevent 
accidents.The works shall in such cases be executed night and day if so ordered by the Engineer 
and with such vigour so that the traffic way be impeded for as short a time as possible. 

 
34.4 Safety of Public: The Contractor shall be responsible to take all precautions to ensure the safety 

of the public or Railway/RailTel’s property and shall post such look out men as may in the 
opinion of the Engineer be required to comply with regulations pertaining to the work. 

 
35. Use of Explosives: Explosive shall not be used on the works or on the site by the Contractor 

without the permission of the Engineer and then only in the manner and to the extent to which 
such permission is given.Where explosives are required for the works, the same shall be stored in 
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a special magazine to be provided by and at the cost of the Contractor in accordance with the 
Explosive Rules.The Contractor shall obtain the necessary license for the storage and the use of 
explosives and all operations in which or for which explosives are employed shall be at the sole 
risk and responsibility of the Contractor and the Contractor shall indemnify the Railway/RailTel 
in respect thereof. 

 
 
36. Suspension of works  
 
36.1 The Contractor shall on the order of Engineer suspend the progress of the works or any part 

thereof for such time or times and in such manner as the Engineer may consider necessary and 
shall during such suspension properly protect and secure the work so far as is necessary in the 
opinion of the Engineer.If such suspension is: - 

 
(a) Provided for in the contract, or 
(b) Necessary for the proper execution of the works or by the reason of weather conditions or 

by some default on the part of the Contractor, and or 
(c)  Necessary for the safety of the works or any part thereof. 

 
36.2 The Contractor shall not be entitled to the extra costs, if any, incurred by him during the period 

of suspension of the works; but in the event of any suspension ordered by the Engineer for 
reasons other than aforementioned and when each such period of suspension exceeds 14 days, 
the Contractor shall be entitled to such extension of time for completion of the works as the 
engineer may consider proper having regard to the period or periods of such suspensions and to 
such compensations as the Engineer may consider reasonable in respect of salaries or wages paid 
by the Contractor to his employees during the periods of such suspensions. 

 
36.3 Suspension lasting more than 3 months – If the progress of the works or any part thereof is 

suspended on the order of the Engineer for more than three months at a time, the Contractor may 
serve a written notice on the Engineer requiring permission within 15 days from the receipt 
thereof to proceed with the works or that part thereof in regard to which progress is suspended 
and if such permission is not granted within that time the Contractor by further written notice so 
served may, but is not bound to, elect to treat the suspension where it affects part only of the 
works as on omission of such part or where it affects the whole of the works, as an abandonment 
of the contract by the RailTel. 

 
37. Rates for items of works – The rates entered in the accepted Schedule of Rates of the Contract 

are intended to provide for works duly and properly completed in accordance with the general 
and special conditions of the contract and the specifications and drawings together with such 
enlargements, extensions, diminutions, reductions, alterations or additions as may be ordered in 
terms of Clause 42 of these conditions and without prejudice to the generality thereof and shall 
be deemed to include and cover superintendence and labour, supply including full freight of 
materials, stores, tools and all apparatus and plant required on the works, except such tools, plant 
or materials as may be specified in the contract to be supplied to the Contractor by the RailTel, 
the erection, maintenance and removal of all temporary works and buildings, all arrangements 
for the safety of the public or of employees during the execution of works, all sanitary and 
medical arrangements for labour camps as may be prescribed by the RailTel, the setting of all 
work and of the construction, repair and upkeep of all center lines, bench marks and level pegs 
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thereon, site clearance, all fees, duties, royalties, rent and compensation to owners for surface 
damage or taxes and impositions payable to local authorities in respect of land, structures and all 
material supplied for the work or other duties or expenses for which the Contractor may become 
liable or may be put to under any provision of law for the purpose of or in connection with the 
execution of the contract, and all such other incidental charges or contingencies as may have 
been specially provided for in the specifications. 

38. Demurrage and wharfage dues 
 
38.1 Demurrage charges calculated in accordance with the scale inforce for the time being on the 

RailTel and incurred by the Contractor failing to load or unload any goods of materials within 
the time allowed by RailTel for loadings as also wharfage charges, of materials not removed in 
time as also charges due  
on consignments booked by or to him shall be paid by the Contractor, failing which such charges 
shall be debited to the Contractor’s account in the hands of the RailTel and shall be deducted 
from any sums which may become due to him in terms of the contracts. 

 
39. Rates for extra items of works  
 
39.1 Any item of work carried out by the Contractor on the instructions of the Engineer which is not 

included in the accepted schedule of rates shall be executed at the rates set forth in the “Schedule 
of Rates’ modified by the tender percentage and such items are not contained in the latter, at the 
rate agreed upon between the Engineer and the Contractor before the execution of such items of 
work and the contractors shall be bound to notify the Engineer at least seven days before the 
necessity arises for the execution of such items of works that the accepted schedule of rates does 
not include rate or rates for the extra work involved.The rates payable for such items shall be 
decided at the meeting to be held between the Engineer and Contractor, in as short a period as 
possible after the need for the special item has come to the notice.In case the Contractor fails to 
attend the meeting after being notified to do so or in the event of no settlement being arrived at, 
the RailTel shall be entitled to execute the extra works by other Mean and the contractor shall 
have no claim for loss or damage that may result from such procedure. 

 
39.2 Provided that if the Contractor commences work or incurs any expenditure in regard thereto 

before the rates as determined and agreed upon as lastly hereunto fore mentioned, then and in 
such a case the Contractor shall only be entitled to be paid in respect of the work carried out or 
expenditure incurred by him prior to the date of determination of the rates as aforesaid according 
to the rates as shall be fixed by the Engineer.However if the contractor is not satisfied with the 
decision of the Engineer in this respect he may appeal to the competent authority of RailTel 
within 30 days of getting the decision of the Engineer, supported by analysis of the rates 
claimed.The competent authority of RailTel’s decision after hearing both the parties in the matter 
would be final and binding on the Contractor. 

40. Handing over of works: 
 
40.1 The Contractor shall be bound to hand over the works executed under the contract to the RailTel 

complete in all respect to the satisfaction of the Engineer.The Engineer shall determine the date 
on which the work is considered to have been completed, in support of which his certificate shall 
be regarded as sufficient evidence for all purposes.The engineer shall determine from time to 
time, the date on which any particular section of the work shall have been completed, and the 
contractor and the contractor shall be bound to observe any such determination of the Engineer. 
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40.2 Clearance of Site on Completion: On completion of the works the Contractor shall clear away 

and remove from the site all constructional plant, surplus materials, rubbish and temporary works 
of every kind and leave the whole of the site and works clean and in a workman like condition to 
the satisfaction of the Engineer.No final payment in settlement of the accounts for the work shall 
be paid, held to be due or shall be made to the contractor till, in addition to any other condition 
necessary for such final payment, site clearance shall have been affected by him, and such 
clearance may be made by the Engineer at the expense of the Contractor in the event of his 
failure to comply with this provision within 7 days after receiving notice to that effect.Should it 
become necessary for the Engineer to have the site cleared at the expense of the Contractor, the 
RailTel shall not be held liable for any loss or damage to such of the Contractor’s property as 
may be on the site and due to such removal, there from which removal may be affected by Mean 
of public sales of such materials and property or in such a way as deemed fit and convenient to 
the Engineer. 

 

VARIATIONS IN EXTENT OF CONTRACT 
 
41. Modification to Contract to be in writing – In the event of any of the provisions of the 

Contract requiring to be modified after the contract documents have been signed, the 
modifications shall be made in writing and signed by the RailTel and the Contractor, and no 
work shall proceed under such modifications until this has been done.Any verbal or written 
arrangement abandoning, modifying, extending, reducing or supplementing the Contract or any 
of the terms thereof shall be deemed conditional and shall not be binding on the RailTel unless 
and until the same is incorporated in a formal instrument and signed by the RailTel and the 
Contractor and till then the RailTel shall have the right to repudiate such arrangement. 

 
42. Powers of Modification to Contract 
 
42.1 The Engineer on behalf of the RailTel shall be entitled by order in writing to enlarge or extend, 

diminish or reduce the works or make any alterations in their design, character, position, site 
quantities, dimensions or in the method of their execution or in the combination and use of 
materials for the execution thereof or to order any additional work to be done or any works not to 
be done and the Contractor will not be entitled to any compensation for any increase / reduction 
in the quantities of work but will be paid only for the actual amount of work done and for 
approved materials supplied against a specific order. 

 
42.2.1 Unless otherwise specified in the special conditions of the contract, the accepted variation in 

quantity for each individual item of the contract would be up to +25% of the quantity originally 
contracted.The contractor shall be bound to carry out the work at the agreed rates and shall not be 
entitled to any claim or any compensation, whatsoever upto the limit of +25% variation in 
quantity of individual items of works. 

 
42.3 Valuation of Variations – The enlargements, extensions, diminution, reduction, alterations or 

additions referred to in sub-clause (2) of this clause shall in no degree affect the validity of the 
contract but shall be performed by the Contractor as provided therein and be subject to the same 
conditions, stipulations and obligations as if they had been originally and expressively included 
and provided for in the specifications and drawings and the amounts to be paid therefore shall be 
calculated in accordance with the accepted schedule of rates.Any extra items/quantities of work 
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falling outside the purview of the provisions of sub-clause (2) above shall be paid for at the rates 
determined under clause 39 of these conditions. 
 
CLAIMS 

 
43.  Monthly Statement of Claims 
 
43.1 The contractor shall prepare and furnish to the Engineer once in every month an account giving 

full and detailed particulars of all claims for any additional expenses to which the Contractor 
may consider himself entitled to and of all extra or additional works ordered by the Engineer 
which he has executed during the preceding month and no claim for payment for and such work 
will be considered which has not been included in such particulars. 

 
43.2 Signing of “No Claim” Certificate – The Contractor shall not be entitled to make any claim 

whatsoever against the RailTel under or by virtue of or arising out of this contract, nor shall the 
RailTel entertain or consider any such claim, if made by the Contractor, after he shall have 
signed a ‘No Claim’  
certificate in favour of the RailTel, in such form as shall be required by the RailTel, after the 
works are  
 
finally measured up.The Contractor shall be debarred from disputing the correctness of the items 
covered by “No Claim Certificate” or demanding a preference to arbitration in respect thereof. 

MEASUREMENTS, CERTIFICATES AND PAYMENTS 

 
44. Qualities in schedule annexed to Contract- The quantities set out in the accepted schedule of 

rates with items of works quantified are the estimated quantities of the works and they shall not 
be taken as the actual and correct quantities of the works to be executed by the Contractor in 
fulfillments of his obligations under the contract. 

 
45 Measurements of Works: The Contractor shall be paid for the works at the rates in the accepted 

schedule of rates and for extra works at rates determined under Clause 39 of these conditions on 
the measurements taken by the Engineer or the Engineer’s representative in accordance with the 
rules prescribed for the purpose by the RailTel.The quantities for items the unit of which in the 
accepted schedule of rates is 100 or 1000 shall be calculated to the nearest whole number, any 
fraction below half being dropped and half and above being taken as one; for item the unit of 
which in the accepted schedule of rates is single, the quantities shall be calculated to places of 
decimals. Such measurements will be taken of the work in progress from time to time and at such 
intervals as in the opinion of the Engineer shall be proper having regard to the progress of 
works.The date and time on which “on account” or final measurements are to be made shall be 
communicated to the Contractor who shall e present at the site and shall sign the results of the 
measurements (which shall also be signed by the Engineer or the Engineer’s representative) 
recorded in the official measurements book as an acknowledgement of his acceptance of the 
accuracy of the measurements.Falling the Contractor’s attendance, the work may be measured up 
in his absence and such measurements shall, not-withstanding such absence, be binding upon the 
Contractor whether or not he shall have signed the measurement book provided always that any 
objection made by him to measurement shall be duly investigated and considered in the manner 
set out below: 
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(a)  It shall be open to the Contractor to take specific objection to any recorded measurements 

or Classification on any ground within seven days of the date of such measurements.Any 
re-measurement taken by the Engineer or the Engineer’s representative in the presence of 
the Contractor or in his absence after due notice has been given to him in consequences 
of objection made by the contractor shall be final and binding on the Contractor and no 
claim whatsoever shall thereafter be entertained regarding the accuracy and classification 
of the measurement. 

 
(b)  If an objection raised by the Contractor is found by the Engineer to be incorrect the 

Contractor shall be liable to pay the actual expenses incurred in measurements. 
 

46.  “On-Account” Payments 
 
46.1 The Contractor shall be entitled to be paid from time to time by way of “On Account” payment 

only for such works as in the opinion of the Engineer he has executed in terms of the contract.All 
payment due on the Engineer’s or the Engineer’s Representatives certificate of measurements 
shall be subject to any deduction which may be made under these presents provided always that 
the Engineer may by any certificate make any correction or modification in any previous 
certificate which shall havebeen issued by him and that the Engineer may withhold any 
certificate if the works or any part thereof are not being carried out to this satisfaction. 

 
46.2 Rounding off amounts:The total amount due on the certificate shall be rounded off to the 

nearest rupee i.e. sums less that 50 paise shall be omitted and sums of 50 paise and more upto Rs. 
1/- will be reckoned asRs. 1/-. 

 
46.3 On-Account Payments not prejudicial to final settlements: 

“On Account” payments made to the Contractor shall be without prejudice to the final making up 
of the accounts (except where measurement are specifically noted in the Measurement Book as 
“Final Measurements” and as such have been signed by the Contractor) and shall in no respect be 
considered or used as evidence of any facts stated in or to be inferred from such account not of 
any particular quantity of work having been executed not of the manner of its execution being 
satisfactory. 

46.4 Manner of payment: 
Unless otherwise specified payments to the Contractor will be made throughRTGS. 

 
47. Maintenance of works: The Contractor shall at all times during the progress and continuance of 

the works and also for the period of maintenance specified in the tender form after the date of 
passing of the certificate of completion by the Engineer or any other earlier date subsequent to 
the completion of the works that may be fixed by the Engineer be responsible for and effectively 
maintain and uphold in good substantial sound and perfect conditions all and every part of the 
work and shall make good from time to time and at all times as often as the Engineer shall 
require, any damage or defect that may during the above period arise in or be discovered or be in 
any way connected with the works, provided that such damageor defect is not directly caused by 
errors in the contract documents, act of providence or insurrection or civil riot, and the 
Contractor shall be liable for and shall pay and make good to the RailTel or other persons legally 
entitled thereto whenever required by the Engineer so to do, all losses, damage, costs and 
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expenses they or any of them may incur or be put or be liable or, by reason or in consequence of 
the operations of the Contractor or of his failure in any respect. 

 
For this purpose, the tenderer will submit their strategy for providing maintenance support 
including the staff who will be available along with the set of spares for attending to various 
faults/problems during maintenance period. 
 

48. Certificate of Completion of works 
 
48.1 As soon as in the opinion of the Engineer the works shall have been substantially completed and 

shall satisfactorily passed any final test or tests that may be prescribed, the Engineer shall issue a 
Certificate of the completion (Provisional Acceptance Certificate) in respect of the works and 
period of maintenance of the works shall commence from the date of such certificate provided 
that the Engineer may issue such a certificate with respect to any part of the works before the 
completion of the whole of the works or with respect to any substantial part of the works which 
has been both completed to the satisfaction of the Engineer and occupied or used by the RailTel 
and when any such certificate is given in respect of part of the works such part shall be 
considered as completed and the period of the maintenance of such part shall commence from the 
date of such certificate. 

 
48.2 Contractor not absolved by Provisional Completion Certificate (PAC):The Certificate of 

completion in respect of the works referred to in sub-clause 48.1 of this clause shall not absolve 
the Contractor from his liability to make good any defect, imperfection, shrinkages or faults 
which may  

 appear during the period of maintenance specified in the tender arising in the opinion of the 
Engineer from materials or workmanship not in accordance with the drawing or specifications or 
instructions of the Engineer, which defect, imperfections, shrinkages or faults hall upon the 
direction in writing of the Engineer, be amended and made good by the Contractor at his own 
cost; and in case of default on the  

 
 

part of Contractor the Engineer may employ, labour and material or appoint another Contractor 
to amend and make good such defect, imperfections, shrinkages and faults and all expenses 
consequent thereon and incidental thereto shall be borne by the Contractor and shall be 
recoverable from any moneys due to him under the contract. 

 
49. Approval only by Maintenance Certificate/Final Acceptance Certificate(FAC): No 

certificate other than maintenance certificate referred to in Clause 50 of the conditions shall be 
deemed to constitute approval of any work or other matter in respect of which it is issued or shall 
be taken as an admission of the due performance of the contract or any part thereof or of the 
accuracy of any claim or demand made by the Contractor or of additional varied work having 
been ordered by the Engineer nor shall any other certificate conclude or prejudice any of the 
powers of the Engineers. 

 
50 Maintenance Certificate (FAC) 
 
50.1 The contract shall not be considered as completed until a maintenance certificate (Final 

Acceptance Certificate) shall have been signed by the Engineer stating that the works have been 
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completed and maintained to his satisfaction.The maintenance certificate shall be given by the 
Engineer upon the expiration of the period of maintenance or as soon thereafter as any work 
ordered during such period pursuant to clause 48.2 of these conditions shall have been completed 
to the satisfaction of the Engineer and full effect shall be given to this Clause notwithstanding the 
taking possession of or using the works or any part thereof by RailTels. 

 
50.2 Cessation of RailTel’s Liability: The RailTel shall not be liable to the Contractor for any matter 

arising of or in connection with the contract of the execution of the works unless the Contractor 
shall have made a claim in writing in respect thereof before the issue of the Maintenance 
Certificate (FAC) under this clause. 

 
50.3 Unfulfilled obligations: Notwithstanding the issue of the Maintenance Certificate the Contractor 

and (subject to clause 50.2) the RailTel shall remain liable for the fulfillment of any obligation 
incurred under the provision of the contract prior to the issue of the maintenance Certificate 
which remains unperformed at the time such certificate is issued and for the purposes of 
determining the nature and extent of any such obligations the contract shall be deemed to remain 
in force between the parties thereto. 
 

51.  Final payment 
 

51.1On the Engineer’s certificate of completion in respect of the works an adjustment shall be made and 
the balance of account based on the Engineer or the Engineer’s representative’s on the accepted 
schedule or rates and for extra works on rates determined under Clause 39 of these conditions 
shall be paid to the Contractor subject always to any deduction which may be made under these 
presents and further subject to the Contractor having delivered to the Engineer either a full 
account in detail of all claims he may have on the RailTel in respect of the works or having 
delivered “No Claim” Certificate and the Engineer having after the receipt of such account given 
a certificate in writing that such claim are correct, that the whole of the works to be done under 
the provisions of the Contracts have been completed, that they have been inspected by him since 
their completion and found to be in good and substantial order, that all properties, works and 
things removed, disturbed or injured in consequence of the works have been property replaced 
and made good and all expenses and demands incurred by or made upon the RailTel for or in the 
respect of damage or good and all expenses and demands incurred by or made upon the RailTel 
for or in the respect of damage or good and all expenses and demands incurred by or made upon 
the RailTel for or in the respect of damage or loss by from kin consequence of the works, have 
been satisfied agreeably and in conformity with the contract.  

 
51.2 Post payment Audit – It is an agreed term of contract that the RailTel reserves to itself the right 

to carry out a post-payment audit and/or technical examination of the works and the final bill 
including all supporting vouchers, abstracts, etc., and to make a claim on the contractor for the 
refund of any excess amount paid to him if as a result of such examination any over-payment to 
him is discovered to have been made in respect of any work done or alleged to have been done 
by him under the contract.  

 
51.3 Refund of security deposit – The total security deposit shall become due and shall be paid to the 

Contractor after the expiration of the warranty period and issue of the certificate of final 
acceptance of entire system, specified in the tender, provided that all the stipulations of the 
clause have been fulfilled by the Contractor and all claim and demands made against the RailTel 
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for and in respect of damage or loss by, from or in consequence of the works have been finally 
satisfied, provided further that in the event of different maintenance periods having become 
applicable to different parts of the works pursuant to sub clause (i) of clause 48 of these 
condition, the expression “expiration of the period of warranty shall for the purpose of this 
clause, be deemed to mean the expiry of the latest of such periods”.  

 
51.4 Production of vouchers etc. by the Contractor 
 
(i)  For a contract of more than one crore of rupees, the contractor shall, whenever required, produce 

for examination by the Engineer any quotation, invoice, cost or other account, book of accounts, 
voucher, receipt letter, memorandum, paper of writing or any copy of or extract from any such 
document and also furnish information and returns verified in such manner as may be required in 
any way relating to the execution of this contract or relevant for verifying or ascertaining cost of 
execution of this contract (the decision of the Engineer on the question of relevancy of any 
documents, information or return being final and binding on the parties.)The contractor shall 
similarly produce vouchers, etc., if required to prove to the Engineer, that materials supplied by 
him, are in accordance with the specifications laid down in the contract.  

 
(ii) If any portion of the work in a contract of value more than one crore of rupees be carried out by a 

sub-contractor or any subsidiary or allied firm or company (as per Clause 7 of the General 
Conditions of Contract), the Engineer shall have power to secure the book of such sub-contract 
or any subsidiary or allied firm or company, through the contractor, and such book shall be open 
to his inspection.  

 
(iii) The obligations imposed by sub clause (i) and (ii) above is without prejudice to the obligations of 

the contractor under any statute rules or orders binding on the contractor.  
 
52. Withholding and lien in respect of sums claimed – Whenever any claim or claims for payment 

of a sum of money arises out of or under the contract against the contractor, the RailTel shall be 
entitled to withhold and also have a lien to retain such sum or sums in whole or in part from the 
security, if any, deposited by the contractor and for the purpose aforesaid, the RailTel shall be 
entitled to withhold the said security deposit or the security if any, furnished as the case may be 
and also have a lien over the same pending finalization or adjudication of any such claim.In the 
event of the security being insufficient to cover the claimed amount or amounts or if no security 
has been taken from the contractor, the RailTel shall be entitled to withhold and have a lien to the 
extent of the such claimed amount or amounts referred to supra from any sum or sums found 
payable orwhich at any time thereafter may become payable to the contractor under the same 
contract or any other contract with this or any other RailTel or any Department of the Central 
Government pending finalization or adjudication of any such claim.  

 
It is an agreed term of the contract that the sum of money or moneys so with held or retained 
under the lien referred to above, by the RailTels will be kept withheld or retained as such by the 
RailTel till the claim arising out of or under the contract is determined by the arbitrator (if the 
Contract is covered by the arbitration clause) or by the competent court as the case may be and 
that the contractor will have no claim for interest or damages whatsoever on any account in 
respect of such withholding or retention under the lien referred to supra and duly notified as such 
to the contractor.For the purpose of this clause, where the contractor is a partnership firm or a 
limited company, the RailTel shall be entitled to withhold and also have a lien to retain to-words 
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such claimed amount or amounts in whole or in part from any sum found payable to any 
partner/limited company, as the case may be whether in his individual capacity or otherwise. 

 
52.1 Lien in respect of claims in Other Contracts – Any sum of money due and payable to the 

contractor (Introducing the security deposit returnable to him) under the contract may be 
withheld or retained by way of lien by the RailTel, against any claim of this or any other RailTel 
or any other Department of the Central Government in respect of payment of a sum of money 
arising out of or under any other contract made by the contractor with this or any other 
Department of Central Government. 

 
It is an agree term of the contract that the sum of money so withheld or retained under this clause 
by the RailTel will be kept withheld or retained as such by the RailTel till the Claim arising out 
of or under any other contract is either mutually settled or determined by arbitration, if the other 
contract is governed by arbitration clause or by the competent court as the case may be and 
contractor shall have no claim for interest or damages whatsoever on this account or on any other 
ground in respect of any sum of money withheld or retained under this clause and duly notified 
as such to the contractor. 

 
53. Signature on Receipts for Amounts – Every receipt which may become payable or for any 

security which may become transferable to the Contractors under these presents, shall, if signed 
in the partnership name by any one of the partners of a Contractors firm be a good and sufficient 
discharge to the RailTel in respect of the moneys or security purported to be acknowledged 
thereby and in the event of death of any of the Contractor partners during the pendency of the 
contract it is hereby expressly agreed that every receipt by any one of the surviving Contractor 
partners shall if so signed as aforesaid be good and sufficient discharge as aforesaid provided that 
nothing in this clause contained shall be deemed to prejudice or effect any claim which the 
RailTel may hereafter have against the legal representative of any contractor partner so dying, for 
or in respect of any breach of any of the conditions of the contract, provided also, that nothing in 
this clause contained shall be deemed to prejudice or effect the respective rights or obligations of 
the Contractor partners and of the legal representative of any deceased Contractor partners 
interse.    

  
54. LABOUR 
 
 Wages to Labour – The Contractor shall be responsible to ensure compliance with the 

provisions of the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) and the 
Rules made there-under in respect of any employees directly or through petty contractors or sub-
contractors employed by him on road construction or in building operations or in stone breaking 
or stone crushing for the purpose of carrying out this contract. If in compliance with the terms of 
the contract, the contractor supplied any labour to be used wholly or partly under the direct 
orders and control of the RailTels whether in connection with any work being executed by the 
contractor orotherwise for the purpose of the RailTel such labour shall, for the purpose of this 
clause, still be deemed to be persons employed by the Contractor.  
 
If any moneys shall as a result of any claim or any claim or application made under the said Act 
be directed to be paid by the RailTels, such moneys shall be deemed to be moneys payable to the 
RailTel by the Contractor and on failure by the Contractor to repay any moneys paid by it as 
aforesaid within seven days after the same shall have been demanded, the RailTels shall be 
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entitled to recover the same form any moneys due or accruing to the contractor under this or any 
other Contractor with the RailTels.  

 
54.1 Apprentices Act – The Contractor shall be responsible to ensure compliance with the provisions 

of the Apprentices Act 1961 and the Rules and Orders issued thereunder from time to time in 
respect of apprentices directly through petty contractors or sub-contractors employed by him for 
purpose of carrying out the contract. 

 
If the Contractor directly or through petty contractor or sub-contractors fails to do so, his failure 
will be a breach of the contract and the RailTel may, in its discretion, rescind the contract.The 
contractor shall also be liable for any pecuniary liability arising on account of any violation of 
the provisions of the Act. 

 
55. Provisions of Payments of Wages Act – The Contractor shall comply with the provisions of the 

Payment of Wages Act, 1936 and the rules made thereunder in respect of all employees directly 
or through petty contractors or sub-contractors employed by him in the works.If in compliance 
with the terms of the contract, the contractor directly or through petty contractors or sub-
contractors shall supply any labour to be used wholly or partly under the direct orders and 
control of the Engineer whether in connection with the works to be executed hereunder or 
otherwise for the purpose of the Engineer such labour shall nevertheless be deemed to comprise 
persons employed by the contractor, and any moneys which may be ordered to be paid by the 
Engineer shall be deemed to be moneys payable by the Engineer on behalf of the contractor to 
repay such money to the RailTel deduct the same from any moneys due to the contractor in terms 
of the contract.The RailTel shall be entitled to deduct from any moneys due to the contractor 
(Whether under this contract or any other contract all moneys paid or payable by the RailTel by 
way of compensation of aforesaid or for costs of expenses in connection with any claim thereto 
and the decision of the Engineer upon any question arising out of the effect or force of this clause 
shall be final and binding upon the contractor. 

  
55.1 Provision of Contract Labour (Regulation and Abolition) Act 1970  
 

(1)  The Contractor shall comply with the provision of the Contract Labour (Regulation and 
Abolition) Act 1970 and the Contract Labour (Regulation and Abolition) Act, Central Rules 
1971 as modified from time to time, whenever applicable and shall also indemnify the RailTel 
from and against any claims under the aforesaid Act and the Rules. 

 
(2) The Contractor shall obtain a valid licence under the aforesaid Act as modified from time to 

time before the commencement of the work and continue to have a valid licence until the 
completion of the work.Any failure to fulfill this requirement shall attract the penal provision 
of the Contract arising out of the resultant non-execution of the work. 

 
(3) The Contractor shall pay to the labour employed by him directly or through sub-contractors 

the wages as per provisions of the aforesaid Act and the Rules wherever applicable. The 
Contractor shall notwithstanding the provisions of the contract to the contrary, cause to be 
paid the wages to labour indirectly engaged on the work including any engaged by his sub-
contractors in connection with the said work, as if the labour had been immediately employed 
by him. 
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(4) In respect of all labour directly or indirectly employed in the work for performance of the 
contractor’s part of the contract the contractor shall comply with or cause to be complied with 
the provisions of the aforesaid Act and the Rules wherever applicable. 

 
(5) In every case in which, by virtue of the provisions of the aforesaid Act or the Rules, the 

RailTel is obliged to pay any amount of wages to a workmen employed by the contractor or 
his sub-contractor in execution of the work or to incur any expenditure in providing welfare 
and health amenities required to be provided under the aforesaid Act and the Rules or to incur 
any expenditure in providing welfare and health amenities required to be provided under the 
aforesaid Act the Rules or to incur any expenditure on account of the contingent liability of 
the RailTel due to contractor’s failure to fulfill his statutory obligations under the aforesaid 
Act or the Rules the RailTel will recover from the contractor, the amount of wages so paid or 
the amount of expenditure so incurred, and without prejudice to the rights of the RailTel under 
section 20, sub-section (2) and section 2 sub-section (4) of the aforesaid Act, the RailTel shall 
be at liberty to recover such amount or part thereof by deducting it from the security deposit 
and/or from any sum due by the RailTel to the contractor whether under the contract or 
otherwise.The RailTel shall not be bound to contest any claim made against it under sub-
section (1) of section 20 and sub-section (4) of section 21 of the aforesaid Act except on the 
written request of the contractor and upon his giving to the RailTel full security for all costs 
for which the RailTel might become liable in contesting such claim.The decision of the 
RailTel regarding the amount actually recoverable from the contractor as stated above, shall 
be final and binding on the contractor. 

 
56. Reporting of Accidents to Labour – The Contractor shall be responsible for the safety of all 

employees directly or through petty contractors or sub-contractors employed by him on the 
works and shall report serious accidents to any of them however and wherever occurring on the 
works to the Engineer or the Engineer’s Representative and shall make every arrangement to 
render all possible assistance. 

 
57. Provisions of Workmen’s Compensation Act – In every case in which by virtue of the 

provision of Section 12 sub-section (1) of the Workmen’s Compensation Act, 1923, RailTel is 
obliged to pay compensation to a workman directly or through the petty Contractor employed by 
the Contractor or sub-contractor in executing the work, RailTel will recover from the contractor 
the amount of the compensation so paid, and, without prejudice to the right of RailTel under 
Section 12 sub-section (2) of the said Act.RailTel shall be at liberty to recover such amount or 
any part thereof by deducting it from the security deposit or from any sum due by RailTel to the 
Contractor whether under these conditions or otherwise, RailTel shall not be bound to contest 
any claim made against it under Section 12, sub-section (1) of the said Act except on the written 
request of the Contractor and upon his giving to RailTel full security for all costs for which 
RailTel might become liable in consequence of contesting such claim. 

 
57.1 Provision of Mines Act – Deleted 
 
58. RailTel not to provide quarters for Contractor – No quarters shall be provided by the RailTel for 

the accommodation of the contractor or any of his staff employed on the work. 
 
59 Labour camps: 
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(1)  The Contractor shall at his own expense make adequate arrangements for the housing, 
supply of drinking water and provision of latrines and urinals for his staff and workman 
directly or through the petty contractors or sub-contractors and for temporary crèche (Bal-
Mandir) where 50 or more women are employed at a time.Suitable sites on RailTel land, 
if available, may be allotted to the Contractor for the erection of labour camps either free 
of charge or on such terms and conditions that may be prescribed by the RailTel. All 
camp sites shall be maintained in clean and sanitary conditions by the Contractor at his 
own cost. 

 
(2) Compliance to Rules for Employment of Labour – The Contractor(s) shall conform to 

all laws, bye-laws, rules and regulations for the time being in force pertaining to the 
employment of local or imported labour and shall take all necessary precautions to ensure 
and preserve the health and safety of all staff employed directly or through petty 
Contractors or sub-contractors on the works. 

 
(3) Preservation of Peace – The Contractor shall take requisite precautions and use his best 

endeavors to prevent any riotous or unlawful behavior by or amongst his workmen and 
others employed directly or through petty contractor or sub-contractors on the works and 
preserve the health and safety of all staff employed directly or through petty Contractors 
or sub-contractors on the works. 

 
(4) Sanitary Arrangement – The contractor shall obey all sanitary rules and carry out all 

sanitary measures that may time to time be prescribed by the RailTel Medical Authority 
and permit inspection of all sanitary arrangements at all times by the Engineer, the 
Engineer’s Representative or the Medical Staff of the RailTel.Should the Contractor fail 
to make adequate sanitary arrangements, these will be provided by the RailTel and the 
cost therefore recovered from the contractor. 

 
(5) Outbreak of Infectious Disease – The Contractor shall remove from his camp such 

labour and their families as refuse protective inoculation and vaccination when called 
upon to do so by the Engineer or the Engineer’s Representative on the advice of the 
Railway/RailTel Medical Authority.Should Cholera, Plague or other infectious disease 
break out, the Contractor shall burn the huts, beddings, clothes and other belongings of or 
used by the infected parties and promptly erect new huts on healthy sites as required by 
the engineer, failing which within the time specified in the Engineer’s requisition, the 
work may be done by the RailTel and the cost therefore recovered from the Contractor.  

 
(6) Treatment of Contractor’s staff in Railway Hospitals – Deleted 

 
(7) Medical facilities at site – The contractor shall provide medical facilities at the site as 

may be prescribed by the engineer on the advice of the medical authority in relation to the 
strength of the contractor’s resident staff, and workmen.  

 
(8) Use of Intoxicants – The sale of ardent spirits or other intoxicating beverages upon the 

work or in any of the buildings, encampments or tenements owned, occupied by or within 
the control of the Contractor or any of his employees shall be forbidden and the 
Contractor shall exercise his influence and authority to the utmost extent to secure strict 
compliance with this condition. 
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(9) Non-employment of Female Labour – The contractor shall see that the employment of 
female labour in cantonment areas, particularly in the neighborhood of soldier’s barracks, 
should be avoided as far as possible.  

 
10) Restrictions on the employment of retired Engineers of Railway services within two 

years of their Retirement – The contractor shall not, if he is a retired government 
engineer of Gazetted rank, who has not completed two years from the date of retirement, 
in connection with his contract in any manner whatsoever without obtaining prior 
permission of the President and if the contractor is found to have contravened this 
provision, it will constitute a breach of contract and Administration will be entitled to 
terminate the contract of the contractor and forfeit his security deposit. 

 
60.  Non-Employment of Labourers below the age of 15 

 
(1)  The Contractor shall not employ children below the age of 15 as labourers directly or 

through petty contractors or sub-contractors for the execution of work.  
 
(2) Medical Certificate of Fitness for Labour – It is agreed that the contractor shall not 

employ a person above 15 and below 19 years of age for the purpose of execution of 
work under this contract unless a medical certificate of fitness in the prescribed 
fromgranted to him by a certifying surgeon certifying that he is fit to work as an adult is 
obtained and kept in the custody of the contractor or a person nominated by him in this 
behalf and the person carries with him, while at work, a token giving a reference to such 
certificate.It is further agreed that the responsibility for having the adolescent examined 
medically at the time of appointment or periodically till he attains the age of 19 years 
shall devolve entirely on the contractor and all the expense to be incurred on this account 
shall be borne by him and no fee shall be charged from the adolescent or his parent for 
such medical examination. 

(3) Period of Validity of Medical Fitness Certificate – A certificate of fitness granted or 
renewed for the above said purposes shall be valid only for a period of one year at a 
time.The certifying surgeon shall revoke a certificate granted or renewed if in his opinion 
the holder of it is, no longer fit for work in the capacity stated therein.Where a certifying 
surgeon refuses to grant or renew a certificate or revoke a certificate, he shall, if so 
required by the person concerned, state his reasons in writing for doing so.  

 
(4) Medical Re-examination of Labourer – Where any official appointed in this behalf by 

the Ministry of Labour is of the opinion that any person employed in connection with the 
execution of any work under this contract in the age group 15-19 years is without a 
certificate of fitness or is having a certificate of fitness but no longer fit to work in the 
capacity stated in the certificate, he may serve on the Contractor, or on the person 
nominated by himin this regard, a notice requiring that such person shall be examined by 
a certifying surgeon and such person shall not, if the concerned official so directs, be 
employed or permitted to do any work under this contract unless he has been medically 
examined and certified that he has been granted a certificate of illness or a fresh 
certificate or a fresh certificate of illness, as the case may be. 

 
61. DETERMINATION OF CONTRACT 
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61.1.1 Right of RailTel to determine the contract: The RailTel shall be entitled to determine 
and terminate the contract at any time, should in the RailTel’s opinion, the cessation of 
work becomes necessary owing to paucity of funds or from any other cause whatever, in 
which case the value of approved materials at site and of work done to date by the 
Contractor will be paid for in full at the rate specified in the contract.Notice in writing 
from the RailTel of such determination and the reasons therefore shall be conclusive 
evidence thereof. 

 
61.2 Payment on determination of contract:Should the contract be determined under sub-clause (1) 

of this clause and the Contractor claims payment for expenditure incurred by him in the 
expectation of completing the whole of the work, the RailTel shall admit and consider such 
claims as are deemed reasonable and are supported by vouchers to the satisfactions of the 
Engineer.The RailTel’s decision on the necessity and propriety of such expenditure shall be final 
and conclusive. 

 
61.3 The contractor shall have no claim to any payment of compensation or otherwise, howsoever on 

account of any profit or advantage which he might have derived from the execution of the work 
in full but which he did not derive in consequence of determination of contract. 

 
62. TERMINATION OF CONTRACT OWING TO DEFAULT OF CONTRACTOR: 
 
62.1 If the Contractor should: 
 
(i) Become bankrupt or insolvent, or 

 
(ii)Make an arrangement with or assignment in favour of his creditors, or  
 
(iii)Being a Company or Corporation, go into liquidation (other than voluntary) 

liquidation for the purpose of amalgamation or reconstruction, or  
 
(iv)Have an execution levied on his goods or property on the works, or assign the 
contract or any part thereof otherwise than as provided in clause-21 of SCC, or 
 
(v)Abandon the contract, or 
 
 (vi)Persistently disregard the instructions of the RailTel’s Engineer with regard to work, or 
 
 (vii)Contravene any provision of the contract, or 
 
 (viii)Fail to adhere to the agreed programme of work by a margin of 10% of theStipulated period, or 
 
 (ix)Fail to remove materials from the site or to pull down and replace the work after receiving from the 

Engineer’s notice to the effect that the said materials or works have beencondemned or rejected, 
or 

 
 (x) Fail to take steps to employ competent or additional staff and labour as required under clause 7 of 

SCC (Chapter 4 Section-I)or 
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 (xi)Fail toafford the Engineer or Engineer’s representative proper facilities for inspecting the works or 
any part thereof as required under clause 28, or 

 
 (xii)Promise offer or give any bribe, commission, gift or advantage either himself or through his 

partner, agent or servantto any officer or employee of RailTel or any person on his or on their 
behalf in relation to the execution of this or any other contract with the RailTel, 

 
 (xiii)(A) At any time after the tender relating to the contract has been signed and submitted by the 

contractor, being a partnership firm admit as one of its partners or employ under it or being an 
incorporated company elect or nominate or allow to act as one of its directors or employ under it 
in any capacity whatsoever any retired engineer of the gazetted rank or any other retired gazetted 
officer working before his retirement, whether in the executive or administrative capacity, or 
whether holding any pensionable post or not, in the Engineering Department of the Railways for 
the time being owned and administered by the President of India before the expiry of two years 
from the date of retirement from the said service of such Engineer or Officer unless such 
Engineer or Officer has obtained permission from the President of India or any officer duly 
authorized by him in this behalf to become a partner or a director or to take employment under 
the contract as the case may be, or 
 
B)Fail to give at time of submitting the said tender:- 
 
a) The correct information as to the date of retirement of such retired engineer or retired officer 

from the said service, or as to whether any such retired engineer or retired officer was under 
the employment of the contractor at the time of submitting the said tender, or 

 
a) the correct information as to such engineers or officers obtaining permission to take 

employment under the contractor, or 
 
b) being a partnership firm the correct information as to, whether any of its partners was such a 

retired engineer or retired officer, or 
 

c)  being an incorporated company, the correct information as to, whether any of its directors 
was such a retired engineer or retired officer, or 

 
d) being such a retired engineer or retired officer suppress and not disclose at the time of 

submitting the said tender the fact of his being such a retired engineer or a retired officer or 
make at the time of submitting the said tender a wrong statement in relation to his obtaining 
permission to take the contract or if the contractor be a partnership firm or an incorporated 
company to be a partner of director of such firm or company as the case may be or to seek 
employment under the contractor. 

 
Then and in any of these said clauses, the Engineer on behalf of the RailTel may serve the 
Contractor with a notice in writing to that effect and if the  Contractor does not, within 7 days 
after the delivery to him of such notice, proceed to make good his default in so far as the same is 
capable of being made good and carry on the work or comply with such directions as aforesaid to 
the entire satisfaction of the Engineer, the RailTel shall be entitled after giving 48 hours notice in 
writing under the hand of the Engineer to rescind the contract as a whole or in part or parts ( as 
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may be specified in such notice) and adopt either or both the following courses: A final 
termination notice will be issued by RailTel after expiry of 48 hrs notice.  
 

62.2 RIGHT OF RAILTEL AFTER TERMINATION OF CONTRACT OWING TO  
DEFAULT OF CONTRACTOR: 
 
In the event of any or several of the courses, referred in clause 62.1 above, being adopted: 

 
(a) The Contractor shall have no claim to compensation for any loss sustained by him by reason of 

his having purchased or procured any materials or entered into any commitments or made any 
advances on account of or with a view to the execution of the works or the performance of the 
contract and Contractor shall not be entitled to recover or be paid any sum for any works thereto 
not actually performed under the contract, unless or until the Engineer shall have certified the 
performance of such work and the value payable in respect thereof and the Contractor shall only 
be entitled to be paid the value so certified. 

 
(b) The Engineer or Engineer’s Representative shall be entitled to take possession of any materials, 

tools, implements, machinery or buildings on the works or on the property on which these are 
being or ought to have been executed, and to retain the employ the same in the further execution 
of the works or any part thereof until the completion of the works without the Contractor being 
entitled to any compensation for the use and employment thereof or for wear and tear or 
destruction thereof. 

 
(c) The Engineer shall, as soon as may be practicable after removal of the Contractor fix and 

determine expert or by or after reference to the parties or after such investigation or enquiries as 
he may consider fit to make or institute and shall certify what amount (if any ) has at the time of 
termination of the  
 
contract been reasonably earned by or would reasonably accrue to the Contractor in respect of 
the work then actually done by him under the contract what was the value of any unused or 
partially used materials, any constructional plants and any temporary works upon the site.The 
legitimate amount due to the contractor after making necessary deductions and certified by the 
Engineer should be released expeditiously.  

 
63. Matters finally determined by the RailTel: All disputes and differences of any kind whatsoever 

arising out of or in connection with the contract, whether during the progress of the work or after 
its completion and whether before or after the determination of the contract shall be referred by 
the contractor to the RailTel and the RailTel shall within 120 days receipt of the Contractor’s 
representation make and notify decisions on all matters referred to by the contractor in writing 
provided that matters for which provision has been made in clause 8, 18, 22.5, 29, 43.2, 45(a), 
55, 55.1(5), 57, 61.1, 61.2 and 62.1 of General Condition of Contract or in any clause of the 
Special Conditions of the Contract shall be deemed as ‘excepted matters’ and decisions of the 
RailTel’s authority, thereon shall be final and binding on the contractor provided further that 
‘excepted matters’ shall stand specifically excluded from the purview of the arbitration clause 
and not be referred to arbitration. 
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64. SETTLEMENT OF DISPUTE AND ARBITRATION 
 
64.1With Private Parties 
 
64.1.1 Any dispute or difference whatsoever arising between the parties out of or relating to the 

construction, meaning, scope, operation or effect of this contract or the validity or the breach 
thereof shall be settled by a sole arbitrator in accordance with provisions contained in Arbitration 
and Conciliation Act, 1996 as amended and the award made in pursuance thereof shall be 
binding on the parties.The venue of such arbitration or proceedings thereof shall be New Delhi. 
 

64.1.2 All arbitration proceedings shall be conducted in English. Resources against any Arbitral award 
so rendered may be entered into court having jurisdiction or application may be made to such 
court for the order of enforcement as the case may be. 
 

64.1.3The Arbitral Tribunal shall consist of the sole Arbitrator if the value of claim is upto Rs. 10 lakhs. 
The arbitrator will be by the Managing Director of RailTel Corporation of India Limited. If the 
value of claim or amount under dispute is more than Rs. 10 lakhs, the matter shall be referred to 
the adjudication of arbitral council.Managing Director/ RailTel shall furnish a panel of three 
names to the contractor, out of which contractor will recommend one name to be his nominee 
and then Managing Director /RailTel shall appoint out of the panel one name as RailTel’s 
nominee and these two arbitrators with mutual consent appoint a third arbitrator who shall act as 
deciding arbitrator. The award of the Sole arbitrator or the Arbitral council, as the case may be, 
shall be final and binding on both the parties, i.e. Contractor and RailTel. 

 
64.1.4 Each of the parties agree that no withstanding that the matter may be referred to Arbitrator as 

provided herein, the parties shall nevertheless pending the resolution of the controversy or 
disagreement continue to fulfil their obligation under this Agreement so far as they are 
reasonably able to do so.  

 
64.2With CPSE/ Govt. Department/ Govt. Organisation  
 
 

64.2.1In the event of any dispute or difference relating to the interpretation and application of the 
provisions of the contracts, such dispute or difference shall be referred by either party for 
Arbitration to the sole Arbitrator in the Department of Public Enterprises to be nominated by 
the Secretary to the Government of India in-charge of the Department of Public Enterprises. 
The Arbitration and Conciliation Act, 1996 shall not be applicable to arbitration under this 
clause. The award of the Arbitrator shall be binding upon the parties to the dispute, provided, 
however, any party aggrieved by such award may make a further reference for setting aside or 
revision of the award to the Law Secretary, Department of Legal Affairs, Ministry of Law 
&Justice, Government of India. Upon such reference the dispute shall be decided by the Law 
Secretary or the Special Secretary/Additional Secretary when so authorized by the Law 
Secretary, whose decision shall bind the Parties finally and conclusively. The Parties to the 
dispute will share equally the cost of arbitration as intimated by the Arbitrator. 

 
 

******************* 
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SECTION – I 

CHAPTER- 4 

SPECIAL CONDITIONS OF CONTRACT 

(SCC) 

 
I N D E X 

 
Clause Content 
1.  Tender Document 
2.  Agreement  
3.  Contract performance Guarantee  
4.  Contractor's Office & Stores depot 
5.  Use of Railway Land  
6.  Program of work.  
7.  Competent Supervisors 
8.  Not used 
9.  Not used 
10.  Test& Measuring Instruments, Special tools & Installation Material 
11.  Stores to be supplied by contractor 
12.  Supply of Technical Literatures, Documentation Drawings & Completion Plan 

etc. 
13.  Spares  
14.  Long term availability of spares & System support 
15.  Quality assurance 
16.  Not used  
17.  Inspection of materials 
18.  Inspection of works  
19.  Quantum of work and variation in Quantities 
20.  Not used 
21.  Subletting and assignment 
22.  Execution of works 
23  Not used  
24.  Maintenance of works 
25.  Clearance of site 
26.  Provisional Acceptance 
27.  Placing in Service & Maintenance Supervision 
28.  Final Acceptance 
29.  Warranty 
30.  Training 
31.  Infringement of Patents 
32.  License as per Govt. of India Contract Labour Act 
33.  Defaults and Delays 
34.  Loss Sustained Due to Default and Delay 
35.  Penalty for Delay in Completion 
36.  Extension of time 
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37.  Contractors liabilities for Costs and Damages 
38.  Unit prices 
39.  Measurement of works 
40.  Terms of Payments 
41.  Final Payments 
42.  Final Settlement 
43.  Certificate for MODVAT BENEFITS on bills 
44.  Deductions from On Account Payment Bills 
45.  Taxes 
46.  Mobilization Advance 
47.  Insurance 
48. Rights of RailTel 
49. Responsibility of contractor in respect of local taxing etc. 
50. Responsibility of contractor in respect of safety of man, Eqpt. etc. 
51. Consequences of cancelation 
52. Strike & Lock-outs 
53. Guarantee 
54. Rates of extra item 
55. Labour Welfare 
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SECTION – I 
 

Chapter- 4 
 

SPECIAL CONDITIONS OF CONTRACT 
 

 
1. TENDER DOCUMENTS 
 
1.1 The goods and services required, bidding procedure and contract terms are prescribed in the 

tender documents. The set of tender documents issued for the purpose of bidding includes any 
addendum and corrigendum thereto.  

 
1.2 If the Tender submitted by a Tenderer is accepted and the contract awarded to the Tenderer the 

various works coming under the purview of the contract shall be governed 
bytenderdocumentsmentioned above.  

 
1.3 Any special conditions stated by the Tenderer in the covering letter submitted alongwith the 

tender shall be deemed to be a part of the Contract to such extent only as have been explicitly 
accepted by the RailTel. 

 
2. AGREEMENT 
 

The successful Tenderer shall within 30 days after award of contract be bound to execute an 
agreement based on accepted rates and conditions, in such form as the RailTel may prescribe, 
and lodge the same with the RailTel together with the conditions of contract, specifications and 
Schedule of prices referred to therein duly completed.(Form No.3 of Section-I, Chapter-6). 

 
3. CONTRACT PERFORMANCE GUARANTEE  
 
3.1 On receipt of the Letter of Acceptance of Tender from the RailTel, the successful 

Tenderershould give a Performance Guarantee in the form of irrevocable bank guarantee from 
State Bank of India/any Nationalized Bank or from any Scheduled Bank in the Form-4, 
amounting to 3% of the contract value. 

 The successful bidder shall have to submit a Performance Guarantee (PG) within 15 (fifteen) 
days from the date of issue of Letter of Acceptance (LOA). Extension of time for submission of 
PG beyond 15 (fifteen) days and upto30 days from the date of issue of LOA may be given by the 
Authority who is competent to sign the contract agreement. However, a penal interest of 15% per 
annum shall be charged for the delay beyond 30 (thirty) days, i.e., from 31st day after the date of 
issue of LOA. In case the contractor fails to submit the requisite PG even after 60 days from the 
date of issue of LOA, the contract shall be terminated duly forfeiting EMD and other dues, if any 
payable against that contract. The failed contractor shall be debarred from participating in re-
tender for that work. However, if the value of PBG is less than Rs. 5 Lakhs then the same has to 
be submitted in the form of Demand Draft/Banker’s Cheque only. 
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3.2 The Performance Guarantee should be furnished by the successful contractor after letter of 
acceptance has been issued, but before singing of the agreement. The agreement should normally 
be signed within 30 days after issue of LOA and Performance Guarantee should also be 
submitted within this time limit. The instruments for Performance Guarantee should be valid for 
four months beyond the warranty period (Clause 29) of SCC. 

 
A separate advice of the BG will invariably be sent by the BG issuing bank to the RailTel’s Bank 
through SFMS and only after this the BG will become acceptable to RailTel. It is therefore in 
own interest of bidder to obtain RailTel’s bank IFSC code, its branch and address and advise 
these particulars to the BG issuing bank and request them to send advice of BG through SFMS to 
the RailTel’s Bank. 

 
3.3 Performance Guarantee shall be released after satisfactory completion of the work, maintenance 

period and on expiry of the warranty period and issue of the certificate of final acceptance of the 
entire system.The procedure for releasing should be same as for Security Deposit. 

 
3.4 Wherever the contracts are rescinded, the security deposit should be forfeited and the 

Performance Guarantee shall be encashed and the balance work should be got done separately. 
 
3.5 The balance work shall be got done independently without risk and cost of the original 

contractor. 
 
3.6 The original contractor shall be debarred from participating in the tender for executing the 

balance work. If the failed contractor is a Joint Venture (JV) of or a partnership firm, then every 
member/partner of such a firm would be debarred from participating in the tender for the balance 
work either in his/her individual capacity or as a partner of any other JV/partnership firm.  

 
4. CONTRACTOR'S OFFICE & STORES DEPOT 
 

The Contractor shall within ten days of issue of Letter of Acceptance (LOA) of tender establish 
an office and store depot at a convenient place for receivingand storing equipments and materials 
and progressing field work expeditiously in consultation and with the approval of the purchaser's 
Engineer. He shall intimate the purchaser’s Engineer address thereof to which all correspondence 
should be sent. Any communication sent to the contractor by post at his said address shall be 
deemed to have reached the contractor duly and in time. Important documents shall be sent by 
Registered post. 

 
5. USE OF RAILWAY LAND - Deleted 
 
6. PROGRAMME OF WORK 
 
6.1 The Contractor shall have necessary resourcestoexecutetheworkso thattheentirework is 

completedwithina period asmentionedin 
thepreamblefromthedateofissueofLetterofAcceptanceofthetender. He shall also have necessary 
resources to take up the work simultaneously at more than oneindependent places in order to 
expedite the completion of work. 
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6.2 The Contractor who has been awarded the work shall as soon as possible but not later than 7 
days from the date of receipt of the acceptance letter in respect of contracts with initial 
completion period of one year or less or not later than 15 days for other contracts have to submit 
the detailed programme of work indicating the time schedule of various items of works in the 
form of Bar Chart/PERT/CPM.He shall also submit the details of organization (in terms of 
labour and supervisors) plant and machinery that he intends to utilize (from time to time) for 
execution of the work within stipulated date of completion.The programme of work amended as 
necessary by discussions with the Engineer, shall be treated as the agreed programme of the 
work for the purpose of this contract and the contractor shall and endeavor to fulfill this 
programme of work.The progress of work will be watched accordingly in the liquidated damages 
will be with reference to the overall completion date.Nothing stated herein shall preclude the 
contractor in achieving earlier completion of item or whole of the works than indicated in the 
programme 

 
6.3 TheContractorshall beheldresponsiblefor the execution of the work according to the Programme 

given above in full compliance of the variousclausesoftheTechnicalspecifications, 
instructions/drawingsetc.Failure to comply with any of these will be dealt with as per provision 
laiddown in Conditionsof Tendering. 

 
6.4 Approach roads, where ever available can be usedfor cartingmaterials. While RailTel may 

facilitate the contractor for getting approval from the Railways, if required, for carting the 
material to the site, the responsibility for ensuring that the material reaches the site in time, lies 
entirely with the contractor. The contractor has to bear the necessary expenses for carting the 
material to the site and he shall also arrange for the necessary Road permits in case of carriage of 
material by Road. 

 
6.5 The contractor will programme his work in such a manner so as not to interfere in the working 

and movement of trains.  
 

7. COMPETENT SUPERVISORS 
7.1 TheContractorshallplaceandkeep prescribed number ofcompetent representatives / Supervisors 

/Engineersashis representativeon theworkswhowill be 
authorizedtoreceiveandacknowledgematerials issued by the RailTel andtakeallorders issued 
bytheRailTel.The said representatives shall be present at siteduringworking hoursandany written 
orders or instructionswhichthepurchaser's Engineer may give to the saidrepresentativesof the 
contractor shall be deemed to have been dulygiven or communicated to the contractor. 

 
8& 9Not used 
 
10. TEST & MEASURING INSTRUMENTS AND SPECIAL TOOLS ETC. 
 

Special tools & instruments required for installation andcommissioning of the work as detailedin 
preamble shall be arranged by contractor at his own cost.  
All tests and measuring instruments and other arrangementsrequiredforcarrying out all the 
acceptancetestsetc as detailed in preamble shall be provided by the contractor at his own cost.  

 
11. STORES TO BESUPPLIED BYCONTRACTOR 
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All materials required for the execution of thecontract shallbearranged 
andsuppliedbytheContractorso as to realize the end objective. The supplyofequipmentsand 
materials shall alsoincluderequiredinstallation and other materials and documents 
etcwhichmaynotbe specifically mentioned herein butwhicharenecessary for completing the work 
in allrespects.  

 
12.  SUPPLY OFTECHNICAL LITERATURES,DOCUMENTATION,DRAWINGS, 

INSTRUCTION BOOK & COMPLETION PLANS ETC. 
 
12.1 The supply of equipment and materials shall include supply of one set of printed documents from 

original equipment manufacturers with each equipment as given in technical supplement. 
 
12.2 Except where printed documents are supplied with each equipment by original equipment 

manufacturer, all other documentation and information as mentioned in the technical 
specifications shall be prepared using CAD or any other software package duly approved by 
Engineer. In addition to what is specified in the technical specifications, two complete hard sets 
of documents shall also be supplied for ready use duly bounded in good plastic folders.  

 
13& 14 DELETED 
 
15. QUALITY ASSURANCE 
 
15.1 In the event of RailTel waving off the inspection, the quality assurance department of the 

manufacturer shall carry out all the tests as per the specification and issue a certificate indicating 
clearly the test results and the adherence to the technical specifications. This is without prejudice 
to the purchaser’s right to accept or reject the supplies if not found in conformity to its 
requirement. 

 
16. Not used 
 
17. INSPECTION OF MATERIALS  
 
17.1 Equipment of all types as per SOR shall be subjected to Acceptance test by RailTel or their 

authorized representative. The materials to be supplied by the tenderer as per RDSO 
specifications/Drawings shall be procured from RDSO approved firms only and shall be 
suppliedinspected by RDSO. RDSO specification mentioned shall be with the latest 
alteration/amendment, if any. 

 
17.2 All equipments materials fittings and components will be subject toinspection by the purchaser 

or his representative at the manufacturer's factory/tenderer works before dispatch and no 
materials shall be dispatched until these are inspected and/or approved. The materials may also 
be inspected by thepurchaser or his representative again at the contractor's depot.  

 
17.3 All materials shall be procured from the manufacturers of repute/their authorized dealers. Such 

materials are to be accepted by the Engineer. The Contractor may be required to produce test 
certificate from the manufacturer wherever called for by the Engineer. 
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17.4 The cost of equipment and materials, all tests and/oranalysis performed for inspection shall be 
borne bythe Contractor. 

 
17.5 The inspection charges, if any, payable to the purchaser’s representative for carrying out the 

inspection shall be borne by the purchaser. 
 
18. INSPECTION OF WORKS 

The Engineer or his representative may inspect and test the various portions of the work 
atallstages and shallhave full power to reject allor any portion ofthe workthat 
hemayconsidertobedefectiveorinferior in quality ofmaterials,workmanship or design in 
comparison to what is calledfor in the specification.In the eventof rejection of 
anyworkalreadyexecutedand notin accordancewith specification as in thistenderand/oras 
determined by the Engineer or whichthe Contractor has been apprised, the Contractor shall carry 
outalterations/ replacements to suchworkstothesatisfaction of the Engineer for whichnoadditional 
expenses will be borne by the RailTel.  
 

19. QUANTUM OF WORK AND VARIATION IN QUANTITY OF IITEMS: 
19.1 Unless otherwise specified in the special conditions of the contract, the accepted variation in 

quantity of each individual item of the contract would be upto 25% of the quantity originally 
contracted, except in case of foundation work. 

19.2 The Contractor shall be bound to carry out the work at the agreed rates and shall not be entitled 
to any claim or any compensation whatsoever upto the limit of 25% variation in quantity of 
individual item of works. 

19.3 In case an increase in quantity of an individual item by more than 25% of the agreement 
quantity is considered unavoidable, then same shall be executed at following rates: 

(a) Quantities operated in excess of 125% but upto 140% of the agreement quantity of the 
concerned item, shall be paid at 98% of the rate awarded for that item in that particular 
tender; 

(b) Quantities operated in excess of 140% but upto 150% of the agreement quantity of the 
concerned item shall be paid at 96% of the rate awarded for that item in that particular 
tender; 

(c) Variation in quantities of individual items beyond 150% will be avoided and would be 
permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the 
rate awarded for that item in that particular tender. 
 

(d) Variation to quantities of Minor Value Item: 
The limit for varying quantities for minor value items shall be 100% (as against 25% 
prescribed for other items). A minor value item for this purpose is defined as an item 
whose original agreement value is less than 1 % of the total original agreement value.  
i. Quantities operated upto and including 100% of the agreement quantity of the 

concerned minor value item, shall be paid at the  
ii. rate awarded for that item in that particular tender; 

iii. Quantities operated in excess of 100% but upto 200% of the agreement quantity of the 
concerned minor value item, shall be paid at 98% of the rate awarded for that item in 
that particular tender; 

iv. Variation in quantities of individual minor value item beyond 200% will be avoided and 
would be permitted only in exceptional unavoidable circumstances and shall be paid at 
96% of the rate awarded for that item in that particular tender. 
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20. Not used 
 
21. SUBLETTING AND ASSIGNMENT 
 
21.1 The contractor may enter into contract with suppliers for supply ofmaterials under this contract. 
 
21.2 The contractor may subcontract the execution of part(s) of the project with  

 the prior approval ofRailTel under following conditions- 
 

The permitted subletting of work by the contractor shall not establish any contractual relationship 
between the sub-contractor and the RailTel and shall not relieve the contractor of any responsibility 
under the contract. 

 
Thecontractor shall arrangefor effective supervision of subcontractor'swork and remain 
solelyresponsible formaterialssuppliedand for works carried out on his behalf by the sub contractor. 

 
21.3 The contractor shall arrange for effective supervision of sub contractor’s work and remain solely 

responsible for materials supplied and for works carried out on his behalf by the sub contractor. 
 

22. EXECUTION OF WORK 
 

All the works shall be executed in strict conformity to theprovisionsofthecontract document and 
with such explanatory detailed drawings,specificationsandinstructionsas may be approved from 
time to time basedon detailed design and engineering carriedoutbycontractorin linewith 
requirementsaspercontractdocument.Thecontractorshallberesponsibleforensuringthat the work 
throughout are executedin themostsubstantial, proper and workmanlike manner withthe qualityof 
material and workmanship in 
strictaccordancewiththespecificationsandaspersoundindustrialpractices and to the entire 
satisfaction of the RailTel. 

 
23. Not used 
 
 
24. MAINTENANCE OF WORKS 
 

The contractor shall at all times during the progress and continuanceoftheworks and 
alsofortheperiodofmaintenancespecifiedin the tender form andafterthedateof passing of the 
certificate of completion bythe RailTel'srepresentativeoranyotherearlierdatesubsequenttothe 
completion of the worksthatmaybefixedby RailTel's representative be responsible 
forandeffectivelymaintain and upholdin good, substantial, soundandperfect condition all and 
everypartofthe worksand shall make good from time totime andatalltimes, asoften 
astheRailTel'srepresentativeshall require,any damage or defect that may, 
duringtheaboveperiod,arisein orbe discoveredorbein anywayconnectedwiththe works provided 
that suchdamageordefectis not directly caused by errors in thecontractdocuments,actof 
providence orinsurrection orcivilriot and the contractor shall be liable for and shall 
payandmakegood to the RailTel or otherpersonslegallyentitledtheretowheneverrequiredbythe 
RailTel'srepresentativeso to do, alllosses, damages,costsandexpensestheyor any of them may 
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incur or be putorbe liableto, by reason or inconsequence of theoperationsof the contractor or his 
failure in any respect.  
For this purpose the tenderer will submit their strategy for providing maintenance support 
including the staff who will be available along with the set of spares for attending to various 
faults/problems during maintenance period. 

 
25. CLEARANCE OF SITE 
 

At the end of the workateachlocation the Contractor shallas a part ofisContractual obligation 
leavethe area completely neat and clean. 

 
26. PROVISIONAL ACCEPTANCE 
 
26.1 Immediately after the completion of the workat each Block section or after completion of work 

in Zonal Rlys/division and or sub- section to be decided by the engineer, the contractor shall 
certify andin writing that the installation is (i) complete (ii)ready forsatisfactorycommercial 
service and (iii)readyto be handedover. 

 
26.2 The testor tests specified in Technical Specifications will be conducted jointly 

bypurchaserandcontractor as soon as possible after receipt of adviceof completion ofone section 
bypurchaserfromthe contractor.The test schedule shall be finalized by mutual discussion between 
the contractor and RailTel. Any component, modules, sub assemblies or equipment failing during 
the commissioning test shall be replaced/repairedfree of cost by tenderer. 

 
26.3 Purchaser's Engineer shall issue a Provisional Acceptance 

Certificateforsuccessfulcommissioningofa complete section covering all materials and 
servicesincludedin the Schedule of Requirements and the performance has been found to meet 
the specifications. RailTel’s decision in this respect shall be final.The Provisional Acceptance 
Certificate shall be signed by both the parties.The period of maintenance of works shall 
commence from the date of issue of Provisional Acceptance Certificate of the respective 
section/block section and accepted by RailTel. 

 
27. PLACING IN SERVICE & MAINTENANCE SUPERVISION 
 
27.1 After the work has been completed & placed in service and Provisional Acceptance Certificate 

issued by Purchaser’s Engineer, the contractor shall be responsible for proper maintenance 
supervision of the work for a period of twelve months from the date of issue of PAC of the each 
section/block section as mentioned in Clause 26.3 above. 

 
For this purpose the tenderer shall prepare a maintenance plan and make available the services of 
qualified maintenance engineers stationed at the locations along with the set of spares approved 
by Purchaser’s Engineer, to guide and only supervise the work of RailTel or Railway 
maintenance staff. The maintenance engineer of the contractor will visit the total installation at 
least once in a month.The headquarter location of their engineer where spares also will be kept 
on the ready shall be indicated in the maintenance plan. 

 
27.2 During this period of maintenance supervision if any lacuna is noticed in the functioning, as a 

result of deficiency in the design or installation, the contractor will rectify the same free of cost. 
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During such rectification if any faulty equipment/modules need replacement or repair, they shall 
be provided by the contractor from the set of equipment or modules that the contractor should 
bring to the site of installation in addition to all the materials to be supplied against this contract. 
Use of spare modules covered under the Schedule of material of this tender shall not be 
permitted to be used during installation, commissioning and period of maintenance. 

 
27.3 During the maintenance supervision period contractor should stabilize the working of the 

system.Purchaser has the right to extend the period of supervision of the maintenance free of cost 
till the system stabilizes and works satisfactorily for a reasonable period of time.If during the 
time any equipment etc is to be added or deficiencies are to be rectified to make the system work 
trouble free, the same also will have to be done by the contractor free of cost as to make good all 
the deficiencies. 

 
28. FINAL ACCEPTANCE 
 
28.1 The final acceptance of the works completed shall take effect from the date of expiry of 

theperiod of maintenance supervision as defined in Clause 27 aboveprovided in any 
casethatthecontractorhas complied fully with his obligationsin respect of each item under 
thecontract. 

 
28.2 Notwithstanding the issue of Final Acceptance Certificate thecontractor and the purchaser 

(subject to SubClauseasabove) shall remain liable forfulfillmentofanyobligation incurred under 
the provision ofthecontractpriorto the issue of Final Acceptance Certificatewhichremains 
unperformed at the time such certificate is 
issuedandfordeterminingthenatureandextentofsuchobligation the contract shall be deemed to 
remain in forcebetween the parties hereto. 

 
29. WARRANTY 
 
29.1 All materials supplied/work done by the Contractor shall be guaranteed against the defects for a 

period as prescribed in BDS from the date of issue of Provisional Acceptance Certificate. The 
contractor shall provide comprehensive warranty maintenance forallthe items executed by him 
against this tender. 

 
29.2 During the period of warranty, the contractor shall remain responsible to arrange replacement 

and for setting right at his own costany equipment installed by him which isofdefective 
manufactureordesign or becomes unworkable duetoanycause whatsoever.The decision of the 
RailTel's representative in this regard to direct the contractor to attend to any damage or defect in 
work shall be final and binding on the Contractor. 

 
29.3 Duringtheperiod of warranty, thecontractorshallbe responsibletotheextent expressed 

inthisclauseforany defects that may develop under the conditions provided for by the 
contractandunder proper use, arising fromfaultymaterials, designor workmanship in the plant, or 
from faulty executionof theplant by the contractor but not otherwise andshallremedy 
suchdefectsat his own cost when called upon to do sobythe Purchaser who shall state in writing 
in what respect theportion is faulty.  
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29.4 If it becomes necessary for the contractor to replace or renew any defective portions of the 
system under this clause the provisions of this clause shall apply to the portions of the plant to be 
replaced or renewed until the expiration of three months from the date of such replacement or 
renewal or until the end of the warranty period whichever may be later.If any defect is not 
remedied within reasonable time, the purchaser may proceed to dothe work at contractor's risk 
and expense,butwithout prejudicetoanyother rights whichthepurchasermayhave against the 
contractor in respect of such defects.The tenderer has to recoup the faulty unit/equipment from 
the set of his own spares kept by him within a period of 24 hours.The locations where such 
spares are to be handed over to the Tenderer shall be indicated in the bid by the tenderer. 

 
29.5 Deleted 
 
29.6 Until the Final Acceptance Certificate shall havebeenissued,the contractorshallhave the right of 

entry, at his ownriskand expense, by himself or his duly authorized representatives, whose 
namesshall have previously been communicated in writing tothe purchaseratall reasonable 
working hoursuponallnecessary parts of the works for the purpose of inspecting the workingand 
the records of the system and taking notes therefrom and,ifhe desires at his own risk and 
expense, making any tests subjectto theapprovalof the purchaser which shall notbeunreasonably 
withheld. 

 
29.7 In subject of this warranty, the contractor shall make his Performance Guarantee as required 

under Clause 3 of Special Conditions of Contract, valid to cover the period of warranty as per 
Clause 29.4 

 
29.8 Tenderer shall quote the repair charges as percentage of the costs of each module/ card/assembly/ 

subassembly, which will remain valid for 2 years after the free warranty maintenance. RailTel 
may exercise the options of getting the defective modules/ cards repaired from the contractor for 
2 years after the free warranty maintenance period is over, at the costs quoted by the tenderer. 

 
30.  TRAINING (NOT APPLICABLE FOR THIS TENDER) 
 
30.1 Thetenderer shall undertake to train RailTelengineers andother Railwaystaff nominated by the 

RailTelin differentaspects ofequipmentdesigns,functioning, field installation, testing, 
commissioning, operation,maintenance and repair,coveringbothhardwareandsoftware.The 
training should be comprehensivefortransferofcompleteknow-howsoas to impart full knowledge 
and competence to independently andsuccessfully execute the installation, operation, user related 
software changes, maintenanceandrepairofall equipment. 
Thetrainingcoursesshould,apartfromformal class room training, includehandsonpractical 
experience at the manufacturer’s premises or other locations and visits to working installation. 

 
30.2 In the event of any equipment/sub-system being manufactured in India in technical collaboration 

with foreign firm bythe tenderer or any of its sub-contractor, the training as per schedule shallbe 
provided atthe collaborator's premises/training centre in India at the Purchaser’s discretion. 
Tenderer may quote separately against this schedule for the two options separately if required. 

 
30.3 The contractor shall at every stage of installation; testing and commissioning provide all facilities 

for adequate training of RailTel personnel who may be deputed to work on the project.  
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30.4 The requirement of training in man-weeks hasbeenindicatedin the schedule of requirements.The 
tenderer shall quote for the man week rates duly taking in to account Para 30.2 above. Details of 
training proposal shall be submitted by the tenderer. 

 
30.5 Set of Documents related to training to each of the trainees shall be provided. 
 
30.6 All expenses for travel to and from the place of training, boarding andlodgingof the trainees 

shallbebornebythe RailTel.  
 
31. INFRINGEMENT OF PATENTS: 
 
(a) TheContractorisforbidden touseanypatentsorregistereddrawings, processes or patterns in 

fulfillinghiscontract without prior consent in writingoftheownerof such patents, drawings, 
patternsortrademarksexcept where these are specified by thePurchaserhimself.Royalties where 
payable for the use of such patented processes, registered drawings or patternsshallbe borne 
exclusively by the Contractor.The Contractor shall advise the Purchaser of any proprietary rights 
that may exist on such processes, drawings or patterns which he may use of his own accord. 

 
(b) In the case of patents taken out by the Contractor ofthedrawingsorpatternsregistered 

byhimorofthosepatents,drawingsorpatternsforwhichheholdsalicense,the signing of the contract 
automaticallygivesthePurchasertherighttorepairbyhimselfthepurchased articles covered bythe 
patent or by any person orbody chosen by him and to obtain from anysourceshe desiresthe 
component parts required by him for carryingouttherepairwork.In the event 
ofinfringementofanypatentrightsdue to above action of thePurchaserheshall be entitled to claim 
damages from the Contractoron the grounds of any loss of any nature which he maysuffere.g. in 
the case of attachment because of counterfeiting. 

 
32. LICENSE AS PER GOVT. OF INDIA CONTRACT LABOURACT 
 

TheContractorsarerequired toproducelicense asenjoinedin theGovernmentofIndiaContractLabour 
(RegulationandAbolition)Act(1978)withlatestamendments, if any. They shall not be allowed to 
undertakeorexecuteanywork throughcontractLabourexceptunderand inaccordancewith a 
licenseissuedunderthesaidActinthatbehalfbytheauthorized licensingOfficer. 
 

 
33.  DEFAULTS AND DELAYS 
 

The Contractor shall execute the work with due diligence and expedition, keeping to the 
approved time schedule.Should he refuse or neglectto comply with any reasonableorders 
giventohiminwritingbythe Purchaser'sEngineers in connectionwith the work or 
contravenetheprovision oftheContract or theprogress of work lagspersistently behindthe time 
schedule due to his neglect,the Purchasershallbe atliberty togive seven daysnotice in writing to 
the Contractor requiringhim to makegoodtheneglectorcontravention complainedof 
andshouldtheContractorfailtocomplywiththerequisitions made in thenotice within seven days 
fromthe receiptthereof, it shall be lawful for the purchaserto take the work wholly or in part out 
of the Contractor's hands withoutanyfurther reference and get the workorany part thereof, as the 
case may be, completed byotheragencies attheexpenseoftheContractorwithoutprejudice to any 
other right or remedyofthe Purchaser.The contract shall be treated as terminated on the date a 
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notice is issued by the purchaser to take the work wholly or in part out of the Contractor’s hands. 
The purchaser shall be at liberty to encash the performance guarantee and forfeit the security 
deposit after the contract is terminated to reimburse the loss to purchaser. 

 
34.  LOSS SUSTAINED DUE TO DEFAULTS AND DELAYS 
 

In theeventof any loss tothepurchaseron accountof execution and/or completion of the 
workoranypartthereofbyagenciesother than the contractor, in terms of clause 33 
thecontractorshall be liable to reimbursethe loss topurchaserwithoutprejudiceto theotherrights 
and remedies of the purchaser and the reimbursementin full or in part, asthe casemay be, shall be 
met atthe option of the purchaser from out of all or anyof the following sources viz : 

 
(a) i) Any amount due and payable to thecontractor bythepurchaseronany 

account whatsoever; 
 

ii)The Contractor’ssecuritydeposit in the hands of the purchaser as far asavailable,and;` 
 
  iii)Any other assets whatsoever ofthe contractor; 
 
(b) In theevent of re-imbursement from out ofsources(i)and/or (ii) above mentioned,the purchaser 

shall have the right of appropriation suo moto. 
 
35.  PENALTY FOR DELAY IN COMPLETION 
 
35.1 Ifthe contractor fails to execute andcomplete the work within thetimespecifiedin the 

Agreementorwithintheperiodofextension grantedunderclause 36, for any reason whatsoever other 
than the non availability of the terminated OFC, 220V power supplyand the Equipment 
Room,the contractor shall accept reduction in thetotal amount payable tohim bythe purchaser at 
the rate of0.5% per week or part thereof ( rounded off to the nearest whole number ) of the total 
value of thecontractfor the delay occasionedbeyond the appointed time bywhichtheworkshould 
have been completed under the contract.  

 
35.2 The total value of penalty on account of above shall be limited to maximum of 10% (Ten percent) 

of the total contract value. 
 
35.3 Such reduction shall be accepted by the purchaser in full satisfaction of the contractor's liability 

arising from delay only. This penalty for delay in completion will be applicable separately for 
each stage of completion of work when two or more stage of completion are specified in 
thecontract.The purchaser’s engineer shall at his sole discretion specify a time limit within which 
the unfinished portion oftheworkshallbecompletedafterserving on the 
contractoranoticeofPurchaser's intention to recover the said penalty in Form11.In the event of 
failure of thecontractor, thepurchaser shall be at liberty to take action in accordancewith 
provisions in Clause 33 and 34. 

 
NOTE: For purpose of this clause the value of work shall be calculated on the basis of unit 

prices included in schedule of requirements. 
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36. ADHERENCE OF TIME SCHEDULE 
 
36.1 Timely completion of the work is the essence of the contract. Delay in execution will attract 

penalty. 
 
36.2 Ifany delay asaforesaid in clause 35 shall havearisen fromanycausewhichthe 

Purchasermayagreeas being areasonable ground for extension oftimethepurchaser’s engineer or 
his representative mayallowsuchadditionaltime as hemay in his absolute discretion consider to be 
reasonablyjustifiedbythecircumstancesofthecase. Suchextensionsshallbe granted , on request 
from contractor,with or withoutliquidateddamagesin the Form No.11 (Section-I, Chapter-6).  

 
37. CONTRACTOR'SLIABILITIES FOR COSTSANDDAMAGES  

 
Please refer clause 52 of General Condition of Contract (Part II of Chapter 3, Section I). 

  
38. UNIT PRICES 
 
38.1 The prices quoted by theTenderer shall include the prices of materialsincluding all incidental 

charges for transport, loading/ unloading and handling of materials, commission for arranging 
dispatch by rail direct from manufacturer'sfactory and completing all necessary formalities inthis 
respect, suchassubmission offorwarding notes, arrangingplacement of Wagon, collection of 
banker's charges for Bank guarantee, IndemnityBonds inclusive of cost of Stamp etc. as also 
sidingor shuntingcharges,ifany, levied by the Railway. 

38.2 The prices shall include all taxes, duties, Royalty, GST and levies (including Octroi etc.) 
applicable on this Works Contract. Therefore, they should quote their prices taking into account 
all types of taxes including GST on works contract as leviable. Ambiguous charges without firm 
and specific figures quoted as “extra” will make the bid liable to be summarily rejected.  

 
38.3 The prices quoted by the tenderer shall include cost of commissioning and testing and all costs of 

Administration ofContract, Insurance Premium, Banker’s chargesfor guarantees, cost of storage, 
loading-unloadingand handling of materials and for any road transport which the contractor may 
use for carriage of materials to his depot and the site of work. The prices shall include the cost 
ofworksandadjustmentsnecessarytobedonebythecontractorduringorafter 
testscarriedoutbythepurchaser. 

 
38.4 The price to be quoted by the tenderers should take into account the credit availed on inputs 

under the CENVAT scheme.Thetenderersshould give a declaration that any set off in respectof 
duties on inputs as admissible under law is being totally andunconditionallypassed on to 
thepurchaserin the price quoted by him(see clause 43). 

 
38.5 While the price quoted in the contract are inclusive of all taxes i.e.GST levied by any statutory 

authority, thepurchaser shall make any deduction toward GST on works contract if statutorily 
required to do so. The deducted sales taxon workscontract shall be remitted to 
theconcernedGSTauthorityandthepurchaser shallin nowayberesponsibleforanydisputesbetween 
theGSTauthorities and the contractor in this regard. 
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38.6 Alltaxes,dutiesand levies (Including GST etc.) arising out of thetransaction between the 
contractorandhis sub contractor/supplier for thiswork will be includedin therates quoted by the 
contractorin therelevantSchedule. 

 
38.7 No import license shall be arranged by the RailTel for this work. 

 
38.8.1 The price quoted in the offer should be firm, fixed indicated the breakup and inclusive of all 

taxes & duties like import, custom, Anti dumping, CGST, SGST, IGST, UTGST etc.The offer 
should be inclusive of packing, forwarding, freight up to destination, insurance charges. 

 
38.8.2 Bidder shall issue valid tax invoice to RailTel for availing proper credit of 

CGST/SGST/IGST/UTGST incase of award of contract.GST will not be reimbursed in the 
absence of valid tax invoice. 

 
38.8.3 For all the taxable supplies made by the vendor, the vendor shall furnish all the details of such 

taxable supplies in the relevant returns to be filed under GST Act. 
 
38.8.4 If the vendor fails to comply with any of the above, the vendor shall pay to purchaser any 

expense, interest, penalty as applicable under the GST Act. 
 
38.8.5 In case of incorrect reporting of the supply made by the vendor in the relevant return, leading to 

disallowance of inpurt credit to purchaser, the vendor shall be liable to pay applicable interest 
under the GST Act to the Credit of purchaser.The same provisions shall be applicable in case of 
debit/credit notes. 
 

38.8.6 Tenderer shall quote all inclusive rates, but there shall be break up of basic price and all type of 
applicable taxes such as SGST/CGST/IGST/UT GST alongwith respective HSN/SAC Code 
under GST Law (including tax under reverse charges payable by the recipient). 
 

38.8.7 Wherever the law makes it statutory for the Purchaser to deduct any amount towards GST at 
sources, the same will be deducted and remitted to the concerned authority. 
 

38.8.8 In regards to works contract, the tenderer should have registration no. for GST in respective state 
where work is to be executed and shall furnish GST registration certificate along with Tender. 
 

38.8.9 The imposition of any new tax and/or increase/ in the aforesaid taxes, duties levies, after the last 
stipulated date for the receipt of tender including extensions if any and the bidder there upon 
necessarily and properly pays such taxes/levies/cess, the bidder shall be reimbursed the amount 
so paid, provided such payments, if any, is not, in the opinion of RailTel attributable to delay in 
execution of work within the control of bidder.The bidder shall, within a period of 30 days of the 
imposition of any such tax or levy or cess, give a written notice thereof to RailTel that the same 
is given pursuant to this condition, together with all necessary information including details of 
input credit relating thereto.In the event of non-payment/default in payment of any of the above 
taxes, RailTel reserves the right to with-hold the dues/payments of bidder and make payment to 
state/Central Government authorities as may be applicable.However, if the rates are reduced after 
the last stipulated date for receipt of tender, bidder has to pass on the benefits to RailTel. 

 
38.8.10Incase of imported equipment:- Not applicable 
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38.8.11Evaluation Criteria:- 

 
Inter se position of the offers will be determined on total unit rate on CIP destination basis which 
will include basic rate, custom duty, CGST, SGST, IGST, GST, Freight, Insurance and any other 
charge or cost quoted by the tenderer, including GST payable. 

 
38.8.12In case the successful tenderer is not liable to be registered under CGST/IGST/UTGST/SGST 

Act, the RailTel shall deduct the applicable GST from his/their bills under reverse charge 
mechanism (RCM) and deposit the same to the concerned Tax Authority. 
 
On reverse charge by RailTel, wherever applicable. 

 
39. MEASUREMENT OF WORKS 
 
39.1 Payments for the works shall be made in accordance with approved designs & drawings and 

measured in relevant units except where provided or otherwise. The measurements will be made 
generally in accordance with standard engineering practices. 

 
39.2 All measurement, method of measurement, meaning intent of specifications and interpretation of 

Special Conditions of Contract, given and made by the Purchaser or by the Purchaser’s Engineer 
shall be final and binding. 

 
39.3  All payments due to the Contracter shall be made by RTGS/NEFT only. 

 
39.4 Payments for the works shall be made in accordance with approved design & drawings and 

measured in relevant units except where provided or otherwise. The measurements will be made 
generally in accordance with standard engineering practices. The abstract of quantities arrived 
shall be entered in the measurement book and signed by the contractor and the authorised 
representative of RAILTEL. 

 
40. TERMS OF PAYMENT  
40.1 Allbillsshallbesubmittedtothe Territory Manager, Northern Region under whose jurisdiction the 

work has been executed. While submitting the bills, the break-up of taxes may be furnished so 
that any CENVAT/INPUT credit may be availed by RailTel. 
Bill passing authority : Addl. GM/Projects/RCIL/NR 
Bill Paying authority : JGM/Finance/RCIL/NR 

 
40.2  DELETED 
 
40.3 SubjecttoanydeductionsorrecoverywhichtheRailTelmaybeentitled 

tomakeundercontract,theContractorwill be entitled to be paid from time totimebywayof 'on 
account payment' for supplyof goodsand 'progresspayment' forworks as in theopinion 
oftheEngineerhehasexecuted in termsofContract. 

 
40.4 GST component charged in the invoice by successful tenderer shall be released only when such 

GST is reflected against GSTN of RailTel. 
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40.5 ON ACCOUNT PAYMENT FOR SUPPLY OF EQUIPMENT & MATERIAL 
 
 “On account payment” for supply of equipments, materials indicated in the Schedule of 

Requirements subject to recoveries of liquidated damages, if any, shall be made as given below: 
 

75%(Seventy five percent) of the value of equipments/ material supplied of each consignment 
shall be paid on production of the following documents : 

 
(a) Onreceiptofmaterials at site as certified by the purchaser’s representative. 
(b) OriginalInspection certificate issuedbyInspectingOfficer. 
(c) Challan / Invoice in duplicate. 
(d) Acertificate that the materials supplied are asperthecontractand the amount claimed in 

theinvoiceiscorrect as per terms of the contract. 
 
40.5.1 The on account payments made will subsequently be adjusted against payments due on 

Provisional Acceptance or Final Acceptance. 
 
40.5.2 15%(Fifteen percent) value of goods supplied shall be paid after the successful completion of 

installation & commissioning ofthese equipments atvariouslocationsand commissioning of the 
hops/block section concerned andcompletion of all measurements andtestingtothesatisfaction of 
Engineer. 

 
40.5.3 5%(Fivepercent) value of the goods suppliedshallbepaidafterthe successful completion 

ofinstallation &commissioningofwhole system as and issueof “ProvisionalAcceptance Certificate 
by Purchaser's Engineer . 

 
40.5.4 20% payment against the items supplied under theScheduleofsupply but not installed/not 

required to beinstalledshallbepaidafterthesuccessfulcompletion of installation & commissioning 
of whole system and issueof"Provisional Acceptance Certificate for the last 
sectionbyPurchaser'sEngineer. The bank guarantee for on account payment(40.2) above shall be 
released. 

 
40.6 PROGRESS PAYMENT FOR EXECUTION OF WORKS: 
 

'Progress payment' shall be made separately for each item/sub-item of work given in the 
Schedule of Requirements (SORs). 

 
40.6.1 90% (Ninety percent) of the progress payment for each item of Schedule of Requirements shall 

be paid for the quantities completed at various locations after joint measurement and testing to 
the satisfaction of Engineer / supervisorin-charge of the work and proper entry in the 
Measurement book jointly by contractor and Engineer/supervisor in-charge of RailTel. 

 
40.6.2 5% (Five percent) value of the works/services completed shall be made on issue of Provisional 

Acceptance Certificate by RailTel as per clause 12 above. 
 

40.6.3 Payment will be released only when OFC laid, terminatedand end to end testing of fibre is 
completed and PAC is issued. 
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41. FINAL PAYMENT 
 

Final payment of 5% (Five percent) of the contract value shall be made after satisfactory 
operation & maintenance of the work under the supervision of the contractor for a period of one 
year after commissioning and issue of Final Acceptance Certificate. 

 
41.1 On the basis of Final Acceptance Certificate from the Purchaser's Engineer for all the works at 

all the locations covered in this contract and reconciliation of materials issued, the final bill for 
the balance payment for each item of work shall be submitted by the Contractor 
alongwithaclear'NoClaimCertificate'.The Final Acceptance Certificate shall be issued by the 
Purchaser'sEngineeronlywhen hehasacceptedtheworkwhollyafterconductingthe 
acceptancetestsasperthe detailsgivenin thetechnicalspecificationandsupplement. 

 
42 FINAL SETTLEMENT 
 

On expiry of the warranty period and issue of the certificate of 
finalacceptanceoftheentireinstallations,the security deposit ( Clause 3) willberefundedorBank 
Guarantee releasedtotheContractorafter adjustment of any dues payable by the contractor. 

 
43.  CERTIFICATES FORMODVAT BENEFITS ON BILLS 
 
a) The Contractor should submit thefollowingcertificatealong withthe bills:- 

(see clause 38.4 ) "We certify that no additional duty set offs on the Goodssupplied byus have 
accrued under the GST input credit Schemeinforceon thedate of supply after we submittedour 
quotations and submitted the present bill”. 

 
b) In the eventof GST input creditbeingextendedbytheGovernmentof India to more items 

thatalreadycovered,the firm should advise the purchaser about theadditionalbenefits accrued 
through a letter containing the followingcertificate, or any variation thereof, as may 
beconsiderednecessary by RailTel administration:- 
"Weherebydeclarethatwecanavailadditionalduty set offs as per latest GSTschemeinforcenow and 
we hereby give a reduction of(----------)perunit and agree to revise the prices indicated in the 
order. The current GST of (----------) is payable on this reduced price. Therefore, we request you 
to amend the order accordingly." 

 
44. DEDUCTION FROM ON ACCOUNT PAYMENT BILLS 
 
(i) All costs, damagesorexpenses,which RailTelmayhave been paid 

orincurredwhichundertheprovisions ofcontract are Contractor's obligationswill 
bedeductedbyRailTelfromprogresspaymentBills/Invoiceof Contractor, as and when it 
isunderstoodthat such an expense has been incurred or paid for. 

 
(ii) Allsuchclaimsof RailTel shall, however, bedulysupported by appropriate and certified 

vouchers,receiptsor explanations as are available to enable theContractorto identify such claims. 
 
45 TAXES 
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45.1 TheContractorandallpersonnelemployedbyhimshall pay such taxeslike Income Tax as are 

payableunderstatutory laws of India and the Purchaser WILL NOTACCEPTany liability for the 
same. 

 
45.2 Deduction of Income Taxat source as per provisions ofFinance Act and Income Tax in force 

shall be made from theContractor/Sub-Contractorand the amount so deductedmaybe credited to 
the Central Government. 

 
45.3 Wherever the law makes it statutory forthe Purchasertodeduct any amount towards Sales Tax on 

Works Contract, the samewillbededucted andremittedtotheconcernedauthority.  
 
45.4 LabourCess shall be deducted from Running Bills as applicable. 
 
46. MOBILISATION ADVANCE:Not applicable 
 
47. INSURANCE 
 
47.1 TheContractorshalltakeoutand keep in forceapolicy or policies of insurance from the date, the 

delivery of material start against all liabilities of the Contractor or the Purchaser at common law 
or under anystatutein respect of accidents to persons whoshallbeemployedby the contractor in or 
about the siteforthe purposeofcarryingout the workson thesite.The Contractor shall also take out 
and keep in force a policy or policies of Insurance against all recognized risks to theirofficesand 
depots.Such insurance shall in all respects be to the approval of the Purchaser and if he so 
requires in RailTel’s name. 

 
47.2 INSURANCE OF MATERIALS & INSTALLATIONS 
 

TheContractorshalltakeoutand keep in 
forceaPolicyorpoliciesofInsuranceforallmaterialsincludingRailTelsupplymaterials/equipmentsirre
spectiveofwhether used up in the portion ofworkalready done or kept for the use in the balance 
portion of the work until such works are provisionally handed over to theRailTel. For this 
purpose, theworks aredeemedtohavebeen provisionallyhanded overwhen 
provisionalacceptancecertificate is issued for thelocations asperclause26.  

 
47.3 The Contractor shall not be liable for losses/damagestothematerials either used up in the portion 

of workdoneorhis material kept for use at site, in consequenceof Mutiny, or other similar causes 
over which theContractorhasno control and which cannot be insured.Such losses or damages 
shall be the liability of the Purchaser andifrequired by the Purchaser, be made good by the 
contractorat the cost of the Purchaser. 

 
47.4 TheContractorshould,however,insurethestoresbroughtto site, against risks in consequence of 

warandinvasion,asrequired undertheEmergencyRisk (Goods ) Insurance Actinforce from time to 
time. 

 
47.5 Itmaybe noted that the beneficiaryoftheinsurancepolicyshouldbe RailTel or the policies 

shouldbepledgedin 
favourofRailTel.Thecontractorshallkeepthepolicy/policiescurrenttilltheinstallationsareprovisional
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ly handed over to the purchaser. It may also benotedthat in the event of contractor's 
failuretokeepthepolicy current and alive, renewal of policywillbedone by purchaser for which the 
cost of the premiumplus 20% of premium shall be recovered from the contractor. 

 
47.6 Forthepurpose of enabling the contractor totaketheinsurancecoverin connection 

withthiscontract,the purchaser's Engineer will advise the approximate priceofall the RailTel 
supply materials to the Contractor. 

 
48. Rights of RailTel: 
 

RAILTEL reserves to itself the following rights in respect of this contract without entitling the 
Contractor to any compensation. 
 

48.1 To get the work done through another agency at the risk and cost of the Contractor, in the event 
of poor progress or the Contractor’s inability to progress the work for Completion as stipulated in 
the contract, poor quality of work, persistent disregard of instructions of Architect / RAILTEL, 
assignment, transfer, subletting of the contracted work without written permission of RAILTEL, 
non-fulfillment of any contractual obligations etc. and to claim / recover compensation for such 
losses from the Contractor including RAILTEL’s supervision charges and overheads from 
Security Deposit / other dues. 

  
48.2 To withdraw any portion of work and / or to restrict / alter quantum of work as indicated in the 

contract during the progress of work and get it done through the contractor of the adjacent 
section and / or by the departmental labour to suit RAILTEL’s requirements or in case 
RAILTEL decides to advance the compensation due to other emergent reasons. 

  
48.3 To terminate the contract after due notice and forfeit the Security Deposit and recover the loss 

sustained in getting the balance work done through other agencies in addition to liquidated 
damages in the event of: 
 Contractor’s continued poor progress. 
 Withdrawal from or abandonment of the work before completionof the work.  
 Corrupt act of the Contractor.  
 Insolvency of the Contractor.  
 Persistent disregard of the instructions of RAILTEL. 
 Assignment, transfer, subletting of the contract work without written permission.  
 Non-fulfillment of any contractual obligations. 
 

48.4  To recover any moneys due from the Contractor from out of any moneys due to the Contractor 
under this or any other Contract or from the Security Deposit. 

 
48.5 To determine the Contract or to restrict the quantum of work and pay for the portion of work 

done as per the satisfaction of RAILTEL. 
 

48.6 To effect recoveries from any amounts due to the Contractor under this or any other contract or 
in any other form the moneys which RAILTEL is forced to pay to anybody due to Contractor’s 
failure to fulfill any of his obligations. 
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48.7 To restrict or increase the quantity and nature of work to suit site requirements, since the tender 
specifications are based on preliminary documents and quantities furnished therein are 
indicative and approximate and the rates quoted shall not be subject to revision in any manner 
whatsoever. 

 
48.8  To deploy RAILTEL’s or adjacent-section-contractor’s skilled and semiskilled workmen in 

case of emergency / poor progress / deficiency in skill on the part of the employees of the 
Contractor and to recover the expenditure on account of the same from the moneys due to the 
Contractor. 

 
48.9 While every endeavour will be made by RAILTEL to this end, RAILTEL cannot guarantee 

uninterrupted work due to conditions beyond its control. The Contractor will not be entitled to 
any compensation / extra payment on this account. 

 
In the event of any dispute of technical nature, the decision of RAILTEL shall be final and 
binding to the Contractor. 

 
49. Responsibilities of Contractor in respect of local taxing rules, local laws, employment for 

workers etc.:  
 

The following are the responsibilities of the Contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. 

 
49.1 DELETED. 

 
49.2  As far as possible, unskilled workers shall be engaged from the local areas in which the work is 

being executed. 
 
49.3 The Contractor at all times during the continuance of this contract, shall in all his dealings with 

the local labour for the time being employed on or in connection with the work, has due regard 
to all local festivals, religious and other customs.  

 
49.4 The Contractor shall comply with all State and Central Laws, Statutory Rules, Regulations etc., 

such as The Payment of Wages Act, The Minimum Wages Act, The Workmen’s Compensation 
Act, The Employer’s Liability Act, The Industrial Disputes Act, The Employee’s Provident 
Fund Act, Employee’s State Insurance Scheme, The Contract Labour (Regulations and 
Abolitions Act, 1970) and other Acts, Rules and Regulations for labour as may be enacted by 
the Government during the tenure of the Contract and having force or jurisdiction at site. The 
Contractor shall give to the local Governing Body, Police and other concerned authorities all 
such notice as may be required under law. 

 
49.5 The Contractor will obtain independent licence under the Contract Labour (Regulations and 

Abolition Act, 1970) from the concerned authorities based on the certificate (Form -V) issued by 
the principal employer / customer, if such license is required under the law. 

 
49.6 The Contractor shall pay all taxes, fees, licence charges, deposits, duties, tolls, royalty, 

commissions or other charges which may be leviable on account of any of his operations 
connected with this contract. In case, RAILTEL is forced to make any such payment, 
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RAILTEL shall recover the same from the Contractor either from moneys due to him or 
otherwise as deemed fit. 

 
49.7 The Contractor shall be responsible for the provision of health and sanitary arrangements more 

particularly described in the Contract Labour (Regulations and Abolition Act, 1970) and safety 
precautions as may be required for safe and satisfactory execution of the contract. 

 
49.8  The Contractor shall be responsible for proper accommodation including adequate medical 

facilities for the personnel employed by him. 
  

49.9  The Contractor shall be responsible for the proper behaviour and observance of all regulations 
by the staff employed by him. 

 
49.10The Contractor shall ensure that no damage is caused to any person / property of other parties 

working at site. If any such damage is caused, it shall be the responsibility of the Contractor to 
make good the losses and compensate them. 

 
49.11All the properties/equipment/components of RAILTEL loaned with or without deposit, to the 

Contractor shall remain the properties of RAILTEL. The Contractor shall use such properties 
for the purpose of execution of this contract. All such properties/ equipment / component shall 
be taken to be in good condition unless notified to the contrary by the Contractor within 48 
hours. The Contractor shall return them in good condition as and when required by RAILTEL. 
In case of non-return, loss, damage, repairs etc., the cost thereof, as may be fixed by the 
Engineer, will be recovered from the Contractor. 

 
49.12  It shall not be obligatory on the part of RAILTEL to supply any tools and tackles or materials 

other than those specifically agreed to be given by RAILTEL. 
 

49.13 The Contractor shall fully indemnify and keep indemnified RAILTEL against all claims of 
whatever nature arising during the course of execution of this contract. 

 
49.14In case the Contractor is required to undertake any work outside the scope of this contract, the 

amount payable shall be as may be mutually agreed upon. 
 
49.15 Any delay in completion of works or non-achievement of periodical targets, due to reasons 

attributable to the Contractor, will have to be compensated by the Contractor either by increased 
manpower and resources or by working extra hours or more than one shift at no extra cost to 
RAILTEL. 

  
49.16 The Contractor will be directly responsible for payment of wages to his workmen. A pay-roll 

sheet giving details of all payments made to the workmen duly signed by the Contractor’s 
representative should be furnished to RAILTEL, if called for. 

 
49.17 In case of any class of work for which there is no specification laid down in the contract, such 

work shall be carried out in accordance with the instructions and requirements of the Engineer. 
 
49.18 No levy, payment or charges made or imposed shall be impeached by reason of any clerical 

error or by reason of any mistake in the amount levied, demanded or charged. 
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49.19  No idle labour charges will be admissible in the event of any stoppage of work resulting in the 

Contractor’s workmen being rendered idle due to any reason at any time. 
 
49.20 The Contractor shall take all reasonable care to protect the materials and the work till such time 

it has been taken over by RAILTEL. 
  
49.21 Contractor shall not stop work or abandon the site for whatsoever reason or dispute, excepting 

for force majeure conditions. All problems / disputes shall be separately discussed and settled 
without effecting the progress of work. Stoppage or abandonment of work other than under 
force majeure conditions shall be treated as breach of work of contract and dealt with 
accordingly. 

 
49.22 The Contractor shall keep the area of work clean and shall remove the debris etc. outside of 

RailTel’s premises, while executing day-to-day work. Upon completion of work, the Contractor 
shall remove from the vicinity of work, all scrap, packing materials, rubbish, unused and other 
materials and deposit them in places specified by the Engineer. The Contractor will also 
demolish all the hutments, sheds, offices, etc., constructed and used by him and shall clean the 
debris. In the event of his failure to do so, the same will be arranged to be done by the 
RAILTEL and the expenses recovered from the Contractor. 

 
49.23 The Contractor shall execute the work in the most substantial and workmen like manner in the 

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The 
Contractor shall be responsible to ensure that the quality, assembly and workmanship conform 
to the dimensions and clearance given in the drawings and/or as per the instructions of the 
Engineer. 

 
49.24 The Contractor shall furnish fortnightly labour deployment report indicating the classification 

and number of workmen engaged, date wise and category wise. Besides, the Contractor shall also 
furnish progress reports on work at regular intervals as required by the Engineer. 

 
50. Responsibility of contractor in respect of safety of men, equipment, material and 

environment: 
 All safety rules and codes applied by RAILTEL at site shall be observed by the Contractor and 

his workmen without exception. The Contractor shall be responsible for the safety of the 
equipment / material and work to be performed by him. 

 
50.1  Contractor shall also take such additional precautions as may be indicated from time to time by 

the Engineer, with a view to prevent pilferage, accidents, fire hazards etc. Suitable number of 
Clerical Staff, watch and ward, Storekeepers to take care of equipment, material, construction 
tools and tackles shall be posted at site by the Contractor till the completion of work under this 
contract. The Contractor shall arrange for such safety devices as are necessary for this type of 
work and carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per 
usual standards and practices. 

 
50.2  The Contractor shall provide to its work force and ensure the use of the following personal 

protective equipment as found necessary and as directed by the authorized RAILTEL officials: 
 Safety Helmets conforming to IS - 2925. 
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 Safety Belts conforming to IS - 3521. 
 Safety Shoes conforming to IS - 1989. 
 Eye & Face Protection devices conforming to IS-8520 & IS-8940. 
 Hand & Body Protection devices conforming to IS-2573, IS-6994, IS-8807 & IS-8519. 

 
50.3 All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, safety nets, 

ladders, equipment etc. used by the Contractor shall be of safe design and construction. These 
shall be tested and certificate of fitness obtained before putting them to use and from time to time 
as instructed by authorized RAILTEL official who shall have the right to ban the use of any 
item. 

 
50.4 All electrical equipment, connections and wiring for construction power, its distribution and use 

shall conform to the requirements of Indian Electricity Act and Rules. Only electricians licensed 
by the appropriate statutory authority shall be employed by the Contractor to carry out all types 
of electrical works. All electrical appliances including portable electric tools used by Contractor 
shall have safe plugging system to source of Power and be appropriately earthed. 
Where it becomes necessary to provide and / or store petroleum products, explosives, chemicals 
and liquid or gaseous fuel or any other substance that may cause fire or explosion, the Contractor 
shall be responsible for carrying out such provision and / or storage in accordance with the rules 
and regulations laid down in the relevant Government Acts, such as Petroleum Act, Explosive 
Act, Petroleum and Carbide of Calcium Manual of the Chief Controller of Explosives, 
Government of India etc. Prior approval of the authorized RAILTEL official at the site shall 
also be taken by the Contractor in all such matters. 
 

50.5 The Contractor shall arrange at his cost (wherever not specified) appropriate illumination at all 
work spots for safe working, when natural daylight may not be adequate for clear visibility. 

 
50.6 In case of a fatal or disabling injury/accident to any person at construction sites due to lapses by 

the Contractor, the victim and/or his/her dependants shall be compensated by the Contractor as 
per statutory requirements. However, if considered necessary, RAILTEL shall have the right to 
impose appropriate financial penalty on the Contractor and recover the same from payments due 
to the Contractor for suitably compensating the victim and/or his/her dependents. Before 
imposing any such penalty, appropriate enquiry shall be held by RAILTEL giving opportunity 
to the Contractor to present his case. 
 

50.7 In case of any damage to property due to lapses by the Contractor, RAILTEL shall have the right 
to recover the cost of such damages from the payments due to the Contractor after holding an 
appropriate enquiry. 
 

50.8 In case of any delay in the completion of jobs due to mishaps attributable to lapses by the 
Contractor, RAILTEL shall have the right to recover cost of such delay from the payments due to 
the Contractor, after notifying the Contractor suitably and giving him opportunity to present his 
case. 
 

50.9 If the Contractor fails to improve the standards of safety in its operation to the satisfaction of 
RAILTEL, after being given reasonable opportunity to do so and / or if the Contractor fails to 
take appropriate safety precautions or to provide necessary safety devices and equipment or to 
carry out instructions regarding safety issued by the authorised RAILTEL official, RAILTEL 
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shall have the right to take the corrective steps after giving a notice of not less than seven days 
indicating the steps that would be taken by RAILTEL. 

 
50.10 The Contractor shall submit report of all accidents, fires, Property damage and dangerous 

occurrences to the authorised RAILTEL official immediately after such occurrence, but in any 
case not later than 12 hours of the occurrence. Such reports shall be furnished in the manner 
prescribed by RAILTEL. In addition, periodic reports on safety shall also be submitted by 
Contractor to the authorised RAILTEL official from time to time as prescribed. 

 
50.11 During the course of construction, alteration or repair scrap lumbers with protruding nails, sharp 

edges etc., and all other debris including combustible scrap shall be kept cleared from working 
areas, passage ways and stair in and around site. 

 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 
intentionally dropped, struck or permitted to strike each other violently. When cylinders are 
transported by powered vehicles, they shall be secured in a vertical position. 

 
50.12  All the Contractor’s supervisory personnel and sufficient number of workers shall be trained for 

fire fighting and shall be assigned specific fire protection duties. Enough number of such trained 
personnel must be available during the tenure of the contract. 
  

50.13 Contractor shall provide enough fire protecting equipment of the types and numbers at his office, 
stores, erection site, other temporary structures, labour colony area etc. Access to such fire 
protection equipment shall be easy and kept open at all times. Compliance of the above 
requirement under fire protection shall in no way relieve the Contractor of any of his 
responsibility and liabilities to fire accident occurring. In the event fire safety measures are not to 
RAILTEL’s satisfaction, RAILTEL shall have option to provide the same and recover the cost 
plus incidentals from Contractor’s bills and / or impose penalty as deemed fit by the authorised 
representative of RAILTEL. 

 
51. Deleted. 
 
52.  Strikes and Lockouts: 

 The Contractor will be solely responsible for all disputes and other issues connected with his 
workmen. In the event of Contractor’s workmen resorting to strike or the Contractor resorting to 
lockout and if the strike or lockout so declared is not settled within a period of one month, 
RAILTEL shall have the right to get the work executed by employing its own men or through 
other agencies or both. The cost incurred by RAILTEL in this regard shall be recovered from the 
Contractor. 

 For any purpose whatsoever, the employees of the Contractor shall not be deemed to be in the 
employment of RAILTEL. 

 
53. Guarantee:  
  Even though the work will be carried out under the supervision of the authorized representative 

of RAILTEL, the Contractor will be responsible for the quality of the workmanship and shall 
guarantee the work done for a period of one year from the date of completion of work as 
certified by the authorized representative of RAILTEL and shall rectify free of cost to RAILTEL 
all defects arising out of faulty erection during the guarantee period starting from the date of 
completion of rectification. In the event of the Contractor failing to repair the defective works 



RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/21 

within the time specified by the authorized representative of RAILTEL, RAILTEL may proceed 
to undertake the repairs of such defective works at the Contractor’s risk and cost, without 
prejudice to any other rights and recover the same from out of any moneys payable to the 
Contractor or by other legal means. 

   
53.1 The Tenderers has to enter in the register all the material / tools and plants brought to the site for 

working in the premises available with the Security Staff / Site Incharge / Site Register. 
 
53.2 The Tenderers should get all the materials inspected and approved from the authorized 

representative of RAILTEL before use. In case of non-approval, if authorized representative of 
RAILTEL wish to check the material, cost of breakages and re-doing the same Work will be the 
sole responsibility of the Contractor own. 

 
53.3 The rates should be quoted in the same units as mentioned in the tender schedule. 

 The Bill of Quantities enclosed are very indicative and can vary as per the Site conditions, 
requirements of RAILTEL or Design of authorized representative of RAILTEL and the rates 
quoted shall not be subject to revision. 

 
53.4 The rates quoted in the tender shall include all charges of material, labour, lifts, scaffoldings, any 

tools & plants, freight, labour conditions, fluctuations in the rates, GST, shift working & other 
taxes and shall be firm for the duration of the contract and any extended period of the contract. 
No escalation in the rates shall be allowed under any circumstances even in case of extension of 
time period. 

 
53.5 The successful Tenderer is bound to carry out all the items of work necessary for the completion 

of the job even though the same may not have been included in the schedule of quantities. Rates 
for such items shall be settled in consultation with authorized representative of RAILTEL. 

 The successful Tenderer will have to make samples (proto-type) of all the furniture items for the 
final approval of authorized representative of RAILTEL before taking up the entire execution of 
the work. In case of any modifications / additions, the same shall be incorporated in the entire 
furniture items without any additional financial implications. 

 Water and Electricity shall be provided free of cost at one point on each floor, further extensions 
if required shall be borne / arrange by the Tenderer on its own. 

 
54.  Rates of extra items/quantity: 
 

 The rates of the extra items will be derived from the tender wherever possible. 
  

54.1 In case the rates do not exist in the tender, the rate will be derived as per the market rates. The 
Tenderer shall submit analysis of rates as per Annexure, with assumption of any one item. 

  
54.2 If the quantity of any item under execution is varying up to  25% of the total quantity (as per 

the Schedule of Requirement), the contractor shall have to execute the same item at similar 
rates as applicable in the contract agreement. 

 
54.3 RailTel reserves the rights to vary the quantity by 25% above or below the BOQ without 

assigning any reason to the contractor. 
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54.4 All the work executed should be got approved by the authorized representative of RAILTEL and 
in case of any bad workmanship pointed out shall be either rectified or be taken away from the 
site if it is not rectifiable and shall be replaced without any extra cost by the Tenderer. 

 
54.5 The Tenderer should indicate the breakup of the items of %age of the unit cost for material, 

wastage, labour, taxes, profits & overheads, etc. separately. This %age shall be the basis for 
evaluation of the rates of the extra items. 

 Measurements of the items shall be as per the IS1200 / CPWD manual / BOQ units. 
 
54.6 All Government taxes, levies etc. like Works Contract – GST, TDS shall be deducted from all 

the running bills of the Contractors. 
 
54.7 All the works executed or under execution finished or semi-finished including all materials lying 

at site shall become the property of RAILTEL immediately on receipt of bills of the Contractors 
for the same. 

 
54.8 The procurement of Cement, Steel, as required for completion of work shall be the responsibility 

of the Contractor. 
 
54.9 All Fittings / Fixtures, Materials shall confirm to the relevant ISI specifications and 
Shall be approved by theauthorised representative of RAILTEL 
 
55.LABOUR WELFARE: 

 
55.1 The contractor shall obtain a valid license under the contract labour (R&A) Act 1970 and the 

contract labour (Regulation & Abolition) central Rules 1971 before the commencement of the 
work, and continue to have valid license until the completion of the work .(Registration of ESI, 
EPF for the workers under his control.) 

 
55.2 The contractor comply with the provisions of the 

 
 “The Building and other Construction Workers (Regulation of Employment & condition of 
service) Act, 1996 and the” The Building and other Construction Workers Welfare Cess Act, 
1996” amended from time to time and rules framed there under. The contractor shall comply 
with the provision of the “The Building and other Construction Workers (Regulation of 
Employment & condition of service) rules 1998” amended from time to time. The RAILTEL at 
the time of making any payment to the contractor for the work done and measured under the 
contract shall deduct such sum at the rate, as prescribed in the Building and other Construction 
Workers Welfare Cess Rules as applicable in the state. where the work is situated, of gross value 
of the work done from each running bill and final bill. Such deduction shall be transferred to the 
State Workers Welfare Board by the Engineer-in-charge, as Principal Employer, shall continue to 
monitor the rigorous implementation of the act rules during the currency of the contract. 
 
The contractor shall registered himself under “The Building and other Construction Workers 
(Regulation of Employment & condition of service) Act, 1996” and “ The Building and other 
Construction Workers (Regulation of Employment & condition of service) rules 1998” and the 
“The Building and other Construction Workers Welfare Cess Act, 1996” The Building and other 
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Construction Workers Welfare CessRulr”. The deduction of cess @ 1% is obligatory under the 
Central Act as a labour welfare measure. 
 

55.2.1 Any failure to fulfill this requirement shall attract the penal provisions of this contract arising 
out of the resultant non-execution of the work. 

 
55.3 No labour below the age of eighteen years shall be employed on the work. 

 
56.  Special Conditions of contract for mandatory updation of labour data on Railway’s 

shramikkalyam portal by contractor. 

 
56.1 In order to increase transparency in payment of contract Labour wages and other payments,a 

web based e-application has been developed and hosted on website www.shramikkalyan 
.indianrailways.gov.in. 

 
56.2 All contractors are required to upload details of their LOA’s engaged workmen, wage payment 

details ,PF/ESI details, bonus details ,on monthly basis. The details so uploaded shall be 
available in public domain. 

 
56.3 Contractor is to abide by the provisions of payment of wages act & Minimum wages act. In order 

to ensure the same ,an application has been developed and hosted on website 
www.shramikkalyan.indianrailways.gov.in. Contractor shall register his firm/company etc. 
and upload requisite details of labour and their payment in this portal.These details shall be 
available in public domain. The Registration /updation of portal shall be done as under: 

 
a) Contractor shall apply for one time registration of his company /Firm etc. in the 

Sharmikkalyan portal with requisite details subsequent to issue of letter of 
Acceptance.Railtel’sEngineer(i.e Territory Manager) shall approve the contractor’s 
registration on theportal with in 7 days of receipt of such request. 

 
b) Contractor once approved by any Railtel’s Engineer(i.e Territory Manager), can create 

password with login ID (PAN No.)for subsequent use of portal for all LOAs issued in 
his favour. 

c) The contractor once registered on the portal ,shall provide details on his letter of 
Acceptances(LOA)/ContractAgreements on shramikkalyan portal within 15 days of date 
of issue of any LOA for approval of concerned engineer(i.e Territory Manager). 
Engineer(i.e Territory Manager)shall update (if required)and approve the details of LOA 
filled by contactor within 7 days of receipt of such request. 

 
d) After approval of LOA by Engineer (i.e Territory Manager), contractor shall fill the 

salient details of contract labours engaged in the contract and ensure updating of each 
wage payment to them on shramikkalyan portal on monthly basis. 
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e) It shall be mandatory upon the contractor to ensure correct and prompt uploading of all 
salient details of engaged contractual labour& payments made thereof after each wage 
period. 

 
 B. While processing payment of any ‘On Account bill’ or Final bill or release of ‘Advances’ or 

Performance Guarantee/Security deposit’,contractor shall submit a certificate to the Engineer 
or Engineer’s representatives (i.e Territory Manager) that I have uploaded the correct details 
of contract labours engaged in connection with this contract and payment made to them 
during the wage period in Railway’s Shramikkalyan portal at ‘www.shramikkalyan 
.indianrailways.gov.in’. till ___month____year 

 

 
 

************************* 
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SECTION-I 
  
                                                                   CHAPTER -1 
 
 

 
 
 

(BDS) 
SECTION-I 

 
CHAPTER-5 

 
 
 

BID DATA SHEET (BDS) 
 

The section consists of provisions that are specific to various clauses ofPreamble, Instruction to 

Tenderers and conditions of tendering (ITT), General Condition of Contract (GCC) and Special 

Condition of Contract (SCC) of Section-Iof the tender document. 

BID DATA SHEET (BDS) 
 

Reference Clause Description 

Name of the Work: 
(Preamble Clause1) 

“TRENCHING, LAYING, TERMINATION, SPLICING, TESTING 
AND COMMISSIONING OF OFC IN JHANSI BINA SECTION OF 
NC RAILWAY.” 

List of Section/s where 
work for RailTel is to be 
done:  
(Preamble  
Clause 2.4) 

Jhansi-Bina section of North Central Railway 

 

Pre bid Conference: 
(Preamble Clause 3) 

NOT APPLICABLE 

Last Date, Time and Venue 
of Submission of Tender:  
(Preamble  
Clause 6) 

Online at RailTel e-nivida portal Date:14-07-2021Time:11:00 hours 

Date, Time and Venue of 
Opening of Tenders: 
(Preamble  
Clause 7) 

Venue: RailTel Corporation of India Limted,  
Regional office, Shastri Park, Delhi 
 
 
Date:14-07-2021Time:12:00 hours  

BID DATA SHEET 
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Completion Period of 
Work: (Preamble  
Clause 8) 

 
90 days from the date of issue of Letter of Acceptance (LOA). 
 

Authority and Address:  
(Preamble  
Clause 9) 

Executive Director, 
Northern Region,  
RailTel Corporation of India Ltd, 
6th Floor, Block III, Delhi IT Park, 
Shastri Park, Delhi-110053 

Form of Earnest Money: 
(ITT Clause 7) 
 

In lieu of Bid Security, bidder are required to sign “Bid Security 
Declaration” in the format attached as Form-15 accepting that 
if they withdraw or modify their bids during period of 
validity etc., they will be banned for the period of         Three 
years. 

 
Work to be done by RailTel 
(if any):  
(PreambleClause 15) 

NIL 
 
 

 
Materials to be supplied by 
RailTel (if any): (Preamble  
Clause 16) 

RailTel will not supply any material except as under: 
1. 24/48 FibreArmoured Optical Fibre cable 
2. HDPE Duct (33/40 mm dia). 
 

The materials shall be supplied from the store of Site Engineer of 
section. No extra transportation cost shall be paid by RailTel to 
contractor for utilising in the section. 
In case the above material is required to be transported from any other 
RailTel depot to the store of site engineer, transportation cost shall be 
paid as per item in SOR. 

Unit Prices: (ITT  
Clause 12) 

The unit rate and the prices shall be quoted by the bidder entirely in 
Indian Rupees (INR) only. Quoting in Foreign currency is not 
applicable to the present tender even for the imported items/ 
components of the Schedule of Requirements. 
 

Validity of offer: (ITT 
Clause 13) 

45 days (Forty Five days) from the date of opening of tender 
 

Minimum Qualifying 
Criteria: 
(ITTClause19.1.4(i)) 

 

 I. Technical:  

The tenderer must have successfully completed any of the 

following during last 07 (seven) years, ending last day of month 

previous to the one in which tender isinvited: 

Three similar works each costing not less than the amount equal 

to 30% of advertised value of the tender,or 

Two similar works each costing not less than the amount equal to 

40% of advertised value of the tender,or 

One similar work each costing not less than the amount equal to 60% of 
advertised value of the tender. 
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 --The total value of similar nature of work completed during the 
qualifying period and not thepayments received within qualifying 
period alone, shall be considered. 

 

Annual Turnover: 
[ITT Clause 19.1.4 (ii) ] 

II. Financial: The Tenderer should have received during last three 
years total contract amount of minimum of Rs. 37,94,241/-(i.e.150% 
of the advertised tender value of the work.) 
 

Meaning of similar Works: 
(ITT Clause 20) 

“Trenching, Laying, Jointing, Splicing, Termination, Testing and 
Commissioning of Optical Fiber Cables. 

Period of Maintenance: 
(SCC Clause 24) 

12 months from the date of passing of the certificate of 
completion/Professional Acceptance Certificate (PAC). 

Maintenance Supervision: 
(SCC Clause 26.3) 

The contractor shall be responsible for proper maintenance 
supervision of work for a period of 12 months from the date of issue 
of Provisional Acceptance Certificate (PAC) of each section/block 
section. 

Warranty : 
(SCC Clause 29) 

All materials supplied/work done by the contractor shall be guaranteed 
against the defects for a period of 12 months from the date of issue of 
Provisional Acceptance Certificate (PAC). 
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SECTION-I 
 

CHAPTER-6 
 
 
 
 
 

SECTION - I 
 

CHAPTER - 6 
 

FORMS OF TENDER 
 

 
Form No.1 
 

: Offer Letter 

Form No.2 
 
Form No. 2(A) 

: 
 
: 

Qualifying Criteria / User’s Certificate 
 
Affidavit 
 

Form No.3 
 

: Agreement 

Form No.4 
 

: Guarantee Bond for Security Deposit 
 

Form No.5 
 

: Statement of Deviations 

Form No.6 
 

: Standing Indemnity Bond for ‘On Account’ Payments and 
Stores supplied by RailTel 
 

Form No.7 
 

: System Performance Guarantee 

Form No.8 
 

: Not used 

Form No.9 
 

: Work in Hand 

Form No.10 
 

: Not used 
 

Form No.11 
 

: Extension of period of completion of work on account of 
contractor 
 

Form No.12 
 

: Not used 
 

Form No.13 
 

: Qualification Experience 

FORMS OF TENDER 
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Form No.14 
Form No. 15 

: 
:         

Guarantee Bond against ‘On Account Payments’ 
Bid Security Declaration 
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Form No. 1 

 
OFFER LETTER 

 
To 
RailTel Corporation of India Limited, 
6th Floor, Block III, Delhi IT Park, 
Shastri Park, Delhi-110053 
 

I/We _______________________________________________ have read the various conditions 
detailed in tender documents attached here to and hereby agree to ABIDE BY THE SAID 
CONDITIONS. I/We also agree to keep this tender open for acceptance for a period of 45 days 
from the date fixed for opening the same and in default thereof, I/We will be liable for forfeiture of 
my/our Earnest Money. I/We offer to do the work of “TRENCHING, LAYING, 
TERMINATION, SPLICING, TESTING AND COMMISSIONING OF OFC IN JHANSI 
BINA SECTION OF NC RAILWAY”at the rates quoted in the attached schedules and hereby 
bind myself/ourselves to complete the work within 90 Days from the date of issue of Letterof 
Acceptance ofthetender.I/We also hereby agree to abide by the various Conditions of Contract and 
to carry out the work according to the Specifications for materials and works laid down by the 
RailTel for the present contract.  
 
In lieu of Bid Security, bidder are required to sign “Bid Security Declaration” in the format 
attached as Form-15 accepting that if they withdraw or modify their bids during period of 
validity etc., they will be banned for the period of         Three years. 

 
I/We will execute the contract agreement within 30 days after receipt of notice issued by   the  RailTel 

that such documents are ready or, 
 
    I/We will commence the work within 15 days after receipt of orders to that effect. 
 
    Until a formal agreement is prepared and executed the acceptance of this tender shall   constitute a 
binding contract between us subject to modifications, as may be mutually agreed to between us and 
indicated in the “Letter of Acceptance” of my/our offer for this work. 
 
 
 ACCEPTENCE OF TENDER 
 
 
Signature Of Contractor’s (S) 
 
Contractor (S) Address 
 
 
 
WITNESS  
1- 
2- 

I accept the tender as above and agree to pay the rate as 
entered in Schedule of Requirements. 

 
 
 

For and on behalf ofRailTel Corporation of India 
Limited, 

Northern Region,New Delhi-110053 
WITNESS 
1- 
2- 
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Form No. 2 

 
QUALIFYING CRITERIA 

 
 

USER’s CERTIFICATE 
 
Name of the Firm 
 
Contract No. & date 
 
Scope ofWork 
 
Contract Amount (in Indian Rupees) 
 
Completion Periodas per original contract 
 
Completion Periodwith extension 
 
Data ofCommencement 
Actual date of Successful Completion 
 
 
 
 
        Name: 
        Dated: 
        Designation: 
 
 
 
 
Signature of the Contractor with         Company Seal 
 
Note: The relevant User’s certificate to be attached. 
 

 



RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/21 

Form No. 2(A) 
 

FORMAT FOR AFFIDAVIT TO BE UPLOADED BY TENDERER ALONGWITH THE 
TENDER DOCUMENTS 

 
(To be executed in presence of Public notary on non-judicial stamp paper of the value of Rs.100/-.The 
stamp paper has to be in the name of the tenderer)** 
 
 I………………………………..(Name and Designation)** appointed as the attorney/authorized 
signatory of the tenderer (including its constituents), 
 
M/s__________________________(hereafter called the tenderer) for the purpose of the Tender 
documents for the work of ____________________________________________________as per the 
tender No.__________________ of (----------RailTel), do hereby solemnly affirm and state on the behalf 
of the tenderer including its constituents as under: 
 

1. I/we the tenderer (s), am/are signing the document after carefully reading the contents. 
 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in 
confirmation thereof. 

 
3. I/We hereby declare that I/we have downloaded the tender documents from RailTel website 

www.railtelindia.com. I/we have verified the contentof the document from the website and there 
is no addition, no deletion or no alternation to the content of the Tender Document.In case of 
discrepancy noticed at any stage i.e. evaluation of tenders, execution of work or final payment of 
the contract, the master copy available with the RailTel Administration shall be final and binding 
upon me/us. 

 
4. I/we declare and certify that I/we have not made any misleading or false representation in the 

forms, statements and attachments in proof of the qualification requirements. 
 

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials 
submitted alongwith the offer and same shall be binding upon me/us. 

 
6. I/We declare that the information and documents submitted along with the tender by me/us are 

correct and I/we are fully responsible for the correctness of the information and documents, 
submitted by us. 

 
7. I/we undersigned that if the certificates regarding eligibility criteria submitted by us are found to 

be forged/false or incorrect at any time during process for evaluation of tenders, it shall lead to 
forfeiture of the tender EMD besides banning of business for five years on entire RailTel. 
Further, I/we (insert name of the tenderer)**_____________________ and all my/our 
constituents understand that my/our offer shall be summarily rejected. 

 
8. I/we also understand the if the certificates submitted by us are found to be false/forged or 

incorrect at any time after the award of the contract, it will lead to termination of the contract, 
alongwith forfeiture of EMD/SD and Performance guarantee besides any other action provided 
in the contract including banning of business for five years on entire RailTel. 
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DEPONENT 
SEAL AND SIGNATURE  

OF THE TENDERER 
 
VERIFICATION 
 
I/we above named tenderer do hereby solemnly affirm and verify that the contents of my/our above 
affidavit are true and correct. Nothing has been concealed and no part of it is false. 
 
 
 

DEPONENT 
SEAL AND SIGNATURE  

OF THE TENDERER 
 
 
Place: 
Dated: 
 
** The contents in Italics are only for guidance purpose. Details as appropriate, are to be filled in 
suitably by tenderer. Attestation before Magistrate/Notary Public 
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Form No. 3 
 

AGREEMENT 
 
(CA No. ………………………………………………………………………………………….) 
 
This AGREEMENT is made at New Delhi on this day of___________two thousand and Seventeen by 
and between RailTel Corporation of India Limited (A Govt. of India Undertaking) having its Registered 
&Regional office at 6th Floor, Block III, Delhi IT Park, Shastri Park, Delhi-110053, acting in 
thepremisesthrough ED/Northern Region (hereinafter referred to as ‘RailTel’, which expression should 
unless repugnant to the context or meaning thereof include its successors and permitted assigns) of the 
one part; 
 
And _______________________having its registered office at-------------------------------------------------- 
acting in the premises through………………. (hereafter referred to as “Contractor”, which expression 
should unless repugnant to the context or meaning thereof include its successor and permitted assigns) of 
the other part. 
 
Whereas in response to a call for Tender by RailTel for the work of 
“…………………………………………………………………………………………………...” for 
RailTel Corporation of India Limited as per tender papers at Annexure ‘A’ read with 
Corrigendum…………………..issued by RailTel hereto, the Contractor has submitted a Tender as 
perAnnexure ‘B’ hereto  
 
AND WHEREAS the said Tender of the Contractor has been accepted for the work 
of“……………………………………………………………………………………………………” for 
RailTel Corporation of India Limited as per copy of Letter of Acceptance of Tender No. 
____________________dated____________complete with enclosures at the accepted rates and agreed 
deviations from tender papers as per Annexure-C hereto at contract value of 
Rs.________________(Rupees _________________________ Only) duly accepted by the contractor. 
 
Now this agreement witnesses that in consideration of the premises and the payment to be made by the 
Purchaser (RailTel) to the Contractor provided for herein, the Contractor shall supply all equipment and 
materials and execute and perform all works for which the said Tender of the Contractor has been 
accepted strictly according to the various provisions in Annexure ‘B’ and ‘C’ hereto and upon such 
supply, execute and performance to the satisfaction of the purchaser (RailTel) and the purchaser 
(RailTel) shall pay to the Contractor at the rates accepted as per the said Annexure ‘C’ and in terms of 
the provisions therein.  
 
IN WITNESS whereof both the parties have hereunto set and subscribed their respective hands and/or 
seals on the day and year respectively mentioned against their respective signatures. 
 
Signed and delivered byShri_______________________for and on behalf ofRailTel Corporation of 
India Ltd. 
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The contract within named in the presence of : 
1. Signatures 

Date 
Name in Block Capitals 
Address: 

 
 
2. Signatures 
Date 
 Name in Block Capitals 
 Address: 
 
Signed and delivered by Shri. _______________________________ for and onbehalf 
of________________________  
 
The contractor within named in the presence of : 
 
 
1. Signatures 
Date 
Name in Block Capitals 
 Address: 
 
2.Signature 
 Date 
 Name in Block Capitals 

Address: 
 
  
 

Annexure ‘A’  :Tender Paper No…………. with corrigendum, if any. 
 Annexure ’B’  :Firm’s offer. 

Annexure ‘C’  :Letter ofAcceptance No…….. with all enclosures. 
 Annexure ‘D’  :CopyofContract Performance Guarantee 
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Form No. 4 
 
 

CONTRACT PERFORMANCE GUARANTEE BOND 
(On Stamp Paper of Rs one hundred) 

(To be used by approved Scheduled Banks) 
 

In consideration of the RailTel Corporation of India Limited, Northern Region, 6th Floor, Block III, 
Delhi IT Park, Shastri Park, Delhi-110053 (Herein after called the RailTel) having agreed to exempt 
…………………………………………………………………..(Hereinafter called“the said 
Contractor(s)”) from the demand, under the terms and conditions of an Agreement 
No.…………………………………………… dated……………made between RailTel Corporation of 
India Limited and …………………………………………….. for (hereinafter called “the said 
Agreement”) of security deposit for the due fulfillment by the said Contractor (s) of the terms and 
conditions contained in the said Agreement, on production of a Bank Guarantee for Rs. ………….. (Rs. 
………….. only).We, ………………………………… (indicate the name of the Bank) hereinafter 
referred to as “the Bank”) at the request of ……………. ……………. Contractor(s) do hereby undertake 
to pay the RailTel an amount not exceeding Rs.……………. against any loss or damage caused to or 
suffered or would be caused to or suffered by the RailTel by reason of any breach by the said 
Contractor(s) of any of the terms or conditions contained in the said Agreement. 
 
We, ………………………………………(name of Bank) and our local branch at New Delhi (indicate 
detail address of local New Delhi Branch with code no.) do hereby undertake to pay the amounts due 
and payable under this Guarantee without any demur, merely on demand from the RailTel stating that 
the amount as claimed is due by way of loss or damage caused to or would be caused to or suffered by 
the RailTel by reason of breach by the said Contractor(s) of any of terms or conditions contained in the 
said Agreement or by reason of the Contractor(s) failure to perform the said Agreement.Any such 
demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank under 
this guarantee.However, our liability under this guarantee shall be restricted to an amount not exceeding 
Rs. ………………………only. 
 
We,………………(name of bank) undertake to pay to the RailTel any money so demanded 
notwithstanding any dispute or disputes raised by the Contractor(s) / Supplier(s) in any suit or 
proceedings pending before any court or Tribunal relating thereto our liability under this present being, 
absolute and unequivocal. 
 
The payment so made by us under this Bond shall be a valid discharge of our liability for payment 
thereunder and the Contractor(s) / Supplier(s) shall have no claim against us for making such payment. 
 
We, ………………(name of bank) further agree that the Guarantee herein contained shall remain in full 
force and effect during the period that would be taken for the performance of the said Agreement and 
that it shall continue to be enforceable till all the dues of the RailTel under or by virtue of the said 
Agreement have been fully paid and its claims satisfied or discharged or till RailTel certifies that the 
terms and conditions of the said Agreement have been fully and properly carried out by the said 
Contractor(s) and accordingly discharges this Guarantee.Unless a demand or claim under the Guarantee 
is made on us in writing on or before the ……………. We shall be discharged from all liability under 
this Guarantee thereafter. 
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We,……………(name of bank) furtheragree with the RailTel that the RailTel shall have the fullest 
liberty without our consent and without affecting in any manner our obligations hereunder to vary any of 
the terms and conditions of the Agreement or to extend timeor to postpone for any time or from time to 
time any of the powers exercisable by the RailTel againstthe said contractor(s) and to forbear or enforce 
any ofthe  
 
terms and conditions relating to the said Agreement and we shall not be relievedfrom our liability by 
reason of any such variation, or extension to the said Contractor(s) or for any forbearance, act or 
omission on the part of RailTel or any indulgence by the RailTel to the said Contractor(s) or by any such 
matter or thing whatsoever which under the law relating to sureties would, but for this provision, have 
affect of so relieving us. 
 
This Guarantee will not be discharged due to the change in the Constitution of the Bank or the 
Contractor(s)/ Supplier(s). 
 
We …………. (the name of Bank) lastly undertake not to revoke this Guarantee during its currency 
except with the previous consent of the RailTel in writing. 
 
 
Dated the ……..day of …………. 2021 
 
for……………………………………………….. 
( indicate the name of the Bank) 
 
Witness 
 
Signature 
Name 
 
Signature 
Name 
 
NOTE: The Guarantee shall be valid for a period of four months after the expiry of 

the warranty period of the equipment as per Clause 29 Special Condition of the Contract (SCC). 
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Form No. 5 
 

STATEMENT OF DEVIATIONS 
 
   (PROFORMA FOR STATEMENT OF DEVIATIONS) 
 
1. The following are the particulars of deviations from Preamble, requirements of the Instructions 

to Tenderers and Conditions of Tendering and Special conditions of Contract (Section -I): 
 

 
Preamble (Chapter 2) 

 
Clause   Deviation    Remarks 

        (Including Justification) 
 

 
 
Instructions to Tenderers and Conditions of Tendering(Chapter 3) 

 
Clause   Deviation    Remarks 

        (Including Justification) 
 
 

 
 
Special Conditions of Contract (Chapter 4) 

 
Clause   Deviation    Remarks 

        (Including Justification) 
 
 
 2. The following are the particulars of deviations from requirements of    
the Technical specifications (Section -II) 
 
 ChapterClause  Deviation  Remarks 
        (Including Justification) 
 
 
 
Note:Where there is no deviation, the statement should be returned duly signed with 
an endorsement indicating “no deviations”. 
 
 
 
 
       SIGNATURE AND SEAL OF THE 
       MANUFACTURER / TENDERER 
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       Form No. 6 
 

STANDING INDEMNITY BOND 
(For On Account Payments and Stores supplied by RailTel) 

 
(On Stamp paper of Requisite Value) 

 
We,______________________________ hereby undertake that we hold at our Stores Depot/s at 
_______________________ for and on behalf of RailTel Corporation of India Limited in the premises 
through Executive Director/N R or his successor hereinafter referred to as “the Purchaser” all materials 
for which ‘On Account’ payments have been made to us against the Contract for-------------- vide letter 
ofAcceptance ofTender No. ____________________and the materials handed over to us by the 
Purchaser for all purpose of execution of the said Contract, until such time the materials are duly erected 
or otherwise handed over to him. 
 
We shall be entirely responsible for the safe custody and protection of said materials against all risk till 
they are duly delivered as erected equipment to the purchaser or as he may direct otherwise and shall 
indemnify the Purchaser against any loss, damage or deterioration whatsoever in respect of the said 
materials while in our possession and against disposal of surplus materials.The said materials shall at all 
times be open to inspection by any engineer authorized by the Executive Director /N R (whose address 
will be intimated in due course). 
 
 Should any loss, damage or deterioration ofmaterials occur orsurplus materials disposed off and 
refund becomes due, the purchaser shall be entitled to recover from us the full cost as per prices included 
in the Contract (as applicable) and also compensation for such loss or damage, ifany,alongwith the 
amountto be refunded without prejudice to any other remedies available to hisby deduction from any 
sum due orany sum which at any time hereafter becomes due to us under the said orany other Contract. 
 
Datedthis ______________________day of_____________2021 
       for and on behalf of  
       ______________________  
 
(Contractor) 
 
Signature ofwitness 
 
Nameand witness in Block letters 
 
Address 
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Form No. 7 
 

SYSTEM PERFORMANCE GUARANTEE 
 

(PROFORMA FOR THE SYSTEM PERFORMANCE GUARANTEE) 
 
To 
The Executive Director / Northern Region 
 
 
 I / We …………………………………………………………………. Hereby guarantee that the 
design on the basis of which we have submitted our tender no. ………………………………… has been 
carefully made to conform to the end objectives in the tender documents and to technical specification 
therein.We further guarantee that in the event of the performance of the system, when installed, not 
complying with the end objectives or with the specifications contained in the tender documents, we shall 
provide further inputs to enable the RailTel to realize the end objectives contained in these documents 
without any additional payment for any additional equipment which may be required in this regard.We 
further guarantee that all the expenses for providing the additional inputs under the System Guarantee 
will be borne by us.We further guarantee that these additional inputs will be provided by us to make the 
system workable within 1 month from the date on which this guarantee is invoked by the Purchaser. The 
guarantee is valid for four months beyond the warranty period. 
 
 
 

(Signature of Firm’s Authorized Officer) 
Seal 
 
Signature of witness: 
 
 
 
……………………. 
 
 
 
……………………. 
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Form No. 9 
 

WORKS IN HAND 
 

S.N System 
and 
Name of 
Project 

Party’s 
address 
for 
whom 
the work 
is being 
done 

Total 
value of 
contract 

Schedule 
period of 
execution 
(in 
months) 

%age 
progress 
in terms of 
works 
done 

Likely 
date of 
compl
etion 

No. of 
Extens
ions 
Grante
d 

Payments 
received 
till date  
 

Remarks 
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Form No. 11 

EXTENSION OF PERIOD OF COMPLETION OF WORK 
 
No.          Date: 
 
To 
 ……………………….. 
 
 ……………………….. 
 
Sub: (i)Name of Work 
 (ii) Acceptance Letter No. 
 (iii) Agreement No. 
 
Ref: …………….(Quote specific application of the Contractor for extension to date, if received). 
 
Dear Sir, 
  
The stipulated date for completion of the work mentioned above is .…………………………….. . From 
the progress made so far and the present rate of progress, it is unlikely that the work will be completed 
by the above date (or) However, the work was not completed on this date. 
 
Expecting that you may be able to complete the work if some time is given by that Executive 
Director/N.Region, RailTel Corporation of India Limited, New Delhi, although not bound to do so, 
hereby extends the time for completion from ……… to………………… . 
 
* In consideration of the circumstances explained in your letter of request RailTel has extended the 
completion period by ………………. Days without any liquidated damages. Please ensure the 
completion and commissioning of the project well within the extended period.  
 
* Please note that an amount equal to 0.5 % of the total value of the contract per week or part thereof 
(rounded off to the nearest whole number) subject to a maximum of 10% of the total contract value of 
the works as a recovery for delay in the completion of the work after the expiry of (1) …………. will be 
recovered from as mentioned in clause 35 chapter IV of the special conditions of contract for the 
extended period notwithstanding the grant of this extension.You may proceed with the work 
accordingly.  
 
The above extension of the completion date will also be subject to the further condition that no increase 
in rates on any account will be payable to you. 
 Please intimate within a week of the receipt of this letter your acceptance of the extension on the 
conditions stated above. 
Please note that in the event of declining to accept the extension on the above said conditions or, in the 
event of your failure after accepting or acting up to this extension to completethe work by (2) 
……………. (here mention the extended date), further action will be taken in terms of relevant clause of 
special conditions of contract. 
Yours faithfully, 
for & on behalf of RailTel Corporation of India Limited  



RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/21 

 
Note: 
(1)Give here the stipulated date for completion without any penalty fixed earlier. 
(2)Here mention the extended date. 
 *Strike out one of the clauses as applicable. 
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Form No. 13 
      

QUALIFICATION EXPERIENCE 
 
 
Details of works executed and under execution by Tenderer during the last 5 years should be furnished 
in the following format (similar certificate for OEM also regarding their qualifications as per tender is 
also required to be submitted with details on similar lines). 
 

 
 

SN 

Name of 
work with 
description 

Party’s 
address 

for whom 
the work 
was done 

Total 
value of 
contract 
Rs. in 
Lakhs 

Yearof
award 

Actual Date 
of 

Completion 

No. of 
Extensions 

Granted 

Payments 
received 
till date 

 

Remarks 

 
 
 
 

        

 
 
 

Note:A certificate from the organization, for which the work was executed, should be submitted to 
indicate that the contract was satisfactorily performed. 

 
 
 

Signature of the Tenderer  
with Seal 
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Form No. 14 
 

 
GUARANTEE BOND AGAINST ‘ON ACCOUNT’ PAYMENTS 

(On Stamp paper of requisite value) 
(To be used by approved Scheduled Banks) 

 
In consideration of the RailTel Corporation of India Limited (hereinafter called “the RailTel”) having 
agreed to exempt ……………………………………………… …………………..(hereinafter called “ 
the said Contractor(s)”) from the demand, under the terms and conditions of an Agreement 
No.………………………………dated……………made between …………………and ....………….. 
for ( hereinafter called “ the said Agreement”) of on Account Paymentfor the due fulfillment by the said 
contractor)s) of the terms and conditions contained in the said Agreement, or production of a Bank 
Guarantee for Rs. ………….. ( Rs. ………….. only).We, ……………………( indicate the name of the 
Bank) hereinafter referred to as “ the Bank”) at the request of……………. ……………. Contractor(s) 
do hereby undertake to pay the government an amount not exceeding Rs.……………. Against any loss 
or damage caused to or suffered or would be caused to or suffered by the RailTel by reason of any 
breach by the said Contractor(s) of any of the terms or conditions contained in the said Agreement. 
We, ……………………………………………………………. Bank do hereby undertake to pay the 
amount due and payable under this Guarantee without any demur, merely on demand from the RailTel 
stating that the amount is claimed is due by way of loss or damage caused to or would be caused to or 
suffered by the RailTel by reason of breach by the said Contractor(s) of any of terms or conditions 
contained in the said Agreement or by reason of the Contractor(s) failure to perform the said 
Agreement.Any such demand made on the Bank shall be conclusive as regards the amount due and 
payable by the Bank under this guarantee.However, our liability under this guarantee shall be restricted 
to an amount not exceeding Rs. ……………………… 
We,……………………………………….. Bank undertake to pay to the RailTel any money so 
demanded notwithstanding any dispute or disputes raised by the Contractor(s) / Supplier(s) in any suit or 
proceedings pending before any court or Tribunal relating thereto our liability under this present being, 
absolute and unequivocal. 
The payment so made by us under this Bond shall be a valid discharge of our liability for payment there 
under and the Contractor(s) / Supplier(s) shall have no claim against us for making such payment. 
 
We, …………………………………………. Bank further agree that the Guarantee herein contained 
shall remain in full force and effect during the period that would be taken for the performance of the said 
Agreement and that it shall continue to be enforceable till all the dues of the RailTel under or by virtue 
of the said Agreement have been fully paid and its claims satisfied or discharged or till RailTelcertifies 
that the terms and conditions of the said Agreement have been fully and properly carried out by the said 
Contractor(s) and accordingly discharges this Guarantee.Unless a demand or claim under the Guarantee 
is made on us in writing on or before the …….(1)…………………….We shall be discharged from all 
liability under this Guarantee thereafter. 
We, …………………(indicate the name of Bank)……….…. furtheragree with the RailTel that the 
government shall have the fullest liberty without our consent and without affecting in any manner our 
obligations hereunder to vary any of the terms and conditions of the Agreement or to extend timeof to 
postpone for any time or from time to time any of the powers exercisable by the RailTel againstthe said 
contractor(s) and to forbear or enforce any ofthe terms and conditions relating to the said Agreement and 
we shall not be relievedfrom our liability by reason of any such variation, or extension to the said 
Contractor(s) or for any forbearance, act or omission on the part of RailTel or any indulgence by the 
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RailTel to the said Contractor(s) or by any such matter or thing whatsoever which under the law relating 
to sureties would, but for this provision, have affect of so relieving us. 
 
 
This Guarantee will not be discharged due to the change in the Constitution of the Bank or the 
Contractor(s) Supplier(s). 
 
We, …………………………….. (Indicate the name of Bank) lastly undertake not to revoke this 
Guarantee during its currency except with the previous consent of the RailTel in writing. 
 
Dated theday of2021 
 
      for ……………………………………………….. 
    (Indicate the name of the Bank) 
 
Witness 
1. Signature 

Name 
 
 
2. Signature 

Name 
 
 
 
Note:  The Guarantee shall be valid for four months beyond the date of completion of work.  
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Form-15 
 
 

Format for Bid Security 

Declaration (On Non-judicial stamp 

paper of Rs. 100/-) 

Whereas,      I/We (Name    of     Agency)     has     submitted     bid     for 
  (Name of Work and Tender No.) and whereas Earnest Money 
Deposit is being exempted in the aforesaid tender to give relief to the bidders as per Govt. 
of India guidelines due to severe financial crunch on account of slowdown in the economy 
due to the pandemic, 

 
I/We hereby submit the following “Bid Security Declaration” in lieu of exemption from 
submitting Earnest Money Deposit :- 

 
1) If I/We withdraw or modify my/our bid during the bid validity period (including extended 

validity of tender) specified in the tender documents; 
 

O
r 

 
2) If, after the award of work, I/We fail to accept LOA/LOI, or to sign the contract agreement 

or fail to submit performance guarantee or fail to commence the work within 
stipulated time period prescribed in tender documents; 

 
O
r 

 
3) If I/We furnish any incorrect or false statement / information/ document; 

 
O
r 

 
4) If I/We hide any relevant information or do not disclose any material fact in the 

tender; Or 

5) If I/We commit any breach of integrity Pact; 
I/We may be disqualified and banned for a period of three years and shall not be eligible 
to bid for future tenders in RailTel Corporation of India Ltd. for the period of three years 
from date of issue of such orders. 
 
Signed by the Authorized Representative of Firm) 

 
 

Name of Authorised Representative of firm 
Date:



 
Tender No. RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/18  

       

 
Section - I 

Annexure - 1 

 
List of materials to be supplied by RaiTel to the contractor: 

 
The material shall be supplied as given in BDS 
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Section – I 

 
Chapter - 7 

 
 
 
 
 
 
 
 

SCHEDULE  
OF  

REQUIREMENTS 
 

(SOR) 
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SCHEDULE OF REQUIREMENTS 
 

SOR for the work of Trenching, Laying, Termination, splicing, Testing 
and commissioning of OFC IN JHANSI BINA SECTION OF NC 

RAILWAY.                                                                       

SN Description Unit Qty Unit Rate 
Total Amount 

(Rs.) 

1 

Trenching to a depth of 1.2 mtr 
and appropriate width for pipe 

/duct/cable and backfilling after 
laying OFC as per specification. 

Mtr 45000 34.74 1563300.00 

2 

 Supply and provision of OFC 
joint including splicing(24 

fiber).The joint closure shall be 
TVSE,Raychem model 

FOSC,ROXTEC,3-M make.   

No. 52 3477.966 180854.23 

3 

Supply and installation of 
jointing pit as per drawing with 
cover and required trenching to 

ease out cable/duct 

No. 52 2782.203 144674.56 

4 
Supply and fixing of cable route 

markers as per drawing 
No. 440 217.796 95830.24 

5 

Laying of OFC/QUAD cable in 
trench and through 

HDPE/GI/RCC pipes where 
ever necessary. 

Mtr 45000 5.08 228600.00 

6 
Laying of HDPE duct in 

trenches.Supply and pulling of 
nylon rope through it. 

Mtr 4000 5.08 20320.00 

7 
Providing dry sand in FRP/RCC 

joint chambers up to 400mm 
height. 

No. 52 478.81 24898.12 

A Sub Total       2258477.15 

B GST (@12% of A)       271017.26 

C TOTAL   2529494.41 
 
 
Amount in words: Rupees Twenty Five Lakhs twenty nine thousand four hundred ninety 
four only. 
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Note: Payments of Execution items shall be done on prorata basis. 
 
 
 
Tenderer's offer.: " I/We hereby offer to do the work at following rates 
 

In Figure  
 

%Rates Above/Below the Schedule of rates 
 

In Words 
 

% RatesAbove/Below the Schedule of rates 
 

 
Note:-1.           Above quoted rates are inclusive of all type of applicable taxes. 

2. In case rates above/below are not mentioned, it would be considered as 
below. 

 
 

 
 

Signature of Tenderer with Seal 
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SECTION – II 
 

TECHNICAL REQUIREMENTS & SUPPLEMENT 
 

INDEX 
 
Chapter No.   Content 

 

1. Technical Specification for Supply items  

2. Precautions to be taken in 25 KVA A.C Traction Area. 

3. Preparation of as built route plan. 

4. Technical specification for Trenching & Laying of OFC. 

5. Specification for Jointing & Termination of OFC. 

6. Technical specification for provision of Earthing. 

7. Jointing of 06 Quad Telecom cable & acceptance Test 

8. Technical specification of OTDR,Splicingmachine,Cable Route Locator. 

9. List of Address for specification. 
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SECTION – II 
Chapter 1 

 
A- BRIEF DESCRIPTION OF WORK & REQUIREMENTS: 

 
The scope ofthe work for this tender are as under: 

 
1. Excavation of trenchesin normal soil, and HDD andlaying of HDPE Duct manually or 

through HDD in all types of soils, Road/Raiway Level crossings, Culverts, Bridges , 
along the Highways and other Roads, & protective works as per technical specifications. 

2. Trenching/Ducting, laying of OFC in all types of soil, Concrete/ coltar roads etc.  
3. Blowing/pulling of Optical Fiber Cable (24F) with proper tools and accessories as per 

Technical specifications in already laid ducts and protection such as DWC Pipes etc.. 
4. Backfilling of Trenches upto the original ground level/ concreting at cemented platform 

or other hard places. 
5. Transportation of RailTel’s material such as OFC/Duct etc. from RailTel’s store to sites 

of work. 
6. Fixing, Installation of Jointing Chambers & Route/Joint Indicators as per technical 

specification. 
7. Splicing of fibres in Joint closures and installation of new joint enclosures/FMS. 
8. Any other such requirements as per site conditions under the scope of SOR. 
9. Tenderer should get acquainted with the area and location where work is to be carried 

out. 
 

B-List of section where work is to be carried out: 
 

List of section where work is to be carried out are as under: 
Jhansi Bina Section of North Central Railway. 

 
 

C- Technical Specification for Supply Items: 
 

10. DWC Pipe: 
DWC pipe of size 78/63 mm OD/ID as per 14930 Part II in 30 mtrs. Length with 2 snap fit 
couplers for joining 2 ends of pipes. 
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CHAPTER - 1 

 
PRECAUTIONS TO BE TAKEN IN 25 KV A.C. TRACTION AREA:  

 
1.1 GENERAL 

 
  Any Telecommunication circuits in the vicinity of AC Traction running parallel to 25 KV 

lines are liable to be affected by AC induced voltage. Therefore precautions should be 
taken to eliminate the possibility of induced voltage affecting equipment and humans.  

 
  Crossing of track, if any, should be negotiated by underground cables running at right 

angles to the track as far as practicable.  
 
  Special protective measures (viz. provision of G.D tubes, fuses and earthingetc) are 

required to be taken for telecommunication lines entering 25 KV sub station /switching 
posts. 

 
  For the human safety considerations the safe working voltages should be 60 Vunder 

normal conditions and 150 V with special precautions and 430 V under fault conditions.  
 
  Instructions for protection of railway staff/working personals on signaling and 

telecommunications installations on 25 kV AC traction shall be strictly adhered to. 
Precautions are required to be taken on account of following, 

 
i) Proximity of live conductor. 
ii) Pressure of return current in Rails.  
iii) Induction in all metallic bodies situated closed to over head 
 equipment.  
 

******************* 
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SECTION - II 
 

CHAPTER - 2 
 

PREPARATION OF AS-BUILT ROUTE PLANS 
 

2.0 SCOPE:  
 

The scope of this is to prepare a final set of As-Built drawings of route plans, based on 
the actual cable route (which in turn shall be based on a preliminary & approved 
drawings of route plans, already supplied to the contractor). 

 
2.1 Points to be taken care of for laying the OFC cable: 
 
2.1.1  Avoid underground structures, signaling cable, power cables and pipe lines etc. 
 

2.1.2  Avoid rodent/termite infested or infected side of the alignment. 
 
2.1.3 Offset of the cable trench from the central line of the track such ashaving burrows. 
 
2.1.4. Avoid proximity to chemical, paper and such other industries which discharge chemically 

active affluent. 
 
2.1.5 Avoiding areas prone to water logging. 
 
2.1.6 Avoiding large rock cutting/thick jungles and areas difficult to approachetc. The 

orientation of the route (left or right side of the track in the sections) to be decided on 
following:- 
 
That side of main line, which is away from coastal side, other cables such as signaling 
and power. 
 
That side which is likely to involve least track crossings and likely to be more convenient 
for crossing the track, bridges culverts etc. 

 
 Avoid built up areas including those area where buildings etc. are likely to come up in 
future. 

 
 For the straight runs as far as possibleaseparationof 10 Meter should be kept from the 

nearest track. This is as per CCITT recommendation K.8. 
 
 As a rule a minimum distance of 5.75 M should be maintained between the OHE masts 

and the cable. In Yards etc. where observance of this rule may be difficult, a minimum 
distance of 3 Meter should be maintained. In exceptional cases where the cable trench 
depth is less than 0.5 M the lateral distance may be reduced to 1 M. 

 Make the route of OFC cable within 1 meter of Railway boundary normally. 
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2.2 As-Built Cable Route plan. 
 

Based on above actual route, the as-built cable route plan should be prepared: 
 
2.2.1  The name of the location should be put in the 'LOC' column and the change in the 'CH' 

column. At every 10 cm. the Km. post number should be written and its exact equivalent 
change entered in the 'CH' column. The name of station should be shown against the 
location of the Station Master 's Office.  

2.2.2 Based on the route, the serial number and the length of culverts, bridges and level 
crossings should be marked on the 'Track Line' of the cable route plan.  
 

2.2.3 The actual measurement of the separation distance from the central line of the track (the 
adjacent main line) is to be shown. This is to be compiled on the 1 Km charts. 

 The termination plan & locations of joint enclosures of OFC to be shown. 
 
2.3 Preparation of Drawings 
 
 All the plans and drawings shall be neatly prepared using Computer Aided Design 

System & plotter etc. The drawings shall be in A3 size & suitably filed for ease of 
handling. 

 Further, a soft copy of Auto-CAD drawings in CD shall be submitted. 
 
2.4 Information in Cable route plan:- 

The cable route plan shall contain following information:- 
 
2.4.1 Whether the cable route is on the up or down side of the Railway Tracks. 
  
Exact locations and lengths where the cable is laid in RCC/DWC/G.I. pipes/ troughs and under 

the bed on culverts. 
 Location of track crossing and the number of tracks being crossed.  
Location of road crossing and the no. of RCC/DWC/GI pipes provided. 
 Locations and length for protection of cable in rocky area and platform cutting etc. 
Locations of Pull Chambers/Joint Pits. 
 
2.5 DELETED. 
2.6 DELETED 
 
2.7 Guidelines for finalization of cable route plan : 
 
2.71 The following are the guidelines for preparation of the cable route plan: 

Prepare the "1 Km charts" as explained above and enter the relevant changes and details 
in the "1 Km charts" based on the latest copy of approved OHE/Overhead plan supplied 
to him by the engineer. 

 
2.7.2 Actual measurement by 30 M steel tape or chain along the route is necessary only in case 

of important locations, to be termed as "special terrains", for example, approach to 
repeater station/cable hut, long bridges, big yards, sharp diversions in the cable route 
from its parallel course along the main railway tracks due to obstruction, cuttings etc. 

 



 
RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/18  

  
  

 

    
 

2.7.3 Inspect and decide the portions of route falling in category of "special terrains" stated in 
para 2.7.2 above, i.e. where actual longitudinal measurement is necessary. 

 
2.7.4 The remaining portions of the route, i.e. other than the portion decided as "special 

terrain" as per para 2.7.2 above are to be termed as "straight runs". Actual chaining along 
the route is not necessary for such "straight runs" and these can be marked on the "1 Km. 
charts" by taking chainages from the OHE/ Overhead alignment plan. 

 
2.7.5 The cable route should be started from a repeater/ cable hut/ station. Actual measurement 

along the route should be done by means of a 30 M steel tape for a few drum lengths up 
to a convenient point along the main line where from the distances along the route may 
be reckoned from the OHE/ Overhead alignment Plan. A termination allowance of actual 
length (prescribed 5M) of cable inside the repeater station/cable hut building should be, 
in addition to a length of about 10 M (actual length), kept in a pit just outside the 
building. 

 
2.7.6 It should be ensured that both "special terrains" and "straight runs" should consist of full 

drum lengths, so that the position of joints (other than T-Joint) is fixed without difficulty 
in both cases. 

 
2.7.7 Actual measurements of the separation distance should be done from the centre line of 

the reference track. In case of 'Special terrains' the separation distance at some points on 
the route may also have to be reckoned from some other permanent structures depending 
upon the site conditions. 

 
2.7.8 Once the cables are laid, the chain ages at diversions, crossings, approaches of bridges, 

Jointing Chambers and Joints/Extra lengths of Optical fibre cables should be clearly 
marked on cable route plan. 

 
2.8 Length of Optical Fibre cables: - 
 The approximate cable length is worked out on following basis to arrive at the location of 

the straight joints: - 
 Extra length for track crossing including 2.5 meter loop on each side. 

Extra length on Approach/crossing of the bridges and culverts as per measurement in the 
detailed survey. 
10 meter of cable to be kept on either side of major steel bridges and 5 meters on minor 
bridges. 
At every Joint Pit a loop of 10 meters on either side of the joint and a loop of 15 meters in 
the Pull Chambers without joint, should be kept. In cable hut a loop of 10 meters should 
be kept in the cable pit. 

 
2.9 Protective works for Cable/ Ducts:- 
 
2.9.1 For building, masonry platforms, culverts, crossing of tracks, level crossings and roads 

etc. special protection for the cables are required. Some of the methods adopted for 
different types of protective works are specified in the following drawings:- 
 
For Girder bridges M.S. Troughing Drg. S&T/RE/78/2/76 Page 1 & 2 and RE/42/172. (P-
160& 163). 
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For cable entries to Cabins, ASM's Offices etc. through HDPE pipe Drg.No. 
RE/S&T/ALD/SK/161/81 (P-174). 

For unconsolidated embankments Shoring for the cable trench as per  
Drg.No. RDSO/TC/35003. (P-168). 

For laying cables over the culverts in DWC pipes Drg. No. RE/S&T/ALD/SK/160/81. (P-
162). 
For laying cables over arch bridges brick channeling Drg. No.RE/S&T/ALD/SK/162/81. 
(P-173). 
For route over rocky area through chase Drg.No. RE/S&T/SK/303/85withAlteration 'A'. 
(P-167). 
For routes under bed of culverts in DWC pipes Drg.No. RE/S&T/ALD/SK/184/81.(P-
165). 
For cable laying under railway track Drg. RE/S&T/ALD/SK/159/81 (P-169). 
For cable laying under road drg. No. RE/S&T/ALD/SK/497/2000 (P-157) 
For Stone/RCC cable route marker drg no. RCIL/NR/01 (P-172). 
Note1: In non-RE area, wherever distances are reckoned with reference to overhead 
alignment, the distances from the nearest KM-post provided along the track, may also be 
mentioned. 
Note 2: If any of the above-mentioned drawings are illegible or not clear, the 
clarifications may be sought from the office of Executive Director, RailTel/Northern 
Region. 
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SECTION - II 
CHAPTER - 3 

 
TECHNICAL SPECIFICATION AND INSTRUCTIONS FOR TRENCHING AND 
LAYING OF OPTICAL FIBRE CABLE AND TELECOM CABLE: 
 
3.1 SCOPE: 
 

This chapter deals with the specifications under which the various work for trenching & 
laying of optical fibre cable coming under the purview of the contract are to be executed 
by the contractor. 

 
3.2.1 SUPPLY OF ROUTE PLAN: 
 

Approved Cable Route plan and jointing schedule for mid section splicing of cable will 
be prepared and supplied by the RailTel This shall give a preliminary idea of the number 
& locations and the quantities and type of various equipment to be fixed, wired and 
commissioned.  

 
3.3 INSTRUCTIONS FOR EXCAVATION & BACK FILLING OF TRENCHES 
 
3.3.1 The Representative of Engineer In-charge of the work will mark the route of the cable in 

white chalk or lime as per the taping and route plan and the instructions given to him by 
the Engineer, notwithstanding the cable route shown in the tapping and route plan to meet 
the requirement of local conditions at site, if any and as required shall be taken by the 
contractor to be final. The contractor shall be present at the time of marking and he shall 
furnish to the Engineer’s representative required quantities of lime, rope, labour etc. for 
carrying out this work. The marking will be given on the track side of the trench at a 
distance approximately one meter away from the centre line of the trench. In the difficult 
terrains such as water-logged areas, the position of the cable route will be specified by off 
sets from the centre line of the nearest track. 

 
3.3.2 Trenches for Telecom cable shall be dug to a depth of 1.2 meters manually or through 

HDD with minimum depth of 1.65 mtrs. from the ground lavel. The width of the trench 
shall be adequate at the bottom to accommodate cables and their protection. Normally 
width of approx. 250-300mm at the bottom is sufficient. In places where underground 
pipes, electric main etc. come in the way, trenches deeper than one meter shall be dug as 
necessary and RCC/GI/DWC pipes shall be placed to protect the optical fibre cables. 

 
3.3.3  Metalled, macadamized, concrete and stone paved roads shall also be cut to a depth of 

1.0 meter. The cable shall be laid through RCC/GI /DWCpipe as per drg. at Annexure 
3.2. The road surface shall be restored to original. 

 
3.3.4 Wherever it is not possible to dig trench up to 1.20 meter depth due to site conditions, 

specific approval of site engineer / engineer’s representative should be taken before 
digging trenches of lesser depth. Similarly where digging of trench for more than 1.2 
meter depth is required due to site conditions, specific approval of site engineer / 
engineer’s representative should be taken before commencing the work. In both cases 
prorate payments for the items of schedule shall be made.  

 



 
RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/18  

  
  

 

    
 

3.3.5 The bottom of the trench where the cable is to be laid shall be free from any stones. The 
bottom of the trench shall be horizontal and shall in no case be undulating. When the 
cable bed changes from  

 solid to soft surface or from the bridge to soft soil, tamped fill at the transition point shall 
be provided so that cable is not pressed against the edge of a hard surface. 

 
3.3.6 The brick protection shall be provided, wherever required and instructed by the engineer-

in-charge .The contractor shall arrange supply and distribution of second class bricks of 
standard size at site along the excavated trenches and after uniformly covering the cable 
laid in the trenches by stone-free sieved soil up to 50 mm height above the cable,he shall 
arrange to place the bricks flat and position them breadth wise so that on an average 8/9 
(eight/nine) bricks shall be laid in a meter length. 

 
NOTE: In order to be certain that the full requirement of bricks has been arranged by the 
contractor for placing on the top of the cable to be laid on any day, he shall spread the 
bricks side by side on the top of the trenches before the depth of the trenches are 
inspected by the authorized representative.  

 
3.3.7 The backfilling of trenches shall be done by tamping and consolidating the excavated soil 

in layers of 15-20 cm at a time. All the soil that is excavated shall be put back to the 
trench and care shall be taken in consolidation to ensure that the back filling does not 
suffer any sinkage in monsoon.  

 
3.3.8 If under unavoidable circumstances, the excavation is to be done between the tracks or 

between OHE foundation and track, it shall be done to the full depth just before laying 
the cables and in the presence of the Engineer's representative so as to ensure the safety 
of train operations. 

 
3.3.9 Wherever the Engineer's representative considers it necessary to adopt shoring, the 

Contractor will be required to adopt shoring for which the Contractor shall have 
sufficient quantities of shoring material on hand as per RDSO Drawing No. TC 35003 
given at Annexure-3.3. The shoring shall invariably be carried out in case of loose soil or 
banks made of cinders and ashes.  

 
3.3.10 Where the direction of the trench has to change, it should be done in a gentle curve of not 

less than one meter radius and not at sharp angles. 
 
3.3.11 While crossing tracks and laying over bridges & culverts, the engineers representative 

shall be present. The date and time of such works shall be communicated to concerned 
telecom supervisor of the Railways and adequate precautions, as advised by them, have to 
be taken. 

3.3.12 Trenching by HDD or Manualy pushing method shall bed done with a depth of more than 
1.5 mtrs where normal trenching or otherwise approved by civil authorities outside the 
Railway lands shal be done accordingly. The offset and graph of HDD shall be provided 
by the firm for maintenance as well as shall be marked in ABD drawing of the cable route 
plans. 

 
3.4  TRACK CROSSING 
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All cable crossings across railway tracks shall be done in G.I. pipes (100 mm), threading 
the cable through these pipes. The contractor shall do the trenching to the required depth 
wherever necessary such as approaches to track crossing and the length in between the 
adjacent tracks. Two nylon rope of suitable strength shall be threaded through G.I. pipes, 
one to pull the cable and one for future use. The arrangement of cable and G.I. Pipe 
trunking under Track crossings has been shown in Drg. No. RE/S&T/ALD/SK/159/81 
given at Annexure-3.4. 
 

3.5 ROAD CROSSING 
 
3.5.1 When crossing road ways, it is necessary to lay the cables in such a manner as to avoid 

the necessity of handling the cable sharply and minimize excavationof road surface as far 
as possible.Where cable is laid in surfaced trunking, the trunking alignment should be 
curved down to the pipes and proper brick or concrete joint should be made between 
trunking and pipe. 

 
3.5.2  The crossingofmainroads often involves difficulties especially if traffic is heavy, 

precautions to avoid accidents to workmen, pedestrians and vehicles should be taken. On 
minor roads, which can be temporarily closed to traffic, it is possible to cross the entire 
width of the road and open up. Pipes should be installed quickly in the cutting which is 
then filled in there by reducing to a minimum time for which the road is closed. 

 
3.5.3 Some roadways which are broad may be opened for half their width, allowing the other 

half for use of traffic. Pipes are laid trench filled in the first half and the other half opened 
up after the first half is opened for the traffic. Pipes laid in the second half is linked with 
those laid in the first half. G.I. pipes shall be used for road crossings. In all cases pipes 
should be laid at a depth of 1 meter, below the formation level or lower as may be 
required. 

 
3.5.4  Whenever a cable is laid across an important road particularly one with a special surface 

it is necessary to provide for future expansion. The following methods may be adopted. 
 

(a) Separate pipes shall be laid for separate cable/HDPE duct. Two length of G.I. wire 10 
SWG shall be used as lead wire. Two such lengths of G.I. wire shall be laid through the 
pipe. One wire shall be used for leading in the cable & the other wire shall be kept with 
suitable overlay to enable cable pulled out at later stage, if required. 

  
3.5.5 At busy road crossings, trenching should be done in nights with appropriate protection 

and road warnings to road users.  
 
3.5.6 The tenderer shall be responsible for compliance to applicable laws of the land and 

registration/approval from statutory authority, if required.  
 
3.6  CABLE OVER STEEL / GIRDER BRIDGES: 
 
3.6.1 Separate DWC/GI pipe shall be provided on Girder Bridges to lay OFC. 
 
3.6.2  The Fibre optic cable on steel girder bridges shall be laid inside RCC/GI/DWC pipe to be 

effectively secured as per the drawing and DWC duct at both ends of bridges shall be 
protected. 
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3.6.3  When laying cable on long bridges, the question of longitudinal expansion caused by 

temperature differences should be taken into consideration and suitable cable loops 
should be provided at the pillars of the bridge. The cable should also be laid sinuously 
inside the trough. 

 
3.6.4  The laying of the cable on the bridges is to be done with much care and planning. It is 

necessary that the cable drum to be laid on the bridge is inspected and tested thoroughly 
so that damaged cable is not installed. 

 
3.7 Cable over CULVERTS : 
 
3.7.1 Wherever possible the cable shall be laid under the bed of the culvert through 

DWC/G.I./RCC pipes as per sketch No. RE/S&T/ALD/SK/184/81 (Annexure-2.9). 
Similar arrangement shall be provided for taking the cable in water logged areas and 
drains. 

 
3.7.2 In case of wet culverts or unfriendly terrains where it is not possible to lay cable under 

the bed of culverts, the cables may be laid over the culvert in G.I.pipes as per 
Drg.No.RE/S&T/ALD/SK/160/81A (Annexure 3.8). 

 
3.7.3 The protection of cable on approach to culverts shall be as per Drg. No. 

RE/S&T/ALD/SK /162/81(Annexure 2.7). 
3.7.4 ARCH BRIDGES 
 

The protection of cable on Arch Bridges and approach to bridges should be as per 
Drg.No. RE/S&T/ALD/SK/162/81 as given at Annexure-2.7. 

 
3.8 LAYING CABLE IN SOLID AND ROCKY SOIL 
 
3.8.1 If the terrain is rocky, it may not be possible to ensure normal dimensions of the trench. 

In such cases a chase is cut as shown in Drg. No.RE/S&T/ALD/SK/303/85, as given at 
Annexure-3.11. Sharp edges on the sides must be smoothened out and bottom of the 
chase should be levelled and the cable laid in sand or soft earth which should be filled 
and pressed down up to the step. A row of bricks should then be placed on the top and 
jointed with cement mortar. 

 
3.8.2 In cases where the rock is not directly encountered, excavation to the desired depth shall 

be done. Payment for excavation shall be made on prorate basis on the accepted rates of 
item-1 of schedule of requirement. 

 
3.8.3 In cases where excavation is possible up to 1000 mm no chase cutting shall be done. 

However the cable/HDPE duct shall be protected by providing second class bricks width 
wise on such lengths. 

 
3.9 CABLES IN CONGESTED RESIDENTIAL AREAS AND MARSHY AREAS: 
 
3.9.1 When laying the cable in residential sections, the cable should be specially protected on 

both sides up to a distance of about 300 meters beyond the building line. In such cases 



 
RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/18  

  
  

 

    
 

the cable should be protected by laying cable inside DWC/G.I./RCC pipes of 120/103 
mm dia.  

 
3.9.2 In marshy area where it is not possible to divert the cable route the cable shall be suitably 

laid and protected as per decision of Engineer depending on site condition, like laying 
cable in DWC/G.I./RCC pipes of 120/103 mm dia supported on Masonry Pillars/Iron 
channels etc. 

 
3.10 LEADING OF CABLE IN MASONRY BUILDINGS 
 
3.10.1 The cable will have to be led inside any masonry building such as Cable hut, ASM's 

room at a depth of 0.75 meters by cutting the masonry structure of the wall as per 
Drg.No. RE/S&T/ALD/SK/161/81 as given at Annexure-3.12. After the cable has been 
led inside the masonry wall, the floor inside shall be duly repaired and plastered. 

 
3.11 LAYING OF CABLE IN SPECIAL CASES: 
 
3.11.1Near Power Cable 
 

When the proposed cable route comes across any other cable already laid, the contractor 
shall first report the fact to the Engineer. Should the cable be identified by the Engineer 
as a power cable (LT or HT), the trench shall be dug as far away from the route of the 
power cable as practicable. 

 
3.11.2 Crossing of Optical Fibre Cable with another cable 
 

Crossing of the Optical Fibre cable with another cable shall be avoided wherever 
possible. Where, however, this is not possible, the Optical Fibre cable shall be laid in 
cement or asbestos cement pipes. The length of the pipe to be provided on either side of 
the crossing shall be atleast one meter. 
 

3.11.3 Laying other than optical fibre cables in the same Trench 
 

No cable other than quad cable shall be laid in the trench made for the Optical Fibre 
cable. Even in such cases, both the cables are to be laid as per approved drawing. Where, 
however, exceptional circumstances exist, the optical fibre cable may be laid along with 
another cable in the same trench provided a specific permission of each such case is 
obtained in writing from Engineer. When optical fibre cable and L.T. power cable have to 
be laid in the same trench they shall be separated by placing a layer of second class bricks 
between them vertically(approx. 16 bricks/meter) or laid in RCC pipe. 

 
3.11.4 Laying of cable through RCC/GI/DWC pipes 
  

The cable shall be laid through RCC/GI/DWC pipes at the locations marked on the route 
plan and as advised by the Engineer or his representative. 

  
For laying the cable through pipes galvanised steel wires of a cross section not less than 
10 SWG shall be used as a lead wire. Two such lengths of wires shall be laid through the 
pipes, sothat after the cable is threaded through the pipe, one lead wire is permanently left 
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in the pipe with a suitable overlay at two ends, to enable the cable to be pulled out at a 
later stage if required to do so. 
  
On arch bridges and culvert bridges the cables will be threaded through DWC pipes etc. 
While threading the cable through these pipes the Contractor shall do the trenching to the 
required depth wherever necessary for which no extra charge will be paid. 

 
3.11.5 Laying cable near feeding post: 
 

In the vicinity of feeding posts, as far as possible the cable shall be laid on the side of the 
track opposite to the feeding post. Further the Optical fibre cable shall be at least one 
metre away from any metallic part of theO.H.E. and other equipment at the sub station 
which is fixed on the ground and at least one metre away from the sub - station earthing. 
In addition, the cable shall be laid in RCC pipes 150 mm dia (standard 2 metre length) 
complete or capable of being split into two half as per specn. No. ISS-458 latest for a 
length of 300 metres on either side of the feeding point.  

 
3.11.6Running of cables at foundations others than OHE Masts and from pipe outlets. 
 

Damages to cable is likely to occur if care is not taken in laying cable where the bed 
changes from solid support such as a foundation pipe or bridge to soft support such as 
soft soil. The cable must not press against the edge of the solid support. The soft soil near 
the edge must be tamped and the cable raised slightly. 

 
3.11.7  Laying near oily surface 

 
If during the excavation of trenches for laying cables, the Contractor or his representative 
notices the presence of oil or oily substance or any other chemical which is likely to 
cause the deterioration of the cable protective material he shall bring the matter to the 
notice of the Engineer or his representative and on the latter's decision he shall choose an 
alternative cable route or he shallprotect the cable in such places in such manner as 
advised in writing by the Engineer or his representative. No additional charges are 
payable. 
 

3.11.8Special soil condition 
 

Cable should not be run through abnormally high acidic or alkaline soil or through 
sewage. If this is unavoidable, special measures should be taken against corrosion as 
advised by the Engineer in Charge. 
 

3.11.9  Provision of damage due to sharp edges 
When cable are laid in trunking, care should be taken to see that no ballast or stones have 
been dropped inside the trunking and it should be cleared of all ballast and stones before 
the cover is secured. When the ends of covers are joined together with cement plaster, a 
piece of paper or wood should be placed under the joint to prevent the cement plaster 
from falling on the cables. 

 
3.12 HANDLING OF CABLE DRUMS & PAYING OF CABLES: 
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3.12.1 While collecting OFC/HDPE from RailTel depot the contractor must ensure that the 
materials should be received in good condition. The drums shall be unloaded by the side 
of the Railway Track/Road from either a crane or any other suitable means very carefully 
so as not to cause any damage to the cable. The drums at site shall be protected until they 
are laid. The cable must be tested before and after laying. 

 
3.12.2 On each drum there are two ends, A & B. The 'B' end of one cable length shall meet 'A' 

end of the next cable at a joint. The 'A' end shall be normally on the top unless indicated 
otherwise on a drum. 

 
3.12.3 The drums shall always be kept upright, i.e. axle in parallel position to the base. The 

drums shall not be set by jerks but shall be handled slowly and with care. The walls of the 
drums should not be damaged while moving the drums if required for unrolling. 

 
3.12.4 The drums shall normally be unrolled at the same place and the cable carried by 

workmen near the trench. The drums shall not be dragged in any case. But where drums 
of cable have to be moved, would always be rolled in the direction of the arrow, 
otherwise the coils tend to unwind and the cable may get battered. In case no direction 
arrow is marked on the drum, remove several battens and determine the direction in 
which the cable is coiled. The arrow should then be painted on the drum pointing in the 
opposite direction in which the upper cable end is coiled so that future handling of the 
cable drum is facilitated and then replace the battens carefully. 

 
3.12.5 The drum should be properly mounted on jacks (or on a cable wheel) making sure that the 

spindle is large enough to carry the weight without bending and that it is laying 
horizontally in the bearings so as to prevent the drum creeping to one side or the other 
while it is rotating. Before attempting to pull off the cable, remove the end protection box 
attached to the flange of the drum and cut the security ropes so as to leave the cable free 
to move.  

 
3.12.6 If a portion of the cable only is taken out from the cable drum, the battens should be 

immediately replaced to prevent damage to the balance of the cable. This is important. 
 
3.12.7 The use of steel bars between the bolt heads to 'jump' or turn the drum around is 

dangerous to staff and likely to damage the drums. A better method is to use two steel 
plates with grease between them. By standing the drum on these greased plates, it can be 
easily elevated round to the desired position. 

 
3.12.8 All care should be taken in handling cable drums with a view to ensure safety not only of 

the cables but also of the working party handling them. The man should not be allowed to 
brake the cable drum by standing in front but only from side. 

 
3.12.9  Rewinding and Redrumming of cables. 

 
(a) If for any reason it is found necessary to rewind a cable on a drum, cabledrum with 

a proper barrel diameter not less than of the original drum should be chosen. 
  

(b) The drums should be mounted on cable jacks during rewinding operations using 
proper size of spindles passed through the flange holes, which will not buckle under 
the lead. The cable should not be bent opposite to the set it is having already. 
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(c) In the re-drumming operations, drums should be so turned that the cable passes 

from the bottom of the original set with as little gap as possible. 
 

d) Replace all the lagging on the cable drum. 
 
3.13 CABLE LAYING: 
 
3.13.1 It is advisable to employ the same people at the same place or job while cable is being 

laid. 
 
3.13.2 Before commencement of the laying of cable/HDPE duct, inspection of the trench and 

inspection of protection works should be carried out so as to ensure their conformity with 
the specification. The trench bottom should be clean, smooth and free of small stone. 
When the soil contains stone or pieces of rock and therefore cannot be raddled, sieved 
earth about 10 cm. thick should be used both for the bedding on which the cable is laid 
and for covering the cables. 

 
3.13.3 The cable drum should be brought as close to the cable trench as possible. It should be 

lifted with the aid of cable jacks firmly mounted on a support of stone or wood. The 
spindle should be minimum of 55 mm diameter and have a clearance from ground by 5 to 
10 cm. 

 
3.13.4 Where necessary the cable drum may be placed at such a point so that 2/3 of the cable is 

laid directly in one direction and the balance in other direction. Care should be taken in 
such a case to see that there are no kinks or loops in the cable. 

 
3.13.5 The woodenbattens on the drums should be carefully removed shortly prior to laying and 

before the drum is mounted on the jack. The nails on the lagging should be carefully 
removed. 

3.13.6 While rolling a cable drum for laying, the drum shall be supported on an axle running 
through its centre, the height of the axle being such that the end frames are free to rotate 
and do not touch the ground at any point. The cable shall be carefully uncoiled by gently 
pulling the cable assisted as necessary by carefully turning the drums. The quick pulling 
of the cable or turning the drums shall be avoided at all costs. Each cable drum shall be 
braked while laying is in progress to prevent sharp bending or buckling, particularly 
when the cable coils are sticking together. 

 
3.13.7 The method of mounting the brakes is shown in Drawing No. RE/42/164 as given at P-

171. 
 
3.13.8 When drums are turned for change of direction, wooden blocks shall be carefully put 

under the drum bolts which stand out from thedrum discs. 
 
3.13.9It is customary for the mate to stand in a commanding position where he can view the 

entire route, and shout evenly timed calls to his men to pull. If there is proper 
synchronization between the mate's calls and the pulling by the men, the cable will leave 
the drum without difficulty. It is important that the cable should be pulled with steady 
and even pulls and not be unnecessarily jerked or strained. On no account should a cable 
be allowed to twist or kink as this is likely to spring the Armour and fracture the outer 
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serving of the cable. When pulling cable around bends, one or two men should be 
stationed to give the cable the correct bend when it passes. 

 
3.13.10While laying the cable, employ adequate number of men such that the cable can be 

conveniently carried by them in both hands without stretched arms. The distance between 
any two persons carrying the cable shall be from 2 to 10 metres depending upon weight 
of cable such that the maximum sag of the cable between any two persons is not more 
than 0.5 metres. 

 
3.13.11The cable shall be gently drawn by pulling the cable, which may be assisted as required, 

by smoothly and slowly turning the winch. The cable shall not be twisted on any account. 
 
3.13.12Before laying is commenced, the cable shall be uncoiled first in a straight line supported 

by men and then carried tothe trench and laid gently & carefully ensuring that cable is not 
stretched while putting in the trench.. 

 
3.13.13While laying work is in progress one man must continuously observe the cable along its 

length in order to determine whether any indentations, holes or other damaged parts are 
apparent. Such damaged parts have to be protected immediately by the cable jointer 
provided with the Laying party. 

 
3.13.14When two or three turns of cable are left on the drum, the pulling should be stopped and 

the inner end of the cable removed from the slot in the drum. Pulling should then be 
continued. If this is not done the cable end is likely to be stretched and damaged. 

 
3.13.15 The ends of the optical fibre cable should have an overlap of 10 M at the end of each 

drum for jointing purpose. 
 
3.13.16 The conditions of the cable shall be visually inspected through out its length and in case 

any damage or defect is noticed, the trench shall not be filled up until the Engineer's 
representative is notified to examine and authorise filling of the trench. 

 
3.13.17 MINIMUM BENDING RADIUS: 

 
Cables should always be bent (or straightened) slowly, they should never be bent to small 
radius while handling. The minimum safe bending radius for optical fibrecables should 
be 30 times the diameter of the cable but wherever possible larger radius should be used. 
 

3.13.18Wherever cable has to be coiled/looped , the diameter of the coil/loop shall be greater 
than 30 times the diameter of the cable. 

 
3.13.19 The RCC Joint Pit / Pull Chamberto be constructed should be as perthe specification 

given in the Annexure 2.14. 
 
3.14 CABLE RESERVE: 
 

At the following locations, it will be necessary to provide reserve cable for future 
possible use. 
1) Where a change to cable line is expected, the reserve to be allowed depends on 

circumstances. 
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2) In freshly banked soil to allow for slipping of the bank an allowance of 30 cm. 

should be provided for every 10 meters of trench (3 percent). The cable should be 
laid in a sinuous form. 

 
3) Near roadways, buildings and culverts, reserve of 5 meters should be allowed at 

drum end. 
 

4) On each side of major girder bridge a reserve of 10 meters should be left. For 
minor bridges 5 meters shall be left. 

  
5) Where re-modeling works on culverts, bridges and track doubling work are going 

on, it may be necessary to keep loops of cable as an extra reserve pending 
finalization of its future route. 
 

6) At the cable hut a loop of 10 meters in the cable pit. 
 

 7) At every Joint Pit a loop of 10 meters on either side of joint.. 
 
 8)At every RCC Pull Chamber a loop of 15 meters  
 
3.15CABLE MARKERS 
 

The RCC/Stone cable route markers shall normally be provided at a distance of every 
100 meters on the straight portion of the cable route and also at diversions of the route of 
the cable culverts & LC gates. The joint indicators/markers shall be provided at all types 
of cable joints.The cable Markers provided shall be of standard RCC/stone type with 
letters “RCIL O F C” engraved and suitably painted with standard paint as perdrawing 
attached. Cable Markers shall also be provided at each Joint Pit / Pull Chamber with/ 
without a joint respectively. 

 
3.16  TOOLS REQUIRED FOR TRENCHING, CABLE LAYING ANDFILLING. 
 

i. Cable Jack 
ii. Cable Grip 

iii. Reopening Device 
iv. Free Hood Hook 
v. Shackle free head hook  

vi. GroulingHook 
vii. Pulling Bolt 

viii. Tension meter 
ix. Pulley 
x. Anti Twist Device (swivel) 

xi. Roller 
xii. Flexible Cable 

xiii. Pulling Rope 
xiv. Brush 
xv. Mandrel 

xvi. Chain 
xvii. Measuring cord for strain gauge 

xviii. Slip Winch 
xix. Wire rope 
xx. Portable VHF set 

xxi. Measuring tape 
xxii. Phowrah 

xxiii. Iron plate 
xxiv. Loader Backhoe for Drilling 
xxv. Warning Tape 

xxvi. Caterpillar tractor 
xxvii. Fork Lifter 

xxviii. Vehicle Van type 
xxix. Tacho- meter 
xxx. Road measurer. 
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3.17 Execution of HDD (Trench less Horizontal Direct. Drilling - Boring)  
 
3.17.1 Under road/platforms/railway tracks/difficult terrain etc., trench less horizontal 

directional drilling (HDD) method shall be adopted under the supervision of competent 
staff for laying of HDPE pipe (40/33 mm dia) at adepth of 1.5 meters and more(depth as 
per instructions of the site engineer). 

3.17.2 The depth of trench at any of the ends should not be less than 1.5 meter in any case. Both 
ends of HDPE pipes should be closed properly using accessories and the pits should be 
properly back filled.  

3.17.3There should be no damage to the road/platform/tracks or any such structures etc. enroot 
during or after the HDD operations. 

3.17.4The work includes supply of all accessories required for laying of HDPE pipes. 
 
3.17.5 The contractor should normally adopt HDD by machine. In difficult areas like track 

crossing, road crossing, sharp bends etc. the contractor may adopt manual pushing 
methodonlyin short lengths with the permission of the site engineer of RailTel. 

 
3.18  Blowing /Drawing of Optical FibreCable:  
 
3.18.1 OFC shouldnormally be blown through the HDPE ducts by standard blowing machines 

Only in exceptional cases drawing may be adopted in short lengths with the permission 
of the site engineer of RailTel.  

 
NOTE: The brick protection including supply of second class bricks of standard size at site shall 

not be required where OFC is being provided in HDPE/DWC ducts andquad cables are 
not laid. However, if quad cables are also laid along with the OFC in HDPE/DWC ducts, 
the brick protection shall be required as per clause 3.3.5 for protection of quad cables. 

For protection of OFC and or quad cables at crossing across railway tracks, road 
crossings, over steel girder bridges and over culverts & arch bridges or any other special 
cases as decided by the site engineer during execution, DWC duct 50/39 mm dia 
(including supply of duct and other accessories required for protection of OFC/ quad 
cables) may be used in place of RCC pipes as mentioned in clause no. 3.4, 3.5, 3.6 & 
3.7, as per instructions of RailTel’s engineers at site. 

 
 

  



 
RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/18  

  
  

 

    
 

SECTION - II 
 

CHAPTER - 4 
 

JOINTING AND TERMINATION OF FIBRE OPTIC CABLE 
 
4.1 TECHNIQUE FOR JOINTING OF OPTICAL FIBRE CABLE 
 
 Fusion splicing shall be used for splicing fibres. This is accomplished by applying 

localized heating (i.e. by electric arc or flame) at the interface between two butted, pre-
aligned fibre ends, causing them to soften and fuse together. 

 
4.2 STRAIGHT JOINT FOR FIBRE OPTIC CABLE 
 
4.2.1 There are various types of joint enclosures available in the market. The procedure for 

assembly of joint closure is described in the installation manual supplied with straight 
joint closure. This includes the following: 

 
a) Material inside joint closure kit 
b) Installation tools required 
c) Detailed procedure for cable jointing 
d) Procedure for re-opening the closure. 

 
4.2.2 The Optic Fibre straight through joint closure shall be as per specn. TEC TO 910 G92 

(latest) or a proven design approved by RCIL .The joint shall be protected in RCC Joint 
Pit as per drawing given in Annexure 2.14. (.The Optic Fibre straight through joint 
closure shall be of TVSE, R&M, Raychem, 3M make and shall be approved in advance 
by RailTel.The joint shall be protected in concrete chamber as approved by engineer- in-
charge. ) 

 
4.2.3Generally, the following steps are involved for jointing of the cable: 
 

- Preparation of cable for jointing 
- Stripping/cutting the cable 
- Preparation of Cable and joint closure for splicing 
- Stripping and Cleaving of Fibres 
-Fibre splicing 
-Organisingfibres and Finishing joints 
- Sealing of joint closure and 
-Placing joint in the Jointing Chamber/Pit. 

 
4.3  PREPARATION OF CABLE FOR JOINTING 
 
 During the installation, a minimum of 10 meter of cable of each end is coiled in the 

jointing pit to provide for jointing to be carried out at convenient location as well as spare 
length to be available for future use in case of failures. 
The pit size must be chosen carefully to ensure that length of the wall on which joint is 
mounted is greater than closure length plus twice the minimum bending radius of the 
cable. A RCC circular Joint Pit / Pull Chamber of 1 mete outer dia as given in annexure-
2.14 is sufficient for most of the cable and joint closures.  
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The cable is then coiled and carefully placed in the pit/chamber in the same position as 
required after the joint is complete. The marking is done on all the loops so that it will be 
easier to install it later. 
 
The distance from the last centre to the end of the cable must be atleast 1.8 meter. This is 
being the minimum to be stripped for preparation of joint. 
 
Sufficient cable at each end up to the jointing vehicle/enclosure is then uncoiled from the 
pit for jointing. 
 

4.4  STRIPPING/CUTTING OF THE CABLE 
 

  The cables are stripped of their outer and inner sheath with each sheath staggered 
approximately 10mm from the one above it. 

 
 Proper care must be taken when removing the inner sheath to ensure the fibres are not 

scratched or cut with the stripping knife or tool. To prevent this, it is best to only score 
the inner sheath twice on opposite sides of the cable, rather than cut completely through 
it. The two scores marking on either side of the cable are then stripped of the inner sheath 
by hand quite easily. 

 
 The fibres are then removed from cable one by one and each fibre is cleaned individually 

using Kerosene to remove the jelly. 
 

4.5 PREPARATION OF CABLE JOINT CLOSURE FOR SPLICING 
 

The type of preparation work performed on the cable prior to splicing differs on the type 
of joint closure and fibreorganiser used. However, the following steps are usually 
common :- 
 
The strength member of each cable are joined to each other and/or to the central frame of 
the joint closure. 

 
The joint closure is assembled around the cable. 

 
The sealing compound or heat shrink sleeve is applied to the cables and closure, or 
prepared for application after splicing is complete. 

 
The fibres are protected (usually with plastic tubing) in their run from the cable core to 
the fibreorganiser trays (particularly if cable construction is slotted core type). 

 
Tags which identify the fibre nos. are attached at suitable location on the fibres. 
 
Splice protectors are slipped over each fibre in readiness for placing over the bare fibre 
after splicing. 
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4.6  STRIPPING AND CLEAVING OF FIBRE 
Prior to splicing each fibre must have approximately 50mm of its primary protective U.V. 
cured coating removed, using fibre stripper which are manufactured to fine tolerances 
and only score the coating without contacting the glass fibre. 
The bare fibre is then wiped with a lint free tissue doused with ethyl alcohol.Cleaving of 
the fibre is then performed to obtain as close as possible to a perfect 90 degree face on 
the fibre. 

 
4.7 SPLICING OF THE FIBRES 
 

The fusion splicing shall be used for fibre splicing. Some of the basic steps for fusion 
splicing are as given in 4.8 below. 

 
4.8  FUSION SPLICING OF FIBRE 
 

Some of the general steps with full automatic micro processor control splicing machine 
are as under  

 
Wash hands thoroughly prior to commencing this procedure. 

 
Dip the clean bare fibre in the beaker of ethyl alcohol of the ultrasonic cleaver. Switch on 
ultrasonic cleaver for 5-10 seconds (Some of the manufacturers do not prescribe the 
above cleaning). 

 
Place the bare fibre inside 'V' grove of the splicing machine by opening clamp handle 
such that the end of fibre is app. 1 mm. over the end of the "V" groove towards the 
electrodes. 

 
Repeat the same procedure for other fibre, however, first insert heat shrink splice 
protector. 
 
Press the start button on the splice controller. 
 
The machine will pre fuse, set align both in 'X' and 'Y' direction and than finally fuse the 
fibre. 
 
Inspect the splice on monitor if provided on the fusion splicing machine and assure no 
nicking, bulging is there and cores appear to be adequately aligned. If the splice does not 
visually look good repeat the above procedure. 
 
Slide the heat shrink protector over the splice and place in tube heater. Heat is complete 
when soft inner layer is seen to be 'oozing' out of the ends of the outer layer of the 
protector. 
 
Repeat for other fibres. 

 
4.9   FUSION SPLICER AND OTDR  
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The fusion splicer and Optical Time Domain Reflecto meter (OTDR), to be used for 
splicing and measurements of parameters respectively, shall be of approved design and 
quality.The contractor shall submit 

  
Specification of fusion splicer and OTDR 
 
Certificate from the users, who have used the splicer and OTDR of the make, the 
contractor intends to use, regarding their satisfactory performance. 

 
The RCIL reserves the right to direct the contractor to use the same or any other proven 

design of fusion splicer and OTDR if in the opinion of RCIL the specification of Fusion 
splicer and OTDR are not suitable. 
 

4.10  ORGANISING FIBRE AND FINISHING JOINTS 
 

After each fibre is spliced, the heat shrink protection sleeve must be slipped over the bare 
fibre before any handling of fibre takes place, as uncoated fibres are very brittle and 
cannot withstand small radius bends without breaking. 
 
The fibre is then organized into its tray by coiling the fibres on each side of the protection 
sleeve using the full tray side to ensure the maximum radius possible for fibre coils. 
 
The tray are placed in the position. 
 
OTDR reading taken for all splices in this organized state and recorded on the test sheet 
to confirm that all fibres attenuation are within specification. This OTDR test confirms 
fibres were not subjected to excessive stress during the organizing process. 

 
After this the joint can be closed with necessary sealing etc. and ready for placement in 
the pit. 
 

4.10.1 Jointing Pit/ Pull Chamber: The Jointing Pit / Pull Chamber is as per drawing 
atAnnexure-2.14. The outer dia of the circular RCC Jointing Pit / Pull Chamber shall be 
approx. 1000mm. The pits shall be located at every 1Km of the OFC route and spare 
cable of 15 meters to be looped and placed in the pit. The pit shall be refilled with dry 
sand after completion of the work and then closed. Stone/RCC route markers shall be 
provided for identification of each Jointing Pit / Pull Chamber location with/without a 
joint and this should be incorporated in the as-built-cable route plan. 

 
 
4.11  PLACING OF COMPLETED JOINT IN PIT 
 

Joint is to be placed on the tarpaulin provided near the pit. 
 
The cable is laid on the ground, loop the cable such that pen mark previously place on the 
cable line up. Tape these loops together at the top of the coil. 
 
The joint can now be permanently closed and sealed by heating heat shrinkable sleeve 
etc. However, before closing, silica gel to be kept inside for moisture protection. 
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Now the joint closure is placed in the jointing pit /chamber and the pit is closed after 
filling it with dry sand.  
 
 
 

4.12 RE-OPENING OF THE JOINT 
 

If required for attending to faults etc., manufacturers supply special kits for opening of 
the joint and the steps to be followed. However, the general steps are as under: - 

 
a. Using suitable knife cut heat shrink sleeve longitudinally along its entire length. 

 
b. Do not damage the smaller heat shrunk sleeve on the ends of the joint. 

 
c. Apply heat to the cut sleeve until it begins to separate. 

 
d. Gently remove the cut sleeve from the joint. Now the joint can be opened. 

 
e. Protective sleeve/cover can be removed for attending to faults etc. 

 
4.13 TERMINATION JOINT FOR FIBRE OPTIC CABLE. 
 
4.13.1 This joint is provided in the cable hut for terminating the outdoor fibre optic cable of both 

the sides, splicing through fibres, connecting fibres to pigtails for connection to Optical 
Line Terminal Equipment etc. 

4.13.2 The OFC Cables shall be dressed up on teak wood plank/Aluminum ladder inside cable 
hut. The armour of the OFC Cable shall be cut before taking the cable in the equipment 
rack. The cables shall be terminated on FDMS and derive required pigtails. 

 
Two pairs of fibres shall be derived from either side cable at every OFC cable hut 
through pigtails with FC/PC connectors. The remaining fibres shall be looped through. 

 
4.13.2 The procedure for installation of termination joint box depend upon the type of joint 

enclosure. The installation manual supplied gives the step-by-step procedure for 
installation. However, the general steps are as under:- 

 
-Marking the cable 
-Stripping/cutting the cable 
-Gripping cable in sheath/clamp 
-Treatment of tension member 
-Fibre splicing 
-Enclosing fibre 
-Fixing strength member 
-Closing the cover 
-Fixing termination box 
-Fixing the cable. 

 
4.14  MARKING THE CABLE 
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Determine the cable length up to the proposed location of termination box. It is also to be 
ensured that at least 10 meters of cable is coiled in the cable pit. 

 
 Determine the cutting point and mark the cable 
 
 Determine the sheath peeling point and mark the cable 
 
4.15  CUTTING / STRIPPING THE CABLE 
  

Cut the cable as per the marking. Remove the sheath from cable ends. During sheath 
stripping care should be taken not to damage the fibres. 

 
The length and the steps for various sheath cutting shall be as per the instruction given in 
the manual. 

 
 4.16 GRIPPING THE CABLE 
 
Wind PVC tape around the cable core just beside edge of the sheath. 
Insert the bushing inside sheath by cutting the cable sheath for about 25mm. 
 
Place the sheath grip (lower half and upper half) and tighten it with the help of torque wrench. 
 
4.17  FIXING OF TENSION MEMBER 
 

a) Mark the tension member for the specified length and cut it. 
 

b) Clean the tension member thoroughly by Alcohol and cotton cloth. 
c) Fix tension member holder with the help of instant adhesive at the end of 

tension member. 
 
4.18  FIBRE SPLICING 
 

The procedure for splicing is same as described for straight joint closure in Clause 4.7 
above. 

 
4.19  ENCLOSING FIBRES 
  

a) Set the fibre cassette on the base 
 
b) Arrange excess length of fibre to make double figure of eight. 
 
c) Enclose the spliced fibre and its excess length carefully. 
 
d) Repeat the procedure for other fibres. 
 
e) After this, the box can be closed. However, a packet of silica gel may be 

placed inside for protection from entry of moisture. 
 
4.20 MOUNTING OF TERMINATION BOX. 
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Termination box can be fixed either on wall or on equipment rack. At wayside stations it 
shall be mounted inside the equipment rack in order  
to prevent pigtails from rodent attacks. 

a) Mark the fixing holes on the walls/bracket/frame 
b) Place the termination box and tightened the nuts inside the base box. 
c) Put the covers. 

 
4.21 FIXING THE CABLE 
 

Secure the cable on wall/frame at two places within one meter from termination box 
keeping in view straight entry of cable in termination box. 
 
 

4.22 ISOLATION OF ARMOUR OF OFC CABLE 
 

The maximum continuous length of armour of OFC Cable should not exceed 1.6 Kms. in 
order to keep the induced voltage within permissible limits. Where the continuous length 
of cable exceeds 1.6 Kms. a 50 mm cut shall be made in the armour after every 1.6 Kms. 
The Exposed cable at the cut shall be covered by shrinking suitable heat shrink sleeve as 
per TEC specifications. 
 
 

4.23 ACCEPTANCE TEST FOR FIBRE OPTIC CABLE  
 

The Procedure for Testing of Fibre Optic Cable shall be jointly finalized by Contractor 
with Engineer of the RCIL. The parameters in the concerned specification shall be taken 
as reference. The Test shall be conducted from cable hut to cable hut, after the Splicing & 
termination Joints are completed. The length of cable (as per marking in cable & as 
measured by OTDR ), loss in cable, average loss per Km., No. of Splices, Splice loss, etc. 
shall be recorded and jointly signed as per pro-forma given in para 4.24 below. 
 
 

4.24 TEST PROTOCOL FOR OPTICAL FIBRE CABLE  
 
SYSTEM TEST PROTOCOL OPTICAL FIBRE CABLEFIELD TEST 
--------------------------------------------------------------------------------------------------------- 
 Route: -----------------    Date: ------------- 
 
 Station: --------------- No. of mid-section splices:------------- 
 
 Section: --------------- Measured by: -------------- 
 
 Length  Length as per meter 
(by OTDR): ---------------  marking on cable sheath-------------- 
 

1)  
2) Optical measurements (On Line): 

 

Measurement 
Fibre – number 

1 2 3 4 …………22 23 24 
Accepted Value 
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1.1 Total attenuation at 
1300/1550 nm with OTDR 

  

1.2 Total attenuationper Km 
at 1300/1550 nm: 

 
 

<0.40 dB/Km at 1300 
nm &<0.25 at 1550 nm 

1.3 Splice Loss in dB 
with OTDR Location 

 Average splice loss 

OHE Mast No./ Overhead 
alignment post no. 

A. 
B. 
C. 
D. 
E. 

  

Average Splice Loss  
0.15 db, no splice should 

have loss >0.2 db 

NOTE :ALSO ATTACH OTDR RESULTS|----| 
 
 

2) Visual Inspection (On Line): 
2.1No. of Cable drum used in the section: ------------------- 
2.2S.No. of cable and length of each drum:  
S.No.LENGTH 
 
1. ------------------------------M 
 
2. ------------------------------M 
 
3. ------------------------------M 
 
4. ------------------------------M 
 
5. ------------------------------M 
2.3Location of Isolation Sleeves: 1.2.3. 

 
Contractor's Representative   RCIL’s Representative 
 
25 TOOLS AND EQUIPMENTS REQUIRED FOR JOINTING AND
 TERMINATION OF FIBRE OPTIC CABLE. 
S.No. TOOL's Name 
 

1. Branch Joint Closure 
2. Termination Box  
3. Rubber end Block 
4. Sheath Clamp 



 
RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/18  

  
  

 

    
 

5. Bushing 
6. Strength Member holder 
7. Heat Shrinkage tube 
8. Arc fusion splicer machine. 
9. Power cord AC/DC 
10. Walkie-Talkie 12V DC source 
11. Tube heater 
12. Precision cleaver 
13. Cable sheath stripper 
14. Fibre stripper 
15. Knife for HDPE cutting 
16. Hexa for strength membrane 
17. Isopropylalcohol or methanol ofhigh specific gravity 
18. Johnson Buds 
19. Tweezers 
20. Gun heater Blower type 
21. Sleeve for splice protection 
22. O.T.D.R. 
23. Stickers for numbering of splicers. 
24. Portable k. oil generator 
25. Umbrella’s 2 Nos. 
26. Dust protection for splicing machine 

 
Note:- Wherever cable has to be coiled/looped , the diameter of the coil/loop shall be greater 
than 30 times the diameter of the cable. 
 

------------------------------------------------------------------------------------------------------- 
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SECTION - II 

CHAPTER - 5 
 
 Technical Specification and Drawing for provision of Earthing Arrangement. 
 
1. IntroductionThe Earthing arrangement is required to provide earth for Telecom equipments. 
The earth resistance should be less than 1 (One) Ohm as per following Drawing: g)

 
 
 
 

Maintenance Free Earthing
SLIDE  LO CK

HO LE FO R AIR
           12  m m

300 m m

  200 mm

50 m m

150 x 50 x 5 mm  Copper Plate

      120 M icron Copper clading

2850 mm

CO NDUCT O R PLUS G EL

Acceleartor pow der.150 m m

4 ss bolt

lockable earth pit cov er

G round 
Lev el

3150 x  31 m m  MS Rod 
 
100 m m

200 m m

Holes for Connecting 
Earth W ire

Hole for taking out Earth wire
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SECTION-II 

Chapter 7 

List ofAddress for Specification 
6.0 Address from where specification copy can be purchased : 

 
The copy of IRS, RDSO, TEC and BIS specification used in the tender documents can be 
purchased from following sources. 

 
6.1 IRS Specification : i) Manager Publications, 
     Government of India  
     Civil Lines, New Delhi- 110054 
 
    ii) Government of IndiaBook Depot, 
     8 - S.K. Roy Road, Calcutta – 700001 
6.2 RDSO Specification : 

 RDSO, Manak Nagar, Lucknow 
 
6.3DOT/TEC/ITD Specification : 

 Khurshid Lal Bhavan, Janpath, 
New Delhi- 110001 

6.4 B.I.S. Specification : 
 Directorate General,  

Indian Standards Institution, 
9- Bahadur Shah Zafar Marg, 
New Delhi -110002 

 F- block, Unity Building, 
Narsimhraja Square, 
Bangalore- 560002 

 534- Sardar Vallabh Bhai Patel Raod , Mumbai. 
 5- Choweringhee Approach, PO Princep Street, Calcutta- 

700072 
Ahinsa Building (1st floor) , SCO 82-83, Sector 27-
C,Chandigarh- 160017 

 5-8-56/57, L.N. Gupta Marg, Hyderabad- 208005. 
 117/418-B, Sarvoday Nagar, Kanpur – 208005 
 C.I.T. Campus, Adyar, Madras – 600020. 
 

6.5 If any specifications and drawings referred but not enclosed in the tender documents may 
be seen in the RCIL’s office on any working day. 

 
  



 
RailTel/Tender/NR/PROJECT/JHS-BINA/2021-22/18  

  
  

 

    
 

SECTION– III 
 

DRAWINGS 
 

S.No. Description of Drawing Page No. 
1 Sketch showing procedure for excavation of Trench  

 
 
 
 
 
 
 

152-175 

2 Metalled Road Crossing in RCC/DWC pipe 
3 Arrangement of laying HDPE duct and 6Qd cable in the Trench. 
4 Arrangement of cable on girder bridges. 
5 Arrangement showing fixing of 80 mm G.I pipe on girder bridges. 
6 Arrangement laying ofcable over RCC Culverts 
7 G.I pipes over Culverts 
8 Laying of cable below culverts in RCC/DWC pipes 
9 Arrangement of cable laying in Rocky area. 
10 Chase cutting in Rocky area 
11 Method of shoring while Trenching 
12 Track Crossing of cable in RCC/DWC pipes 

13 Arrangement of braking cable drums 
14 RCC circular jointing chamber  
15 RCC/Stone cable route marker 
16 Arrangement of cable on Arch bridges 
17 Leading in arrangements of cable for Cabin and other buildings 
18 Earthing arrangement 
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Trenching & Laying of HDPE Duct and 6 Qd Cable 
 
1.0 .Bascically the HDPE duct is to be laid into the ground in a depth of 1200 mm or 

at the bottom of the trench. 6Qd cable shall be laid after 200 mm back filling i.e. 
at a depth of 1000mm, followed by bricks proction as shown in the 
diagrambelow. 

 
 
 
 

 
 
 
 
1.1 The arrangement of cable/Duct laying by crossing roads/ Railway track, Culverts, 
Bridges and so on will follow the rules of RDSO “ Code of Practicse for installation and 
commissioning of Optical Fibre System” In general i 
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--------END------ 


