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RailTel Corporation of India Limited 
(A Govt of India Enterprise) 
Regional Office: 6th Floor, Block III, Delhi IT Park, Shastri Park, Delhi-
110053 

 
OPEN e-TENDER NOTICE 

 
Principal Executive Director/NR, RailTel Corporation of India Limited, Northern Region, New Delhi, invites 
the sealed Open e-Tenders in “single packet” system from established contractors with proven experience for 
following work: 

कायŊकारी िनदेशक/उȅरी Ɨेũ, रेलटेल की ओर से िनɻिलİखत कायŊ के िलए िदए गए कायŊŢम के अनुसार 
Ůितिʿत फमŘ से एकल िनिवदा Ůणाली मे e-िनिवदा आमंिũत है: 

 
नोट : -  

.1   िनिवदा  सूचना  और  िनिवदा  दˑावेज  वेबसाइट  www.railtelindia.com तथा  e-Tendering Portal  
https://www.ireps.gov.in पर  उपलɩ  रहŐगे  िजसे  िनिवदाकताŊ  डाउनलोड  कर  सकते  हœ  लेिकन  िनिवदा  केवल      e- टŐडįरंग  

Ȫारा   IREPS portal  पर  ONLINE ही  ˢीकार  िक  जाएँगी  .िनिवदाकताŊ  को   E-िनिवदा  जमा  कराने  के  िलए  

https://www.ireps.gov.inसे  एक  अिधकृत  इ-दˑावेज  डाउनलोड  करना  आवʴक  है  .Corrigendum addendum 
/amendments सɾंिधत  जानकारी  केवल  e-Tendering portal https://www.ireps.gov.inपर  ही  उपलɩ  होगंी .
िनिवदा दˑावेज िक  छपी Šई Ůित िबŢी के  िलए उपलɩ नही ंहोगी   . 
 
Note:  

1. Tender Notice and Tender Documents are also available on RailTel’s website 
www.railtelindia.com as well as on  e-Tendering portal www.ireps.gov.in and same can be 
downloaded or from the For online bid submission the tenderer will have to necessarily 
download an official online copy of the tender documents from e-Tendering Portal 

E-Tender Notice No. 
e-िनिवदा  सूचना संƥा 

NR-P-OFCS-MAU-25-26-5                                

Name of Work 
कायŊ का नाम 

Trenching, laying, Termination, Splicing, Testing and 
Commissioning for Shifting of OFC due to 
infringement during LHS/RUB/ROB work (20 Nos LC 
gates) in Varanasi Division/NER nearby Mau under 
jurisdiction of Tier-2/Varanasi(Prayagraj Territory) 

Last Date of Submission of e-Tender 

e-िनिवदा Ůˑुत करने की अितम ितिथ 
 
19-06-2025 upto 11:00 Hrs Online Only  

Date of Opening of e-Tender 
e-िनिवदा खोलने की ितिथ 

19-06-2025 at 11:30 Hrs Online Only 

Approx Value of The Contract 
कायŊ की अनुमािनत लाग़त 

Rs.  1,38,16,971.02 (inclusive of GST) 
  

Earnest Money (EMD) 
धरोहर धनरािश (ईएमडी ) 

Rs. 2,76,400/- 

Completion period: 
कायŊ पूणŊ करने की ितिथ 

180 days from the date of issue of LOA 

Validity of offer: 
आफर की वैधता 

60 days from the date of opening of tender. 

# If Tender opening is a holiday the tender will be opened on next working day at same 
time. 
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https://www.ireps.gov.in. Tender will be considered which are submitted through IREPS 
portal only. All future Information viz. corrigendum /addendum/ amendments etc. for this 
Tender shall be posted on the e-Tendering Portal only. Printed copy of Tender document 
will not be sold from RailTel office.  
 

2. Deleted 
 

3. The tenderer shall submit documents in support of his/their claim to fulfil the eligibility 
criteria as mentioned in the tender document. Each page of copy of documents / certificates 
in support of credentials, submitted by tenderer, shall be self-attested / digitally signed by 
the tenderer or authorized representative of the tendering firm. Self – attestation shall include 
signature, stamp and date (On each page). Only those documents which are declared 
explicitly by the tenderer as “documents supporting the claim of qualifying the laid down 
eligibility criteria”, will be considered for evaluating his/their tender. 

 
4. “The tenderers shall submit a notarized affidavit on a non-judicial stamp paper stating that 

they are not liable to disqualified and all their statements/documents submitted along with 
bid are true and factual. Standard format of the affidavit to be submitted by the bidder is 
given in tender document. Non submission of an affidavit by the bidder shall result in 
rejection of his/their bid and it shall be mandatorily incumbent upon the tenderer to identify, 
state and submit the supporting documents duly self-attested by which they/he is qualifying 
the Qualifying Criteria mentioned in the Tender Document. It will not be obligatory on the 
part of Tender Committee to scrutinize beyond the submitted document of the tenderer as 
far as his qualification for the tender is concerned. 

 
5. Tenders without EMD will be summarily rejected. 

 
6. Tenders without Notarized FORM 2A shall be summarily rejected.  

 
7. Deleted. 

    
 
Sr. DGM/Projects 

    For Principal Executive Director 
                     RailTel Corp. of India Ltd. Northern Region 
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CHECK LIST TO ENSURE VALIDITY OF OFFER: 
 

S.N Description Uploaded 

Yes/No 

1.  Duly filled and signed Offer letter (Form no-1)   

2.  Proof of payment of EMD   

3.  Last Three-year AUDITED BALANCE SHEET duly 
attested by Notary public.  

 

4.  Proposed Progress Chart   

5.  Constitution of Firm and Power of Attorney.  

6.  List of similar Works executed or under execution 

  

 

7.  User certificate for completion of awarded works  

8.  Schedule of Requirements (SOR) dully filled & signed 
with summary of Prices blanked out  

 

9.  Any Other Information desired to be submitted by the 
Tenderer 

 

10. List of Personnels / Manpower employed by company  

11. List of Plant & Machinery held by company  

12. Notarized affidavit of Form 2A  

13. No-Deviation as per Form-5  

 

 

                                                                                                    SIGNATURE OF TENDERER 

    (WITH RUBER STAMP)                                                                                                           

  



  NR-P-OFCS-MAU-25-26-5                                
 

6 
 

      

 

 

 

      Section – I 

 
Chapter - 1 

 
 
 
 

SCHEDULE OF REQUIREMENTS 

 
(SOR) 
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SCHEDULE OF REQUIREMENTS 
Description of work: “Trenching, laying, Termination, Splicing, Testing and 
Commissioning for Shifting of OFC due to infringement during LHS/RUB/ROB work (20 Nos 
LC gates) in Varanasi Division/NER nearby Mau under jurisdiction of Tier-
2/Varanasi(Prayagraj Territory)”. 

SN 
Description of Item 

Unit Unit Price 
Total 
Qty 

Total Amount 

1 

Trenching to a depth of 
1.2 mtr and appropriate 
width for pipe/duct/cable 
and backfilling after 
laying OFC as per 
specification.(Normal 
Soil) 

Mtr 94.42 22980  21,69,771.60  

2 

Trenching to a depth of 
1.2 mtr and appropriate 
width for pipe/duct/cable 
and backfilling after 
laying OFC as per 
specification.(Hard Soil) 

Mtr 105.02 6465  6,78,954.30  

3 

Trenching to the depth of 
1 mtr below 
Rail/Road/Platform 
level,placing of G.I. Pipe 
(as per IS 123 Pt.I 
&Pt.II),50mm dia 
(inside)in the trench 
made,backfilling and 
ramming 

Mtr 491.31 5172  25,41,055.32  

4 

Cutting hard rock for 0.3 
mtr depth of trench 

Mtr 283.90 1293  3,67,082.70  

5 

Horizontal Drilling at a 
approximately  depth of 
1.65/1.2 m below the 
formation level of the 
earth including insertion 
of DWC pipes along with 
couplings etc. 

Mtr 596.37 5200  31,01,124.00  

6 

Trenchless boring- 
Horizontal direction 
drilling by using manual 
puching method for laying 
of HDPE duct(40/33 mm 
dia) 

Mtr 199.07 1164  2,31,717.48  
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7 

Supply & installation of 
optical Fibre splicing 
(Joint) Enclosure (24F) for 
loose tube complete with 
all accessories as per TEC 
specifications no. 
TEC/GR/OJC-02/02 Sept 
2003 or latest with the 
following additional 
features. The Joint 
Enclosures must be of 
Raychem make model 
FJC-400 or VXL make 
model VT-200 or 3M 
make model 2179 CD HS 

Nos 6455.89 26  1,67,853.14  

8 
Transportation of OFC 
cable/HDPE duct drum 

Drum-
Kilometer 

21.02 12543  2,63,653.86  

9 
Provide dry sand in 
FRP/RCC Joint Chamber 
up to 400 mm height 

No 814.80 284  2,31,403.20  

10 

Laying of OFC/ QUAD 
Cable in trench and 
through HDPE/GI/RCC 
pipes where ever 
necessary. 

Mtr 13.63 40538  5,52,532.94  

11 

Concreteing for protection 
of OFC cable 

Cumtr 5331.18 4  21,324.72  

12 

Supply of DWC pipe 
78/63 mm OD/ID as per 
IS14930 part 2 in 30 mtr 
with 2 snap fit couplers for 
jointing each 30 mtr coil 
length 

Mtr 165.48 1293  2,13,965.64  

13 

Supply & laying of 50 mm 
dia GI Pipe IS1239 
medium grade with holes 
drilled as an anti theft 
measure coupling etc. on 
bridges/trenches/ other 
surfaces with CC at every 
1m as per drawing. 
Concreting rates shall be 
separate   

Mtr 498.69 187  93,255.03  



  NR-P-OFCS-MAU-25-26-5                                
 

9 
 

14 

Supply & laying of 75 mm 
dia GI Pipe IS1239 
medium grade with holes 
drilled as an anti theft 
measure with threads on 
either end for coupling etc. 
And suitable 5 Mtr. GI 
clamps as per site 
requirement on 
bridges/trenches/building 
entry/other surfaces 

Mtr 

625.52 187  1,16,972.24  

15 

Laying of HDPE duct in 
trenches. Supply and 
pulling of nylon rope 
through it. 

Mtr 10.81 42025  4,54,290.25  

16 

Supply and Fixing of 
Cable Route Markers 

Nos. 373.20 349  1,30,246.80  

17 

Repair of existing OFC 
Terminal Joint (24 Fibre). 
This includes Splicing of 
all the 24 Fibres./ 
dropping of  fibre/pigtail 
as required 

Nos. 4053.69 19  77,020.11  

18 

Rectification & re-splicing 
of existing mid section 
OFC joints. This includes 
supply and provision of  
joint repair kit & sleeves 

No. 5033.82 13  65,439.66  

19 

Supply & installation of 
jointing pit as per drawing 
with cover and required 
trenching to ease out 
cable/duct. (The joint 
chamber should be of the 
size of outer dia 1100 mm, 
Height -600 mm (2 pieces 
of 300 mm each). The 
thickness of the wall 

Nos. 5257.49 293  15,40,444.57  
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should be 50 mm and each 
piece of the chamber 
should have suitable 
groves to fit each other). 

20 

Final testing & 
commissioning (Hop-wise 
as well as End-to-End) as 
per instructions contained 
in the technical specn., 
this includes the supply of 
the complete set of 
documentation (three sets 
of hard copy, one set on 
CD) of test report & as 
built route plans in A3 size 
AutoCad Format. 

LS 30225.82 13  3,92,935.66  

21 

Supply and provision of 
Channels, clamps, 
fixtures,Troughs,nuts & 
bolts etc. 

Mts/no 

627.40 647  4,05,927.80  

Total Amount(Inclusive of Taxes)(Round Off) 1,38,16,971.02  
 
Tenderer's offer.: " I/We hereby offer to do the work at following rates 

 
Note: -  

1. Above quoted rates are inclusive of all type of applicable taxes, transportation & insurance. In 
case above/below is not mentioned, it would be considered as below.  

2. Payments of Execution items will be done on pro-rata basis. 
 
 
Signature of Tenderer with Seal 
  

In Figure  
 
At par/% Rates Above/Below the Schedule of rates 
 

In Words 
 
At par/% Rates Above/Below the Schedule of rates 
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SECTION-I 
  

CHAPTER - 2 
 
 
 
 
 
 

(BDS) 
SECTION-I 

 
CHAPTER-5 

 
BID DATA SHEET (BDS) 
 
The section consists of provisions that are specific to various clauses of Preamble, Instruction to Tenderers 
and conditions of tendering (ITT), General Condition of Contract (GCC) and Special Condition of Contract 
(SCC) of Section-I of the tender document. 
 
BID DATA SHEET (BDS) 
 
Reference Clause Description 

Name of the Work: 
(Preamble Clause1) 

“Trenching, laying, Termination, Splicing, Testing and 
Commissioning for Shifting of OFC due to infringement during 
LHS/RUB/ROB work (20 Nos LC gates) in Varanasi 
Division/NER nearby Mau under jurisdiction of Tier-
2/Varanasi(Prayagraj Territory)”. 
 

List of Section/s where 
work for RailTel is to be 
done:  
(Preamble Clause 2.4) 

PRYAGRAJ Territory ( Anexture-A) 

Pre bid Conference: 
(Preamble Clause 3) 

NOT APPLICABLE 
 

Last Date and Time for 
Submission of e-Tender:  
(Preamble Clause 6) 

On 19-06-2025 upto 11:00 Hrs Online Only   

Date and Time for 
Opening of e-Tender: 
(Preamble Clause 7) 

 
Venue:  Online 
Date:     19-06-2025 Time:    11:30 hours 
 

Completion Period of 
Work: (Preamble Clause 8) 

 
180 days from the date of issue of Letter of Acceptance (LOA).   
 

BID DATA SHEET 
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Authority and Address:  
(Preamble Clause 9) 

Principal Executive Director, Northern Region,  
RailTel Corporation of India Ltd, 
6th Floor, Block III, Delhi IT Park, 
Shastri Park, Delhi-110053 

Earnest Money: 
(Preamble Clause 10) 

Rs. 2,76,400/- 

Work to be done by 
RailTel (if any): (Preamble 
Clause 15) 

 
NIL 
 

 
Materials to be supplied by 
RailTel (if any):  
(Preamble Clause 16) 

RailTel will not supply any material, except as under: 
1. 24/48 Fibre Armoured Optical Fiber Cable 
2. HDPE Duct (40/33 mm dia) 

The materials shall be supplied from the store of Site Engineer of 
section. No extra transportation cost shall be paid by RailTel to 
contractor for utilising in the section. 
In case the above material is required to be transported from any other 
RailTel depot to the store of site engineer, transportation cost shall be 
paid as per item in SOR. 

Unit Prices: 
(ITT Clause 12) 

The unit rate and the prices quoted by the bidder shall be in Indian 
Rupees (INR) only and inclusive of all Taxes, Transport, insurance 
charges etc.. 

Validity of offer:  
(ITT Clause 13) 

60 days (Sixty days) from the date of opening of tender 
 

Minimum Qualifying 
Criteria: 
(ITT Clause19.1.4(i)) 
 

The tenderer must have successfully completed any of the following 
during last 07 (seven) years, ending last day of month previous to the 
one in which tender is invited: 

i. Three similar works each costing not less than the amount 
equal to 30% of advertised value of the tender or  

ii. Two similar works each costing not less than the amount equal 
to 40% of advertised value of the tender or 

iii. One similar work each costing not less than the amount equal 
to 60% of advertised value of the tender  

Financial Eligibility 
Criteria: 
[ITT Clause 19.1.4 (ii)] 

The tenderer should have minimum cumulative turnover from 
operation in the previous three financial years and the current 
financial year, at least 150% of the advertised value of the tender. 
The tenderers shall submit Certificates to this effect which may be an 
attested Certificate from the concerned department / client or Audited 
Balance Sheet duly certified by the Chartered Accountant/Certificate 
from Chartered Accountant duly supported by Audited Balance 
Sheet. The contact details of CA/Statutory Auditor along with UDIN 
No. shall be mandatorily mentioned on copy of certified Balance 
Sheet/Certificate.  

Meaning of similar Works: 
(ITT Clause 20) 

“Trenching, laying, jointing, splicing, termination, testing and 
Commissioning of optical fiber cable”. 
                          OR 
   “OFC maintenance works”    
                            OR 
“Any type of Railway Signaling works etc” 
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Completion Period 180 days from the date of issue of LOA 

Period of Maintenance: 
(SCC Clause 24) 

12 months from the date of passing of the certificate of 
completion/Professional Acceptance Certificate (PAC). 
 
 

Maintenance Supervision: 
(SCC Clause 26.3) 

The contractor shall be responsible for proper maintenance 
supervision of work for a period of 12 months from the date of issue 
of Provisional Acceptance Certificate (PAC) of each section/block 
section.  

Warranty:  
(SCC Clause 29) 

All materials supplied/work done by the contractor shall be 
guaranteed against the defects for a period of 12 months from the date 
of issue of Provisional Acceptance Certificate (PAC). 

 Performance Guarantee:  
(SCC-Clause 3, Chapter –4, 

Performance Guarantee should be 5% of Contract value. 
However, if the PG amount is less than Rs. 5 lakhs, them the same 
has to be submitted in the form of DD/Banker’s Cheque /Online 
only.  
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SECTION - I 

 Chapter – 3 

                                                              PREAMBLE 

 
1. Name of work: 

 
“Shifting of OFC due to infringement during LHS/RUB/ROB work (20 Nos LC gates) in 
Varanasi Division/NER nearby Mau under jurisdiction of Tier-2/Varanasi(PRYJ Territor)” 

”.  
 
2. Scope of work:  
2.1 The Major job responsibility of the contractor under the scope of work for this tender are as 

under: 
 
a. Excavation of trenches in normal soil, boulder area, rocky soil and HDD and laying 

of HDPE Duct manually or through HDD in all types of soils, Road/Railway Level 
crossings, Culverts, Bridges, along the Highways and other Roads, cutting, in 
building, clamping etc. & protective works as per technical specifications. 

b. Trenching/Ducting, laying of OFC in all types of soil, Concrete/ coal tar roads and 
pavements, etc.  

c. Blowing/pulling of Optical Fiber Cable (24F) with proper tools and accessories as 
per technical specifications in already laid ducts and protection such as DWC Pipes 
etc. 

d. Backfilling of Trenches upto the original ground level/ concreting at cemented 
platform or other hard places. 

e. Transportation of RailTel’s material such as OFC/Duct etc. from RailTel’s store to 
sites of work. 

f. Fixing, Installation of Jointing Chambers & Route/Joint Indicators as per technical 
specification. 

g. Splicing of fibres in Joint closures/FMS and installation of new joint 
enclosures/FMS. 

h. Preparation for installation & fixing of Telecom Earthing as per drawing provided in 
the technical section of tender. 

i. Liasioning with concerned civil authorities for getting ROW permissions. 
j. Any other such requirements as per site conditions under the scope of SOR. 

 
2.2 Supply  

Supply of items conforming to industry standards and RDSO specifications (where ever 
applicable) as per Schedule of Requirements and the technical specifications. 

 
2.3 Services 
 

Trenching, Laying, Splicing, Termination, Testing and Commissioning of Optical Fibre 
Cable, and termination & splicing of OFC as per schedule of Requirements (SOR) enclosed 
and technical specifications with other related service items.  

 
2.4 List of Section/s where work for RailTel is to be done: 
 

The details of the section/s where the work for RailTel is required to be done are indicated 
in Annexure-A of SECTION – II CHAPTER – 6 
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3. Pre-bid conference: No 
         
4. Tender Bid 
 The tender bid shall be submitted online detailed in Instructions to Tenderers and 

Condition of Tendering (ITT) Clause No.10 Chapter 3 Part I, Section 1. 
 
5. Qualifying Criteria 

Please refer ITT Clause no. 19. It will be incumbent on the part of tenderer to list specifically 
the details in respect of each of the sub clauses of clause 19 as to how the tenderer fulfils the 
qualifying criteria.  

 
6.  Last date of Submission 
 

The tender shall be received at the address and not later than the date and time indicated in 
Bid Data Sheet (BDS) Chapter 5 Section I. 

 
7.        Date of Opening of Tender  

The tenders will be opened at the address, date and time indicated in BDS. 
 
8.         Completion Period of Work: 

The works in different sub sections/stations are to be executed concurrently such that the 
total work is completed & commissioned in each of the section/station within the period 
prescribed in Bid Data Sheet from the date of issue of “Letter of Acceptance” (LOA) of the 
tender.  

 
9.       Authority and address: The Authority and address to which correspondence and 

documents relating to the tender/contract should be sent is indicated in BDS. 
 

10.      Earnest Money 
 

Tenderer shall deposit a sum as indicated in Bid Data Sheet (BDS) Chapter 5 Section I as 
Earnest Money in a manner prescribed in ITT Clause 7. 

 
11.       Security Deposit 

On receipt of Letter of Acceptance of Tender from the RailTel, the successful tenderer shall 
be required to deposit an amount towards Security Deposit in terms of General Conditions 
of Contract Clause 16 Section I Chapter – 3 Part II for due fulfillment of contract. 

  
12.      Specifications 
 

Reference of specifications of the important equipment and materials required for execution 
of the contract is given in the schedule of requirement and technical supplement (Section-II 
of Tender document). The work shall be executed in compliance with all the technical 
requirements given therein. 

 
13.     Schedule of Requirement 
 

The various items to be supplied and services to be provided by the tenderer are indicated in 
Schedule of Requirement as enclosed   (Section 1, Chapter 7). The make and model of all 
the equipment/materials proposed to be supplied must be indicated by the tenderer/s in the 
Schedule of Requirement. 
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The quantity indicated in the Schedule of Requirement is the estimated requirement and may 
change depending on the detailed survey / system design. On this and other developments, 
the purchaser may exercise the option of increase / decrease of the quantity of items as 
specified in Clause 19 of Chapter 4, Section- I (SCC). 

  
14.      Supplier’s Credit: Not applicable 
 
15.      Work to be done by the RailTel 

Items of works to be done by RailTel if any are indicated in Bid Data Sheet (BDS). 
 
16.      Materials to be supplied by RailTel 
 
16.1 Materials to be supplied by RailTel if any, for the scope of work under this tender are 

indicated in Bid Data Sheet (BDS). 
  
16.2 In case any material/work required for this work is supplied/executed by RailTel due to 

failure of contractor in timely arranging the same, it will be charged @ 19.5% over and 
above the accepted SOR rates.   

 
17. Materials to be supplied by Contractor 
 

Tenderer’s special attention is invited to the fact that no material shall be arranged/supplied 
by RailTel for commissioning the systems. All materials including the materials covered 
under the Schedule of Requirement and those required to achieve the end objective as 
required vide Section II of the tender document including Patch chords, connectors/ adaptors 
and any special protection materials etc. are to be supplied by the contractor. 

 
18.   As a good tender practice, the tenderer is expected to submit giving all the information in 

the relevant forms attached as Annexures to this document and suitably numbering each 
page of the bid documents with a content list indicating availability of various documents 
with their serial numbers. In the absence of numbering of pages and the content list, there is 
a likelihood of any important document going unnoticed for which the tenderer shall be 
solely responsible. 

 
19. Maintenance Support 
 

The tenderer should submit their strategy for providing maintenance support during 
warranty and post warranty period in terms of Clause no. 24 (Maintenance of Works), Clause 
no.27 (Placing in Service & Maintenance supervision) and Clause No. 29 (Warranty) of 
SCC. 

 
20. Not used. 
 
21. Form C if required by contractor for respective section/s as specified in clause 2.4, shall be 

issued from the office of Principal Executive Director, Northern Region, Delhi (Clause 38.2 
of SCC). Necessary Road permits to reach the equipment into the specified section/s shall 
be arranged by the contractor through the respective state authorities wherever required.  
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SECTION-I 
Chapter - 4-A 

 
Instructions to Bidders for e-Tendering  
 

These are the Special Instructions to the Bidders for e-Tendering. 
 
Note: - e-Tendering Instructions to Bidders terms given in others chapters shall be superseded by 
the terms given in Chapter-4 A. 
 
1-Order of Priority of Contract Documents: 
Where there is any conflict between the various documents in the contract, the following order of 
priority shall be followed i.e., a document appearing earlier shall override the document appearing 
subsequently: 

a)    Agreement 
b)    Letter of Acceptance of Tender  
c)    Notice Inviting Tender 
d)    Bid Data Sheet 
e)    Schedule of Requirements  
f)     Instructions to the Bidders 
g)    Annexure/Appendix to Tender  
h)    Form of Bid 
i)    Commercial Terms and Conditions of the Contract 

  j)   Technical Specifications 
k)   Relevant Codes and Standards 
l)    Drawings. 

 
2.   Submission of Bids through online process is mandatory for this Tender. 
 
E-Tendering is a new methodology for conducting Public Procurement in a transparent and secured 
manner. Now, the Government of India has made e-tendering mandatory.  Suppliers/ Vendors will be 
the biggest beneficiaries of this new system of procurement. For conducting electronic tendering, 
RailTel has decided to use the  portal https://www.ireps.gov.in, Indian Railways E-Procurement system 
(IREPS). 
Benefits to Suppliers are outlined on the Home-page of the portal. Bidders are advised to visit the 
IREPS Portal for details related to E-Tender i.e. Registration, FAQ, Helpdesk, Learning Center etc. 
 
3.   Tender Bidding Methodology: 
 
Bid System - ‘Single packet’for this bid, bidder has to submit both Technical and Financial Bids 
“ONLINE” at IREPS portal.  
 
IREPS Helpdesk Please visit Helpdesk section on IREPS Portal.  
 
 RailTel’s Contact Person /Designation: (for general Information) 
 
Mr. Priyanka Joshi, DGM/Projects 
 Mobile: 9717644144 
 E-mail ID: priyanka@railtelindia.com 
 

Shri Dharminder Kumar,Sr.DGM/Projects 
Mobile: 9729544113 
E-mail ID: dharminder@railtelindia.com 

 
 
4.  Bid related Information for this Tender (Sealed Bid). 



  NR-P-OFCS-MAU-25-26-5                                
 

18 
 

The entire bid-submission would be online on IREPS Portal. Broad outline of submissions are 
as follows: 

 
a.   Submission of proof of payment of EMD  
b.   Submission of digitally signed copy of Tender Documents/Addenda 
c.   Single Packet.  
d.   Online response to Terms & Conditions of Tender. 
e.   (Optional) Online Submission of modification, substitution bids for technical or financial   

parts, or withdrawal bid. 
f.  Submission of Affidavit as per Form- 2A is mandatory. 
g.   Submission of Power of Attorney for authorized signatory in accordance with Clause      

   10, Chapter 3 . 
         h.   Other documents for meeting the eligibility criteria for meeting the tender conditions. 

 
NOTE:   Bidder must   ensure that   the bid is successfully   submitted online as per instructions 

of IREPS Portal. 
 
5.   Offline Submissions: DELETED 
 
6.   Submission of Eligibility Criteria related documents: 
 
Eligibility Criteria  related  documents  as  applicable  shall  also  be  scanned  and  submitted 
ONLINE. NOTE: In case of internet related problem at a bidder’s end, especially during ‘critical 
events’ such as - a short period before bid-submission deadline, during online public  tender opening 
event, during e-auction, it is the bidder’s responsibility to have backup internet connections. 
 
In case there is a problem at the e-procurement/ e-auction service provider’s end (in the server, 
leased line, etc) due to which all the bidders face a problem during critical events, and this is brought 
to the notice of RailTel by the bidders in time, then RailTel will promptly re-schedule the affected 
event(s). 
 
7.   Instructions for Tender Document to the bidders. 
 
The RailTel Tenders are published on www.railtelindia.com and on IREPS Portal 
https://www.ireps.gov.in/.  
 
NOTE: For online bid submission, the bidder will have to necessarily download an official online 
copy of the tender documents from IREPS portal, and this should be done well before the deadline 
for bid-submission. 
 
8.   Submission of Offers and Filling of Tender: 
This e-tender should be duly submitted online using the e-Procurement Portal 
https://www.ireps.gov.in/.For detailed instructions please refer to IREPS Portal. 
 
9.   Fax Quotations & Late Tenders: 
Fax Tender documents and Late/Delayed tenders would not be considered. 
 
10. Attendance of Representatives for Tender Opening: 
Representatives of bidders desirous to attend the tender opening can do so on production of a proper 
letter of authority from the respective firm, failing which they may not be allowed to attend the 
tender opening. Authorized representatives of those firms who have submitted the tender documents 
alone shall be allowed to attend the tender opening. 
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11. Addenda / Corrigenda: 
Addenda / Corrigenda to the tender documents may be issued by RailTel prior to the date of opening 
of the tenders, to clarify or reflect modifications in the contract terms and conditions or in the design. 
Such addendum/corrigendum will be available on IREPS Portal as well at Railtel portal. Bids not 
conforming to the requirements of the RailTel Tender are liable to be rejected. 
 
12. Ambiguity/ Pre- Bid Clarification Requests: 
 
If there is any ambiguity or doubt as to the meaning of any of the tender clauses/ conditions or if 
any additional information required, the matter should be immediately brought to RailTel authorities 
in writing through emails to RailTel Contact persons mentioned above. 
 
13. Bid submission and Opening date: 
 

a) The bid should be submitted online along with Credential/Techno - commercial & Price bid 
document (all documents). 

b) Power of attorney in favor of the signatory duly authorizing the signatory shall be submitted 
online along with  the Bid document.Offline submission in separate envelope to the 
tendering authority before the due date and time of submission of the e-Tender. 
 

c) The bids shall be opened on scheduled date & time as mentioned in NIT, online simultaneous 
in presence of such Bidders/ Representatives who choose to be present online.  The 
Tenders/Representatives   can also choose to be physically present in the office of RailTel 
for the Online Public Tender Opening Event. 
 

d) Bids received after due date and time shall be summarily rejected and will not be opened. 
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   SECTION-I 
 

Chapter-4B 
 

PART I 
 
INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDERING 
 

INDEX 
 
 
Clause No.  Content       
 

1. General Instructions 
2. Interpretations & Definitions 
3. Tender Form 
4. Errors, Omissions and Discrepancies 
5. Local Conditions 
6. Compliance to Tender Conditions,    
7. Specifications and Drawings 
8. Earnest Money/Bid Guarantee 
9. Care in Submission of Tenders 
10. Right of RailTel to deal with Tenders 
11. Submission of Offers 
12. Constitution of Firm and Power of Attorney 
13. Unit Prices 
14. Validity of Offer 
15. Rates During Negotiations 
16. Income Tax Clearance Certificate & WORKS CONTRACT TAX 
17. Period of Completion and Time Progress Graph 
18. Opening of Tender 
19. Consortium Bids 
20. Qualifying Criteria   
21. Meaning of Similar Works 
22.  Performance Guarantee 
23. Evaluation of Offer 
24. Execution of Contract 
25. Foreign Exchange 
26. Tenderer’s Address 
27. Preference to Public Sector Undertaking 
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  SECTION – I 
 

Chapter-4B 
 

PART - I 
 

INSTRUCTIONS TO TENDERERS & CONDITIONS OF TENDERING 

 

1. GENERAL INSTRUCTIONS      
 
1.1 These Regulations for Tenders and Contracts shall be read in conjunction with the General 

Conditions of Contract, which are referred to herein and shall be subject to modifications, 
additions or supersession by Special Conditions of Contract and/or Special Specifications, 
if any, annexed to the Tender Forms. 

 

 2. INTERPRETATIONS & DEFINITIONS OF SOME GENERAL TERMS 
 
The following terms wherever occurring in the tender papers and wherever used throughout 
the execution of the work, shall, unless excluded by or repugnant to the context, have the 
meaning attributed thereto as follows: 
 
“Tender Document”  
 
The Special Conditions of Contract (SCC), Instructions to Tenderers and Conditions of 
Tendering (ITT), General Conditions of Contract (GCC), Bid Data Sheet (BDS), Technical 
Specifications & Supplement, Preamble including Schedule of Requirements (SOR), all 
Annexures, Forms, Corrigendum & Addendum issued, if any, etc. shall, hereafter, be 
collectively   referred to as the "Tender Document". 
 
“RailTel” shall mean Office of General Manager (Northern Region) of RAILTEL 
CORPORATION OF INDIA LIMITED, (a Company with its Regional &Registered 
Corporate Office at 6th Floor, Block III, Delhi IT Park, Shastri Park, Delhi-110053 or its 
authorised Officers or other Employees authorised to deal with any matters with which these 
persons are concerned, on its behalf..      

  
“Principal Executive Director” shall mean the officer incharge for the general 
superintendence and control of the RailTel’s Northern region and shall mean and include 
their successors of this region of RailTel. 
 
"CONTRACT” shall mean the Contract resulting from the acceptance by the Purchaser of 
this Tender whether in whole or in part.  “Contract” shall mean and include the Agreement 
of Work Order, the accepted schedule of rates or the Schedule of Rates of RailTel modified 
by the tender percentage for items of works quantified or not quantified, the General 
Conditions of Contract, the Special Conditions of Contracts, if any, the drawings, the 
specifications, the special specifications, if any, and tender forms, if any, and the document 
submitted by the Tenderer which have been specifically been accepted by RailTel.  
 
"CONTRACTOR” shall mean the successful Tenderer, i.e., the Tenderer whose Tender has 
been accepted either in whole or in part and shall include their personal representatives, 
successors and permitted assigns. 
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‘TENDER SPECIFICATIONS’ shall mean the Special Conditions, Technical 
Specifications, appendices, Site information and drawings pertaining        to the work for 
which the tenderers are required to submit their offer. 

 
"CONTRACTOR’s REPRESENTATIVE" shall mean a person in    supervisory capacity   
who   shall be so   declared by the Contractor and who shall be   authorized under a duly  
executed  power of  attorney to receive materials issued  by   the   Purchaser to the Contractor  
for the works.   He shall be responsible   for proper execution of    works at each or all places 
and shall take orders from Purchaser’s Engineers and carry out the same. 
 
‘LETTER OF INTENT / WORK ORDER’ shall mean the intimation by a letter / telegram 
/ telex / fax to the tenderer that the tender has been accepted in accordance with provisions 
contained in the letter. The responsibility of the Contractor commences from the date of 
issue of this letter and all the terms and conditions of contract are applicable from this date. 

 
 ‘COMPLETION TIME’ shall mean the period by date specified in the Letter of Intent / 

Work Order i.e.,  the time allowed for completion of the work including Sundays & holidays 
from the date of issue of Letter of Intent / Work Order. 

 
 ‘PLANT’ shall mean and connote the entire assembly of the plant and equipment covered 

by the Contract. 
 

 ‘EQUIPMENT’ shall mean all equipment, machineries, materials, structures, electrical 
and other components of the plant covered by the Contract. 

 
‘TEST’ shall mean and include such test or tests to be carried out by the Contractor as are 
prescribed in the Contract or considered necessary by RAILTEL in order to ascertain the 
Quality, Workmanship, Performance and Efficiency of the contracted work or part thereof. 

 
‘APPROVED’, ‘DIRECTED’ or ‘INSTRUCTED’ shall mean approved, directed or 
instructed   by RAILTEL, Northern Region. 

 
"ENGINEER /ENGINEER-IN-CHARGE" shall mean Regional General 
Manager/Principal Executive Director  of RailTel in charge of works and shall include the 
senior executives of RailTel. He is responsible   for ensuring that all field works covered by 
the  contract  are  carried out in accordance  with  approved   designs,  drawings & 
specifications and conditions of contract   as  agreed  to.  

 
"ENGINEER’S REPRESENTATIVE" shall mean the supervisor of RailTel in direct 
charge of the works or any official nominated by Regional General Manager.  

 
"EQUIPMENT" shall mean all or any equipment   considered necessary   by   the   
Purchaser's Engineers for satisfactory operation, as a whole, of the installations. 

 
 "MONTH" shall mean any consecutive period of   thirty days. 
  

"MATERIALS" shall mean all equipments, components, fittings and other materials 
including raw materials required to complete the work. 

 "PURCHASER" shall mean RailTel Corporation of India Limited, Northern Region, New  
Delhi. 

 
"PURCHASER’S ENGINEER" shall mean the Regional General Manager of RailTel or 
successor who will decide   all   matters relating   to   design, manufacture, and installation   
and commissioning of the plant and equipment at site. 
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"SUB-CONTRACTOR " shall mean an individual or a firm of Contractor or a Company 
registered under Indian Company   Act  or  an  approved supplier of materials  to  whom  the 
Contractor   sublets  portions  of  the   contract.  

 
“CONSIGNEE” shall mean the person specified in the Acceptance of Tender to whom 
Stores covered in the contract are to be delivered at the destination. 

 
“INSPECTING OFFICER” shall mean the person, or organization specified in the 
contract for the purpose of inspection of stores of work under the contract and includes his/ 
their authorized representative. 
 
“SITE” shall mean the areas to be taken up for the permanent works, together with any other 
area or areas as shall be determined by the Purchaser's Engineer, which may be placed at the 
disposal of the Contractor for the purpose of the contract and also such area or areas used 
for store yards, works yards or workshop in proximity of the works as the Purchaser’s 
Engineer may have authorized as an extension of the site, irrespective of the terms and 
conditions   under   which they are occupied   by   the  Contractor. 

 
“BLOCK SECTION” shall mean the distance along the railway track between two 
consecutive Railway stations. 

 
"TENDERER" shall mean and includes any firm of   engineers or Contractors   or any 
company or body, corporate or otherwise, who submit the Tender which has been invited.  
 
“LIMITED TENDER” shall mean tenders invited from all or some contractors on the 
approved or selected list for the similar type of work executed and approved by the 
Purchaser. 
 
“OPEN TENDER” shall mean the tenders invited in open and public manner and with 
adequate notice.      

 
"WORK OR WORKS" shall mean all or any of the items of the work for which the 
Tenderer/Contractor has Tendered/contracted according to the specifications, drawings and 
Annexure hereto annexed or to be implied there from, or incidental thereto or to be hereafter 
specified or required in such explanatory instructions and drawings, being in conformity 
with the original specifications, drawings, Annexure and schedules   and also such 
instructions and   drawings additional to the aforementioned as may from time to  time be 
issued by the Purchaser's Engineer during the  progress  of the contracted work.  

 
“SPECIFICATIONS” shall mean the specifications for materials and works of the RailTel 
issued under the authority of the Regional General Manageror as amplified / added to / or 
supported special specifications if any, appended to the tender forms.  
 
“DRAWINGS” shall mean the map, drawings, plans and tracings or prints thereof annexed 
to the tender forms and shall include any modifications of such drawings and further 
drawings as may be issued by the Regional General Manager time to time. 
"WRITING" includes all matters written, typewritten or printed either in whole or in part.  

  
3. TENDER FORM: Tender Forms shall embody the contents of the contract documents 

either directly or by reference. Tender Forms shall be issued on payment of the prescribed 
fees or downloaded from the website of the RailTel, be furnished with Tender Forms and 
they shall be required to submit evidence regarding their financial status, previous 
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experience and ability to execute the works, without which their tenders will not be 
considered. 

 
4. ERRORS, OMISSIONS AND DISCREPANCIES:  Should a Tenderer find discrepancies 

or omissions from the drawings or any of the Tender Forms or should he be in doubt as to 
their meaning, he should at once notify the authority inviting tenders who may send a written 
instruction to all tenderers.  It shall be understood that every endeavor has been made to 
avoid any error which can materially affect the basis of the tender and the successful tenderer 
shall take upon himself and provide for the risk of any error which may subsequently be 
discovered and shall make no subsequent claim on account thereof. 

 
In case of any contradiction only the printed rules and books should be followed and no 
claim for the mis-interpretation shall be entertained. 

  
5. LOCAL CONDITIONS 
 
5.1 It will be imperative on each tenderer to fully acquaint himself with all the local conditions 

and factors which would have any effect on the performance of the contract and cost of the 
stores. The purchaser shall not entertain any request for clarifications from the tenderer 
regarding   such local conditions. No request for the change of price, or  time schedule of 
delivery of stores   shall   be entertained on account of any local condition or factor after the 
offer is accepted by the purchaser.  

 
5.2 The intending tenderer is advised to study the tender documents carefully.  Submission of a 

quotation by the tenderer shall be deemed to have been done after a careful study and 
examination of these documents with full understanding of the implication thereof. These 
conditions and  specifications shall be deemed to have been  accepted  unless  otherwise,  
specifically  commented  upon  by  the  Tenderer in his quotation. Failure to adhere to anyone 
or all these instructions may render his offer liable to  be ignored without any reference. 

 
6. COMPLIANCE TO TENDER CONDITIONS, SPECIFICATIONS & DRAWINGS 
 
6.1 The tenderer shall indicate clause by clause for each section of the tender document that 

either his tender complies in every respect with the requirements of each clause and sub 
clause or if not, precisely how they differ from   the requirements of the tender. In   later 
case, the tenderer shall enclose a separate statement as per proforma (see Form 5 of Section-
I, Chapter-6),  indicating only the deviations  for  any  clause   or   sub clause of Special    
Conditions   of   Contract,   Instructions   to   Tenderers   and General Conditions of Contract, 
Technical   Specifications,  Preamble   etc. which  he  proposes  with justifications  for   
deviations   proposed. The purchaser reserves the right to accept or reject these deviations 
and his decision thereon shall be final  

 
6.2 The tenderer should serially number all the pages of the bid. The tenderer should provide 

information about the compliance of various clauses /sub clauses/ paragraphs (when tenderer 
plans to give separate compliance of each paragraph or sub clause) of the tender document 
as per following table: 

 
 

S.N. Clause no. 
with 
chapter 

First few 
words of 
clause / sub 
clause / 
paragraph 

Compliance 
status 

Reference of clause /page 
no. of supporting document 
( this page no. shall 
correspond to the serial 
numbering of the bid) 

Remarks if any 
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The table given above, duly filled in all respects, must be submitted along with offer. 
 
In case of “NIL” deviation also, the information must be submitted in Form-5 Chapter 6 
Section I. 

 
6.3 Firms should give as proof of work experience {Form (2) and Form (13)}. Details of works 

executed giving details of the name of the project, date of award, length of the section, No. 
of Stations, value of the contract, the original execution period and the actual execution time 
taken.  The certificate from the actual user about the satisfactory performance indicating all 
the details as given herein shall be enclosed with the tender. 

 
6.3.1 The tenderer shall submit along with the tender document, docments in support of his/their 

claim to fulfill the eligibility criteria as mentioned in the tender document. Each page of the 
copy of documents/certificates in support of credentials, submitted by the tenderer, shall be 
self-attested/digitally signed by the tenderer or authorized representative of the tendering 
firm. Self-attestation shall include signature, stamp and date (on each page). Only those 
documents which are declared explicitly by the tenderer as “documents supporting the claim 
of qualifying the laid down eligibility criteria”’ will be considered for evaluating his/their 
tender. 

 
6.3.2 “The tenderers shall submit a notarized affidavit on a non-judical stamp paper stating that 

they are not liable to the disqualified and all their statements/documents submitted alongwith 
bid are true and factual.  Standard format of the affidavit to be submitted by the bidder is 
enclosed as Form-2(A).  Non submission of an affidavit by the bidder shall result in 
summary rejection of his/their bid.  And it shall be mandatorily incumbent upon the tenderer 
to identify, state and submit the supporting documents duly self attested by which they/he is 
qualifying the Qualifying Criteria mentioned in the Tender Document.  It will not be 
obligatory on the part of the RailTel to scrutinize beyond the submitted document of tenderer 
as far as his qualification for the tender is concerned.” 

 
6.3.3  The RailTel reserves the right to verify all statements, information and documents submitted 

by the bidder in his tender offer, and the bidder shall, when so required by the RailTel, make 
available all such information, evidence and documents and may be necessary for such 
verification.  Any such verification or lack of such verification, by the RailTel not relieve 
the bidder of its obligations or liabilities here under nor will it affect any rights of the RailTel 
thereunder. 

 
6.3.4 In case of any wrong information submitted by the tenderer, the contract shall be terminated, 

Earnest Money Deport (EMD), Performance Guarantee (PG) and Security Deposit (SD) of 
contract forfeited and agency barred for doing business on entire RailTel for 3 (Three) years. 

 
 
 
 
 
 
7. EARNEST MONEY  
 
7.1      The Tenderer shall be required to deposit earnest money with the Tender for the due 

performance of the stipulation to keep the offer open till such date as specified in the Tender 
under the conditions of Tender. 
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(a) The earnest money shall be 2% of the estimated tender value or as indicated in Tender 
Notice.  The exact amount of Earnest Money required to be deposited is indicated in Bid 
Data Sheet (BDS) Chapter 5 Section I. 

  
(b) The tenderers shall hold the offer open till such date as specified in Clause 13 of this chapter. 

It being understood that the tender documents have been sold/issued to the tenderer and the 
tenderer has been permitted to tender in consideration of stipulation on his part, that after 
submitting his tender he will not resile from his offer or modify the terms and conditions, 
thereof in a manner not acceptable to RailTel. If the tenderer fails to observe or comply with 
the foregoing stipulation the aforesaid amount deposited as earnest money shall be liable to 
be forfeited by the RailTel. 

 
(c)  If his tender is accepted this earnest money mentioned in sub clause (a) above will be 

retained as part security for the due and faithful fulfillment of the contract in terms of Clause 
16 of the General Conditions of Contract.  The Earnest Money of other tenderers shall, save 
as herein before provided, be returned to them, but RailTel shall not be responsible for any 
loss or depreciation that may happen thereto while in their possession, nor be liable to pay 
interest thereon. 

 
7.2 The earnest money should be deposited through IREPS portal. 
 
7.2.1  DELETED 
 
7.2.2 Deleted 

 
7.3 The Earnest Money receipt shall be incorporated in the original copy of the Bid. Other copies 

of the offer shall contain true copies of   Earnest   Money receipt. 
 
7.4  DELETED 
 
7.5     The bid guarantee / earnest money may be forfeited: 
 
7.5.1 If a tenderer withdraws its tender during the period of tenders validity specified in clause 13 

of Instructions to Tenderers and Conditions of Tendering. In the case of successful tenderer, 
if the tenderer fails to Sign the contract in accordance with Clause 2 of Special Conditions 
of Contract and to furnish performance guarantee in accordance with Clause 3 of Special 
Conditions of Contract. 

 
7.5.2 The Earnest Money of unsuccessful tenderer will save as herein before provided, be returned 

within reasonable time to the unsuccessful tenderer but the RailTel shall  not  be responsible 
for any loss or depreciation that  may  happen  to  the security for the due  performance  of  
the  above  stipulation to keep offer open  for  the  period  specified in the tender documents 
or to the Earnest  Money  while  in their possession nor be liable to  pay  interest thereon. 

 
7.5.3 Tender not accompanied by Earnest Money will be summarily rejected. 
 

(i) DELETED 

8. Care in Submission of Tenders 
 
(a)  Before submitting a tender, the tenderer will be deemed to have satisfied himself by actual 

inspection of the site and locality of the works, that all conditions liable to be encountered 
during the execution of the works are taken into account and that the rates he enters in the 
tender forms are adequate and all-inclusive to accord with the provisions in Caluse-37 of the 
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General conditions of Contract for the completion of works to the entire satisfaction of the 
Engineer. 

 
(b)  When work is tendered for by a firm or company of contractors, the tender shall be signed 

by the individual legally authorized to enter into commitments on their behalf. 

(c) The RailTel will not be bound by any power of attorney granted by the tenderer or by 
changes in the composition of the firm made subsequent to the execution of contract. It may, 
however recognize such power of attorney and changes after obtaining proper legal advice, 
the cost of which will be chargeable to the contractor. 

 
9. Right of RailTel to deal with Tenders  
 
9.1 The RailTel reserves the right of not to invite tenders for any of RailTel work or works or to 

invite open or limited tenders and when tenders are called to accept a tender in whole or in 
part or reject any tender or all tenders without assigning reasons for any such action. 

 
9.2 The authority for the acceptance of the tender will rest with the RailTel.  It shall not be 

obligatory on the said authority to accept the lowest tender or any other tender and no 
tenderer (s) shall demand any explanation for the cause of rejection of his/their tender nor 
the RailTel undertake to assign reasons for declining to consider or reject any particular 
tender or tenders.    

 
9.3  If the Tenderer (s) deliberately gives/give wrong information in his/their  tender or 

creates/create circumstances for the acceptance of his/their tender, the RailTel reserves the 
right to reject such tender at any stage.  

9.4 If the Tenderer (s)/Partner(s) expire after the submission of his/their tender or after the 
acceptance of his/their tender, the RailTel shall deem such tender cancelled, unless the firm 
retains its character. 

 
10. SUBMISSION OF OFFERS 

 
10.1   All offers in the prescribed forms should be submitted before the time and date fixed for the 

receipt of the offers. Offers received after the stipulated time and date will be summarily 
rejected. 

 
10.2   In case the date of opening happens to be a holiday, the tender will be received and opened at 

the same time on the   next working day. 
 
10.3   All   offers shall be either type written or written neatly in indelible ink in English. Each page 

of the offer must be numbered consecutively. A reference to total number of pages comprising  
the offer  must  be  made  at the top right  hand corner of the top page. The supporting 
documents should be submitted either in original or duly signed by the authorized signatory 
of the tenderer.  The original documents shall be produced for verification   when   called  for.   

 
10.4   All  copies  of  the  tender papers shall be signed in  ink  by  the  tenderer,  on each  page 

including closing  page  in  token  of  his   having  studied  the   tender  papers  carefully. 
 
10.5 In case tenderer considers necessary to include new item of work not included in schedule 

of requirement but considered necessary for achieving the end objective he may do so by 
submitting a new schedule of requirement marked as “C” quoting the rates and quantities 
along with the detailed justification. 

 
10.6 RATES IN FIGURES & WORDS 
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(i) All prices and other information like discounts etc.  having a bearing on the  price  shall be 
written both in  figures and in  words  in  the prescribed offer form. In case of difference in 
words and figures the amount written in words will be taken into consideration. 

 
(ii) In the event of any discrepancy between unit rate and total cost, the value shown in unit rate 

will be taken for evaluation purpose.  
 
(iii) In case the schedule of requirement quoted by tenderer is  incomplete  with reference to 

tender document,  the  offer   is liable to be rejected. 
 
10.7 ATTESTATION   OF   ALTERATION: No scribbling   is permissible in the tender 

documents. Tender containing erasures and alterations in the Tender  documents  are  liable  
to  be  rejected.  Any correction made by   the tenderer/ tenderers   in his/their    entries    
must   be   signed (not initialed) by him/them. 

 
10.8 The tenderer shall submit his bid online at IREPS portal .  The tender shall be complete in 

all respects.  The original tender documents may be downloaded from IREPS . 
 
10.9 Offline documents: The envelope containing offline documents should bear the Tender 

No., its description and date of closing/opening. The envelope shall be addressed to:  
 

The Principal Executive Director, 
Northern Region, 
RailTel Corporation of India Limited, 
6th Floor, Block III, Delhi IT Park, Shastri Park, Delhi-110053 

 
10.10  The Bid Document shall consist of the following:- 

 
1)  Offer Letter complete.  (Form No.1 of Section-I, Chapter-6) 
 
2)  Schedule of Requirements duly filled and signed. (Section-I,Chapter-7). 
 
3)  Earnest Money in prescribed form. (Clause 7 of Section-I, Chapter-3)   
 
4)  Not used. 
 
5)  Constitution of Firm and Power of Attorney (Clause 11) 
 
6)       Clause wise compliance to tender conditions & statement of deviations     
 (Clause 6). (Form No.5 of Chapter-6, Section-I) 
 
7)  Details of similar works executed or under execution. (Form No.13)  
 (Clause 19.1.3) 
 
8)  User's Certificate (Form No. 2 of chapter-6, Section-I) (Clause 19.1.4)  
 
9)  System performance   guarantee (Clause 21) of Section 1, Chapter 3  
 Part I. (Form No.7) 
 

10)  Complete technical data and particulars of the equipments offered, as specified in the Tender 
Document together  with   descriptive  literature, leaflets, Drawings,  if           

 any,  complete with list etc. (Clause 19.4). 
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11) Name of manufacturers, place of manufacture and documentary proof of                             
equipment being proven and working for more than one year along with user certificate 
clearly indicating the date of commissioning in the user network. 

 
12)  Not used . 
 
13)   Any other information desired to be submitted by the tenderer.  
 
14)  Works/Contracts in hand as per the Format   (Form No.9).  
 
10.11  The Schedule of Requirements are mentioned in Chapter – I (SOR). The tenderer has to 

quote percentage (%) below or above of the SOR cost and SOR must be dully signed by the 
authorized representative of the tenderer.  

 
11. CONSTITUTION OF FIRM AND POWER OF ATTORNEY 
 
11.1 Any individual(s) signing the tender or other documents connected therewith should specify 

whether he is signing:- 
(a) As sole proprietor of the concern or as attorney of the   sole proprietor; 
 
(b) As a partner or partners of the firm; 
 
(c) As   a   Director, Manager or Secretary in the case of   Limited   Company duly authorized 

by a resolution passed   by the Board of Directors or in pursuance of the  authority conferred 
by Memorandum of Association. 

 
11.2 In the case of a firm not registered under the Indian   Partnership Act, all the partners or the 

attorney duly authorized by all of them should sign the tender and  all other connected 
documents. The original Power of Attorney   or   other   documents empowering   the   
individual   or   individuals to sign should be furnished to the Purchaser    for verification, if 
required. 
 

11.3 The RailTel will not be bound by Power of Attorney granted  by   the  tenderer  or  by the  
changes   in  the composition  of   the  firm  made    subsequent   to   the execution  of  the   
contract agreement.  

 
11.4 In case   where  the  Power of Attorney partnership  deed   has  not  been   executed  in   

English,   the  true   and  authenticated   copies  of  the translation of the same by  Advocate,    
authorized    translators   of   Courts   and  Licensed    Petition  Writers  should be supplied  
by  the   Contractor(s)  while tendering for the work. 

 
11.5 The duly notorised Power of Attorney, Partnership Deed, Memorandum of  Joint  Venture  

as the  case  may  be  in   original  or duly signed. 
 
12. UNIT PRICES 
 

The Unit prices should be quoted by the Contractor as an all inclusive price, after   taking   
all the    relevant factors into consideration and   these    should   be   Firm and all inclusive 
without any variation clauses. These shall include all taxes & duties such as GST etc. as 
payable under the law of land and purchaser shall not accept any liability for the same after 
award and acceptance of contract. The   prices   shall    be   quoted   in   Indian Rupees for 
the units under   metric system. Reference may be made to Clause 38 of Special Conditions 
of Contract. Bids not confirming to clause 38 of SCC will be summarily rejected.     
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  13. VALIDITY OF OFFER 
 

The  tenderer  shall keep the offer open for a minimum period as indicated in Bid Data Sheet  
from the date of opening of tender. Within that period the tenderer cannot withdraw his offer 
subject to  the  period being extended    further, if required, by mutual agreement from time 
to time. Any contravention of the above condition will make the tenderer liable for    
forfeiture of his Earnest Money. 

 
14. RATES DURING NEGOTIATION 

 
The   tenderer/s   shall   not increase his/their quoted   rates   including payment terms in   
case   the RailTel Administration negotiates   for reduction   of   rates. Such   negotiations 
shall not    amount   to   cancellation   or withdrawal of the   original    offer   and   the rates   
originally   quoted   will be   binding on   the   tenderer/s. 

 
15. INCOME TAX CLEARANCE CERTIFICATE (ITCC) AND WORKS CONTRACT 
TAX CERTIFICATE. 
 
I. Deleted 
 
II.   The successful tenderer should be registered with GSTN where he is having place of business. 

 
16. PERIOD OF COMPLETION AND TIME PROGRESS GRAPH 
 
16.1 The works/work are/is   to   be   completed   within   a period as   mentioned   in Bid Data 

Sheet (BDS) from the date of issue of Letter of Acceptance of the tender. 
 
16.2 The Tenderers should submit the bar chart including each activities of the Schedule of 

Requirements indicating his planning to complete the work within the stipulated completion 
period.  

 
17. OPENING OF TENDER: 
 
17.1 Tenderer’s   Bid will be opened at the time & date of opening of the tender given in the Bid 

Data Sheet (BDS) in presence of such Tenderers/Representatives who choose to be present. 
 
17.4 NON-TRANSFERABILITY  

 
The tender documents are not transferable.  
 

18. CONSORTIUM BIDS 
             Deleted 
 
19. QUALIFYING CRITERIA: 
 
19.1 General: 
 
19.1.1 Qualifying criteria under this para lays down minimum acceptable qualifications in various 

areas to ensure that qualified tenderer has necessary experience, technical expertise, 
equipments and   financial and human resources to successfully complete the project.   

 
19.1.2 ELIGIBILITY CRITERIA & TECHNICAL REQUIREMENTS FOR QUOTING IN 

THIS TENDER 
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19.1.3 The work covered by this tender is extremely skilled and technical in nature and only the 
firms having sufficiently skilled and experienced staff with them and who have carried out 
tight targeted Telecom works shall quote against this Tender. 

 
19.1.4  The tenderer shall necessarily satisfy the eligibility conditions as listed below:- 
(a) The tenderer must have successfully completed any of the following during last 07 (seven) 

years, ending last day of month previous to the one in which tender is invited: 
 
“Three similar works each costing not less than the amount equal to 30% of advertised 
value of the tender”, or 

“Two similar works each costing not less than the amount equal to 40% of advertised value 
of the tender”, or 

“One similar work each costing not less than the amount equal to 60% of advertised value 
of the tender”. 

Note for Item 19.1.4:  
 

Work experience certificate from private individual shall not be considered. However, in 
addition to work experience certificates issued by any Govt. Organisation, PSU or any 
other reputed Telecommunications company, work experience certificate issued by 
Public listed company having average annual turnover of Rs 500 crore and above in last 
3 financial years excluding the current financial year, listed on National Stock Exchange 
or Bombay Stock Exchange,  incorporated/registered at least 5 years prior to the date of 
opening of tender, shall also be considered provided the work experience certificate has 
been issued by a person authorized by the Public listed company to issue such certificates. 
 
In case tenderer submits work experience certificate issued by public listed company, the 
tenderer shall also submit along with work experience certificate, the relevant copy of 
work order, bill of quantities, bill wise details of payment received duly certified by 
Chartered Accountant, TDS certificates for all payments received and copy of final/last 
bill paid by company in support of above work experience certificate. 

 
19.1.5 Financial Eligibility Criteria:  

 
The tenderer should have minimum cumulative turnover from operation in the previous three 
financial years and the current financial year, at least 150% of the advertised value of the 
tender. The tenderers shall submit Certificates to this effect which may be an attested 
Certificate from the concerned department / client or Audited Balance Sheet duly certified 
by the Chartered Accountant/Certificate from Chartered Accountant duly supported by 
Audited Balance Sheet. The contact details of CA/Statutory Auditor along with UDIN No. 
shall be mandatorily mentioned on copy of certified Balance Sheet/Certificate.  

Note for 19.1.5:  Client certificate from other than Govt Organization should be duly supported 
by Form 16A/26AS generated through TRACES of Income Tax Department of India.   

 
19.2 TECHNICAL REQUIREMENTS  
 

Tenderer must have proper Office Set up, Man power, Equipment and Machinery as 
follows:  

 
(i) Office Setup: Tenderer should have a proper office with regular staff, Computers, Fax 

Machine and Telephone. 
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     The Office Address, Telephone No, Fax No., E-mail ID must be specified. 
 

(ii) Minimum Technical Man Power: Tenderer should have:            
 

1. Engineer        - 1No. 
 
2. Supervisor (Diploma Holder) - 1 No. 
 
3. Splicer (Skilled & Experienced)         - 1No. 

 
4. Wireman/Cable Jointer (ITI)              - 2 Nos. 
 
5. Skilled & Unskilled Man Power         -  (Sufficient) 
 

(iii) Minimum Equipment/ Machinery:  
Tenderer should own:                                            

 
1.   OTDR                                   
 
2.   OFC Blowing Machine        
 
3.   Splicing Machine                    
 
4.   Cable Route Locator  
 
5.  Optical Power Meter & Laser Source. 
 
6.  Tenderer should either own or even may hire HDD Machine, JCB Machine and 

Loading Vehicles. 
 

Table to be submitted duly filled: (Annexure-I)  
                                                                                                                                         

 
Eligibility 
Clause No 

 
Actual Available 

 
Whether 
Requirement 
Fulfilled (Yes/No) 

 
Documentary 
evidence 
enclosed at 

MINIMUM ELIGIBILITY CRITERIA & 
TECHNICAL REQUIREMENTS IN 
COMPLIANCE TO CLAUSE 19.1.4 . 

   

 19.1.5 The total contact amount received by the 
tenderer during the last three years - Should be a 
minimum of 150% of the advertised tender value of 
the work. 

 
 

  

 19.2.(i) Office setup: 
1.Office Address, 
2.Telephone No ,  
3. Fax No. 
4.E-mail ID  

   

19.2.(ii)  Man Power: 
1. Engineer  
2.Supervisor 
3.Splicer(Skilled&Experienced)         
4.Wireman/CableJointer                
5.Skilled & Unskilled Man Power 
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19.2.(iii)Equipments/Machinery 
1. OTDR 
2. OFC Blowing Machine  
3. Splicing Machine   
4. Cable Route Locator 
5. Optical Power Meter  
6. Laser Source  

       7  Loading Vehicle   

   

 
  
 Signature of Contractor 
 
19.3 Not Used 
 
19.4 Equipment/Material 
 
19.4.1 The tenderer shall clearly identify the sources from which the equipment/ material to be    
           supplied under this tender will be obtained. The tenderer should also enclose an      
           undertaking from the sources, from where he is procuring the material to the effect that the  
           material shall be supplied in time so as to enable the tenderer to complete the work within    
           completion period.  
 
19.4.2 All equipments/ materials proposed to be used shall be of proven design and  
           performance. The equipment/ materials shall has been successfully commissioned and  
           remained in satisfactory service atleast for a period of two years on date of tender  
           submission. Certificate from the actual user of the equipment about satisfactory  
           performance shall be enclosed with the tender. 
 
19.4.3 The equiopments / materials shall be covered by performance guarantee by the contractor  
           duly supported by the original manufacturer. 
 
19.5   & 19.6 Not Used. 
 
19.7   WORKS IN HAND 

The tenderer should submit the present workload of the telecom works/Contracts in hand as 
per the format (Form No.9 of Section-I, Chapter-6). The performance of the tenderer with 
regard to satisfactory execution of more than one contract simultaneously in the past shall 
be taken into account. 

 
20. MEANING OF SIMILAR WORKS 
 
20.1 Similar Works shall mean the work as indicated in Tender Notice & Bid Data Sheet executed 

in India as per the scope of the work/specifications given in the Tender document executed 
for Govt./PSU’s /reputed Private organization in compliance with note for para 19.1.4 of 
SECTION – I Chapter-4B PART - I INSTRUCTIONS TO TENDERERS & CONDITIONS 
OF TENDERING. 

 
21. SYSTEM PERFORMANCE GUARANTEE 
 
21.1 The tenderer shall give unqualified and unconditional guarantee that when the equipment / 

material supplied by him is installed and commissioned at site, it shall achieve the desired 
objective and that in the event of performance of the  system when installed not complying 
with the end objective or with the specifications, he  shall  provide  further  inputs to enable 
the RailTel to realize the  end  objectives  with  full compliance  of  the  specifications  
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contained in these documents.  No additional payment  will  be  made  to the contractor for 
supply of  any  additional   goods and service required in this regard. 

 
21.2 This certificate in the proforma given in Form  No. 7,  shall   accompany  the  final  offer.  

Absence   of   this certificate which will form part of the agreement shall disqualify the 
tenderer automatically.   

21.3 In case the tender is not the original equipment manufacturer, the unqualified & 
unconditional support to be provided by the original equipment manufacturer for the 
equipment to be supplied against this tender should be submitted by the tenderer. 

 
22. EVALUATION OF OFFER 

 
The authority for the acceptance of   the tender   rests with   the Purchaser. The tenders 
received will be evaluated by the Purchaser to ascertain the best acceptable tender in the 
interest of the Purchaser.  
 
However, the purchaser shall not be bound to accept the lowest or any tender or to assign 
any reason for non-acceptance or rejection of a tender.  “The purchaser reserves the right to 
accept any tender in respect of the whole or any portion of the work specified in the tender 
paper or to reduce the work or to accept any   tender for less than the tendered quantities 
without assigning any reason whatsoever”. 
 
 

23. EXECUTION of CONTRACT  
 
23.1 The Tenderer whose tender is accepted shall be required to appear in person in the office of 

Principal Executive Director, RailTel Northern Region or in the office of concerned 
Engineer, as the case may be or if a firm or corporation, a duly authorized representative 
shall so appear and execute the contract documents within 15 days after the contract has 
been awarded to him as indicated in Clause 2 of Special Conditions of Contract (SCC). 
Failure to do so shall constitute a breach of the agreement affected by the acceptance of the 
tender in which case the full value of the earnest money accompanying the tender shall stand 
forfeited without prejudice to any other rights or remedies. 

 
23.2 In the event of any tenderers whose tender is accepted shall refuse to execute the contract 

documents as herein before provided, the RailTel may determine that such tenderer has 
abandoned the contract and thereupon his tender and acceptance thereof shall be treated as 
cancelled and RailTel shall be entitled to forfeit the full amount of the Earnest Money and 
to recover the damages for such default. 

 
24. Deleted 
 
25. TENDERER’S ADDRESS 
 

Tenderer shall state in the tender his postal address fully  and  clearly.  Any communication 
sent to the tenderers by post at the said address  shall  be deemed to have reached   the 
tenderer duly & timely, not withstanding the  fact that  the communication could  not reach  
the tenderer at all or in time for whatever reason. Important documents shall be sent by 
Registered Post/ Speed post/Couriers.   
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26. PREFERENCE TO PUBLIC SECTOR UNDERTAKING 
 

Due preference as per the extant rules applicable on the day of opening of this tender will be 
given to Central Public Sector Undertakings as per Government of India, Department of 
Public Enterprises letter No. DPE 13 (12) 2003-Fin.Vol.II dated 18.07.2005, or latest.    
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SECTION-I 

 
Chapter-5 

 
PART II 

 
GENERAL CONDITIONS OF CONTRACT 
 

1. Definitions  
2. General Obligations 
3. Law governing the Contract  
4. Communications to be in writing  
5. Service of Notices on Contractors  
6. Occupations and use of land 
7. Assignment or subletting of contract 
8. Assistance by the RailTel for the stores be obtained by the  Contractor 
9. Railway Passes 

        10. Carriage of materials 
        11. Force Majeure Clause 

  12. Representation on Works 
       13. Relics and Treasures 
       14. Excavated material 
       15. Indemnity by Contractors 
       16. Earnest Money and Security Deposit 
      17.  Completion Period 
       18. Illegal Gratification 
      19.  Execution of Works 
      20.  Compliance to Engineer’s Instructions 
      21.  Instructions of Engineer’s Representative 
      22.  Adherence to specifications and drawings 

23.  Working during night  
24.  Damage to RailTel property or private life and property 

     25.  Sheds, Stores houses and Yards 
26.  Provision of efficient and competent staff 
27.  Workmanship and Testing 
28.  Facilities for Inspection 
29.  Examination of work before covering up 

     30.  Temporary works 
  31.  Contractors to supply water for works 
  32.  Property in material and plants 

33.  Tools, Plant and Materials supplied by the RailTel 
34.  Precaution during progress of work 
35.  Use of Explosives 
36.  Suspension of works 
37.  Rates for items of works 
38.  Demurrage and wharfage dues 
39.  Rates for extra items of works 
40.  Handing over of works 
41.  Modification to Contract to be in writing 
42.  Powers of Modification to Contract 
 
43.  Monthly Statement of Claims 
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44.  Qualities in schedule annexed to Contract 
45.  Measurements of Works 

     46.  “On-Account” Payment 
47.  Maintenance of works 
48.  Certificate of Completion of Works 
49.  Approval only by Maintenance Certificate 
50.  Maintenance Certificate 
51.  Final payment 
52.  Withholding and lien in respect of sums claimed 
53.  Signature on Receipts for Amounts 
54.  Wages to Labour 
55.  Provisions of Payments of Wages Act 
56.  Reporting of Accidents to Labour 
57.  Provisions of Workmen’s Compensation Act 
58.  RailTel not to provide quarters for Contractor 
59.  Labour camps 

     60.  Non-Employment of Labourers below the age of 15 
61.  Determination of Contract 
62.  Termination of contract owing to default of contractor 
63.  Matters finally determined by the RailTel 
64.  Settlement of dispute and Arbitration 
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SECTION – 1 

 
Chapter - 5 

 
PART II 

 
GENERAL CONDITIONS OF CONTRACT FOR USE IN CONNECTION WITH 
RAILTEL’s WORKS 
 
DEFINITIONS AND INTERPRETATION 
 
1. Definitions: 
 
1.1 The meaning of terms/interpretations shall be taken as defined in Chapter-3 Part- I of Section 

- 1 (INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDERING). 
 
(a) “Constructional Plant” shall mean all appliances or things of whatsoever nature required 

for the execution, completion or maintenance of the works or the temporary works (as 
hereinafter defined) but does not include materials or other things intended to form or 
forming part of the permanent work. 

 
(b) “Temporary Works” shall mean all temporary works of every kind required for the 

execution, completion and/or maintenance of the works. 
 
(c) “Period of maintenance” shall mean the specified period of the maintenance from the date 

of completion of the work as certified by the Engineer. 
 
1.2 Singular and Plural: Works importing the singular number shall also include the plural and 

vice versa where the context requires. 
 
1.3 Headings & marginal headings: The headings and marginal headings in these general 

conditions are solely for the purpose of facilitating reference and shall not be deemed to be 
part thereof or be taken into consideration in the interpretation or construction thereof or the 
contract. 

 
2. GENERAL OBLIGATIONS 
 
2.1 Execution Co-relation and intent of contract documents: -  

 
The contract documents shall be signed in triplicate by the RailTel and the Contractor.  The 
contract documents are complementary, and what is called for by any one shall be as binding 
as if called off try all; the intention of the documents is to include all labour and materials, 
equipment and transportation necessary for the proper execution of work.  Materials or work 
not covered by or properly inferable from any heading or class of the specifications shall not 
be supplied by the RailTel to the contractors unless distinctly specified in the contract 
documents.  Materials or works described in words, which so applied, have a well-known 
technical or trade meaning shall be held to refer to such recognized standards. 

 
2.2 If a work is transferred from the jurisdiction of one region of RailTel to another region or to 

a Project authority or vice versa while contract is in subsistence, the contract shall be binding 
on the Contractor and the other region in the same manner & take effect in all respects as if 
the Contractor  
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and the other region were parties thereto from the inception and the corresponding officer 
or the competent authority in the other region will exercise the same powers and enjoy the 
same authority as conferred to the Predecessor RailTel/Project under the original 
contract/agreement entered into. 

 
2.3  If for administrative or other reasons the contract is transferred to the other region of RailTel 

the contract shall notwithstanding anything contained herein contrary thereto, be binding on 
the Contractor the and the other region in the same manner and take effect in all respects as 
if the contractor and the other region had been parties thereto from the date of this contract. 

 
3. Law Governing the Contract: 
 
3.1 The Contract shall be govern by the law for the time being in the republic of India. 
 
3.2 Compliance to regulations and bye-laws – The Contractor shall conform to the provision of 

any statute relating to the works and regulations and bye-laws of any local authority and of 
any water and lighting companies or undertakings, with whose system the work is proposed 
to be connected and shall before making any variation from the drawings or the 
specifications that may be necessitated by so confirming give to the Engineer notice 
specifying the variation proposed to be made and the reason for making the variation and 
shall not carry out such variation until he has received instructions from the Engineer in 
respect thereof.  The Contractor shall be bound to give all notices required by statue, 
regulations or bye-laws as aforesaid and to pay all fees and taxes payable to any authority in 
respect thereof. 

 
4. Communications to be in writing – All notices, communications, references and 

complaints made by the RailTel or the Engineer or the Engineer’s representative or the 
Contractor interest concerning the works shall be in writing and no notice, communication, 
references or complaint not in writing shall be recognized.  

 
5. Service of Notices on Contractors – The Contractor shall furnish to the Regional General 

Manager/RailTel the name, designation and address of his authorized agent and all 
complaints, notices, communications and references shall be deemed to have been duly 
given to the contract if delivered to the Contractor or his authorized agent or left at or posted 
to the address so given and shall be deemed to have been so given in the case of posting on 
day on which they would have reached such address in the ordinary course of post or on the 
day on which they were so delivered or left.  In the case of contract by partners, any change 
in the constitution of the firm shall be forthwith notified by contractor to the Regional 
General Manager/RailTel. 

 
6. Occupation and use of land – No land belonging to or in the possession of the 

Railway/RailTel shall be occupied by the contractor without the permission of the RailTel.  
The Contractor shall not use, or allow to be used, the site for any purposes other than that 
executing the works. 

 
7. Assignment or subletting of contract: - The Contractor shall not assign or sublet the 

contract or any part thereof or allow any person to become interested therein in any manner 
whatsoever without the special permission in writing of the RailTel.  Any breach of this 
condition shall entitle the RailTel to rescind the contract under clause 62 of these conditions 
and also render the contractor liable for payment to the RailTel in respect of any loss or 
damage arising or ensuring from such cancellation.  Provided always that execution of the 
details of the work by petty contractor under the direct and personal supervision of the 
contractor or his agent shall not be deemed to be sub-letting under this clause.  The permitted 
subletting of work by the contractor shall not establish any contractual relationship between 



  NR-P-OFCS-MAU-25-26-5                                
 

40 
 

the sub-contractor and the RailTel and shall not relieve the Contractor of any responsibility 
under the Contract. 

 
8. Assistance by the RailTel for the stores to be obtained by the Contractor:  Owing to 

difficulty in obtaining certain materials (including Tools & Plants) in the market, the RailTel 
may have agreed without any liability therefore, to endeavor to obtain or assist the 
Contractor in obtaining the required quantities of such materials as may be specified in the 
Tender.  In the event of delay or failure in obtaining the required quantities of the aforesaid 
materials, the Contractor shall not be deemed absolved of his own responsibility and shall 
keep in touch with the day to day position regarding their availability and accordingly adjust 
progress of works including employment of labour and the RailTel shall not in any way be 
liable for the supply of materials or for the non supply thereof for any reasons whatsoever 
not for any loss or damage arising in consequence of such delay or non supply. 

 
9. Railway Passes – No free Railway passes shall be issued by the RailTel to the Contractor 

or any of his employee/worker.  
 
10. Carriage of materials – No forwarding orders shall be issued by the RailTel for the 

conveyance of Contractor’s materials, tools and plant by Rail which may be required for use 
in the works and the contractor shall pay full freight at public tariff rates therefore. 

 
11. Force Majeure Clause 
 
11.1 If at any time, during the continuance  of this Contract, the performance, in whole or  part, 

by  either  party,  of any  obligation under  this  contract  shall be prevented  or delayed by  
reason of  any war, hostility,  act of the public  enemy,  Civil Commotion, Sabotage, Fires,  
Floods,  Earth   quakes, explosions, strikes, epidemics, quarantine restrictions, lockouts,  any  
statute,  statutory   rules/  regulations,  order  of   requisitions  issued    by   any Government  
Department  or   Competent  Authority  of acts  of God  (here-in-after  referred   to   as   
event)  then provided  notice  of the  happening  of any such event is given by  either party 
to the other within twenty one days  from the date of occurrence thereof, neither party shall, 
by  reason of such event, be entitled to terminate this Contract  nor shall either party have 
any claim for  damage  against  the other in respect of such  non- performance or delay in 
performance, and the obligations  under the Contract shall be  resumed  as soon as practicable 
after such event   has come  to  an end   or ceased to exist,  PROVIDED  FURTHER  that   
if   the  performance  in whole  or  part  of  any  obligation under  this Contract is  prevented  
or delayed   by  reason of any such event  beyond a period  as mutually  agreed to by the   
RailTel  and the  Contractor after any event or 60 days in the  absence   of such  an agreement 
whichever  is  more,  either  party  may  at  its   option  terminate   the  Contract   provided   
also  that  if  the contract  is  so    terminated   under   this  clause  the  RailTel may  at  the  
time of such termination take over  from  the   Contractor  at  prices  as  provided   for  in 
the contract, all works executed or works under execution. 

11.2     Refer Para 17 completion period for detail. 
 
12. Representation on Works – The Contractor shall, when he is not personally present on the 

site of the works place and keep a responsible agent at the works during working hours who 
shall on receiving reasonable notice, present himself to the Regional General 
Manager/RailTel and orders given by the Engineer or the Engineer’s Representative to the 
agent shall be deemed to have the same force as if they had been given to the Contractor.  
Before absenting himself, the Contractor shall furnish the name and address of his agent for 
the purpose of this clause and failure on the part of the Contractor to comply with this 
provision at any time will entitle the RailTel to rescind the contract under Clause 62 of these 
conditions.  
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13. Relics and Treasures – All gold, silver, oil and other minerals of any description and all 
precious stones, coins, treasures, relics, antiquities and other similar things which shall be 
found in or upon the site shall be property of the RailTel and the Contractor shall duly 
preserve the same to the  

 
 
 satisfaction of the RailTel and shall from time to time deliver the same to such person or 

persons as the RailTel may appoint to receive the same.  
 
14. Excavated material – The Contractor shall not sell or otherwise dispose of or remove 

except for the purpose of this contract, the sand, stone, clay ballast, earth, rock or other 
substances or materials which may be obtained from any excavation made for the purpose 
of the works or any building or produced upon the site at the time of delivery of the 
possession thereof but all the substances, materials, buildings, and produce shall be the 
property of the RailTel provided that the Contractor may, with the permission of the 
Regional General Manager/RailTel, use the same for the purpose of the works either free of 
cost or pay the cost of the same at such rates as may be determined by the Engineer.  

 
15. Indemnity by Contractors – The Contract shall indemnify and save harmless the RailTel 

from and against all actions, suit proceedings, losses, costs, damages, charges, claims, and 
demands of every nature and description brought or recovered against the RailTel’s by 
reason of any act or omission of the Contractor, his agents or employees, in the execution of 
the works or in his guarding of the same.  All sums payable by way of compensation under 
any of these conditions shall be considered as reasonable compensation to be applied to the 
actual loss or damage sustained, and whether or not any damage shall have been sustained. 

 
16. Security Deposit 
 
16.1 The Earnest Money deposited by the Contractor with his tender will be retained by RailTel 

as part of security deposit for the due and faithful fulfillment of the contract by the 
contractor. The balance to make up the security deposit, may be deposited by Contractor in 
the form of Demand Drafts or may be recovered by percentage deduction from the 
contractor’s “on account” bills.  Provided also that in case of defaulting contractor the 
RailTel may retain any amount due for payment to the Contractor on the pending “on 
account bills” so that the amounts so retained may not exceed 10% of the total value of the 
contract. 

 
16.2 Unless otherwise specified in the special conditions, if any, the rates for Deposit/ rate of 

recovery / mode of recovery shall be as under: 
 

a) Security Deposit for each work should be 5% of the contract value. 
b) The rate of recovery should be at the rate of 10% of the bill amount till  
      The full security deposit is recovered. 
c) Security Deposits will be recovered only from the running bills of the contract and no 

other mode of collecting SD such as SD in the form of instruments like BG, FD etc shall 
be accepted towards Security Deposit. 

 
 Security Deposit shall be refunded  to the contractor after physical completion of the 

work along with the maintenance period as certified by the competent authority. The 
competent authority shall normally be the authority that is competent to sign the contract. 

  
16.3 No interest will be payable upon the Earnest Money and Security Deposit or amounts 

payable to the Contractor under the Contract. 
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17 Completion Period: - 
 
17.1 Subject to any requirement in the contract as to completion of any portion or portions of the 

works before completion of the whole, the contractor shall fully and finally complete the 
whole of the works comprised in the contract (with such modifications as may be directed 
under conditions of this contract) by the date entered in the contract or extended date in 
terms of the following clauses:  
 

17.1.2 If any modifications have been ordered which in the opinion of the Engineer have materially 
increased the magnitude of the work, then such extension of the contracted date of 
completion may be granted as shall appear to the Engineer to be reasonable in the 
circumstances, provided moreover that the Contractor shall be responsible for requesting 
such extension of the date as may be considered necessary as soon as the clause thereof shall 
arise and in any case not less then one month before the expiry of the date fixed for 
completion of the works. 

 
17.1.3 If in the opinion of the Engineer the progress of work has any time been delayed by any act 

or neglect of RailTel’s employees or by other contractor employed by the RailTel under sub-
clause (4) of clause 20 of these conditions or in executing the work not forming part of the 
contract but on which contractor’s performance necessarily depends or by reason of 
proceeding taken or threat-tended by or dispute with adjoining or neighboring owners or 
public authority arising otherwise through the Contractor’s own default etc. or by the delay 
authorized by the Engineer pending arbitration` or in consequences of the contractor not 
having received in due time necessary instructions from the RailTel for which he shall have 
specially applied in writing to the Engineer or his authorized representative then upon 
happening of any such event causing delay, the contractor shall immediately give notice 
thereof in writing to the Engineer within 15 days of such happening but shall nevertheless 
make constantly his best endeavors to bring down or make good the delay and shall do all 
that may be reasonably required of him to the satisfaction of the Engineer to proceed with 
the works.  The contractor may also indicate the period for which the work is likely to be 
delayed and shall be bound to ask for necessary extension of time.  The engineer on receipt 
of such request from the contractor shall consider the same and shall grant such extension 
of time as in his opinion is reasonable having regard to the nature and period of delay and 
the type and quantum of work affected thereby.  No other compensation shall be payable for 
works so carried forwarded to the extended period of time, the same rates, terms and 
conditions of contract being applicable as if such extended period of time was originally in 
the original contract itself. 

 
17.1.4 In the event of any failure or delay by the RailTel to hand over the Contractor possession of 

the lands necessary for the execution of the works or to give the necessary notice to 
commence the works or to provide the necessary drawings or instructions or any other delay 
caused by the RailTel due to any other cause whatsoever, then such failure or delay shall in 
no way affect or vitiate the contract or alter the character thereof or entitle the contractor to 
damages or compensation therefore but in any such case, the RailTel may grant such 
extension or extensions of the completion date as may be considered reasonable. 

 
17.2 Extension of time for delay due to contractor – The time for the execution of the work or 

part of the works specified in the contract documents shall be deemed to be the essence of 
the contract.  If the contractor fails to complete the works within the time as specified in the 
contract for the reasons other than the reasons specified in clause 11 and 17.1 above, the 
RailTel may, if satisfied that the works can be completed by the contractor within reasonable 
short time thereafter, allow the contractor further extension of time as the Engineer may 
decide.  On such extension the RailTel will be entitled without prejudice to any other right 
and remedy available on that behalf, to recover from the contractor as agreed damages and 
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not by way of penalty a sum equivalent to 1/2% of the contract value of the works for each 
week or part of the week.  

 
17.2.1 For the purpose of this clause, the contract value of the works shall be taken as value of work 

as per contract agreement including any supplementary work order/contract agreement 
issued.  Provided also, that the total amount of liquidated damages under this condition, shall 
not exceed 10% of the total value of the contract.  Provided further, that if the RailTel is not 
satisfied that the works can be completed by the Contractor and in the event of failure on the 
part of the contractor to complete the work within further extension of time allowed as 
aforesaid, the RailTel shall be entitled, without prejudice to any other right or remedy 
available in that behalf, to appropriate the contractor’s security deposit and rescind the 
contract under clause 62 of these conditions, whether or not actual damage is caused by such 
default.  

 
18. Illegal Gratification 
 
18.1  Any bribe, commission, gift or advantage given, promised or offered by or on behalf to the 

Contractor or his partner, agent or servant or anyone on his behalf, to any officer or 
employees of the RailTel, or to any person on his behalf in relation to obtaining or the 
execution of this or any other contract with the RailTel shall, in addition to any criminal 
liability which he may incur, subject the contractor to the rescission of the contract and all 
other contracts with the RailTel and to the payment of any loss or damage resulting from 
such decision and the RailTel shall be entitled to deduct the amounts so payable from any 
moneys due to the Contractor (s) under this contract or any other contracts with the RailTel. 

 
18.2 The Contractor shall not lend or borrow from or have or enter into any monitory dealings or 

transactions either directly or indirectly with any employee of the RailTel and if he shall do 
so, the RailTel shall be entitled forthwith to rescind the contract an all other contracts with 
the RailTel.  Any question or dispute as to the commission or any shall offence or 
compensation payable to the RailTel under this clause shall be settled by the Regional 
General Managerof RailTel, in such a manner as shall consider fit and sufficient and his 
decision shall be final and conclusive. In the event of rescission of the contract under this 
clause, the Contractor will not be paid any compensation whatsoever except payments for 
the work done up-to-date of rescission. 

 
 
 
 
 
19. EXECUTION OF WORKS 
 
19.1 Contractor’s understanding – It is understood and agreed that the Contract has, by careful 

examination, satisfied himself as to the nature and location of the work, the conformation of 
the ground, the character, quality and quantity of the materials to be encountered, the 
character of equipment and facilities needed preliminary to and during the progress of the 
works, the general and local conditions, the labour conditions prevailing therein and all other 
matters which can in any way affect the works under the contract. 

 
19.2 Commencement of works – The Contractor shall commence the works within 15 days after 

the receipt by him of an order in writing to this effect from the RailTel and shall proceed 
with the same with due expedition and without delay. 

 
19.2.1 Accepted programme of work – The Contractor who has been awarded the work shall as 

soon as possible but not later than 7 days from the date of receipt of the acceptance letter in 



  NR-P-OFCS-MAU-25-26-5                                
 

44 
 

respect of contracts with initial completion period of one year or less or not later than 15 
days for other contracts have to submit the detailed programme of work indicating the time 
schedule of various items of works in the form of Bar Chart/PERT/CPM.  He shall also 
submit the details of organization (in terms of labour and supervisors) plant and machinery 
that he intends to utilize (from time to time) for execution of the work within stipulated date 
of completion. The programme of work amended as necessary by discussions with the 
Engineer, shall be treated as the agreed programme of the work for the purpose of this 
contract and the contractor shall and endeavor to fulfill this programme of work.  The 
progress of work will be watched accordingly in the liquidated damages will be with 
reference to the overall completion date.  Nothing stated herein shall precludethe contractor 
in achieving earlier completion of item or whole of the works than indicated in the 
programme. 

 
19.4 Setting out of works – The Contractor shall be responsible for the correct setting out of all 

works in relation to original reference at his cost.  The Contractor shall execute the work 
true to specifications, drawings, plans and dimensions as mentioned in the contract 
document and as directed by the Engineer’s representative and shall check these at frequent 
intervals.  The Contractor shall provide all facilities like labour and instruments and shall 
cooperate with the Engineer’s representative at all time, during the progress of the works. 
Any error shall appear or arise in any part of the work, the Contractor, on being required so 
to do by the Engineer’s representative shall, at his own rectify such errors, to the satisfaction 
of the Engineer’s representative.  Such checking shall not absolve the Contractor of his own 
responsibility of maintaining accuracy in the work. 

 
20 Compliance to Engineer’s Instructions 
 
20.1 The Engineer shall direct the order in which the several parts of the works shall be executed 

and the Contractor shall execute without delay all orders given by the Engineer from time 
to time but the Contractor shall not be relieved thereby from responsibility for the due 
performance of the works in all respects. 

 
20.2 Alterations to be authorized – No alterations in or additions to or omissions or 

abandonment of any part of the works shall be deemed authorized, except under instructions 
from the Engineer, and the Contractor shall be responsible to obtain such instructions in each 
and every case in writing from the Engineer. 

 
20.3 Extra Works – Should works over and above those included in the contract require to be 

executed at the site, the contractor shall have no right to be entrusted with the execution of 
such works, which may be carried out by another contractor or contractors or by other Mean 
at the option of the RailTel. 

 
20.4 Separate Contracts in connection with works – The RailTel shall have the right to let 

other contracts in connection with the works.  The Contractor shall afford other contractors 
reasonable opportunity for the storage of their materials and the execution of their works 
and shall properly connect and coordinate his work with theirs.  If any part of the 
Contractor’s work depends for proper execution or result upon the work of another 
contractor(s) the Contractor shall inspect and promptly report to the Engineer any defects in 
such works that render it unsuitable for such proper execution and results.  The Contractor 
failure so to inspect and report shall constitute an acceptance of the other contractor’s work 
as fit and proper for the reception of his work, except as to defects which may develop in 
the other contractor’s work after the execution of his work. 

 



  NR-P-OFCS-MAU-25-26-5                                
 

45 
 

21. Instructions of Engineer’s Representative – Any instructions or approval given by the 
Engineer’s representative to Contractor in connection with the works shall bind the 
Contractor as though it had been given by the Engineer provided always as follows: - 

 
21.1 Failure of the Engineer’s representative to disapprove any work or materials shall not 

prejudice the power of the Engineer thereafter to disapprove such work or material and to 
order the removal or breaking up thereof. 

 
21.2 If the Contractor shall be dissatisfied by reason of any decision of the Engineer’s 

representative he shall be entitled to refer the matter to the Engineer who shall there-upon 
confirm or vary such decision. 

 
22. Adherence to specifications and drawings 
 
22.1 The whole of the works shall be executed in perfect conformity with the specifications and 

drawings of the contract.  If the Contractor performs any works in a manner contrary to the 
specifications or drawings or any of them and without such reference to the Engineer, he 
shall bear all the costs arising or ensuring there-from and shall be responsible for all loss to 
the RailTel. 

 
22.2.1 Drawings and specifications on the works – The contractor shall keep one copy of 

Drawings and specifications at the site, in good order, and such contract documents as may 
be necessary, available to the Engineer or the Engineer’s Representative. 

 
22.2.2 The supply of equipment and materials shall include supply of one set of printed documents 

from original equipment manufacturers with each equipment as given in technical 
supplement. 

 
22.3 Ownership of Drawings and Specifications – All drawings and Specifications and copies 

thereof furnished by the RailTel to the Contractor are deemed to be the property of the 
RailTel.  They shall not be used another works and with the exception of the signed contract 
set, shall be returned by the Contractor to the RailTel on completion of the work or 
termination of the Contract. 

 
22.4 Compliance with Contractor’s request for details – The Engineer shall furnish with 

reasonable promptness, after receipt by him of the Contractor’s request for the same, 
additional instructions by means of drawings or otherwise, necessary for the proper 
execution of the works or any part thereof.  All such drawings and instructions shall be 
consistent with the Contract Documents and reasonably inferable there from. 

 
22.5 Meaning and Intent of specification and drawings – If any ambiguity arises as to the 

meaning and intent of any portion of the Specifications and Drawings or as to execution or 
quality of any work or material, or as to the measurements of the works the decision of the 
Engineer thereon shall be final subject to the appeal (within 7 days of such decision being 
intimated to the Contractor) to the competent authority in RailTel who shall have the power 
correct any errors, omissions, or discrepancies in aforementioned items and whose decision 
in the matter in dispute or doubt shall be final and conclusive. 

 
23 Working during night – The Contractor shall not carry out any work between sunset and 

sunrise without the previous permission of the Engineer. 
 

24. Damage to Railways/RailTel property or private life and property – The Contractor 
shall be responsible for all risk to the works and for trespass and shall make good at his own 
expense all loss or damage whether to the works themselves or any other property of the 



  NR-P-OFCS-MAU-25-26-5                                
 

46 
 

Railways/RailTel or the lives, persons or property of others from whatsoever cause in 
connection with the works until they are taken over by the RailTel and this although all 
reasonable and proper precautions may have been taken  by the Contractor, and in case the 
RailTel shall be called upon to make good any costs, loss or damages, or to pay any 
compensation, including that payable under the provisions of the Workmen’s Compensation 
Act or any statutory amendments thereof to any person or persons sustaining damages as 
aforesaid by reason of any act, or any negligence or omissions on the part of the Contractor 
the amount of any costs or charges including costs and charges in connection with legal 
proceedings, which the RailTel may incur in reference thereto, shall be charged to the 
Contractor.  The RailTel shall have the power and right to pay or to defend or compromise 
any claim of threatened legal proceedings or in anticipation of legal proceedings being 
instituted consequent on the action or default of the Contractor, to take such steps as may be 
considered necessary or desirable to ward off or mitigate the effect of such proceedings, 
charging to  

 
Contractor, as aforesaid, any sum or sums of money which may be paid and any expenses 
whether for reinstatement or otherwise which may be incurred and the propriety of any such 
payment, defense or compromise, and the incurring of any such expenses shall not be called 
in question by the Contractor. 

 
25. Sheds, Stores houses and Yards – The Contractor shall at his own expense provide himself 

with sheds, storehouses and yards in such situations and in such numbers as in the opinion 
of the Engineer is requisite for carrying on the works and the Contractor shall keep at each 
such sheds, store houses and yards a sufficient quantity of materials and plant in stock as not 
to delay the carrying out of the works with due expedition and the Engineer and the 
Engineer’s representative shall have free access to the said sheds, store houses and yards at 
any time for the purpose of inspecting the stock of materials or plant so kept in hand, and 
any materials or plant which the Engineer may object to shall not be brought upon or used 
in the works, but shall be forthwith removed from the sheds, store houses or yards by the 
contractor.  The Contractor shall at his own expenses provide and maintain suitable mortar 
mills, soaking vats or any other equipments necessary for the executive of the works. 

 
26. Provision of efficient and competent staff – The Contractor shall place and keep on the 

works at all times efficient and competent staff to give the necessary directions to his 
workmen and to see that they execute their work in sound and proper manner and shall 
employ only such supervisors, workmen and labourers in or about the execution of any of 
these works as are careful and skilled in various trades and callings.  The Contractor shall at 
once remove from the works any agents, permitted sub-contractor, supervisor, workman or 
labourer who shall be objected to by the Engineer and if and whenever required by the 
Engineer, he shall submit a correct return showing the names of all staff and workmen 
employed by him.  In the event of the Engineer being of the opinion that the Contractor is 
not employing on the works a sufficient number of staff and workmen as is necessary for 
the proper completion of the works within the time prescribed, the Contractor shall forthwith 
on receiving intimation to this effect take on the additional number of staff and labour 
specified by the Engineer within seven days of being so required and failure on the part of 
the Contractor to comply with such instructions will entitle the RailTel to rescind the 
contract under Clause 62 of these conditions. 

 
27. Workmanship and Testing 
 
27.1 The whole of the works and/or supply of materials specified and provided in the contract or 

that may be necessary to be done in order to form and complete any part thereof shall be 
executed in the best and most substantial workman like manner with materials of the best 
and most approved quality of their respective kinds, agreeable to the particulars contained 
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in or implied by the specifications and as referred to in and represented by the drawings or 
in such other additional particulars.  Instructions and drawings may be found requisite to be 
given during the carrying on of the works and to the entire satisfaction of the Engineer 
according to the instructions and directions, which the Contractors may from time to time 
receive from the Engineer.  The materials may be subjected to tests by means of such 
machines, instruments and appliances as the Engineer may direct and wholly at the expense 
of the Contractor. 

 
27.2 Removal of Improper work and materials – The Engineer or the Engineer’s representative 

shall be entitled to order from time to time: - 
 
27.2.1The removal from the site within the time specified in the order of any materials, which in his 

opinion are not in accordance with the specifications or drawings. 

27.2.2 The substitution of proper and suitable materials, and 
 
27.2.3 The removal and proper re-execution, notwithstanding any previous tests thereof or “on 

account” payments therefore, of any work which in respect of materials or workmanship is 
not in his opinion in accordance with the specifications and in case of default on the part of 
the Contractor in carrying out such order the RailTel shall be entitled to rescind the contract 
under Clause 62 of these conditions. 

 
28. Facilities for Inspection: - The Contractor shall afford the Engineer and the Engineer’s 

Representative every facility for entering in and upon every portion of the work at all hours 
for the purpose of inspection or otherwise and shall provide all labour, materials, 
instruments, appliances and things of every kinds required for the purpose and the Engineer 
and the Engineer’s representative shall at all time have free access to every part of the works 
and to all places at which materials for the work are stored or being prepared. 

 
29. Examination of work before covering up: - The Contractor shall give two days notice to 

the Engineer or the Engineer’s Representative whenever any work or materials are intended 
to be covered up in the earth, in bodies or walls or otherwise to be placed beyond the Reach 
of Measurements in order that the work may be inspected or that correct dimension may be 
taken before being so covered, placed beyond the reach of measurement in default whereof, 
the same shall at the option of the Engineer or the Engineer’s Representative be uncovered 
and measured at the contractor’s expense or no allowance shall be made for such work or 
materials. 

 
30. Temporary works: - All Temporary works necessary for the proper execution of the works 

shall be provided and maintained by the Contractor and subject to the consent of the 
Engineer, shall be removed by him at his expenses when they are no longer required and in 
such manner as the Engineer shall direct.  In the event of failure on the part of the Contractor 
to remove the temporary works, the Engineer will cause them to be removed and cost as 
increased by supervision and other incidental charge shall be recovered from the Contractor.  
If temporary huts are provided by the Contractor on the Railway land for labour engaged by 
him and the work is completed but the contractor’s labour refused to vacate and have to be 
removed by the RailTel, necessary expenses incurred by the RailTel in connection therewith 
shall be borne by the Contractor.   

 
31. Contractor to supply water for works 

31.1 Unless otherwise provided in the contract, the contractor shall be responsible for 
arrangements to obtain supply of water for the works. 

31.2 Water supply from the Railway system  
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31.3 Water supply by Railway Transport: Deleted 

 
31.4 Contractor to arrange supply of Electric power for works  

31.4.1 Unless otherwise provided in the contract, the contractor shall be responsible for 
arrangements to obtain supply of Electric Power for the works. 

31.4.2 Electric supply from the Railway system – The RailTel may supply to the Contractor part 
or whole of the electric power wherever available and possible, required for execution of 
works from the Railway’s existing electric supply systems at or near the site of works on 
specified terms and conditions and such charges as shall be determined by the RailTel and 
payable by the contractor provided the cost of arranging necessary connection to the 
Railway’s Electric supply systems, and laying of underground/overhead conducts circuit 
protection, electric power meters, transmissionstructure, shall be borne by the Contractor 
and that the contractor shall not be entitled to ay compensation for interruption or failure of 
the Electric supply system. 

 
 
32. Property in material and Plants: Deleted 
 
33. Tools, Plant and Materials Supplied by the RailTel. 
 
33.1 The Contractor shall take all responsible care of all tools, plants and materials or other 

property whether of a like description or not belonging to the RailTel and committed to his 
charge for the purpose of the works and shall be responsible for all damage or loss caused 
by him, his agents permitted sub-contractor or his workmen or others while they are in his 
charge. The Contractor shall sign accountable receipts for tools, plants and materials made 
over to him by the Engineer and on completion of the works shall handover the unused 
balance of the same to the Engineer in good order and repair, fair wear and tear excepted 
and shall be responsible for any failure to account for the same or any damage done thereto. 

 
33.2 Hire of RailTel’s Plant:  Deleted. 
 
34. Precaution during progress of work: 
 
34.1 During the execution of works, unless otherwise specified the Contractor shall at his own 

cost provide the materials for and execute all shoring, timbering and strutting works as is 
necessary for the stability and safety of all structures, excavations and works and shall ensure 
that no damage, injury, loss is caused or likely to be caused to any person or property. 

 
34.2 Roads and watercourses: Existing roads or watercourses shall not be blocked, cut through, 

altered, diverted or obstructed in any way by the Contractor, except with the permission of 
the Engineer.  All compensations claimed for any authorized closure, or his agent or his staff 
shall be recoverable from the Contractor by deduction from any sums which may become 
due to him in terms of contract or otherwise according to law. 

 
34.3 Provision of access to premises: During progress of work in any street or thoroughfare, the 

Contractor shall make adequate provision of the passage of traffic, for securing safe access 
to all premises approached from such street or thoroughfare and for any drainage, water 
supply or meant for lightning which may be interrupted by reason of the execution of the 
works and shall react and maintain at his own cost barriers, lights and other safeguards as 
prescribed by the Engineer, for the regulation of the traffic, and provide watchmen necessary 
to prevent accidents.  The works shall in such cases be executed night and day if so ordered 
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by the Engineer and with such vigour so that the traffic way be impeded for as short a time 
as possible. 

 
34.4 Safety of Public: The Contractor shall be responsible to take all precautions to ensure the 

safety of the public or Railway/RailTel’s property and shall post such look out men as may 
in the opinion of the Engineer be required to comply with regulations pertaining to the work. 

 
35. Use of Explosives: Explosive shall not be used on the works or on the site by the Contractor 

without the permission of the Engineer and then only in the manner and to the extent to 
which such permission is given.  Where explosives are required for the works, the same shall 
be stored in a special magazine to be provided by and at the cost of the Contractor in 
accordance with the Explosive Rules.  The Contractor shall obtain the necessary license for 
the storage and the use of explosives and all operations in which or for which explosives are 
employed shall be at the sole risk and responsibility of the Contractor and the Contractor 
shall indemnify the Railway/RailTel in respect thereof. 

 
 
36. Suspension of works  
 
36.1 The Contractor shall on the order of Engineer suspend the progress of the works or any part 

thereof for such time or times and in such manner as the Engineer may consider necessary 
and shall during such suspension properly protect and secure the work so far as is necessary 
in the opinion of the Engineer.  If such suspension is: - 

 
(a) Provided for in the contract, or 
(b) Necessary for the proper execution of the works or by the reason of weather 

conditions or by some default on the part of the Contractor, and or 
(c)  Necessary for the safety of the works or any part thereof. 

 
36.2 The Contractor shall not be entitled to the extra costs, if any, incurred by him during the 

period of suspension of the works; but in the event of any suspension ordered by the 
Engineer for reasons other than aforementioned and when each such period of suspension 
exceeds 14 days, the Contractor shall be entitled to such extension of time for completion of 
the works as the engineer may consider proper having regard to the period or periods of such 
suspensions and to such compensations as the Engineer may consider reasonable in respect 
of salaries or wages paid by the Contractor to his employees during the periods of such 
suspensions. 

 
36.3 Suspension lasting more than 3 months – If the progress of the works or any part thereof 

is suspended on the order of the Engineer for more than three months at a time, the 
Contractor may serve a written notice on the Engineer requiring permission within 15 days 
from the receipt thereof to proceed with the works or that part thereof in regard to which 
progress is suspended and if such permission is not granted within that time the Contractor 
by further written notice so served may, but is not bound to, elect to treat the suspension 
where it affects part only of the works as on omission of such part or where it affects the 
whole of the works, as an abandonment of the contract by the RailTel. 

 
37. Rates for items of works – The rates entered in the accepted Schedule of Rates of the 

Contract are intended to provide for works duly and properly completed in accordance with 
the general and special conditions of the contract and the specifications and drawings 
together with such enlargements, extensions, diminutions, reductions, alterations or 
additions as may be ordered in terms of Clause 42 of these conditions and without prejudice 
to the generality thereof and shall be deemed to include and cover superintendence and 
labour, supply including full freight of materials, stores, tools and all apparatus and plant 
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required on the works, except such tools, plant or materials as may be specified in the 
contract to be supplied to the Contractor by the RailTel, the erection, maintenance and 
removal of all temporary works and buildings, all arrangements for the safety of the public 
or of employees during the execution of works, all sanitary and medical arrangements for 
labour camps as may be prescribed by the RailTel, the setting of all work and of the 
construction, repair and upkeep of all center lines, bench marks and level pegs thereon, site 
clearance, all fees, duties, royalties, rent and compensation to owners for surface damage or 
taxes and impositions payable to local authorities in respect of land, structures and all 
material supplied for the work or other duties or expenses for which the Contractor may 
become liable or may be put to under any provision of law for the purpose of or in connection 
with the execution of the contract, and all such other incidental charges or contingencies as 
may have been specially provided for in the specifications. 

38. Demurrage and wharfage dues 
 
38.1 Demurrage charges calculated in accordance with the scale inforce for the time being on the 

RailTel and incurred by the Contractor failing to load or unload any goods of materials 
within the time allowed by RailTel for loadings as also wharfage charges, of materials not 
removed in time as also charges due  
on consignments booked by or to him shall be paid by the Contractor, failing which such 
charges shall be debited to the Contractor’s account in the hands of the RailTel and shall be 
deducted from any sums which may become due to him in terms of the contracts. 

 
39. Rates for extra items of works  
 
39.1 Any item of work carried out by the Contractor on the instructions of the Engineer which is 

not included in the accepted schedule of rates shall be executed at the rates set forth in the 
“Schedule of Rates’ modified by the tender percentage and such items are not contained in 
the latter, at the rate agreed upon between the Engineer and the Contractor before the 
execution of such items of work and the contractors shall be bound to notify the Engineer at 
least seven days before the necessity arises for the execution of such items of works that the 
accepted schedule of rates does not include rate or rates for the extra work involved.  The 
rates payable for such items shall be decided at the meeting to be held between the Engineer 
and Contractor, in as short a period as possible after the need for the special item has come 
to the notice.  In case the Contractor fails to attend the meeting after being notified to do so 
or in the event of no settlement being arrived at, the RailTel shall be entitled to execute the 
extra works by other Mean and the contractor shall have no claim for loss or damage that 
may result from such procedure. 

 
39.2 Provided that if the Contractor commences work or incurs any expenditure in regard thereto 

before the rates as determined and agreed upon as lastly hereunto fore mentioned, then and 
in such a case the Contractor shall only be entitled to be paid in respect of the work carried 
out or expenditure incurred by him prior to the date of determination of the rates as aforesaid 
according to the rates as shall be fixed by the Engineer.  However if the contractor is not 
satisfied with the decision of the Engineer in this respect he may appeal to the competent 
authority of RailTel within 30 days of getting the decision of the Engineer, supported by 
analysis of the rates claimed.  The competent authority of RailTel’s decision after hearing 
both the parties in the matter would be final and binding on the Contractor. 

40. Handing over of works: 
 
40.1 The Contractor shall be bound to hand over the works executed under the contract to the 

RailTel complete in all respect to the satisfaction of the Engineer.  The Engineer shall 
determine the date on which the work is considered to have been completed, in support of 
which his certificate shall be regarded as sufficient evidence for all purposes.  The engineer 
shall determine from time to time, the date on which any particular section of the work shall 
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have been completed, and the contractor and the contractor shall be bound to observe any 
such determination of the Engineer. 

 
40.2 Clearance of Site on Completion: On completion of the works the Contractor shall clear 

away and remove from the site all constructional plant, surplus materials, rubbish and 
temporary works of every kind and leave the whole of the site and works clean and in a 
workman like condition to the satisfaction of the Engineer.  No final payment in settlement 
of the accounts for the work shall be paid, held to be due or shall be made to the contractor 
till, in addition to any other condition necessary for such final payment, site clearance shall 
have been affected by him, and such clearance may be made by the Engineer at the expense 
of the Contractor in the event of his failure to comply with this provision within 7 days after 
receiving notice to that effect.  Should it become necessary for the Engineer to have the site 
cleared at the expense of the Contractor, the RailTel shall not be held liable for any loss or 
damage to such of the Contractor’s property as may be on the site and due to such removal 
there from which removal may be effected by Mean of public sales of such materials and 
property or in such a way as deemed fit and convenient to the Engineer. 

 

 
VARIATIONS IN EXTENT OF CONTRACT 

 
41. Modification to Contract to be in writing – In the event of any of the provisions of the 

Contract requiring to be modified after the contract documents have been signed, the 
modifications shall be made in writing and signed by the RailTel and the Contractor, and no 
work shall proceed under such modifications until this has been done.  Any verbal or written 
arrangement abandoning, modifying, extending, reducing or supplementing the Contract or 
any of the terms thereof shall be deemed conditional and shall not be binding on the RailTel 
unless and until the same is incorporated in a formal instrument and signed by the RailTel 
and the Contractor and till then the RailTel shall have the right to repudiate such 
arrangement. 

 
42. Powers of Modification to Contract 
 
42.1 The Engineer on behalf of the RailTel shall be entitled by order in writing to enlarge or 

extend, diminish or reduce the works or make any alterations in their design, character, 
position, site quantities, dimensions or in the method of their execution or in the combination 
and use of materials for the execution thereof or to order any additional work to be done or 
any works not to be done and the Contractor will not be entitled to any compensation for 
any increase / reduction in the quantities of work but will be paid only for the actual amount 
of work done and for approved materials supplied against a specific order. 

 
42.2.1 Unless otherwise specified in the special conditions of the contract, the accepted variation 

in quantity for each individual item of the contract would be up to +25% of the quantity 
originally contracted.  The contractor shall be bound to carry out the work at the agreed rates 
and shall not be entitled to any claim or any compensation, whatsoever upto the limit of 
+25% variation in quantity of individual items of works. 

 
42.3 Valuation of Variations – The enlargements, extensions, diminution, reduction, alterations 

or additions referred to in sub-clause (2) of this clause shall in no degree affect the validity 
of the contract but shall be performed by the Contractor as provided therein and be subject 
to the same conditions, stipulations and obligations as if they had been originally and 
expressively included and provided for in the specifications and drawings and the amounts 
to be paid therefore shall be calculated in accordance with the accepted schedule of rates.  
Any extra items/quantities of work falling outside the purview of the provisions of sub-
clause (2) above shall be paid for at the rates determined under clause 39 of these conditions. 
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CLAIMS 

 
43.  Monthly Statement of Claims 
 
43.1 The contractor shall prepare and furnish to the Engineer once in every month an account 

giving full and detailed particulars of all claims for any additional expenses to which the 
Contractor may consider himself entitled to and of all extra or additional works ordered by 
the Engineer which he has executed during the preceding month and no claim for payment 
for and such work will be considered which has not been included in such particulars. 

 
43.2 Signing of “No Claim” Certificate – The Contractor shall not be entitled to make any claim 

whatsoever against the RailTel under or by virtue of or arising out of this contract, nor shall 
the RailTel entertain or consider any such claim, if made by the Contractor, after he shall 
have signed a ‘No Claim’  
certificate in favour of the RailTel, in such form as shall be required by the RailTel, after the 
works are  
 
finally measured up.  The Contractor shall be debarred from disputing the correctness of the 
items covered by “No Claim Certificate” or demanding a preference to arbitration in respect 
thereof. 

MEASUREMENTS, CERTIFICATES AND PAYMENTS 

 
44. Qualities in schedule annexed to Contract- The quantities set out in the accepted schedule 

of rates with items of works quantified are the estimated quantities of the works and they 
shall not be taken as the actual and correct quantities of the works to be executed by the 
Contractor in fulfillments of his obligations under the contract. 

 
45 Measurements of Works: The Contractor shall be paid for the works at the rates in the 

accepted schedule of rates and for extra works at rates determined under Clause 39 of these 
conditions on the measurements taken by the Engineer or the Engineer’s representative in 
accordance with the rules prescribed for the purpose by the RailTel.  The quantities for items 
the unit of which in the accepted schedule of rates is 100 or 1000 shall be calculated to the 
nearest whole number, any fraction below half being dropped and half and above being taken 
as one; for item the unit of which in the accepted schedule of rates is single, the quantities 
shall be calculated to places of decimals. Such measurements will be taken of the work in 
progress from time to time and at such intervals as in the opinion of the Engineer shall be 
proper having regard to the progress of works.  The date and time on which “on account” or 
final measurements are to be made shall be communicated to the Contractor who shall e 
present at the site and shall sign the results of the measurements (which shall also be signed 
by the Engineer or the Engineer’s representative) recorded in the official measurements book 
as an acknowledgement of his acceptance of the accuracy of the measurements.  Falling the 
Contractor’s attendance the work may be measured up in his absence and such 
measurements shall, not-withstanding such absence, be binding upon the Contractor whether 
or not he shall have signed the measurement book provided always that any objection made 
by him to measurement shall be duly investigated and considered in the manner set out 
below: 

 
(a)  It shall be open to the Contractor to take specific objection to any recorded 

measurements or Classification on any ground within seven days of the date of such 
measurements.  Any re-measurement taken by the Engineer or the Engineer’s 
representative in the presence of the Contractor or in his absence after due notice has 
been given to him in consequences of objection made by the contractor shall be final 
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and binding on the Contractor and no claim whatsoever shall thereafter be 
entertained regarding the accuracy and classification of the measurement. 

 
(b)  If an objection raised by the Contractor is found by the Engineer to be incorrect the 

Contractor shall be liable to pay the actual expenses incurred in measurements. 
 

46.  “On-Account” Payments 
 
46.1 The Contractor shall be entitled to be paid from time to time by way of “On Account” 

payment only for such works as in the opinion of the Engineer he has executed in terms of 
the contract.  All payment due on the Engineer’s or the Engineer’s Representatives 
certificate of measurements shall be subject to any deduction which may be made under 
these presents and shall further be subject to, unless otherwise required by Clause 16 of these 
conditions a retentions of 10% by way of security deposits, until the amount of security 
deposit by way of retained earnest money and such retentions shall amount to 10% of the 
total value of the contract provided always that the Engineer may by any certificate make 
any correction or modification in any previous certificate which shall havebeen issued by 
him and that the Engineer may withhold any certificate if the works or any part thereof are 
not being carried out to this satisfactions. 

 
46.2 Rounding off amounts:  The total amount due on the certificate shall be rounded off to the 

nearest rupee i.e. sums less that 50 paise shall be omitted and sums of 50 paise and more 
upto Rs. 1/- will be reckoned as   Rs. 1/-. 

 
46.3 On-Account Payments not prejudicial to final settlements: 

“On Account” payments made to the Contractor shall be without prejudice to the final 
making up of the accounts (except where measurement are specifically noted in the 
Measurement Book as “Final Measurements” and as such have been signed by the 
Contractor) and shall in no respect be considered or used as evidence of any facts stated in 
or to be inferred from such account not of any particular quantity of work having been 
executed not of the manner of its execution being satisfactory. 

46.4 Manner of payment: 
Unless otherwise specified payments to the Contractor will be made throughRTGS. 

 
47. Maintenance of works: The Contractor shall at all times during the progress and 

continuance of the works and also for the period of maintenance specified in the tender form 
after the date of passing of the certificate of completion by the Engineer or any other earlier 
date subsequent to the completion of the works that may be fixed by the Engineer be 
responsible for and effectively maintain and uphold in good substantial sound and perfect 
conditions all and every part of the work and shall make good from time to time and at all 
times as often as the Engineer shall require, any damage or defect that may during the above 
period arise in or be discovered or be in any way connected with the works, provided that 
such damage  or defect is not directly caused by errors in the contract documents, act of 
providence or insurrection or civil riot, and the Contractor shall be liable for and shall pay 
and make good to the RailTel or other persons legally entitled thereto whenever required by 
the Engineer so to do, all losses, damage, costs and expenses they or any of them may incur 
or be put or be liable or, by reason or in consequence of the operations of the Contractor or 
of his failure in any respect. 

 
For this purpose the tenderer will submit their strategy for providing maintenance support 
including the staff who will be available along with the set of spares for attending to various 
faults/problems during maintenance period. 
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48. Certificate of Completion of works 
 
48.1 As soon as in the opinion of the Engineer the works shall have been substantially completed 

and shall satisfactorily passed any final test or tests that may be prescribed, the Engineer 
shall issue a Certificate of the completion (Provisional Acceptance Certificate) in respect of 
the works and period of maintenance of the works shall commence from the date of such 
certificate provided that the Engineer may issue such a certificate with respect to any part of 
the works before the completion of the whole of the works or with respect to any substantial 
part of the works which has been both completed to the satisfaction of the Engineer and 
occupied or used by the RailTel and when any such certificate is given in respect of part of 
the works such part shall be considered as completed and the period of the maintenance of 
such part shall commence from the date of such certificate. 

 
48.2 Contractor not absolved by Provisional Completion Certificate (PAC):  The Certificate 

of completion in respect of the works referred to in sub-clause 48.1 of this clause shall not 
absolve the Contractor from his liability to make good any defect, imperfection, shrinkages 
or faults which may  

 appear during the period of maintenance specified in the tender arising in the opinion of the 
Engineer from materials or workmanship not in accordance with the drawing or 
specifications or instructions of the Engineer, which defect, imperfections, shrinkages or 
faults hall upon the direction in writing of the Engineer, be amended and made good by the 
Contractor at his own cost; and in case of default on the  

 
 

part of Contractor the Engineer may employ, labour and material or appoint another 
Contractor to amend and make good such defect, imperfections, shrinkages and faults and 
all expenses consequent thereon and incidental thereto shall be borne by the Contractor and 
shall be recoverable from any moneys due to him under the contract. 

 
49. Approval only by Maintenance Certificate/Final Acceptance Certificate(FAC): No 

certificate other than maintenance certificate referred to in Clause 50 of the conditions shall 
be deemed to constitute approval of any work or other matter in respect of which it is issued 
or shall be taken as an admission of the due performance of the contract or any part thereof 
or of the accuracy of any claim or demand made by the Contractor or of additional varied 
work having been ordered by the Engineer nor shall any other certificate conclude or 
prejudice any of the powers of the Engineers. 

 
50 Maintenance Certificate (FAC) 
 
50.1 The contract shall not be considered as completed until a maintenance certificate (Final 

Acceptance Certificate) shall have been signed by the Engineer stating that the works have 
been completed and maintained to his satisfaction.  The maintenance certificate shall be 
given by the Engineer upon the expiration of the period of maintenance or as soon thereafter 
as any work ordered during such period pursuant to clause 48.2 of these conditions shall 
have been completed to the satisfaction of the Engineer and full effect shall be given to this 
Clause notwithstanding the taking possession of or using the works or any part thereof by 
RailTels. 

 
50.2 Cessation of RailTel’s Liability: The RailTel shall not be liable to the Contractor for any 

matter arising of or in connection with the contract of the execution of the works unless the 
Contractor shall have made a claim in writing in respect thereof before the issue of the 
Maintenance Certificate (FAC) under this clause. 
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50.3 Unfulfilled obligations: Notwithstanding the issue of the Maintenance Certificate the 
Contractor and (subject to clause 50.2) the RailTel shall remain liable for the fulfillment of 
any obligation incurred under the provision of the contract prior to the issue of the 
maintenance Certificate which remains unperformed at the time such certificate is issued 
and for the purposes of determining the nature and extent of any such obligations the contract 
shall be deemed to remain in force between the parties thereto. 
 

51.  Final payment 
 

51.1   On the Engineer’s certificate of completion in respect of the works an adjustment shall be 
made and the balance of account based on the Engineer or the Engineer’s representative’s 
on the accepted schedule or rates and for extra works on rates determined under Clause 39 
of these conditions shall be paid to the Contractor subject always to any deduction which 
may be made under these presents and further subject to the Contractor having delivered to 
the Engineer either a full account in detail of all claims he may have on the RailTel in respect 
of the works or having delivered “No Claim” Certificate and the Engineer having after the 
receipt of such account given a certificate in writing that such claim are correct, that the 
whole of the works to be done under the provisions of the Contracts have been completed, 
that they have been inspected by him since their completion and found to be in good and 
substantial order, that all properties, works and things removed, disturbed or injured in 
consequence of the works have been property replaced and made good and all expenses and 
demands incurred by or made upon the RailTel for or in the respect of damage or good and 
all expenses and demands incurred by or made upon the RailTel for or in the respect of 
damage or good and all expenses and demands incurred by or made upon the RailTel for or 
in the respect of damage or loss by from kin consequence of the works, have been satisfied 
agreeably and in conformity with the contract.  

 
51.2 Post payment Audit – It is an agreed term of contract that the RailTel reserves to itself the 

right to carry out a post-payment audit and/or technical examination of the works and the 
final bill including all supporting vouchers, abstracts, etc., and to make a claim on the 
contractor for the refund of any excess amount paid to him if as a result of such examination 
any over-payment to him is discovered to have been made in respect of any work done or 
alleged to have been done by him under the contract.  

 
51.3 Refund of security deposit – The total security deposit shall become due and shall be paid 

to the Contractor after the expiration of the warranty period and issue of the certificate of 
final acceptance of entire system, specified in the tender, provided that all the stipulations 
of the clause have been fulfilled by the Contractor and all claim and demands made against 
the RailTel for and in respect of damage or loss by, from or in consequence of the works 
have been finally satisfied, provided further that in the event of different maintenance 
periods having become applicable to different parts of the works pursuant to sub clause (i) 
of clause 48 of these condition, the expression “expiration of the period of warranty shall 
for the purpose of this clause, be deemed to mean the expiry of the latest of such periods”.  

 
51.4 Production of vouchers etc. by the Contractor 
 
(i)  For a contract of more than one crore of rupees, the contractor shall, whenever required, 

produce for examination by the Engineer any quotation, invoice, cost or other account, book 
of accounts, voucher, receipt letter, memorandum, paper of writing or any copy of or extract 
from any such document and also furnish information and returns verified in such manner 
as may be required in any way relating to the execution of this contract or relevant for 
verifying or ascertaining cost of execution of this contract (the decision of the Engineer on 
the question of relevancy of any documents, information or return being final and binding 
on the parties.)  The contractor shall similarly produce vouchers, etc., if required to prove to 
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the Engineer, that materials supplied by him, are in accordance with the specifications laid 
down in the contract.  

 
(ii) If any portion of the work in a contract of value more than one crore of rupees be carried out 

by the a sub-contractor or any subsidiary or allied firm or company (as per Clause 7 of the 
General Conditions of Contract), the Engineer shall have power to secure the book of such 
sub-contract or any subsidiary or allied firm or company, through the contractor, and such 
book shall be open to his inspection.  

 
(iii) The obligations imposed by sub clause (i) and (ii) above is without prejudice to the 

obligations of the contractor under any statute rules or orders binding on the contractor.  
 
52. Withholding and lien in respect of sums claimed – Whenever any claim or claims for 

payment of a sum of money arises out of or under the contract against the contractor, the 
RailTel shall be entitled to withhold and also have a lien to retain such sum or sums in whole 
or in part from the security, if any, deposited by the contractor and for the purpose aforesaid, 
the RailTel shall be entitled to withhold the said security deposit or the security if any, 
furnished as the case may be and also have a lien over the same pending finalization or 
adjudication of any such claim.  In the event of the security being insufficient to cover the 
claimed amount or amounts or if no security has been taken from the contractor, the RailTel 
shall be entitled to withhold and have a lien to the extent of the such claimed amount or 
amounts referred to supra from any sum or sums found payable orwhich at any time 
thereafter may become payable to the contractor under the same contract or any other 
contract with this or any other RailTel or any Department of the Central Government 
pending finalization or adjudication of any such claim.  

 
It is an agreed term of the contract that the sum of money or moneys so with held or retained 
under the lien referred to above, by the RailTels will be kept withheld or retained as such by 
the RailTel till the claim arising out of or under the contract is determined by the arbitrator 
(if the Contract is covered by the arbitration clause) or by the competent court as the case 
may be and that the contractor will have no claim for interest or damages whatsoever on any 
account in respect of such withholding or retention under the lien referred to supra and duly 
notified as such to the contractor.  For the purpose of this clause, where the contractor is a 
partnership firm or a limited company, the RailTel shall be entitled to withhold and also 
have a lien to retain to-words such claimed amount or amounts in whole or in part from any 
sum found payable to any partner/limited company, as the case may be whether in his 
individual capacity or otherwise.   

 
52.1 Lien in respect of claims in Other Contracts – Any sum of money due and payable to the 

contractor (Introducing the security deposit returnable to him) under the contract may be 
withheld or retained by way of lien by the RailTel, against any claim of this or any other 
RailTel or any other Department of the Central Government in respect of payment of a sum 
of money arising out of or under any other contract made by the contractor with this or any 
other Department of Central Government.   

 
It is an agree term of the contract that the sum of money so withheld or retained under this 
clause by the RailTel will be kept withheld or retained as such by the RailTel till the Claim 
arising out of or under any other contract is either mutually settled or determined by 
arbitration, if the other contract is governed by arbitration clause or by the competent court 
as the case may be and contractor shall have no claim for interest or damages whatsoever on 
this account or on any other ground in respect of any sum of money withheld or retained 
under this clause and duly notified as such to the contractor.   
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53. Signature on Receipts for Amounts – Every receipt which may become payable or for any 
security which may become transferable to the Contractors under these presents, shall, if 
signed in the partnership name by any one of the partners of a Contractors firm be a good 
and sufficient discharge to the RailTel in respect of the moneys or security purported to be 
acknowledged thereby and in the event of death of any of the Contractor partners during the 
pendency of the contract it is hereby expressly agreed that every receipt by any one of the 
surviving Contractor partners shall if so signed as aforesaid be good and sufficient discharge 
as aforesaid provided that nothing in this clause contained shall be deemed to prejudice or 
effect any claim which the RailTel may hereafter have against the legal representative of 
any contractor partner so dying, for or in respect of any breach of any of the conditions of 
the contract, provided also, that nothing in this clause contained shall be deemed to prejudice 
or effect the respective rights or obligations of the Contractor partners and of the legal 
representative of any deceased Contractor partners interse.    

 
  
54. LABOUR 
 
 Wages to Labour – The Contractor shall be responsible to ensure compliance with the 

provisions of the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) and 
the Rules made there-under in respect of any employees directly or through petty contractors 
or sub-contractors employed by him on road construction or in building operations or in 
stone breaking or stone crushing for the purpose of carrying out this contract. If in 
compliance with the terms of the contract, the contractor supplied any labour to be used 
wholly or partly under the direct orders and control of the RailTels whether in connection 
with any work being executed by the contractor orotherwise for the purpose of the RailTel 
such labour shall, for the purpose of this clause, still be deemed to be persons employed by 
the Contractor.  
 
If any moneys shall as a result of any claim or any claim or application made under the said 
Act be directed to be paid by the RailTels, such moneys shall be deemed to be moneys 
payable to the RailTel by the Contractor and on failure by the Contractor to repay any 
moneys paid by it as aforesaid within seven days after the same shall have been demanded, 
the RailTels shall be entitled to recover the same form any moneys due or accruing to the 
contractor under this or any other Contractor with the RailTels.  

 
54.1 Apprentices Act – The Contractor shall be responsible to ensure compliance with the 

provisions of the Apprentices Act 1961 and the Rules and Orders issued thereunder from 
time to time in respect of apprentices directly through petty contractors or sub-contractors 
employed by him for purpose of carrying out the contract. 

 
If the Contractor directly or through petty contractor or sub-contractors fails to do so, his 
failure will be a breach of the contract and the RailTel may, in its discretion, rescind the 
contract.  The contractor shall also be liable for any pecuniary liability arising on account of 
any violation of the provisions of the Act. 

 
55. Provisions of Payments of Wages Act – The Contractor shall comply with the provisions 

of the Payment of Wages Act, 1936 and the rules made thereunder in respect of all 
employees directly or through petty contractors or sub-contractors employed by him in the 
works.  If in compliance with the terms of the contract, the contractor directly or through 
petty contractors or sub-contractors shall supply any labour to be used wholly or partly under 
the direct orders and control of the Engineer whether in connection with the works to be 
executed hereunder or otherwise for the purpose of the Engineer such labour shall 
nevertheless be deemed to comprise persons employed by the contractor, and any moneys 
which may be ordered to be paid by the Engineer shall be deemed to be moneys payable by 
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the Engineer on behalf of the contractor to repay such money to the RailTel deduct the same 
from any moneys due to the contractor in terms of the contract.  The RailTel shall be entitled 
to deduct from any moneys due to the contractor (Whether under this contract or any other 
contract all moneys paid or payable by the RailTel by way of compensation of aforesaid or 
for costs of expenses in connection with any claim thereto and the decision of the Engineer 
upon any question arising out of the effect or force of this clause shall be final and binding 
upon the contractor. 

  
55.1 Provision of Contract Labour (Regulation and Abolition) Act 1970  
 

(1)  The Contractor shall comply with the provision of the Contract Labour (Regulation and 
Abolition) Act 1970 and the Contract Labour (Regulation and Abolition) Act, Central 
Rules 1971 as modified from time to time, whenever applicable and shall also indemnify 
the RailTel from and against any claims under the aforesaid Act and the Rules. 

 
(2) The Contractor shall obtain a valid licence under the aforesaid Act as modified from time 

to time before the commencement of the work and continue to have a valid licence until 
the completion of the work.  Any failure to fulfill this requirement shall attract the penal 
provision of the Contract arising out of the resultant non-execution of the work.    

 
(3) The Contractor shall pay to the labour employed by him directly or through sub-

contractors the wages as per provisions of the aforesaid Act and the Rules wherever 
applicable. The Contractor shall notwithstanding the provisions of the contract to the 
contrary, cause to be paid the wages to labour indirectly engaged on the work including 
any engaged by his sub-contractors in connection with the said work, as if the labour had 
been immediately employed by him. 

 
(4) In respect of all labour directly or indirectly employed in the work for performance of the 

contractor’s part of the contract the contractor shall comply with or cause to be complied 
with the provisions of the aforesaid Act and the Rules wherever applicable. 

 
(5) In every case in which, by virtue of the provisions of the aforesaid Act or the Rules, the 

RailTel is obliged to pay any amount of wages to a workmen employed by the contractor or 
his sub-contractor in execution of the work or to incur any expenditure in providing welfare 
and health amenities required to be provided under the aforesaid Act and the Rules or to 
incur any expenditure in providing welfare and health amenities required to be provided 
under the aforesaid Act the Rules or to incur any expenditure on account of the contingent 
liability of the RailTel due to contractor’s failure to fulfill his statutory obligations under the 
aforesaid Act or the Rules the RailTel will recover from the contractor, the amount of wages 
so paid or the amount of expenditure so incurred, and without prejudice to the rights of the 
RailTel under section 20, sub-section (2) and section 2 sub-section (4) of the aforesaid Act, 
the RailTel shall be at liberty to recover such amount or part thereof by deducting it from 
the security deposit and/or from any sum due by the RailTel to the contractor whether under 
the contract or otherwise.  The RailTel shall not be bound to contest any claim made against 
it under sub-section (1) of section 20 and sub-section (4) of section 21 of the aforesaid Act 
except on the written request of the contractor and upon his giving to the RailTel full security 
for all costs for which the RailTel might become liable in contesting such claim.  The 
decision of the RailTel regarding the amount actually recoverable from the contractor as 
stated above, shall be final and binding on the contractor. 
 

56. Reporting of Accidents to Labour – The Contractor shall be responsible for the safety of 
all employees directly or through petty contractors or sub-contractors employed by him on 
the works and shall report serious accidents to any of them however and wherever occurring 
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on the works to the Engineer or the Engineer’s Representative and shall make every 
arrangement to render all possible assistance. 

 
57. Provisions of Workmen’s Compensation Act – In every case in which by virtue of the 

provision of Section 12 sub-section (1) of the Workmen’s Compensation Act, 1923, RailTel 
is obliged to pay compensation to a workman directly or through the petty Contractor 
employed by the Contractor or sub-contractor in executing the work, RailTel will recover 
from the contractor the amount of the compensation so paid, and, without prejudice to the 
right of RailTel under Section 12 sub-section (2) of the said Act.  RailTel shall be at liberty 
to recover such amount or any part thereof by deducting it from the security deposit or from 
any sum due by RailTel to the Contractor whether under these conditions or otherwise, 
RailTel shall not be bound to contest any claim made against it under Section 12, sub-section 
(1) of the said Act except on the written request of the Contractor and upon his giving to 
RailTel full security for all costs for which RailTel might become liable in consequence of 
contesting such claim. 

 
57.1 Provision of Mines Act – Deleted 
 
58. RailTel not to provide quarters for Contractor – No quarters shall be provided by the RailTel 

for the accommodation of the contractor or any of his staff employed on the work.   
 
59 Labour camps: 
 

(1)  The Contractor shall at his own expense make adequate arrangements for the 
housing, supply of drinking water and provision of latrines and urinals for his staff 
and workman directly or through the petty contractors or sub-contractors and for 
temporary crèche (Bal-Mandir) where 50 or more women are employed at a time.  
Suitable sites on RailTel land, if available, may be allotted to the Contractor for the 
erection of labour camps either free of charge or on such terms and conditions that 
may be prescribed by the RailTel. All camp sites shall be maintained in clean and 
sanitary conditions by the Contractor at his own cost. 

 
(2) Compliance to Rules for Employment of Labour – The Contractor(s) shall 

conform to all laws, bye-laws, rules and regulations for the time being in force 
pertaining to the employment of local or imported labour and shall take all necessary 
precautions to ensure and preserve the health and safety of all staff employed directly 
or through petty Contractors or sub-contractors on the works. 

 
(3) Preservation of Peace – The Contractor shall take requisite precautions and use his 

best endeavors to prevent any riotous or unlawful behavior by or amongst his 
workmen and others employed directly or through petty contractor or sub-contractors 
on the works and preserve the health and safety of all staff employed directly or 
through petty Contractors or sub-contractors on the works. 

 
(4) Sanitary Arrangement – The contractor shall obey all sanitary rules and carry out 

all sanitary measures that may time to time be prescribed by the RailTel Medical 
Authority and permit inspection of all sanitary arrangements at all times by the 
Engineer, the Engineer’s Representative or the Medical Staff of the RailTel.  Should 
the Contractor fail to make adequate sanitary arrangements, these will be provided 
by the RailTel and the cost therefore recovered from the contractor. 

 
(5) Outbreak of Infectious Disease – The Contractor shall remove from his camp such 

labour and their families as refuse protective inoculation and vaccination when called 
upon to do so by the Engineer or the Engineer’s Representative on the advice of the 
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Railway/RailTel Medical Authority.  Should Cholera, Plague or other infectious 
disease break out, the Contractor shall burn the huts, beddings, clothes and other 
belongings of or used by the infected parties and promptly erect new huts on healthy 
sites as required by the engineer, failing which within the time specified in the 
Engineer’s requisition, the work may be done by the RailTel and the cost therefore 
recovered from the Contractor.  

 
(6) Treatment of Contractor’s staff in Railway Hospitals – Deleted 

 
(7) Medical facilities at site – The contractor shall provide medical facilities at the site 

as may be prescribed by the engineer on the advice of the medical authority in 
relation to the strength of the contractor’s resident staff, and workmen.  

 
(8) Use of Intoxicants – The sale of ardent spirits or other intoxicating beverages upon 

the work or in any of the buildings, encampments or tenements owned, occupied by 
or within the control of the Contractor or any of his employees shall be forbidden 
and the Contractor shall exercise his influence and authority to the utmost extent to 
secure strict compliance with this condition. 

(9) Non-employment of Female Labour – The contractor shall see that the 
employment of female labour in cantonment areas, particularly in the neighborhood 
of soldier’s barracks, should be avoided as far as possible.  

 
10) Restrictions on the employment of retired Engineers of Railway services within 

two years of their Retirement – The contractor shall not, if he is a retired 
government engineer of Gazetted rank, who has not completed two years from the 
date of retirement, in connection with his contract in any manner whatsoever without 
obtaining prior permission of the President and if the contractor is found to have 
contravened this provision, it will constitute a breach of contract and Administration 
will be entitled to terminate the contract of the contractor and forfeit his security 
deposit. 

 
60.  Non-Employment of Labourers below the age of 15 

 
(1)  The Contractor shall not employ children below the age of 15 as labourers directly 

or through petty contractors or sub-contractors for the execution of work.  
 
(2) Medical Certificate of Fitness for Labour – It is agreed that the contractor shall 

not employ a person above 15 and below 19 years of age for the purpose of execution 
of work under this contract unless a medical certificate of fitness in the prescribed 
from  granted to him by a certifying surgeon certifying that he is fit to work as an 
adult is obtained and kept in the custody of the contractor or a person nominated by 
him in this behalf and the person carries with him, while at work, a token giving a 
reference to such certificate.  It is further agreed that the responsibility for having the 
adolescent examined medically at the time of appointment or periodically till he 
attains the age of 19 years shall devolve entirely on the contractor and all the expense 
to be incurred on this account shall be borne by him and no fee shall be charged from 
the adolescent or his parent for such medical examination.   

(3) Period of Validity of Medical Fitness Certificate – A certificate of fitness granted 
or renewed for the above said purposes shall be valid only for a period of one year 
at a time.  The certifying surgeon shall revoke a certificate granted or renewed if in 
his opinion the holder of it is, no longer fit for work in the capacity stated therein.  
Where a certifying surgeon refuses to grant or renew a certificate or revoke a 
certificate, he shall, if so required by the person concerned, state his reasons in 
writing for doing so.  
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(4) Medical Re-examination of Labourer – Where any official appointed in this behalf 

by the Ministry of Labour is of the opinion that any person employed in connection 
with the execution of any work under this contract in the age group 15-19 years is 
without a certificate of fitness or is having a certificate of fitness but no longer fit to 
work in the capacity stated in the certificate, he may serve on the Contractor, or on 
the person nominated by him  in this regard, a notice requiring that such person shall 
be examined by a certifying surgeon and such person shall not, if the concerned 
official so directs, be employed or permitted to do any work under this contract 
unless he has been medically examined and certified that he has been granted a 
certificate of illness or a fresh certificate or a fresh certificate of illness, as the case 
may be. 

 
61. DETERMINATION OF CONTRACT 
 
61.1.1 Right of RailTel to determine the contract: The RailTel shall be entitled to 

determine and terminate the contract at any time, should in the RailTel’s opinion, the 
cessation of work becomes necessary owing to paucity of funds or from any other 
cause whatever, in which case the value of approved materials at site and of work 
done to date by the Contractor will be paid for in full at the rate specified in the 
contract.  Notice in writing from the RailTel of such determination and the reasons 
therefore shall be conclusive evidence thereof. 

 
61.1.1.1 Payment on determination of contract:  Should the contract be determined under sub-

clause (1) of this clause and the Contractor claims payment for expenditure incurred by 
him in the expectation of completing the whole of the work, the RailTel shall admit and 
consider such claims as are deemed reasonable and are supported by vouchers to the 
satisfactions of the Engineer.  The RailTel’s decision on the necessity and propriety of 
such expenditure shall be final and conclusive. 

 
61.1.2 The contractor shall have no claim to any payment of compensation or otherwise, howsoever 

on account of any profit or advantage which he might have derived from the execution of 
the work in full but which he did not derive in consequence of determination of contract. 
 

 
62. TERMINATION OF CONTRACT OWING TO DEFAULT OF CONTRACTOR:                                  
 
62.1 If the Contractor should: 
 
(i) Become bankrupt or insolvent, or 

 
(ii)       Make an arrangement with or assignment in favour of his creditors, or  
 
(iii)      Being a Company or Corporation, go into liquidation (other than voluntary) 

    liquidation for the purpose of amalgamation or reconstruction, or  
 
(iv)      Have an execution levied on his goods or property on the works, or assign the 
          contract or any part thereof otherwise than as provided in clause-21 of SCC, or 
 
(v)      Abandon the contract, or 
 
 (vi)   Persistently disregard the instructions of the RailTel’s Engineer with regard to work, or                             
 
 (vii)    Contravene any provision of the contract, or 
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 (viii)  Fail to adhere to the agreed programme of work by a margin of 10% of the   Stipulated period, 

or 
 
 (ix)   Fail to remove materials from the site or to pull down and replace the work after receiving 

from the Engineer’s notice to the effect that the said materials or works have been  
condemned or rejected, or 

 
 (x)     Fail to take steps to employ competent or additional staff and labour as required under clause 

7 of SCC (Chapter 4 Section-I)  or 
 
 (xi)  Fail to afford the Engineer or Engineer’s representative proper facilities for inspecting the 

works or any part thereof as required under clause 28, or 
 
 (xii)   Promise offer or give any bribe, commission, and gift or advantage either himself or through 

his partner, agent or servant to any officer or employee of RailTel or any person on his or 
on their behalf in relation to the execution of this or any other contract with the RailTel, 

 
 (xiii) (A) At any time after the tender relating to the contract has been signed and submitted by 

the contractor, being a partnership firm admit as one of its partners or employ under it or 
being an incorporated company elect or nominate or allow to act as one of its directors or 
employ under it in any capacity whatsoever any retired engineer of the gazetted rank or any 
other retired gazetted officer working before his retirement, whether in the executive or 
administrative capacity, or whether holding any pensionable post or not, in the Engineering 
Department of the Railways for the time being owned and administered by the President of 
India before the expiry of two years from the date of retirement from the said service of such 
Engineer or Officer unless such Engineer or Officer has obtained permission from the 
President of India or any officer duly authorized by him in this behalf to become a partner 
or a director or to take employment under the contract as the case may be, or 
 
B)  Fail to give at time of submitting the said tender:- 
a) The correct information as to the date of retirement of such retired engineer or retired 

officer from the said service, or as to whether any such retired engineer or retired officer 
was under the employment of the contractor at the time of submitting the said tender, or 

 
a) the correct information as to such engineers or officers obtaining permission to take 

employment under the contractor, or 
 
b) being a partnership firm the correct information as to, whether any of its partners was 

such a retired engineer or retired officer, or 
 

c)  being an incorporated company, the correct information as to, whether any of its 
directors was such a retired engineer or retired officer, or 

 
d) being such a retired engineer or retired officer suppress and not disclose at the time of 

submitting the said tender the fact of his being such a retired engineer or a retired officer or 
make at the time of submitting the said tender a wrong statement in relation to his obtaining 
permission to take the contract or if the contractor be a partnership firm or an incorporated 
company to be a partner of director of such firm or company as the case may be or to seek 
employment under the contractor. 

 
Then and in any of these said clauses, the Engineer on behalf of the RailTel may serve the 
Contractor with a notice in writing to that effect and if the  Contractor does not, within 7 
days after the delivery to him of such notice, proceed to make good his default in so far as 
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the same is capable of being made good and carry on the work or comply with such 
directions as aforesaid to the entire satisfaction of the Engineer, the RailTel shall be entitled 
after giving 48 hours notice in writing under the hand of the Engineer to rescind the contract 
as a whole or in part or parts ( as may be specified in such notice) and adopt either or both 
the following courses: A final termination notice will be issued by RailTel after expiry of 48 
hrs notice.  

 
62.2     RIGHT OF RAILTEL AFTER TERMINATION OF CONTRACT OWING TO  

DEFAULT OF CONTRACTOR: 
In the event of any or several of the courses, referred in clause 62.1 above, being adopted: 

 
(a) The Contractor shall have no claim to compensation for any loss sustained by him by reason 

of his having purchased or procured any materials or entered into any commitments or made 
any advances on account of or with a view to the execution of the works or the performance 
of the contract and Contractor shall not be entitled to recover or be paid any sum for any 
works thereto not actually performed under the contract, unless or until the Engineer shall 
have certified the performance of such work and the value payable in respect thereof and the 
Contractor shall only be entitled to be paid the value so certified. 

 
(b) The Engineer or Engineer’s Representative shall be entitled to take possession of any 

materials, tools, implements, machinery or buildings on the works or on the property on 
which these are being or ought to have been executed, and to retain the employ the same in 
the further execution of the works or any part thereof until the completion of the works 
without the Contractor being entitled to any compensation for the use and employment 
thereof or for wear and tear or destruction thereof. 

 
(c) The Engineer shall, as soon as may be practicable after removal of the Contractor fix and 

determine expert or by or after reference to the parties or after such investigation or enquiries 
as he may consider fit to make or institute and shall certify what amount (if any ) has at the 
time of termination of the  
 
contract been reasonably earned by or would reasonably accrue to the Contractor in respect 
of the work then actually done by him under the contract what was the value of any unused 
or partially used materials, any constructional plants and any temporary works upon the site.  
The legitimate amount due to the contractor after making necessary deductions and certified 
by the Engineer should be released expeditiously.  

 
63. Matters finally determined by the RailTel: All disputes and differences of any kind 

whatsoever arising out of or in connection with the contract, whether during the progress of 
the work or after its completion and whether before or after the determination of the contract 
shall be referred by the contractor to the RailTel and the RailTel shall within 120 days receipt 
of the Contractor’s representation make and notify decisions on all matters referred to by the 
contractor in writing provided that matters for which provision has been made in clause 8, 
18, 22.5, 29, 43.2, 45(a), 55, 55.1(5), 57, 61.1, 61.2 and 62.1 of General Condition of 
Contract or in any clause of the Special Conditions of the Contract shall be deemed as 
‘excepted matters’ and decisions of the RailTel’s authority, thereon shall be final and 
binding on the contractor provided further that ‘excepted matters’ shall stand specifically 
excluded from the purview of the arbitration clause and not be referred to arbitration. 

 
64. SETTLEMENT OF DISPUTE AND ARBITRATION 
64.1      With Private Parties 
 

64.1.1 Any dispute or difference whatsoever arising between the parties out of or relating to  
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the construction, meaning, scope, operation or effect of this contract or the validity or the 
breach thereof shall be settled by a sole arbitrator in accordance with provisions contained 
in Arbitration and Conciliation Act, 1996 as amended and the award made in pursuance 
thereof shall be binding on the parties.  The venue of such arbitration or proceedings thereof 
shall be New Delhi. 
 
64.1.2    All arbitration proceedings shall be conducted in English. Resources against any 
Arbitral award so rendered may be entered into court having jurisdiction or application may 
be made to such court for the order of enforcement as the case may be. 
 
64.1.3   The Arbitral Tribunal shall consist of the sole Arbitrator if the value of claim is upto 
Rs. 10 lakhs. The arbitrator will be by the Managing Director of RailTel Corporation of 
India Limited. If the value of claim or amount under dispute is more than Rs. 10 lakhs, the 
matter shall be referred to the adjudication of arbitral council.  Managing Director/ RailTel 
shall furnish a panel of three names to the contractor, out of which contractor will 
recommend one name to be his nominee and then Managing Director /RailTel shall appoint 
out of the panel one name as RailTel’s nominee and these two arbitrators with mutual 
consent appoint a third arbitrator who shall act as deciding arbitrator. The award of the Sole 
arbitrator or the Arbitral council, as the case may be, shall be final and binding on both the 
parties, i.e. Contractor and RailTel. 

 
64.1.4   Each of the parties agree that no withstanding that the matter may be referred to 
Arbitrator as provided herein, the parties shall nevertheless pending the resolution of the 
controversy or disagreement continue to fulfil their obligation under this Agreement so far 
as they are reasonably able to do so.  

 
64.2      With CPSE/ Govt. Department/ Govt. Organisation  
 
64.2.1 In the event of any dispute or difference relating to the interpretation and application of the 

provisions of the contracts, such dispute or difference shall be referred by either party for 
Arbitration to the sole Arbitrator in the Department of Public Enterprises to be nominated 
by the Secretary to the Government of India in-charge of the Department of Public 
Enterprises. The Arbitration and Conciliation Act, 1996 shall not be applicable to arbitration 
under this clause. The award of the Arbitrator shall be binding upon the parties to the dispute, 
provided, however, any party aggrieved by such award may make a further reference for 
setting aside or revision of the award to the Law Secretary, Department of Legal Affairs, 
Ministry of Law &  Justice,Government of India. Upon such reference the dispute shall be 
decided by the Law Secretary or the Special Secretary/Additional Secretary when so 
authorized by the Law Secretary, whose decision shall bind the Parties finally and 
conclusively. The Parties to the dispute will share equally the cost of arbitration as intimated 
by the Arbitrator. 

******************* 
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SECTION – I 

CHAPTER- 6 

SPECIAL CONDITIONS OF CONTRACT 

(SCC) 

 
I N D E X 

 
Clause       Content     
1.  Tender Document 
2.  Agreement  
3.   Performance Guarantee  
4.  Contractor's Office & Stores depot 
5.  Use of Railway Land  
6.  Program of work.  
7.  Competent Supervisors 
8.  Not used 
9.  Not used 
10.  Test  & Measuring Instruments, Special tools & Installation Material 
11.  Stores to be supplied by contractor 
12.  Supply of Technical Literatures, Documentation Drawings & Completion 

Plan etc. 
13.  Spares  
14.  Long term availability of spares & System support 
15.  Quality assurance 
16.  Not used  
17.  Inspection of materials 
18.  Inspection of works  
19.  Quantum of work and variation in Quantities 
20.  Not used 
21.  Subletting and assignment 
22.  Execution of works 
23  Not used  
24.  Maintenance of works 
25.  Clearance of site 
26.  Provisional Acceptance 
27.  Placing in Service & Maintenance Supervision 
28.  Final Acceptance 
29.  Warranty 
30.  Training 
31.  Infringement of Patents 
32.  License as per Govt. of India Contract Labour Act 
33.  Defaults and Delays 
34.  Loss Sustained Due to Default and Delay 
35.  Penalty for Delay in Completion 
36.  Extension of time   
37.  Contractors liabilities for Costs and Damages 
38.  Unit prices 
39.  Measurement of works 
40.  Terms of Payments 
41.  Final Payments 
42.  Final Settlement 
43.  Certificate for MODVAT BENEFITS on bills 
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44.  Deductions from On Account Payment Bills 
45.  Taxes 
46.  Mobilization Advance 
47.       Insurance 
48.      Rights of RailTel 
49.      Responsibility of contractor in respect of local taxing etc. 
50.      Responsibility of contractor in respect of safety of man, Eqpt. etc. 
51.      Consequences of cancelation 
52.      Strike & Lock-outs 
53.     Guarantee 
54.     Rates of extra item 
55.     Labour Welfare 
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SECTION – I 
 

Chapter- 7 
 

SPECIAL CONDITIONS OF CONTRACT 
 
 
1. TENDER DOCUMENTS 
 
1.1 The goods and services required, bidding procedure and contract terms are prescribed in the 

tender documents. The set of tender documents issued for the purpose of bidding includes 
any addendum and corrigendum thereto.  

 
1.2 If the Tender submitted by a Tenderer is accepted and the contract awarded to the Tenderer 

the various works coming under the purview of the contract shall be governed by  tender  
documents  mentioned above.  

 
1.3 Any special conditions stated by the Tenderer in the covering letter submitted alongwith the 

tender shall be deemed to be a part of the Contract to such extent only as have been explicitly 
accepted by the RailTel. 

 
2. AGREEMENT 
 

The successful Tenderer shall within 30 days after award of contract be bound to execute 
an agreement based on accepted rates and conditions, in such form as the RailTel may 
prescribe, and lodge the same with the RailTel together with the conditions of contract, 
specifications and Schedule of prices referred to therein duly completed.  (Form No.3 of 
Section-I, Chapter-6). 

 
3. PERFORMANCE GUARANTEE  
 
3.1 On receipt of the Letter of Acceptance of Tender from the RailTel, the successful Tenderer 

should give a Performance Guarantee in the form of irrevocable bank guarantee from 
State Bank of India/any Nationalized Bank or from any Scheduled Bank in the Form-4, 
amounting to 5% of the contract value.   

 NOTE: However, if the PG amount is less than Rs. 5 lakhs, them the same has to be 
submitted in the form of DD/Banker’s Cheque /Online only. 

 
3.2  INTRODUCTION OF PERFORMANCE GUARANTEES (P.G.): 
 The procedure for obtaining Performance Guarantee is outlined below:- 
 
(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21 (Twenty 

one) days from the date of issue of Letter of Acceptance (LOA). Extension of time for 
submission of PG beyond 21 (Twenty one) days and upto 60 days from the date of issue of 
LOA may be given by the Authority who is competent to sign the contract agreement. 
However, a penal interest of 12% per annum shall be charged for the delay beyond 
21(Twenty one) days, i.e. from 22nd day after the date of issue of LOA. Further, if the 60th 
day happens to be a declared holiday in the concerned office of the RailTel, submission of 
PG can be accepted on the next working day.In all other cases, if the Contractor fails to 
submit the requisite PG even after 60 days from the date of issue of LOA, the contract is 
liable to be terminated. In case contract is terminated railway shall be entitled to forfeit 
Earnest Money Deposit and other dues payable against that contract. 
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(b) The successful bidder shall submit the Performance Guarantee amounting to 5% of the 
contract value in the form of Irrevocable Bank Guarantee from scheduled bank. For 
performance security of up to Rs. 5 lacs is to be submitted through DD/Banker’s Cheque 
/Online transfer only. 

  
 Bank details for online submission : 

Name of bank & address Union Bank of India,14/15-F.Connaught 
Place,New Delhi-110001 

Name of Account Holder RailTel Corporation of India Limited N R 
Collection A/C (RCIL) 

Account No. 307801010917906 
IFSC Code UBIN0530786 
Branch/MICR Code Connaught Place/110026006 

 
 
(c)      The Performance Guarantee should be submitted by the successful bidder after the Letter of 

Acceptance (LOA) has been issued, but before signing of the contract agreement. The P.G. 
shall be initially valid up to the stipulated date of completion plus 60 days beyond that. In 
case, the time for completion of work gets extended, the contractor shall get the validity of 
Performance Guarantee extended to cover such extended time, for completion of work plus 
60 days. 

(d)       The value of PBG to be submitted by the contractor will not change for variation up to 
25% (either increase or decrease). In case during the course of execution, value of the 
contract increases by more than 25% of the original contract value, an additional 
Performance Guarantee amounting to 5%(Five percent) for excess value over the original 
contract value shall be deposited by the contractor. 

(e)       The Performance Bank Guarantee (PBG) shall be released after the physical completion of 
the work based on the Last Provisional Acceptance Certificate issued by the competent 
authority stating that the contractor has completed the work in all respects satisfactorily. The 
Security Deposit shall, however, be released only after expiry of the maintenance period and 
issue of the certificate of final acceptance of entire system specified in the contract and after 
passing the final bill based on ‘No Claim Certificate’ from the contractor. 

(f)       Whenever the contract is rescinded, the security deposit shall be forfeited and the Performance 
Bank Guarantee shall be en-cashed the balance work shall be got done independently 
without risk and cost of the failed contractor. The failed contractor shall be debarred from 
participating in the tender for executing the balance work. If the failed contractor is a JV or 
partnership firm, then every member or partner of such a firm shall be debarred from 
participating in the tender for the balance work either in his/her individual capacity or as a 
partner of any other JV/Partnership firm. 

(g) The Engineer shall not make a claim under the Performance Bank Guarantee except for 
amounts  to  which  the  RailTel’s  entitled  under  the  contract  (Notwithstanding,  and  /or 
without prejudice to any other provisions in the contract agreement) in the event of: 

(i) Failure by the contractor to extend the validity of the Performance Bank Guarantee as 
described herein above, in which event the Engineer may claim the full amount of the 
Performance Bank Guarantee. 

(ii)  Failure by the contractor to pay RailTel any amount due either as agreed by the 
contractor or determined under any of the clauses/conditions of the agreement, within thirty 
days of the service of the notice to this effect by Engineer. 

(iii) The contract being determined or rescinded, the Performance Bank Guarantee shall be forfeited 
in full and shall be absolutely at the disposal of the RailTel Corporation of India Ltd. 

  
 
NOTE : (i) A separate advice of the BG will invariably be sent by the BG issuing bank to the 

RailTel’s Bank through SFMS( Structured Financial Messaging System) and only after this 
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the BG will become acceptable to RailTel. It is therefore in own interest of bidder to obtain 
RailTel’s bank IFSC code, its branch and address and advise these particulars to the BG 
issuing bank and request them to send advise of BG through SFMS to the RailTel’s bank. 

  
 RailTel’s Bank Details For BG SFMS Report are as under:  
  

Name of bank & address ICICI Bank  
Name of Account Holder RailTel Corporation of India Limited  
BG Advising Message IFN 760COV/IFN 467COV Via SFMS 
IFSC Code ICIC0000007 
Unique Reference in Field 7037 RAILTEL6103 

 
  
 
 (ii) No Interest on Earnest Money and Performance Security: 

No interest shall be paid on the amount of earnest money and Performance Security held by 
RailTel, at any stage. 
 
 
 
 
 

 
4. CONTRACTOR'S OFFICE & STORES DEPOT 
 

The Contractor shall within ten days of issue of Letter of Acceptance (LOA) of tender 
establish an office and store depot at a convenient place for receiving   and storing 
equipments and materials and progressing field work expeditiously in consultation and with 
the approval of the purchaser's Engineer. He shall intimate the purchaser’s Engineer address 
thereof to which all correspondence should be sent. Any communication sent to the 
contractor by post at his said address shall be deemed to have reached the contractor duly 
and in time. Important documents shall be sent by Registered post.   

 
5. USE OF RAILWAY LAND - Deleted 
 
6. PROGRAMME OF WORK 
 
6.1 The Contractor shall have necessary resources  to  execute  the  work  so that  the  entire  

work is completed  within    a period as  mentioned  in the  preamble  from  the  date  of  
issue  of  Letter  of  Acceptance  of  the  tender. He shall also have necessary resources to 
take up the work simultaneously at more than one  independent places in order to expedite 
the completion of work. 

 
6.2 The Contractor who has been awarded the work shall as soon as possible but not later than 

7 days from the date of receipt of the acceptance letter in respect of contracts with initial 
completion period of one year or less or not later than 15 days for other contracts have to 
submit the detailed programme of work indicating the time schedule of various items of 
works in the form of Bar Chart/PERT/CPM.  He shall also submit the details of organization 
(in terms of labour and supervisors) plant and machinery that he intends to utilize (from time 
to time) for execution of the work within stipulated date of completion.  The programme of 
work amended as necessary by discussions with the Engineer, shall be treated as the agreed 
programme of the work for the purpose of this contract and the contractor shall and endeavor 
to fulfill this programme of work.  The progress of work will be watched accordingly in the 
liquidated damages will be with reference to the overall completion date.  Nothing stated 
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herein shall preclude the contractor in achieving earlier completion of item or whole of the 
works than indicated in the programme 

 
6.3 The   Contractor   shall be   held   responsible   for the execution of the work according to 

the Programme given above in full compliance of the various  clauses   of   the   Technical  
specifications, instructions/   drawings   etc.  Failure to comply with any of these will be 
dealt with as per provision laid   down in Conditions of Tendering. 

 
6.4 Approach roads, where ever available can be used  for carting  materials. While RailTel may 

facilitate the contractor for getting approval from the Railways, if required, for carting the 
material to the site, the responsibility for ensuring that the material reaches the site in time, 
lies entirely with the contractor. The contractor has to bear the necessary expenses for carting 
the material to the site and he shall also arrange for the necessary Road permits in case of 
carriage of material by Road. 

 
6.5 The contractor will programme his work in such a manner so as not to interfere in the 

working and movement of trains.  
 

7. COMPETENT SUPERVISORS 
7.1 The   Contractor   shall place and keep prescribed number of   competent representatives / 

Supervisors / Engineers    as    his representative on the works  who  will be authorized  to    
receive  and  acknowledge  materials issued by the RailTel and  take  all  orders issued by  
the  RailTel.  The said representatives shall be present at site  during  working hours  and  
any written orders or instructions  which  the  purchaser's Engineer may give to the said  
representatives   of the contractor shall be deemed to have been duly  given or communicated 
to the contractor. 

8 & 9   Not used 
 
 
10. TEST & MEASURING INSTRUMENTS AND SPECIAL TOOLS ETC. 
 

Special tools & instruments required for installation and  commissioning of the work as 
detailed  in preamble shall be arranged by contractor at his own cost.  
All tests and measuring instruments and other arrangements  required  for  carrying out all 
the acceptance  tests  etc as detailed in preamble shall be provided by the contractor at his 
own cost.  

 
11. STORES TO BE  SUPPLIED BY  CONTRACTOR 
 

All materials required for the execution of the  contract shall  be  arranged and  supplied  by  
the  Contractor    so as to realize the end objective. The supply  of  equipments  and materials 
shall also  include  required   installation and other materials and documents etc  which  may  
not  be specifically mentioned herein but  which  are  necessary for completing the work in 
all  respects.  

 
12.  SUPPLY OF   TECHNICAL LITERATURES,   DOCUMENTATION,  DRAWINGS, 
INSTRUCTION BOOK & COMPLETION PLANS ETC. 
 
12.1 The supply of equipment and materials shall include supply of one set of printed documents 

from original equipment manufacturers with each equipment as given in technical 
supplement. 

 
12.2 Except where printed documents are supplied with each equipment by original equipment 

manufacturer, all other documentation and information as mentioned in the technical 
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specifications shall be prepared using CAD or any other software package duly approved by 
Engineer. In addition to what is specified in the technical specifications, two complete hard 
sets of documents shall also be supplied for ready use duly bounded in good plastic folders.  

 
13 & 14 DELETED 
 
15. QUALITY ASSURANCE 
 
15.1 In the event of RailTel waving off the inspection, the quality assurance department of the 

manufacturer shall carry out all the tests as per the specification and issue a certificate 
indicating clearly the test results and the adherence to the technical specifications. This is 
without prejudice to the purchaser’s right to accept or reject the supplies if not found in 
conformity to its requirement. 

 
16. Not used 
 
17. INSPECTION OF MATERIALS  
 
17.1 Equipment of all types as per SOR shall be subjected to Acceptance test by RailTel or their 

authorized representative. The materials to be supplied by the tenderer as per RDSO 
specifications/Drawings shall be procured from RDSO approved firms only and shall be 
supplied inspected by RDSO. RDSO specification mentioned shall be with the latest 
alteration/amendment, if any. 

 
17.2 All equipments materials fittings and components will be subject to   inspection by the 

purchaser or his representative at the manufacturer's factory/tenderer works before dispatch 
and no materials shall be dispatched until these are inspected and/or approved. The materials 
may also be inspected by the   purchaser or his representative again at the contractor's depot.  

 
17.3 All materials shall be procured from the manufacturers of repute/their authorized dealers. 

Such materials are to be accepted by the Engineer. The Contractor may be required to 
produce test certificate from the manufacturer wherever called for by the Engineer. 

 
17.4 The cost of equipment and materials, all tests and/or   analysis performed for inspection shall 

be borne by  the Contractor. 
 
17.5 The inspection charges, if any, payable to the purchaser’s representative for carrying out the 

inspection shall be borne by the purchaser. 
18. INSPECTION OF WORKS 

(1) The Engineer or his representative may inspect and test the various portions of the work 
at  all  stages and shall  have full power to reject all  or any portion of  the work   that he  
may  consider  to  be  defective  or  inferior in quality of  materials,  workmanship or design 
in comparison to what is called  for in the specification.  In the event  of rejection of any  
work  already  executed  and not  in accordance  with specification as in this  tender  and/or   
as determined by the Engineer or which  the Contractor has been apprised, the Contractor 
shall carry out  alterations/ replacements to such  works  to  the  satisfaction of the Engineer 
for which  no   additional expenses will be borne by the RailTel.  
 

19. QUANTUM OF WORK AND VARIATION IN QUANTITY OF ITEMS: 
 

19.1 Unless otherwise specified in the special conditions of the contract, the accepted 
variation in quantity of each individual item of the contract would be upto 25% of the 
quantity originally contracted, except in case of foundation work. 
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19.2 The Contractor shall be bound to carry out the work at the agreed rates and shall not 
be entitled to any claim or any compensation whatsoever upto the limit of 25% variation in 
quantity of individual item of works. 
19.3 In case an increase in quantity of an individual item by more than 25% of the 
agreement quantity is considered unavoidable, then same shall be executed at following 
rates: 
(a)Quantities operated in excess of 125% but upto 140% of the agreement quantity of the 
concerned item, shall be paid at 98% of the rate awarded for that item in that particular 
tender; 
(b)Quantities operated in excess of 140% but upto 150% of the agreement quantity of the 
concerned item shall be paid at 96% of the rate awarded for that item in that particular tender; 
(c)Variation in quantities of individual items beyond 150% will be avoided and would be 
permitted only in exceptional unavoidable circumstances and shall be paid at 96% of the rate 
awarded for that item in that particular tender.    

 
(d)Variation to quantities of Minor Value Item: 
The limit for varying quantities for minor value items shall be 100% (as against 25% 
prescribed for other items). A minor value item for this purpose is defined as an item whose 
original agreement value is less than 1 % of the total original agreement value. 

  
i.Quantities operated upto and including 100% of the agreement quantity of the concerned 
minor value item, shall be paid at the  
ii.Rate awarded for that item in that particular tender; 
iii.Quantities operated in excess of 100% but upto 200% of the agreement quantity of the 
concerned minor value item, shall be paid at 98% of the rate awarded for that item in that 
particular tender; 
iv.Variation in quantities of individual minor value item beyond 200% will be avoided and 
would be permitted only in exceptional unavoidable circumstances and shall be paid at 96% 
of the rate awarded for that item in that particular tender. 

 
21. SUBLETTING AND ASSIGNMENT 
 
21.1 The contractor may enter into contract with suppliers for supply of materials under this 

contract. 
 
21.2 The contractor may subcontract the execution of part(s) of the project with the prior approval 

of  RailTel under following conditions- 
 

The permitted subletting of work by the contractor shall not establish any contractual relationship 
between the sub-contractor and the RailTel and shall not relieve the contractor of any responsibility 
under the contract.        

 
The   contractor shall arrange  for effective supervision of sub  contractor's  work and remain solely  
responsible for  materials  supplied  and for works carried out on his behalf by the sub contractor.   
 
21.3 The contractor shall arrange for effective supervision of sub contractor’s work and remain 

solely responsible for materials supplied and for works carried out on his behalf by the sub 
contractor. 
 

22. EXECUTION OF WORK 
 
All the works shall be executed in strict conformity to the  provisions   of  the  contract 
document and with such explanatory detailed drawings,  specifications  and  instructions  as 
may be approved from time to time based  on detailed design and engineering carried  out  
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by  contractor  in line  with requirements  as  per  contract  document.   The  contractor  shall  
be  responsible   for   ensuring  that the work throughout are executed    in the  most  
substantial, proper and workmanlike manner with  the quality  of material and workmanship 
in strict  accordance   with  the  specifications  and  as  per  sound  industrial   practices and 
to the entire satisfaction of the RailTel. 

 
23. Not used 
   
 
24. MAINTENANCE OF WORKS 
 

The contractor shall at all times during the progress and continuance  of  the  works and also  
for  the  period  of  maintenance  specified  in the tender form and  after  the  date  of passing 
of the certificate of completion by  the RailTel's   representative  or  any  other  earlier   date  
subsequent  to  the completion of the works  that  may  be  fixed  by RailTel's representative 
be responsible for  and  effectively  maintain and uphold  in good, substantial,     sound  and  
perfect condition all and every  part  of  the works  and shall make good from time to  time 
and  at  all  times, as  often as  the  RailTel's  representative  shall require,  any damage or 
defect that may, during  the  above   period,  arise  in or  be discovered  or  be  in any  way  
connected  with  the works provided that such  damage  or  defect  is not directly caused by 
errors in the  contract  documents,  act  of providence or  insurrection or  civil  riot and the 
contractor shall be liable for and shall pay   and  make  good to the RailTel or other  persons  
legally   entitled  thereto  whenever  required  by  the RailTel's  representative  so to do, all  
losses, damages,  costs  and  expenses  they  or any of them may incur or be put  or  be liable  
to, by reason or inconsequence of the  operations  of the contractor or his failure in any 
respect.  
For this purpose the tenderer will submit their strategy for providing maintenance support 
including the staff who will be available along with the set of spares for attending to various 
faults/problems during maintenance period. 

 
 
 
25. CLEARANCE OF SITE 
 

At the end of the work  at  each  location the Contractor shall  as a part of  is  Contractual 
obligation leave  the area completely neat and clean. 

 
26. PROVISIONAL ACCEPTANCE 
 
26.1 Immediately after the completion of the work  at each Block section or after completion of 

work in Zonal Rlys/division and or sub- section to be decided by the engineer, the contractor 
shall certify and  in writing that the installation is (i) complete (ii)  ready for  satisfactory  
commercial service and (iii)  ready  to be handed  over.   

 
26.2 The test   or tests specified in Technical Specifications will be conducted jointly by  

purchaser  and  contractor as soon as possible after receipt of advice  of completion of  one 
section by  purchaser  from  the contractor.  The test schedule shall be finalized by mutual 
discussion between the contractor and RailTel. Any component, modules, sub assemblies or 
equipment failing during the commissioning test shall be replaced/repaired   free of cost by 
tenderer. 

 
26.3 Purchaser's Engineer shall issue a Provisional Acceptance Certificate  for  successful  

commissioning  of  a complete section covering all materials and services  included  in the 
Schedule of Requirements and the performance has been found to meet the specifications. 



  NR-P-OFCS-MAU-25-26-5                                
 

74 
 

RailTel’s decision in this respect shall be final.  The Provisional Acceptance Certificate shall 
be signed by both the parties.  The period of maintenance of works shall commence from 
the date of issue of Provisional Acceptance Certificate of the respective section/block section 
and accepted by RailTel. 

 
27. PLACING IN SERVICE & MAINTENANCE SUPERVISION 
 
27.1 After the work has been completed & placed in service and Provisional Acceptance 

Certificate issued by Purchaser’s Engineer, the contractor shall be responsible for proper 
maintenance supervision of the work for a period of twelve months from the date of issue of 
PAC of the each section/block section as mentioned in Clause 26.3 above. 

 
For this purpose the tenderer shall prepare a maintenance plan and make available the 
services of qualified maintenance engineers stationed at the locations along with the set of 
spares approved by Purchaser’s Engineer, to guide and only supervise the work of RailTel 
or Railway maintenance staff. The maintenance engineer of the contractor will visit the total 
installation at least once in a month.  The headquarter location of their engineer where spares 
also will be kept on the ready shall be indicated in the maintenance plan. 

 
27.2 During this period of maintenance supervision if any lacuna is noticed in the functioning, as 

a result of deficiency in the design or installation, the contractor will rectify the same free of 
cost. During such rectification if any faulty equipment/modules need replacement or repair, 
they shall be provided by the contractor from the set of equipment or modules that the 
contractor should bring to the site of installation in addition to all the materials to be supplied 
against this contract. Use of spare modules covered under the Schedule of material of this 
tender shall not be permitted to be used during installation, commissioning and period of 
maintenance. 

 
27.3 During the maintenance supervision period contractor should stabilize the working of the 

system.  Purchaser has the right to extend the period of supervision of the maintenance free 
of cost till the system stabilizes and works satisfactorily for a reasonable period of time.  If 
during the time any equipment etc is to be added or deficiencies are to be rectified to make 
the system work trouble free, the same also will have to be done by the contractor free of 
cost as to make good all the deficiencies. 

 
28. FINAL ACCEPTANCE 
 
28.1 The final acceptance of the works completed shall take effect from the date of expiry of the  

period of maintenance supervision as defined in Clause 27 above  provided in any case  that  
the  contractor  has complied fully with his obligations  in respect of each item under the  
contract.   

 
28.2 Notwithstanding the issue of Final Acceptance Certificate the  contractor and the purchaser 

(subject to Sub  Clause  as  above) shall remain liable for  fulfillment  of  any   obligation 
incurred under the provision of  the  contract  prior  to the issue of Final Acceptance 
Certificate  which  remains unperformed at the time such certificate is issued  and  for  
determining  the  nature  and  extent  of   such   obligation the contract shall be deemed to 
remain in force   between the parties hereto. 

 
29. WARRANTY 
 
29.1 All materials supplied/work done by the Contractor shall be guaranteed against the defects 

for a period as prescribed in BDS from the date of issue of Provisional Acceptance 
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Certificate. The contractor shall provide comprehensive warranty maintenance for   all   the 
items executed by him against this tender. 

 
29.2 During the period of warranty, the contractor shall remain responsible to arrange 

replacement and for setting right at his own cost any equipment installed by him which is of 
defective manufacture or design or becomes unworkable due to  any  cause whatsoever.  The 
decision of the RailTel's representative in this regard to direct the contractor to attend to any 
damage or defect in work shall be final and binding on the Contractor. 

 
29.3 During  the  period of warranty, the  contractor  shall  be responsible  to  the  extent expressed 

in  this  clause  for  any defects that may develop under the conditions provided for by the 
contract  and  under proper use, arising from  faulty  materials, design  or workmanship in 
the plant, or from faulty execution  of the  plant by the contractor but not otherwise and  shall  
remedy such  defects  at his own cost when called upon to do so  by  the Purchaser who shall 
state in writing in what respect the  portion is faulty.  

 
29.4 If it becomes necessary for the contractor to replace or renew any defective portions of the 

system under this clause the provisions of this clause shall apply to the portions of the plant 
to be replaced or renewed until the expiration of three months from the date of such 
replacement or renewal or until the end of the warranty period whichever may be later.  If 
any defect is not remedied within reasonable time, the purchaser may proceed to do  the 
work at contractor's risk and expense,  but  without prejudice  to  any  other rights which  the  
purchaser  may  have against the contractor in respect of such defects.  The tenderer has to 
recoup the faulty unit/equipment from the set of his own spares kept by him within a period 
of 24 hours.  The locations where such spares are to be handed over to the Tenderer shall be 
indicated in the bid by the tenderer. 

 
29.5 Deleted 
 
29.6 Until the Final Acceptance Certificate shall have  been  issued,  the contractor  shall  have 

the right of entry, at his own  risk  and expense, by himself or his duly authorized 
representatives, whose names  shall have previously been communicated in writing to  the 
purchaser  at  all reasonable working hours  upon  all  necessary parts of the works for the 
purpose of inspecting the working  and the records of the system and taking notes therefrom 
and,  if  he desires at his own risk and expense, making any tests subject  to the  approval  of 
the purchaser which shall not  be  unreasonably withheld. 

 
29.7 In subject of this warranty, the contractor shall make his Performance Guarantee as required 

under Clause 3 of Special Conditions of Contract, valid to cover the period of warranty as 
per Clause 29.4   

 
29.8 Tenderer shall quote the repair charges as percentage of the costs of each module/ 

card/assembly/ subassembly, which will remain valid for 2 years after the free warranty 
maintenance. RailTel may exercise the options of getting the defective modules/ cards 
repaired from the contractor for 2 years after the free warranty maintenance period is over, 
at the costs quoted by the tenderer. 

 
30.  TRAINING (NOT APPLICABLE FOR THIS TENDER) 
 
30.1 The  tenderer shall undertake to train RailTel  engineers and  other Railway  staff nominated 

by the RailTel  in different  aspects of  equipment   designs,   functioning, field installation, 
testing, commissioning, operation,   maintenance and repair,  covering  both  hardware   and  
software.  The training should be comprehensive   for  transfer  of  complete  know-how  so  
as to impart full knowledge and competence to independently and  successfully execute the 
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installation, operation, user related software changes, maintenance  and  repair  of  all 
equipment. The  training  courses  should,  apart  from  formal class room training, include  
hands  on  practical experience at the manufacturer’s premises or other locations and visits 
to working installation. 

 
30.2 In the event of any equipment/sub-system being manufactured in India in technical 

collaboration with foreign firm by  the tenderer or any of its sub-contractor, the training as 
per schedule shall  be provided at  the collaborator's premises/training centre in India at the 
Purchaser’s discretion. Tenderer may quote separately against this schedule for the two 
options separately if required. 

 
30.3 The contractor shall at every stage of installation; testing and commissioning provide all 

facilities for adequate training of RailTel personnel who may be deputed to work on the 
project.  

 
30.4 The requirement of training in man-weeks has   been  indicated  in the schedule of 

requirements.  The tenderer shall quote for the man week rates duly taking in to account Para 
30.2 above. Details of training proposal shall be submitted by the tenderer. 

 
30.5 Set of Documents related to training to each of the trainees shall be provided. 
 
30.6 All expenses for travel to and from the place of training, boarding and  lodging  of the 

trainees shall  be  borne  by  the RailTel.  
 
31. INFRINGEMENT OF PATENTS: 
 
(a) The  Contractor  is  forbidden to  use  any  patents   or   registered  drawings, processes or 

patterns in fulfilling  his  contract without prior consent in writing  of  the  owner  of such 
patents, drawings, patterns  or  trade   marks  except where these are specified by the  
Purchaser  himself.   Royalties where payable for the use of such patented processes, 
registered drawings or patterns  shall  be borne exclusively by the Contractor.   The 
Contractor shall advise the Purchaser of any proprietary rights that may exist on such 
processes, drawings or patterns which he may use of his own accord. 

 
(b) In the case of patents taken out by the Contractor of  the  drawings  or  patterns  registered 

by  him  or  of  those   patents,  drawings  or  patterns  for  which  he  holds  a  license,  the 
signing of the contract automatically  gives  the  Purchaser  the   right  to  repair  by  himself   
the  purchased articles covered by  the patent or by any person or  body chosen by him and 
to obtain from any  sources  he desires  the component parts required by him for carrying  
out   the  repair  work.  In the event of  infringement  of  any    patent  rights  due to above 
action of the  Purchaser  he  shall be entitled to claim damages from the Contractor  on the 
grounds of any loss of any nature which he may  suffer  e.g. in the case of attachment because 
of counterfeiting.   

 
32. LICENSE AS PER GOVT. OF INDIA CONTRACT LABOUR  ACT 
 

The  Contractors  are   required to   produce   license as  enjoined  in the  Government  of  
India  Contract  Labour (Regulation  and  Abolition)  Act  (1978)   with   latest  amendments, 
if any. They shall not be allowed to undertake   or  execute  any  work through  contract  
Labour    except  under  and in  accordance  with a license  issued   under  the  said  Act  in  
that   behalf   by   the   authorized licensing  Officer. 
 

 
33.  DEFAULTS AND DELAYS 
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The Contractor shall execute the work with due diligence and expedition, keeping to the 
approved time schedule.   Should he refuse or neglect  to comply with any reasonable  orders 
given  to   him  in  writing  by  the Purchaser's  Engineers in connection  with the work or 
contravene  the  provision of  the   Contract or the  progress of work lags  persistently behind  
the time schedule due to his neglect,  the Purchaser  shall   be at  liberty to  give seven days   
notice in writing to the Contractor requiring  him to make  good  the  neglect   or   
contravention complained  of and  should  the   Contractor   fail  to   comply    with   the  
requisitions made in the  notice within seven days from  the receipt  thereof, it shall be lawful 
for the purchaser  to take the work wholly or in part out of the Contractor's hands without  
any  further reference and get the work  or   any part thereof, as the case may be, completed 
by   other  agencies at  the   expense  of  the   Contractor   without   prejudice to any other 
right or remedy  of  the Purchaser.  The contract shall be treated as terminated on the date a 
notice is issued by the purchaser to take the work wholly or in part out of the Contractor’s 
hands. The purchaser shall be at liberty to encash the performance guarantee and forfeit the 
security deposit after the contract is terminated to reimburse the loss to purchaser. 

 
34.  LOSS SUSTAINED DUE TO DEFAULTS AND DELAYS 
 

In the  event  of any loss to  the  purchaser  on account  of execution and/or completion of 
the work   or  any  part  thereof  by  agencies  other than the contractor, in terms of clause 
33 the  contractor  shall be liable to reimburse  the loss to  purchaser  without  prejudice   to 
the  other   rights and remedies of the purchaser and the reimbursement   in full or in part, as  
the case  may be, shall be met at  the option of the purchaser from out of all or any  of the 
following sources viz : 

 
(a) i)   Any amount due and payable to the  contractor by  the  purchaser  on  any    account 

whatsoever; 
 

ii) The Contractor’s   security   deposit in the hands of the purchaser as far as   available,  and; 
 
 iii) Any other assets whatsoever of  the contractor; 
 
(b) In the  event of re-imbursement from out of  sources  (i)  and/or (ii) above mentioned,  the 

purchaser shall have the right of appropriation suo moto. 
 
 
35.  PENALTY FOR DELAY IN COMPLETION 
 
35.1 The time for the execution of the work or part of the works specified in the contract documents 
shall be deemed to be the essence of the contract and the works must be completed not later than 
the date(s) as specified in the contract. If the contractor fails to complete the works within the time 
as specified in the contract for the reasons other than the reasons specified in clause 11 of chapter 5 
section I force majeure clause, the RailTel may, if satisfied that the works can be completed by the 
contractor within reasonable short time thereafter, allow the contractor for further extension of time 
as the Engineer may decide. On such extension the RailTel will be entitled without prejudice to any 
other right and remedy available on that behalf, to recover from the contractor as agreed damages 
and not by way of penalty a sum equivalent to ½ of 1% of the contract value of the works for each 
week or part of the week. 
 
For the purpose of this clause, the contract value of the works shall be taken as value of work as per 
contract agreement including any supplementary work order/contract agreement issued. Provided 
also, that the total amount of liquidated damages under this condition, shall not exceed the under 
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noted percentage value or of the total value of the item or groups of items of work for which a 
separate distinct completion period is specified in the contract. 
 

 
(i)    For contract value up to Rs. 2 lacs 

 
10 % of the value of the contract. 

 
(ii)   For contract value above Rs. 2 lacs 

10% of the 1st 2 lakh and 5 % of the 
balance 

(iii)The  competent  authority  while granting 
extension of currency of the contract may also 
levy token penalty as deemed fit based on the 
merit of case. 

 

 
 
Provided further, that if the RailTel is not satisfied that the works can be completed by the Contractor 
and in the event of failure on the part of the contractor to complete the work within further extension 
of time allowed as aforesaid, the RailTel shall be entitled without prejudice to any other right or 
remedy available in that behalf; to appropriate the contractor's  security deposit  and  rescind  the 
contract  under Settlement of dispute and Arbitration para 64  of these conditions, whether or not 
actual damage is caused by such default. 
 
35.2 Penalty for cutting/damaging the existing cables of RAILTEL and the existing 
underground facilities of third parties: - 
 
(a)  During excavation of trench utmost care is to be taken by the contractor so that the existing 
underground cables are not damaged or cut. In-case any damage/cut is done to the existing cables, 
a penalty as per the schedule given below willbe charged from the contractor or the amount will be 
deducted from his running bills as per Railway Board’s Telecom Circular No.17/2013:- 
 

 
Size of existing UG/ OFC cut/ damaged 

 
Amount of penalty per cut/ damage 

 
Only Quad cable and signaling cable 

 
Rs. 1.0 Lakhs (Rs. One lakh only) 

 
Only OFC 

Rs. 1.25 Lakhs (Rs. One lakh & twenty five 
thousand only) 

 
Both OFC & Quad 

Rs.  1.50  Lakhs  (Rs.  One lakh  &  fifty 
thousand only) 

Electrical cable Rs. 1.0 Lakhs (Rs. One lakh only) 

 
Besides the above penalty, the contractor shall carry out such repairs for restoration of the damaged 
cable free of charge. The cost of jointing kit shall also be borne by the contractor. If contractor fails 
to repair the damage, the cost of repair (including cost of labour & jointing kit) shall be recovered 
from the contractor. 
 
(b)  Contractor shall either pay to third parties all expenditure incurred for restoring services which 
are damaged by Contractor while carrying out the work or the same amount will be deducted from 
his bills. Such expenditure shall be intimated to Contractor either by Engineer-In-Charge or 
concerned third parties in writing. The amount deducted by the Contractor from his bill shall be 
paid to concerned third parties by Engineer-In-Charge. 
 
(c)  Engineer-in-charge at his absolute discretion shall reserve the right to reject any bill submitted 
by the Contractor prior to making payment by him to third parties for the damages caused or to 
deduct same amount from his bill. 
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(d)  Penalty to damage stores/materials supplied by the RAILTEL while laying: 
 
The contractor while taking delivery of materials supplied by the RAILTEL at the designated place 
shall thoroughly inspect all items before taking them over. In case of   execution   of   the   work,   
if   any   material   is   found   damaged/working unsatisfactorily, then a penalty equivalent to the 
cost of material + 10% as penalty shall be recovered from the contractor’s payments/securities. 
 
(e)  However, contractor will not be penalized for any defect in workmanship of the materials, which 
are directly supplied by RailTel. 
 
35.3 If Railways/any other stakeholders of this project imposes any penalty on account of bad 

workmanship or delays, the same shall be charged to the contractor back to back. 
 
35.4     Issue of work order (Not Applicable) 
 
35.5 Such reduction shall be accepted by the purchaser in full satisfaction of the contractor's 

liability arising from delay only. This penalty for delay in completion will be applicable 
separately for each stage of completion of work when two or more stage of completion are 
specified in the  contract.  The purchaser’s engineer shall at his sole discretion specify a time 
limit within which the unfinished portion of  the  work  shall  be  completed  after  serving 
on the contractor  a  notice  of  Purchaser's intention to recover the said penalty in Form  11.  
In the event of failure of the   contractor, the   purchaser shall be at liberty to take action in 
accordance   with provisions in Clause 33 and 34. 

 
NOTE: For purpose of this clause the value of work shall be calculated on the basis of unit 

prices included in schedule of requirements. 
 
36. ADHERENCE OF TIME SCHEDULE 
 
36.1 Timely completion of the work is the essence of the contract. Delay in execution will attract 

penalty. 
 
36.2 If  any delay as  aforesaid in clause 35 shall have  arisen from  any   cause  which  the 

Purchaser  may  agree   as being a  reasonable ground for extension of  time    the   purchaser’s 
engineer or his representative may   allow   such   additional  time as he  may in his absolute 
discretion consider to be reasonably  justified  by  the   circumstances   of  the   case. Such  
extensions  shall  be granted , on request from contractor,  with or without   liquidated  
damages  in the Form No.11 (Section-I, Chapter-6).  

 
37. CONTRACTOR'S   LIABILITIES FOR COSTS AND   DAMAGES  

 
Please refer clause 52 of General Condition of Contract (Part II of Chapter 3, Section I). 

  
38. UNIT PRICES 
 
38.1 The prices quoted by the  Tenderer shall include the prices of materials  including all 

incidental charges for transport, loading/ unloading and handling of materials, commission 
for arranging dispatch by rail direct from manufacturer's  factory and completing all 
necessary formalities in  this respect, such  as  submission of   forwarding notes, arranging  
placement of Wagon, collection of banker's charges for Bank guarantee, Indemnity  Bonds 
inclusive of cost of Stamp etc. as also siding  or shunting  charges,  if  any, levied by the 
Railway. 

38.2 The prices shall include all taxes, duties, Royalty, GST and levies (including Octroi etc.) 
applicable on this Works Contract. Therefore, they should quote their prices taking into 
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account all types of taxes including GST on works contract as leviable. Ambiguous charges 
without firm and specific figures quoted as “extra” will make the bid liable to be summarily 
rejected.  

 
38.3 The prices quoted by the tenderer shall include cost of commissioning and testing and all 

costs of Administration of   Contract, Insurance Premium, Banker’s charges   for guarantees, 
cost of storage, loading-unloading   and handling of materials and for any road transport 
which the contractor may use for carriage of materials to his depot and the site of work. The 
prices shall include the cost of   works  and  adjustments  necessary  to  be  done  by   the  
contractor  during  or  after tests  carried  out  by  the  purchaser. 

 
38.4 The price to be quoted by the tenderers should take into account the credit availed on inputs 

under the CENVAT scheme.  The  tenderers  should give a declaration that any set off in 
respect  of duties on inputs as admissible under law is being totally and  unconditionally  
passed on to the  purchaser  in the price quoted by him  (see clause 43). 

 
38.5 While the price quoted in the contract are inclusive of all taxes i.e. GST levied by any 

statutory authority, the   purchaser shall make any deduction toward GST on works contract 
if statutorily required to do so. The deducted sales tax  on works  contract shall be remitted 
to the  concerned  GST  authority  and  the  purchaser shall  in no  way  be  responsible   for  
any  disputes  between the  GST  authorities and the contractor in this regard. 

 
38.6 All  taxes,  duties  and levies (Including GST etc.) arising out of the    transaction between 

the contractor  and  his sub contractor/supplier for this  work will be included  in the  rates 
quoted by the contractor  in the  relevant   Schedule. 

 
38.7    No import license shall be arranged by the RailTel for this work. 

 
38.8.1 The price quoted in the offer should be firm, fixed indicated the breakup and inclusive of all 

taxes & duties like import, custom, Anti dumping, CGST, SGST, IGST, UTGST etc.  The 
offer should be inclusive of packing, forwarding, freight up to destination, insurance 
charges. 

 
38.8.2 Bidder shall issue valid tax invoice to RailTel for availing proper credit of 

CGST/SGST/IGST/UTGST incase of award of contract.  GST will not be reimbursed in the 
absence of valid tax invoice. 

 
38.8.3 For all the taxable supplies made by the vendor, the vendor shall furnish all the details of 

such taxable supplies in the relevant returns to be filed under GST Act. 
 
38.8.4 If the vendor fails to comply with any of the above, the vendor shall pay to purchaser any 

expense, interest, penalty as applicable under the GST Act. 
 
38.8.5 In case of incorrect reporting of the supply made by the vendor in the relevant return, leading 

to disallowance of inpurt credit to purchaser, the vendor shall be liable to pay applicable 
interest under the GST Act to the Credit of purchaser.  The same provisions shall be 
applicable in case of debit/credit notes. 
 

38.8.6 Tenderer shall quote all inclusive rates, but there shall be break up of basic price and all type 
of applicable taxes such as SGST/CGST/IGST/UT GST alongwith respective HSN/SAC 
Code under GST Law (including tax under reverse charges payable by the recipient). 
 

38.8.7 Wherever the law makes it statutory for the Purchaser to deduct any amount towards GST 
at sources, the same will be deducted and remitted to the concerned authority. 
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38.8.8 In regards to works contract, the tenderer should have registration no. for GST and shall 

furnish GST registration certificate along with Tender. 
 

38.8.9 The imposition of any new tax and/or increase/ in the aforesaid taxes, duties levies, after the 
last stipulated date for the receipt of tender including extensions if any and the bidder there 
upon necessarily and properly pays such taxes/levies/cess, the bidder shall be reimbursed 
the amount so paid, provided such payments, if any, is not, in the opinion of RailTel 
attributable to delay in execution of work within the control of bidder.  The bidder shall, 
within a period of 30 days of the imposition of any such tax or levy or cess, give a written 
notice thereof to RailTel that the same is given pursuant to this condition, together with all 
necessary information including details of input credit relating thereto.  In the event of non-
payment/default in payment of any of the above taxes, RailTel reserves the right to with-
hold the dues/payments of bidder and make payment to state/Central Government authorities 
as may be applicable.  However, if the rates are reduced after the last stipulated date for 
receipt of tender, bidder has to pass on the benefits to RailTel. 

 
38.8.10 Incase of imported equipment: - Not applicable 
 
38.8.11 Evaluation Criteria: - Inter se position of the offers will be determined on total unit rate 

on CIP destination basis which will include basic rate, custom duty, CGST, SGST, IGST, 
GST, Freight, Insurance and any other charge or cost quoted by the tenderer, including GST 
payable. 

 
38.8.12 In case the successful tenderer is not liable to be registered under 

CGST/IGST/UTGST/SGST Act, the RailTel shall deduct the applicable GST from his/their 
bills under reverse charge mechanism (RCM) and deposit the same to the concerned Tax 
Authority. 
 
On reverse charge by RailTel, wherever applicable. 

 
39. MEASUREMENT OF WORKS 
 
39.1 Payments for the works shall be made in accordance with approved designs & drawings and 

measured in relevant units except where provided or otherwise. The measurements will be 
made generally in accordance with standard engineering practices.   

 
39.2 All measurement, method of measurement, meaning intent of specifications and 

interpretation of Special Conditions of Contract, given and made by the Purchaser or by the 
Purchaser’s Engineer shall be final and binding. 

 
39.3  All payments due to the Contracter shall be made by RTGS/NEFT only. 

 
39.4 Payments for the works shall be made in accordance with approved design & drawings and 

measured in relevant units except where provided or otherwise. The measurements will be 
made generally in accordance with standard engineering practices. The abstract of quantities 
arrived shall be entered in the measurement book and signed by the contractor and the 
authorised representative of RAILTEL. 

 
40. TERMS OF PAYMENT 
  
40.1 All   bills   shall   be   submitted   to   the Territory Manager, Northern Region under whose 

jurisdiction the work has been executed. While submitting the bills, the break-up of taxes 
may be furnished so that any GST INPUT credit may be availed by RailTel. 
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Note: Documents required for passing the payment 
1.   Measurement Book (MB) 
2.   OTDR Reports 
3.   On Account Sheet jointly Signed 
4.   Invoice 
5.   Material Inspection Certificate 
6.   Copy of Wages report uploaded on Shramikkalyan portal 

 
40.2  Refer para 40.5 for details 
 
40.3 Subject   to   any   deductions   or  recovery  which  the   RailTel  may  be  entitled to  make  

under  contract,  the  Contractor  will be entitled to be paid from time to  time  by  way  of 
'on account payment' for supply  of goods  and 'progress  payment' for  works as in the  
opinion of  the  Engineer  he  has  executed in terms  of  Contract. 

 
40.4 GST component charged in the invoice by successful tenderer shall be released only when 

such GST is reflected against GSTN of RailTel. 
 
40.5 ON ACCOUNT PAYMENT FOR SUPPLY OF EQUIPMENT & MATERIAL 
 
 “On account payment” for supply of equipment, materials indicated in the Schedule of 

Requirements subject to recoveries of liquidated damages, if any, shall be made as given 
below: 

 
Where goods to be supplied also need installation and commissioning by the supplier, 

the payment terms are: 

40.5.1  In case of supply only: 100% of the value of the supply of the equipment on receipt by the 

consignee at site duly inspected and accompanied with following documents: 

(a) On   receipt    of   materials at site as certified by the purchaser’s 
representative. 
(b) Original Inspection certificate issued by Inspecting Officer. 
(c) Challan / Invoice in duplicate. 
(d) A   certificate that the materials supplied are as per  the specifications 
mentioned in the  contract  and the amount claimed in the  invoice  is  correct as per 
terms of the contract. 
(e)         Original Certificate covering insurance of the items supplied. 
(f)        Jointly signed Installation and Commissioning Report between consignee and 
Supplier. 

40.5.1.1 5%  (Five percent) value of the works/services completed shall be made on issue of 

  Provisional Acceptance Certificate (PAC) by RailTel as per clause 26 of section-

  I,chapter-7,special condition of contract.    

 
40.5.2 In case of supply and installation: 

a. 75% of the value of the part supply of equipment on receipt by the consignee 

at site duly inspected and accompanied with valid documents as stated above 

in sub para 40.5.1 

b. The on account payments made will subsequently be adjusted against payments 

due on “Provisional Acceptance or Final Acceptance”. 

c. 15%(Fifteen percent)value of goods supplied shall be paid after successful 

completion of installation & commissioning of these equipment at various 
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locations and commissioning of the hops/block section concerned and 

completion of all measurements and testing to the satisfaction of Engineer. 

d. 5% (Five Percent) value of the goods supplied shall be paid after the successful 

completion of installation & commissioning of the whole system as and issue 

of “Provisional Acceptance certificate by purchaser’s Engineer.  

e. 20%(Twenty Percent) payment against the item supplied under the schedule of 

supply but not installation /not required to be installed shall be paid after 

successful completion of installation & commissioning of whole system and 

issue of “Provisional Acceptance or Final Acceptance” for the last section by 

purchaser’s Engineer. 

 

 
40.6 PROGRESS PAYMENT FOR EXECUTION OF WORKS: 
 

'Progress payment' shall be made separately for each item/sub-item of work given in the 
Schedule of Requirements (SORs). 

 
40.6.1 90% (Ninety percent) of the progress payment for each item of Schedule of Requirements 

(SOR) items shall be paid for the quantities completed at various locations after joint 
measurement and testing to the satisfaction of Engineer / Supervisor  in-charge of the work 
and proper entry in the Measurement book jointly by contractor and Engineer/supervisor in-
charge of RailTel. 

 
40.6.2 5% (Five percent) value of the works/services completed shall be made on issue of 

Provisional Acceptance Certificate (PAC) by RailTel as per clause 26 of section-I,chapter-
7,special condition of contract.    
 

40.6.3 Payment will be released only when OFC laid, terminated and end to end testing of fibre is 
completed and PAC is issued. 
 

41. FINAL PAYMENT 
 

Final payment of 5% (Five percent) of the contract value shall be made after satisfactory 
operation & maintenance of the work under the supervision of the contractor for a period of 
one year after commissioning and issue of Final Acceptance Certificate (FAC). 

 
41.1 On the basis of Final Acceptance Certificate from the Purchaser's Engineer for all the works 

at all the locations covered in this contract and reconciliation of materials issued, the final 
bill for the balance payment for each item of work shall be submitted by the Contractor along 
with    a    clear   'No Claim Certificate'.  The Final Acceptance Certificate shall be issued 
by the Purchaser’s Engineer only when he has accepted the work wholly after    conducting 
the acceptance tests   as   per the details   given in the technical   specification and supplement. 

 
 
42 FINAL SETTLEMENT 
 

On expiry of the warranty period and issue of the certificate of final   acceptance   of   the    
entire   installations, the security deposit (Clause 3) will be refunded or  Bank Guarantee 
released  to  the  Contractor  after adjustment of any dues payable by the contractor. 
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43.  CERTIFICATES FOR MODVAT BENEFITS ON BILLS 
 
a) The Contractor should submit the following certificate along with the bills:-  

(See clause 38.4) "We certify that no additional duty set offs on the Goods supplied by us 
have accrued under the GST input credit Scheme in force on the   date of supply after we 
submitted our quotations and submitted the present bill”. 

 
b) In the event  of GST input credit  being  extended  by  the  Government  of India to more 

items that  already  covered,  the firm should advise the purchaser about the  additional  
benefits accrued through a letter containing the following  certificate, or any variation 
thereof, as may be  considered  necessary by RailTel administration:- "We  hereby  declare  
that  we  can  avail  additional  duty set offs as per latest GST  scheme  in  force  now and 
we hereby give a reduction of  (----------)  per  unit and agree to revise the prices indicated 
in the order. The current GST of (----------) is payable on this reduced price. Therefore, we 
request you to amend the order accordingly." 

 
44. DEDUCTION FROM ON ACCOUNT PAYMENT BILLS 
 
(i) All costs, damages  or  expenses,   which RailTel  may  have been paid or  incurred  which  

under  the  provisions of  contract are Contractor's obligations   will be   deducted  by   RailTel   
from   progress  payment   Bills/Invoice  of Contractor, as and when it is  understood  that 
such an expense has been incurred or paid for. 

 
(ii) All   such   claims  of RailTel shall, however, be  duly  supported by appropriate and certified 

vouchers,  receipts  or explanations as are available to enable the  Contractor  to identify 
such claims. 

 
45 TAXES 
 
45.1 The  Contractor    and  all  personnel   employed  by  him  shall pay such taxes  like Income 

Tax as are payable  under  statutory laws of India and the Purchaser WILL NOT  ACCEPT   
any liability for the same. 

 
45.2 Deduction of Income Tax  at source as per provisions of   Finance Act and Income Tax in 

force shall be made from the  Contractor/Sub-Contractor  and the amount so deducted  may    
be credited to the Central Government. 

 
45.3 Wherever the law makes it statutory for  the Purchaser  to   deduct any amount towards Sales 

Tax on Works Contract, the same  will  be  deducted and  remitted  to  the  concerned  
authority.  

 
45.4 Labour Cess shall be deducted from Running Bills as applicable. 
 
46. MOBILISATION ADVANCE:     Not applicable 
 
 
47. INSURANCE 
 
47.1 The  Contractor  shall   take   out  and keep in force  a   policy or policies of insurance from 

the date, the delivery of material start against all liabilities of the Contractor or the Purchaser 
at common law or under any  statute  in respect of accidents to persons who  shall  be  
employed  by the contractor in or about the site  for  the purpose  of  carrying  out the works  
on the  site.   The Contractor shall also take out and keep in force a policy or policies of 
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Insurance against all recognized risks to their  offices  and depots.  Such insurance shall in 
all respects be to the approval of the Purchaser and if he so requires in RailTel’s name. 

 
47.2 INSURANCE OF MATERIALS & INSTALLATIONS 
 

The   Contractor   shall   take  out  and keep in force  a  Policy   or  policies  of  Insurance  
for  all   materials  including    RailTel    supply    materials/   equipments   irrespective  of  
whether used up in the portion of  work  already done or kept for the use in the balance 
portion of the work until such works are provisionally handed over to the  RailTel. For this 
purpose, the  works are  deemed  to  have   been provisionally  handed over  when provisional   
acceptance  certificate is issued for the  locations as   per   clause  26.  

 
47.3 The Contractor shall not be liable for losses/damages  to   the  materials either used up in the 

portion of work  done  or  his material kept for use at site, in consequence  of Mutiny, or 
other similar causes over which the  Contractor  has  no control and which cannot be insured.  
Such losses or damages shall be the liability of the Purchaser and  if  required by the 
Purchaser, be made good by the contractor  at the cost of the Purchaser. 

 
47.4 The  Contractor  should,  however,   insure  the  stores  brought  to site, against risks in 

consequence of war  and  invasion,  as  required under  the  Emergency  Risk (Goods ) 
Insurance Act  inforce from time to time. 

 
47.5 It  may  be noted that the beneficiary  of  the  insurance   policy  should  be RailTel or the 

policies should  be  pledged  in favour   of  RailTel.  The  contractor  shall  keep   the   
policy/policies   current  till  the   installations   are   provisionally handed over to the 
purchaser. It may also be  noted  that in the event of contractor's failure  to  keep  the  policy 
current and alive, renewal of policy  will  be  done by purchaser for which the cost of the 
premium  plus 20% of premium shall be recovered from the contractor. 

 
47.6 For  the  purpose of enabling the contractor to  take  the  insurance  cover  in connection with  

this  contract,  the purchaser's Engineer will advise the approximate price  of  all the RailTel 
supply materials to the Contractor. 

 
48. Rights of RailTel: 
  

RAILTEL reserves to itself the following rights in respect of this contract without entitling 
the Contractor to any compensation. 
 

48.1 To get the work done through another agency at the risk and cost of the Contractor, in the 
event of poor progress or the Contractor’s inability to progress the work for Completion as 
stipulated in the contract, poor quality of work, persistent disregard of instructions of 
Architect / RAILTEL, assignment, transfer, subletting of the contracted work without 
written permission of RAILTEL, non-fulfillment of any contractual obligations etc. and to 
claim / recover compensation for such losses from the Contractor including RAILTEL’s 
supervision charges and overheads from Security Deposit / other dues. 

  
48.2 To withdraw any portion of work and / or to restrict / alter quantum of work as indicated in 

the contract during the progress of work and get it done through the contractor of the adjacent 
section and / or by the departmental labour to suit RAILTEL’s requirements or in case 
RAILTEL decides to advance the compensation due to other emergent reasons. 

  
48.3 To terminate the contract after due notice and forfeit the Security Deposit and recover the 

loss sustained in getting the balance work done through other agencies in addition to 
liquidated damages in the event of: 
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 Contractor’s continued poor progress. 
 Withdrawal from or abandonment of the work before completion    of the work.  
 Corrupt act of the Contractor.  
 Insolvency of the Contractor.  
 Persistent disregard of the instructions of RAILTEL. 
 Assignment, transfer, subletting of the contract work without written permission.  
 Non-fulfillment of any contractual obligations. 
 

48.4  To recover any moneys due from the Contractor from out of any moneys due to the 
Contractor under this or any other Contract or from the Security Deposit. 

 
48.5 To determine the Contract or to restrict the quantum of work and pay for the portion of work 

done as per the satisfaction of RAILTEL. 
 

48.6 To effect recoveries from any amounts due to the Contractor under this or any other contract 
or in any other form the moneys which RAILTEL is forced to pay to anybody due to 
Contractor’s failure to fulfill any of his obligations. 

 
48.7 To restrict or increase the quantity and nature of work to suit site requirements, since the 

tender specifications are based on preliminary documents and quantities furnished therein 
are indicative and approximate and the rates quoted shall not be subject to revision in any 
manner whatsoever. 

 
48.8  To deploy RAILTEL’s or adjacent-section-contractor’s skilled and semiskilled workmen 

in case of emergency / poor progress / deficiency in skill on the part of the employees of 
the Contractor and to recover the expenditure on account of the same from the moneys due 
to the Contractor. 

 
48.9 While every endeavour will be made by RAILTEL to this end, RAILTEL cannot 

guarantee uninterrupted work due to conditions beyond its control. The Contractor will not 
be entitled to any compensation / extra payment on this account. 

 
In the event of any dispute of technical nature, the decision of RAILTEL shall be final and 
binding to the Contractor. 

 
49. Responsibilities of Contractor in respect of local taxing rules, local laws, employment 

for workers etc.:  
 

The following are the responsibilities of the Contractor in respect of observance of local 
laws, employment of personnel, payment of taxes etc. 

 
49.1 DELETED. 

 
49.2  As far as possible, unskilled workers shall be engaged from the local areas in which the 

work is being executed. 
 
49.3 The Contractor at all times during the continuance of this contract, shall in all his dealings 

with the local labour for the time being employed on or in connection with the work, has 
due regard to all local festivals, religious and other customs.  

 
49.4 The Contractor shall comply with all State and Central Laws, Statutory Rules, Regulations 

etc., such as The Payment of Wages Act, The Minimum Wages Act, The Workmen’s 
Compensation Act, The Employer’s Liability Act, The Industrial Disputes Act, The 
Employee’s Provident Fund Act, Employee’s State Insurance Scheme, The Contract 
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Labour (Regulations and Abolitions Act, 1970) and other Acts, Rules and Regulations for 
labour as may be enacted by the Government during the tenure of the Contract and having 
force or jurisdiction at site. The Contractor shall give to the local Governing Body, Police 
and other concerned authorities all such notice as may be required under law. 

 
49.5 The Contractor will obtain independent licence under the Contract Labour (Regulations and 

Abolition Act, 1970) from the concerned authorities based on the certificate (Form -V) 
issued by the principal employer / customer, if such license is required under the law. 

 
49.6 The Contractor shall pay all taxes, fees, licence charges, deposits, duties, tolls, royalty, 

commissions or other charges which may be leviable on account of any of his operations 
connected with this contract. In case, RAILTEL is forced to make any such payment, 
RAILTEL shall recover the same from the Contractor either from moneys due to him or 
otherwise as deemed fit. 

 
49.7 The Contractor shall be responsible for the provision of health and sanitary arrangements 

more particularly described in the Contract Labour (Regulations and Abolition Act, 1970) 
and safety precautions as may be required for safe and satisfactory execution of the contract. 

 
49.8  The Contractor shall be responsible for proper accommodation including adequate medical 

facilities for the personnel employed by him. 
  

49.9  The Contractor shall be responsible for the proper behaviour and observance of all 
regulations by the staff employed by him. 

 
49.10  The Contractor shall ensure that no damage is caused to any person / property of other parties 

working at site. If any such damage is caused, it shall be the responsibility of the Contractor 
to make good the losses and compensate them. 

 
49.11  All the properties/equipment/components of RAILTEL loaned with or without deposit, to 

the Contractor shall remain the properties of RAILTEL. The Contractor shall use such 
properties for the purpose of execution of this contract. All such properties/ equipment / 
component shall be taken to be in good condition unless notified to the contrary by the 
Contractor within 48 hours. The Contractor shall return them in good condition as and when 
required by RAILTEL. In case of non-return, loss, damage, repairs etc., the cost thereof, 
as may be fixed by the Engineer, will be recovered from the Contractor. 

 
49.12  It shall not be obligatory on the part of RAILTEL to supply any tools and tackles or 

materials other than those specifically agreed to be given by RAILTEL. 
 

49.13 The Contractor shall fully indemnify and keep indemnified RAILTEL against all claims of 
whatever nature arising during the course of execution of this contract. 

 
49.14  In case the Contractor is required to undertake any work outside the scope of this contract, 

the amount payable shall be as may be mutually agreed upon. 
 
49.15 Any delay in completion of works or non-achievement of periodical targets, due to reasons 

attributable to the Contractor, will have to be compensated by the Contractor either by 
increased manpower and resources or by working extra hours or more than one shift at no 
extra cost to RAILTEL. 

  
49.16 The Contractor will be directly responsible for payment of wages to his workmen. A pay-roll 

sheet giving details of all payments made to the workmen duly signed by the Contractor’s 
representative should be furnished to RAILTEL, if called for. 
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49.17 In case of any class of work for which there is no specification laid down in the contract, 

such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 

 
49.18 No levy, payment or charges made or imposed shall be impeached by reason of any clerical 

error or by reason of any mistake in the amount levied, demanded or charged. 
 
49.19  No idle labour charges will be admissible in the event of any stoppage of work resulting in 

the Contractor’s workmen being rendered idle due to any reason at any time. 
 
49.20 The Contractor shall take all reasonable care to protect the materials and the work till such 

time it has been taken over by RAILTEL. 
  
49.21 Contractor shall not stop work or abandon the site for whatsoever reason or dispute, 

excepting for force majeure conditions. All problems / disputes shall be separately 
discussed and settled without effecting the progress of work. Stoppage or abandonment of 
work other than under force majeure conditions shall be treated as breach of work of 
contract and dealt with accordingly. 

 
49.22 The Contractor shall keep the area of work clean and shall remove the debris etc. outside 

of RailTel’s premises, while executing day-to-day work. Upon completion of work, the 
Contractor shall remove from the vicinity of work, all scrap, packing materials, rubbish, 
unused and other materials and deposit them in places specified by the Engineer. The 
Contractor will also demolish all the hutments, sheds, offices, etc., constructed and used by 
him and shall clean the debris. In the event of his failure to do so, the same will be arranged 
to be done by the RAILTEL and the expenses recovered from the Contractor. 

 
49.23 The Contractor shall execute the work in the most substantial and workmen like manner in 

the stipulated time. Accuracy of work and timely execution shall be the essence of this 
contract. The Contractor shall be responsible to ensure that the quality, assembly and 
workmanship conform to the dimensions and clearance given in the drawings and/or as per 
the instructions of the Engineer. 

 
49.24 The Contractor shall furnish fortnightly labour deployment report indicating the 

classification and number of workmen engaged, date wise and category wise. Besides, the 
Contractor shall also furnish progress reports on work at regular intervals as required by the 
Engineer. 

 
50. Responsibility of contractor in respect of safety of men, equipment, material and 

environment: 
 All safety rules and codes applied by RAILTEL at site shall be observed by the Contractor 

and his workmen without exception. The Contractor shall be responsible for the safety of 
the equipment / material and work to be performed by him. 

 
50.1  Contractor shall also take such additional precautions as may be indicated from time to time 

by the Engineer, with a view to prevent pilferage, accidents, fire hazards etc. Suitable 
number of Clerical Staff, watch and ward, Storekeepers to take care of equipment, material, 
construction tools and tackles shall be posted at site by the Contractor till the completion of 
work under this contract. The Contractor shall arrange for such safety devices as are 
necessary for this type of work and carry out the requisite site tests of handling equipment, 
lifting tools, tackles etc. as per usual standards and practices. 
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50.2  The Contractor shall provide to its work force and ensure the use of the following personal 
protective equipment as found necessary and as directed by the authorized RAILTEL 
officials: 

 
 Safety Helmets conforming to IS - 2925. 
 Safety Belts conforming to IS - 3521. 
 Safety Shoes conforming to IS - 1989. 
 Eye & Face Protection devices conforming to IS-8520 & IS-8940. 
 Hand & Body Protection devices conforming to IS-2573, IS-6994, IS-8807 & IS-

8519. 
 

50.3 All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, safety 
nets, ladders, equipment etc. used by the Contractor shall be of safe design and construction. 
These shall be tested and certificate of fitness obtained before putting them to use and from 
time to time as instructed by authorized RAILTEL official who shall have the right to ban 
the use of any item. 

 
50.4 All electrical equipment, connections and wiring for construction power, its distribution and 

use shall conform to the requirements of Indian Electricity Act and Rules. Only electricians 
licensed by the appropriate statutory authority shall be employed by the Contractor to carry 
out all types of electrical works. All electrical appliances including portable electric tools 
used by Contractor shall have safe plugging system to source of Power and be appropriately 
earthed. 
Where it becomes necessary to provide and / or store petroleum products, explosives, 
chemicals and liquid or gaseous fuel or any other substance that may cause fire or explosion, 
the Contractor shall be responsible for carrying out such provision and / or storage in 
accordance with the rules and regulations laid down in the relevant Government Acts, such 
as Petroleum Act, Explosive Act, Petroleum and Carbide of Calcium Manual of the Chief 
Controller of Explosives, Government of India etc. Prior approval of the authorized 
RAILTEL official at the site shall also be taken by the Contractor in all such matters. 
 

50.5 The Contractor shall arrange at his cost (wherever not specified) appropriate illumination at 
all work spots for safe working, when natural daylight may not be adequate for clear 
visibility. 

 
50.6 In case of a fatal or disabling injury/accident to any person at construction sites due to lapses 

by the Contractor, the victim and/or his/her dependants shall be compensated by the 
Contractor as per statutory requirements. However, if considered necessary, RAILTEL 
shall have the right to impose appropriate financial penalty on the Contractor and recover 
the same from payments due to the Contractor for suitably compensating the victim and/or 
his/her dependents. Before imposing any such penalty, appropriate enquiry shall be held by 
RAILTEL giving opportunity to the Contractor to present his case. 
 

50.7 In case of any damage to property due to lapses by the Contractor, RAILTEL shall have the 
right to recover the cost of such damages from the payments due to the Contractor after 
holding an appropriate enquiry. 
 

50.8 In case of any delay in the completion of jobs due to mishaps attributable to lapses by the 
Contractor, RAILTEL shall have the right to recover cost of such delay from the payments 
due to the Contractor, after notifying the Contractor suitably and giving him opportunity to 
present his case. 
 

50.9 If the Contractor fails to improve the standards of safety in its operation to the satisfaction 
of RAILTEL, after being given reasonable opportunity to do so and / or if the Contractor 
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fails to take appropriate safety precautions or to provide necessary safety devices and 
equipment or to carry out instructions regarding safety issued by the authorised RAILTEL 
official, RAILTEL shall have the right to take the corrective steps after giving a notice of 
not less than seven days indicating the steps that would be taken by RAILTEL. 

 
50.10 The Contractor shall submit report of all accidents, fires, Property damage and dangerous 

occurrences to the authorised RAILTEL official immediately after such occurrence, but in 
any case not later than 12 hours of the occurrence. Such reports shall be furnished in the 
manner prescribed by RAILTEL. In addition, periodic reports on safety shall also be 
submitted by Contractor to the authorised RAILTEL official from time to time as prescribed. 

 
50.11 During the course of construction, alteration or repair scrap lumbers with protruding nails, 

sharp edges etc., and all other debris including combustible scrap shall be kept cleared from 
working areas, passage ways and stair in and around site. 

 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not 
be intentionally dropped, struck or permitted to strike each other violently. When cylinders 
are transported by powered vehicles, they shall be secured in a vertical position. 

 
50.12  All the Contractor’s supervisory personnel and sufficient number of workers shall be trained 

for fire fighting and shall be assigned specific fire protection duties. Enough number of such 
trained personnel must be available during the tenure of the contract. 
  

50.13 Contractor shall provide enough fire protecting equipment of the types and numbers at his 
office, stores, erection site, other temporary structures, labour colony area etc. Access to 
such fire protection equipment shall be easy and kept open at all times. Compliance of the 
above requirement under fire protection shall in no way relieve the Contractor of any of his 
responsibility and liabilities to fire accident occurring. In the event fire safety measures are 
not to RAILTEL’s satisfaction, RAILTEL shall have option to provide the same and 
recover the cost plus incidentals from Contractor’s bills and / or impose penalty as deemed 
fit by the authorised representative of RAILTEL. 

 
51. Deleted. 
 
52.  Strikes and Lockouts: 

 The Contractor will be solely responsible for all disputes and other issues connected with 
his workmen. In the event of Contractor’s workmen resorting to strike or the Contractor 
resorting to lockout and if the strike or lockout so declared is not settled within a period of 
one month, RAILTEL shall have the right to get the work executed by employing its own 
men or through other agencies or both. The cost incurred by RAILTEL in this regard shall 
be recovered from the Contractor. 

 For any purpose whatsoever, the employees of the Contractor shall not be deemed to be in 
the employment of RAILTEL. 

 
53. Guarantee:  
  Even though the work will be carried out under the supervision of the authorized 

representative of RAILTEL, the Contractor will be responsible for the quality of the 
workmanship and shall guarantee the work done for a period of one year from the date of 
completion of work as certified by the authorized representative of RAILTEL and shall 
rectify free of cost to RAILTEL all defects arising out of faulty erection during the guarantee 
period starting from the date of completion of rectification. In the event of the Contractor 
failing to repair the defective works within the time specified by the authorized 
representative of RAILTEL, RAILTEL may proceed to undertake the repairs of such 
defective works at the Contractor’s risk and cost, without prejudice to any other rights and 
recover the same from out of any moneys payable to the Contractor or by other legal means. 
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53.1 The Tenderers has to enter in the register all the material / tools and plants brought to the 

site for working in the premises available with the Security Staff / Site Incharge / Site 
Register. 

 
53.2 The Tenderers should get all the materials inspected and approved from the authorized 

representative of RAILTEL before use. In case of non-approval, if authorized representative 
of RAILTEL wish to check the material, cost of breakages and re-doing the same Work will 
be the sole responsibility of the Contractor own. 

 
53.3 The rates should be quoted in the same units as mentioned in the tender schedule. 

 The Bill of Quantities enclosed are very indicative and can vary as per the Site conditions, 
requirements of RAILTEL or Design of authorized representative of RAILTEL and the rates 
quoted shall not be subject to revision. 

 
53.4 The rates quoted in the tender shall include all charges of material, labour, lifts, scaffoldings, 

any tools & plants, freight, labour conditions, fluctuations in the rates, GST, shift working 
& other taxes and shall be firm for the duration of the contract and any extended period of 
the contract. No escalation in the rates shall be allowed under any circumstances even in 
case of extension of time period. 

 
53.5 The successful Tenderer is bound to carry out all the items of work necessary for the 

completion of the job even though the same may not have been included in the schedule of 
quantities. Rates for such items shall be settled in consultation with authorized representative 
of RAILTEL. 

 The successful Tenderer will have to make samples (proto-type) of all the furniture items 
for the final approval of authorized representative of RAILTEL before taking up the entire 
execution of the work. In case of any modifications / additions, the same shall be 
incorporated in the entire furniture items without any additional financial implications. 

 Water and Electricity shall be provided free of cost at one point on each floor, further 
extensions if required shall be borne / arrange by the Tenderer on its own. 

 
54.  Rates of extra items/quantity: 
 

 The rates of the extra items will be derived from the tender wherever possible. 
  

54.1 In case the rates do not exist in the tender, the rate will be derived as per the market rates. 
The Tenderer shall submit analysis of rates as per Annexure, with assumption of any one 
item. 

  
54.2 If the quantity of any item under execution is varying up to  25% of the total quantity (as 

per the Schedule of Requirement), the contractor shall have to execute the same item at 
similar rates as applicable in the contract agreement. 

 
54.3 RailTel reserves the rights to vary the quantity by 25% above or below the BOQ without 

assigning any reason to the contractor. 
 
54.4 All the work executed should be got approved by the authorized representative of RAILTEL 

and in case of any bad workmanship pointed out shall be either rectified or be taken away 
from the site if it is not rectifiable and shall be replaced without any extra cost by the 
Tenderer. 
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54.5 The Tenderer should indicate the breakup of the items of %age of the unit cost for material, 
wastage, labour, taxes, profits & overheads, etc. separately. This %age shall be the basis for 
evaluation of the rates of the extra items. 

 Measurements of the items shall be as per the IS1200 / CPWD manual / BOQ units. 
 
54.6 All Government taxes, levies etc. like Works Contract – GST, TDS shall be deducted from 

all the running bills of the Contractors. 
 
54.7 All the works executed or under execution finished or semi-finished including all materials 

lying at site shall become the property of RAILTEL immediately on receipt of bills of the 
Contractors for the same. 

 
54.8 The procurement of Cement, Steel, as required for completion of work shall be the 

responsibility of the Contractor. 
 
54.9 All Fittings / Fixtures, Materials shall confirm to the relevant ISI specifications and 
          Shall be approved by the authorised representative of RAILTEL 
 
55.      LABOUR WELFARE: 

 
55.1 The contractor shall obtain a valid license under the contract labour (R&A) Act 1970 and the 

contract labour (Regulation & Abolition) central Rules 1971 before the commencement of the 
work, and continue to have valid license until the completion of the work .(Registration of 
ESI, EPF for the workers under his control.) 

 
55.2 The contractor comply with the provisions of the “The Building and other Construction 

Workers (Regulation of Employment & condition of service) Act, 1996 and the” The Building 
and other Construction Workers Welfare Cess Act, 1996” amended from time to time and 
rules framed there under. The contractor shall comply with the provision of the “The Building 
and other Construction Workers (Regulation of Employment & condition of service) rules 
1998” amended from time to time. The RAILTEL at the time of making any payment to the 
contractor for the work done and measured under the contract shall deduct such sum at the 
rate, as prescribed in the Building and other Construction Workers Welfare Cess Rules as 
applicable in the state. where the work is situated, of gross value of the work done from each 
running bill and final bill. Such deduction shall be transferred to the State Workers Welfare 
Board by the Engineer-in-charge, as Principal Employer, shall continue to monitor the 
rigorous implementation of the act rules during the currency of the contract. 

 
The contractor shall registered himself under “The Building and other Construction Workers 
(Regulation of Employment & condition of service) Act, 1996” and “ The Building and other 
Construction Workers (Regulation of Employment & condition of service) rules 1998” and 
the “The Building and other Construction Workers Welfare Cess Act, 1996” The Building 
and other Construction Workers Welfare Cess Rule”. The deduction of cess @ 1% is 
obligatory under the Central Act as a labour welfare measure. 
 

55.2.1 Any failure to fulfill this requirement shall attract the penal provisions of this contract 
arising out of the resultant non-execution of the work. 

 
55.3 No labour below the age of eighteen years shall be employed on the work. 

 



  NR-P-OFCS-MAU-25-26-5                                
 

93 
 

56.    Special Conditions of contract for mandatory updation of labour data on Railway’s 
shramikkalyam portal by contractor. 

 
56.1 In order to increase transparency in payment of contract Labour wages and other payments, 

a web based e-application has been developed and hosted on website 
www.shramikkalyan.indianrailways.gov.in. 

 
56.2 All contractors are required to upload details of their LOA’s engaged workmen, wage 

payment details ,PF/ESI details, bonus details ,on monthly basis. The details so uploaded 
shall be available in public domain. 

 
56.3 Contractor is to abide by the provisions of payment of wages act & Minimum wages act. In 

order to ensure the same ,an application has been developed and hosted on website 
www.shramikkalyan.indianrailways.gov.in. Contractor shall register his firm/company 
etc. and upload requisite details of labour and their payment in this portal.These details shall 
be available in public domain. The Registration /updation of portal shall be done as under: 

 
a) Contractor shall apply for one time registration of his company /Firm etc. in the 

Sharmikkalyan portal with requisite details subsequent to issue of letter of 
Acceptance.Railtel’s Engineer(i.e Territory Manager) shall approve the 
contractor’s registration on the  portal with in 7 days of receipt of such request. 

 
b) Contractor once approved by any Railtel’s Engineer (i.e Territory Manager), can 

create password with login ID (PAN No.) for subsequent use of portal for all LOAs 
issued in his favour. 

c) The contractor once registered on the portal ,shall provide details on his letter of 
Acceptances(LOA)/Contract  Agreements on shramikkalyan portal within 15 days 
of date of issue of any LOA for approval of concerned engineer(i.e Territory 
Manager). Engineer(i.e Territory Manager)  shall update (if required)and approve 
the details of LOA filled by contactor within 7 days of receipt of such request. 

 
d) After approval of LOA by Engineer (i.e Territory Manager), contractor shall fill the 

salient details of contract labours engaged in the contract and ensure updating of 
each wage payment to them on shramikkalyan portal on monthly basis. 

 
e) It shall be mandatory upon the contractor to ensure correct and prompt uploading 

of all salient details of engaged contractual labour & payments made thereof after 
each wage period. 

 
 B. While processing payment of any ‘On Account bill’ or Final bill or release of ‘Advances’ 

or Performance Guarantee/Security deposit’,contractor shall submit a certificate to the 
Engineer or Engineer’s representatives (i.e Territory Manager) that I have uploaded the 
correct details of contract labours engaged in connection with this contract and payment 
made to them during the wage period in Railway’s Shramikkalyan portal at 
‘www.shramikkalyan.indianrailways.gov.in’. till ___month____year 

 
 

************************* 
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SECTION-I 
 

CHAPTER 8 
  
 
 
 
 
 
 

SECTION - I 
 

CHAPTER - 8 
 
FORMS OF TENDER 
 
 
Form No.  1 
 

: Offer Letter 

Form No.  2 
 
Form No. 2(A) 

: 
 
: 

Qualifying Criteria / User’s Certificate 
 
Affidavit 
 

Form No.  3 
 

: Agreement 

Form No.  4 
 

: Guarantee Bond for Security Deposit 

Form No.  5 
 

: Statement of Deviations 

Form No.  6 
 

: Standing Indemnity Bond for ‘On Account’ Payments and 
Stores supplied by RailTel 
 

Form No.  7 
 

: System Performance Guarantee 

FORMS OF TENDER 
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Form No.  8 
 

: Not used 

Form No.  9 
 

: Work in Hand 

Form No.  10 
 

: Not used 
 

Form No.  11 
 

: Extension of period of completion of work on account of 
contractor 
 

Form No.  12 
 

: Not used 
 

Form No.  13 
 

: Qualification Experience 

Form No.  14 
 

: Guarantee Bond against ‘On Account Payments’ 
 

Form No. 15 :  Bid Security Declaration 
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Form No. 1 
OFFER LETTER 

 
To 
 
Sr.DGM/Projects 
6th Floor, Block III, Delhi IT Park, 
Shastri Park, Delhi-110053 
  
I/We ______________________ have read the various conditions detailed in tender documents 
attached here to and hereby agree to ABIDE BY THE SAID CONDITIONS. I/We also agree to 
keep this tender open for acceptance for a period of 60 days from the date fixed for opening the 
same and in default thereof, I/We will be liable for forfeiture of my/our Earnest Money. I/We offer 
to do the work “Trenching, laying, Termination, Splicing, Testing and Commissioning for 
Shifting of OFC due to infringement during LHS/RUB/ROB work (20 Nos LC gates) in 
Varanasi Division/NER nearby Mau under jurisdiction of Tier-2/Varanasi(Prayagraj 
Territory)” 
”at the rates quoted in the attached schedules and hereby bind myself/ourselves to complete the 
work within180 days from the date of issue  of  Letter  of Acceptance of  the  tender.   I/We also 
hereby agree to abide by the various Conditions of Contract and to carry out the work according to 
the Specifications for materials and works laid down by the RailTel for the present contract. 
 
2. A sum of Rs. ------------------------------------Rupees in words------------------------ to be deposited 
through IREPS portal as “Earnest Money”.  The full value of Earnest Money shall stand forfeited 
without prejudice to any other rights or remedies if, 
 
I/We do not execute the contract agreement within 30 days after receipt of notice issued by the 
RailTel that such documents are ready or, 
 
I/We do not commence the work within 15 days after receipt of orders to that effect. 
 
Until a formal agreement is prepared and executed the acceptance of this tender shall constitute a 
binding contract between us subject to modifications, as may be mutually agreed to between us and 
indicated in the “Letter of Acceptance” of my/our offer for this work. 
 
 
 ACCEPTENCE OF TENDER 
 
 
Signature Of Contractor’s (S) 
 
Contractor (S) Address 
 
 
 
 
WITNESS  
 
1- 
 
2- 

I accept the tender as above and agree to pay the rate as 
entered in Schedule of Requirements. 
 
 
 
For and on behalf of                       
RailTel Corporation of India Limited, 
Northern Region, New Delhi-110053 
 
           WITNESS                                                                                 
 
                1- 
 
               2- 
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Form No. 2 
 
 

QUALIFYING CRITERIA 
 
USER’s CERTIFICATE 
 

1.  Name of the Firm 
 

 

2.  Contract Agreement No. & date 
 

 

3.  Scope of Work 
 

 
 
 

4.  Contract Amount (in Indian Rupees) 
 

 

5.  Date of Completion  
 (Original as per contract) 
 

 

6.  Extended Date  of Completion  
(whether with LD or without LD) 
 

 

7.  Actual Completion Date 
 

 

8.  Performance (satisfactory or not)  
 
 
 

 
 
 
 
        Name: 
        Dated: 
        Designation: 
 
 
 
 
Signature of the Contractor with        
 Company Seal 
 
Note: The relevant User’s certificate to be attached. 
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Form No. 2(A) 
 

FORMAT FOR AFFIDAVIT  
(TO BE UPLOADED BY TENDERER ALONGWITH THE TENDER DOCUMENTS) 
 
(To be executed in presence of Public notary on non-judicial stamp paper of the value of Rs.100/-.  
The stamp paper has to be in the name of the tenderer) ** 
 
 I………………………………..(Name and Designation)** appointed as the 
attorney/authorized signatory of the tenderer (including its constituents), 
 
M/s__________________________(hereafter called the tenderer) for the purpose of the Tender 
documents for the work of ____________________________________________________as per 
the tender No.__________________ of (----------RailTel), do hereby solemnly affirm and state on 
the behalf of the tenderer including its constituents as under: 
 

1. I/we the tenderer (s), am/are signing the document after carefully reading the contents. 
 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages 
in confirmation thereof. 

 
3. I/We hereby declare that I/we have downloaded the tender documents from RailTel website 

www.railtelindia.com. I/we have verified the contentof the document from the website and 
there is no addition, no deletion or no alternation to the content of the Tender Document.  In 
case of discrepancy noticed at any stage i.e. evaluation of tenders, execution of work or final 
payment of the contract, the master copy available with the RailTel Administration shall be 
final and binding upon me/us. 

 
4. I/we declare and certify that I/we have not made any misleading or false representation in 

the forms, statements and attachments in proof of the qualification requirements. 
 

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials 
submitted alongwith the offer and same shall be binding upon me/us. 

 
6. I/We declare that the information and documents submitted along with the tender by me/us 

are correct and I/we are fully responsible for the correctness of the information and 
documents, submitted by us. 

 
7. I/we undersigned that if the certificates regarding eligibility criteria submitted by us are 

found to be forged/false or incorrect at any time during process for evaluation of tenders, it 
shall lead to forfeiture of the tender EMD besides banning of business for three years on 
entire RailTel. Further, I/we (insert name of the tenderer)**_____________________ and 
all my/our constituents understand that my/our offer shall be summarily rejected. 

 
8. I/we also understand the if the certificates submitted by us are found to be false/forged or 

incorrect at any time after the award of the contract, it will lead to termination of the contract, 
alongwith forfeiture of EMD/SD and Performance guarantee besides any other action 
provided in the contract including banning of business for Three years on entire RailTel. 
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DEPONENT 
SEAL AND SIGNATURE  
OF THE TENDERER 
 
VERIFICATION 
 
I/we above named tenderer do hereby solemnly affirm and verify that the contents of my/our above 
affidavit are true and correct. Nothing has been concealed and no part of it is false. 
 
 
 
DEPONENT 
SEAL AND SIGNATURE  
OF THE TENDERER 
 
 
Place: 
Dated: 
 
** The contents in Italics are only for guidance purpose. Details as appropriate, are to be filled in 
suitably by tenderer. Attestation before Magistrate/Notary Public 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Form No. 3 
 

AGREEMENT 
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(CA No. ………………………………………………………………………………………….) 
 
This AGREEMENT is made at New Delhi on this   day of___________   two thousand and 
Seventeen by and between RailTel Corporation of India Limited (A Govt. of India Undertaking) 
having its Registered & Corporate office at Plate-A, 6th floor, office Block, Tower-2, East Kidwai 
Nagar, New Delhi-110023 and Regional office at 6th Floor, Block III, Delhi IT Park, Shastri Park, 
Delhi-110053, acting in the  premises  through ED/Northern Region (hereinafter referred to as 
‘RailTel’, which expression should unless repugnant to the context or meaning thereof include its 
successors and permitted assigns) of the one part; 
 
And _______________________having its registered office at    ----------------------------------------
---------- acting in the premises through………………. (hereafter referred to as “Contractor”, which 
expression should unless repugnant to the context or meaning thereof include its successor and 
permitted assigns) of the other part. 
 
Whereas in response to a call for Tender by RailTel for the work of 
“…………………………………………………………………………………………………...” 
for RailTel Corporation of India Limited as per tender papers at Annexure ‘A’ read with 
Corrigendum…………………..issued by RailTel hereto, the Contractor has submitted a Tender as 
per  Annexure ‘B’ hereto  
 
AND WHEREAS the said Tender of the Contractor has been accepted for the work 
of“……………………………………………………………………………………………………
” for RailTel Corporation of India Limited as per copy of Letter of Acceptance of Tender No. 
____________________dated____________complete with enclosures at the accepted rates and 
agreed deviations from tender papers as per Annexure-C hereto at contract value of 
Rs.________________(Rupees _________________________ Only) duly accepted by the 
contractor. 
 
Now this agreement witnesses that in consideration of the premises and the payment to be made by 
the Purchaser (RailTel) to the Contractor provided for herein, the Contractor shall supply all 
equipment and materials and execute and perform all works for which the said Tender of the 
Contractor has been accepted strictly according to the various provisions in Annexure ‘B’ and ‘C’ 
hereto and upon such supply, execute and performance to the satisfaction of the purchaser (RailTel) 
and the purchaser (RailTel) shall pay to the Contractor at the rates accepted as per the said Annexure 
‘C’ and in terms of the provisions therein.  
 
IN WITNESS whereof both the parties have hereunto set and subscribed their respective hands 
and/or seals on the day and year respectively mentioned against their respective signatures. 
 
Signed and delivered by   Shri  _______________________  for and on behalf of  RailTel 
Corporation of India Ltd. 
 
The contract within named in the presence of :  
1. Signatures 

Date 
Name in Block Capitals 
Address: 

 
 
2. Signatures 
            Date 
 Name in Block Capitals 
 Address: 
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Signed and delivered by Shri. _______________________________ for and on  behalf of   
________________________  
 
The contractor within named in the presence of :  
 
 
1. Signatures 
            Date 
            Name in Block Capitals 
 Address: 
 
2.        Signature 
 Date 
 Name in Block Capitals 

Address: 
 
  
 

Annexure ‘A’  :Tender Paper No…………. with corrigendum, if any. 
 Annexure ’B’  :Firm’s offer. 

Annexure ‘C’  :Letter of  Acceptance No…….. with all enclosures. 
 Annexure ‘D’  :Copy ofContract Performance Guarantee 
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Form No. 4 
 

 PERFORMANCE GUARANTEE BOND 
(On Stamp Paper of Rs one hundred) 

(To be used by approved Scheduled Banks) 
 
In consideration of the RailTel Corporation of India Limited, Northern Region, 6th Floor, Block III, 
Delhi IT Park, Shastri Park, Delhi-110053 (Herein after called the RailTel) having agreed to exempt 
…………………………………………………………………..    (Hereinafter called               “the 
said Contractor(s)”) from the demand, under the terms and conditions of an Agreement No.  
…………………  ………………………… dated  ……………  made between RailTel Corporation 
of India Limited and …………………………………………….. for (hereinafter called “the said 
Agreement”) of security deposit for the due fulfillment by the said Contractor (s) of the terms and 
conditions contained in the said Agreement, on production of a Bank Guarantee for Rs. ………….. 
(Rs. ………….. only).  We, ………………………………… (indicate the name of the Bank) 
hereinafter referred to as “the Bank”) at the request of ……………. ……………. Contractor(s) do 
hereby undertake to pay the RailTel an amount not exceeding Rs.  ……………. against any loss or 
damage caused to or suffered or would be caused to or suffered by the RailTel by reason of any 
breach by the said Contractor(s) of any of the terms or conditions contained in the said Agreement. 
 
We, ………………………………………(name of Bank) do hereby undertake to pay the amounts 
due and payable under this Guarantee without any demur, merely on demand from the RailTel 
stating that the amount as claimed is due by way of loss or damage caused to or would be caused to 
or suffered by the RailTel by reason of breach by the said Contractor(s) of any of terms or conditions 
contained in the said Agreement or by reason of the Contractor(s) failure to perform the said 
Agreement.  Any such demand made on the Bank shall be conclusive as regards the amount due 
and payable by the Bank under this guarantee.  However, our liability under this guarantee shall be 
restricted to an amount not exceeding Rs. ………………………only. 
 
We,  ………………(name of bank) undertake to pay to the RailTel any money so demanded 
notwithstanding any dispute or disputes raised by the Contractor(s) / Supplier(s) in any suit or 
proceedings pending before any court or Tribunal relating thereto our liability under this present 
being, absolute and unequivocal. 
 
The payment so made by us under this Bond shall be a valid discharge of our liability for payment 
thereunder and the Contractor(s) / Supplier(s) shall have no claim against us for making such 
payment. 
 
We, ………………(name of bank) further agree that the Guarantee herein contained shall remain 
in full force and effect during the period that would be taken for the performance of the said 
Agreement and that it shall continue to be enforceable till all the dues of the RailTel under or by 
virtue of the said Agreement have been fully paid and its claims satisfied or discharged or till RailTel 
certifies that the terms and conditions of the said Agreement have been fully and properly carried 
out by the said Contractor(s) and accordingly discharges this Guarantee.  Unless a demand or claim 
under the Guarantee is made on us in writing on or before the ……………. We shall be discharged 
from all liability under this Guarantee thereafter. 
 
We,……………(name of bank) further  agree with the RailTel that the RailTel shall have the fullest 
liberty without our consent and without affecting in any manner our obligations hereunder to vary 
any of the terms and conditions of the Agreement or to extend time  or to postpone for any time or 
from time to time any of the powers exercisable by the RailTel against  the said contractor(s) and to 
forbear or enforce any of  the  
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terms and conditions relating to the said Agreement and we shall not be relieved from our liability 
by reason of any such variation, or extension to the said Contractor(s) or for any forbearance, act or 
omission on the part of RailTel or any indulgence by the RailTel to the said Contractor(s) or by any 
such matter or thing whatsoever which under the law relating to sureties would, but for this 
provision, have affect of so relieving us. 
 
This Guarantee will not be discharged due to the change in the Constitution of the Bank or the 
Contractor(s)/ Supplier(s). 
 
We …………. (the name of Bank) lastly undertake not to revoke this Guarantee during its currency 
except with the previous consent of the RailTel in writing. 
 
 
Dated the ……..day of …………. 2025 
 
for  ……………………………………………….. 
                ( indicate the name of the Bank) 
 
Witness 
 
Signature 
Name 
 
Signature 
Name 
 
NOTE: Please refer  Clause 3 of  Special Condition of the Contract (SCC) for the validity of 

Performance Guarantee. 
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Form No. 5 
 

STATEMENT OF DEVIATIONS 
 
       (PROFORMA FOR STATEMENT OF DEVIATIONS) 
 
1. The following are the particulars of deviations from Preamble, requirements of the 

Instructions to Tenderers and Conditions of Tendering and Special conditions of Contract 
(Section -I): 

 
 
Preamble (Chapter 2) 

 
Clause   Deviation    Remarks 

        (Including Justification) 
 

 
 
Instructions to Tenderers and Conditions of Tendering(Chapter 3) 

 
Clause   Deviation    Remarks 

        (Including Justification) 
 
 

 
 
Special Conditions of Contract (Chapter 4) 

 
Clause   Deviation    Remarks 

        (Including Justification) 
 
 
 2. The following are the particulars of deviations from requirements of    
            the Technical specifications (Section -II) 
 
 Chapter           Clause  Deviation  Remarks 
        (Including Justification) 
 
 
 
Note:  Where there is no deviation, the statement should be returned duly signed with 
           an endorsement indicating “no deviations”. 
 
 
 
 
       SIGNATURE AND SEAL OF THE 
       MANUFACTURER / TENDERER 
 
      
 
 
 Form No. 6 
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STANDING INDEMNITY BOND 
(For On Account Payments and Stores supplied by RailTel) 

 
(On Stamp paper of Requisite Value) 

 
We,    ______________________________ hereby undertake that we hold at our Stores Depot/s at 
_______________________ for and on behalf of RailTel Corporation of India Limited in the 
premises through Principal Executive Director/N R or his successor hereinafter referred to as “the 
Purchaser” all materials for which ‘On Account’ payments have been made to us against the 
Contract for  -------------- vide letter of  Acceptance of  Tender No. ____________________and the 
materials handed over to us by the Purchaser for all purpose of execution of the said Contract, until 
such time the materials are duly erected or otherwise handed over to him. 
 
We shall be entirely responsible for the safe custody and protection of said materials against all risk 
till they are duly delivered as erected equipment to the purchaser or as he may direct otherwise and 
shall indemnify the Purchaser against any loss, damage or deterioration whatsoever in respect of the 
said materials while in our possession and against disposal of surplus materials.  The said materials 
shall at all times be open to inspection by any engineer authorized by the Regional General Manager 
/N R (whose address will be intimated in due course). 
 
 Should any loss, damage or deterioration of  materials occur or  surplus materials disposed 
off and refund becomes due, the purchaser shall be entitled to recover from us the full cost as per 
prices included in the Contract (as applicable) and also compensation for such loss or damage, if  
any,  alongwith the amount  to be refunded without prejudice to any other remedies available to his  
by deduction from any sum due or  any sum which at any time hereafter becomes due to us under 
the said or  any other Contract. 
 
Dated  this ______________________  day of  _____________   2025    
   for and on behalf of  
       ______________________  
 
(Contractor) 
 
Signature of  witness 
 
Name  and witness in Block letters 
 
Address 
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Form No. 7 
 
 

SYSTEM PERFORMANCE GUARANTEE 
 

(PROFORMA FOR THE SYSTEM PERFORMANCE GUARANTEE) 
 
To 
The Principal Executive Director/ Northern Region 
 
 
 I / We …………………………………………………………………. Hereby guarantee 
that the design on the basis of which we have submitted our tender no. 
………………………………… has been carefully made to conform to the end objectives in the 
tender documents and to technical specification therein.  We further guarantee that in the event of 
the performance of the system, when installed, not complying with the end objectives or with the 
specifications contained in the tender documents, we shall provide further inputs to enable the 
RailTel to realize the end objectives contained in these documents without any additional payment 
for any additional equipment which may be required in this regard.  We further guarantee that all 
the expenses for providing the additional inputs under the System Guarantee will be borne by us.  
We further guarantee that these additional inputs will be provided by us to make the system 
workable within 1 month from the date on which this guarantee is invoked by the Purchaser. The 
guarantee is valid for four months beyond the warranty period. 
 
 
 

(Signature of Firm’s Authorized Officer) 
                                                                                          Seal 
 
Signature of witness: 
 
 
 
……………………. 
 
 
 
……………………. 
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Form No. 9 
 

WORKS IN HAND 
 

S.N System 
and 
Name of 
Project 

Party’s 
address 
for whom 
the work 
is being 
done 

Total 
value of 
contract 

Schedule 
period of 
execution 
(in months) 

%age 
progress in 
terms of 
works done 

Likely 
date of 
comple
tion 

No. of 
Extensi
ons 
Granted 

Payments 
received 
till date 
 

Remarks 
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Form No. 11 

EXTENSION OF PERIOD OF COMPLETION OF WORK 
 
No.          Date: 
 
To 
 ……………………….. 
 
 ……………………….. 
 
Sub: (i)  Name of Work 
 (ii) Acceptance Letter No. 
 (iii) Agreement No. 
 
Ref: …………….(Quote specific application of the Contractor for extension to date, if received). 
 
Dear Sir, 
  
The stipulated date for completion of the work mentioned above is .…………………………….. . 
From the progress made so far and the present rate of progress, it is unlikely that the work will be 
completed by the above date (or) However, the work was not completed on this date. 
 
Expecting that you may be able to complete the work if some time is given by that Principal 
Executive Director/N.Region, RailTel Corporation of India Limited, New Delhi, although not 
bound to do so, hereby extends the time for completion from ……… to                                  
………………… . 
 
* In consideration of the circumstances explained in your letter of request RailTel has extended the 
completion period by ………………. Days without any liquidated damages. Please ensure the 
completion and commissioning of the project well within the extended period.  
 
* Please note that an amount equal to 0.5 % of the total value of the contract per week or part thereof 
(rounded off to the nearest whole number) subject to a maximum of 10% of the total contract value 
of the works as a recovery for delay in the completion of the work after the expiry of (1) …………. 
will be recovered from as mentioned in clause 35 chapter IV of the special conditions of contract 
for the extended period notwithstanding the grant of this extension.  You may proceed with the work 
accordingly.  
 
The above extension of the completion date will also be subject to the further condition that no 
increase in rates on any account will be payable to you. 
 
 Please intimate within a week of the receipt of this letter your acceptance of the extension on the 
conditions stated above. 
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Please note that in the event of declining to accept the extension on the above said conditions or, in 
the event of your failure after accepting or acting up to this extension to complete the work by (2) 
…………….                         (here mention the extended date), further action will be taken in terms 
of relevant clause of special conditions of contract. 
 
Yours faithfully, 
 
for & on behalf of RailTel Corporation of India Limited  
 
Note: 
(1)  Give here the stipulated date for completion without any penalty fixed earlier. 
(2)  Here mention the extended date. 
 *    Strike out one of the clauses as applicable. 
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Form No. 13 

     
  

QUALIFICATION EXPERIENCE 
 
 
Details of works executed and under execution by Tenderer during the last 5 years should be 
furnished in the following format (similar certificate for OEM also regarding their qualifications as 
per tender is also required to be submitted with details on similar lines). 
 

 
 
SN 

Name of 
work with 
description 

Party’s 
address 
for whom 
the work 
was done 

Total 
value of 
contract 
Rs. in 
Lakhs 

Year    
of 
award 

Actual Date 
of 
Completion 

No. of 
Extensions 
Granted 

Payments 
received 
till date 
 

Remarks 

 
 
 
 

        

 
 
 

Note:  A certificate from the organization, for which the work was executed, should be submitted to 
indicate that the contract was satisfactorily performed. 

 
 
 
Signature of the Tenderer  

with Seal 
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Form No. 14 
 

GUARANTEE BOND AGAINST ‘ON ACCOUNT’ PAYMENTS 
(On Stamp paper of requisite value) 

(To be used by approved Scheduled Banks) 
 
In consideration of the RailTel Corporation of India Limited (hereinafter called “the RailTel”) 
having agreed to exempt ……………………………………………… 
…………………..(hereinafter called “ the said Contractor(s)”) from the demand, under the terms 
and conditions of an Agreement No.  …………………  ……………dated……………made 
between …………………  and ....………….. for ( hereinafter called “ the said Agreement”) of on 
Account Payment   for the due fulfillment by the said contractor)s) of the terms and conditions 
contained in the said Agreement, or production of a Bank Guarantee for Rs. ………….. ( Rs. 
………….. only).  We, ……………………( indicate the name of the Bank) hereinafter referred to 
as “ the Bank”) at the request of  ……………. ……………. Contractor(s) do hereby undertake to 
pay the government an amount not exceeding Rs.  ……………. Against any loss or damage caused 
to or suffered or would be caused to or suffered by the RailTel by reason of any breach by the said 
Contractor(s) of any of the terms or conditions contained in the said Agreement. 
We, ……………………………………………………………. Bank do hereby undertake to pay 
the amount due and payable under this Guarantee without any demur, merely on demand from the 
RailTel stating that the amount is claimed is due by way of loss or damage caused to or would be 
caused to or suffered by the RailTel by reason of breach by the said Contractor(s) of any of terms 
or conditions contained in the said Agreement or by reason of the Contractor(s) failure to perform 
the said Agreement.  Any such demand made on the Bank shall be conclusive as regards the amount 
due and payable by the Bank under this guarantee.  However, our liability under this guarantee shall 
be restricted to an amount not exceeding Rs. ……………………… 
We,  ……………………………………….. Bank undertake to pay to the RailTel any money so 
demanded notwithstanding any dispute or disputes raised by the Contractor(s) / Supplier(s) in any 
suit or proceedings pending before any court or Tribunal relating thereto our liability under this 
present being, absolute and unequivocal. 
The payment so made by us under this Bond shall be a valid discharge of our liability for payment 
there under and the Contractor(s) / Supplier(s) shall have no claim against us for making such 
payment. 
 
We, …………………………………………. Bank further agree that the Guarantee herein 
contained shall remain in full force and effect during the period that would be taken for the 
performance of the said Agreement and that it shall continue to be enforceable till all the dues of 
the RailTel under or by virtue of the said Agreement have been fully paid and its claims satisfied or 
discharged or till RailTel  certifies that the terms and conditions of the said Agreement have been 
fully and properly carried out by the said Contractor(s) and accordingly discharges this Guarantee.  
Unless a demand or claim under the Guarantee is made on us in writing on or before the …….  (1)  
…………………….  We shall be discharged from all liability under this Guarantee thereafter. 
We, …………………(indicate the name of Bank)……….…. further  agree with the RailTel that 
the government shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the Agreement or to 
extend time  of to postpone for any time or from time to time any of the powers exercisable by the 
RailTel against  the said contractor(s) and to forbear or enforce any of  the terms and conditions 
relating to the said Agreement and we shall not be relieved  from our liability by reason of any such 
variation, or extension to the said Contractor(s) or for any forbearance, act or omission on the part 
of RailTel or any indulgence by the RailTel to the said Contractor(s) or by any such matter or thing 
whatsoever which under the law relating to sureties would, but for this provision, have affect of so 
relieving us. 
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This Guarantee will not be discharged due to the change in the Constitution of the Bank or the 
Contractor(s) Supplier(s). 
 
We, …………………………….. (Indicate the name of Bank) lastly undertake not to revoke this 
Guarantee during its currency except with the previous consent of the RailTel in writing. 
 
Dated the                            day of                       2025 
 
      for ……………………………………………….. 
    (Indicate the name of the Bank) 
 
Witness 
1. Signature 

Name 
 
 
2. Signature 

Name 
 
 
 
Note:  The Guarantee shall be valid for four months beyond the date of completion of work.  
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Form-15 

Format for Bid Security Declaration (On Non-judicial stamp paper of Rs. 100/-) 

(On Non-judicial stamp paper of Rs. 100/-) 

Whereas, I/We  (Name of Agency) has submitted bid for 
  

 (Name of Work and Tender No.) and whereas Earnest Money Deposit is being exempted in the 
aforesaid tender to give relief to the bidders as per Govt. of India guidelines due to severe financial 
crunch on account of slowdown in the economy due to the pandemic, 

I/We hereby submit the following “Bid Security Declaration” in lieu of exemption from 
submitting Earnest Money Deposit :- 

1) If I/We withdraw or modify my/our bid during the bid validity period (including extended validity of 
tender) specified in the tender documents; 

Or 

2) If, after the award of work, I/We fail to accept LOA/LOI, or to sign the contract agreement or fail to 
submit performance guarantee or fail to commence the work within stipulated time period prescribed in 
tender documents; 

Or 

3) If I/We furnish any incorrect or false statement / information/ document; 

Or 

4) If I/We hide any relevant information or do not disclose any material fact in the tender; 

Or 

5) If I/We commit any breach of integrity Pact; 

I/We may be disqualified and banned for a period of three years and shall not be eligible to bid 
for future tenders in RailTel Corporation of India Ltd. for the period of three years from date of 
issue of such orders. 

 

 
(Signed by the Authorized Representative of Firm) 

Name of Authorized Representative 

Name of Firm 
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SECTION – II 
 

TECHNICAL REQUIREMENTS & SUPPLEMENT 
 

INDEX 
 

SECTION – II 
 

TECHNICAL REQUIREMENTS & SUPPLEMENT 
 

INDEX 
 
Chapter No.     Content 

 

1. BRIEF DESCRIPTION OF WORK & 

REQUIREMENTS  

2  List of Railway Locations where work is to be carried 

out & consignee: 

3.                                 PRECAUTIONS TO BE TAKEN IN 25 KV A.C.  

                                                         TRACTION AREA  

4.            Preparation of as built route plan. 

 5.           Technical specification for Trenching & Laying of  

 OFC. 

 6.     Specification for Jointing & Termination of OFC. 

 7.     Technical specification for provision of Earthing. 

 8.     List of Address for specification. 
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SECTION – II 
Chapter 1 

 
BRIEF DESCRIPTION OF WORK & REQUIREMENTS 

 

   Scope of Work 
1. Name of work: 

Trenching, laying, Termination, Splicing, Testing and Commissioning for Shifting of 
OFC due to infringement during LHS/RUB/ROB work (20 Nos LC gates) in Varanasi 
Division/NER nearby Mau under jurisdiction of Tier-2/Varanasi(Prayagraj 
Territory) 

2. Scope of work: 
2.1 The Major job responsibility of the contractor under the scope of  work for this tender are 

as under: 
 
a. Excavation of trenches in normal soil, boulder area,  rocky soil  and HDD and  

laying of HDPE Duct manually or through HDD  in all types of soils, Road/Railway 
Level crossings, Culverts, Bridges , along the Highways and other Roads, cutting, 
in building, clamping etc. & protective works as per technical specifications. 

b. Trenching/Ducting, laying of OFC in all types of soil, Concrete/ coltar roads and 
pavements, etc.  

c. Blowing/pulling of Optical Fiber Cable (24F) with proper tools and accessories as 
per Technical specifications in already laid ducts and protection such as DWC 
Pipes etc. 

d. Backfilling of Trenches upto the original ground level/ concreting at cemented 
platform or other hard places. 

e. Transportation of RailTel’s material such as OFC/Duct etc. from RailTel’s store to 
sites of work. 

f. Fixing, Installation of Jointing Chambers & Route/Joint Indicators as per technical 
specification. 

g. Splicing of fibres in Joint closures/FMS and installation of new joint 
enclosures/FMS. 

h. Preparation for installation & fixing of Telecom Earthing as per drawing provided 
in the Technical section of tender. 

i. Liasioning with concerned civil authorities for getting ROW permissions. 
j. Any other such requirements as per site conditions under the scope of SOR. 

 
i. Tenderer may visit Railway unit to get acquainted with the infrastructure available in 

Railway units where work is to be carried out . 
ii. Trenches are to be excavated for laying HDPE pipes and e cables to various locations of 

switches as per cable route plan approved by RDSO engineer.  Optic fibre cables are to 
be laid inside HDPE / GI pipes.  For road and track crossings, horizontal boring is to be 
done for laying HDPE / GI pipe.  Trenching and cable laying are to be done as per 
standard practices.   

iii. Rack mountable fibre termination boxes (fibre patch panels) are to be installed inside racks 
for termination of optic fibres through pigtails.  Optic fibre is to be spliced with pigtail for 
terminating on fibre termination box.  Patch cords are to be used for extending optic fibre 
from fibre termination box to respective switches.  All these wirings are to be done as per 
standard practices. Switches will be installed later on. 
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iv. 6U/ 9U /42U racks are to be used for housing switches with other accessories.  42U racks 
are to be floor mounted type whereas 6U/ 9U racks should be wall mounted type.  All 
required accessories for mounting these racks at locations decided by RAILTEL Engineer 
are to be arranged by contractor.  Switches will be installed later on. 

 
v. 6U/ 9U Racks are to be properly fixed on the wall at nominated locations as decided by 

site engineer of RAILTEL. These racks are to be mounted on suitable frame made of MS 
angle of minimum size 40mm x 40mm x 3mm duly powder coated in grey colour and 
properly embedded inside wall as per instruction of site engineer of RAILTEL. Fixing of 
these racks should be sturdy & robust. Drawing of frame made of MS angle should be 
initially approved by RAILTEL engineer before fabrication. All required masonry work 
for fixing of frame is to be carried out by contractor including proper curing. Wall is to be 
repaired to its original condition after fixing frame. 

 
vi. Contractor has to make arrangement for transportation of materials from Railtel store to 

work site.  
 

vii. Various items mentioned in tender schedule are to be executed as per standard practices 
being followed nationally/ internationally as applicable.   

viii. Necessary tools/ equipment to arranged by the contractor jointly with Railtel engineer. 
Required testing & measuring equipments for this measurement are also to be arranged 
by contractor. 

ix. All passive fibre & copper components and various types of racks shall be pf reputed make’ 
x. All passive fiber components (fiber termination boxes, SC Pigtails, SC-SC Patch Cords, 

SC-LC Patch Cords), all passive copper components (UTP CAT-6 Cables, CAT-6 
Information Outlet Boxes, UTP CAT-6 Patch Cords, RJ-45 connectors, Patch Panels) and 
various types of racks shall be from reputed manufacturers complying with relevant 
technical specifications . 
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SECTION – II 

     Chapter-2 
 List of Railway Locations where work is to be carried out & 

consignee: 
 

       
 

SN. Long/Haul Section 

1 Aunrihar Junction- Ghazipur City 

2 Mau Junction - Azamgarh 

3 Azamgarh - Shahganj Junction 
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SECTION – II 
CHAPTER - 3 

 
PRECAUTIONS TO BE TAKEN IN 25 KV A.C. TRACTION AREA:  
 
3.1 GENERAL 
 
  Any Telecommunication circuits in the vicinity of AC Traction running parallel to 25 KV 

lines are liable to be affected by AC induced voltage. Therefore precautions should be 
taken to eliminate the possibility of induced voltage affecting equipment and humans.  

 
  Crossing of track, if any, should be negotiated by underground cables running at right 

angles to the track as far as practicable.  
 
  Special protective measures (viz. provision of G.D tubes, fuses and earthing etc) are 

required to be taken for telecommunication lines entering 25 KV sub station /switching 
posts. 

 
  For the human safety considerations the safe working voltages should be 60 V  under 

normal conditions and 150 V with special precautions and 430 V under fault conditions.  
 
  Instructions for protection of railway staff/working personals on signaling and 

telecommunications installations on 25 kV AC traction shall be strictly adhered to. 
Precautions are required to be taken on account of following, 

 
i) Proximity of live conductor. 
ii) Pressure of return current in Rails.  
iii) Induction in all metallic bodies situated closed to over head     
     equipment.  
 

******************* 
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SECTION - II 
 

CHAPTER - 4 
 

PREPARATION OF AS-BUILT ROUTE PLANS 
 
4.0 SCOPE:  
 

The scope of this is to prepare a final set of As-Built drawings of route plans, based on the 
actual cable route (which in turn shall be based on a preliminary & approved drawings of 
route plans, already supplied to the contractor). 

 
4.1 Points to be taken care of for laying the OFC cable: 
 
4.1.1  Avoid underground structures, signaling cable, power cables and pipe lines etc. 
 
4.1.2  Avoid rodent/termite infested or infected side of the alignment. 
 
4.1.3 offset of the cable trench from the central line of the track such as   having burrows. 
 
4.1.4  Avoid proximity to chemical, paper and such other industries which discharge chemically 
active affluent. 
 
4.1.5  Avoiding areas prone to water logging. 
 
4.1.6 Avoiding large rock cutting/thick jungles and areas difficult to approachetc. The 
orientation of the route (left or right side of the track in the sections) to be decided on following:- 

 
That side of main line, which is away from coastal side, other cables such as signaling and 
power. 
 
That side which is likely to involve least track crossings and likely to be more convenient 
for crossing the track, bridges culverts etc. 

 
 Avoid built up areas including those area where buildings etc. are likely to come up in 
future. 

 
 For the straight runs as far as possible   a   separation   of 10 Meter should be kept from the 

nearest track. This is as per CCITT recommendation K.8. 
 
 As a rule a minimum distance of 5.75 M should be maintained between the OHE masts 

and the cable. In Yards etc. where observance of this rule may be difficult, a minimum 
distance of 3 Meter should be maintained. In exceptional cases where the cable trench 
depth is less than 0.5 M the lateral distance may be reduced to 1 M. 

 Make the route of OFC cable within 1 meter of Railway boundary normally. 
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4.2 As-Built Cable Route plan. 
 

Based on above actual route, the as-built cable route plan should be prepared: 
 
4.2.1  The name of the location should be put in the 'LOC' column and the change in the 'CH' 

column. At every 10 cm. the Km. post number should be written and its exact equivalent 
change entered in the 'CH' column. The name of station should be shown against the 
location of the Station Master 's Office.  

4.2.2 Based on the route, the serial number and the length of culverts, bridges and level crossings 
should be marked on the 'Track Line' of the cable route plan.  
 

4.2.3 The actual measurement of the separation distance from the central line of the track (the 
adjacent main line) is to be shown. This is to be compiled on the 1 Km charts. 

 The termination plan & locations of joint enclosures of OFC to be shown. 
 
4.3 Preparation of Drawings 
 
 All the plans and drawings shall be neatly prepared using Computer Aided Design System 

& plotter etc. The drawings shall be in A3 size & suitably filed for ease of handling.   
 Further, a soft copy of Auto-CAD drawings in CD shall be submitted. 
 
4.3.1 Information in Cable route plan:- 

The cable route plan shall contain following information:- 
 
3.4.2 Whether the cable route is on the up or down side of the Railway Tracks. 
  
  Exact locations and lengths where the cable is laid in RCC/DWC/G.I. pipes/ troughs and under 

the bed on culverts. 
 Location of track crossing and the number of tracks being crossed.  
           Location of road crossing and the no. of RCC/DWC/GI pipes provided. 
 Locations and length for protection of cable in rocky area and platform cutting etc. 
            Locations of Pull Chambers/Joint Pits. 
 
4.5   DELETED. 
4.6 DELETED 
 
4.7 Guidelines for finalization of cable route plan : 
 
4.7.1 The following are the guidelines for preparation of the cable route plan: 

Prepare the "1 Km charts" as explained above and enter the relevant changes and details in 
the "1 Km charts" based on the latest copy of approved OHE/Overhead plan supplied to 
him by the engineer. 

 
4.7.2 Actual measurement by 30 M steel tape or chain along the route is necessary only in case 

of important locations, to be termed as "special terrains", for example, approach to repeater 
station/cable hut, long bridges, big yards, sharp diversions in the cable route from its 
parallel course along the main railway tracks due to obstruction, cuttings etc. 

 
4.7.3 Inspect and decide the portions of route falling in category of "special terrains" stated in 

para 2.7.2 above, i.e. where actual longitudinal measurement is necessary. 
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4.7.4 The remaining portions of the route, i.e. other than the portion decided as "special terrain" 
as per para 2.7.2 above are to be termed as "straight runs". Actual chaining along the route 
is not necessary for such "straight runs" and these can be marked on the "1 Km. charts" by 
taking chainages from the OHE/ Overhead alignment plan. 

 
4.7.5 The cable route should be started from a repeater/ cable hut/ station. Actual measurement 

along the route should be done by means of a 30 M steel tape for a few drum lengths up to 
a convenient point along the main line where from the distances along the route may be 
reckoned from the OHE/ Overhead alignment Plan. A termination allowance of actual 
length (prescribed 5M) of cable inside the repeater station/cable hut building should be, in 
addition to a length of about 10 M (actual length), kept in a pit just outside the building. 

 
4.7.6 It should be ensured that both "special terrains" and "straight runs" should consist of full 

drum lengths, so that the position of joints (other than T-Joint) is fixed without difficulty 
in both cases. 

 
4.7.7 Actual measurements of the separation distance should be done from the centre line of the 

reference track. In case of 'Special terrains' the separation distance at some points on the 
route may also have to be reckoned from some other permanent structures depending upon 
the site conditions. 

 
4.7.8 Once the cables are laid, the chain ages at diversions, crossings, approaches of bridges, 

Jointing Chambers and Joints/Extra lengths of Optical fibre cables should be clearly 
marked on cable route plan. 

 
4.8 Length of Optical Fibre cables: - 
 The approximate cable length is worked out on following basis to arrive at the location of 

the straight joints: - 
 Extra length for track crossing including 2.5 meter loop on each side. 

Extra length on Approach/crossing of the bridges and culverts as per measurement in the 
detailed survey. 
10 meter of cable to be kept on either side of major steel bridges and 5 meters on minor 
bridges. 
At every Joint Pit a loop of 10 meters on either side of the joint and a loop of 15 meters in 
the Pull Chambers without joint, should be kept. In cable hut a loop of 10 meters should 
be kept in the cable pit. 

 
4.9 Protective works for Cable/ Ducts:- 
 
4.9.1 For building, masonry platforms, culverts, crossing of tracks, level crossings and roads etc. 

special protection for the cables are required. Some of the methods adopted for different 
types of protective works are specified in the following drawings:- 
 
For Girder bridges M.S. Troughing Drg. S&T/RE/78/2/76 Page 1 & 2 and RE/42/172. (P-
160& 163). 
For cable entries to Cabins, ASM's Offices etc. through HDPE pipe Drg.No. 
RE/S&T/ALD/SK/161/81 (P-174). 

           For unconsolidated embankments Shoring for the cable trench as per  
           Drg.No. RDSO/TC/35003. (P-168). 

For laying cables over the culverts in DWC pipes Drg. No. RE/S&T/ALD/SK/160/81. (P-
162). 
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For laying cables over arch bridges brick channeling Drg. No.RE/S&T/ALD/SK/162/81. 
(P-173). 
For route over rocky area through chase Drg.No. RE/S&T/SK/303/85withAlteration 'A'. 
(P-167). 
For routes under bed of culverts in DWC pipes Drg.No. RE/S&T/ALD/SK/184/81.(P-165). 
For cable laying under railway track Drg. RE/S&T/ALD/SK/159/81 (P-169). 
For cable laying under road drg. No. RE/S&T/ALD/SK/497/2000 (P-157) 
For Stone/RCC cable route marker drg no. RCIL/NR/01 (P-172). 
Note1: In non-RE area, wherever distances are reckoned with reference to overhead 
alignment, the distances from the nearest KM-post provided along the track, may also be 
mentioned. 
Note 2: If any of the above-mentioned drawings are illegible or not clear, the clarifications 
may be sought from the office of Principal Executive Director, RailTel/Northern Region. 
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SECTION - II 
CHAPTER - 5 

 
TECHNICAL SPECIFICATION AND INSTRUCTIONS FOR TRENCHING AND 
LAYING OF OPTICAL FIBRE CABLE AND TELECOM CABLE: 
 
5.1 SCOPE: 
 

This chapter deals with the specifications under which the various work for trenching & 
laying of optical fibre cable coming under the purview of the contract are to be executed 
by the contractor. 

 
5.2.1 SUPPLY OF ROUTE PLAN: 
 

Approved Cable Route plan and jointing schedule for mid section splicing of cable will be 
prepared and supplied by the RailTel This shall give a preliminary idea of the number & 
locations and the quantities and type of various equipment to be fixed, wired and 
commissioned.  

 
5.3 INSTRUCTIONS FOR EXCAVATION & BACK FILLING OF TRENCHES 
 
5.3.1 The Representative of Engineer In-charge of the work will mark the route of the cable in 

white chalk or lime as per the taping and route plan and the instructions given to him by 
the Engineer, notwithstanding the cable route shown in the tapping and route plan to meet 
the requirement of local conditions at site, if any and as required shall be taken by the 
contractor to be final. The contractor shall be present at the time of marking and he shall 
furnish to the Engineer’s representative required quantities of lime, rope, labour etc. for 
carrying out this work. The marking will be given on the track side of the trench at a 
distance approximately one meter away from the centre line of the trench. In the difficult 
terrains such as water-logged areas, the position of the cable route will be specified by off 
sets from the centre line of the nearest track. 

 
5.3.2 Trenches for Telecom cable shall be dug to a depth of 1.0 meters. The width of the trench 

shall be adequate at the bottom to accommodate cables and their protection. Normally 
width of approx. 250-300mm at the bottom is sufficient. In places where underground 
pipes, electric main etc. come in the way, trenches deeper than one meter shall be dug as 
necessary and RCC/GI/DWC pipes shall be placed to protect the optical fibre cables. 

 
5.3.3  Metalled, macadamized, concrete and stone paved roads shall also be cut to a depth of 1.0 

meter. The cable shall be laid through RCC/GI /DWCpipe as per drg. at Annexure 3.2. The 
road surface shall be restored to original. 

 
5.3.4 Wherever it is not possible to dig trench up to 1.0 meter depth due to site conditions, 

specific approval of site engineer / engineer’s representative should be taken before 
digging trenches of lesser depth. Similarly where digging of trench for more than 1 meter 
depth is required due to site conditions, specific approval of site engineer / engineer’s 
representative should be taken before commencing the work. In both cases prorate 
payments for the items of schedule shall be made.  

 
5.3.5 The bottom of the trench where the cable is to be laid shall be free from any stones. The 

bottom of the trench shall be horizontal and shall in no case be undulating. When the cable 
bed changes from  



  NR-P-OFCS-MAU-25-26-5                                
 

124 
 

 solid to soft surface or from the bridge to soft soil, tamped fill at the transition point shall 
be provided so that cable is not pressed against the edge of a hard surface.   

 
5.3.6 The brick protection shall be provided, wherever required and instructed by the engineer-

in-charge .The contractor shall arrange supply and distribution of second class bricks of 
standard size at site along the excavated trenches and after uniformly covering the cable 
laid in the trenches by stone-free sieved soil up to 50 mm height above the cable,  he shall 
arrange to place the bricks flat and position them breadth wise so that on an average 8/9 
(eight/nine) bricks shall be laid in a meter length. 

 
NOTE: In order to be certain that the full requirement of bricks has been arranged by the 
contractor for placing on the top of the cable to be laid on any day, he shall spread the 
bricks side by side on the top of the trenches before the depth of the trenches are inspected 
by the authorized representative.  

 
5.3.7 The backfilling of trenches shall be done by tamping and consolidating the excavated soil 

in layers of 15-20 cm at a time. All the soil that is excavated shall be put back to the trench 
and care shall be taken in consolidation to ensure that the back filling does not suffer any 
sinkage in monsoon.  

 
5.3.8 If under unavoidable circumstances, the excavation is to be done between the tracks or 

between OHE foundation and track, it shall be done to the full depth just before laying the 
cables and in the presence of the Engineer's representative so as to ensure the safety of 
train operations. 

 
5.3.9 Wherever the Engineer's representative considers it necessary to adopt shoring, the 

Contractor will be required to adopt shoring for which the Contractor shall have sufficient 
quantities of shoring material on hand as per RDSO Drawing No. TC 35003 given at 
Annexure-3.3. The shoring shall invariably be carried out in case of loose soil or banks 
made of cinders and ashes.  

 
5.3.10 Where the direction of the trench has to change, it should be done in a gentle curve of not 

less than one meter radius and not at sharp angles. 
 
5.3.11 While crossing tracks and laying over bridges & culverts, the engineers representative shall 

be present. The date and time of such works shall be communicated to concerned telecom 
supervisor of the Railways and adequate precautions, as advised by them, have to be taken. 

 
5.4  TRACK CROSSING 
 

All cable crossings across railway tracks shall be done in G.I. pipes (100 mm), threading 
the cable through these pipes. The contractor shall do the trenching to the required depth 
wherever necessary such as approaches to track crossing and the length in between the 
adjacent tracks. Two nylon rope of suitable strength shall be threaded through G.I. pipes, 
one to pull the cable and one for future use. The arrangement of cable and G.I. Pipe 
trunking under Track crossings has been shown in Drg. No. RE/S&T/ALD/SK/159/81 
given at Annexure-3.4. 
 

5.5 ROAD CROSSING 
 
5.5.1 When crossing road ways, it is necessary to lay the cables in such a manner as to avoid the 

necessity of handling the cable sharply and minimize excavation   of road surface as far as 
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possible.   Where cable is laid in surfaced trunking, the trunking alignment should be 
curved down to the pipes and proper brick or concrete joint should be made between 
trunking and pipe. 

 
5.5.2  The crossing  of  main  roads often involves difficulties especially if traffic is heavy, 

precautions to avoid accidents to workmen, pedestrians and vehicles should be taken. On 
minor roads, which can be temporarily closed to traffic, it is possible to cross the entire 
width of the road and open up. Pipes should be installed quickly in the cutting which is 
then filled in there by reducing to a minimum time for which the road is closed. 

 
5.5.3 Some roadways which are broad may be opened for half their width, allowing the other 

half for use of traffic. Pipes are laid trench filled in the first half and the other half opened 
up after the first half is opened for the traffic. Pipes laid in the second half is linked with 
those laid in the first half. G.I. pipes shall be used for road crossings. In all cases pipes 
should be laid at a depth of 1 meter, below the formation level or lower as may be required. 

 
5.5.4  Whenever a cable is laid across an important road particularly one with a special surface it 

is necessary to provide for future expansion. The following methods may be adopted. 
 

(a) Separate pipes shall be laid for separate cable/HDPE duct. Two length of G.I. wire 10 
SWG shall be used as lead wire. Two such lengths of G.I. wire shall be laid through the 
pipe. One wire shall be used for leading in the cable & the other wire shall be kept with 
suitable overlay to enable cable pulled out at later stage, if required. 

  
5.5.5 At busy road crossings, trenching should be done in nights with appropriate protection and 

road warnings to road users.  
 
5.5.6 The tenderer shall be responsible for compliance to applicable laws of the land and 
registration/approval from statutory authority, if required.  
 
5.6  CABLE OVER STEEL / GIRDER BRIDGES: 
 
5.6.1 Separate DWC/GI pipe shall be provided on Girder Bridges to lay OFC.        
 
5.6.2  The Fibre optic cable on steel girder bridges shall be laid inside RCC/GI/DWC pipe to be 

effectively secured as per the drawing and DWC duct at both ends of bridges shall be 
protected. 

 
5.6.3  When laying cable on long bridges, the question of longitudinal expansion caused by 

temperature differences should be taken into consideration and suitable cable loops should 
be provided at the pillars of the bridge. The cable should also be laid sinuously inside the 
trough. 

 
5.6.4  The laying of the cable on the bridges is to be done with much care and planning. It is 

necessary that the cable drum to be laid on the bridge is inspected and tested thoroughly so 
that damaged cable is not installed. 

 
5.7 Cable over CULVERTS : 
 
5.7.1 Wherever possible the cable shall be laid under the bed of the culvert through 

DWC/G.I./RCC pipes as per sketch No. RE/S&T/ALD/SK/184/81 (Annexure-2.9). 
Similar arrangement shall be provided for taking the cable in water logged areas and drains. 
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5.7.2 In case of wet culverts or unfriendly terrains where it is not possible to lay cable under the 

bed of culverts, the cables may be laid over the culvert in G.I.pipes as per 
Drg.No.RE/S&T/ALD/SK/160/81A (Annexure 3.8). 

 
5.7.3 The protection of cable on approach to culverts shall be as per Drg. No. RE/S&T/ALD/SK 

/162/81(Annexure 2.7). 
5.7.4 ARCH BRIDGES 
 

The protection of cable on Arch Bridges and approach to bridges should be as per Drg.No. 
RE/S&T/ALD/SK/162/81 as given at Annexure-2.7. 

 
5.8 LAYING CABLE IN SOLID AND ROCKY SOIL 
 
5.8.1 If the terrain is rocky, it may not be possible to ensure normal dimensions of the trench. In 

such cases a chase is cut as shown in Drg. No.RE/S&T/ALD/SK/303/85, as given at 
Annexure-3.11. Sharp edges on the sides must be smoothened out and bottom of the chase 
should be levelled and the cable laid in sand or soft earth which should be filled and pressed 
down up to the step. A row of bricks should then be placed on the top and jointed with 
cement mortar. 

 
5.8.2 In cases where the rock is not directly encountered, excavation to the desired depth shall 

be done. Payment for excavation shall be made on prorate basis on the accepted rates of 
item-1 of schedule of requirement. 

 
5.8.3 In cases where excavation is possible up to 1000 mm no chase cutting shall be done. 

However the cable/HDPE duct shall be protected by providing second class bricks width 
wise on such lengths. 

 
5.9 CABLES IN CONGESTED RESIDENTIAL AREAS AND MARSHY AREAS: 
 
5.9.1 When laying the cable in residential sections, the cable should be specially protected on both 

sides up to a distance of about 300 meters beyond the building line. In such cases the cable 
should be protected by laying cable inside DWC/G.I./RCC pipes of 120/103 mm dia.  

 
5.9.2 In marshy area where it is not possible to divert the cable route the cable shall be suitably 

laid and protected as per decision of Engineer depending on site condition, like laying cable 
in DWC/G.I./RCC pipes of 120/103 mm dia supported on Masonry Pillars/Iron channels 
etc. 

 
5.10 LEADING OF CABLE IN MASONRY BUILDINGS 
 
5.10.1 The cable will have to be led inside any masonry building such as Cable hut, ASM's room 

at a depth of 0.75 meters by cutting the masonry structure of the wall as per Drg.No. 
RE/S&T/ALD/SK/161/81 as given at Annexure-3.12. After the cable has been led inside 
the masonry wall, the floor inside shall be duly repaired and plastered. 

 
5.11 LAYING OF CABLE IN SPECIAL CASES: 
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5.11.1  Near Power Cable 
 

When the proposed cable route comes across any other cable already laid, the contractor 
shall first report the fact to the Engineer. Should the cable be identified by the Engineer as 
a power cable (LT or HT), the trench shall be dug as far away from the route of the power 
cable as practicable. 

 
5.11.2 Crossing of Optical Fibre Cable with another cable 
 

Crossing of the Optical Fibre cable with another cable shall be avoided wherever possible. 
Where, however, this is not possible, the Optical Fibre cable shall be laid in cement or 
asbestos cement pipes. The length of the pipe to be provided on either side of the crossing 
shall be atleast one meter. 
 

5.11.3 Laying other than optical fibre cables in the same Trench 
 

No cable other than quad cable shall be laid in the trench made for the Optical Fibre cable. 
Even in such cases, both the cables are to be laid as per approved drawing. Where, 
however, exceptional circumstances exist, the optical fibre cable may be laid along with 
another cable in the same trench provided a specific permission of each such case is 
obtained in writing from Engineer. When optical fibre cable and L.T. power cable have to 
be laid in the same trench they shall be separated by placing a layer of second class bricks 
between them vertically  (approx. 16 bricks/meter) or laid in RCC pipe. 

 
5.11.4 Laying of cable through RCC/GI/DWC pipes 
  

The cable shall be laid through RCC/GI/DWC pipes at the locations marked on the route 
plan and as advised by the Engineer or his representative. 

  
For laying the cable through pipes galvanised steel wires of a cross section not less than 
10 SWG shall be used as a lead wire. Two such lengths of wires shall be laid through the 
pipes, so  that after the cable is threaded through the pipe, one lead wire is permanently left 
in the pipe with a suitable overlay at two ends, to enable the cable to be pulled out at a later 
stage if required to do so. 
  
On arch bridges and culvert bridges the cables will be threaded through DWC pipes etc. 
While threading the cable through these pipes the Contractor shall do the trenching to the 
required depth wherever necessary for which no extra charge will be paid. 

 
5.11.5 Laying cable near feeding post: 
 

In the vicinity of feeding posts, as far as possible the cable shall be laid on the side of the 
track opposite to the feeding post. Further the Optical fibre cable shall be at least one metre 
away from any metallic part of the  O.H.E. and other equipment at the sub station which is 
fixed on the ground and at least one metre away from the sub - station earthing. In addition, 
the cable shall be laid in RCC pipes 150 mm dia (standard 2 metre length) complete or 
capable of being split into two half as per specn. No. ISS-458 latest for a length of 300 
metres on either side of the feeding point.  

 
5.11.6  Running of cables at foundations others than OHE Masts and from pipe outlets. 
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Damages to cable is likely to occur if care is not taken in laying cable where the bed 
changes from solid support such as a foundation pipe or bridge to soft support such as soft 
soil. The cable must not press against the edge of the solid support. The soft soil near the 
edge must be tamped and the cable raised slightly. 

 
5.11.7  Laying near oily surface 

 
If during the excavation of trenches for laying cables, the Contractor or his representative 
notices the presence of oil or oily substance or any other chemical which is likely to cause 
the deterioration of the cable protective material he shall bring the matter to the notice of 
the Engineer or his representative and on the latter's decision he shall choose an alternative 
cable route or he shallprotect the cable in such places in such manner as advised in writing 
by the Engineer or his representative. No additional charges are payable. 
 

5.11.8  Special soil condition 
 

Cable should not be run through abnormally high acidic or alkaline soil or through sewage. 
If this is unavoidable, special measures should be taken against corrosion as advised by the 
Engineer in Charge. 
 

5.11.9  Provision of damage due to sharp edges 
When cable are laid in trunking, care should be taken to see that no ballast or stones have 
been dropped inside the trunking and it should be cleared of all ballast and stones before 
the cover is secured. When the ends of covers are joined together with cement plaster, a 
piece of paper or wood should be placed under the joint to prevent the cement plaster from 
falling on the cables. 

 
5.12 HANDLING OF CABLE DRUMS & PAYING OF CABLES: 
 
5.12.1 While collecting OFC/HDPE from RailTel depot the contractor must ensure that the 

materials should be received in good condition. The drums shall be unloaded by the side 
of the Railway Track/Road from either a crane or any other suitable means very carefully 
so as not to cause any damage to the cable. The drums at site shall be protected until they 
are laid. The cable must be tested before and after laying. 

 
5.12.2 On each drum there are two ends, A & B. The 'B' end of one cable length shall meet 'A' 

end of the next cable at a joint. The 'A' end shall be normally on the top unless indicated 
otherwise on a drum. 

 
5.12.3 The drums shall always be kept upright, i.e. axle in parallel position to the base. The drums 

shall not be set by jerks but shall be handled slowly and with care. The walls of the drums 
should not be damaged while moving the drums if required for unrolling. 

 
5.12.4 The drums shall normally be unrolled at the same place and the cable carried by workmen 

near the trench. The drums shall not be dragged in any case. But where drums of cable 
have to be moved, would always be rolled in the direction of the arrow, otherwise the coils 
tend to unwind and the cable may get battered. In case no direction arrow is marked on the 
drum, remove several battens and determine the direction in which the cable is coiled. The 
arrow should then be painted on the drum pointing in the opposite direction in which the 
upper cable end is coiled so that future handling of the cable drum is facilitated and then 
replace the battens carefully. 
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5.12.5 The drum should be properly mounted on jacks (or on a cable wheel) making sure that the 
spindle is large enough to carry the weight without bending and that it is laying horizontally 
in the bearings so as to prevent the drum creeping to one side or the other while it is 
rotating. Before attempting to pull off the cable, remove the end protection box attached to 
the flange of the drum and cut the security ropes so as to leave the cable free to move.  

 
5.12.6 If a portion of the cable only is taken out from the cable drum, the battens should be 

immediately replaced to prevent damage to the balance of the cable. This is important. 
 
5.12.7 The use of steel bars between the bolt heads to 'jump' or turn the drum around is dangerous 

to staff and likely to damage the drums. A better method is to use two steel plates with 
grease between them. By standing the drum on these greased plates, it can be easily 
elevated round to the desired position. 

 
5.12.8 All care should be taken in handling cable drums with a view to ensure safety not only of 

the cables but also of the working party handling them. The man should not be allowed to 
brake the cable drum by standing in front but only from side. 

 
5.12.9  Rewinding and Redrumming of cables. 

 
(a) If for any reason it is found necessary to rewind a cable on a drum, cable   drum with 

a proper barrel diameter not less than of the original drum should be chosen. 
  

(b) The drums should be mounted on cable jacks during rewinding operations using 
proper size of spindles passed through the flange holes, which will not buckle under 
the lead. The cable should not be bent opposite to the set it is having already. 
 

(c) In the re-drumming operations, drums should be so turned that the cable passes from 
the bottom of the original set with as little gap as possible. 
 

d) Replace all the lagging on the cable drum. 
 
5.13 CABLE LAYING: 
 
5.13.1 It is advisable to employ the same people at the same place or job while cable is being laid. 
 
5.13.2 Before commencement of the laying of cable/HDPE duct, inspection of the trench and 

inspection of protection works should be carried out so as to ensure their conformity with 
the specification. The trench bottom should be clean, smooth and free of small stone. When 
the soil contains stone or pieces of rock and therefore cannot be raddled, sieved earth about 
10 cm. thick should be used both for the bedding on which the cable is laid and for covering 
the cables. 

 
5.13.3 The cable drum should be brought as close to the cable trench as possible. It should be 

lifted with the aid of cable jacks firmly mounted on a support of stone or wood. The spindle 
should be minimum of 55 mm diameter and have a clearance from ground by 5 to 10 cm. 

 
5.13.4 Where necessary the cable drum may be placed at such a point so that 2/3 of the cable is 

laid directly in one direction and the balance in other direction. Care should be taken in 
such a case to see that there are no kinks or loops in the cable. 
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5.13.5 The wooden   battens on the drums should be carefully removed shortly prior to laying and 
before the drum is mounted on the jack. The nails on the lagging should be carefully 
removed.    

5.13.6 While rolling a cable drum for laying, the drum shall be supported on an axle running 
through its centre, the height of the axle being such that the end frames are free to rotate 
and do not touch the ground at any point. The cable shall be carefully uncoiled by gently 
pulling the cable assisted as necessary by carefully turning the drums. The quick pulling 
of the cable or turning the drums shall be avoided at all costs. Each cable drum shall be 
braked while laying is in progress to prevent sharp bending or buckling, particularly when 
the cable coils are sticking together. 

 
5.13.7 The method of mounting the brakes is shown in Drawing No. RE/42/164 as given at P-

171. 
 
5.13.8 When drums are turned for change of direction, wooden blocks shall be carefully put under 

the drum bolts which stand out from the  drum discs. 
 
5.13.9It is customary for the mate to stand in a commanding position where he can view the entire 

route, and shout evenly timed calls to his men to pull. If there is proper synchronization 
between the mate's calls and the pulling by the men, the cable will leave the drum without 
difficulty. It is important that the cable should be pulled with steady and even pulls and not 
be unnecessarily jerked or strained. On no account should a cable be allowed to twist or 
kink as this is likely to spring the Armour and fracture the outer serving of the cable. When 
pulling cable around bends, one or two men should be stationed to give the cable the correct 
bend when it passes. 

 
5.13.10While laying the cable, employ adequate number of men such that the cable can be 

conveniently carried by them in both hands without stretched arms. The distance between 
any two persons carrying the cable shall be from 2 to 10 metres depending upon weight of 
cable such that the maximum sag of the cable between any two persons is not more than 
0.5 metres. 

 
5.13.11The cable shall be gently drawn by pulling the cable, which may be assisted as required, 

by smoothly and slowly turning the winch. The cable shall not be twisted on any account. 
 
5.13.12Before laying is commenced, the cable shall be uncoiled first in a straight line supported 

by men and then carried to  the trench and laid gently & carefully ensuring that cable is not 
stretched while putting in the trench..  

 
5.13.13While laying work is in progress one man must continuously observe the cable along its 

length in order to determine whether any indentations, holes or other damaged parts are 
apparent. Such damaged parts have to be protected immediately by the cable jointer 
provided with the Laying party.   

 
5.13.14When two or three turns of cable are left on the drum, the pulling should be stopped and 

the inner end of the cable removed from the slot in the drum. Pulling should then be 
continued. If this is not done the cable end is likely to be stretched and damaged. 

 
5.13.15 The ends of the optical fibre cable should have an overlap of 10 M at the end of each drum 

for jointing purpose. 
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5.13.16 The conditions of the cable shall be visually inspected throughout its length and in case 
any damage or defect is noticed, the trench shall not be filled up until the Engineer's 
representative is notified to examine and authorise filling of the trench. 

 
5.13.17 MINIMUM BENDING RADIUS: 

 
Cables should always be bent (or straightened) slowly, they should never be bent to small 
radius while handling. The minimum safe bending radius for optical fibre cables should be 
30 times the diameter of the cable but wherever possible larger radius should be used. 
 

5.13.18 Wherever cable has to be coiled/looped , the diameter of the coil/loop shall be greater than 
30 times the diameter of the cable. 

 
5.13.19  The RCC Joint Pit / Pull Chamber  to be constructed should be as per  the specification 

given in the Annexure 2.14. 
 
5.14   CABLE RESERVE: 
 

At the following locations, it will be necessary to provide reserve cable for future possible 
use. 
1) Where a change to cable line is expected, the reserve to be allowed depends on 

circumstances. 
 
2) In freshly banked soil to allow for slipping of the bank an allowance of 30 cm. 

should be provided for every 10 meters of trench (3 percent). The cable should be 
laid in a sinuous form. 

 
3) Near roadways, buildings and culverts, reserve of 5 meters should be allowed at 

drum end. 
 

4) On each side of major girder bridge a reserve of 10 meters should be left. For minor 
bridges 5 meters shall be left. 

  
5) Where re-modeling works on culverts, bridges and track doubling work are going 

on, it may be necessary to keep loops of cable as an extra reserve pending 
finalization of its future route. 
 

6) At the cable hut a loop of 10 meters in the cable pit. 
 

 7) At every Joint Pit a loop of 10 meters on either side of joint.. 
 
             8)      At every RCC Pull Chamber a loop of 15 meters  
 
5.15   CABLE MARKERS 
 

The RCC/Stone cable route markers shall normally be provided at a distance of every 100 
meters on the straight portion of the cable route and also at diversions of the route of the 
cable culverts & LC gates. The joint indicators/markers shall be provided at all types of 
cable joints.  The cable Markers provided shall be of standard RCC/stone type with letters 
“RCIL O F C” engraved and suitably painted with standard paint as per  drawing attached. 
Cable Markers shall also be provided at each Joint Pit / Pull Chamber with/ without a joint 
respectively. 
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5.16  TOOLS REQUIRED FOR TRENCHING, CABLE LAYING AND  FILLING. 
 

i. Cable Jack              
ii. Cable Grip              

iii. Reopening Device        
iv. Free Hood Hook          
v. Shackle free head hook  

vi. Grouling  Hook     
vii. Pulling Bolt 

viii. Tension meter 
ix. Pulley 
x. Anti Twist Device (swivel) 

xi. Roller 
xii. Flexible Cable 

xiii. Pulling Rope 
xiv. Brush 
xv. Mandrel 

xvi. Chain 
xvii. Measuring cord for strain gauge 

xviii. Slip Winch 
xix. Wire rope 
xx. Portable VHF set 

xxi. Measuring tape 
xxii. Phowrah 

xxiii. Iron plate 
xxiv. Loader Backhoe for Drilling 
xxv. Warning Tape 

xxvi. Caterpillar tractor 
xxvii. Fork Lifter 

xxviii. Vehicle Van type         
xxix. Tacho- meter 
xxx. Road measurer.    
 

 
5.17 Execution of HDD (Trench less Horizontal Direct. Drilling - Boring)  
 
5.17.1 Under road/platforms/railway tracks/difficult terrain etc., trench less horizontal directional 

drilling (HDD) method shall be adopted under the supervision of competent staff for laying 
of HDPE pipe (40/33 mm dia) at a  depth of 1.5 meters and more  (depth as per instructions 
of the site engineer). 

5.17.2     The depth of trench at any of the ends should not be less than 1.5 meter in any case. Both 
ends of HDPE pipes should be closed properly using accessories and the pits should be 
properly back filled.  

5.17.3    There should be no damage to the road/platform/tracks or any such structures etc. enroot 
during or after the HDD operations. 

5.14.4   The work includes supply of all accessories required for laying of HDPE pipes. 
 
5.17.5  The contractor should normally adopt HDD by machine. In difficult areas like track 
crossing, road crossing, sharp bends etc. the contractor may adopt manual pushing method  only  
in short lengths with the permission of the site engineer of RailTel.   
 
5.17.1  Blowing /Drawing of Optical Fibre  Cable:  
 
5.18.1 OFC should normally be blown through the HDPE ducts by standard blowing machines 

Only in exceptional cases drawing may be adopted in short lengths with the permission 
of the site engineer of RailTel.  

 
NOTE: The brick protection including supply of second class bricks of standard size at site shall 

not be required where OFC is being provided in HDPE/DWC ducts and  quad cables are 
not laid. However, if quad cables are also laid along with the OFC in HDPE/DWC ducts, 
the brick protection shall be required as per clause 3.3.5 for protection of quad cables. 

For protection of OFC and or quad cables at crossing across railway tracks, road 
crossings, over steel girder bridges and over culverts & arch bridges or any other special 
cases as decided by the site engineer during execution, DWC duct 50/39 mm dia 
(including supply of duct and other accessories required for protection of OFC/ quad 



  NR-P-OFCS-MAU-25-26-5                                
 

133 
 

cables) may be used in place of RCC pipes as mentioned in clause no. 3.4, 3.5, 3.6 & 3.7, 
as per instructions of RailTel’s engineers at site. 
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SECTION - II 
 

CHAPTER - 6 
 
JOINTING AND TERMINATION OF FIBRE OPTIC CABLE 
 
6.1    TECHNIQUE FOR JOINTING OF OPTICAL FIBRE CABLE 
 
 Fusion splicing shall be used for splicing fibres. This is accomplished by applying localized 

heating (i.e. by electric arc or flame) at the interface between two butted, pre-aligned fibre 
ends, causing them to soften and fuse together. 

 
6.2 STRAIGHT JOINT FOR FIBRE OPTIC CABLE 
 
6.2.1 There are various types of joint enclosures available in the market. The procedure for 

assembly of joint closure is described in the installation manual supplied with straight joint 
closure. This includes the following: 

 
a) Material inside joint closure kit 
b) Installation tools required 
c) Detailed procedure for cable jointing 
d) Procedure for re-opening the closure. 

 
6.2.2 The Optic Fibre straight through joint closure shall be as per specn. TEC TO 910 G92 

(latest) or a proven design approved by RCIL. The joint shall be protected in RCC Joint 
Pit as per drawing given in Annexure 2.14. (The Optic Fibre straight through joint closure 
shall be of TVSE, R&M, Raychem, 3M make and shall be approved in advance by RailTel.  
The joint shall be protected in concrete chamber as approved by engineer- in-charge. ) 

 
6.2.3   Generally, the following steps are involved for jointing of the cable: 
 

- Preparation of cable for jointing 
- Stripping/cutting the cable 
- Preparation of Cable and joint closure for  splicing 
- Stripping and Cleaving of Fibres 
- Fibre splicing 
- Organising fibres and Finishing joints 
- Sealing of joint closure and 
- Placing  joint in  the Jointing Chamber/Pit. 

 
6.3  PREPARATION OF CABLE FOR JOINTING 
 
 During the installation, a minimum of 10 meter of cable of each end is coiled in the jointing 

pit to provide for jointing to be carried out at convenient location as well as spare length 
to be available for future use in case of failures. 
The pit size must be chosen carefully to ensure that length of the wall on which joint is 
mounted is greater than closure length plus twice the minimum bending radius of the cable. 
A RCC circular Joint Pit / Pull Chamber of 1 mete outer dia as given in annexure-2.14 is 
sufficient for most of the cable and joint closures.  
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The cable is then coiled and carefully placed in the pit/chamber in the same position as 
required after the joint is complete. The marking is done on all the loops so that it will be 
easier to install it later. 
 
The distance from the last centre to the end of the cable must be atleast 1.8 meter. This is 
being the minimum to be stripped for preparation of joint. 
 
Sufficient cable at each end up to the jointing vehicle/enclosure is then uncoiled from the 
pit for jointing. 
 

6.4  STRIPPING/CUTTING OF THE CABLE 
 

  The cables are stripped of their outer and inner sheath with each sheath staggered 
approximately 10mm from the one above it. 

 
 Proper care must be taken when removing the inner sheath to ensure the fibres are not 

scratched or cut with the stripping knife or tool. To prevent this, it is best to only score the 
inner sheath twice on opposite sides of the cable, rather than cut completely through it. The 
two scores marking on either side of the cable are then stripped of the inner sheath by hand 
quite easily. 

 
   The fibres are then removed from cable one by one and each fibre is cleaned individually 

using Kerosene to remove the jelly. 
 

6.5 PREPARATION OF CABLE JOINT CLOSURE FOR SPLICING 
 

The type of preparation work performed on the cable prior to splicing differs on the type 
of joint closure and fibre organiser used. However, the following steps are usually common 
:- 
 
The strength member of each cable are joined to each other and/or to the central frame of 
the joint closure. 

 
The joint closure is assembled around the cable. 

 
The sealing compound or heat shrink sleeve is applied to the cables and closure, or 
prepared for application after splicing is complete. 

 
The fibres are protected (usually with plastic tubing) in their run from the cable core to the 
fibre organiser trays (particularly if cable construction is slotted core type). 

 
Tags which identify the fibre nos. are attached at suitable location on the fibres. 
 
Splice protectors are slipped over each fibre in readiness for placing over the bare fibre 
after splicing. 

 
6.6  STRIPPING AND CLEAVING OF FIBRE 

Prior to splicing each fibre must have approximately 50mm of its primary protective U.V. 
cured coating removed, using fibre stripper which are manufactured to fine tolerances and 
only score the coating without contacting the glass fibre. 
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The bare fibre is then wiped with a lint free tissue doused with ethyl alcohol.Cleaving of 
the fibre is then performed to obtain as close as possible to a perfect 90 degree face on the 
fibre. 

 
6.7 SPLICING OF THE FIBRES 
 

The fusion splicing shall be used for fibre splicing. Some of the basic steps for fusion 
splicing are as given in 4.8 below. 

 
6.8  FUSION SPLICING OF FIBRE 
 

Some of the general steps with full automatic micro processor control splicing machine are 
as under  

 
Wash hands thoroughly prior to commencing this procedure. 

 
Dip the clean bare fibre in the beaker of ethyl alcohol of the ultrasonic cleaver. Switch on 
ultrasonic cleaver for 5-10 seconds (Some of the manufacturers do not prescribe the above 
cleaning). 

 
Place the bare fibre inside 'V' grove of the splicing machine by opening clamp handle such 
that the end of fibre is app. 1 mm. over the end of the "V" groove towards the electrodes. 

 
Repeat the same procedure for other fibre, however, first insert heat shrink splice protector. 
 
Press the start button on the splice controller. 
 
The machine will pre fuse, set align both in 'X' and 'Y' direction and than finally fuse the 
fibre. 
 
Inspect the splice on monitor if provided on the fusion splicing machine and assure no 
nicking, bulging is there and cores appear to be adequately aligned. If the splice does not 
visually look good repeat the above procedure. 
 
Slide the heat shrink protector over the splice and place in tube heater. Heat is complete 
when soft inner layer is seen to be 'oozing' out of the ends of the outer layer of the protector. 
 
Repeat for other fibres. 

 
6.9   FUSION SPLICER AND OTDR  
  

The fusion splicer and Optical Time Domain Reflecto meter (OTDR), to be used for 
splicing and measurements of parameters respectively, shall be of approved design and 
quality.  The contractor shall submit 

 
Specification of fusion splicer and OTDR 
Certificate from the users, who have used the splicer and OTDR of the make, the contractor 
intends to use, regarding their satisfactory performance. 

 
The RCIL reserves the right to direct the contractor to use the same or any other proven 
design of fusion splicer and OTDR if in the opinion of RCIL the specification of Fusion 
splicer and OTDR are not suitable. 
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6.10  ORGANISING FIBRE AND FINISHING JOINTS 
 

After each fibre is spliced, the heat shrink protection sleeve must be slipped over the bare 
fibre before any handling of fibre takes place, as uncoated fibres are very brittle and cannot 
withstand small radius bends without breaking. 
 
The fibre is then organized into its tray by coiling the fibres on each side of the protection 
sleeve using the full tray side to ensure the maximum radius possible for fibre coils. 
 
The tray are placed in the position. 
 
OTDR reading taken for all splices in this organized state and recorded on the test sheet to 
confirm that all fibres attenuation are within specification. This OTDR test confirms fibres 
were not subjected to excessive stress during the organizing process. 

 
After this the joint can be closed with necessary sealing etc. and ready for placement in the 
pit. 
 

6.10.1 Jointing Pit/ Pull Chamber:: The Jointing Pit / Pull Chamber is as per drawing at  
Annexure-2.14. The outer dia of the circular RCC Jointing Pit / Pull Chamber shall be 
approx. 1000mm. The pits shall be located at every 1Km of the OFC route and spare cable 
of 15 meters to be looped and placed in the pit. The pit shall be refilled with dry sand after 
completion of the work and then closed. Stone/RCC route markers shall be provided for 
identification of each Jointing Pit / Pull Chamber location with/without a joint and this 
should be incorporated in the as-built-cable route plan. 

 
6.11  PLACING OF COMPLETED JOINT IN PIT 
 

Joint is to be placed on the tarpaulin provided near the pit. 
 
The cable is laid on the ground, loop the cable such that pen mark previously place on the 
cable line up. Tape these loops together at the top of the coil. 
 
The joint can now be permanently closed and sealed by heating heat shrinkable sleeve etc. 
However, before closing, silica gel to be kept inside for moisture protection. 
 
Now the joint closure is placed in the jointing pit /chamber and the pit is closed after filling 
it with dry sand.  
 

6.12 RE-OPENING OF THE JOINT 
 

If required for attending to faults etc., manufacturers supply special kits for opening of the 
joint and the steps to be followed. However, the general steps are as under: - 

 
a. Using suitable knife cut heat shrink sleeve longitudinally along its entire length. 

 
b. Do not damage the smaller heat shrunk sleeve on the ends of the joint. 

 
c. Apply heat to the cut sleeve until it begins to separate. 

 
d. Gently remove the cut sleeve from the joint. Now the joint can be opened. 
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e. Protective sleeve/cover can be removed for attending to faults etc. 
 

6.13   TERMINATION JOINT FOR FIBRE OPTIC CABLE. 
 
6.13.1 This joint is provided in the cable hut for terminating the outdoor fibre optic cable of both 

the sides, splicing through fibres, connecting fibres to pigtails for connection to Optical 
Line Terminal Equipment etc. 

6.13.2 The OFC Cables shall be dressed up on teak wood plank/Aluminum ladder inside cable 
hut. The armour of the OFC Cable shall be cut before taking the cable in the equipment 
rack. The cables shall be terminated on FDMS and derive required pigtails.   

 
Two pairs of fibres shall be derived from either side cable at every OFC cable hut through 
pigtails with FC/PC connectors. The remaining fibres shall be looped through. 

 
6.13.2 The procedure for installation of termination joint box depend upon the type of joint 

enclosure. The installation manual supplied gives the step-by-step procedure for 
installation. However, the general steps are as under:- 

 
-   Marking the cable 
-   Stripping/cutting the cable 
-   Gripping cable in sheath/clamp 
-   Treatment of tension member 
-   Fibre splicing 
-   Enclosing fibre 
-   Fixing strength member 
-   Closing the cover 
-   Fixing termination box 
-   Fixing the cable. 

 
6.14  MARKING THE CABLE 
 

Determine the cable length up to the proposed location of termination box. It is also to be 
ensured that at least 10 meters of cable is coiled in the cable pit. 

 
 Determine the cutting point and mark the cable 
 
 Determine the sheath peeling point and mark the cable 
 
 
6.15  CUTTING / STRIPPING THE CABLE 
  

Cut the cable as per the marking. Remove the sheath from cable ends. During sheath 
stripping care should be taken not to damage the fibres. 

 
The length and the steps for various sheath cutting shall be as per the instruction given in 
the manual. 
 

 
 6.16 GRIPPING THE CABLE 
 
           Wind PVC tape around the cable core just beside edge of the sheath. 
          Insert the bushing inside sheath by cutting the cable sheath for about 25mm. 
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Place the sheath grip (lower half and upper half) and tighten it with the help of torque wrench. 
 
6.17  FIXING OF TENSION MEMBER 
 

a) Mark the tension member for the specified length and cut it. 
 

b) Clean the tension member thoroughly by Alcohol and cotton cloth. 
c) Fix tension member holder with the help of instant adhesive at the end of 

tension member. 
 
6.18  FIBRE SPLICING 
 

The procedure for splicing is same as described for straight joint closure in Clause 4.7 
above. 

 
6.19  ENCLOSING FIBRES 
  

a) Set the fibre cassette on the base 
 
b) Arrange excess length of fibre to make double figure of eight. 
 
c) Enclose the spliced fibre and its excess length carefully. 
 
d) Repeat the procedure for other fibres. 
 
e) After this, the box can be closed. However, a packet of silica gel may be placed 

inside for protection from entry of moisture. 
 
6.20 MOUNTING OF TERMINATION BOX. 

 
Termination box can be fixed either on wall or on equipment rack. At wayside stations it 
shall be mounted inside the equipment rack in order  
to prevent pigtails from rodent attacks. 

a) Mark the fixing holes on the walls/bracket/frame 
b) Place the termination box and tightened the nuts inside the base box. 
c) Put the covers. 

 
6.21 FIXING THE CABLE 

Secure the cable on wall/frame at two places within one meter from termination box 
keeping in view straight entry of cable in termination box. 
 

6.22 ISOLATION OF ARMOUR OF OFC CABLE 
The maximum continuous length of armour of OFC Cable should not exceed 1.6 Kms. in 
order to keep the induced voltage within permissible limits. Where the continuous length 
of cable exceeds 1.6 Kms. a 50 mm cut shall be made in the armour after every 1.6 Kms. 
The Exposed cable at the cut shall be covered by shrinking suitable heat shrink sleeve as 
per TEC specifications. 
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6.23 ACCEPTANCE TEST FOR FIBRE OPTIC CABLE  
 

The Procedure for Testing of Fibre Optic Cable shall be jointly finalized by Contractor 
with Engineer of the RCIL. The parameters in the concerned specification shall be taken 
as reference. The Test shall be conducted from cable hut to cable hut, after the Splicing & 
termination Joints are completed. The length of cable (as per marking in cable & as 
measured by OTDR ), loss in cable, average loss per Km., No. of Splices, Splice loss, etc. 
shall be recorded and jointly signed as per pro-forma given in para 4.24 below. 
 

6.24 TEST PROTOCOL FOR OPTICAL FIBRE CABLE  
 
SYSTEM TEST PROTOCOL         OPTICAL FIBRE CABLE      FIELD TEST 
--------------------------------------------------------------------------------------------------------- 
     Route: -----------------    Date: ------------- 
 
     Station: ---------------                No. of mid-section splices:  ------------- 
 
     Section: ---------------     Measured by: -------------- 
 
     Length                              Length as per meter 
   (by OTDR): ---------------      marking on cable sheath-------------- 
 

1)  
2) Optical measurements (On Line): 

 

Measurement 
Fibre – number 
1 2 3 4 …………22 23 24 

Accepted Value 

1.1 Total attenuation at 
1300/1550 nm with OTDR 

  

1.2 Total attenuation       per 
Km at 1300/1550 nm: 

 
 
<0.40 dB/Km at 1300 
nm &<0.25 at 1550 nm 

1.3 Splice Loss in dB 
with OTDR Location 

 Average splice loss 

OHE Mast No./ Overhead 
alignment post no. 
A. 
B. 
C. 
D. 
E. 

  

Average Splice Loss  
0.15 db, no splice should 
have loss >0.2 db 

 NOTE :  ALSO ATTACH OTDR RESULTS      |----| 
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2) Visual Inspection (On Line): 
2.1    No. of Cable drum used in the section: ------------------- 
2.2    S.No. of cable and length of each drum:  
S.No.                         LENGTH 
 
1. ------------------------------M 
 
2. ------------------------------M 
 
3. ------------------------------M 
 
4. ------------------------------M 
 
5. ------------------------------M 
2.3    Location of Isolation Sleeves: 1.        2.      3. 

 
Contractor's Representative                RCIL’s Representative 
 
 
6.25 TOOLS AND EQUIPMENTS REQUIRED FOR JOINTING AND                 
 TERMINATION OF FIBRE OPTIC CABLE. 
       S.No.         TOOL's Name 
 

1. Branch Joint Closure 
2. Termination Box  
3. Rubber end Block 
4. Sheath Clamp 
5. Bushing 
6. Strength Member holder 
7. Heat Shrinkage tube 
8. Arc fusion splicer machine. 
9. Power cord AC/DC 
10. Walkie-Talkie 12V DC source 
11. Tube heater 
12. Precision cleaver 
13. Cable sheath stripper 
14. Fibre stripper 
15. Knife for HDPE cutting 
16. Hexa for strength membrane 
17. Isopropyl   alcohol or methanol of  high specific gravity 
18. Johnson Buds 
19. Tweezers 
20. Gun heater Blower type 
21. Sleeve for splice protection 
22. O.T.D.R. 
23. Stickers for numbering of splicers. 
24. Portable k. oil generator 
25. Umbrella’s 2 Nos. 
26. Dust protection for splicing machine 

 
Note:- Wherever cable has to be coiled/looped , the diameter of the coil/loop shall be greater than 
30 times the diameter of the cable. 
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     Section-II 
     Chapter-7 
   Technical Specification and Drawing for provision of Earthing Arrangement. 
 
1. Introduction: The Earthing arrangement is required to provide earth for Telecom equipments. 
The earth resistance should be less than 1 (One) Ohm as per following Drawing: g)

 
 
 
  

Maintenance Free Earthing
SLIDE  LO CK

HO LE FO R AIR
           12  m m

300 m m

  200 m m

50 m m

150 x 50 x 5 m m  Copper Plate

      120 M icron Copper clading

2850 m m

CONDUCT O R PLUS G EL

Acceleartor pow der.150 m m

4 ss bolt

lockable earth pit cov er

G round 
Lev el

3150 x 31 m m  MS Rod 
 
100 m m

200 m m

Holes for Connecting 
Earth W ire

Hole for taking out Earth wire
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SECTION-II 

Chapter 8 

List of Address for Specification 

6.0     Address from where specification copy can be purchased : 
 
The copy of IRS, RDSO, TEC and BIS specification used in the tender documents can be 
purchased from following sources. 

 
6.1 IRS Specification : i) Manager Publications, 
     Government of India  
     Civil Lines, New Delhi- 110054 
 
    ii) Government of India  Book Depot, 
     8 - S.K. Roy Road, Calcutta – 700001 
6.2 RDSO Specification : 

 RDSO, Manak Nagar, Lucknow 
 
6.3      DOT/TEC/ITD Specification : 

 Khurshid Lal Bhavan, Janpath, 
New Delhi- 110001 

6.4     B.I.S. Specification : 
 Directorate General,  

Indian Standards Institution, 
9- Bahadur Shah Zafar Marg, 
New Delhi -110002 

 F- block, Unity Building, 
Narsimhraja Square, 
Bangalore- 560002 

 534- Sardar Vallabh Bhai Patel Raod , Mumbai. 
 5- Choweringhee Approach, PO Princep Street, Calcutta- 

700072 
Ahinsa Building (1st floor) , SCO 82-83, Sector 27-C,    
Chandigarh- 160017 

 5-8-56/57, L.N. Gupta Marg, Hyderabad- 208005. 
 117/418-B, Sarvoday Nagar, Kanpur – 208005 
 C.I.T. Campus, Adyar, Madras – 600020. 
 

6.5 If any specifications and drawings referred but not enclosed in the tender documents may 
be seen in the RCIL’s office on any working day. 
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SECTION– III 
 

DRAWINGS 
 
S.No. Description of Drawing 
1 Sketch showing procedure for excavation of Trench 
2 Metalled Road Crossing in RCC/DWC pipe 
3 Arrangement of laying HDPE duct and 6Qd cable in the Trench. 
4 Arrangement of cable on girder bridges. 
5 Arrangement showing fixing of 80 mm G.I pipe on girder bridges. 
6 Arrangement laying of  cable over RCC Culverts 
7 G.I pipes over Culverts 
8 Laying of cable below culverts in RCC/DWC pipes 
9 Arrangement of cable laying in Rocky area. 
10 Chase cutting in Rocky area 
11 Method of shoring while Trenching 
12 Track Crossing of cable in RCC/DWC pipes 

13 Arrangement of braking cable drums 
14 RCC circular jointing chamber  
15 RCC/Stone cable route marker 
16 Arrangement of cable on Arch bridges 
17 Leading in arrangements of cable for Cabin and other buildings 
18 Earthing arrangement 
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Trenching & Laying of HDPE Duct and 6 Qd Cable 
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1.0 .Bascically the HDPE duct is to be laid into the ground in a depth of 1200 mm or 
at the bottom of the trench. 6Qd cable shall be laid after 200 mm back filling i.e. at 
a depth of 1000mm, followed by bricks proction as shown in the diagram  below. 

 
 
 
 

 
 
 
 
1.1 The arrangement of cable/Duct laying by crossing roads/ Railway track, Culverts, Bridges 
and so on will follow the rules of RDSO “ Code of Practicse for installation and commissioning 
of Optical Fibre System” In general i  
 
 
 
 
 
 

 

 

 
 

 

12 00 m m
 

20 0 m m
 

 

 

BRICKS 

CABLE TRENCH 

6 QUAD CABLE 

HDPE DUCT 

OFC 
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***END*** 
 


