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रेलटेल कॉर्पोरेशन ऑफ इंडिया लललिटेि 
(भारत सरकार का उर्पक्रि) 

र्पूर्वी क्षेत्र, 19र्व ं िंजिल, ऑरोरा र्वाटरफं्रट बिज्िगं, प्लॉट संख्या: 34/1, 
ब्लॉक- ि  एन, सेक्टर- V, सा्ट लेक लसटी, बिधाननगर, कोलकाता-700091 

 

RailTel Corporation of India Limited 
(A Govt. of India Undertaking) 

    Eastern Region, 19th Floor, Aurora Waterfront Building, Plot No. 34/1,  
Block- GN, Sector-V, Salt Lake City, Bidhannagar, Kolkata-700091 

 

“रेलटेल/र्पूर्वी क्षेत्र के भुर्वनेश्र्वर टेररटरी के वर्वलभन्न स्थानों र्पर सभ  सुरक्षात्िक सािग्रियों 
सहित र्प एलि  एचि र्प ई िक्ट और आिमिम ओएफस  बिछाने के द्र्वारा ओएफस  (48F) के र्पैच 
को िदलना और ररर्प टसम र्पर लिि-सेक्शन स्प्लाइलसगं और टलिमनेशन सहित िौिूदा ओएफस  

के साथ एकीकरण करके ललकं को चालू करना” 
के लिए 

इिेक्ट्रॉनिक निविदा दस्तािेज़ 
 

ELECTRONIC TENDER DOCUMENT 
FOR 

 
“Replacement of patches of OFC (48F) by laying of PLB HDPE Duct and armoured 

OFC including all protective materials and commissioning of the links by 
integrating with the existing OFC including mid-section splicing and termination at 

repeaters at various locations of Bhubaneswar Territory of RailTel/Eastern Region” 
 

खुली-E-ननवर्वदा संख्या (OPEN E- TENDER No.): RailTel/Tender/OT/ER/HQ/2026-27/1599-

1601, Dated 22.05.2026 
 

खोलने की ननयत नतग्रथ (Due date for opening): 12.06.2026 

 

ननवर्वदा दस्तारे्वज़ की लागत (Cost of Tender Document): As per tender Notice 
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A+91 124 4236084 
 
 
 

खुली-E-ननवर्वदा सूचना संख्या (OPEN E- TENDER Notice No.): RailTel/Tender/OT/ER/HQ/2026-

27/1599-1601, Dt. 22.05.2026 
 

रेिटेि कॉर्पोरेशि ऑफ इंडिया लिलिटेि (रेिटेि), रू्पिी क्षेत्र “रेिटेि रू्पिी क्षते्र के भुििेश्िर टेररटरी 
के विलभन्ि स्थािों र्पर सभी सुरक्षात्िक सािग्रियों सहित र्पीएिबी एचिीर्पीई िक्ट्ट और आिौिड 
ओएफसी बबछािे के द्िारा ओएफसी (48F) के र्पैच को बदििा और ररर्पीटसड र्पर लिि-सेक्ट्शि 
स््िाइलसगं और टलिडिेशि सहित िौजदूा ओएफसी के साथ एकीकरण करके लिकं को चािू 
करिा” के काि के लिए लसद्ध अिुभि के साथ स्थावर्पत ठेकेदारों से दो रै्पकेट एकि चरण प्रणािी 
िें खुिी ई-बोिी आिंबत्रत करता िै।/ 
RailTel Corporation of India Ltd. (RailTel), Eastern Region invites Open e- Bids in two 
packet single stage system from established contractors with proven experience for the 
work of “Replacement of patches of OFC (48F) by laying of PLB HDPE Duct and 
armoured OFC including all protective materials and commissioning of the links by 
integrating with the existing OFC including mid-section splicing and termination at 
repeaters at various locations of Bhubaneswar Territory of RailTel/Eastern Region” 
 

वििरण इस प्रकार िैं: 
The details are as under:  

 

a) 
निविदा दस्तािेज िाउििोि करिे की अंनति नतग्रथ 

Closing Date for downloading the Tender 
Document 

12.06.2026 up to 14:00 hrs. 

b) 
ई-बोलियां जिा करि ेकी अंनति नतग्रथ 

Closing date for Submission of e-Bids 
12.06.2026 up to 14:00 hrs. 

c) 
ई-बोलियां खोििे की नतग्रथ 

Date of opening of e-Bids  
12.06.2026 at 14.30 hrs. (Online) 

d) 
प्रस्तािों की िैधता 
Validity of offers 

60 days from date of opening of 
tender 

e) 
कायड र्पूणड करिे की अिग्रध 

Completion period of the work 

06 (Six) months from the date of issue 
of Letter of Acceptance/WO. 

f) 
अिुिानित िागत (जीएसटी सहित) 

Estimated cost (Incl. GST) 
As per below details: 

g) 
बयािा धि जिा (ईएििी) # 

Earnest Money Deposit (EMD)# 
As per below details: 

h) 
निविदा दस्तािेज की िागत (जीएसटी सहित) 

Cost of Tender Document (Incl. GST)  
As per below details: 

 
 
  

 

रेलटेल कॉर्पोरेशन ऑफ इंडिया डलडिटेि (रू्पर्वी के्षत्र ) 

RailTel Corporation of India Ltd. (Eastern Region) 
19th Floor Aurora Waterfront Building, Plot No.34/1,  

        Block-GN, Sector V, Salt Lake City, Kolkata – 700091. 
Phone : 033 44041499 
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Sl. 
No. 

 
Tender No. 

 
Name of Work 

Total 
length 
of the 

section 
(RKM) 

Estimated 
cost (Incl. 

GST) in Rs. 

Earnest 
Money 
Deposit 

(Rs.) 

Cost of 
Tender 

Document 
(Incl. GST) 

in Rs. 

Compl
etion 

period 

1 

RailTel/Tend
er/OT/ER/H

Q/2026-
27/1599, Dt. 
22.05.2026 

Replacement of patches of 
OFC (48F) by laying of 
PLB HDPE Duct and 

armoured OFC including all 
protective materials and 

commissioning of the links 
by integrating with the 
existing OFC including 

mid-section splicing and 
termination at repeaters 
from Khurda Road to 

Bhubaneswar Section of 
Bhubaneswar Territory of 
RailTel/Eastern Region.” 

20.00 50,17,973.60 1,01,000.00 1770.00 
06 

Months 

2 

RailTel/Tend
er/OT/ER/H

Q/2026-
27/1600, Dt. 
22.05.2026 

Replacement of patches of 
OFC (48F) by laying of 
PLB HDPE Duct and 

armoured OFC including all 
protective materials and 

commissioning of the links 
by integrating with the 
existing OFC including 

mid-section splicing and 
termination at repeaters 

from Palasa station POP 
(PSA) to Pundi station 
POP (PUN) and from 
Tilaru station POP to 

Srikakulam Road station 
POP (CHE) Section of 

Bhubaneswar Territory of 
RailTel/Eastern Region.” 

33.00 82,79,656.44 1,66,000.00 1770.00 
06 

Months 

3 

RailTel/Tend
er/OT/ER/H

Q/2026-
27/1601, Dt. 
22.05.2026 

Replacement of patches of 
OFC (48F) by laying of 
PLB HDPE Duct and 

armoured OFC including all 
protective materials and 

commissioning of the links 
by integrating with the 
existing OFC including 

mid-section splicing and 
termination at repeaters 
from Srikakulam Road 
station POP (CHE) to 
Ponduru station POP 

(PDU) and Vizianagaram 
(VZM) station POP to 

Nirimala (NML) station 
POP Section of 

Bhubaneswar Territory of 
RailTel/Eastern Region.” 

20.00 50,17,973.60 1,01,000.00 1770.00 
06 

Months 

 

नोट: चूंकक यि एक कायड निविदा िै, इसलिए एिएसई/स्टाटडअर्प फिों को निविदा दस्तािेज िागत 
(टीिीसी) और बयािा रालश जिा (ईएििी) जिा करिे से कोई छूट ििीं दी गई िै।/ 
Note: As this is a works tender no exemption has been provided to MSE/Startup firms from 
submission of Tender Document Cost (TDC) and Earnest Money Deposit (EMD). 
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निविदा सूचिा और निविदा दस्तािेज रेिटेि की िेबसाइट र्पर उर्पिब्ध िैं और इसे https://www.railtel.in 
या ई-निविदा र्पोटडि https://railtel.enivida.com स ेिाउििोि ककया जा सकता िै। ऑििाइि बोिी 
प्रस्तुत करिे के लिए, बोिीदाता को ई-निविदा र्पोटडि से निविदा दस्तािेज़ की आग्रधकाररक ऑििाइि 
प्रनत अनििायड रूर्प से िाउििोि करिी िोगी। 
Tender Notice and Tender Document are available on RailTel’s website and can be 
downloaded from https://www.railtel.in or from the e-Nivida portal https://railtel.enivida.com (e-
Nivida). For online bid submission the bidder will have to necessarily download an official online 
copy of the tender document from e-Nivida portal. 

 
इस निविदा से संबंग्रधत सभी भविष्य की जािकारी जैसे शुद्ग्रधर्पत्र/र्पररलशष्ट/संशोधि आहद केिि ई-निविदा 
र्पोटडि र्पर िी र्पोस्ट ककए जाएंगे। रेिटेि कायाडिय से निविदा दस्तािेज की िुहित प्रनत उर्पिब्ध ििीं 
कराई जाएगी। 
All future Information viz. corrigendum /addendum/ amendments etc. for this Tender shall be 
posted on the e-Tendering Portal only. Printed copy of Tender document will not be provided 
from RailTel office. 
 

बोिीदाता बोिी की तैयारी, जिा करिा/बोिी िें भागीदारी से जुडी सभी िागतें ििि करेगा। बोिी प्रकिया 
के संचािि या र्पररणाि की र्परिाि ककए बबिा, िेता ककसी भी तरि स ेइि िागतों के लिए जज़म्िेदार 
या उत्तरदायी ििीं िोगा। 
The bidder shall bear all costs associated with the preparation, submission/participation in the 
bid. Purchaser in no way will be responsible or liable for these costs regardless of the conduct or 
outcome of the bidding process. 
 

र्पात्रता िार्पदंि/ 

Eligibility Criteria 

 
निविदा दस्तािेज के खंि 3.15 खंि-II, अध्याय-3 के अिुसार।  
As per clause 3.15 Section-II, Chapter-3 of Tender document. 
 

प्रस्तार्वों की र्वधैता/ 
Validity of offers 

 
निविदा प्रस्तािों को निविदा खोििे की नतग्रथ से 60 हदिों की अिग्रध के लिए स्िीकृनत के लिए िैध िािा 
जाता िै। अधूरी निविदाएं और, बयािा रालश जिा (ईएििी) और निविदा दस्तािजे की िागत के बबिा 
निविदाएं सरसरी तौर र्पर खाररज कर दी जाएंगी। 
The tender offers are deemed to be valid for acceptance for a period of 60 days from the date of 
opening of the tender. Incomplete tenders and tenders without Earnest Money Deposit (EMD) 
and Tender Document cost will be summarily rejected. 
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ऑफलाइन दस्तारे्वि ििा करने का र्पता (शर्पथ र्पत्र और र्पार्वर ऑफ अटॉनी): 
रेिटेि कॉर्पोरेशि ऑफ इंडिया लिलिटेि, रू्पिी क्षेत्र, 
19िीं िंजजि, ऑरोरा िाटरफं्रट बबज्िंग, 
्िॉट संख्या 34/1, ब्िॉक-जीएि, सेक्ट्टर-V, 
सा्ट िेक लसटी, बबधाििगर, कोिकाता-700091 
Address for submission of offline documents (Affidavit and Power of Attorney): 
RailTel Corporation of India Ltd., Eastern Region, 
19th Floor, Aurora Waterfront Building, 
Plot No. 34/1, Block- GN, Sector-V,  
Salt Lake City, Bidhannagar, Kolkata-700091 

 
इस ई-निविदा के संबंध िें निविदा दस्तािेज िागत (टीिीसी) और बयािा रालश जिा (ईएििी) का भुगताि 
केिि ई-निविदा र्पोटडि के भुगताि गेटिे के िाध्यि से स्िीकार ककया जाएगा। 
Payment of Tender Document Cost (TDC) and Earnest Money Deposit (EMD) in respect of this e-

tendering, will be accepted through payment gateway of eNivida Portal only.  
 

 
 
 

कायमकारी ननदेशक/टीएि/भुर्वनेश्र्वर 
Executive Director/TM/BBS 

रेलटेल कॉर्पोरेशन ऑफ इंडिया लललिटेि, र्पूर्वी क्षेत्र/कोलकाता िेतु 
 for RailTel Corporation of India Ltd., Eastern Region/ Kolkata 
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CHECK LIST (FOR ENSURING VALIDITY OF OFFER): 
 

S.N. Description 
Submitted/Not 
submitted 

1. 
Earnest Money Deposit (EMD) as per NIT/ Preamble Submission through 
ENIVIDA portal. Mandatory 

 

2. 
Cost of tender document as per NIT/ Preamble Submission through 
ENIVIDA portal. Mandatory 

 

3. 
Submission of required documents against Technical Eligibility Criteria no. 
3.15 section II chapter- 3. Mandatory 

 

4. 
Submission of required documents against financial eligibility criteria as per 
cl.no. 3.15 section II chapter- 3. Mandatory 

 

5. 
Submission of Notarized Affidavit Original and as per clause no.3.16 (ii) 
section II Chapter- 3. (Annexure-A, Form No.1). Mandatory 

 

6. 
Submission of Power of attorney in non-judicial stamp paper worth of Rs. 
100/-enclosed with Tender is in proper format. Section-I, e-tendering 
Instruction’s clause-5. Mandatory 

 

7. 
Submission of Clause wise compliance and deviation statement to the 
tender condition and statement of deviation as per Form- No. 5, Section-II 
Chapter- 7 

 

8. 

Price Bid submission: This is a percentage bidding system tender wherein 
the estimated unit prices of each item of the schedule is given including the 
quantity of each item of the schedule and the total value of the schedule. 
The bidder is required to quote the percentage above (+) / below (-)/at par 
of the total estimated value spelt out in the schedule of work in the price bid 
online in ENIVIDA Portal only 

 

9. Copy of PAN card, GSTIN Registration certificate.  

10. 
Audited balance sheet for last Three financial years and current year. For 
current year – Certificate from CA certifying gross receipts till date of 
inviting tender. 

 

11. Proposed Progress Chart   

12. Constitution of Firm   

13. Similar Works executed or under execution (Form No. – 11)  

14. User Certificate (Form No. – 2)  

15. Any Other Information desired to be submitted by the Tenderer  

16. List of Personnel/Manpower  

17. List of Plant & Machinery  

18. No Black Listing Undertaking. Mandatory  

19. The tender document signed/ digitally signed by the tenderer. Mandatory  
 

Note: 
 
1. The above Check List is indicative and does not purport to be the entire requirement. Tenderers are 

advised to go through the entire tender document carefully before submitting their offers. 
2. All scan copies of documents listed above shall be submitted online. 
3.  Original documents listed at Sl. No. 5 & 6 is to be submitted in offline mode also before due 

date & time of tender opening to the tendering authority. 
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SECTION – I 
OFFER LETTER 

 
Ref: Tender No.: RailTel/Tender/OT/ER/HQ/2026-27/1599-1601, Dt. 22.05.2026 
 
RailTel Corporation of India Ltd., Eastern Region, 
19th Floor, Aurora Waterfront Building, 
Plot No. 34/1, Block- GN, Sector-V,  
Salt Lake City, Bidhannagar,  
Kolkata-700091 

 
1. I/We _______________________________________________ have read the various conditions 

detailed in tender document attached here to and hereby agree to ABIDE BY THE SAID 
CONDITIONS. I/We also agree to keep this tender open for acceptance for a period of 60 days from 
the date fixed for opening the same and in default thereof. I I/We offer to do the “Replacement of 

patches of OFC (48F) by laying of PLB HDPE Duct and armoured OFC including all protective 
materials and commissioning of the links by integrating with the existing OFC including mid-
section splicing and termination at repeaters at various locations of Bhubaneswar Territory of 
RailTel/Eastern Region” as per Schedule of Requirement for Tender No. 
RailTel/Tender/OT/ER/HQ/2026-27/1599-1601, Dt. 22.05.2026 for RailTel Corporation of India 
Limited at the rates quoted in the attached schedules and hereby bind myself/ourselves to execute 
the work within 06 (Six) months from the date of issue of Letter of Acceptance/ Purchase Order. 
 

2. I/We also hereby agree to abide by the Various Conditions of LOA/PO and to carry out the supply/work 
according to the Specifications for materials laid down by the RailTel for the present order. 

 
 

3. A sum of Rs. ________________ (Rupees ____________________________) only through payment 
gateway on ENIVIDA Portal submitted herewith as “Earnest Money Deposit”. RailTel may forfeit the 
full value of Earnest Money deposit (EMD) without prejudice to any other rights or remedies if,  

 
a. I/We withdraw or modify the offer within validity period or do not deposit the PG (Performance 

Guarantee) as mentioned in Clause 5.3 (Chapter-5), Section-II after issue of LOA/Purchase 
Order,  

or 
b. I/We do not execute the contract agreement within 30 days after receipt of notice issued by the 

RailTel that such documents are ready, 
or 

c. I/We do not commence the work within 15 days after receipt of orders to that effect. 
 

4. Until a formal agreement is prepared and executed the acceptance of this tender document shall 
constitute a binding contract between us subject to modifications, as may be mutually agreed to 
between us and indicated in the “Letter of Acceptance” of my/our offer for this work.  
 

    
 

 SIGNATURE OF CONTRACTOR (S)  
CONTRACTOR (S) ADDRESS 

Date  
 

SIGNATURE OF WITNESS       
 
1.  
 
2. 
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SECTION – I 
 

e-Tendering Instructions 
 

1. INSTRUCTIONS FOR ONLINE BID SUBMISSION:  

 

Following are the instruction for online bid submission as per the term and conditions:  

The bidders are required to submit soft copies of their bids electronically on the e-tender Portal, 

using valid Class 3 Digital Signature Certificates. The instructions given below are meant to 

assist the bidders in registering on the e-tender Portal and submitting their bid online on the e-

tendering portal as per uploaded bid. Prepare their bids in accordance with the 

requirements and submitting their bids online on the e-tender Portal. 

 

More information useful for submitting online bids on the e-tender Portal may be obtained at: 

https://railtel.enivida.com. 

2. REGISTRATION: 

i. Bidders are required to enroll on the e-Procurement Portal (URL: 

https://railtel.enivida.com) by clicking on the link “Online bidder Registration” on the e-tender 

Portal by paying requisite Registration fee as mentioned on the e-portal (Approx. Rs. 2360/-) 

Per vendor/per year. 

 

ii. As part of the enrolment process, the bidders will be required to choose a unique username 

and assign a password for their accounts. 

 

iii. Bidders are advised to register their valid email address and mobile numbers as part of 

the registration process. These would be used for any communication with the bidder. 

 

iv. Upon enrolment, the bidders will be required to register their valid Digital Signature 

Certificate (Only Class III Certificates with signing + encryption key usage) issued by any 

Certifying Authority recognized by CCA India (e.g. Sify / TCS / nCode / eMudhra etc.), with their 

profile. 

 

v. Only one valid DSC should be registered by a bidder. Please note that the bidders are 

responsible to ensure that they do not lend their DSC’s to others which may lead to misuse. 

 

vi. Bidder then logs in to the site through the secured log-in by entering their user ID /password 

and the password of the DSC / e-Token. 

 

vii. The scanned copies of all original documents should be uploaded in pdf format on 

portal https://railtel.enivida.com. 

 

viii. After completion of registration payment, you need to send your 

acknowledgement copy on our help desk e-mail id  ewizardhelpdesk@gmail.com for 

activation of your account 

https://railtel.eunibid.com/
https://railtel.enivida.com/
https://railtel.enivida.com/
mailto:ewizardhelpdesk@gmail.com
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3. SEARCHING FOR TENDER DOCUMENTS 
 

i.There are various search options built in the RailTel Corporation of India Limited e-tender Portal, 

to facilitate bidders to search active tenders by several parameters.  

 

ii.Once the bidders have selected the tenders they are interested, they can pay the processing 

fee as mentioned on the e-portal (Including GST) (NOT REFUNDABLE) by net-banking / Debit 

/ Credit card. After that respective contractor/Vendor may download the required documents / 

tender schedules, Bid documents etc. Once you pay both fee tenders will be moved to the 

respective ‘requested’ Tab. This would enable the e- tender Portal to intimate the bidders 

through SMS / e-mail in case there is any corrigendum issued to the tender document. 

 

4. PREPARATION OF BIDS: 
 

i. Bidder should take into account any corrigendum published on the tender document 
before submitting their bids. 
 

ii. Please go through the tender advertisement and the tender document carefully to 
understand the documents required to be submitted as part of the bid. 
 

iii. Bidder, in advance, should get ready the bid documents to be submitted as indicated in 
the tender document / schedule and generally, they can be in PDF formats. Bid Original 
documents may be scanned with 100 dpi with colored option which helps in reducing size of the 
scanned document. 
 

iv. To avoid the time and effort required in uploading the same set of standard documents 
which are required to be submitted as a part of every bid, a provision of uploading such standard 
documents (e.g. PAN card copy, annual reports, auditor certificates etc.) has been provided to 
the bidders. Bidders can use “My Documents” available to them to upload such documents. 
 

v. These documents may be directly submitted from the “My Documents” area while 

submitting a bid and need not be uploaded again and again. This will lead to a reduction in the 

time required for bid submission process. 

 

5. SUBMISSION OF BIDS: 

i.Bidder should log into the website well in advance for the submission of the bid so that it gets 

uploaded well in time i.e. on or before the bid submission time. Bidder will be responsible for any 

delay due to any issues. 

 

ii.The bidder has to digitally sign and upload the required bid documents one by one as indicated 

in the tender document as a token of acceptance of the terms and conditions laid down by RailTel. 

 

iii.Bidder has to select the payment option as “Online Payment” to pay the tender fee / EMD as 

applicable and enter details of the instrument. 

 

iv.Bidder should submit the EMD online as per the instructions specified in the tender document. 

In case of non-submission of EMD amount (where applicable) online, the uploaded bid will be 

summarily rejected. 
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v.Bidders are requested to note that they should necessarily submit their financial bids in the 

format provided and no other format is acceptable. If the price bid has been given as a standard 

BOQ format with the tender document, then the same is to be downloaded and to be filled by all 

the bidders. Bidders are required to download the BOQ file, open it and complete the white 

Colored (unprotected) cells with their respective financial quotes and other details (such as name 

of the bidder). No other cells should be changed. Once the details have been completed, the 

bidder should save it and submit it online, without changing the filename. If the BOQ file is found 

to be modified by the bidder, the bid will be rejected. 

 

vi.The server time (which is displayed on the bidders’ dashboard) will be considered as the 

standard time for referencing the deadlines for submission of the bids by the bidders, opening 

of bids etc. The bidders should follow this time during bid submission. 

 

vii.All the documents being submitted by the bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered cannot be viewed by 

unauthorized persons until the time of bid opening. Data storage encryption of sensitive fields is 

done. Any bid document that is uploaded to the server is subjected to symmetric encryption 

using a system generated symmetric key. Further this key is subjected to asymmetric encryption 

using buyers/bid opener public keys. Overall, the uploaded tender documents become readable 

only after the tender opening by the authorized bid openers. 

 

viii.The uploaded tender documents become readable only after the tender opening by the 

authorized bid openers. 

 

ix.Upon the successful and timely submission of bid click “Complete” (i.e. after Clicking “Submit” 

in the portal), the portal will give a successful Tender submission acknowledgement & a bid 

summary will be displayed with the unique id and date & time of submission of the bid with all 

other relevant details. 

 

x.The tender summary has to be printed and kept as an acknowledgement of the submission of 

the tender. This acknowledgement may be used as an entry pass for any bid opening meetings. 

 

6. ASSISTANCE TO BIDDERS: 
 

a. Any queries relating to the tender document and the terms and conditions contained 

therein should be addressed to the Tender Inviting Authority for a tender or the relevant contact 

person indicated in the tender. 

 

b. Any queries relating to the process of online bid submission or queries relating to e-

tender Portal in general may be directed to the 24x7 Helpdesk Support. 

 

Please feel free to contact RailTel E-Nivida Helpdesk (as given below) for any query related to 

e-tendering. 

 
i. Helpdesk landline No: 011-49606060 
ii. Mr. Amrendra (9355030628) 
iii. Mr. Birendra Kumar (09205898228 
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c. RailTel Contact Details: 

 

Contact-I (for general Information) 

Mr. Pooran Singh, Asstt. GM/Tender   

Telephone No. 033-44009951 

E-mail ID: pooransingh@railtelindia.com  

 

RailTel Contact-II (for general Information) 

Mr. Nruparaj Mohapatra: Sr. Manager/BBS 

Mobile No. 8455881243 

E-mail ID: nruparajmohapatra@railtelindia.com 

 

7. BID RELATED INFORMATION FOR THIS TENDER  
 
The entire bid-submission would be online on RailTel E-Nivida Portal. 
 
Broad outline of submissions are as follows: 
 
i. Submission of Bid Security/ Earnest Money Deposit (EMD) 
ii. Submission of digitally signed copy of Tender Documents/Addenda 
iii. Two Packet 
iv. Online response to Terms & Conditions of Tender. 
v. (Optional) Online Submission of modification, substitution bids for technical or financial 
parts, or withdrawal bid. 
 
NOTE: Bidder must ensure that the bid must be successfully submitted online as per 
instructions of RailTel E-Nivida Portal. 
 

8. ONLINE SUBMISSIONS: 
The bidder is required to submit all the relevant documents online only with the following 
documents. 
 
a. EMD submission as per details mentioned in tender notice. 
 
b. Tender Document Cost submission as per details mentioned in tender notice. 
 
c. Power of attorney to be submitted online in accordance with tender Clause. 
 
d. In case bidder happens to be an MSE bidder, the documentary evidence for same shall 
be submitted on line. However, there is no exemption from submission of TDC & EMD to MSEs. 
 

9. SUBMISSION OF ELIGIBILITY CRITERIA RELATED DOCUMENTS:   
 
Eligibility criteria related documents as applicable shall also be scanned and submitted 
“ONLINE” 
   
NOTE: In case of internet related problem at a bidder’s end, especially during ‘critical events’ 
such as a short period before bid-submission deadline, during online public tender opening 
event, during e-auction, it is the bidder’s responsibility to have backup internet connections. 
 
In case there is a problem at the e-procurement/ e-auction service provider’s end (in the server, 
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leased line, etc.) due to which all the bidders face a problem during critical events, and this is 
brought to the notice of RailTel by the bidders in time, then RailTel will promptly reschedule the 
affected event(s). 
 

10. INSTRUCTIONS FOR TENDER DOCUMENT TO THE BIDDERS: 
The RailTel Tenders are published on www.railtelindia.com and on RAILTEL E-NIVIDA Portal 
https://railtel.enivida.com/.  
 
NOTE: For online bid submission the bidder will have to necessarily download an official online 
copy of the tender documents from RAILTEL E-NIVIDA portal, and this should be done well 
before the deadline for bid-submission. 
 

11. SUBMISSION OF OFFERS AND FILLING OF TENDER: 
This e-tender should be duly submitted online using the e-Procurement Portal 
https://railtel.enivida.com. For detailed instructions please refer to RAILTEL E-NIVIDA Portal. 
 

12. ATTENDANCE OF REPRESENTATIVES FOR TENDER OPENING: 
Representatives of bidders desirous to attend the tender opening can do so on production of a 
proper letter of authority from the respective firm, failing which they may not be allowed to attend 
the tender opening. Authorized representatives of those firms who have submitted the tender 
documents alone shall be allowed to attend the tender opening. 
 

13. E- REVERSE AUCTION: 
Not Applicable 
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SECTION – I 

 
Chapter -1 

 

Preamble 
 

Tender No: RailTel/Tender/OT/ER/HQ/2026-27/1599-1601, Dt. 22.05.2026 
 

1.1 Name of work: Replacement of patches of OFC (48F) by laying of PLB HDPE Duct and 
armoured OFC including all protective materials and commissioning of the links by 
integrating with the existing OFC including mid-section splicing and termination at 
repeaters at various locations of Bhubaneswar Territory of RailTel/Eastern Region. 
 

 

Sl. 
No. 

Tender 
No. 

Name of the 
Work 

Detailed Description of the 
Work 

Quantity 
(In Km.) 

Rate (Incl. 
GST) (Rs.) 

Estimated 
cost (Incl. 
GST) (Rs.) 

Zones 

1 

RailTel/Ten
der/OT/ER/
HQ/2026-
27/1599, 

Dt. 
22.05.2026 

“Replacement of 
patches of OFC 
(48F) by laying of 
PLB HDPE Duct 
and armoured 
OFC including all 
protective 
materials and 
commissioning of 
the links by 
integrating with 
the existing OFC 
including mid-
section splicing 
and termination 
at repeaters from 
Khurda Road 
station POP 
(KUR) to 
Bhubaneswar 
station POP 
(BBS) Section of 
Bhubaneswar 
Territory of 
RailTel/Eastern 
Region.” 

Replacement of patches of 
OFC by laying of PLB HDPE 
Duct and armoured OFC 
including all protective 
materials and 
commissioning of the links 
by integrating with the 
existing OFC including mid-
section splicing and 
termination at repeaters 
(Both short & long haul). 
This includes cost of all 
allied materials including 50 
mm GI pipe, 90/76 mm 
DWC, RCC joint chamber 
as per specification and 
drawing no. RCIL/ER/DRG-
02/06, TVSE/ Raychem/ 
ROXTEC/ 3-M/ Comm 
Scope/ or similar make joint 
closure, 48F SC/PC type 
FMS, pre-cast RCC route 
indicators at an interval of 
100m and in place of 
sudden change in direction 
of cable route as per 
drawing no. RCIL/ER/DRG 
01/06 and all concreting 
materials for protection. 

20 2,50,898.68 50,17,973.60  Zone-1 

2 

RailTel/Ten
der/OT/ER/
HQ/2026-
27/1600, 

Dt. 
22.05.2026 

Replacement of 
patches of OFC 
(48F) by laying of 
PLB HDPE Duct 
and armoured 
OFC including all 
protective 
materials and 
commissioning of 
the links by 
integrating with 

Replacement of patches of 
OFC by laying of PLB HDPE 
Duct and armoured OFC 
including all protective 
materials and 
commissioning of the links 
by integrating with the 
existing OFC including mid-
section splicing and 
termination at repeaters 

33 2,50,898.68 82,79,656.44 Zone-6 



RailTel/Tender/OT/ER/HQ/2026-27/1599-1601 

Page 15 of 157 

 

the existing OFC 
including mid-
section splicing 
and termination 
at repeaters from 
Palasa station 
POP (PSA) to 
Pundi Station 
POP (PUN) and 
Tilaru station 
POP (TIU) to 
Srikakulam 
Road station 
POP (CHE) 
Section of 
Bhubaneswar 
Territory of 
RailTel/Eastern 
Region.”  

(Both short & long haul). 
This includes cost of all 
allied materials including 50 
mm GI pipe, 90/76 mm 
DWC, RCC joint chamber 
as per specification and 
drawing no. RCIL/ER/DRG-
02/06, TVSE/ Raychem/ 
ROXTEC/ 3-M/ Comm 
Scope/ or similar make joint 
closure, 48F SC/PC type 
FMS, pre-cast RCC route 
indicators at an interval of 
100m and in place of 
sudden change in direction 
of cable route as per 
drawing no. RCIL/ER/DRG 
01/06 and all concreting 
materials for protection. 

3 

RailTel/Ten
der/OT/ER/
HQ/2026-
27/1601, 

Dt. 
22.05.2026 

Replacement of 
patches of OFC 
(48F) by laying of 
PLB HDPE Duct 
and armoured 
OFC including all 
protective 
materials and 
commissioning of 
the links by 
integrating with 
the existing OFC 
including mid-
section splicing 
and termination 
at repeaters from 
Srikakulam 
Road station 
POP (CHE) to 
Ponduru station 
POP (PDU) 
Section and 
Vizianagaram 
(VZM) to 
Nirimala (NML) 
section of 
Bhubaneswar 
Territory of 
RailTel/Eastern 
Region.”  

Replacement of patches of 
OFC by laying of PLB HDPE 
Duct and armoured OFC 
including all protective 
materials and 
commissioning of the links 
by integrating with the 
existing OFC including mid-
section splicing and 
termination at repeaters 
(Both short & long haul). 
This includes cost of all 
allied materials including 50 
mm GI pipe, 90/76 mm 
DWC, RCC joint chamber 
as per specification and 
drawing no. RCIL/ER/DRG-
02/06, TVSE/ Raychem/ 
ROXTEC/ 3-M/ Comm 
Scope/ or similar make joint 
closure, 48F SC/PC type 
FMS, pre-cast RCC route 
indicators at an interval of 
100m and in place of 
sudden change in direction 
of cable route as per 
drawing no. RCIL/ER/DRG 
01/06 and all concreting 
materials for protection. 

20 2,50,898.68 50,17,973.60  Zone-7 

 
1.2 Scope of work: 

 
Replacement of patches of OFC by laying of PLB HDPE Duct and armoured OFC including all protective 
materials and commissioning of the links by integrating with the existing OFC including mid-section 
splicing and termination at repeaters (Both short & long haul). 
 
This includes cost of all allied materials including 50 mm GI pipe, 90/76 mm DWC, RCC joint chamber as 
per specification and drawing no. RCIL/ER/DRG-02/06, TVSE/ Raychem/ ROXTEC/ 3-M/ Comm Scope/ 
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or similar make joint closure, 48F SC/PC type FMS, pre-cast RCC route indicators at an interval of 
100m and in place of sudden change in direction of cable route as per drawing no. RCIL/ER/DRG-01/06 
and all concreting materials for protection. PLB HDPE Duct and armoured OFC would be supplied by 
RailTel. 
 
Note: 
 

A. Trenching in all types of soil up should be up to a depth of 1.20 Mtr. 
B. For Lower depth of trenching, payment shall be made on proportionate basis. 
C. Laying of duct at depth lesser than 01 Mtr. according to site condition should be recorded with 

reasons and approved by TM. 
D. DWC pipe has to be provided at depth lesser than 0.75 Mtr. Laying of duct lesser than 0.75 Mtr. 

should be approved by RGM. Cement concrete with wire mesh on top of PLB pipe has to be 
provided at depth lesser than 0.45 Mtr.. 

E. Trench depth in the soil (hard/soft) lesser tan 0.3 Mtr. is not acceptable. 
F. The cable laying practice to be adopted in different type of soil/geographical conditions are 

specified in the technical supplement. Also, chase cutting, pucca road/ kaccha road/ under the 
low flooded bridges/ culverts crossing, crossing over bridges/culverts, track crossing etc are to 
be done as per technical specification. 

 
1.2.1    The Engineering instructions spelt out in this tender document deal with the methods to be adopted 

for underground Optical Fiber Cable laying in PLB HDPE ducts and termination of OFC cable at 
end points. 

 
The broad responsibility of the contractor under the scope of patch replacement for this tender 
shall be as under: 

i. Survey of route of the patch to be replaced/ fresh cable laying is to be done, preparation of 
route plan (tentative &final) 

 ii. Trenching & laying of HDPE Duct in all type of soils, Bridges/Culverts/Nallah, Road/Rail 
crossing etc. 

iii. Blowing/pulling of Optical Fiber Cable with proper tools and accessories as per technical 
specifications 

iv. Providing protective works as per SOR and technical specifications. 
 v.  Joining of cable in mid-section and termination at POPs/cable termination points.  

 vi. Not applicable 
    vii. Supply of protective materials, joint kit, joint chamber route marker, FMS required for the work. 

viii. End to end Testing & Submission of test results, preparation of final cable route diagrams of 
route. 

xii. Transportation of HDPE duct & OFC cable including loading and unloading from RailTel/ store 
to site of work.  

 
1.2.2 Supply: Supply of items confirming to industry standards as per schedule and the Technical 

Specifications. 
 
1.3 Offline documents shall be submitted in sealed covers superscribed with Tender No. and 

addressed to: RailTel Corporation of India Ltd., Eastern Region, 19th Floor, Aurora 
Waterfront Building, Plot No. 34/1, Block- GN, Sector-V, Salt Lake City, Bidhannagar, 
Kolkata-700091.  

 
Awarding or not awarding is at the sole discretion of the RailTel Corporation of India Ltd. 

 
 1.4  The tenderers are required to quote % (percentage) below/above/at par for the complete work.  

 
  1.5 Cost of Tender document: Cost of tender document as indicated in the Tender Notice to be 

submitted online in ENIVIDA portal only. 
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1.6  Qualifying Criteria for participating in the tender, the contractor shall be required to meet the 
eligibility requirements as given in clause 3.15. of Chapter-3 of Section-II (Instructions to 
Tenderers and Conditions of Tendering) of the tender document. 

 
1.7  Last date of Submission: The e-tender shall be submitted in online up to 14:00 hrs. of 

12.06.2026 online using the e-Procurement Portal https://www.eNivida.gov.in. 
 

 

1.8 Date of Opening of Tender: The e-tender will be opened at 14.30 hrs. online on 12.06.2026 at 
the same address as mentioned above. 

 

1.9 Completion Period of Work: The work should be completed within 06 (Six) months from the 
date of issue of Letter of Acceptance/PO. 
 

1.10 Address to which correspondence and documents relating to the Contract should be sent:  
 

Executive Director/TM/BBS, RailTel Corporation of India Ltd., Eastern Region, B-Block, 1st Floor, 
Annex Building, Rail Vihar, Chandrashekharpur, Bhubaneswar-23. 

 
1.11  Earnest Money Deposit: Tenderer shall submit Earnest Money Deposit (EMD) as per clause No. 

3.5. 
 

1.12 Security Deposit: @5% of contract value will be deducted from contractors on account bills 
towards Security Deposit for due fulfillment of contract. 

 
1.13 PG: On receipt of Letter of Acceptance of Tender from the RailTel, the successful tenderer shall, 

within a period of 30 days, deposit in favour of RailTel Corporation of India Limited, Kolkata an 
amount in terms of clause-5.3 of Special Conditions of Contract (Section II Chapter 5) towards 
Performance Guarantee for due fulfillment of contract. 

 
1.14  Specifications: Reference of specifications of the important equipments and materials required 

for execution of the contract is given in the Technical Specification (Section III chapter 9& 
Chapter-11of the tender document). The work shall be executed in compliance with all the 
technical requirements given therein. 
 

1.15  Schedule of Requirement: The various items to be supplied and works/services to be provided 
by the tenderer are indicated in Schedule of Requirement as enclosed in Section I Chapter -2. 
The tenderer is advised to quote for all the items. The make and model of all the equipment 
proposed to be supplied must be indicated by the tenderer/s in the Schedule of Requirement. 

 
1.16 As built drawings: shall be submitted after completion of testing and commissioning of section as 

per specification (section III chapter -9) 
 

1.17     Materials to be supplied by RailTel: OFC & Duct shall be supplied by RailTel. 
 

    Note: The material shall be transported by contractor to site of work as per SOR. The 
successful tenderer has to make his own arrangements to transport the material to site. 

 
1.18 Materials to be supplied by Contractor: Tenderer ‘s special attention is invited to the fact 

that no material shall be arranged/supplied by RailTel for execution of the work except OFC & 
Duct. All materials including the materials covered under the Schedule of Requirement and 
those required to achieve the end objective as required are to be supplied by the contractor. 

 

1.19 As a good tender practice, the tenderer is expected to submit giving all the information in the 
relevant forms attached as Annexure to this document and suitably numbering each page of 
the bid documents with a content list indicating availability of various documents with their serial 
numbers. In the absence of numbering of pages and the content list, there is a likelihood of any 
important document going unnoticed for which the tenderer shall be solely responsible. 

 
 

https://www.ireps.gov.in/
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1.20  Maintenance Support: The tenderer should submit their strategy for providing maintenance 
support during maintenance, warranty and post warranty period. 

 
1.21 In all matters, decision of Principal Executive Director, Eastern Region RailTel Corporation of 

India Ltd., Kolkata, will be final. 
 
 

1.22 The tenders will be finalized serially zone wise. The zone-1 will be finalized first followed by 
zone-6 and it will continue till zone-7 is awarded. 

 
1.23 No vendor will be awarded more than 2 (two) zones. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



RailTel/Tender/OT/ER/HQ/2026-27/1599-1601 

Page 19 of 157 

 

BIDDER’S ORGANISATION DATA 
 

1.  Name of the Organization:  

2. 

Name of the Authorized Person Submitting 
the Tender Documents (Submit the proof of 
authorizing the person to sign the tenders by 
the company on its behalf) 

 

3. Main line of Business  

4. Years of Experience  

5. 
Location (indicate address, tel.no., fax and the 
year from which they are operating in that 
location 

 

6. Contact person  

7. Address  

8. Fax No.  

9. E-mail ID  
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SECTION I 
 

Chapter 2 
 

 
Tender No.: RailTel/Tender/OT/ER/HQ/2026-27/1599, Dt. 22.05.2026 

 
SCHEDULE OF REQUIREMENT (SOR) & PRICE BID 

 

Name of the Work: Replacement of patches of OFC (48F) by laying of PLB HDPE Duct and armored 
OFC including all protective materials and commissioning of the links by 
integrating with the existing OFC including mid-section splicing and termination 
at repeaters From Khurda Road station POP to Bhubaneswar station POP 
of Bhubaneswar Territory of RailTel/Eastern Region. 

 

 

Sl. 
No. 

Item Unit 
Rate (Incl. 

GST) in Rs. 
Qty. in 
Kms. 

Amount (Incl. 
GST) in Rs. 

1 

Replacement of patches of OFC 
(48F) by laying of PLB HDPE Duct 
and armoured OFC including all 
protective materials and 
commissioning of the links by 
integrating with the existing OFC 
including mid-section splicing and 
termination at repeaters (Both short 
& long haul). This includes cost of all 
allied materials including 50 mm GI 
pipe, 90/76 mm DWC, RCC joint 
chamber as per specification and 
drawing no. RCIL/ER/DRG-02/06, 
TVSE/ Raychem/ ROXTEC/ 3-M/ 
Comm Scope/ or similar make joint 
closure, 48F SC/PC type FMS, pre-
cast RCC route indicators at an 
interval of 100m and in place of 
sudden change in direction of cable 
route as per drawing no. 
RCIL/ER/DRG 01/06 and all 
concreting materials for protection. 

Km. 2,50,898.68 20.00 50,17,973.60 

 
Total Amount (Incl. GST) 

 
50,17,973.60 

 

 

Percentage quoted on total amount of SOR (At par/ Below/ 
Above) 

Shall be filled in Price Bid 
(Excel Sheet) downloaded 
from ENIVIDA portal only 
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Tender No.: RailTel/Tender/OT/ER/HQ/2026-27/1600, Dt. 22.05.2026 
 

SCHEDULE OF REQUIREMENT (SOR) & PRICE BID 
 

Name of the Work: Replacement of patches of OFC (48F) by laying of PLB HDPE Duct and armored 
OFC including all protective materials and commissioning of the links by integrating 
with the existing OFC including mid-section splicing and termination at repeaters 
from Palasa station POP to Pundi station POP and Tilaru station POP to 
Srikakulam Road station POP of Bhubaneswar Territory of RailTel/Eastern 
Region. 

 

 

Sl. 
No. 

Item Unit 
Rate (Incl. 

GST) in Rs. 
Qty. in 
Kms. 

Amount (Incl. 
GST) in Rs. 

1 

Replacement of patches of OFC 
(48F) by laying of PLB HDPE Duct 
and armoured OFC including all 
protective materials and 
commissioning of the links by 
integrating with the existing OFC 
including mid-section splicing and 
termination at repeaters (Both short 
& long haul). This includes cost of all 
allied materials including 50 mm GI 
pipe, 90/76 mm DWC, RCC joint 
chamber as per specification and 
drawing no. RCIL/ER/DRG-02/06, 
TVSE/ Raychem/ ROXTEC/ 3-M/ 
Comm Scope/ or similar make joint 
closure, 48F SC/PC type FMS, pre-
cast RCC route indicators at an 
interval of 100m and in place of 
sudden change in direction of cable 
route as per drawing no. 
RCIL/ER/DRG 01/06 and all 
concreting materials for protection. 

Km. 2,50,898.68 33 82,79,656.44 

 
Total Amount (Incl. GST) 

 
82,79,656.44 

 

 

Percentage quoted on total amount of SOR (At par/ Below/ 
Above) 

Shall be filled in Price Bid 
(Excel Sheet) downloaded 
from ENIVIDA portal only 
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Tender No.: RailTel/Tender/OT/ER/HQ/2026-27/1601, Dt. 22.05.2026 
 

SCHEDULE OF REQUIREMENT (SOR) & PRICE BID 
 

Name of the Work: Replacement of patches of OFC (48F) by laying of PLB HDPE Duct and armored 
OFC including all protective materials and commissioning of the links by integrating 
with the existing OFC including mid-section splicing and termination at repeaters 
from Srikakulam Road station POP to Ponduru station POP and Vizianagaram 

(VZM) station POP to Nirimala (NML) station POP of Bhubaneswar Territory of 
RailTel/Eastern Region. 

 

 

Sl. 
No. 

Item Unit 
Rate (Incl. 

GST) in Rs. 
Qty. in 
Kms. 

Amount (Incl. 
GST) in Rs. 

1 

Replacement of patches of OFC 
(48F) by laying of PLB HDPE Duct 
and armoured OFC including all 
protective materials and 
commissioning of the links by 
integrating with the existing OFC 
including mid-section splicing and 
termination at repeaters (Both short 
& long haul). This includes cost of all 
allied materials including 50 mm GI 
pipe, 90/76 mm DWC, RCC joint 
chamber as per specification and 
drawing no. RCIL/ER/DRG-02/06, 
TVSE/ Raychem/ ROXTEC/ 3-M/ 
Comm Scope/ or similar make joint 
closure, 48F SC/PC type FMS, pre-
cast RCC route indicators at an 
interval of 100m and in place of 
sudden change in direction of cable 
route as per drawing no. 
RCIL/ER/DRG 01/06 and all 
concreting materials for protection. 

Km. 2,50,898.68 20 50,17,973.60 

 
Total Amount (Incl. GST) 

 
50,17,973.60 

 

 

Percentage quoted on total amount of SOR (At par/ Below/ 
Above) 

Shall be filled in Price Bid 
(Excel Sheet) downloaded 
from ENIVIDA portal only 
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Scope of work: 
 

Trenching & laying of 40/33mm PLB HDPE Duct and armoured OFC including all protective materials 
and commissioning of the links by integrating with the existing OFC including mid-section splicing and 
termination at repeaters (Both short & long haul). 
 
The work includes supply of all allied materials including 50 mm GI pipe, 90/76 mm DWC, RCC joint 
chamber as per specification and drawing no. RCIL/ER/DRG-02/06, TVSE/ Raychem/ ROXTEC/ 3-M/ 

Comm Scope/ or similar make joint closure, 48F SC/PC type FMS, pre-cast RCC route indicators at 
an interval of 100m and in place of sudden change in direction of cable route as per drawing no. 
RCIL/ER/DRG-01/06 and all concreting materials for protection. 
 
The inspection charges shall be borne by the bidder. 

 
Note: 
 

A. Trenching in all types of soil up should be up to a depth of 1.20 Mtr. 
B. For Lower depth of trenching, payment shall be made on proportionate basis. 
C. Laying of duct at depth lesser than 01 Mtr. according to site condition should be recorded with 

reasons and approved by TM. 
D. DWC pipe has to be provided at depth lesser than 0.75 Mtr. Laying of duct lesser than 0.75 Mtr. 

should be approved by RGM. Cement concrete with wire mesh on top of PLB pipe has to be 
provided at depth lesser than 0.45 Mtr. 

E. Trench depth in the soil (hard/soft) lesser tan 0.3 Mtr. is not acceptable. 
F. The cable laying practice to be adopted in different type of soil/geographical conditions are 

specified in the technical supplement. Also, chase cutting, pucca road/ kaccha road/ under the 
low flooded bridges/ culverts crossing, crossing over bridges/culverts, track crossing etc. are to 
be done as per technical specification. 

 
 

Note: The details of sections where the patch replacement work is to be done is available at 
Annexure-II. 
 
If there is any conflict between Preamble, Schedule of requirement and associated notes with 
Engineering Instructions for trenching and laying of Optical fibre cable at Section-III, the Preamble, 
Schedule of requirement and associated notes will prevail.  
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RailTel/Tender/OT/ER/HQ/2026-27/1599-1601 

Page 25 of 157 

 

SECTION – II 
 

Chapter-3 
 

INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDERING 
 

 
3.1 GENERAL INSTRUCTIONS      
 
3.1.1    Tenders are invited by M/s. RailTel Corporation of India Limited, Kolkata 700 091 from 

established and reliable contractors   for the   work of “Replacement of patches of OFC by 

laying of PLB HDPE Duct and armoured OFC including all protective materials and 
commissioning of the links by integrating with the existing OFC including mid-section splicing 
and termination at repeaters at various locations of RailTel/Eastern Region” 

 

3.1.2  The General Conditions of Contract, Special Conditions of Contract, Instructions to 
Tenderer and Conditions of Tendering, Technical Specifications & Supplement, 
Preamble including Schedule of Requirements and all Annexure & Forms etc. shall, 
hereafter, be collectively   referred to as the "Tender Papers". 

 
3.2 INTERPRETATIONS 
 

The following terms wherever occurring in the tender papers and wherever used 
throughout the execution of the work, shall, unless excluded by or repugnant to the 
context, have the meaning attributed thereto as follows: 

 
"CONTRACT” means the Contract resulting from the acceptance by the Purchaser of 
this Tender whether in whole or in part.      
 

  "CONTRACTOR” means the successful Tenderer i.e., the Tenderer whose Tender has 
been accepted either in whole or in part. 

 
"CONTRACTOR’s REPRESENTATIVE" shall   mean a  person   in    supervisory 
capacity   who   shall be  so   declared  by  the  Contractor and  who  shall be   authorized 
under a  duly  executed  power of  attorney   to receive materials issued  by   the   
Purchaser to the Contractor  for the works. He shall be responsible   for proper execution 
of works at each or all places and shall take orders from Purchaser’s Engineers and 
carry out the same. 

 
“ENGINEER / ENGINEER-IN-CHARGE" shall mean an executive of RailTel in charge 
of works and shall include the superior executives of RailTel. He is responsible   for 
ensuring that all field works covered by the contract are carried out in accordance with 
approved designs, drawings & specifications and conditions of contract as agreed to.  

 
"ENGINEER’S REPRESENTATIVE" shall mean the supervisor of RailTel in direct 
charge of the works.  

 
"EQUIPMENT" means all or any equipment considered necessary by the   Purchaser’s 
Engineers for satisfactory operation, as a whole, of the installations/executions. 

 
"MONTH" means any consecutive period of thirty days. 
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"MATERIALS” means all equipments, components, fittings and other materials including 
raw materials required to complete the work. 

 
"PURCHASER" means M/s. RailTel Corporation of India Limited, Eastern Region, 19th 
Floor, Aurora Waterfront Building, Plot No. 34/1, Block -GN, Sector- V, Salt Lake City, 
Kolkata -700091, West Bengal. 

 
"PURCHASER’S ENGINEER" means the Principal Executive Director of RailTel   or   
successor who will decide all matters relating to design, manufacture, and installation   
and commissioning of the plant and equipment at site. 

 
"SUB-CONTRACTOR" means  an  individual  or  a  firm  of  Contractor  or a Company 
registered under Indian  Company Act  or an approved supplier of materials to whom 
the Contractor sublets portions  of the contract.  

 
“CONSIGNEE” means the person specified in the Acceptance of Tender to whom 
Stores are to be delivered at the destination. 

 
 “INSPECTING OFFICER” means the person, or organization specified in the contract 

for the purpose of inspection of stores of work under the contract and includes his/their 
authorized representative. 

 
“RailTel” means M/s. RailTel Corporation of India Limited, Eastern Region, 19th Floor, 
Aurora Waterfront Building, Plot No. 34/1, Block -GN, Sector- V, Salt Lake City, Kolkata 
-700091, West Bengal. 

 
“SITE” means the areas to be taken up by the tenderer for execution of works,  together 
with any other area or areas as shall  be determined  by  the Purchaser's Engineer,  
which  may  be placed  at the disposal of the Contractor for the  purpose  of the contract 
and also such area or areas used for store  yards,  works yards or workshop in proximity 
of the works as the  Purchaser’s Engineer may have  authorized  as  an extension of  
the site, irrespective of  the  terms  and  conditions   under   which  they  are  occupied  
by the Contractor. 

 
 "TENDERER" means and includes any firm of   engineers or Contractors   or any 

company or body, corporate or otherwise, who submit the Tender which has been 
invited. 

 
"WORK OR WORKS" means all or any of the items of the work for which the 
Tenderer/Contractor has Tendered/contracted according  to  the specifications, 
drawings  and  Annexure hereto  annexed or to be implied there from, or  incidental 
thereto  or to be hereafter specified or required in  such explanatory instructions and 
drawings, being in conformity with the original specifications, drawings, Annexure  and  
schedules  and  also  such  instructions  and   drawings additional to the aforementioned 
as may from time to  time be issued by the Purchaser's Engineer during the  progress  
of the contracted work. 

 
"WRITING" includes all matters written, typewritten or printed either in whole or in part.                  
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3.3 LOCAL CONDITIONS 
 
3.3.1  It will be imperative on each tenderer to fully acquaint him with all the local conditions 

and factors which would have any effect on the performance of the contract and cost of 
the stores. The purchaser shall not entertain any request for clarifications from the 
tenderer regarding   such local conditions. No request for the change of price or time 
schedule of delivery of stores shall be entertained after the offer is accepted by the 
purchase on account of any local condition or factor. 

 
3.3.2    The intending tenderer is advised to study the tender papers carefully. Any submission 

of a quotation/offer by the tenderer shall be deemed to have been done after a careful 
study and examination of these documents with full understanding of the implications 
thereof. These conditions and specifications shall be deemed to have been accepted 
unless otherwise specifically commented upon by the Tenderer in his quotation/offer. 
Failure to adhere to any one or all these instructions may render his offer liable to be 
ignored without any reference. 

 
3.3.3    Should a tenderer find discrepancies in, or omission from, the drawings or any of the 

Tender papers or he  has  any doubt  to  their  meaning, he should at  once  notify the 
RailTel who may send a written clarification to all tenderers. 

 
3.4 COMPLIANCE TO TENDER CONDITIONS, SPECIFICATIONS & DRAWINGS 
 
3.4.1    The   tenderer shall indicate paragraph by paragraph for each section of the tender 

document that either his tender complies in every respect with the requirements of each 
clause and sub clause or if not, precisely how they differ from the requirements of the 
tender. In the later case, the tenderer  shall enclose a separate statement as per 
proforma  given, indicating only the deviations  for any clause  or   sub-clause of General 
Conditions of Contract, Special  Conditions of Contract, Instructions to Tenderer and  
Conditions of Tendering, Technical  Specifications, Preamble, Bid Data Sheets (BDS) 
etc. with justifications for deviations proposed. The purchaser reserves the right to 
accept or reject these deviations and his decision thereon shall be final (see Form No. 
5). 

 
3.4.2   The equipment/materials offered shall be in accordance with the drawings and 

specifications. Details of variation from  the drawings  and  specifications, if any, should  
be  clearly indicated  separately  for  each  annexure with justification  for deviations  
proposed.  The   Purchaser reserves the right to accept or reject these deviations   and 
his decision thereon shall be final.  

 
3.4.3 Firms should give details of similar works carried out giving details to include name of 

the project and contract no., date of award, length of the section, value of the contract, 
the original execution period and the actual execution time taken. Certificate of 
satisfactory completion of work from the competent authority should also be enclosed 
(Form Nos. 2 and 13). 

 
3.5 EARNEST MONEY DEPOSIT/ BID GUARANTEE 
 
3.5.1   The tenderer shall submit an amount mentioned as below as earnest money in favour 

of RailTel Corporation of India Limited, Kolkata, through online payment gateway on 
ENIVIDA Portal: 
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S. 
N
o. 

 
Tender No. 

 
Name of Work 

Estimated 
cost (Incl. 

GST) in Rs. 

Earnest 
Money 
Deposit 

(Rs.) 

1 

RailTel/Tende
r/OT/ER/HQ/2
026-27/1599, 

Dt. 
22.05.2026 

Replacement of patches of OFC (48F) by laying of 
PLB HDPE Duct and armoured OFC including all 
protective materials and commissioning of the links 
by integrating with the existing OFC including mid-
section splicing and termination at repeaters from 
Khurda Road station POP to Bhubaneswar station 
POP of Bhubaneswar Territory of RailTel/Eastern 
Region.  

50,17,973.60 
 

1,01,000.00 
 

6 

RailTel/Tende
r/OT/ER/HQ/2
026-27/1600, 

Dt. 
22.05.2026 

Replacement of patches of OFC (48F) by laying of PLB 
HDPE Duct and armoured OFC including all protective 
materials and commissioning of the links by integrating 
with the existing OFC including mid-section splicing and 
termination at repeaters from Palasa station POP (PSA) 
to Pundi Station POP (PUN) and Tilaru station POP (TIU) 
to Srikakulam Road station POP (CHE) Section of 
Bhubaneswar Territory of RailTel/Eastern Region.”  

82,79,656.44 1,66,000.00 

7 

RailTel/Tende
r/OT/ER/HQ/2
026-27/1601, 

Dt. 
22.05.2026 

Replacement of patches of OFC (48F) by laying of PLB 
HDPE Duct and armoured OFC including all protective 
materials and commissioning of the links by integrating 
with the existing OFC including mid-section splicing and 
termination at repeaters from Srikakulam Road station 
POP (CHE) to Ponduru station POP (PDU) and 
Vizianagaram station POP (VZM) to Nirimala station POP 
(NML) Section of Bhubaneswar Territory of 
RailTel/Eastern Region.”  

50,17,973.60 1,01,000.00 

 
3.5.2    The tenderer shall hold the offer open till such date as specified in Para 9 of this chapter. 

It being understood that the tender documents have been sold/issued   to the tenderer 
and the tenderer has been permitted to tender  in  consideration of the stipulation on  his  
part  that after submitting his tender he will not backout  from  his offer or modify the 
terms and conditions thereof in a manner not  acceptable to RailTel. If the tenderer fails 
to observe or comply with the foregoing stipulation, the aforesaid amount deposited as 
Earnest money shall be liable to be liable to be forfeited by RailTel. 

 
(i) If a tenderer withdraws its tender during the period of tender’s validity specified in clause 

9 of Instructions to Tenderer and Conditions of Tendering. 
 
 (ii)  In the case of successful tenderer, if the tenderer fails to: 
 

(a) Sign the contract in accordance with clause - 2 of Special Conditions of Contract. 
(b) To furnish performance guarantee in accordance with clause 3.1 of Special 

Conditions of Contract. 
 

3.5.3  The earnest money of unsuccessful tenderer will be returned within reasonable time to 
the unsuccessful tenderer but the RailTel shall not be responsible for any loss or 
depreciation that may happen to the security for the due performance of the above 
stipulation to keep offer open for the period specified in the tender documents or to the 
Earnest Money while in their possession nor be liable to pay interest thereon. 
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3.5.4 If the tender is accepted, the amount of Earnest Money submitted by the successful 

tenderer will be released after receipt of Performance Guarantee (PG) Amount. 
 

3.5.5 If the tenderer deliberately gives wrong information in his/her tender or creates such 
circumstances for the acceptance of his/her tender, then RailTel reserves the right to 
reject such tender at any stage. In case credential certificate(s) submitted by the 
contractor are found to be incorrect, action will be initiated as specified at below clause 
No. 3.16. 

 
3.5.8    If a Tenderer expires after the submission of his tender or after the acceptance of his 

tender, the RailTel shall deem such tender as cancelled. If a partner of a firm expires 
after the submission of their tender or after the acceptance of their tender, the RailTel 
shall deem such tender as cancelled, unless the firm retains its character. 
 

3.6 SUBMISSION OF OFFERS 
 
3.6.1    All offers in the prescribed forms should be submitted before the time and date fixed for 

the receipt of the offers. Offers received after the stipulated time and date will be 
summarily rejected. 

 
3.6.2    In case the date of opening happens to be a holiday, the tender will be received and 

opened at the same time on the next working day. 
 
3.6.3    All   offers shall be either type written or written   neatly   in indelible ink in English. Each 

page of the offer must be numbered consecutively. A reference  to   total  number of   
pages   comprising  the offer  must  be  made  at the top right  hand corner of the top  
page. The supporting documents should be submitted either in original or duly signed 
by the authorized signatory of the tenderer. The original documents shall be produced 
for verification when called for.   

 
3.6.4    All  copies  of  the  tender papers shall be signed in  ink/digitally signed  by  the  tenderer,  

on each  page including closing  page,  in  token  of  his   having  studied  the   tender  
papers  carefully. 

 
3.6.6  RATES IN FIGURES & WORDS:  
 

(i) The price bid of the tender shall be on a percentage bidding system. Rate shall be 
quoted in Financial Bid downloaded from ENIVIDA portal only. The total schedule of 
requirement is given at Section – I, Chapter – 2 where all elements of work, their 
quantity, unit price and total value for each item of work is clearly stipulated. The unit 
prices indicated is on “all inclusive” basis inclusive of duties, freight, incidentals etc. 
including GST. 

 
(ii) The tenderer is expected to quote the percentage Above (+) / Below (-) / At par the 

total price indicated in the schedule of requirement in Financial Bid uploaded on 
ENIVIDA portal. 

 
3.6.7  ATTESTATION OF ALTERATION: No scribbling is permissible in the tender 

documents. Tender containing unattested erasures and alterations in the tender 
documents are liable to be rejected.  Any correction made by the tenderer/tenderers in 
his/their entries must be signed (not initialed) by him/them. 
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The bid of the bidder shall consist of the following: 

 

• Offer letter complete.  (Form No.1) 

• Tender Document Cost (TDC) 

• Earnest Money Deposit (EMD) (Clause 3.5, ITT)   

• Constitution of the Firm and Power of Attorney (Clause 3.7, ITT) 

• Clause-wise compliance to tender conditions & statement of deviations (Clause 
3.4, ITT) (Form No.5). 

• Tenderer credentials as per Qualifying Criteria. 

• Similar works executed or under execution. (Form No.11)  

• User's Certificate (Form No.2) 

• System/Work performances guarantee (Clause 3.20). 

• Any other information desired to be submitted by the tenderer. 

• The tender document signed/ digitally signed by the tenderer.    

• The present work load of the telecom contracts in hand as per the format (Form 
No. 9)  

• Affidavit as per Annexure A (Form No. 1) 
 
3.7      CONSTITUTION OF FIRM AND POWER OF ATTORNEY 
 
3.7.1    Any individual(s) signing the tender or other documents connected therewith should 

specify whether he is signing: - 
 
(a)     As sole proprietor of the concern or as attorney of the   sole proprietor. 
 
(b)     As a partner or partners of the firm. 
 
(c)     As a Director, Manager or Secretary in the case of Limited Company duly authorized by 

a resolution passed by the Board of Directors or in pursuance of the authority conferred 
by Memorandum of Association. 

 
3.7.2   In the case of a firm not registered under the Indian Partnership Act, all the partners or 

the attorney duly authorized by all of them should sign the tender and all   other 
connected documents. The original Power of Attorney duly notarized or other documents 
empowering the individual or individuals to sign should be furnished to the Purchaser 
for verification, if required. 

 
3,7.3    RailTel will  not  be  bound by Power  of  Attorney  granted  by   the  tenderer  or  by the  

changes in the composition of the firm made subsequent  to the execution  of  the  
contract agreement.  

 
3.7.4   In  case   where  the  Power of Attorney partnership  deed has not been  executed  in   

English,  the  true  and  authenticated   copies  of  the translation of the same by  
Advocate, authorized translators of Courts and Licensed Petition Writers should be 
supplied by the Contractor(s) while tendering for the work. 

 
3.7.5   The duly notarized Power of Attorney, shall be submitted with the offer in original.  A true 

copy of the Partnership Deed, duly signed by all the partners, may be submitted along 
with the offer. 
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3.8 UNIT PRICES  
 

This tender consists of a percentage bidding system. The estimated prices of each and 
every item of the schedule are indicated in the Schedule of Requirements. The tenderer 
is expected to quote the %age above (+) or below (-) or at Par of the total estimated 
price indicated in the schedule  For the purpose of releasing payment item-wise, the 
total %age above/below/at par finalized for the entire schedule will form the basis for 
calculation of the unit prices where the estimated prices of the individual items of the 
schedule will be marked up/below/at par of the final overall %age accepted. 

 
 The percentage above/below/at par as finalized for the entire schedule shall be firm and 

on all-inclusive basis, including GST and hence the contractor is advised to quote after 
taking all the    relevant factors into consideration.  Subsequent requests for variation of 
prices will not be entertained.  The prices indicated in the schedule are in Indian Rupees 
for the units under metric system. Reference may be made to Para 38 of Special 
Conditions of Contract (Section II, Chapter 3). The price includes works contract tax, 
Octroi etc. as payable under the law of the land and also includes freight and incidentals 
including GST and the purchaser shall not accept any liability for the same after award 
and acceptance of contract. 

 
3.9 VALIDITY OF OFFER 
 

The tenderer shall keep the offer open for a minimum period of 60 (sixty) days, from the 
date of opening of the tender. Within that period the tenderer cannot withdraw his offer 
subject to the period being extended further, if required, by mutual agreement from time 
to time. Any contravention of the above condition will make the tenderer liable for forfeit 
of Earnest Money Deposit (EMD). 

 
3.10 RATES DURING NEGOTIATION 
 
 The tenderer/s shall not increase his/their   quoted   rates in case the RailTel 

Administration negotiates for reduction of rates. Such negotiations shall not    amount to 
cancellation or withdrawal of the original offer and the rates originally   quoted will be 
binding on the tenderer/s. 

 
3.11 PERIOD OF COMPLETION AND TIME PROGRESS GRAPH 
 
 The works/work are/is to be completed within a period as mentioned in the Bid Data 

Sheet from the date of issue of Letter of Acceptance of the tender. The tenderer shall 
enclose a proposed time progress graph for each activity of work as contained in 
schedule of requirement to show as to how they intend to complete the works within the 
time schedule laid down in the contract. The tenderer may please note that payment of 
works shall be released on completion of rectification work in a section (Section details 
are given as Annexure-II).  

 
3.12 NON-TRANSFERABILITY AND NON-REFUNDABILITY 
 

The tender documents are not transferable. The cost of tender paper is not refundable.  
 
3.13 ERRORS, OMISSIONS & DISCREPANCIES 
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The   Contractor(s) shall not take any advantage of any mis-interpretation of the 
conditions due to typing or any other error and if in doubt shall bring it to the notice of 
the Engineer without delay. In case of any contradiction only the printed rules, and books 
should be followed and no claim for the mis-interpretation shall be entertained. 

 
3.14      WRONG INFORMATION BY TENDERER 
 

If the tenderer/s deliberately gives/give wrong information in his/their tender who 
creates/create circumstances for the acceptance of his/their tender, RailTel reserves the 
right to reject such tender at any stage. 

 
3.15      QUALIFYING CRITERIA: 
 
3.15.1 General: all the supporting documents shall be self-attested by Tenderer for their 

consideration. 
 

3.15.1.1 Qualifying criteria under this para lays down minimum acceptable qualifications in 
various areas to ensure that qualified bidder has necessary experience and financial 
and human resources to successfully complete the project. 

 
3.15.1.2 If the tenderer proposes to buy any equipment from other suppliers/ sources, documents 

indicating the willingness to supply the equipment and provide technical support to the 
tenderer that may be required during installation, commissioning and warranty period 
and later on directly to the RailTel, shall be included in the tender. 

 
3.15.1.3  The tenderer should submit the details of experience of similar works or services in the 

projects executed / under execution which should clearly bring out expertise in the 
equipment manufacture or installation etc. as per form no. 11. 

 
3.15.1.4 For supply of critical materials, the contractor, if he is not a manufacturer, shall submit a 

certificate from the manufacturer, whose material he intends to supply, to the effect that 
the manufacturer is willing and capable to supply the material in time so as to enable the 
contractor to complete the work within the time frame mentioned in the contract. 

 
3.15.1.5   The tenderer/s must submit along with his/their tender, certificates from the original user 

for whom the project was undertaken certifying the date of award of contract, date of 
completion, date of commissioning and the present working state of the system so 
established. The tenderer shall submit these certificates for all the projects that he has 
executed which only satisfy the minimum requirements in each case. The certificates 
are to be submitted in original or their true copies duly signed by the tenderer to contain 
the information as per Form no. 2. 

 
3.15.2.1   Technical Eligibility Criteria: 
 

a. The tenderer must have successfully completed any of the following during last 07 
(seven) years, ending last day of month previous to the one in which tender is invited: 

 
Three similar works each costing not less than the amount equal to 30% of advertised 
value of the tender, or  

 
Two similar works each costing not less than the amount equal to 40% of advertised 
value of the tender, or  



RailTel/Tender/OT/ER/HQ/2026-27/1599-1601 

Page 33 of 157 

 

 
One similar work each costing not less than the amount equal to 60% of advertised 
value of the tender. 

 
Total value of similar work completed during the qualifying period and not the payment 
received shall be considered. 
 

b. (i) In case of tenders for composite Contracts tenderer must have successfully 
completed any of the following during last 07 (seven) years, ending last day of month 
previous to the one in which tender is invited:  

 

Three similar works each costing not less than the amount equal to 30% of advertised 
value of each component of tender, or  
 

Two similar works each costing not less than the amount equal to 40% of advertised 
value of each component of tender, or  
 

One similar work each costing not less than the amount equal to 60% of advertised value 
of each component of tender.  
 

(Note: Separate completed works of minimum required values for each component shall 
also be considered for fulfilment of technical eligibility criteria).  
 

(ii) In such cases, what constitutes a component in a composite work shall be clearly 
pre- defined with estimated tender cost of it, as part of the tender documents without 
any ambiguity.  
 

(iii) To evaluate the technical eligibility of tenderer, only components of work as 
stipulated in tender documents for evaluation of technical eligibility, shall be considered. 
The scope of work covered in other remaining components shall be executed by 
tenderer himself.  
 

(Note: Work experience certificate from private individual shall not be considered. 
However, in addition to work experience certificates issued by any Govt. Organization, 
PSU or any reputed TELCO, work experience certificate issued by Public listed company 
having average annual turnover of Rs 500 crore and above in last 3 financial years 
excluding the current financial year, listed on National Stock Exchange or Bombay Stock 
Exchange, incorporated/registered at least 5 years prior to the date of opening of tender, 
shall also be considered provided the work experience certificate has been issued by a 
person authorized by the Public listed company to issue such certificates.  
 
In case tenderer submits work experience certificate issued by public listed company, 
the tenderer shall also submit along with work experience certificate, the relevant copy 
of work order, bill of quantities, bill wise details of payment received duly certified by 
Chartered Accountant, TDS certificates for all payments received and copy of final/last 
bill paid by company in support of above work experience certificate). 

 
3.15.2.2   Financial Eligibility Criteria:  
 

The bidder should have minimum cumulative turnover from operation in the previous 
three financial years (i.e., FY: 2022-23, 2023-24, 2024-25) and the current financial year, 
at least 150% of the advertised value of the tender. The tenderers shall submit 
Certificates to this effect which may be an attested Certificate from the concerned 
department / client or Audited Balance Sheet duly certified by the Chartered 
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Accountant/Certificate from Chartered Accountant duly supported by Audited Balance 
Sheet. The contact details of CA/Statutory Auditor along with UDIN No. shall be 
mandatorily mentioned on copy of certified Balance Sheet/Certificate. 
  
Note: Client certificate from other than Govt. Organization should be duly supported by 
Form 16A/26AS generated through TRACES of Income Tax Department of India. 
 
For Startups* (recognized by Department of Industrial policy and promotion, Ministry of 
Commerce and Industry) only 1/3 of minimum cumulative Turnover as mentioned above 
is required. 
 

3.16 MEANING OF SIMILAR WORKS 
 

Works similar to the scope of work as contained in this tender shall mean 
“Underground Optical Fibre cable laying work including supply of associated 
materials, jointing/splicing, termination testing” or “OFC rectification work 
including supply of materials executed for Govt./PSU/ reputed Private 
organization dealing with OFC networks, Telecom utilities”.  
 

3.17     System of Verification of Tenderer’s Credentials: 
 

i. The tenderer shall submit along with the tender document, documents in support of 
his/their claim to fulfil the eligibility criteria as mentioned in the tender document. Each 
page of the copy of documents/certificates in support of credentials, submitted by the 
tenderer, shall be self-attested/digitally signed by the tenderer or authorized 
representative of the tendering firm. Self-attestation shall include signature, stamp and 
date (on each page). Only those documents which are declared explicitly by the 
tenderer as “documents supporting the claim of qualifying the laid down eligibility 
criteria”, will be considered for evaluating his/their tender. 
 

ii. The tenderers shall submit a notarized affidavit in original on a non-judicial stamp paper 
stating that they are not liable to be disqualified and all their statements/documents 
submitted along with bid are true and factual. Standard format of the affidavit to be 
submitted by the bidder is enclosed as Annexure-A/Form No.1. Non submission of an 
affidavit by the bidder shall result in summary rejection of his/their bid and It shall be 
mandatorily incumbent upon the tenderer to identify, state and submit the supporting 
documents duly self-attested by which they/he is qualifying the Qualifying Criteria 
mentioned in the Tender Document. It will not be obligatory on the part of the RailTel 
to scrutinize beyond the submitted document of tenderer as far as his qualification for 
the tender is concerned. 

 
a) The RailTel reserves the right to verify all statements, information and documents 

submitted by the bidder in his tender offer, and the bidder shall, when so required 
by the RailTel, make available all such information, evidence and documents as 
may be necessary for such verification. Any such verification or lack of such 
verification, by the RailTel shall not relieve the bidder of its obligations or liabilities 
here under nor will it affect any rights of the RailTel there under. 

 

b)  In case of any wrong information submitted by the tenderer, the contract shall be 
terminated, Performance Guarantee (PG) and Security Deposit (SD) of contract 
forfeited and agency barred for doing business on entire RailTel for 5 (five) years. 
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3.18 CONSORTIUM BIDS:      Deleted 

 
 3.19   ENGINEERING ORGANIZATION 
 

   3.19.1 The tenderer shall depute minimum one Diploma Engineer and two experienced   
supervisors in the relevant field for executing the work. The qualification and experience 
of these proposed personnel should be enclosed along with the bid. 

 
  3.19.2  Construction and Maintenance Machinery 
 

The tenderer should furnish the details of the machinery and plants to be deployed for 
work. 
 

 3.19.3   WORK LOAD 

 The tenderer must submit the present workload of the telecom/Contracts in hand. The 
performance of the tenderer with regard to satisfactory execution of more than one 
contract simultaneously in the past shall be taken into account.  

 
 3.20  SYSTEM PERFORMANCE GUARANTEE 
 
3.20.1    The  tenderer shall give  unqualified  and  unconditional guarantee  that  when  the 

equipment / material supplied  or work done by  him  is  installed  and commissioned at 
site, it shall achieve  the   desired objective and that in the event of performance  of  the  
system  when  installed not complying  with  the  end objective  or  with the 
specifications, he  shall  provide  further  inputs to enable RailTel to realize the  end  
objectives  with  full compliance  of  the  specifications  contained in these documents.  
No additional payment will be made to the contractor for supply of any additional goods 
and services required in this regard. 

 
3.20.2  This certificate in the proforma given in Form No. 7, shall   accompany the offer.  
 
3.21  AUTHORITY OF ACCEPTANCE: 

    The authority for the acceptance of the tender rests with the Purchaser. The tenders 
received will be evaluated by the Purchaser to ascertain the best acceptable tender in 
the interest of the Purchaser. However, the purchaser shall not be bound to accept the 
lowest or any tender or to assign any reason for non-acceptance or rejection of a 
tender. The purchaser reserves the right to accept any tender in respect of the whole 
or any portion of the work specified in the tender paper or to sub-divide the work among 
different Tenderers or to reduce the work or to accept any tender for less than the 
tendered quantities without assigning any reason whatsoever. 
 

3.22 EXECUTION OF CONTRACT AGREEMENT 
The successful tenderer/s shall be required to execute an agreement with the 
representative of RailTel for carrying out the work according to the tender documents 
as indicated in para 5.2 of Special Conditions of Contract (Section II, Chapter 5). 

 

3.23     FOREIGN EXCHANGE   Deleted 
 
24.    TENDERER’S ADDRESS  
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Tenderer    shall    state    in the tender his postal address   fully and clearly.  Any 
communication sent to the tenderer by post at his said address shall be deemed to 
have reached the tenderer duly & timely, notwithstanding the fact that the 
communication could not reach the tenderer at all or in time for whatever reason. 
Important documents shall be sent by Registered Post. 

 
3.25     EVALUATION OF OFFER 
 

 The authority for the acceptance of the tender rests with the Purchaser. The tenders 
received will be evaluated by the Purchaser to ascertain the best acceptable tender 
in the interest of the Purchaser. However, the purchaser shall not be bound to accept 
the lowest or any tender or to assign any reason for non-acceptance or rejection of 
a tender. The purchaser reserves the right to accept any tender in respect of the 
whole or any portion of the work specified in the tender paper or to sub-divide the 
work among different tenderers or to reduce the work or to accept any tender for less 
than the tendered quantities without assigning any reason whatsoever. 

 
3.26    AMENDMENT OF TENDER DOCUMENT 
 
3.26.1     RailTel may modify the Tender Document by issuing ADDENDA/CORRIGENDA. 

 
3.26.2    Tenderers are advised to submit the tender well in advance before the stipulated 

time. It is the responsibility of the Tenderer to check any correction or any 
modifications (addenda/corrigenda) published subsequently Web site and the same 
shall be taken into account while submitting the tender. 

    No addenda/corrigenda will be issued within 15 days of the date of tender opening. 
 

3.26.3  To give prospective bidders a reasonable time to take ADDENDUM/ CORRIGENDUM 
in to account in preparing their bids, the RailTel may at their discretion extend as 
necessary, the deadline for submission of Tender. 

 
3.26.4     The materials that shall be handed over to the Contractor at any time for execution 

of work shall depend upon the particular item of work in the schedules to be done at 
a particular time and also the progress of work. The contractor shall furnish 
Indemnity Bond for a sum equal to the cost of materials proposed to be taken by 
him. The quantity of materials that shall be given by the RailTel at any time shall not 
exceed the value of Indemnity Bond that is furnished by the Contractor. 

 
3.26.5 Materials issued to the contractor shall be used solely and economically for the 

purpose of work covered by this contract only. The materials shall be used in such 
quantities and proportions as are indicated in Schedule or in the relevant 
specifications or drawings or as approved by the Engineer whose decision thereon 
shall be final. Wastage or damage to such materials in any manner shall be avoided. 

 
3.26.6 The contractor shall be liable to render fully accountable for all the materials issued 

by the RailTel. If any quantity of RailTel materials is consumed in excess or wasted 
or damaged or lost or otherwise not satisfactorily accounted for, recovery shall be 
made from the contractor at the issued rate prevailing at the time of last issue of the 
materials consumed in excess or wasted or damaged or lost or not satisfactorily 
accounted for. 
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3.26.7  If at any time any materials which the contractor would normally have to arrange for 
himself is supplied by the RailTel either at the contractor’s request or suo-moto in 
order to prevent possible delay in the execution of the work due to contractor’s 
inability to make adequate arrangements for the supply therefore or otherwise, such 
materials will be made available to the contractor in the RailTel’s as required for the 
work. All handling, subsequent thereof will be at the contractors responsibility. 
Recovery of the cost of such supply will be made from the contractor’s bills, asper 
extant rules of the RailTel. Any demurrage or other charges due on account of 
detention of wagons in loading or unloading will also be recovered from the 
Contractor. 

 
3.26.8 If the materials mentioned in schedules, however not available in RailTel and /or 

decide not to supply the same, whatever be the reason, the RailTel shall not be 
bound to arrange for the supply nor will this fact be accepted as an excuse for delay 
in the execution of the work by the contractor. 

 

3.26.9 The quantities indicated in the schedules are approximate and will only support to 
convey to the contractor an idea of the magnitude of the work. The rates mentioned 
in Schedules are deemed to hold good for any increase in quantities up to 25%. The 
description of items is given as a guide and approximately only and is subject to 
variation according to the needs of the RailTel. The RailTel accepts no responsibility 
for their accuracy. Further, the RailTel does not guarantee work under each item of 
the Schedule. 

 

3.26.10   Materials shall be issued to the contractor or his representative at specific depot of 
the stores on Production of identity card with photograph or authorization letter 
issued by this office. Also indemnity bond on non-judicial stamp paper of Rs 100/- 
as per Performa given in Form No-6 of Chapter-7 will be executed and submitted to 
the Section Engineer in charge. 

 

-------------------------- 
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SECTION – II 
 

CHAPTER – 4 
 

GENERAL CONDITIONS OF CONTRACT FOR USE IN CONNECTION 
WITH RAILTEL’S WORKS 

 
Para  Subject 
 

4.1     Definitions 
4.2     General Obligations 
4.3 Law governing the Contract 
4.4 Communications to be in writing 
4.5 Service of Notice on Contractors 
4.6 Occupation and use of land 
4.7 Assignment or subletting of contract 
4.8 Assistance by the RailTel for the stores to be obtained by the Contractor. 
4.9 Railway Passes 
4.10 Carriage of materials 
4.11 Force Majeure Clause 
4.12 Representation of works 
4.13 Relics and Treasures 
4.14 Excavated material 
4.15 Indemnity by Contractors 
4.16 Security Deposit 
4.17 Completion Period 
4.18 Illegal Gratification 
4.19 Execution of Works 
4.20 Compliance to Engineer’s Instructions 
4.21 Instructions of Engineer’s Representative 
4.22 Adherence to specifications and drawings 
4.23 Working during night 
4.24 Damage to Railway/RailTel property or private life and property. 
4.25 Sheds, Store houses and Yards 
4.26 Provision of efficient and competent staff 
4.27 Workmanship and Testing 
4.28 Facilities for Inspection 
4.29 Examination of work before covering up 
4.30 Temporary Works 
4.31 Contractor to supply water for works 
4.32 Property in material and Plants 
4.33 Tools, Plant and Materials supplied by RailTel 
4.34 Precaution during progress of work 
4.35 Use of Explosives 
4.36 Suspension of Works 
4.37 Rates for items of works 
4.38 Demurrage and wharf age dues 
4.39 Rates for extra items of works 
4.40 Handing over of works 
4.41 Variations in extent of contract 
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4.42 Powers of modification to contract 
4.43 Claims 
4.44 Measurements, certificates and payments 
4.45 Measurement of Works 
4.46 “On-Account” Payments 
4.47 Maintenance of Works 
4.48 Certificate of Completion of works 
4.49 Approval only by Maintenance Certificate 
4.50 Maintenance Certificate 
4.51 Final Payment 
4.52 Withholding and lien in respect of sums claimed 
4.53 Signature on receipts for amounts 
4.54 Labour 
4.55 Provisions of Payment of Wages Act 
4.56 Reporting of Accidents to Labour 
4.57 Provisions of Workmen’s Compensation Act 
4.58 RailTel not to provide quarters for Contractor 
4.59 Labour Camps 
4.60 Non-employment of Labourers below the age of 15  
4.61 Determination of Contract 
4.62 Termination of Contract owing to default of Contractor 
4.63 Right of RailTel after termination of contract owing to the default of contractor 
4.64 Matters finally determined by RailTel 
4.65 Settlement of dispute and arbitration  
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SECTION –II 
 

Chapter-4 
 

GENERAL CONDITIONS OF CONTRACT FOR USE IN CONNECTION WITH RAILTEL’S WORKS 
 

DEFINITIONS AND INTERPRETATION 
 

4.1 Definitions: 
 

4.1.1  The meaning of terms/interpretations shall be taken as defined in Chapter-1 
  

(INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDERING). 
 

(a)  “Constructional Plant” shall mean all appliances or things of whatsoever nature 
required for the execution, completion or maintenance of the works or the temporary 
works (as hereinafter defined) but do not include materials or other things intended to 
form or forming part of the permanent work.  

 
(b)   “Temporary Works” shall mean all temporary works of every kind required for the 

execution, completion and/or maintenance of the works.  
 

(c)  “Period of maintenance” shall mean the specified period of the maintenance from the 
date of completion of the work as certified by the Engineer. 

 
4.1.2  Singular and Plural: Works importing the singular number shall also include the plural and 

vice versa where the context requires.  
 

4.1.3  Headings & marginal headings: The headings and marginal headings in these general 
conditions are solely for the purpose of facilitating reference and shall not be deemed to be 
part thereof or be taken into consideration in the interpretation or construction thereof or the 
contract 

 
4.2.        GENERAL OBLIGATIONS 

 
4.2.1 Execution Co-relation and intent of contract documents: The contract documents shall 

be signed in triplicate by the RailTel and the Contractor. The contract documents are 
complementary, and what is called for by any one shall be as binding as if called for try all; 
the intention of the documents is to include all labour and materials, equipments and 
transportation  

4.2.2 Necessary for the proper execution of work.  Materials or work not covered by or properly 
inferable from any heading or class of the specifications shall not be supplied by the RailTel 
to the contractors unless distinctly specified in the contract documents.  Materials or works 
described in words, which so applied, have a well-known technical or trade meaning shall be 
held to refer to such recognized standards.  

 
4.2.3 If a work is transferred from the jurisdiction of one region of RailTel to another region or to a 

Project authority or vice versa while the contract is in subsistence, the contract shall be 
binding on the Contractor and the other region in the same manner & take effect in all 
respects as if the Contractor and the other region were parties thereto from the inception and 
the corresponding officer or the competent authority in the other region will exercise the same 
powers and enjoy the same authority as conferred to the Predecessor RailTel /Project under 
the original contract/agreement entered into.  

 
4.2.3 If for administrative or other reasons the contract is transferred to the other region of RailTel  

the contract shall notwithstanding anything contained herein contrary thereto, be binding on 
the Contractor and the other region in the same manner and take effect in all respects as if 
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the contractor and the other region had been parties thereto from the date of this contract.  
 
4.3.  Law governing the contract 

 
4.3.1 The Contract shall be governed by the law for the time being in force in the Republic of India.  

 
4.3.2 Compliance to regulations and bye-laws  – The Contractor shall conform to the provision 

of any statute relating to the works and regulations and bye-laws of any local authority and 
of any water and lighting companies or undertakings, with whose system the work is 
proposed to be connected and shall before making any variation from the drawings or the 
specifications that may be necessitated by so confirming give to the Engineer notice 
specifying the variation proposed to be made and the reason for making the variation and 
shall not carry out such variation until he has received instructions from the Engineer in 
respect thereof.  The Contractor shall be bound to give all notices required by statue, 
regulations or bye -laws as aforesaid and to pay all fees and taxes payable to any authority 
in respect thereof.  

 
4.4 Communications to be in writing  – All notices, communications, references and 

complaints made by the RailTel or the Engineer or the Engineer’s representative or the 
Contractor interest concerning the works shall be in writing and no notice, communication, 
references or complaint not in writing shall be recognized.   

 
4.5 Service of Notices on Contractors  – The Contractor shall furnish to the ED/RailTel the 

name, designation and address of his authorized agent and all complaints, notices, 
communications and references shall be deemed to have been duly given to the contract if 
delivered to the Contractor or his authorized agent or left at or posted to the address so given 
and shall be deemed to have been so given in the case of posting on day on which they 
would have reached such address in the ordinary course of post or on the day on which they 
were so delivered or left.  In the case of contract by partners, any change in the constitution 
of the firm shall be forthwith notified by contractor to the Principal Executive Director/Eastern 
Region.  

 
4.6. Occupation and use of land – No land belonging to or in the possession of the 

Railway/RailTel shall be occupied by the contractor without the permission of the RailTel. 
The Contractor shall not use, or allow to be used, the site for any purposes other than that of 
executing the works.  

 
4.7 Assignment or subletting of contract: - The Contractor shall not assign or sublet the 

contract or any part thereof or allow any person to become interested therein in any manner 
whatsoever without the special permission in writing of the RailTel.  Any breach of this 
condition shall entitle the RailTel to rescind the contract under clause 4.62 of these conditions 
and also render the contractor liable for payment to the RailTel in respect of any loss or 
damage arising or ensuring from such cancellation.  Provided always that execution of the 
details of the work by petty contractor under the direct and personal supervision of the 
contractor or his agent shall not be deemed to be sub-letting under this clause.  The permitted 
subletting of work by the contractor shall not establish any contractual relationship between 
the sub-contractor and the RailTel and shall not relieve the Contractor of any responsibility 
under the Contract. 

 
4.8. Assistance by the RailTel for the stores to be obtained by the Contractor:  Owing to 

difficulty in obtaining certain materials (including Tools & Plants) in the market, the RailTel 
may have agreed without any liability therefore, to endeavor to obtain or assist the Contractor 
in obtaining the required quantities of such materials as may be specified in the Tender.  In 
the event of delay or failure in obtaining the required quantities of the aforesaid materials, the 
Contractor shall not be deemed absolved of his own responsibility and shall keep in touch 
with the day-to-day position regarding their availability and accordingly adjust progress of 
works including employment of labour and the RailTel shall not in any way be liable for the 
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supply of materials or for the non-supply thereof for any reasons whatsoever not for any loss 
or damage arising in consequence of such delay or non-supply.  

 
4.9 Railway Passes – Not used 

 
4.10 Carriage of materials – No forwarding orders shall be issued by the RailTel for the 

conveyance of Contractor’s materials, tools and plant by Rail which may be required for use 
in the works and the contractor shall pay full freight at public tariff rates therefore.  

 
4.11       Force Majeure Clause 

 
 If at any time, during the continuance  of this Contract, the performance, in whole or part, by  

either  party,  of any  obligation under  this  contract  shall be prevented  or delayed by  reason 
of  any war, hostility,  act of the public  enemy,  Civil Commotion, Sabotage, Fires,  Floods,  
Earth   quakes, explosions, strikes, epidemics, quarantine restrictions, lockouts, any statute, 
statutory rules/    regulations,  order  of requisitions  issued    by   any Government  
Department  or   Competent  Authority  of acts  of God  (here-in-after  referred   to as   event)  
then provided  notice  of the happening  of any such event is given by  either party to the 
other within twenty one days  from the date of occurrence thereof, neither party shall, by  
reason of such event, be entitled to terminate this Contract  nor shall either party have any 
claim for damage  against  the other in respect of such  non- performance or delay in 
performance, and the obligations  under the Contract shall be  resumed  as soon as 
practicable after such event   has come  to  an end   or ceased to exist,  PROVIDED  
FURTHER  that   if   the  performance  in whole  or  part  of  any  obligation under  this 
Contract is  prevented  or delayed   by  reason of any such event  beyond a period  as 
mutually  agreed to by the  RailTel  and the  Contractor after any event or 60 days in the  
absence of such an agreement whichever  is  more,  either  party may at its option terminate 
the Contract   provided   also  that  if  the contract  is  so  terminated   under   this  clause  
the  RailTel may at the time of such termination take over from  the  Contractor  at  prices  as  
provided  for in the contract, all works executed or works under execution.  

 
4.12 Representation on Works – The Contractor shall, when he is not personally present on the 

site of the works place, keep a responsible agent at the works during working hours who 
shall, on receiving reasonable notice, present himself to the Principal Executive Director/ 
Eastern Region and orders given by the Engineer or the Engineer’s Representative to the 
agent shall be deemed to have the same force as if they had been given to the Contractor.  
Before absenting himself, the Contractor shall furnish the name and address of his agent for 
the purpose of this clause and failure on the part of the Contractor to comply with this 
provision at any time will entitle the RailTel to rescind the contract under Clause 62 of these 
conditions.   

 
4.13 Relics and Treasures – All gold, silver, oil and other minerals of any description and all 

precious stones, coins, treasures, relics, antiquities and other similar things which shall be 
found in or upon the site shall be property of the RailTel and the Contractor shall duly 
preserve the same to the satisfaction of the RailTel and shall from time to time deliver the 
same to such person or persons as the RailTel may appoint to receive the same.   

 
4.14 Excavated material – The Contractor shall not sell or otherwise dispose of or remove except 

for the purpose of this contract, the sand, stone, clay ballast, earth, rock or other substances 
or materials which may be obtained from any excavation made for the purpose of the works 
or any building or produced upon the site at the time of delivery of the possession thereof but 
all the substances, materials, buildings, and produce shall be the property of the RailTel 
provided that the Contractor may, with the permission of the Principal Executive 
Director/Eastern Region, use the same for the purpose of the works either free of cost or pay 
the cost of the same at such rates as may be determined by the Engineer.   

 
4.15 Indemnity by Contractors – The Contract shall indemnify and save harmless the RailTel 
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from and against all actions, suit proceedings, losses, costs, damages, charges, claims, and 
demands of every nature and description brought or recovered against the RailTel by reason 
of any act or omission of the Contractor, his agents or employees, in the execution of the 
works or in his guarding of the same.  All sums payable by way of compensation under any 
of these conditions shall be considered as reasonable compensation to be applied to the 
actual loss or damage sustained, and whether or not any damage shall have been sustained.  

 
4.16  Security Deposit: 

 
4.16.1 Security Deposit should be recovered by percentage deduction from the Contractor’s “on 

account” bills. Provided also that in case of defaulting Contractor the RailTel may retain any 
amount due for payment to the Contractor on the pending “on account bills” so that the 
amounts so retained may not exceed 10% of the total value of the contract.    

 
4.16.2 Unless otherwise specified in the special conditions, if any, the rates for Deposit / rate of 

recovery / mode of recovery shall be as under:  
 

(a)   Security Deposit for each work should be 5% of the contract value.  
 

(b)   The rate of recovery should be at the rate of 10% of the bill amount till the full security 
deposit is recovered.  

 
(c)   Security Deposits will be recovered from the running bills of the contract and no other 

mode of collecting SD such as SD in the form of instruments like FD etc. shall be 
accepted towards Security Deposit. SD must be in the name of RailTel Corporation of 
India Ltd., Kolkata. 

 
Security Deposit shall be returned to the contractor after passing of final bill and complete 
physical completion of the works as certified by the competent authority after issue of PAC. 
The competent authority shall normally be the authority who is competent to sign the contract.  

 
4.16.3 No interest will be payable upon the Earnest Money and Security Deposit or amounts payable 

to the Contractor under the Contract.  
 

4.17.    Completion Period 
 
4.17.1 Subject to any requirement in the contract as to completion of any portion or portions of the 

works before completion of the whole, the contractor shall fully and finally complete the whole 
of the works comprised in the contract (with such modifications as may be directed under 
conditions of this contract) by the date entered in the contract or extended date in terms of 
the following clauses:  

 
4.17.1.1If any modifications have been ordered which in the opinion of the Engineer have materially 

increased the magnitude of the work, then such extension of the contracted date of 
completion may be granted as shall appear to the Engineer to be reasonable in the 
circumstances, provided moreover that the Contractor shall be responsible for requesting 
such extension of the date as may be considered necessary as soon as the clause thereof 
shall arise and in any case not less than one month before the expiry of the date fixed for 
completion of the works.  

 
4.17.1.2 If in the opinion of the Engineer the progress of work has any time been delayed by any act 

or neglect of RailTel’s employees or by other contractor employed by the RailTel under sub-
clause (4) of clause 20 of these conditions or in executing the work not forming part of the 
contract but on which contractor’s performance necessarily depends or by reason of 
proceeding taken or threat-tended by or dispute with adjoining or neighboring owners or 
public authority arising otherwise through the Contractor’s own default etc. or by the delay 
authorized by the Engineer pending arbitration` or in consequences of the contractor not 
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having received in due time necessary instructions from the RailTel for which he shall have 
specially applied in writing to the Engineer or his authorized representative then, upon 
happening of any such event causing delay, the contractor shall immediately give notice 
thereof in  writing to the Engineer within 15 days of such happening but shall nevertheless 
make constantly his best endeavors to bring down or make good the delay and shall do all 
that may be reasonably required of him to the satisfaction of the Engineer to proceed with 
the works.  The contractor may also indicate the period for which the work is likely to be 
delayed and shall be bound to ask for necessary extension of time.  The engineer on receipt 
of such request from the contractor shall consider the same and shall grant such extension 
of time as in his opinion is reasonable having regard to the nature and period of delay and 
the type and quantum of work affected thereby.  No other compensation shall be payable for 
works so carried forwarded to the extended period of time, the same rates, terms and 
conditions of contract being applicable as if such extended period of time was originally in 
the original contract itself.  

 

4.17.1.3 In the event of any failure or delay by the RailTel to hand over the Contractor possession of 
the lands necessary for the execution of the works or to give the necessary notice to 
commence the works or to provide the necessary drawings or instructions or any other delay 
caused by the RailTel due to any other cause whatsoever, then such failure or delay shall in 
no way affect or vitiate the contract or alter the character thereof or entitle the contractor to 
damages or compensation  therefore but in any such case, the RailTel may grant such 
extension or extensions of the completion date as may be considered reasonable.  

 

4.17.2 Extension of time for delay due to contractor – The time for the execution of the work or 
part of the works specified in the contract documents shall be deemed to be the essence of 
the contract.  If the contractor fails to complete the works within the time as specified in the 
contract for the reasons other than the reasons specified in clause 4.11 and 4.17.1 above, 
the RailTel may, if satisfied that the works can be completed by the contractor within 
reasonable short time thereafter, allow the contractor further extension of time as the 
Engineer may decide.  On such extension the RailTel will be entitled without prejudice to any 
other right and remedy available on that behalf, to recover from the contractor as agreed 
damages and not by way of penalty a sum equivalent to 1/2% of the contract value of the 
works for each week or part of the week subject to a maximum of 10% of the contract value, 
the clause of LD will be applicable.   

 
4.17.2.1 For the purpose of this clause, the contract value of the works shall be taken as value of work 

as per contract agreement including any supplementary work order/contract agreement 
issued. Provided also, that the total amount of liquidated damages under this condition shall 
not exceed 10% of the total value of the contract.  Provided further, that if the RailTel is not 
satisfied that the works can be completed by the Contractor and in the event of failure on the 
part of the contractor to complete the work within further extension of time allowed as 
aforesaid, the RailTel shall be entitled, without prejudice to any other right or remedy 
available in that behalf, to appropriate the contractor’s security deposit and rescind the 
contract under clause 4.62 of these conditions, whether or not actual damage is caused by 
such default.   

 
4.18        Illegal Gratification 

 
4.18.1 Any bribe, commission, gift or advantage given, promised or offered by or on behalf to the 

Contractor or his partner, agent or servant or anyone on his behalf, to any officer or 
employees of the RailTel, or to any person on his behalf in relation to obtaining or the 
execution of this or any other contract with the RailTel shall, in addition to any criminal liability 
which he may incur, subject the contractor to the rescission of the contract and all other 
contracts with the RailTel and to the payment of any loss or damage resulting from such 
decision and the RailTel shall be entitled to deduct the amounts so payable from any moneys 
due to the Contractor (s) under this contract or any other contracts with the RailTel.  

4.18.2 The Contractor shall not lend or borrow from or have or enter into any monitory dealings or 
transactions either directly or indirectly with any employee of the RailTel and if he shall do 
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so, the RailTel shall be entitled forthwith to rescind the contract an all other contracts with the 
RailTel.  Any question or dispute as to the commission or any shall offence or compensation 
payable to the RailTel under this clause shall be settled by the Principal Executive Director, 
in such a manner as shall consider fit and sufficient and his decision shall be final and 
conclusive.  In the event of rescission of the contract under this clause, the Contractor will 
not be paid any compensation whatsoever except payments for the work done up-to-date of 
rescission.  

 
4.19     EXECUTION OF WORKS 

 
4.19.1 Contractor’s understanding – It is understood and agreed that the Contract has, by careful 

examination, satisfied himself as to the nature and location of the work, the conformation of 
the ground, the character, quality and quantity of the materials to be encountered, the 
character of equipment and facilities needed preliminary to and during the progress of the 
works, the general and local conditions, the labour conditions prevailing therein and all other 
matters which can in any way affect the works under the contract.  

 
4.19.2 Commencement of works  – The Contractor shall commence the works within 15 days after 

the receipt by him of an order in writing to this effect from the RailTel and shall proceed with 
the same with due expedition and without delay. The work should be started with due 
intimation to RailTel. 

 
4.19.3 Accepted programme of work – The Contractor who has been awarded the work shall as 

soon as possible but not later than 7 days from the date of receipt of the acceptance letter in 
respect of contracts with initial completion period of one year or less or not later than 15 days 
for other contracts have to submit the detailed programme of work indicating the time 
schedule of various items of works in the form of Bar Chart/PERT/CPM.  He shall also submit 
the details of organization (in terms of labour and supervisors) plant and machinery that he 
intends to utilize (from time to time) for execution of the work within stipulated date of 
completion.  The programme of work amended as necessary by discussions with the 
Engineer, shall be treated as the agreed programme of the work for the purpose of this 
contract and the contractor shall and endeavor to fulfill this programme of work.  The progress 
of work will be watched accordingly and the liquidated damages will be with reference to the 
overall completion date.  Nothing stated herein shall preclude the contractor in achieving 
earlier completion of item or whole of the works than indicated in the programme.  

 
4.19.4 Setting out of works – The Contractor shall be responsible for the correct setting out of all 

works in relation to original reference at his cost.  The Contractor shall execute the work true 
to specifications, drawings, plans and dimensions as mentioned in the contract document 
and as directed by the Engineer’s representative and shall check these at frequent intervals.  
The Contractor shall provide all facilities like labour and instruments and shall cooperate with 
the Engineer’s representative at all time, during the progress of the works. Any error shall 
appear or arise in any part of the work, the Contractor, on being required so to do by the 
Engineer’s representative shall, at his own rectify such errors, to the satisfaction of the 
Engineer’s representative.  Such checking shall not absolve the Contractor of his own 
responsibility of maintaining accuracy in the work.  

 
4.20.   Compliance to Engineer’s Instructions 

 
4.20.1 The Engineer shall direct the order in which the several parts of the works shall be executed 

and the Contractor shall execute without delay all orders given by the Engineer from time to 
time but the Contractor shall not be relieved thereby from responsibility for the due 
performance of the works in all respects.  

 
 

4.20.2 Alterations to be authorized – No alterations in or additions to or omissions or 
abandonment of any part of the works shall be deemed authorized, except under instructions 
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from the Engineer, and the Contractor shall be responsible to obtain such instructions in each 
and every case in writing from the Engineer.  

 
4.20.3 Extra Works – Should works over and above those included in the contract require to be 

executed at the site, the contractor shall have no right to be entrusted with the execution of 
such works, which may be carried out by another contractor or contractors or by other means 
at the sole discretion of the RailTel.  

 
4.20.4 Separate Contracts in connection with works – The RailTel shall reserve the right to let 

other contracts in connection with the works. The Contractor shall afford other contractors 
reasonable opportunity for the storage of their materials and the execution of their works and 
shall properly connect and coordinate his work with theirs.  If any part of the Contractor’s 
work depends for proper execution or result upon the work of another contractor(s), the 
Contractor shall inspect and promptly report to the Engineer any defects in such works that 
render it unsuitable for such proper execution and results. The Contractor’s failure so to 
inspect and report shall constitute as acceptance of the other contractor’s work as fit and 
proper for the reception of his work, except as to defects which may develop in the other 
contractor’s work after the execution of his work.  

  
4.21. Instructions of Engineer’s Representative  – Any instructions or approval given by the 

Engineer’s representative to Contractor in connection with the works shall bind the Contractor 
as though it had been given by the Engineer provided always as follows: -  

 
4.21.1 Failure of the Engineer’s representative to disapprove any work or materials shall not 

prejudice the power of the Engineer thereafter to disapprove such work or material and to 
order the removal or breaking up thereof.  

 
4.21.2 If the Contractor shall be dissatisfied by reason of any decision of the Engineer’s 

representative he shall be entitled to refer the matter to the Engineer who shall there upon 
confirm or vary such decision.  

 
4.22  Adherence to specifications and drawings 

 
4.22.1 The whole of the works shall be executed in perfect conformity with the specifications and 

drawings of the contract.  If the Contractor performs any works in a manner contrary to the 
specifications or drawings or any of them and without such reference to the Engineer, he 
shall bear all the costs arising or ensuring there-from and shall be responsible for all loss to 
the RailTel.  

 
4.22.2 Drawings and specifications on the works:  

 
4.22.2.1 The contractor shall keep one copy of Drawings and specifications at the site, in good order, 

and such contract documents as may be necessary, available to the Engineer or the 
Engineer’s Representative.  

 
4.22.2.2 The supply of equipment and materials shall include supply of one set of printed documents 

from original equipment manufacturers with each equipment as given in technical 
supplement.  

 
4.22.3 Ownership of Drawings and Specifications – All drawings and Specifications and copies 

thereof furnished by the RailTel to the Contractor are deemed to be the property of the 
RailTel.  They shall not be used in another works and with the exception of the signed 
contract set, shall be returned by the Contractor to the RailTel on completion of the work or 
termination of the Contract.  

 
4.22.4 Compliance with Contractor’s request for details – The Engineer shall furnish with 

reasonable promptness, after receipt by him of the Contractor’s request for the same, 
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additional instructions by means of drawings of otherwise, necessary for the proper execution 
of the works or any part thereof.  All such drawings and instructions shall be consistent with 
the Contract Documents and reasonably inferable there from.  

 
4.22.5 Meaning and Intent of specification and drawings  – If any ambiguity arises as to the 

meaning and intent of any portion of the Specifications and Drawings or as to execution or 
quality of any work or material, or as to the measurements of the works, the decision of the 
Engineer thereon shall be final subject to the appeal (within 7 days of such decision being 
intimated to the Contractor) to the competent authority in  RailTel who shall have the power 
correct any errors, omissions, or discrepancies in aforementioned items and whose decision 
in the matter in dispute or doubt shall be final and conclusive.  

 
4.23 Working during night – The Contractor shall not carry out any work between sunset and 

sunrise without the previous permission of the Engineer. Hence, no “night duty” shall be 
payable to the contractor for the portion/part of the works to be undertaken during the night. 

 
4.24 Damage to Railways/RailTel property or private life and property– The Contractor shall 

be responsible for all risk to the works and for trespass and shall make good at his own 
expense all loss or damage whether to the works themselves or any other property of the 
Railways/RailTel or the lives, persons or property of others from whatsoever cause in 
connection with the works until they are taken over by the RailTel and this although all 
reasonable and proper precautions may have been take by the Contractor, and in case the 
RailTel shall be called upon to make good any costs, loss or damages, or to pay any 
compensation, including that payable under the provisions of the Workmen’s Compensation 
Act or any statutory amendments thereof to any person or persons sustaining damages as 
aforesaid by reason of any act, or any negligence or omissions on the part of the Contractor 
the amount of any costs or charges including costs and charges in connection with legal 
proceedings, which the RailTel may incur in reference thereto, shall be charged to the 
Contractor.  The RailTel shall have the power and right to pay or to defend or compromise 
any claim of threatened legal proceedings or in anticipation of legal proceedings being 
instituted consequent on the action or default of the Contractor, to take such steps as may 
be considered necessary or desirable to ward off or mitigate the effect of such  proceedings, 
charging to Contractor, as aforesaid, any sum or sums of money which may be paid and any 
expenses whether for reinstatement or otherwise which may be incurred and the propriety of 
any such payment, defense or compromise, and the incurring of any such expenses shall not 
be called in question by the Contractor.  

 
4.25 Sheds, Stores houses and Yards – The Contractor shall at his own expense provide 

himself with sheds, storehouses and yards in such situations and in such numbers as in the 
opinion of the Engineer is requisite for carrying on the works and the Contractor shall keep 
at each such sheds, store houses and yards a sufficient quantity of  materials and plant in 
stock so as not to delay the carrying out of the works with due expedition and the Engineer 
and the Engineer’s representative shall have free access to the said sheds, store houses 
and yards at any time for the purpose of inspecting the stock of materials or plant so kept in 
hand, and any materials or plant which the Engineer may object to shall not be brought upon 
or used in the works, but shall be forthwith removed from the sheds, store houses or yards 
by the contractor.  The Contractor shall at his own expenses provide and maintain suitable 
mortar mills, soaking vats or any other equipments necessary for the execution of the works.       

 
4.26 Provision of efficient and competent staff – The Contractor shall place and keep on the 

works at all times efficient and competent staff to give the necessary directions to his 
workmen and to see that they execute their work in sound and proper manner and shall 
employ only such supervisors, workmen and labourers in or about the execution of any of 
these works as are careful and skilled in various trades and callings.  The Contractor shall at 
once remove from the works any agents, permitted sub -contractor, supervisor, workman or 
labourer who shall be objected to by the Engineer and if and whenever required by the 
Engineer, he shall submit a correct return showing the names of all staff and workmen 
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employed by him.  In the event of the Engineer being of the opinion that the Contractor is not 
employing on the works a sufficient number of staff and workmen as is necessary for the 
proper completion of the works within the time prescribed, the Contractor shall forthwith on 
receiving intimation to this effect take on the additional number of staff and labour specified 
by the Engineer within seven days of being so required and failure on the part of the 
Contractor to comply with such instructions will entitle the RailTel to rescind the contract 
under Clause 62 of these conditions.  

 
4.27.       Workmanship and Testing 

 

4.27.1 The whole of the works and/or supply of materials specified and provided in the contract or 
that may be necessary to be done in order to form and complete any part thereof shall be 
executed in the best and most substantial workman like manner with materials of the best 
and most approved quality of their respective kinds, agreeable to the particulars contained in 
or implied by the specifications and as referred to in and represented by the drawings or in 
such other additional particulars.  Instructions and drawings may be found requisite to be 
given during the carrying on of the works and to the entire satisfaction of the Engineer 
according to the instructions and directions, which the Contractors may from time to time 
receive from the Engineer.  The materials may be subjected to tests by Mean of such 
machines, instruments and appliances as the Engineer may direct and wholly at the expense 
of the Contractor.  

 

4.27.2 Removal of Improper work and materials– The Engineer or the Engineer’s representative 
shall be entitled to order from time to time:    

 

4.27.2.1 The removal from the site within the time specified in the order of any materials, which in his 
opinion are not in accordance with the specifications or drawings.  

 

4.27.2.2   The substitution of proper and suitable materials, and 
 

4.27.2.3 The removal and proper re-execution, notwithstanding any previous tests thereof or “on 
account” payments therefore, of any work which in respect of materials or workmanship is 
not in his opinion in accordance with the specifications and in case of default on the part of 
the Contractor in carrying out such order the RailTel shall be entitled to rescind the contract 
under Clause 4.62 of these conditions.  

 

4.28 Facilities for Inspection:  - The Contractor  shall afford the Engineer and the Engineer’s 
Representative every facility for entering in and upon every portion of the work at all hours 
for the purpose of inspection or otherwise and shall provide all labour, materials, instruments, 
appliances and things of every kinds required for the purpose and the Engineer and the 
Engineer’s representative shall at all time have free access to every part of the works and to 
all places at which materials for the work are stored or being prepared.  

 

4.29 Examination of work before covering up: - The Contractor shall give two days notice to 
the Engineer or the Engineer’s Representative whenever any work or  materials are intended 
to be covered up in the earth, in bodies or walls or otherwise to be placed beyond the Reach 
of Measurements in order that the work may be inspected or that correct dimension may be 
taken before being so covered, placed beyond the reach of measurement in default whereof, 
the same shall at the option of the Engineer or the Engineer’s Representative be uncovered 
and measured at the contractor’s expense or no allowance shall be made for such work or 
materials.  

 

4.30 Temporary works:   - All Temporary works necessary for the proper execution of the works 
shall be provided and maintained by the Contractor and subject to the consent of the 
Engineer, shall be removed by him at his expenses when they are no longer required and in 
such manner as the Engineer shall direct.  In the event of failure on the part of the Contractor 
to remove the temporary works, the Engineer will cause them to be removed and cost as 
increased by supervision and other incidental charge shall be recovered from the Contractor.  
If temporary huts are provided by the Contractor on the RailTel/Railway land for labour 
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engaged by him and the work is completed but the contractor’s labour refused to vacate and 
have to be removed by the RailTel, necessary expenses incurred by the RailTel in connection 
therewith shall be borne by the Contractor.   

 
 

4.31   Contractor to supply water for works 
 

4.31.1    Unless  otherwise  provided  in the  contract,  the contractor shall be responsible for 
arrangements to obtain supply of water for the works.  

 

4.31.2     Water supply from the Railway system: Deleted  
 

4.31.2.1  Contractor  to arrange supply of Electric power for works. 
 

4.31.3.1 Unless otherwise provided in the contract, the contractor shall be responsible for arrangements 
to obtain supply of Electric Power for the works.  

 

4.31.3.2  Electric supply from the Railway system – Deleted 
 

4.32     Property in material and Plants:  Deleted 
 

4.33.     Tools, Plant and Materials Supplied by the RailTel 
 

4.33.1 The Contractor shall take all responsible care of all tools, plants and materials or other 
property whether of a like description or not belonging to the RailTel and committed to his 
charge for the purpose of the works and shall be responsible for all damage or loss caused 
by him, his agents permitted sub-contractor or his workmen or others while they are in his 
charge.  The Contractor shall sign accountable receipts for tools, plants and materials made 
over to him by the Engineer and on completion of the works shall handover the unused 
balance of the same to the Engineer in good order and repair, fair wear and tear excepted 
and shall be responsible for any failure to account for the same or any damage done thereto.  

 

4.33.2  Hire of RailTel’s Plant:  Deleted.  
 

4.34 Precaution during progress of work 
4.34.1 During the execution of works, unless otherwise specified the Contractor  shall at his own cost 

provide the materials for and execute all shoring, timbering and strutting works as is necessary 
for the stability and safety of all structures, excavations and works and shall ensure that no 
damage, injury, loss is caused or likely to be caused to any person or property.  

 

4.34.2 Roads and water courses:  Existing roads or water courses shall not be blocked, cut through, 
altered, diverted or obstructed in any way by the Contractor, except with the permission of the 
Engineer.  All compensations claimed for any authorized closure, or his agent or his staff shall 
be recoverable from the Contractor by deduction from any sums which may become due to 
him in terms  of contract or otherwise according to law. 

 

4.34.3 Provision of access to premises: During progress of work in any street or thoroughfare, the 
Contractor shall make adequate provision of the passage of traffic, for securing safe access to 
all premises approached from such street or thoroughfare and for any drainage, water supply 
or meant for lightning which may be interrupted by reason of the execution of the works and 
shall react and maintain at his own cost barriers, lights and other safeguards as prescribed by 
the Engineer, for the regulation of the traffic, and provide watchmen necessary to prevent 
accidents.  The works shall in such cases be executed night and day if so ordered by the 
Engineer and with such vigor so that the traffic way be impeded for as short a time as possible.  

 

4.34.4 Safety of Public: The Contractor shall be responsible to take all precautions to ensure the 
safety of the public or Railway/RailTel’s property and shall post such look out men as may in 
the opinion of the Engineer be required to comply with regulations pertaining to the work. 

        
4.35 Use of Explosives: Explosive shall not be used on the works or on the site by the Contractor 
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without the permission of the Engineer and then only in the manner and to the extent to which 
such permission is given.  Where explosives are required for the works, the same shall be 
stored in a special magazine to be provided by and at the cost of the Contractor in accordance 
with the Explosive Rules.  The Contractor shall obtain the necessary license for the storage 
and the use of explosives and all operations in which or for which explosives are employed 
shall be at the sole risk and responsibility of the Contractor and the Contractor shall indemnify 
the Railway/RailTel in respect thereof.  

 
4.36 Suspension of works 
 
4.36.1 The Contractor shall on the order of Engineer suspend the progress of the works orany part 

thereof for such time or times and in such manner as the Engineer may consider necessary 
and shall during such suspension properly protect and secure the work so far as is necessary 
in the opinion of the Engineer. If such suspension is: -  

 (a)   Provided for in the contract, or  
(b)  Necessary for the proper execution of the works or by the reason of act of God or by 

some default on the part of the Contractor, and or 
 (c)   Necessary for the safety of the works or any part thereof.  

 
4.36.2 The Contractor shall not be entitled to the extra costs, if any, incurred by him during the period 

of suspension of the works; but in the event of any suspension ordered by the Engineer for 
reasons other than aforementioned and when each such period of suspension exceeds 14 
days, the Contractor shall be entitled to such extension of time for completion of the works as 
the engineer may consider proper having regard to the period or periods of such suspensions 
and to such compensations as the Engineer may consider reasonable in respect of salaries or 
wages paid by the Contractor to his employees during the periods of such suspensions.  

 
4.36.3 Suspension lasting more than 3 months  – If the progress of the works or any part thereof 

is suspended on the order of the Engineer for more than three months at a time, the Contractor 
may serve a written notice on the Engineer requiring permission within 15 days from the receipt 
thereof to proceed with the works or that part thereof in regard to which progress is suspended 
and if such permission is not granted within that time the Contractor by further written notice so 
served may, but is not bound to, elect to treat the suspension where it affects part only of the 
works as an omission of such part or where it affects the whole of the works, as an 
abandonment of the contract by the RailTel.  

 
4.37 Rates for items of works  – The rates entered in the accepted Schedule of Rates of the 

Contract are intended to provide for works duly and properly completed in accordance with the 
general and special conditions of the contract and the specifications and drawings together 
with such enlargements, extensions, diminutions, reductions, alterations or additions as may 
be ordered in terms of Clause 4.42 of these conditions and without prejudice to the generality 
thereof and shall be deemed to include and cover superintendence and labour, supply including 
full freight of materials, stores, tools and all apparatus and plant required on the works, except 
such tools, plant or materials as may be specified in the contract to be supplied to the 
Contractor by the RailTel, the erection, maintenance and removal of all temporary works and 
buildings, all arrangements for the safety of the public or of employees during the execution of 
works, all sanitary and medical arrangements for labour camps as may be prescribed by the 
RailTel, the setting of all work and of the construction, repair and upkeep of all center lines, 
bench marks and level pegs thereon, site clearance, all fees, duties, royalties, rent and 
compensation to owners for surface damage or taxes and impositions payable to local 
authorities in respect of land, structures and all material supplied for the work or other duties 
or expenses for which the Contractor may become liable or may be put to under any provision 
of law for the purpose of or in connection with the execution of the contract, and all such other 
incidental charges or contingencies as may have been specially provided for in the 
specifications.  

 
4.38    Demurrage and wharfage dues 
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4.38.1 Demurrage charges calculated in accordance with the scale inforce for the time being on the 
RailTel and incurred by the Contractor failing to load or unload any goods of materials within 
the time allowed by RailTel for loadings as also wharf age charges, of materials not removed 
in time as also charges due on consignments booked by or to him shall be paid by the 
Contractor, failing which such charges shall be debited to the Contractor’s account in the hands 
of the RailTel and shall be deducted from any sums which may become due to him in terms of 
the contracts.  

 
4.39    Rates for extra items of works   
4.39.1 Any item of work carried out by the Contractor on the instructions of the Engineer which is not 

included in the accepted schedule of rates shall be executed at the rates set forth in the 
“Schedule of Rates’ modified by the tender percentage and such items are not contained in the 
latter, at the rate agreed upon between the Engineer and the Contractor before the execution 
of such items of work and the contractors shall be bound to notify the Engineer at least seven 
days before the necessity arises for the execution of such items of works that the accepted 
schedule of rates does not include rate or rates for the extra work involved. The rates payable 
for such items shall be decided at the meeting to be held between the Engineer and Contractor, 
in as short a period as possible after the need for the special item has come to the notice.  In 
case the Contractor fails to attend the meeting after being notified to do so or in the event of 
no settlement being arrived at, the RailTel shall be entitled to execute the extra works by other 
means and the contractor shall have no claim for loss or damage that may result from such 
procedure.  

 
4.39.2 Provided that if the Contractor commences work or incurs any expenditure in regard thereto 

before the rates as determined and agreed upon as lastly hereunto fore mentioned, then and 
in such a case the Contractor shall only be entitled to be paid in respect of the work carried out 
or expenditure incurred by him prior to the date of determination of the rates as aforesaid 
according to the rates as shall be fixed by the Engineer.  However if the contractor is not 
satisfied with the decision of the Engineer in this respect he may appeal to the competent 
authority of RailTel within 30 days of getting the decision of the Engineer, supported by analysis 
of the rates claimed.  The competent authority of RailTel’s decision after hearing both the 
parties in the matter would be final and binding on the Contractor.  

 
4.40 Handing over of works 

 
4.40.1 The Contractor shall be bound to hand over the works executed under the contract to the 

RailTel  complete in all respect to the satisfaction of the Engineer.  The Engineer shall 
determine the date on which the work is considered to have been completed, in support of 
which his certificate shall be regarded as sufficient evidence for all purposes.  The engineer 
shall determine from time to time, the date on which any particular section of the work shall 
have been completed, and the contractor and the contractor shall be bound to observe any 
such determination of the Engineer. 

 
4.40.2 Clearance of Site on Completion: On completion of the works the contractor shall clear away 

and remove from the site all constructional plant, surplus material, rubbish and temporary works 
of every kind and leave whole of the site and works clean and in a workman like condition to 
the satisfaction of the Engineer. No final payment in settlement of the accounts for the work 
shall be paid, held to be due or shall be made to the contractor till, in addition to any other 
condition necessary for such final payment, site clearance shall have been affected by him, 
and such clearance may be made by the Engineer at the expense of the Contractor in the event 
of his failure to comply with this provision within 7 days after receiving notice to that effect. 
Should it become necessary for the Engineer to have the site cleared at the expense of the 
Contractor, the RailTel shall not be held liable for any loss or damage to such of the Contractor’s 
property as may be on the site and due to such removal there from which removal may be 
affected by means of public sales of such materials and property or in such a way as deemed 
for and convenient to the Engineer.   
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4.41    VARIATIONS IN EXTENT OF CONTRACT  
 

4.41.1 Modification to Contract to be in writing  – In the event of any of the provisions of the 
Contract requiring to be modified after the contract documents have been signed, the 
modifications shall be made in writing and signed by the RailTel and the Contractor, and no 
work shall proceed under such modifications until this has been done. Any verbal or written 
arrangement abandoning, modifying, extending, reducing or supplementing the Contract or any 
of the terms thereof shall be deemed conditional and shall not be binding on the RailTel unless 
and until the same is incorporated in a formal instrument and signed by the RailTel and the 
Contractor and till then the RailTel shall have the right to repudiate such arrangement.  

 
4.41    Powers of Modification to Contract 

 
4.42.1 The Engineer on behalf of the RailTel shall be entitled by order in writing to enlarge or extend, 

diminish or reduce the works or make any alterations in their design, character, position, site 
quantities, dimensions or in the method of their execution or in the combination and use of 
materials for the execution thereof or to order any additional work to be done or any works not 
to be done and the Contractor will not be entitled to any compensation for any increase / 
reduction in the quantities of work but will be paid only for the actual amount of work done and 
for approved materials supplied against a specific order.  

 
4.42.2 Unless otherwise specified in the special conditions of the contract, the accepted variation in 

quantity for each individual item of the contract would be up to ±25% of the quantity originally 
contracted.   

 
4.42.3 Valuation of Variations  – The enlargements, extensions, diminution, reduction, alterations or 

additions referred to in sub-clause (2) of this clause shall in no degree affect the validity of the 
contract but shall be performed by the Contractor as provided therein and be subject to the 
same conditions, stipulations and obligations as if they had been originally and expressively 
included and provided for in the specifications and drawings and the amounts to be paid 
therefore shall be calculated in accordance with the accepted schedule of rates. Any extra 
items/quantities of work falling outside the purview of the provisions of sub-clause (2) above 
shall be paid for at the rates determined under clause 39 of these conditions.  

 
 

4.43.    CLAIMS  
 

4.43.1 Monthly Statement of Claims - The contractor shall prepare and furnish to the Engineer once 
in every month an account giving full and detailed particulars of all claims for any additional 
expenses to which the Contractor may consider himself entitled to and of all extra or additional 
works ordered by the Engineer which he has executed during the preceding month and no 
claim for payment for and such work will be considered which has not been included in such 
particulars.  

 
4.43.2 Signing of “No Claim” Certificate – The Contractor shall not be entitled to make any claim 

whatsoever against the RailTel under or by virtue of or arising out of this contract, nor shall the 
RailTel entertain or consider any such claim, if made by the Contractor, after he shall have 
signed a ‘No Claim’ certificate in favour of the RailTel, in such form as shall be required by the 
RailTel, after the works are finally measured up.  The Contractor shall be debarred from 
disputing the correctness of the items covered by “No Claim Certificate” or demanding a 
preference to arbitration in respect thereof.  

 
4.44 MEASUREMENTS, CERTIFICATES AND PAYMENTS  
 

 Qualities in schedule annexed to Contract- The quantities set out in the accepted schedule of 
rates with items of works quantified are the estimated quantities of the works and they shall not 
be taken as the actual and correct quantities of the works to be executed by the Contractor in 
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fulfillments of his obligations under the contract.  
 

4.45 Measurements of Works: The Contractor shall be paid for the works at the rates in the 
accepted schedule of rates and for extra works at rates determined under Clause 39 of these 
conditions on the measurements taken by the Engineer or the Engineer’s representative in 
accordance with the rules prescribed for the purpose by the RailTel.  The quantities for items 
the unit of which in the accepted schedule of rates is 100 or 1000 shall be calculated to the 
nearest whole number, any fraction below half being dropped and half and above being taken 
as one; for item the unit of which in the accepted schedule of rates is single, the quantities shall 
be calculated to places of decimals. Such measurements will be taken of the work in progress 
from time to time and at such intervals as in the opinion of the Engineer shall be proper having 
regard to the progress of works. 

 
  The date and time on which “on account” or final measurements are to be made shall be 

communicated to the Contractor who shall represent at the site and shall sign the results of the 
measurements (which shall also be signed by the Engineer or the Engineer’s representative) 
recorded in the official measurements book as an acknowledgement of his acceptance of the 
accuracy of the measurements.  Failing the Contractor’s attendance the work may be measured 
up in his absence and such measurements shall, not-withstanding such absence, be binding 
upon the Contractor whether or not he shall have signed the measurement book provided 
always that any objection made by him to measurement shall be duly investigated and 
considered in the manner set out below:  

 
(a)  It shall be open to the Contractor to take specific objection to any recorded measurements or 

Classification on any ground within seven days of the date of such measurements.  Any re-
measurement taken by the Engineer or the Engineer’s representative in the presence of the 
Contractor or in his absence after due notice has been given to him in consequences of objection 
made by the contractor shall be final and binding on the Contractor and no claim whatsoever 
shall thereafter be entertained regarding the accuracy and classification of the measurement.  

 
(b) If an objection raised by the Contractor is found by the Engineer to be incorrect, the Contractor 

shall be liable to pay the actual expenses incurred in measurements.  
 

4.46 “On-Account” Payments 
 

4.46.1   The Contractor shall be entitled to be paid from time to time by way of “On Account” payment 
only for such works as in the opinion of the Engineer he has executed in terms of the contract.  
All payment due on the Engineer’s or the Engineer’s Representatives certificate of 
measurements shall be subject to any deduction which may be made under these presents and 
shall further be subject to, unless otherwise required by Clause 16 of these conditions after 
retentions of 10% by way of security deposits, until the full amount of security deposit by way of 
retained earnest money and such retentions shall amount to 5 % of the total value of the contract 
provided always that the Engineer may by any certificate make any correction or modification in 
any previous certificate which shall have been issued by him and that the Engineer may withhold 
any certificate if the works or any part thereof are not being carried out to his satisfaction. In 
case the contractor happens to be unregistered with GSTIN, then the required GST amount will 
be deducted from the on account bill as well. 

 
4.46.2 Rounding off amounts:   The total amount due on is certificate shall be rounded off to the 

nearest rupee i.e. sums less that 50 paise shall be omitted and sums of 50 paise and more up 
to Rs. 1/- will be reckoned as   Rs. 1/-. 

 
4.46.3 On-Account Payments not prejudicial to final settlements:   “On Account” payments made 

to the Contractor shall be without prejudice to the final making up of the accounts (except   
where measurement are specifically noted in the Measurement Book as “Final Measurements” 
and as such have been signed by the Contractor) and shall in no respect be considered or 
used as evidence of any facts stated in or to be inferred from such account not of any particular 



RailTel/Tender/OT/ER/HQ/2026-27/1599-1601 

Page 54 of 157 

 

quantity of work having been executed not of the manner of its execution being satisfactory.  
 

4.46.4 Manner of payment: Unless otherwise specified payments to the Contractor will be made by 
the way of RTGS/NEFT. 

 
4.47 Maintenance of works: The contractor shall at all times during the progress and continuance 

of the works and also for the period of maintenance specified in the tender form after the date 
of passing of the certificate of completion by the Engineer or any earlier date subsequent to the 
completion of the works that may be fixed by the Engineer be responsible for and effectively 
maintain and uphold in good substantial sound and perfect conditions all and every part of the 
work and shall make good form time to time and at all times as often as the Engineer shall 
require. Any damage or defect that may during the above period arise in or be discovered or 
be in any way connected with the works, provided that such damage or defect is not directly 
caused by errors in the contract documents, act of providence or insurrection or civil riot, and 
the Contractor shall be liable for and make good to the RailTel or other persons legally entitled 
thereto whenever required by the Engineer so to do, all losses, damage, costs and expenses 
they or any of them may incur or be put or be liable, by reason or in consequence of the 
operations of the contractor or of his failure in any respect. 

 
 For this purpose the tenderer will submit their strategy for providing maintenance support 

including the staff that will be available along with the set of spares for attending to various 
faults/problems during maintenance period.    

 
4.47      Certificate of Completion of works 

 
4.48.1   As soon as in the opinion of the Engineer the works shall have been substantially completed 

and shall satisfactorily passed any final test or tests that may be prescribed, the Engineer shall 
issue a Certificate of the completion (Provisional Acceptance Certificate) in respect of the works 
and period of maintenance of the works shall commence from the date of such certificate 
provided that the Engineer may issue such a certificate with respect to any part of the works 
before the completion of the whole of the works or with respect to any substantial part of the 
works which has been both completed to the satisfaction of the Engineer and occupied or used 
by the RailTel and when any such certificate is given in respect of part of the works such part 
shall be considered as completed and the period of the maintenance of such part shall 
commence from the date of such certificate.  

 
4.48.2 Contractor not absolved by Provisional completion Certificate (PAC): The Certificate of 

completion in respect of the works referred to in sub-clause 48.1 of this clause shall not absolve 
the Contractor from his liability to make good any defect, imperfection, shrinkages or faults 
which may appear during the period of maintenance specified in the tender arising in the 
opinion of the Engineer from materials or workmanship not in accordance with the drawing or 
specifications or instructions of the Engineer, which defect, imperfections, shrinkages or faults 
shall upon the direction in writing of the Engineer, be amended and made good by the 
Contractor at his own cost; and in case of default on the part of Contractor the Engineer may 
employ, labour and material or appoint another Contractor to amend and make good such 
defect, imperfections, shrinkages and faults  and all expenses consequent thereon and 
incidental thereto shall be borne by the Contractor and shall be recoverable from any moneys 
due to him under the contract.  

 
4.49 Approval only by Maintenance Certificate : No certificate other than maintenance 

certificate referred to in Clause 4.50 of the conditions shall be deemed to constitute approval 
of any work or other matter in respect of which it is issued or shall be taken as an admission of 
the due performance of the contract or any part thereof or of the accuracy of any demand made 
by the Contractor or of additional varied work having been ordered by the Engineer nor shall 
any other certificate conclude or prejudice any of the powers of the Engineers. 

 
4.50. Maintenance certificate: 
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4.50.1 The contract shall not be considered as completed until a maintenance certificate (Final 

Acceptance Certificate) shall have been signed by the Engineer stating that the works have 
been completed and maintained to this satisfaction. The maintenance certificate shall be given 
by the Engineer upon the expiration of the period of maintenance or as soon thereafter as any 
work ordered during such period pursuant to clause 4.48.2 of these conditions shall have been 
completed to the satisfaction of the Engineer and full effect shall be given to this Clause 
notwithstanding the taking possession of or using the works or any part thereof by the RailTel.  

 
4.50.2 Cessation of RailTel’s Liability: The RailTel shall not be liable to the Contractor for any matter 

arising of or in connection with the contract of the execution of the works unless the Contractor 
shall have made a claim in writing in respect thereof before the issue of the Maintenance 
Certificate (FAC) under this clause. 

 
4.50.3 Unfulfilled obligations: Notwithstanding the issue of the Maintenance Certificate the 

Contractor and (subject to clause 4.50.2) the RailTel shall remain liable for the fulfillment of any 
obligation incurred under the provision of the contract prior to the issue of the maintenance 
Certificate which remains unperformed at the time such certificate is issued and for the 
purposes of determining the nature and extent of any such obligations the contract shall be 
deemed to remain in force between the parties thereto.  

 
4.51 Final payment 

 
4.51.1 On the Engineer’s certificate of completion in respect of the works an adjustment shall be made 

and the balance of account based on the Engineer or the Engineer’s representative’s on the 
accepted schedule or rates and for extra works on rates determined under Clause 4.39 of these 
conditions shall be paid to the Contractor subject always to any deduction which may be made 
under these presents and further subject to the Contractor having delivered to the Engineer 
either a full account in detail of all claims he may have on the RailTel  in respect of the works 
or having delivered “No Claim” Certificate and the Engineer having after the receipt of such 
account given a certificate in writing that such claim are correct, that the whole of the works to 
be done under the provisions of the Contracts have been completed, that they have been 
inspected by him since their completion and found to be in good and substantial order, that all 
properties, works and things removed, disturbed or injured in consequence of the works have 
been properly replaced and made good and all expenses and demands incurred by or made 
upon the RailTel for or in the respect of damage or good and all expenses and demands 
incurred by or made upon the RailTel for or in the respect of damage or good and all expenses 
and demands incurred by or made upon the RailTel for or in the respect of damage or loss by 
from kin consequence of the works, have been satisfied agreeably and in conformity with the 
contract.   

4.51.2 Post payment Audit – It is an agreed term of contract that the RailTel reserves to itself the 
right to carry out a post-payment audit and or technical examination of the works and the final 
bill including all supporting vouchers, abstracts, etc., and to make a claim on the contractor for 
the refund any excess amount paid to him if as a result of such examination any over-payment 
to him is discovered to have been made in respect of any work done or alleged to have been 
done by him under the contract.   

 
4.51.3 Refund of Performance Guarantee  – The Performance Guarantee shall become due and 

shall be paid to the Contractor after the expiration of the warranty period and issue of the 
certificate of final acceptance of entire system, specified in the tender, provided that all the 
stipulations of the clause have been fulfilled by the Contractor and all claim and demands made 
against the RailTel for and in respect of damage or loss by, from or in consequence of the 
works have been finally satisfied, provided further that in the event of different maintenance 
periods having become applicable to different parts of the works pursuant to sub clause (i) of 
clause 48 of these condition, the expression “expiration of the period of warranty” shall for the 
purpose of this clause, be deemed to mean the expiry of the latest of such periods.  
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4.51.4.1 Production of vouchers etc. by the Contractor 
 

(i) For a contract of more than one Crore of rupees, the contractor shall, whenever required, 
produce for examination by the Engineer any quotation, invoice, cost or other account, book 
of accounts, voucher, receipt letter, memorandum, paper of writing or any copy of or extract 
from any such document and also furnish information and returns verified in such manner 
as may be required in any way relating to the execution of this contract or relevant for 
verifying or ascertaining cost of execution of this contract (the decision of the Engineer on 
the question of relevancy of any documents, information or return being final and binding on 
the parties.)  The contractor shall similarly produce vouchers, etc., if required to prove to the 
Engineer, that materials supplied by him, are in accordance with the specifications laid down 
in the contract.   

 
(ii)If any portion of the work in a contract of value more than one crore of rupees be carried out 

by the a sub -contractor or any subsidiary or allied firm or company (as per Clause 7 of the 
General Conditions of Contract), the Engineer shall have power to secure the book of such 
sub-contract or any subsidiary or allied firm or company, through the contractor, and such 
book shall be open to his inspection.   

 
(iii) The obligations imposed by sub clause (i) and (ii) above is without prejudice to the obligations 

of the contractor under any statute rules or orders binding on the contractor.   
 

4.52 Withholding and lien in respect of sums claimed – Whenever any claim or claims for 
payment of a sum of money arises out of or under the contract against the contractor, the 
RailTel shall be entitled to withhold and also have a lien to retain such sum or sums in whole 
or in part from the security, if any, deposited by the contractor and for the purpose aforesaid, 
the RailTel shall be entitled to withhold the said security deposit or the security if any, 
furnished as the case may be and also have a lien over the same pending finalization or 
adjudication of any such claim.  In the event of the security being insufficient to cover the 
claimed amount or amounts or if no security has been taken from the contractor, the RailTel 
shall be entitled to withhold and have a lien to the extent of the such claimed amount or 
amounts referred to supra from any sum or sums found payable or which at any time 
thereafter may become payable to the contractor under the same contract or any other 
contract with this or any other RailTel or any Department of the Central Government pending 
finalization or adjudication of any such claim.  

 
 It is an agreed term of the contract that the sum of money or moneys so withheld or retained 

under the lien referred to above, by the RailTel will be kept withheld or retained as such by 
the RailTel till the claim arising out of or under the contract is determined by the arbitrator (if 
the Contract is covered by the arbitration clause) or by the competent court as the case may 
be and that the contractor will have no claim for interest or damages whatsoever on any 
account in respect of such withholding or retention under the lien referred to supra and duly 
notified as such to the contractor. For the purpose of this clause, where the contractor is a 
partnership firm or a limited company, the RailTel shall be entitled to withhold and also have 
a lien to retain towards such claimed amount or amounts in whole or in part from any sum 
found payable to any partner/limited company, as the case may be whether in his individual 
capacity or otherwise.   

 
4.52.1 Lien in respect of claims in Other Contracts – Any sum of money due and payable to the 

contractor (Including the security deposit returnable to him) under the contract may be 
withheld or retained by way of lien by the RailTel, against any claim of this or any other 
RailTel or any other Department of the Central Government in respect of payment of a sum 
of money arising out of or under any other contract made by the contractor with this or any 
other Department of Central Government.    

 
 It is an agreed term of the contract that the sum of money so withheld or retained under this 

clause by the RailTel will be kept withheld or retained as such by the RailTel till the Claim 
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arising out of or under any other contract is either mutually settled or determined by 
arbitration, if the other contract is governed by arbitration clause or by the competent court 
as the case may be and contractor shall have no claim for interest of money withheld or 
retained under this clause and duly notified as such to the contractor.   

 
4.53 Signature on Receipts for Amounts – Every receipt which may become payable or for any 

security which may become transferable to the Contractors under these presents, shall, if 
signed in the partnership name by any one of the partners of a Contractors firm be a good 
and sufficient discharge to the RailTel in respect of the moneys or security purported to be 
acknowledged thereby and in the event of death of any of the Contractor partners during the 
pendency of the contract it is hereby expressly agreed that every receipt by any one of the 
surviving Contractor partners shall if so signed as aforesaid be good and sufficient discharge 
as aforesaid provided  that nothing in this clause contained shall be deemed to prejudice or 
effect any claim which the RailTel may hereafter have against the legal representative of any 
contractor partner so dying, for or in respect of any breach of any of the conditions of the 
contract, provided also, that nothing in this clause contained shall be deemed to prejudice or 
effect the respective rights or obligations of the Contractor partners and of the legal 
representative of any deceased Contractor partners interest.   

 
 

4.54 LABOUR  
 

Wages to Labour – The Contractor shall be responsible to ensure compliance with the 
provisions of the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) and 
the Rules made there-under in respect of any employees directly or through petty contractors 
or sub-contractors employed by him on road construction or in building operations or in stone 
breaking or stone crushing for the purpose of carrying out this contract.    

 
 If in compliance with the terms of the contract, the contractor supplied any labour to be used 

wholly or partly under the direct orders and control of the RailTel whether in connection with 
any work being executed by the contractor or otherwise for the purpose of the RailTel such 
labour shall, for the purpose of this clause, still be deemed to be persons employed by the 
Contractor.   

 
 If any moneys shall as a result of any claim or any claim or application made under the said 

Act be directed to be paid by the RailTel, such moneys shall be deemed to be moneys 
payable to the RailTel by the Contractor and on failure by the Contractor to repay any moneys 
paid by it as aforesaid within seven days after the same shall have been demanded, the 
RailTel shall be entitled to recover the same form any moneys due or accruing to the 
contractor under this or any other Contractor with the RailTel.   

 
4.54.1 Apprentices Act – The Contractor shall be responsible to ensure compliance with the 

provisions of the Apprentices Act 1961 and the Rules and Orders issued the render from time 
to time in respect of apprentices directly through petty contractors or sub-contractors 
employed by him for purpose of carrying out the contract.  

 
 If the Contractor directly or through petty contractor or sub-contractors fails to do so, his 

failure will be a breach of the contract and the RailTel may, in its discretion, rescind the 
contract.  The contractor shall also be liable for any pecuniary liability arising on account of 
any violation of the provisions of the Act.  

 
4.55. Provisions of Payments of Wages Act – The Contractor shall comply with the provisions 

of the Payment of Wages Act, 1936 and the rules made there under in respect of all 
employees directly or through petty contractors or sub-contractors employed by him in the 
works.  If in compliance with the terms of the contract, the contractor directly or through petty 
contractors or sub -contractors shall supply any labour to be used wholly or partly under the 
direct orders and control of the Engineer whether in connection with the works to be executed 
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hereunder or otherwise for the purpose of the Engineer such labour shall nevertheless be 
deemed to comprise persons employed by the contractor, and any moneys which may be 
ordered to be paid by the Engineer shall be deemed to be moneys payable by the Engineer 
on moneys due to the contractor in terms of the contract.  RailTel shall be entitled to deduct 
from any moneys due to the contractor (Whether under this contract or any other contract all 
moneys paid or payable by the RailTel by way of compensation of aforesaid or for costs of 
expenses in connection with any claim thereto and the decision of the Engineer upon any 
question arising out of the effect or force of this clause shall be final and binding upon the 
contractor.  

 
4.55.1 Provision of Contract Labour (Regulation and Abolition) Act 1970   

 
 (1) The Contractor shall comply with the provision of the Contract Labour (Regulation and 

Abolition) Act 1970 and the Contract Labour (Regulation and Abolition) Act, Central Rules 
1971 as modified from time to time, whenever applicable and shall also indemnify the RailTel 
from and against any claims under the aforesaid Act and the Rules 

 
 (2) The Contractor shall obtain a valid license under the aforesaid Act as modified from time 

to time before the commencement of the work and continue to have a valid license until the 
completion of the work.  Any failure to fulfill this requirement shall attract the penal provision 
of the Contract arising out of the resultant non-execution of the work.     

 
 (3) The Contractor shall pay to the labour employed by him directly or through sub- 

contractors the wages as per provisions of the aforesaid Act and the Rules wherever 
applicable. The Contractor shall notwithstanding the provisions of the contract to the contrary, 
cause to be paid the wages to labour indirectly engaged on the work including any engaged 
by his sub-contractors in connection with the said work, as if the labour had been immediately 
employed by him.  

 
 (4) In respect of all labour directly or indirectly employed in the work for performance of the 

contractor’s part of the contract the contractor shall comply with or cause to be complied with 
the provisions of the aforesaid Act and the Rules wherever applicable.  

 
 (5) In every case in which, by virtue of the provisions of the aforesaid Act or the Rules, the 

RailTel is obliged to pay any amount of wages to a workmen employed by the contractor or 
his sub-contractor in execution of the work or to incur any expenditure in providing welfare 
and health amenities required to be provided under the aforesaid Act and the Rules or to 
incur any expenditure in providing welfare and health amenities required to be provided under 
the aforesaid Act the Rules or to incur any expenditure on account of the contingent liability 
of the RailTel due to contractor’s failure to fulfill his statutory obligations under the aforesaid 
Act or the Rules the RailTel will recover from the contractor, the amount of wages so paid or 
the amount of expenditure so incurred, and without prejudice to the rights of the RailTel under 
section 20, sub-section (2) and section 2 sub -section (4) of the aforesaid Act, the RailTel 
shall be at liberty to recover such amount or part thereof by deducting it from the security 
deposit and/or from any sum due by the RailTel to the contractor whether under the contract 
or otherwise.  The RailTel shall not be bound to contest any claim made against it under sub-
section (1) of section 20 and sub-section (4) of section 21 of the aforesaid Act except on the 
written request of the contractor and upon his giving to the RailTel full security for all costs 
for which the RailTel might become liable in contesting such claim.  The decision of the 
RailTel regarding the amount actually recoverable from the contractor as stated above, shall 
be final and binding on the contractor. 

4.56 Reporting of Accidents to Labour – The Contractor shall be responsible for the safety of all 
employees directly or through petty contractors or  sub-contractors employed by him on the 
works and shall report serious accidents to any of them however and wherever occurring on 
the works to the Engineer or the Engineer’s Representative and shall make every arrangement 
to render all possible assistance.  

 



RailTel/Tender/OT/ER/HQ/2026-27/1599-1601 

Page 59 of 157 

 

4.57 Provisions of Workmen’s Compensation Act– In every case in which by virtue of the 
provision of Section 12 sub-section (1) of the Workmen’s Compensation Act, 1923, RailTel 
is obliged to pay compensation to a workman directly or through the petty Contractor 
employed by the Contractor or sub-contractor in executing the work, RailTel will recover from 
the contractor the amount of the compensation so paid, and, without prejudice to the right of 
RailTel under Section 12 sub-section (2) of the said Act.  RailTel shall be at liberty to recover 
such amount or any part thereof by deducting it from the security deposit or from any sum 
due by RailTel to the Contractor whether under these conditions or otherwise, RailTel shall 
not be bound to contest any claim made against it under Section 12, sub-section (1) of the 
said Act except on the written request of the Contractor and upon his giving to RailTel full 
security for all costs for which RailTel might become liable in consequence of contesting such 
claim.  

 
4.57.1   Provision of Mines Act – Deleted  

 
4.58 RailTel not to provide quarters for Contractor – No quarters shall be provided by the RailTel 

for the accommodation of the contractor or any of his staff employed on the work.    
 

4.59 Labour camps 
 
 (1)   The Contractor shall at his own expense make adequate arrangements for the housing, 

supply of drinking water and provision of latrines and urinals for his staff and workman directly 
or through the petty contractors or sub-contractors and for temporary crèche (Bal-Mandir) 
where 50 or more women are employed at a time. Suitable sites on Railway/RailTel land, if 
available, may be allotted to the Contractor for the erection of labour camps either free of 
charge or on such terms and conditions that may be prescribed by the RailTel.  All camp sites 
shall be maintained in clean and sanitary conditions by the Contractor at his own cost.  

 
 (2) Compliance to Rules for Employment of Labour – The Contractor(s) shall conform to all 

laws, bye-laws, rules and regulations for the time being in force pertaining to the employment 
of local or imported labour and shall take all necessary precautions to ensure and preserve the 
health and safety of all staff employed directly or through petty Contractors or sub -contractors 
on the works.  

 
 (3) Preservation of Peace – The Contractor shall take requisite precautions and use his best 

endeavors to prevent any riotous or unlawful behavior by or amongst his workmen and others 
employed directly or through petty contractor or sub-contractors on the works and preserve the 
health and safety of all staff employed directly or through petty Contractors or sub -contractors 
on the works.  

 
 (4) Sanitary Arrangement – The contractor shall obey all sanitary rules and carry out all 

sanitary measures that may time to time be prescribed by the RailTel Medical Authority and 
permit inspection of all sanitary arrangements at all times by the Engineer, the Engineer’s 
Representative or the Medical Staff of the RailTel.  Should the Contractor fail to make adequate 
sanitary arrangements, these will be provided by the RailTel and the cost therefore recovered 
from the contractor.   

 
 (5) Outbreak of Infectious Disease – The Contractor shall remove from his camp such labour 

and their families as refuse protective inoculation and vaccination when called upon to do so 
by the Engineer or the Engineer’s Representative on the advice of the Railway/RailTel Medical 
Authority.  Should Cholera, Plague or other infectious disease break out, the Contractor shall 
burn the huts, beddings, clothes and other belongings of or used by the infected parties and 
promptly erect new huts on healthy sites as required by the engineer, failing which within the 
time specified in the Engineer’s requisition, the work may be done by the RailTel and the cost 
therefore recovered from the Contractor.   

 
 (6) Treatment of Contractor’s staff in Railway Hospitals – Deleted  
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 (7)  Medical facilities at site – The contractor shall provide medical facilities at the site as may 

be prescribed by the engineer on the advice of the medical authority in relation to the strength 
of the contractor’s resident staff, and workmen.   

 
 (8) Use of Intoxicants – The sale of ardent spirits or other intoxicating beverages upon the 

work or in any of the buildings, encampments or tenements owned, occupied by or within the 
control of the Contractor or any of his employees shall be forbidden and the Contractor shall 
exercise his influence and authority to the utmost extent to secure strict compliance with this 
condition.  

 
 (9) Non-employment of Female Labour  – The contractor shall see that the employment of 

female labour in cantonment areas, particularly in the neighborhood of soldier’s barracks, 
should be avoided as far as possible.   

 
 (10) Restrictions on the employment of retired Engineers of Railway services within two 

years of their Retirement– The contractor shall not, if he is are tired government engineer of 
Gazetted rank, who has not completed two years from the date of retirement, in connection 
with his contract in any manner whatsoever without obtaining prior permission of the President 
and if the contractor is found to have contravened this provision, it will constitute a breach of 
contract Administration will be entitled to terminate the contract at the risk and cost of the 
contractor and encash his Performance Guarantee.  

 
4.60     Non-Employment of Labourers below the age of 15 
 

(1) The Contractor shall not employ children below the age of 15 as Labourers directly or 
through petty contractors or sub-contractors for the execution of work.  

 
(2) Medical Certificate of Fitness for Labour  – It is agreed that the contractor shall not 
employ a person above 15 and below 19 years of age for the purpose of execution of work 
under this contract unless a medical certificate of fitness in the prescribed from  granted to him 
by a certifying surgeon certifying that he is fit to work as an adult is obtained and kept in the 
custody of the contractor or a person nominated by him in this behalf and the person carries 
with him, while at work, a token giving a reference to such certificate.  It is further agreed that 
the responsibility for having the adolescent examined medically at the time of appointment or 
periodically till he attains the age of 19 years shall devolve entirely on the contractor and all the 
expense to be incurred on this account shall be borne by him and no fee shall be charged from 
the adolescent or his parent for such medical examination.    

 
(3) Period of Validity of Medical Fitness Certificate -  A certificate of fitness granted or renewed 
for the above said purposes shall be valid only for a period of one year at a time. The certifying 
surgeon shall revoke a certificate granted or renewed if in his opinion the holder of it is, no 
longer fit for work in the capacity stated therein. Where a certifying surgeon refuses to grant or 
renew a certificate or revoke a certificate, he shall, if so required by the person concerned, 
stated his reasons in writing for doing so. 

 
(4) Medical Re-examination of Labourer - Where any official appointed in this behalf by the 

Ministry of Labour is of the opinion that any person employed in connection with the execution 
of any work under this contract in the age group 15-19 years is without a certificate of fitness 
or is having a certificate of fitness but no longer fit to work in the capacity stated in the certificate, 
he may serve on the Contractor, or on the person nominated by him  in this regard, a notice 
requiring that such person shall be examined by a certifying surgeon and such person shall 
not, if the concerned official so directs, be employed or permitted to do any work under this 
contract unless he has been medically examined and certified that he has been granted a 
certificate of illness or a fresh certificate or a fresh certificate of illness, as the case may be.  

 
4.61    DETERMINATION OF CONTRACT 
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4.61.1  Right of RailTel to determine the contract: The RailTel shall be entitled to determine and 

terminate the contract at any time, should in the RailTel’s opinion, the cessation of work 
becomes necessary owing to paucity of funds or from any other cause whatever, in which case 
the value of approved materials at site and of work done to date by the Contractor will be paid 
for in full at the rate specified in the contract.  Notice in writing from the RailTel of such 
determination and the reasons therefore shall be conclusive evidence thereof.  

 
4.61.2 Payment on determination of contract:  Should the contract be determined under sub-clause 

(1) of this clause and the Contractor claims payment for expenditure incurred by him in the 
expectation of completing the whole of the work, the RailTel shall admit and consider such 
claims as are deemed reasonable and are supported by vouchers to the satisfactions of the 
Engineer.  The RailTel’s decision on the necessity and propriety of such expenditure shall be 
final and conclusive.  

 
4.61.3 The contractor shall have no claim to any payment of compensation or otherwise, howsoever 

on account of any profit or advantage which he might have derived from the execution of the 
work in full but which he did not derive in consequence  of determination of contract.  

 
4.62    TERMINATION OF CONTRACT OWING TO DEFAULT OF CONTRACTOR:   

  
4.62.1  If the Contractor should : 

 

(i) become bankrupt or insolvent, or 
 

(ii) make an arrangement with or assignment in favour of his creditors, or 
 

(iii) being a Company or Corporation, go into liquidation (other than voluntary), liquidation for the 
purpose of amalgamation or reconstruction, or 

 
(iv) have an execution levied on his goods or property on the works, or assign the contract or any 

part thereof otherwise than as provided in clause-5.15 of SCC, or 
 

(v) persistently disregard the instructions of the RailTel’s Engineer with regard to work quality or 
progress during execution of work or contravene any provision of the contract, or 

 
(vi) fail to adhere to the agreed programme of work by a margin of 10% of the Stipulated period, 

or fail to remove materials from the site or to pull down and replace the work after receiving 
from the Engineer’s notice to the effect that the said materials or works have been  condemned 
or rejected, or 

 
(vii)  fail to take steps to employ competent or additional staff and labour as required under clause 

5.7 of SCC (Chapter-5 Section-II),  or 
 

(viii) fail to afford the Engineer or Engineer’s representative proper facilities for inspecting the works 
or any part thereof as required under clause 4.28, or 

 
(xi) promise offer or give any bribe, commission, gift or advantage either himself or through his 

partner, agent or servant  to any officer or employee of RailTel or any person on his or on their 
behalf in relation to the execution of this or any other contract with the RailTel,  

 
(x)  At any time after the tender relating to the contract has been signed and submitted by the 

contractor, being a partnership firm admit as one of its partners or employ under it or being an 
incorporated company elect or nominate or allow to act as one of its directors or employ under 
it in any capacity whatsoever any retired engineer of the gazetted rank or any other retired 
gazetted officer working before his retirement, whether in the executive or administrative 
capacity, or whether holding any pensionable post or not, in the Engineering Department of 
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the Railways for the time being owned and administered by the President of India before the 
expiry of two years from the date of retirement from the said service of such Engineer or 
Officer unless such Engineer or Officer has obtained permission from the President of India 
or any officer duly authorized by him in this behalf to become a partner or a director or to take 
employment under the contract as the case may be, or  

 
(B)      Fail to give at time of submitting the said tender: 

 
(a) The correct information as to the date of retirement of such retired engineer or retired 

officer from the said service, or as to whether any such retired engineer or retired officer 
was under the employment of the contractor at the time of submitting the said tender, or 

 
(b) the correct information as to such engineers or officers obtaining permission to take 

employment under the contractor, or  
 

(c) being a partnership firm the correct information as to, whether any of its partners was 
such a retired engineer or retired officer, or  

 
(d) being an incorporated company, the correct information as to, whether any of its directors 

was such a retired engineer or retired officer, or  
 

(e) being such a retired engineer or retired officer suppress and not disclose at the time of 
submitting the said tender the fact of his being such a retired engineer or a retired officer 
or make at the time of submitting the said tender a wrong statement in relation to his 
obtaining permission to take the contract or if the contractor be a partnership firm or an 
incorporated company to be a partner of director of such firm or company as the case 
may be or to seek employment under the contractor. Then and in any of these said 
clauses, the Engineer on behalf of the RailTel may serve the Contractor with a notice in 
writing to that effect and if the   Contractor does not, within 7 days after the delivery to 
him of such notice, proceed to make good his default in so far as the same is capable of 
being made good and carry on the work or comply with such directions as   aforesaid to 
the entire satisfaction of the Engineer, the RailTel shall be entitled after giving 48 hours’ 
notice in writing under the hand of the Engineer to rescind the contract as a whole or in 
part or parts ( as may be specified in such notice) and adopt either or both the following 
courses: A final termination notice will be issued by RailTel after expiry of 48 hrs notice.   

 
4.63 RIGHT OF RAILTEL AFTER TERMINATION OF CONTRACT OWING TO DEFAULT OF 

CONTRACTOR:  
 

In the event of any or several of the courses, referred in clause 62.1 above, being adopted:  
(a) The Contractor shall have no claim to compensation for any loss sustained by him by 

reason of his having purchased or procured any materials or entered into any commitments 
or made any advances on account of or with a view to the execution of the works or the 
performance of the contract and Contractor shall not be entitled to recover or be paid any 
sum for any works thereto not actually performed under the contract, unless or until the 
Engineer shall have certified the performance of such work and the value payable in 
respect thereof and the Contractor shall only be entitled to be paid the value so certified.  

 
(b) The Engineer or Engineer’s Representative shall be entitled to take possession of any 

materials, tools, implements, machinery or buildings on the works or on the property on 
which these are being or ought to have been executed, and to retain the employ the same 
in the further execution of the works or any part thereof until the completion of the works 
without the Contractor being entitled to any compensation for the use and employment 
thereof or for wear and tear or destruction thereof. 

 
(c) The Engineer shall, as soon as may be practicable after removal of the Contractor fix and 

determine expert or by or after reference to the parties or after such investigation or 
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enquiries as he may consider fit to make or institute and shall certify what amount (if any ) 
has at the time of termination of the contract been reasonably earned by or would 
reasonably accrue to the Contractor in respect of the work then actually done by him under 
the contract what was the value of any unused or partially used materials, any constructional 
plants and any temporary works upon the site.  The legitimate amount due to the contractor 
after making necessary deductions and certified by the Engineer should be released 
expeditiously.   

 
4.64  Matters finally determined by the RailTel: 

 
All disputes and differences of any kind whatsoever arising out of or in connection with the 
contract, whether during the progress of the work or after its completion and whether before 
or after the determination of the contract shall be referred by the contractor to the RailTel and 
the RailTel shall within 120 days receipt of the Contractor’s representation make and notify 
decisions on all matters referred to by the contractor in writing provided that matters for which 
provision has been made in clause 8, 18, 22.5, 29, 43.2, 45(a), 55, 55.1(5), 57, 61.1, 61.2 
and 62.1 of General Condition of Contract or in any clause of the Special Conditions of the 
Contract shall be deemed as ‘excepted matters’ and decisions of the RailTel’s authority, 
thereon shall be final and binding on the contractor provided further that ‘excepted matters’ 
shall stand specifically excluded from the purview of the arbitration clause and not be referred 
to arbitration.  

 
4.65 SETTLEMENT OF DISPUTE AND ARBITRATION 

 

4.65.1 Any dispute or difference whatsoever arising between the parties out of or relating to the 
construction, meaning, scope, operation or effect of this contract or the validity or the breach 
thereof shall be settled by a sole arbitrator in accordance with provisions contained in 
Arbitration and Conciliation Act, 1996 as amended and the award made in pursuance thereof 
shall be binding on the parties. The venue of such arbitration or proceedings thereof shall be 
New Delhi.  

 

4.65.2 All arbitration proceedings shall be conducted in English. Resources against any Arbitral 
award so rendered may be entered into court having jurisdiction or application may be made 
to such court for the order of enforcement as the case may be.  

 

4.65.3 The Arbitral Tribunal shall consist of the sole Arbitrator if the value of claim is upto Rs. 10 
Lakhs. The arbitrator will be appointed by the CMD/MD/Chairman /RailTel. If the value of 
claim or amount under dispute is more than Rs. 10 Lakhs, the matter shall be referred to the 
adjudication of arbitral council. Chairman /RailTel shall furnish a panel of three names to the 
contractor, out of which the contractor will recommend one name to be his nominee and then 
Chairman /RailTel  shall appoint out of the panel, one name RailTel’s nominee and these two 
arbitrators with mutual consent appoint a third arbitrator who shall act  as deciding. The award 
of the sole arbitrator or the Arbitral council, as the case may be, shall be final and binding on 
both the parties, i.e. Contractor and RailTel Corporation of India Ltd. 

 

4.65.4  Each of the parties agree that no withstanding that the matter may be referred to Arbitrator 
as provided therein, the parties shall nevertheless pending the resolution of the controversy 
or disagreement continue to fulfill their obligation under this Agreement so far as they are 
reasonably able to do so.  

---------------- 
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SECTION- II 
 

CHAPTER –5 
 

Special Conditions of Contract 
 

 
I N D E X 

 

Para Subject  
 

5.1  Tender Document 
5.2  Agreement  
5.3  Contract performance Guarantee  
5.4 Contractor's Office & Stores depot 
5.5 Use of Railway Land  
5.6 Program of work.  
5.7 Competent Supervisors 
5.8  Test & Measuring Instruments, Special tools   &   Installation Material 
5.9  Stores to be supplied by contractor 
5.10           Supply of Technical Literatures, Documentation Drawings & Completion Plan etc.  
5.11 Quality assurance 
5.12 Inspection of materials 
5.13 Inspection of works  
5.14 Quantum of work and variation in Quantities 
5.15 Subletting and assignment 
5.16 Execution of works 
5.17 Maintenance of works 
5.18 Clearance of site 
5.19 Provisional Acceptance 
5.20 Placing in Service & Maintenance Supervision 
5.21 Final Acceptance 
5.22 Warranty 
5.23 Infringement of Patents 
5.24 License as per Govt. of India Contract Labour Act 
5.25 Defaults and Delays 
5.26 Loss Sustained Due to Default and Delay 
5.27 Penalty for Delay in Completion 
5.28 Adherence to time schedule 
5.29 Contractors liabilities for Costs and Damages 
5.30 Unit prices 
5.31 Measurement of works 
5.32 Meaning and Interpretation 
5.33 Terms of Payments 
5.34 Payment for execution of work 
5.35 Final Payments 
5.36 Final Settlement 
5.37 Certificate for MODVAT BENEFITS on bills 
5.38 Deductions from On Account Payment Bills  
5.39 Taxes 
5.40 Insurance 
5.41 Rights of RailTel 
5.42 Responsibilities of Contractor in respect of local Taxing etc. 
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5.43 Responsibility of contractor in respect of safety of man, equipment etc. 
5.44 Consequences in cancellation  
5.45 Strikes and lockouts 
5.46 Guarantee  
5.47 Rates of Extra items. 
5.48 Rule 144(xi) in General Financial Rules 2017 
5.49 Public Procurement (Preference to Make in India) 
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SECTION­ II 
 

CHAPTER ­ 5 
 

SPECIAL CONDITIONS OF CONTRACT 
 

5.1  TENDER DOCUMENT 
 

5.1.1     The goods and services required, bidding procedure and contract terms are prescribed 
in the tender documents. The set of tender documents issued for the purpose of 
bidding includes following together with any addendum and corrigendum thereto.  

 
 Section – I  :    Preamble, Schedule of requirement, Annexures etc. 
 Section – II : I) Instructions to tenderers and conditions for tendering 

II) General Conditions of Contract 
III) Special conditions of Contract 
IV) Forms of tenders and Annexure etc. 

Section – III : Technical specifications and drawings etc. 
 

Note: If there is any conflict between Preamble, Schedule of requirement and 
associated notes with Engineering Instructions for trenching and laying of Optical 
fibre cable at Section-III, the Preamble, Schedule of requirement and associated 
notes will prevail.  

 
5.1.2 If the Tender submitted by a Tenderer is accepted and  the  contract awarded to  the 

Tenderer the  various  works  coming  under  the  purview of the contract shall  be  
governed by tender documents mentioned above.  

 
5.1.3    Any special conditions stated by the Tenderer in the covering letter submitted along 

with the tender shall be deemed to be a part of the Contract to such extent only as 
have been explicitly accepted by the RailTel. 

 
5.2 AGREEMENT: 

 
 The   successful Tenderer  shall within 30 days after  having  been called upon by 

notice to  do  so  be  bound to execute  an agreement based on accepted  rates and 
conditions, in such form as the RailTel may prescribe, and  lodge the  same  with the 
RailTel together with the conditions of contract, specifications and Schedule of prices 
referred to  therein duly completed. The form for agreement is included in Section II, 
Chapter 7 (Form No.3). 

 
5.3          CONTRACT PERFORMANCE GUARANTEE (PG): 

 
5.3.1 The successful tenderer shall submit 5% of total value of work including GST* 

detailed in the Letter of Acceptance towards Performance Guarantee in the form of 
FDR or online transfer or irrevocable Bank Guarantee from any scheduled 
commercial bank  (either private or PSU)  but not from any cooperative bank or 
NBFC for due fulfillment of contract within 30 days of issue of the Letter of 
Acceptance, failing which a penal interest of 15% per annum shall be charged for 
the delay period i.e. beyond 30 (Thirty) days from the date of issue of LOA, till 
submission of PG. 
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*Round off to nearest higher Rs. 1000/- (one thousand). 
 

If Performance Guarantee is not submitted by the successful bidder within 60 
days from the date issue of Work Order/Purchase Order, RailTel may terminate 
the contract.  

Note:  

 
1) The PG shall be initially valid up to stipulated completion of all contractual obligations 

including warranty obligations (if applicable) plus 90 days along with a claim period 
of 12 months (time period between expiry date and claim date) on top of guarantee 
period (if applicable) under the contract 

2) In Case of PBG: A separate advice of the BG will invariably be sent by the BG 
issuing bank to the RailTel’s Bank through SFMS and only after this the BG will 
become acceptable to RailTel. It is therefore in own interest of bidder to obtain 
RailTel’s bank IFSC code, its branch and address and advise these particulars to 
the BG issuing bank and request them to send advice of BG through SFMS to the 
RailTel’s Bank.  

 

Detail for online SFMS confirmation using the platform is as below: 
 
BG advising message – IFN 760COV/ IFN 767COV via SFMS 
To mandatorily send the Cover message at the time of BG issuance. 
IFSC Code of ICICI Bank to be used (ICIC0000007). 
Mention the unique reference (RAILTEL6103) in field 7037 

3) Any Performance Guarantee up to a value of Rs. 5 Lakhs is to be submitted through 
online transfer only. 

 

RailTel Bank Account Details for online submission of PG Amount are given below: 

  

Bank: Union Bank of India, 

A/C No.: 401601010519491 

IFSC Code: UBIN0540161 

Branch: Camac Street Branch 

Address: 1/1, Camac Street, Ground Floor, 

Kolkata-700016, West Bengal 

4) In case of submission of Performance Guarantee in form of FDR (More than 5 
Lakhs) then lien should be created in favor of “RailTel Corporation of India Ltd”.  

5) No Interest on Performance Guarantee:  
 
No interest shall be paid on the amount of Performance Guarantee held by RailTel, 
at any stage. 

 
6) The Performance Guarantee shall be submitted by the successful bidder after the 

Letter of Acceptance (LOA) has been issued, but before signing of the contract 
agreement. This PG shall be initially valid up to stipulated date of completion of all 
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contractual obligations including warranty obligations (if applicable) plus three 
months beyond that. In case, the time for completion of work gets extended, the 
contractor shall get the validity of PG. extended to cover such time for completion 
of work plus three months. 

 
7) The value of P. G. to be submitted by the contractor will not change for variation 

up to + 25% (either increase or decrease). In case during the course of execution, 
value of the contract increases by more than + 25% of the original contract value, 
an additional Performance Guarantee amounting to 5% (five percent) for the 
excess value over the original contract value shall be deposited by the contractor. 

8) The Performance Guarantee (PG) shall be released on completion of after 
successful completion of Contract including warranty period obligations under the 
contract, duly adjusting any dues recoverable from the successful tenderer.  

 
9) Wherever the contracts are rescinded, the security deposit should be forfeited and 

the Performance Guarantee shall be encashed and the balance work should be got 
done separately. 

   

5.3.2 The security deposit shall be released after the physical completion of the work 
based on the ‘Completion Certificate’ issued by the competent authority stating that 
the contractor has completed the work in all respects satisfactorily. The, however, 
Performance Guarantee (PG)  shall be released only after the expiry of the 
maintenance period and after passing the final bill based on ‘No Claim Certificate’. 

 
5.3.4 Wherever the contractor is rescinded, the security deposit shall be forfeited and the 

Performance Guarantee shall be encashed and the balance work shall be got done 
independently without risk and cost of the failed contractor. The failed contractor 
shall be debarred from participating in the tender for executing the balance work. If 
the failed contractor is a partnership firm, then every member/partner of such firm 
shall be debarred from participating in the tender for balance work either in his/her 
individual capacity or as a partner of any other partnership firm. 

 
5.3.5 The Engineer shall not make a claim under the Performance Guarantee, except for 

amount to which the RailTel is entitled under the contract (not withstanding and/or 
without prejudice to any other provisions in the contract agreement) in the event of: 

 
i) Failure by the contractor to extend the validity of the Performance Guarantee as 

described herein above, in which event the Engineer may claim the full amount of 
the Performance Guarantee. 

 
ii) Failure by the contractor to RailTel any amount due, either us agreed by the 

contractor or determined under any of the Clauses/Conditions of the agreement, 
within 30 days of the service of notice to this effect by Engineer. 

 
iii) The contract being determined or rescinded under provision of the GCC the 

Performance Guarantee shall be forfeited in full and shall be absolutely at the 
disposal of RailTel. 

 
5.4 CONTRACTOR'S OFFICE & STORES DEPOT  

 
The Contractor shall within ten days of issue of letter of   acceptance of tender establish 
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an office and store  depot at  a convenient  place for receiving and   storing equipments 
and  materials  and  progressing field  work expeditiously in consultation and with the 
approval of  the purchaser's  Engineer. He shall intimate the purchaser’s Engineer 
address thereof to which all correspondence should be sent. Any communication sent 
to the  contractor  by  post  at  his said address shall  be  deemed  to  have  reached  
the  contractor duly and in time. Important documents shall be sent by Registered post.    

 
5.5 USE OF RAILWAY LAND: Almost all the OFC routes of RailTel are in Railway land. 

The permission to execute the work in Railway Land has to be taken from the 
competent authority of respective Railway by the contractor. RailTel will provide the 
assistance in this matter. 

 
5.6   ` PROGRAMME OF WORK 

 
5.6.1 The Contractor shall have necessary resources  to  execute  the  work  so that  the  

entire  work is completed  within  a period as  mentioned  in the  preamble  from  the  
date  of  issue  of  Letter  of  Acceptance  of  the  tender. He shall also have necessary 
resources to take up the work simultaneously at more than one independent place in 
order to expedite the completion of work. 

5.6.2    The Contractor who has been awarded the work shall as soon as possible but not later 
than 7 days from the date of receipt of the acceptance letter in respect of contracts 
with initial completion period of one year or less or not later than 15 days for other 
contracts have to submit the detailed programme of work indicating the time schedule 
of various items of works in the form of Bar Chart/PERT/CPM. He shall also submit 
the details of organization (in terms of labour and supervisors) plant and machinery 
that he intends to utilize (from time to time) for execution of the work within stipulated 
date of completion. The programme of work amended as necessary by discussions 
with the Engineer, shall be treated as the agreed programme of the work for the 
purpose of this contract and the contractor shall and endeavor to fulfill this programme 
of work. The progress of work will be watched accordingly in the liquidated damages 
will be with reference to the overall completion date. Nothing stated herein shall 
preclude the contractor in achieving earlier completion of item or whole of the works 
than indicated in the programme. 

 
5.6.3   The Contractor shall be held responsible for the execution of the work according to the 

Program given above in full compliance of the various clauses of the Technical 
specifications, instructions/ drawings   etc.  Failure   to comply with any of these will 
be dealt with as per provision laid down in Conditions of Tendering. 

 
5.6.4  Approach roads, wherever available can be used for carting materials. While RailTel 

may facilitate the contractor for getting approval from the Railways, if required, for 
carting the material to the site, the responsibility for ensuring that the material reaches 
the site in time, lies entirely with the contractor. The contractor has to bear the 
necessary expenses for carting the material to the site. 

 
5.6.5   The contractor will program his work in such a manner so as not to interfere in the 

working and movement of trains / road vehicle.  
 

5.7    COMPETENT SUPERVISORS         
 

5.7.1  The Contractor shall place and keep competent representatives/Supervisors/  
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Engineers as his representative  on the  works  who  will be authorized  to    receive  
and  acknowledge  materials issued by the RailTel and  take  all  orders issued by  the  
RailTel.  The said representatives shall be present at site during working hours and 
any written orders or instructions which the purchaser's Engineer may give to the said 
representatives   of the contractor shall be deemed to have been duly given or 
communicated to the contractor. 

 
5.8.     TEST & MEASURING INSTRUMENTS AND SPECIAL TOOLS ETC. 

 
5.8.1    Special tools & instruments as required for installation and commissioning of the work 

as detailed in preamble and to achieve and to objective shall be arranged by contractor 
at his own cost.  

 
5.8.2    All tests and measuring instruments and other arrangements required for carrying out 

all the acceptance tests etc. shall be provided by the contractor at his own cost.  
 

5.9.    STORES TO BE SUPPLIED BY CONTRACTOR 
 

5.9.1     All materials required for the execution of the contract shall be arranged and supplied 
by the Contractor as detailed in the scope (Preamble) so as to realize the end 
objective. The supply of equipments and materials shall also include required 
installation and other materials and documents etc. which may not be specifically 
mentioned herein but which are necessary for completing the work in all respects. 

 
5.10   SUPPLY OF TECHNICAL LITERATURES, DOCUMENTATION, DRAWINGS, 

INSTRUCTIONBOOK & COMPLETION PLANS ETC. 
 

The supply of equipment and materials shall include supply of two sets of printed 
documents from original equipment manufacturers with each equipment. 

 
5.11 QUALITY ASSURANCE  

 
 In the event of RailTel waving off the inspection, the quality assurance department of 

the manufacturer shall carry out all the tests as per the specification and issue a 
certificate indicating clearly the test results and the adherence to the technical 
specifications. This is without prejudice to the purchaser’s right to accept or reject the 
supplies if not found in conformity to its requirement. 

 
5.12  INSPECTION OF MATERIALS 

 
5.12.1  All equipments materials fittings and components will be subject to inspection by the 

purchaser or his representative at the manufacturer's factory/tenderer works before 
dispatch and no materials shall be dispatched until these are inspected and/or 
approved. The materials may also be inspected by the purchaser or his representative 
again at the contractor's depot. 

 
5.12.2 All materials shall be procured from the manufacturers of repute/their authorized 

dealers. Such materials are to be accepted by the Engineer. The Contractor may be 
required to produce test certificate from the manufacturer wherever called for by the 
Engineer. In case of material to be supplied as per RDSO/TEC specification, should 
be procured from RDSO/TEC approved source only.  

 



RailTel/Tender/OT/ER/HQ/2026-27/1599-1601 

Page 71 of 157 

 

5.12.3 The cost of equipment and materials, all tests and/or analysis performed for inspection 
shall be borne by the Contractor.  

 
5.12.5   The inspection charges, if any, payable to the purchaser’s representative for carrying 

out the inspection shall be borne by the purchaser.  
 

.13       INSPECTION OF WORKS 
 
 The  Engineer or his  representative  may inspect and test  the various portions of the 

work at  all  stages and shall  have full power to reject all  or any portion of  the work   
that he  may  consider  to  be  defective  or  inferior in quality of  materials,  
workmanship or design in comparison to what is called  for in the specification.  In the 
event of rejection of any  work  already  executed  and not  in accordance  with 
specification as in this  tender  and/or   as determined by the Engineer or which  the 
Contractor has been apprised, the Contractor shall carry out  alterations/ replacements 
to such  works  to  the  satisfaction of the Engineer at his own cost and which no 
additional expenses will be borne by the RailTel.  

 
5.14   QUANTUM OF WORK AND VARIATION IN QUANTITIES 

 

5.14.1 The quantities quoted in the Schedule are not firm and may be varied at the time of 
awarding and during the currency of the contract.  

 
5.14.2 The quantity indicated in the Schedule of Requirements is the estimated quantities in 

respect of the work and may change depending on the detailed survey/system design. 
On this and other developments, the purchaser may exercise the option of increase / 
decrease of the quantity of items of Schedule of Requirements by plus 25% (Twenty 
five percent) or minus 25% (twenty five percent) of the value of the contract 
respectively either within the scope of the work. 
 

5.14.3 The Contract value may vary within +25% / -25% of the grand total of Schedule of 
Requirements as included in the  Letter of Acceptance  to  tenderer, In case of variation 
in quantities the contractor shall be bound  to  carry out the  work at the rates agreed 
in the schedule  up to  the  limit  of  +25% / -25%  variation in the  value of contract  
and  shall  not  be  entitled to  any  claim or any  compensation whatsoever. Quantity 
exceeding 125% but below 140% for which rate to be reduced by 2% of SOR rate. For 
quantity exceeding 140% but below 150% rate to be reduced by 4% of SOR rate and 
for quantity exceeding 150%, rate will be on negotiated rate. 

 

5.15     SUBLETTING AND ASSIGNMENT  
 

The contractor may enter into contract with suppliers for supply of materials under this 
contract.  

 
The contractor may subcontract the execution of part(s) of the project with the prior 
approval of RailTel under following conditions:- 

 
(i) The permitted subletting of work by the contractor shall not establish any 

contractual relationship between the sub-contractor and the RailTel and shall not 
relieve the contractor of any responsibility under the contract.  

 
(ii) The contractor shall arrange for effective supervision of sub contractor's work and 
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remain solely responsible for materials supplied and for works carried out on his 
behalf by the sub-contractor.  

 

5.16. EXECUTION OF WORK 
 

All the works shall be executed in strict conformity to the provisions of the  contract  
document  and  with  such explanatory detailed drawings, specifications and  
instructions  as may be approved from time to time based  on detailed design and 
engineering carried out  by contractor  in line  with requirements  as  per  contract  
document. The contractor shall be responsible for ensuring that the work throughout 
are executed   in the  most  substantial, best workmanship using best quality  of 
material and in strict  accordance  with  the  specifications  and  as  per  sound 
industrial  practices, to the entire satisfaction of the RailTel. 
 

5.17 MAINTENANCE OF WORKS 
 

The contractor shall at all times during the progress and continuance of the works 
and  also for the period of maintenance specified in the tender form and after the 
date of passing of the certificate of completion by the RailTel's representative or any 
other earlier date subsequent to the completion of the works that may be fixed by 
RailTel's representative be responsible for and effectively maintain and uphold in 
good, substantial, sound and perfect condition all and every part of the works and 
shall make good from time to time and at all times, as often as the RailTel's 
representative shall require, any damage or defect that may, during the above 
period, arise in or be discovered or be in any way connected with the works provided 
that such damage or defect is not directly caused by errors in the contract 
documents, act of providence or insurrection or civil riot and the contractor shall be 
liable for and shall pay and make good to the RailTel or other persons legally entitled 
thereto whenever required by the RailTel's representative so to do, all losses, 
damages, costs and expenses they or any of them may incur or be put or be liable 
to, by reason or inconsequence of the operations of the contractor or his failure in 
any respect.  

 
For this purpose, the tenderer will submit their strategy for providing maintenance 
support including the staff who will be available along with the set of spares for 
attending to various faults/problems during maintenance period. 

 
5.18 CLEARANCE OF SITE 

 
At the end of the work at each location the Contractor shall as a part of his contractual 
obligation leave the area completely neat and clean. 

 
5.19  PROVISIONAL ACCEPTANCE 

 
5.19.1   Immediately after the completion of the work of the entire section in all respects, the 

contractor shall certify and advise the purchaser in writing that the work is (i) 
complete (ii) ready for satisfactory commercial service and (iii) ready to be handed 
over (iv) submit 6 sets of final cable route plan in hard bound copies on white bond 
paper of A4 size maximum and 06 sets of CD. 

 
5.19.2 The test or tests specified in Technical specifications will be conducted jointly by 

purchaser and contractor as soon as possible after receipt of advice of completion 
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of one section by purchaser from the contractor. The test schedule shall be finalized 
by mutual discussion between the contractor and M/s. RailTel Corporation of India 
Ltd., Kolkata 700071. Any breakages in the laid fibers, improper protective 
arrangement in bridges and culverts or any discrepancy or deviation from the 
tendered specifications, during the commissioning test shall be replaced/repaired 
free of cost by tenderer. 

 
5.19.3 Purchaser's Engineer shall issue a Provisional Acceptance certificate for successful 

commissioning of the section covering all materials and services included in the 
Schedule of works after the final acceptance test as per the approved test 
procedures have been completed and the performance has been found to meet the 
specifications. RailTel’s decision in this respect shall be final. The Provisional 
Acceptance Certificate shall be signed by both the parties. The period of 
maintenance/warranty of works shall commence from the date of issue of the 
Provisional Acceptance Certificate.  

 

5.20. PLACING IN SERVICE & MAINTENANCE SUPERVISION 
 

5.20.1   After the work has been completed & placed in service and Provisional Acceptance 
certificate issued by Purchaser’s Engineer, the contractor shall be responsible for 
proper maintenance/warranty of the work for a period of twelve months from the date 
of commissioning. 
During the period of maintenance/warranty, the contractor shall be responsible for 
making good, at his own cost, any work found defective. For this purpose, he shall 
have to depute his personnel to the site and replace/repair the defective work to the 
satisfaction of the purchaser’s engineer. 

 
5.20.2   The Contractor shall inspect all trenches after first monsoon and shrinkage etc. shall 

be refilled and rammed & trench surface brought to the original. No extra charge shall 
be payable for the same. 

 
5.20.3 During this period of maintenance supervision if any lacuna is noticed in the work 

done by the contractor under the contract, the contractor will rectify the same free of 
cost. During such rectification if any faulty material need replacement or repair, they 
shall be provided by the contractor. 

 
5.20  FINAL ACCEPTANCE (FAC) 

 
5.21.1  The final acceptance of the works completed shall take effect from the date of expiry 

of the period of maintenance supervision as defined in clause 20 or the expiry of the 
last of the respective period of maintenance supervision of section for which 
Provisional Acceptance Certificates are issued or brought into commercial operation, 
provided in any case that the contractor has complied fully with his obligations in 
respect of each item under the contract.   

 
5.21.2   Notwithstanding the issue of Final Acceptance Certificate  the contractor and the 

purchaser  (subject to Sub  Clause as  above) shall remain liable for  fulfillment  of  
any   obligation incurred under the provision of  the  contract  prior  to the issue of 
Final Acceptance Certificate which remains unperformed at the time such certificate 
is issued  and  for  determining  the  nature  and  extent  of  such  obligation the 
contract shall be deemed to remain in force between the parties hereto. 
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5.21  WARRANTY 
 
5.22.1  All materials supplied/work done by the Contractor shall be guaranteed against the 

defects for a period as prescribed in BDS from the date of issue of Provisional 
Acceptance Certificate. The contractor shall provide comprehensive warranty 
maintenance for all the items executed by him against this tender.  

 
5.22.2   During the period of warranty, the contractor shall remain responsible to arrange 

replacement and for setting right at his own cost any equipment installed by him 
which is of defective manufacture or design or becomes unworkable due to any 
cause whatsoever. The decision of the RailTel's representative in this regard to 
direct the contractor to attend to any damage or defect in work shall be final and 
binding on the Contractor.  

 
5.22.3     During the period of warranty, the contractor shall be responsible to the extent 

expressed in this clause for any defects that may develop under the conditions 
provided for by the contract and under proper use, arising from faulty materials, 
design or workmanship in the plant, or from faulty execution of the plant by the 
contractor but not otherwise and shall remedy such defects at his own cost when 
called upon to do so by the Purchaser who shall state in writing in what respect the 
portion is faulty. 

 
5.22.4  If it becomes necessary for the contractor to replace or renew any defective portions 

of the system under this clause the provisions of this clause shall apply to the 
portions of the plant to be replaced or renewed until the expiration of three months 
from the date of such replacement or renewal or until the end of the warranty period 
whichever may be later. If any defect is not remedied within reasonable time, the 
purchaser may proceed to do the work at contractor's risk and expense, but without 
prejudice to any other rights which the purchaser may have against the contractor in 
respect of such defects. The tenderer has to recoup the faulty unit/equipment from 
the set of his own spares kept by him within a period of 24 hours. The locations 
where such spares are to be handed over to the Tenderer shall be indicated in the 
bid by the tenderer.  

 
5.22.5 Until  the Final Acceptance  Certificate shall  have been issued, the contractor shall have the 

right of entry, at his own risk and expense, by himself or his duly authorized 
representatives, whose names shall have previously been communicated in writing 
to the purchaser at all reasonable working hours upon all necessary parts of the 
works for the purpose of inspecting the working and the records of the system and 
taking notes therefrom and, if he desires at his own risk and expense, making any 
tests subject to the approval of the purchaser which shall not be unreasonably 
withheld.  

 
5.22.6 In subject of this warranty, the contractor shall make his Performance Guarantee as 

required under Clause 3 of Special Conditions of Contract, valid to cover the period 
of warranty.   

 
 

5.23  INFRINGEMENT OF PATENTS: 
 

(a) The Contractor is forbidden to  use any  patents   or   registered  drawings, processes 
or patterns in fulfilling  his  contract without prior consent in writing  of  the  owner  of 
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such patents, drawings, patterns  or  trademarks  except where these are specified 
by the  Purchaser  himself. Royalties where payable for the use of such patented 
processes, registered drawings or patterns shall be borne exclusively by the 
Contractor. The Contractor shall advise the Purchaser of any proprietary rights that 
may exist on such processes, drawings or patterns which he may use of his own 
accord. 

 
(b) In the case of patents taken out by the Contractor of the drawings or patterns  

registered by  him  or  of  those   patents,  drawings  or  patterns  for  which  he  holds  
a  license,  the signing of the contract automatically  gives  the  Purchaser  the   right  
to  repair  by  himself   the  purchased articles covered by  the patent or by any 
person or  body chosen by him and to obtain from any  sources  he desires  the 
component parts required by him for carrying  out   the  repair  work.  In the event of 
infringement of any    patent rights due to above action of the Purchaser he shall be 
entitled to claim damages from the Contractor on the grounds of any loss of any 
nature which he may suffer e.g. in the case of attachment because of counterfeiting.   

 
5.24 LICENSE AS PER GOVT. OF INDIA CONTRACT LABOUR ACT 

 
 The  Contractors  are   required to   produce   license as  enjoined  in the  Government  

of  India  Contract  Labour (Regulation  and  Abolition)  Act  (1978)   with   latest  
amendments, if any. They shall not be allowed to undertake or  execute any work 
through  contract  Labour except  under  and in accordance  with a license  issued   
under  the  said  Act  in  that   behalf   by   the   authorized licensing  Officer. 

 
5.24.1  Labour Cess: The tenderers, for carrying out any construction work, must get themselves 

registered with the Registrar Officer under section-7 of the building and other 
Construction workers Act 1996 and rules made thereto by the concerned State Govt. 
and submit certificate of Registration issued from the Registering officer of the 
concerned State Govt. (Labour Dept). As per this act, the tenderer shall be levied a 
cess@1% of cost of construction work, would be deducted from each bill. Cost of 
material when supplied under a separate schedule item, shall be outside the purview 
of cess. 

 
5.25 DEFAULTS AND DELAYS 
 

The Contractor shall execute the work with due diligence and expedition, keeping to 
the approved time schedule. Should he refuse or neglect to comply with any 
reasonable orders given to him in writing by the Purchaser's Engineers in connection 
with the work or contravene the provision of the Contract or the progress of work 
lags persistently behind the time schedule due to his neglect, the Purchaser shall be 
at liberty to give seven days notice in writing to the Contractor requiring him to make 
good the neglect or contravention complained of and should the Contractor fail to 
comply with the requisitions made in the notice within seven days from the receipt 
thereof, it shall be lawful for the purchaser to take the work wholly or in part out of 
the Contractor's hands without any further reference and get the work or any part 
thereof, as the case may be, completed by other agencies at the expense of the 
Contractor without prejudice to any other right or remedy of the Purchaser. The 
contract shall be treated as terminated on the date a notice is issued by the 
purchaser to take the work wholly or in part out of the Contractor’s hands. The 
purchaser shall be at liberty to encash the performance guarantee and forfeit the 
security deposit after the contract is terminated to reimburse the loss to purchaser.  
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5.26 LOSS SUSTAINED DUE TO DEFAULTS AND DELAYS 

 
In the event  of any loss to  the  purchaser  on account  of execution and/or 
completion of the work   or  any  part  thereof  by  agencies  other than the contractor, 
in terms   of clause 25 the  contractor  shall be liable to reimburse  the loss to  
purchaser  without  prejudice   to the  other   rights and remedies of the purchaser 
and the reimbursement   in full or in part, as  the case  may be, shall be met at  the 
option of the purchaser from out of all or any  of the following sources viz : 

 
(a)  (i)  Any amount due and payable to the  contractor by  the  purchaser on  any  

account whatsoever;   
 

 (ii)  The Contractor's security deposit in the hands of the purchaser as far as   
available,  and; 

 
 (iii)  Any other assets whatsoever of the contractor; 

 
(b)  In the  event of re-imbursement from out of  sources  (i) and/or (ii) above 

mentioned,  the purchaser shall have the right of appropriation suo-moto. 
 
 

5.27 LIQUIDATED DAMAGES FOR DELAY IN COMPLETION (LD) 
 

5.27.1     If  the contractor fails to execute and  complete the work within the  time  specified  
in the Agreement  or  within   the  period  of  extension granted  under  para 5.28,  
the contractor shall accept reduction in the  total amount payable to  him by  the 
purchaser at the rate of 0.5% per week or part thereof ( rounded off to the nearest 
whole number ) of the total value of the contract  for the actual delay  occasioned  
beyond the appointed time by  which  the  work  shall have been completed under 
the contract.  

 

5.27.2    The total value of reduction on account of above shall be limited to maximum of 10% 
(Ten percent) of the total contract value. 

 

5.27.3  Such reduction shall be accepted by the purchaser in full satisfaction of the 
contractor's liability arising   from delay only. This reduction of value for delay in 
completion will be applicable separately for each stage of completion of work.  When 
two or more stage of completion are specified in the contract, the purchaser’s 
engineer   shall   at  his  sole discretion specify a   time  limit   within  which  the  
unfinished  portion of  the  work  shall  be  completed  after  serving on the contractor  
a  notice  of  Purchaser's intention to recover the said penalty.  In the event of failure 
of the contractor, the purchaser shall be at liberty to take action in accordance   with 
provisions in Para 5.25 and 5.27. 

 

NOTE: For purpose of this Para the value of work shall  be calculated  on the  basis  
of  unit  prices  included  in  schedule of requirements/work with the 
increase/decrease of the overall %age accepted for the contract. 

 

5.27.4 Proper care shall be taken any underground utilities while execution of underground 
cable laying work. During the execution of work any underground utility (cable/pipe 
etc.) is damaged, the contractor shall repair the damaged portion or if the utility 
provider repaired it and penalty imposed on RailTel in this account, RailTel will 
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deduct any penalty charged  by the utility provider. 
 

5.28 ADHERENCE OF TIME SCHEDULE  
 

5.28.1  Timely completion of the work is the essence of the contract. While delay in 
execution will attract penalty.  

 
5.28.2  If any delay as aforesaid in clause 5.27 shall have  arisen from any cause  which  

the Purchaser may agree as being a  reasonable ground for extension of  timethe   
purchaser’s engineer or his representative may   allow  such  additional  time as he 
may in his absolute discretion consider to be reasonably justified by the 
circumstances of the case. Such extensions shall be granted, on request from 
contractor, without liquidated damages in the Form No.11. 

 
5.29. CONTRACTOR’S LIABILITIES FOR COSTS AND DAMAGES (Please refer clause 

4.24 of General Conditions of Contract ( Section –II, Chapter – 4) 
 

5.30  UNIT/PERCENTAGE PRICES 
 

This tender consists of a percentage bidding system. The estimated prices of each 
and every item of the schedule are indicated in the Schedule of Requirements. The 
tenderer is expected to quote the %age above (+) or below (-) or at par of the total 
estimated price indicated in the schedule. For the purpose of calculating the unit 
price for releasing payment item-wise, the total %age above/below/at par finalized 
for the entire schedule will form the basis for calculation of the unit prices where the 
estimated prices of the individual items of the schedule will be marked 
above/below/at par of the final overall %age accepted. 

 
 The percentage above/below/at par finalized for the entire schedule shall be firm and 

on including GST basis but inclusive of freight, handling, incidental charges and 
hence the contractor is advised to quote after taking all the relevant factors into 
consideration. Subsequent requests for variation of prices will not be entertained. 
The prices indicated in the schedule are in Indian Rupees for the units under metric 
system.  

 
5.30.1 The rate shall include the prices of materials including all incidental charges for 

transport, loading/ unloading and handling of materials, commission for arranging  
dispatch by rail direct  from manufacturer's  factory   and   completing all necessary 
formalities in this respect, such as submission of forwarding  notes, arranging 
placement of Wagon, collection of  banker's charges for  Bank guarantee, Indemnity 
Bonds inclusive of cost of Stamp etc. as also siding or shunting charges, if  any, 
levied by the Railway. 

 
5.30.2  The prices quoted by the Tenderer shall include GST but there should be breakup 

prices and all type of applicable taxes such as CGST/IGST/SGST/UTST etc. 
including tax under reverse charges payable by the recipient under GST act.  

 
5.30.3  The prices quoted by the tenderer shall include all costs of Administration of 

Contract, Insurance Premium, Banker’s charges for guarantees, cost of storage, 
loading-unloading, any kind of license fees and handling of materials and for any 
road transport which the contractor may use for carriage of materials to his depot 
and the site of work. The  prices shall also include the cost  of   works  and  



RailTel/Tender/OT/ER/HQ/2026-27/1599-1601 

Page 78 of 157 

 

adjustments  necessary  to  be  done  by   the  contractor during or after tests carried 
out by the purchaser. 

 
5.30.4     All taxes (including GST), duties and levies arising out of the transaction between 

the contractor and  his sub -contractor/supplier for this work will be included in the 
rates quoted by the contractor in the relevant Schedule of requirement. 

 
5.30.5 No import license shall be arranged by the RailTel for this work. 

 
5.31       MEASUREMENT OF WORKS 

 
5.31.1  Measurements for the works shall be made in accordance with approved designs & 

drawings and measured in relevant units except where provided otherwise. The 
measurements will be made generally in accordance with standard engineering 
practices.   

 
5.31.2 All measurement, method of measurement, meaning intent of specifications and 

interpretation of Special Conditions of Contract, given and made by the Purchaser 
or by the Purchaser’s Engineer shall be final and binding. 

 
5.31.3     All payment due to the contractor will be made through E-payment. 
 
5.31.4   Payments for the works shall be made in accordance with approved design & 

drawings and measured in relevant units except where provided or otherwise. The 
measurements will be    made generally in accordance with standard engineering 
practices. The abstract of quantities arrived shall be entered in the measurement 
book and signed by the contractor and the authorized representative of RailTel. 

 
5.32 MEANING AND INTERPRETATION BY RAILTEL TO BE FINAL: 

 
All measurement, method of measurement, meaning intent of specifications and 
interpretation of Special Conditions of Contract, given and made by the Purchaser or by the 
Purchaser’s Engineer shall be final and binding. 

 

5.33 TERMS OF PAYMENT : 
 
5.33.1    All bills/Tax Invoices shall be submitted to the RailTel Corporation of India Ltd., 

Eastern Region, Kolkata under whose jurisdiction the work has been executed. 
While submitting the bills, the break-up of taxes may be furnished so that any INPUT 
credit may be availed by RailTel.  

 
5.33.2 Subject  to  any  deductions  or recovery which the RailTel may be entitled to make 

under contract, the contractor will be entitled to be paid from time to time by way of 
“on account payment” for supply of goods and ‘progress payment’ for works as given 
in payment conditions below.  

 
5.34 PAYMENT OF EXECUTION OF WORKS: 
 

Progress payment’ shall not be claimed for the work more than twice in a calendar 
month. Progress payment can be made section wise after completion of all works 
required to be done after submission of the following in the  prescribed format 
includes: 
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1) Tax Invoice (Original & Duplicate) 
2) Measurement certificates 
3) Copy of work order 
4) Measurement Book 
5) OTDR report. 
6) Signed Contract Agreement 
 

5.34.2 90% (Ninety) percent after completion of complete patch replacement of each block 
section after integration with main OFC route & submission of joint measurement and 
testing to the satisfaction of Engineer-in-charge, submission of all the relevant OTDR 
reports, ABD. 
 

5.34.3 5% (Five) percent payment shall be made after completion of patch replacement of entire 
work length and issuance of Provisional Acceptance Certificate by RailTel engineer and 
submitting the required Documentation i.e. ABD of fresh cable laid i.e. As Built Drawing 
duly mapped with GPS etc. (for OFC portion, acceptance of final as build drawings of 
rectified section by RailTel engineer-in-charge) 

 

5.35 FINAL PAYMENT 
 

5.35.1  Final payment of 5% of the contract value shall be made after satisfactory completion 
of the warranty period and issue of Final Acceptance Certificate (FAC). 

 

5.35.2 Final Acceptance Certificate shall be issued by the Purchaser's Engineer after 
completion of one year’s period of maintenance as covered in the contract. The Final 
Acceptance Certificate shall be issued by the Purchaser’s Engineer only when he has 
accepted the work wholly after conducting the acceptance tests as per the details 
given in the technical specification and supplement. 
 
On the basis of Final Acceptance Certificate from the Purchaser's Engineer for all the 
works at all the locations covered in this contract and reconciliation of materials 
issued, the final bill for the balance payment for each item of work shall be submitted 
by the Contractor along with a clear 'No Claim Certificate'.  

 
5.36  FINAL SETTLEMENT 

 
 On expiry of the warranty period and issue of the certificate of final acceptance of   

the entire installations, the Performance Bank Guarantee will be released to the 
Contractor after adjustment of any dues payable by the contractor. 

 
5.37 CERTIFICATE FOR MODVAT BENEFITS ON BILLS  

 Not used 
 

5.38 DEDUCTION FROM ON ACCOUNT PAYMENT BILLS – PROGRESS PAYMENT 
 

(i) All costs, damages or expenses, which RailTel may have been paid or incurred 
which under the provisions of contract are Contractor’s obligations will be   deducted 
by RailTel from progress payment Bills/Invoice of Contractor, as and when it is 
understood that such an expense has been incurred or paid for. 

 
(ii) All such claims of RailTel shall, however, be duly supported by appropriate and 

certified vouchers, receipts or explanations as are available to enable the Contractor 
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to identify such claims. 
 

5.39 TAXES 
 

5.39.1  The Contractor and all personnel employed by him shall pay such taxes like Income 
Tax as are payable under statutory laws of India and the Purchaser WILL NOT ACCEPT 
any liability for the same. 

 
5.39.2   Deduction of Income Tax at source as per provisions of Finance Act and Income Tax 

in force shall be made from the Contractor/Sub-Contractor and the amount so 
deducted may be credited to the Central Government. Beside this all other statutory 
deductions of tax will also be affected from on account bills. 

 
5.39.3 Wherever the law makes it statutory for the Purchaser to deduct any amount towards 

GST or any other tax in force by the law of land, the same will be deducted and 
remitted to the concerned authority.  

 
5.40 INSURANCE:  

 
5.40.1 The Contractor shall take out and keep in force a policy or policies of insurance against all 

liabilities of the Contractor or the Purchaser at common law or under any statute in respect of 
accidents to persons who shall be employed by the contractor in or about the site for the 
purpose of carrying  out the works on the  site.  The Contractor shall also take out and keep  
in force a policy or policies of Insurance against all recognized risks to their offices and depots. 
Such insurance shall in all respects be to the approval of the Purchaser and if he so requires 
in his name. 

 
5.40.2 INSURANCE OF MATERIALS & INSTALLATIONS:   

 

The Contractor shall take out and keep in force a Policy or policies of Insurance  for all 

materials  including  materials/  equipments  supplied by RailTel irrespective of  whether  used 
up in the portion of work already done or kept for the use in the balance portion of the work 
until such works are provisionally handed over to the RailTel. For this purpose, the works are 

deemed to have been provisionally handed over when provisional acceptance certificate is 
issued for the section. 

 
5.40.3 The Contractor shall not be liable for losses/damages to the materials either used up in the 

portion of work done or his material kept for use at site, in consequence of Mutiny, or other 
similar causes over which the Contractor has no control and which cannot be insured. Such 
losses or damages shall be the liability of the Purchaser and if required by the Purchaser, be 
made good by the contractor at the cost of the Purchaser. 

 
5.40.4 The Contractor should, however, insure the stores brought to site, against risks in 

consequence of war and invasion, as required under the Emergency Risk (Goods) Insurance 

Act enforce from time to time. 
 

5.40.5 It may be noted that the beneficiary of the insurance policy should be RailTel or the policies 
should be pledged in favor of RailTel. The contractor shall keep the policy/policies current till 

the installations are provisionally handed over to the purchaser. It may also be noted that in 
the event of contractor's failure to keep the policy current and alive, renewal of policy will be 
done by purchaser for which the cost of the premium plus 20% of premium shall be recovered 

from the contractor. 
 

5.40.6 For the purpose of enabling the contractor to take the insurance cover in connection with this 
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contract, the purchaser's Engineer will advise the approximate price of all the RailTel supply 
materials to the Contractor. 

 
5.41      Rights of RailTel:  

 
RailTel reserves to itself the following rights in respect of this contract without entitling the 
Contractor to any compensation.  

 
5.41.1  To get the work done through another agency at the risk and cost of the Contractor, in the 

event of poor progress or the Contractor’s inability to progress the work for Completion as 
stipulated in the contract, poor quality of work, persistent disregard of instructions of Architect 
/ RailTel, assignment, transfer, subletting of the contracted work without written permission of 
RailTel, non-fulfillment of any contractual obligations etc. and to claim / recover compensation 
for such losses from the Contractor including RailTel’s supervision charges and overheads 
from Security Deposit / other dues.  

 
5.41.2  To withdraw any portion of work and / or to restrict / alter quantum of work as indicated in the 

contract during the progress of work and get it done through the contractor of the adjacent 
section and / or by the departmental labour to suit RailTel’s requirements or in case RailTel’s 
decides to advance the compensation due to other emergent reasons.  

 
5.41.3 To terminate the contract after due notice and forfeit the Security Deposit and recover the loss 

sustained in getting the balance work done through other agencies in addition to liquidated 
damages in the event of: 

 
▪ Contractor’s continued poor progress.  
▪ Withdrawal from or abandonment of the work before completion of the work. 
▪ Corrupt act of the Contractor 
▪ Insolvency of the Contractor. 
▪ Persistent disregard of the instructions of RailTel. 

Assignment, transfer, subletting of the contract work without written permission.  
▪ Non-fulfillment of any contractual obligations. 

   
5.41.4 To recover any moneys due from the Contractor from out of any moneys due to the Contractor 

under this or any other Contract or from the Security Deposit/PG 
 
5.41.5  To determine the Contract or to restrict the quantum of work and pay for the portion of work 

done as per the satisfaction of RailTel.  
 

5.41.6  To effect recoveries from any amounts due to the Contractor under this or any other contract 
or in any other form the moneys which RailTel is forced to pay to anybody due to Contractor’s 
failure to fulfill any of his obligations.  

 
5.41.7  To restrict or increase the quantity and nature of work to suit site requirements, since the tender 

specifications are based on preliminary documents and quantities furnished therein are 
indicative and approximate and the rates quoted shall not be subject to revision in any manner 
whatsoever.  

 
5.41.8   To deploy RailTel’s or adjacent-section-contractor’s skilled and semiskilled workmen in case 

of emergency / poor progress / deficiency in skill on the part of the employees of the Contractor 
and to recover the expenditure on account of the same from the moneys due to the Contractor.  

 

5.41.9  While every endeavor will be made by RailTel to this end, RailTel cannot guarantee 
uninterrupted work due to conditions beyond its control. The Contractor will not be entitled to 
any compensation / extra payment on this account.  
 

In the event of any dispute of technical nature, the decision of RailTel shall be final and binding 
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to the Contractor.  
 

5.42 Responsibilities of Contractor in respect of local taxing rules, local laws, employment 
for workers etc.:  

 
The following are the responsibilities of the Contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc.  

 
5.42.1  The tenderer must be registered is relevant states  

 
5.42.2  As far as possible, unskilled workers shall be engaged from the local areas in which the work 

is being executed.  
 

5.42.3  The Contractor at all times during the continuance of this contract, shall in all his dealings with 
the local labour for the time being employed on or in connection with the work, has due regard 
to all local festivals, religious and other customs.  

 
5.42.4  The Contractor shall comply with all State and Central Laws, Statutory Rules, Regulations etc., 

such as The Payment of Wages Act, The Minimum Wages Act, The Workmen’s Compensation 
Act, The Employer’s Liability Act, The Industrial Disputes Act, The Employee’s Provident Fund 
Act, Employee’s State Insurance Scheme, The Contract Labour (Regulations and Abolitions 
Act, 1970) and other Acts, Rules and Regulations for labour as may be enacted by the 
Government during the tenure of the Contract and having force or jurisdiction at site. The 
Contractor shall give to the local Governing Body, Police and other concerned authorities all 
such notice as may be required under law.  

 
5.42.5  The Contractor will obtain independent license under the Contract Labour (Regulations and 

Abolition Act, 1970) from the concerned authorities based on the certificate (Form -V) issued 
by the principal employer / customer, if such license is required under the law.  

 
5.42.6  The Contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalty, 

commissions or other charges which may be leviable on account of any of his operations 
connected with this contract. In case, RailTel is forced to make any such payment, RailTel shall 
recover the same from the Contractor either from moneys due to him or otherwise as deemed 
fit.  

 
5.42.7  The Contractor shall be responsible for the provision of health and sanitary arrangements more 

particularly described in the Contract Labour (Regulations and Abolition Act, 1970) and safety 
precautions as may be required for safe and satisfactory execution of the contract.  

 
5.42.8  The Contractor shall be responsible for proper accommodation including adequate medical 

facilities for the personnel employed by him.  
 
5.42.9   The Contractor shall be responsible for the proper behavior and observance of all regulations 

by the staff employed by him.  
 

5.42.10 The Contractor shall ensure that no damage is caused to any person / property of other parties 
working at site. If any such damage is caused, it shall be the responsibility of the Contractor to 
make good the losses and compensate them.  

5.42.11 All the properties/equipment/components of RailTel loaned with or without deposit, to the 
Contractor shall remain the properties of RailTel. The Contractor shall use such properties for 
the purpose of execution of this contract. All such properties/ equipment / component shall be 
taken to be in good condition unless notified to the contrary by the Contractor within 48 hours. 
The Contractor shall return them in good condition as and when required by RailTel. In case of 
non-return, loss, damage, repairs etc., the cost thereof, as may be fixed by the Engineer, will 
be recovered from the Contractor.  
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5.42.12   It shall not be obligatory on the part of RailTel to supply any tools and tackles or materials other 
than those specifically agreed to be given by RailTel.  

 
5.42.13  The Contractor shall fully indemnify and keep indemnified RailTel against all claims of 

whatever nature arising during the course of execution of this contract. 
 

5.42.14 In case the Contractor is required to undertake any work outside the scope of this contract, 
the amount payable shall be as may be mutually agreed upon.  

 
5.42.15  Any delay in completion of works or non-achievement of periodical targets, due to reasons 

attributable to the Contractor, will have to be compensated by the Contractor either by 
increased manpower and resources or by working extra hours or more than one shift at no 
extra cost to RailTel.  

 

5.42.16  The Contractor will be directly responsible for payment of wages to his workmen. A pay-roll 
sheet giving details of all payments made to the workmen duly signed by the Contractor’s 
representative should be furnished to RailTel, if called for.  

 
5.42.17   In case of any class of work for which there is no specification laid down in the contract, such 

work shall be carried out in accordance with the instructions and requirements of the 
Engineer.  

 

5.42.18  No levy, payment or charges made or imposed shall be impeached by reason of any clerical 
error or by reason of any mistake in the amount levied, demanded or charged.  

 
5.42.19  No idle labour charges will be admissible in the event of any stoppage of work resulting in 

the Contractor’s workmen being rendered idle due to any reason at any time.  
 

5.42.20 The Contractor shall take all reasonable care to protect the materials and the work till such 
time it has been taken over by RailTel.  

 
5.42.21   Contractor shall not stop work or abandon the site for whatsoever reason or dispute, 

excepting for force majeure conditions. All problems / disputes shall be separately discussed 
and settled without affecting the progress of work. Stoppage or abandonment of work other 
than under force majeure conditions shall be treated as breach of work of contract and dealt 
with accordingly.  

 
5.42.22  The Contractor shall keep the area of work clean and shall remove the debris etc. outside of 

RailTel’s premises, while executing day-to-day work. Upon completion of work, the 
Contractor shall remove from the vicinity of work, all scrap, packing materials, rubbish, 
unused and other materials and deposit them in places specified by the Engineer. The 
Contractor will also demolish all the hutments, sheds, offices, etc., constructed and used by 
him and shall clean the debris. In the event of his failure to do so, the same will be arranged 
to be done by the RailTel and the expenses recovered from the Contractor.  

 

5.42.23    The Contractor shall execute the work in the most substantial and workmen like manner in 
the stipulated time. Accuracy of work and timely execution shall be the essence of this 
contract. The Contractor shall be responsible to ensure that the quality, assembly and 
workmanship conform to the dimensions and clearance given in the drawings and/or as per 
the instructions of the Engineer.  

5.42.24  The Contractor shall furnish fortnightly labour deployment report indicating the classification 
and number of workmen engaged, date wise and category wise. Besides, the Contractor 
shall also furnish progress reports on work at regular intervals as required by the Engineer.  

 
5.42.25  Updation of Labour data: 
 

A. Contractor is to abide by the provisions of Payment of Wages act & minimum Wages act in 
terms of clause 54 and 55 of Indian Railways General Condition of Contract. In order to 
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ensure the same and application has been developed and hosted on website 
www.shramikkalyan.indianrailways.gov.in. Contractor shall register his firm/ company etc. 
and upload requisite details of labour and their payment in this portal. These details shall be 
available in public domain. The Registration/ updation of Portal shall be done as under: 

 
a) Contractor shall apply for onetime registration of his company/firm etc. in the Shramik kalyan 

portal with requisite details subsequent to issue of Letter of Acceptance. Engineer shall 
approve the contractor’s registration on the portal within 7 days of receipt of such request. 

 
b) Contractor once approved by any Engineer, can created password with login ID (PAN No.) 

for subsequent use of portal for all LOAs issued in his favour. 
 
c) The contractor once registered on the portal, shall provide details of his Letter of Acceptance 

(LoA) / Contract Agreements on Shramik kalyan portal within 15 days of issue of any LOA 
for approval of concerned engineer. Engineer shall update (if required) and approve the 
details of LoA filled by contractor within 7 days of receipt of such request. 

 
d) After approval of LoA by Engineer, contractor shall fill the salient details of contract labours 

engaged in the contract and ensure updating of each wage payment to them on Shramik 
kalyan portal on monthly basis. 

 
e) It shall be mandatory upon the contractor to ensure correct and prompt uploading of all salient 

details of engaged contractual labour & payments made thereof after each wage period. 
 

B. “While processing payment of any “On Account Bill” or “Final Bill” or release of “Advances’ 
or “Performance Guarantee/Security Deposit”, contractor shall submit a certificate to the 
Engineer or Engineer’s representatives that “I have uploaded the correct details of contract 
labours engaged in connection with this contract and payments made to them during the 
wage period in Railway’s Shramik kalyan portal at 
“www.shramikkalyan.indianrailways.gov.in” till _____ Month_____ Year.” 

 
5.43 Responsibility of contractor in respect of safety of men, equipment, material and 

environment:  
 

All safety rules and codes applied by RailTel at site shall be observed by the Contractor and 
his workmen without exception. The Contractor shall be responsible for the safety of the 
equipment / material and work to be performed by him.  

 
5.43.1  Contractor shall also take such additional precautions as may be indicated from time to time 

by the Engineer, with a view to prevent pilferage, accidents, fire hazards etc. Suitable number 
of Clerical Staff, watch and ward, Storekeepers to take care of equipment, material, 
construction tools and tackles shall be posted at site by the Contractor till the completion of 
work under this contract. The Contractor shall arrange for such safety devices as are 
necessary for this type of work and carry out the requisite site tests of handling equipment, 
lifting tools, tackles etc. as per usual standards and practices.  

 
5.43.2  The Contractor shall provide to its work force and ensure the use of the following personal 

protective equipment as found necessary and as found necessary:  
 

• Safety Helmets conforming to IS - 2925.  
• Safety Belts conforming to IS - 3521.  
• Safety Shoes conforming to IS - 1989.  
• Eye & Face Protection devices conforming to IS-8520 & IS-8940.  
• Hand & Body Protection devices conforming to IS-2573, IS-6994, IS-8807 & IS-8519.  

 
5.43.3  All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, safety 

nets, ladders, equipment etc. used by the Contractor shall be of safe design and construction. 
These shall be tested and certificate of fitness obtained before putting them to use and from 
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time to time as instructed by authorized RailTel official who shall have the right to ban the 
use of any item.  

 
5.43.4 All electrical equipment, connections and wiring for construction power, its distribution and 

use shall conform to the requirements of Indian Electricity Act and Rules. Only electricians 
licensed by the appropriate statutory authority shall be employed by the Contractor to carry 
out all types of electrical works. All electrical appliances including portable electric tools used 
by Contractor shall have safe plugging system to source of Power and be appropriately 
earthed.  

 
Where it becomes necessary to provide and / or store petroleum products, explosives, 
chemicals and liquid or gaseous fuel or any other substance that may cause fire or explosion, 
the Contractor shall be responsible for carrying out such provision and / or storage in 
accordance with the rules and regulations laid down in the relevant Government Acts, such 
as Petroleum Act, Explosive Act, Petroleum and Carbide of Calcium Manual of the Chief 
Controller of Explosives, Government of India etc. Prior approval of the authorized RailTel 
official at the site shall also be taken by the Contractor in all such matters.  

 
5.43.5  The Contractor shall arrange at his cost (wherever not specified) appropriate illumination at 

all work spots for safe working, when natural daylight may not be adequate for clear visibility.  
 

5.43.6  In case of a fatal or disabling injury/accident to any person at construction sites due to lapses 
by the Contractor, the victim and/or his/her dependents shall be compensated by the 
Contractor as per statutory requirements. However, if considered necessary, RailTel shall 
have the right to impose appropriate financial penalty on the Contractor and recover the same 
from payments due to the Contractor for suitably compensating the victim and/or his/her 
dependents. Before imposing any such penalty, appropriate enquiry shall be held by RailTel 
giving opportunity to the Contractor to present his case.  

 
5.43.7 In case of any damage to property due to lapses by the Contractor, RailTel shall have the 

right to recover the cost of such damages from the payments due to the Contractor after 
holding an appropriate enquiry.  

 
5.43.8 In case of any delay in the completion of jobs due to mishaps attributable to lapses by the 

Contractor, RailTel shall have the right to recover cost of such delay from the payments due 
to the Contractor, after notifying the Contractor suitably and giving him opportunity to present 
his case.  

 
5.43.9  If the Contractor fails to improve the standards of safety in its operation to the satisfaction of 

RailTel, after being given reasonable opportunity to do so and / or if the Contractor fails to 
take appropriate safety precautions or to provide necessary safety devices and equipment 
or to carry out instructions regarding safety issued by the authorized RailTel official, RailTel 
shall have the right to take the corrective steps at the risk and cost of the Contractor after 
giving a notice of not less than seven days indicating the steps that would be taken by RailTel.  

 
5.43.10  The Contractor shall submit report of all accidents, fires, property damage and dangerous 

occurrences to the authorized RailTel official immediately after such occurrence, but in any 
case not later than 12 hours of the occurrence. Such reports shall be furnished in the manner 
prescribed by RailTel. In addition, periodic reports on safety shall also be submitted by 
Contractor to the authorized RailTel official from time to time as prescribed.  

 
5.43.11  During the course of construction, alteration or repair scrap lumbers with protruding nails, 

sharp edges etc., and all other debris including combustible scrap shall be kept cleared from 
working areas, passage ways and stair in and around site.  

 
Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 
intentionally dropped, struck or permitted to strike each other violently. When cylinders are 
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transported by powered vehicles, they shall be secured in a vertical position.  
 

5.43.12   Contractor shall provide enough fire protecting equipment of the types and numbers at his 
office, stores, erection site, other temporary structures, labour colony area etc. Access to 
such fire protection equipment shall be easy and kept open at all times. Compliance of the 
above requirement under fire protection shall in no way relieve the Contractor of any of his 
responsibility and liabilities to fire accident occurring. In the event fire safety measures are 
not to RailTel’s satisfaction, RailTel shall have option to provide the same and recover the 
cost plus incidentals from Contractor’s bills and / or impose penalty as deemed fit by the 
authorized representative of RailTel.  

 

5.44 Consequences of cancellation: 
 

Whenever RailTel exercises its authority to terminate the contract/withdraw a portion of work, 
the work may be got completed by any other means at the Contractor’s risk and cost provided 
that in the event of the cost of completion (as certified by the Authorised representative of 
RailTel which shall be final and binding on the Contractor) being less than the contract value, 
the advantage shall accrue to RailTel. If the cost of completion exceeds the moneys due to 
the Contractor under the contract, the Contractor shall either pay the excess amount 
demanded by RailTel or the same shall be recovered from the Contractor. This will be in 
addition to the forfeiture of Security Deposit and recovery of liquidated damages as per 
relevant clauses. 

 
5.44.1  In case RailTel completes the work under the provisions of this clause, the cost of such 

completion to be taken into account for determining the excess cost to be charged to the 

Contractor shall consist of cost of materials purchased and/or labour provided by RailTel with 
an addition of such percentage to cover supervision and establishment charges as may be 
decided by RailTel. 

 
5.45 Strikes and Lockouts:  

 

The Contractor will be solely responsible for all disputes and other issues connected with his 
workmen. In the event of Contractor’s workmen resorting to strike or the Contractor resorting 
to lockout and if the strike or lockout so declared is not settled within a period of one month, 
RailTel shall have the right to get the work executed by employing its own men or through 
other agencies or both. The cost incurred by RailTel in this regard shall be recovered from 
the Contractor.  

 

For any purpose whatsoever, the employees of the Contractor shall not be deemed to be in 
the employment of RailTel.  

 

5.46 Guarantee:  
 

Even though the work will be carried out under the supervision of the authorized 
representative of RailTel, the Contractor will be responsible for the quality of the 
workmanship and shall guarantee the work done for a period of one year from the date of 
completion of work as certified by the authorized representative of RailTel and shall rectify 
free of cost to RailTel all defects arising out of faulty erection during the guarantee period 
starting from the date of completion of rectification. In the event of the Contractor failing to 
repair the defective works within the time specified by the authorized representative of 
RailTel, RailTel may proceed to undertake the repairs of such defective works at the 
Contractor’s risk and cost, without prejudice to any other rights and recover the same from 
out of any moneys payable to the Contractor or by other legal means.  
 

5.46.1  The Tenderers has to enter in the register all the material / tools and plants brought to the 
site for working in the premises available with the Security Staff / Site In-charge / Site 
Register.  

 

5.46.2  The Tenderers should get all the materials inspected and approved from the authorized 
representative of RailTel before use. In case of non-approval, if authorized representative of 
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RailTel wish to check the material, cost of breakages and re-doing the same Work will be the 
sole responsibility of the Contractor own. 

 

5.46.3  The Bill of Quantities enclosed are very indicative and can vary as per the Site conditions, 
requirements of RailTel or Design of authorized representative of RailTel and the rates 
quoted shall not be subject to revision. The rates should be quoted in the same units as 
mentioned in the tender schedule. RailTel shall not be responsible for variation of quantities 
of protection material needed on account of variation in soil strata during actual execution. 

 

5.46.4  The rates quoted in the tender shall include all charges of material, labour, lifts, scaffoldings, 
any tools & plants, freight, labour conditions, fluctuations in the rates, shift working, Octroi & 
other taxes and shall be firm for the duration of the contract and any extended period of the 
contract. No escalation in the rates shall be allowed under any circumstances even in case 
of extension of time period.  

 

5.46.5 The successful Tenderer is bound to carry out all the items of work necessary for the 
completion of the job even though the same may not have been included in the schedule of 
quantities. Rates for such items shall be settled in consultation with authorized 
representative of RailTel.  

 

5.47 Rates of extra items/quantity:  
 

The rates of the extra items will be derived from the tender wherever possible and this would 
be executed only after approval of RailTel and issue of necessary prior written advice.  

 

5.47.1  In case the rates do not exist in the tender, the rate will be derived as per the market rates. 
The Tenderer shall submit analysis of rates, with assumption of any one item.  

 

5.47.2 If the quantity of any item under execution is varying (as per the Schedule of Requirement), 
the contractor shall have to execute the same item at applicable vide 5.14.3.  

 

5.47.3  RailTel reserves the rights to vary the quantity by 25% above or below the BOQ without 
assigning any reason to the contractor.  

 

5.47.4  All the work executed should be got approved by the authorized representative of RailTel 
and in case of any bad workmanship pointed out shall be either rectified or be taken away 
from the site if it is not rectifiable and shall be replaced without any extra cost by the Tenderer.  

 

5.47.5  The Tenderer should indicate the breakup of the items of %age of the unit cost for material, 
wastage, labour, taxes, profits & overheads, etc. separately. This %age shall be the basis for 
evaluation of the rates of the extra items.  

 

Measurements of the items shall be as per the IS1200 / CPWD manual / BOQ units.  
 

5.47.6  All Government taxes, levies etc. shall be deducted from all the running bills of the 
Contractors.  

 

5.47.7  All the works executed or under execution finished or semi-finished including all materials 
lying at site shall become the property of RailTel immediately on receipt of bills of the 
Contractors for the same.  

 

5.47.8  The procurement of material as required for completion of work shall be the responsibility of 
the Contractor.  

 

5.47.9  All Fittings / Fixtures, Materials shall confirm to the relevant ISI specifications and shall be 
approved by the authorized representative of RailTel. 

 

5.47 Purchase Preference under ‘Make in India’ Policy for “Local supplier”.  
 
Preference to Make in India (as applicable) vide Order No. P-45021/2/2017-PP (BE-II) dated 
16.09.2020, issued by Govt. of India as amended from time to time shall be applicable. 
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i. In terms of the above said policy, purchase preference shall be given to Class-
I local supplier. 

ii. In terms with the above said policy, Class-I local suppliers and Class-II local 
suppliers shall be eligible to bid.  

   
The definitions of Class-I Local Supplier, Class-II local supplier, non-local supplier, Local 

Content and Margin of Purchase Preference as per above mentioned Order are as follows:- 
 

 A. ‘Class-I local supplier’ means a supplier or service provider, whose goods, services or 
works offered for procurement, has local content equal to or more than 50%, as defined under 
said order. 

 B. ‘Class-II local supplier’ means a supplier or service provider, whose goods, services or 
works offered for procurement, has local content more than 20% but less than 50%, as 
defined under said order. 

 C. ‘Non-Local supplier’ means a supplier or service provider, whose goods, services or works 
offered for procurement, has local content less than or equal to 20% as defined under said 
order 

 D. ‘Local Content’ means the amount of value added in India which shall be the total value 
of the item procured (excluding net domestic indirect taxes) minus the value of imported 
content in the item (including all customs duties) as a proportion of the total value, in percent. 

 E. ‘Margin of Purchase Preference’ means the maximum extent to which the price quoted by 
a Class-I local supplier may be above the L1 for the purpose of purchase preference. The 
margin of purchase preference is 20%. 

  

5.48      Additional guidelines issued by Ministry of Finance through OM no. 6/18/2019-
PPD dated 23.07.2020. 

 
5.48.1    Relevant guidelines have been given below and in case of contradiction with any condition of 

this tender document, guidelines issued by Ministry of Finance vide above mentioned OM 
(including any addendum/corrigendum issued by MoF and any other relevant guidelines 
pertaining to the subject issued by GoI) shall prevail: 

 
1. Any bidder from a country which shares a land border with India will be eligible to bid in this 

tender only if the bidder is registered with the Competent Authority. 
 

2. “Bidder” (including the term ‘tendered’, ‘consultant’, ‘service provider’ or ‘OEM’ in certain 
contexts) means any person or firm or company, including any member of a consortium, every 
artificial juridical person not falling in any of the descriptions of bidders stated hereinbefore, 
including any agency branch or office controlled by such person, participating in a 
procurement process. 

 
3. “Bidder from a country which shares a land border with India” for the purpose of this Order 

means: 
 

i) An entity incorporated, established or registered in such a country; or 
ii) A subsidiary of an entity incorporated, established or registered in such a country; or 
iii) An entity substantially controlled through entities incorporated, established or registered 

in such a country; or 
iv) An entity whose beneficial owner is situated in such a country; or 
v) An Indian (or other) agent of such an entity; or 
vi) A natural person who is a citizen of such a country; or 
vii) A consortium or joint venture where any member of the consortium or joint venture falls 

under any of the above. 
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4. Subcontractor for the purpose of this order means: 
i) An entity engaged by the bidder for execution of work or part of work; or 
ii)  An entity engaged by any Subcontractor for execution of work or part of work; or 
iii) An entity engaged by OEM for supply of part of material used in manufacturing of 

supplied item under VSS Project. 
 

5. The beneficial owner for the purpose of (iii) above will be as under: 
 

I. In case of a company or Limited Liability Partnership, the beneficial owner is the natural 
person(s), who, whether acting alone or together, or through one or more juridical person, 
has a controlling ownership interest or who exercises control through other means. 
 
Explanation- 
 
“Controlling ownership interest” means ownership of or entitlement to more than twenty-
five percent of shares or capital or profits of the company; 
 
“Control” shall include the right to appoint majority of the directors or to control the 
management or policy decisions including by virtue of their shareholding or management 
rights or shareholders agreements or voting agreements; 
 

II. In case of a partnership firm, the beneficial owner is the natural persons(s) who, whether 
acting alone or together, or through one or more juridical person, has ownership of 
entitlement to more than fifteen percent of capital or profits of the partnership: 
 

III. In case of an unincorporated association or body of individuals, the beneficial owner is 
the natural person(s), who, whether acting alone or together, or through one or more 
juridical person, has ownership of or entitlement to more than fifteen percent of the 
property or capital or profits of such association or body of individuals; 

 
IV. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner 

is the relevant natural person who holds the position of senior managing official; 
 

V. In case of a trust, the identification of beneficial owner(s)shall include identification of the 
author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in 
the trust and any other natural person exercising ultimate effective control over the trust 
through a chain of control or ownership. 

 
6. An agent is a person employed to do any act for another, or to represent another in 

dealings with third person. 
 

7. The successful bidder shall not be allowed to sub-contract works to any contractor from 
a country which shares a land border with India unless such contractor is registered with 
Competent Authority i.e. DPIIT.  

 
5.48.2          Undertaking regarding such clause need to submit in the format given below: 

 
i) Certificate to be provided by Tenderer/OEMs on their letter heads: 

  

“I have read the clause regarding restrictions on procurement from a bidder/OEMs of a 
country which shares a land border with India; I certify that this bidder/OEM is not from 
such a country or, if from such a country, has been registered with the Competent 
Authority, I hereby certify that this bidder/OEM fulfils all requirements in this regard and 
is eligible to be considered. [Where applicable, evidence of valid registration by the 
Competent Authority shall be attached.]”  

 

ii) Certificate for Tenderer for Works involving possibility of sub-contracting 
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“I have read the clause regarding restrictions on procurement from a bidder/OEM of a 
country which shares a land border with India and on sub-contracting to contractors from 
such countries; I certify that this bidder/OEM is not from such a country or, if from such a 
country, has been registered with the Competent Authority and will not sub-contract any 
work to a contractor from such countries unless such contractor is registered with the 
Competent Authority. I hereby certify that this bidder/OEM fulfils all requirements in this 
regard and is eligible to be considered. [Where applicable, evidence of valid registration 
by the Competent Authority shall be attached]”. 

 

5.48..3 The said instructions will not apply to the bidders from those countries (even if sharing a land 
border with India) to which the Government of India has extended lines of credit or in which 
the Govt. Of India is engaged in development projects. Updated list of countries to which line 
of credit have been extended or in which development projects are undertaken are given in 
the website of the Ministry of External Affairs 

 
 

 
************************* 
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SECTION – II 
 

CHAPTER – 6 
 

BID DATA SHEET (BDS) 
 
The section consists of provisions that are specific to various clauses of Preamble, Instruction to 
Tenderers and conditions of tendering (ITT), General Condition of Contract (GCC) and Special Condition 
of Contract (SCC) of the tender document. 
 
 

Reference 
Clause 

Description 

Preamble 
Clause – 1.1 
Section – I 
Chapter - 1 

Name of work: 

Replacement of patches of OFC (48F) by laying of PLB HDPE Duct and 
armoured OFC including all protective materials and commissioning of 
the links by integrating with the existing OFC including mid-section 
splicing and termination at repeaters at various locations of 
Bhubaneswar Territory of RailTel/Eastern Region 

Minimum Qualifying 
Criteria  
(ITT clause 3.15) 

Pls. refer clause 3.15, Chapter-3. 

Meaning of Similar 
nature of work  (ITT 
clause 3.15.3) 

Works similar to the scope of work as contained in this tender shall mean 
Underground Optical Fibre cable laying work including supply of 
materials, jointing/splicing, termination testing or OFC rectification work 
including supply of materials executed for Govt./PSU/ reputed Private 
organization dealing with OFC networks, Telecom utilities. 

Date, Time and Venue 
of Online Bid Opening 
of Tender  
(Preamble Clause 1.8 
&1.10) 
 

Venue:  
RailTel Corporation of India Ltd., Eastern Region, 
19th Floor, Aurora Waterfront Building, 
Plot No. 34/1, Block- GN, Sector-V,  
Salt Lake City, Bidhannagar, Kolkata-700091 

Date 12.06.2026, Time: 14:30 hrs. (online) 

Completion period of 
work: 
Preamble Clause 1.9) 

06 (Six) months from date of issue of Purchase Order/ Letter of 
Acceptance 

Authority and Address: 
(Preamble Clause 1.10) 

Executive Director/TM/BBS 
RailTel Corporation of India Ltd., Eastern Region, 
B-Block, 1st Floor, Annex Building, Rail Vihar, 
Chandrashekharpur, Bhubaneswar-23 

Earnest Money Deposit 
(ITT Clause 3.5) 

As per Clause 3.5 shall be submitted as Earnest Money Deposit (EMD) 

Validity of offer 
ITT Clause 3.9 
Section – II 
Chapter –3 
 

60 (Sixty) days from the date of opening of tender 

Maintenance/Warranty 
period:  
(SCC Clause 5. 22)  
 

The contractor shall undertake the maintenance of the completed works 
from the date of issue of PAC for a minimum period of 12 months after 
completion of work  or till the issue of Final Acceptance Certificate (FAC) 
by RailTel whichever is later. 
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Security Deposit:  
(GCC Clause 4.16, 
Chapter –4, Section-II) 
 

Security deposit: Security deposit should be 5% of contract value. 

Contract Performance 
Guarantee:   
(SCC-Clause 5.3, 
Chapter –5, Section-II) 
 

Contract Performance Guarantee should be 5% of Contract value. The 
validity should be 3 months beyond warrantee period after issue of 
Provisional Acceptance Certificate, and the claim period should be 12 
months from the validity period. 

Materials to be supplied 
by RailTel):  
(Preamble Clause 1.17) 
 

OFC & Duct will be supplied by RailTel. 

Work to be done by 
RailTel (if any) 
 

Nil 
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Table to be submitted duly filed: (Annexure-I) 
 
 

Eligibility Clause No 3.15 
Actual 

Available 

Whether 
Requirement 

Fulfilled 
(Yes/No) 

Documentary 
evidence 

enclosed at 

 
 

 

Technical Eligibility. 
(Pls. refer clause No.3.15) 
 

   

Financial Eligibility: 
(Pls. refer clause No.3.15) 
 

   

1.Office Address, 
2.Telephone No., 
3.Fax No., 
4.E-mail ID 
 

   

 Man Power 
1.Engineer, 
2.Supervisor, 
3.Splicer(Skilled &  Experienced), 
4.Wireman/Cable Jointer 
5. Skilled & Unskilled Manpower 
 

   

Equipments/Machinery  
1. HDD Machine 
1.OTDR 
2.OFC blowing machine  
3.Splicing Machine 
4.Cable Route Locator  
5.Optical Power Meter  
6.Laser Source 
 

   

 
 
 

Signature of the Contractor 
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CHAPTER- 7 
 

FORMS OF TENDER 
 

Form No.  1 : 

Annexure-A Format for Affidavit to be submitted by 
tenderer along with tender bid documents (Original 
to be submitted offline and scan copy to be 
uploaded bid documents)  

Form No.  2 : Qualifying Criteria / User’s Certificate 

Form No.  3 : Agreement 

Form No.  4 : Contract Performance Guarantee Bond 

Form No.  5 : Statement of Deviations 

Form No.   6 : Standing Indemnity Bond  

Form No.  7 : System Performance Guarantee  

Form No.  8 : Works in hand 

Form No.  9 : 
Acknowledgement of material receiving from 
RailTel :  Not used 

Form No.  10 : Extension of period of completion of work 

Form No.  11 : Qualification Experience 

Form No.  12 : 
Mandate form for Electronic Fund Transfer/ Internet 
Banking Payment 

Form No. 13 : No Black Listing Undertaking 

Annexure-II : Section Details 
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Form No.1 

 
Annexure-A 

 
 
 

FORMAT FOR AFFIDAVIT TO BE SUBMITTED BY TENDERER ALONG WITH THE TENDER 
BID DOCUMENTS 

 

(To be executed in presence of Public notary on non-judicial stamp paper of the value of Rs. 100/-. 
The paper has to be in the name of the tenderer) 

I (Name and designation) **appointed as the attorney/authorized signatory of the tenderer (including 
its constituents),M/s .......... (hereinafter called the tenderer) for the purpose of the Tender 
documents for the work of ____________________as per the tender No. ______________of 
(_____RailTel), do hereby solemnly affirm and state on the behalf of the tenderer including its 
constituents asunder: 

 

1. I/we the tenderer (s), am/are signing this document after carefully reading the contents. 
 

2. I/we the tenderer(s) also accept all the conditions of the tender and have signed all the pages in 
confirmation thereof. 

3. I/we hereby declare that I/we have downloaded the tender documents from Indian Railway website 
https://www.eNivida.gov.in. I/we have verified the content of the document from the website and 
there is no addition, no deletion or no alternation to the content of the tender document. In case of 
any discrepancy noticed at any stage i.e. evaluation of tenders, execution of work or final payment 
of the contract, the master copy available with the RailTel Administration shall be final and binding 
upon me/us. 

 

4. I/we declare and certify that I/we have not made any misleading or false representation in the forms, 
statements and attachments in proof of the qualification requirements. 

 

5. I/we also understand that my/our offer will be evaluated based on the documents/credentials submitted 

along with the offer and same shall be binding upon me/us. 
 

6. I/we declare that the information and documents submitted along with the tender by me/us are correct 
and I/we are fully responsible for the correctness of the information and documents, submitted by us. 

 

7. I/we undersigned that if the certificates regarding eligibility criteria submitted by us are found to be 
forged/false or incorrect at any time during process for evaluation of tenders, it shall lead to banning 
of business for five years on entire RailTel. Further, I/we  (insert  name  of the tenderer)** and 
all my/our constituents understand that my/our constituents understand that my/our offer shall be 
summarily rejected. 

 

8. I/we also understand that if the certificates submitted by us are found to be false/forged or incorrect 
at any time after the award of the contract, it will lead to termination of the contract, along with 
forfeiture Performance guarantee besides any other action provided in the contract including 
banning of business for five years on entire RailTel. 

 
DEPONENT 

SEAL AND SIGNATURE OF THE TENDERER  
 

VERIFICATION 
 

I/we above named tender do hereby solemnly affirm and verify that the contents of my/our above 
affidavit are true and correct. Nothing has been concealed and no part of it is false. 

 

 

DEPONENT 

SEAL AND SIGNATURE OF THE TENDERER 

Place: 

Date:                  
**The contents in Italics are only for guidance purpose. Details as appropriate are to be filled in 
suitably by tenderer. Attestation before Magistrate/Notary Public 

http://www.ireps.gov.in/
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Form No. 2 
 

QUALIFYING CRITERIA 
 

USER’s CERTIFICATE 

 

Name of  the Firm       

Contract No. & date       

Scope of  Work       

Contract Amount (in 
Indian Rupees)  

     

Completion Period  as 
per original contract  

     

Completion Period  
with extension 

     

Data of  
Commencement  

     

Actual date of 
Successful Completion 

     

 
 
 
 
 

Name  :  
Dated  :  
Designation : 
 

       ( Not below the rank of Executive Engineer ) 
 
Signature of the Contractor with  
Company Seal  
 
 
Note: The relevant User’s certificate to be attached.  
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Form No. 3 
 

AGREEMENT FORMAT 
 

(CA No.  ____________________ for the work of “Replacement of patches of OFC (48F)  by 
laying of PLB HDPE Duct and armoured OFC including all protective materials and 
commissioning of the links by integrating with the existing OFC including mid-section 
splicing and termination at repeaters at various locations of Bhubaneswar Territory of 
RailTel/Eastern Region”. 
 
This AGREEMENT is made at _____________ on this _____ day of  ___________  two 
thousand and Twenty ____________, by and between RailTel Corporation of India Limited (A 
Govt. of India Undertaking) having its Corporate office at Plate-A, 6th Floor, Office Tower-2, 
NBCC Building, East Kidwai Nagar, New Delhi- 110023 and Regional Office at RailTel 
Corporation of India Ltd., Eastern Region, 19th Floor, Aurora Waterfront Building, Plot No. 34/1, 
Block- GN, Sector-V,  Salt Lake City, Bidhannagar,  Kolkata-700091 acting in the  premises  
through Principal Executive Director/Eastern Region (hereinafter referred to as ‘RailTel’, which 
expression should unless repugnant to the context or meaning thereof include its successors 
and permitted assigns) of the one part;  
 
And _______________________having its registered office at __________________  acting 
in the premises through ____________ (hereafter referred to as “Contractor”, which expression 
should unless repugnant to the context or meaning thereof include its successor and permitted 
assigns) of the other part.  
 
Whereas in response to a call for Tender by RailTel for the work of “Replacement of patches of 
OFC (48F) by laying of PLB HDPE Duct and armoured OFC including all protective materials 
and commissioning of the links by integrating with the existing OFC including mid-section 
splicing and termination at repeaters at various locations of Bhubaneswar Territory of 
RailTel/Eastern Region”.as per tender papers at Annexure ‘A’ read with 
Corrigendum………………….. Issued by RailTel hereto, the Contractor has submitted a Tender 
as per Annexure ‘B’ hereto   
 
AND WHEREAS the said Tender of the Contractor has been accepted for the work of 
“Replacement of patches of OFC (48F) by laying of PLB HDPE Duct and armoured OFC 
including all protective materials and commissioning of the links by integrating with the existing 
OFC including mid-section splicing and termination at repeaters at various locations of 
Bhubaneswar Territory of RailTel/Eastern Region” as per copy of Letter of Acceptance of 
Tender No. ______________ Dated______ complete with enclosures at the accepted rates 
and agreed deviations from tender  papers as per Annexure-C hereto at contract value of 
Rs.________________(Rupees _________________________ Only) duly accepted by the 
contractor.  
 
Now this agreement witnesses that in consideration of the premises and the payment to be 
made by the Purchaser (RailTel) to the Contractor provided for herein, the Contractor shall 
supply all equipment and materials and execute and perform all works for which the said Tender 
of the Contractor has been accepted strictly according to the various provisions in Annexure ‘B’ 
and ‘C’ hereto and upon such supply, execute and performance to the satisfaction of the 
purchaser (RailTel) and the purchaser (RailTel) shall pay to the Contractor at the rates accepted 
as per the said Annexure ‘C’ and in terms of the provisions therein. 
 
IN WITNESS whereof both the parties have hereunto set and subscribed their respective hands 
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and/or seals on the day and year respectively mentioned against their respective signatures.  
 
Signed and delivered by Shri _______________________ for and on behalf of RailTel 
Corporation of India Ltd.  
 
The contract within named in the presence of:  
 
1. Signature    : 

Date     : 
Name in Block Capitals  : 
Address   :  
 

2. Signature    : 
Date     : 
Name in Block Capitals  : 
Address   : 
 

Signed and delivered by Shri. _______________________________ for and on behalf of 
________________________ , the contractor within named in the presence of:   

 
 

1. Signature    : 
Date     : 
Name in Block Capitals  : 
Address   :  
 
 

2. Signature    : 
Date     : 
Name in Block Capitals  : 
Address   : 

 
 
Annexure – A  : Tender Paper No. _______ with corrigendum, if any. 
Annexure – B  : Firm’s offer. 
Annexure – C  : Letter of Acceptance No. _____ with all enclosures. 
Annexure – D    : Copy of Contract Performance Guarantee. 
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Form No. 4 
 

Proforma for Performance Bank Guarantee 
 

(On Stamp Paper of Rs. One Hundred) 
 

(To be used for performance Guarantee value beyond Rs. 5 Lacs  from approved Scheduled Bank) 
 

In consideration of the RailTel Corporation of India Limited. 19th Floor, Aurora Waterfront 
Building, Plot No. 34/1, Block -GN, Sector- V, Salt Lake City, Kolkata -700091, West Bengal. 
(Herein after called RailTel) having agreed to exempt … 
………………………………………………………..    (Hereinafter called “the said Contractor(s)”) 
from the demand, under the terms and conditions of an Agreement No.  
………………………………………… dated  ……………  made between ……………………  and 
………………………………………………………………….. for (hereinafter called “the said 
Agreement”) of Performance Guarantee for the due fulfillment by the said Contractor (s) of the 
terms and conditions contained in the said Agreement, or production of a Bank Guarantee for Rs. 
………….. (Rs. ………….. only).  We, …………………………………(indicate the name of the Bank)  
hereinafter referred to as “ the Bank”) at the request of  ……………. ……………. Contractor(s) do 
hereby undertake to pay the RailTel an amount not exceeding Rs.  ……………. Against any loss 
or damage caused to or suffered or would be caused to or suffered by the RailTel by reason of any 
breach by the said Contractor(s) of any of the terms or conditions contained in the said Agreement. 

 
1.   We, ……………………………………………………. Bank do hereby undertake to pay the amounts 

due and payable under this Guarantee without any demur, merely on demand from the RailTel 
stating that the amount is claimed is due by way of loss or damage caused to or would be caused 
to or suffered by the RailTel by reason of breach by the said Contractor(s) of any of terms or 
conditions contained in the said Agreement or by reason of the Contractor(s) failure to perform the 
said Agreement.  Any such demand made on the Bank shall be conclusive as regards the amount 
due and payable by the Bank under this guarantee.  However, our liability under this guarantee 
shall be restricted to an amount not exceeding Rs. ……………………… 

 
2. We,  ……………………………………….. bank undertake to pay to the RailTel any money so 

demanded notwithstanding any dispute or disputes raised by the Contractor(s) / Supplier(s) in any 
suit or proceedings pending before any court or Tribunal relating thereto our liability under this 
present being, absolute and unequivocal. 

 
The payment so made by us under this Bond shall be a valid discharge of our liability for payment 
there under and the Contractor(s) / Supplier(s) shall have no claim against us for making such 
payment. 

 
We, …………………………………………. Bank further agree that the Guarantee herein contained 
shall remain in full force and effect during the period that would be taken for the performance of the 
said Agreement and that it shall continue to be enforceable till all the dues of the RailTel under or 
by virtue of the said Agreement have been fully paid and its claims satisfied or discharged or till 
RailTel certifies that the terms and conditions of the said Agreement have been fully and properly 
carried out by the said Contractor(s) and accordingly discharges this Guarantee.  Unless a demand 
or claim under the Guarantee is made on us in writing on or before the …….  (1)  …………………….  
We shall be discharged from all liability under this Guarantee thereafter. 

 
We,………………………………………………We, ……………………………………. (indicate the 
name of Bank) Further  agree with the RailTel that the RailTel shall have the fullest liberty without 
our consent and without affecting in any manner our obligations hereunder to vary any of the terms 
and conditions of the Agreement or to extend time  of to postpone for any time or from time to time 
any of the powers exercisable by the RailTel against  the said contractor(s) and to forbear or enforce 
any of  the terms and conditions relating to the said Agreement and we shall not be relieved  from 
our liability by reason of any such variation, or extension to the said Contractor(s) or for any 
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forbearance, act or omission on the part of RailTel or any indulgence by the RailTel to the said 
Contractor(s) or by any such matter or thing whatsoever which under the law relating to sureties 
would, but for this provision, have affect of so relieving us. 

 
       This Guarantee will not be discharged due to the change in the Constitution of the Bank or the 

Contractor(s) Supplier(s). 
 
       We,………………………….(indicate the name of Bank) lastly undertaken not to revoke this 

Guarantee during its currency except with the previous consent of the RailTel in writing. 
 

NOT WITH STANDING ANYTHING CONTAINED HEREIN ABOVE 

(i) The liability of the surety under his Bank Guarantee shall not exceed Rs. 
…………….(Rupees ………………………………………….only 
 
(ii) This Bank guarantee shall be valid up to ………………………. with claim period up to 
……………………………………. 

 
(iii) We are liable to pay the guaranteed amount or nay part thereof under this Bank 
Guarantee only and only if you serve upon the bank, written claim or demand on or before 
…………………… 

 
Dated the                            day of                       2026 

 
for  ……………………………………………….. 

                (Indicate the name of the Bank) 
Witness 

 
1. Signature 

Name 
 

2. Signature 
Name 

 
**************** 
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Form No. 5 
 

STATEMENT OF DEVIATIONS 
PROFORMA FOR STATEMENT OF DEVIATIONS 

 
1. The following are the particulars of deviations from Preamble, requirement of the Instructions to 

Tenderers and Conditions of Tendering and Special conditions of Contract (Section -II).  
 

Preamble (Chapter I)  
 
 Clause  Deviation  Remarks (including justification) 
 

 
 
 
Instructions to Tenderers and Conditions of Tendering (Chapter 3)  

 
Clause  Deviation  Remarks (including justification) 

         
 
Special Conditions of Contract (Chapter - 5)  

 
Clause  Deviation  Remarks (including justification) 

         
 

2. The following are the particulars of deviations from requirement of the Technical specifications 
(Section-III)  

 
Clause  Deviation  Remarks (including justification) 

  
        
 

Note: Where there is no deviation, the statement should be returned duly signed with an 
endorsement indicating “no deviations”.  

 
  
   

           SIGNATURE AND SEAL OF THE  
                                                                                          MANUFACTURER / TENDERER  
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Form No. 6 
 

STANDING INDEMNITY BOND 
(For ‘on Account’ Payments and Stores supplied by RailTel Corporation of India Ltd.) 

 
(On Stamp paper of Requisite Value) 

 
 
We,    ______________________________ hereby undertake that we hold at our Stores Depot/s at 
_______________________ for and on behalf of RailTel Corporation of India Ltd. in the  premises 
through Principal Executive Director/Eastern Region  or  his  successor hereinafter referred to as “the 
Purchaser” all materials for which ‘On Account’ payments have been made to us against the Contract for 
__________ vide letter of Acceptance of Tender No. ___________ and  the materials  handed over to 
us by the Purchaser for all purpose of  execution of the said Contract, until such time the materials are 
duly erected or otherwise handed over to him.  
 
We shall be entirely responsible for the safe custody and protection of said materials against all risk till 
they are duly delivered as erected equipment to the purchaser or as he may direct otherwise and shall 
indemnify the Purchaser against any loss, damage or deterioration whatsoever in respect of the said 
materials while in our possession and against disposal of surplus materials.  The said materials shall at 
all times be open to inspection by any engineer authorized by the Principal Executive Director/Eastern 
Region, whose address will be intimated in due course.  
 
Should any loss, damage or deterioration of  materials occur or  surplus materials disposed off and refund 
becomes due, the purchaser shall be entitled to recover from us the full cost as per prices included in the 
Contract (as applicable) and also compensation for such loss or damage, if  any,  along with the amount  
to be refunded without prejudice to any other remedies available to his  by deduction from any sum due 
or  any sum which at any time hereafter becomes due to us under the said or  any other Contract.  

 
Dated this ____ day of _____________ 2026.  
 
for and on behalf of 
 
______________________   
(Contractor)  
 
Signature of witness    : 
 
Name and witness in Block letters  : 
 
Address      : 
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Form No. 7 
 

PROFORMA FOR THE SYSTEM PERFORMANCE GUARANTEE 
 

 The Principal Executive Director, 
RailTel Corporation of India Limited. 
 

  
I / We …………………………………………………………………. hereby guarantee 
that the design on the basis of which we have submitted our tender no. 
………………………………… has been carefully made to conform to the end 
objectives in the tender documents and to technical specification therein.  We further 
guarantee that in the event of the performance of the system, when installed, not 
complying with the end objectives or with the specifications contained in the tender 
documents, we shall provide further inputs to enable the RailTel to realize the end 
objectives contained in these documents without any additional payment for any 
additional equipment which may be required in this regard.  We further guarantee that 
all the expenses for providing the additional inputs under the System Guarantee will 
be borne by us.  We further guarantee that these additional inputs will be provided by 
us to make the system workable within 1 month from the date on which this guarantee 
is invoked by the Purchaser. The guarantee is valid for a period of one year from the 
date of commissioning of the system. 
 
 
 
 

(Signature of Firm’s Authorized Officer) 
                      

Seal 
 
Signature of witness: 
 

 
 
1. ……………………. 
 
 
 
2. ……………………. 
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Form No. 8 
 
 

WORKS IN HAND 
 

Sl. 
No. 

System 
& Name 
of the 

Project 

Party’s 
name & 
address 

for 
whom 

the 
work is 
being 
done 

Total 
Contract 

Value 

Schedule 
period of 
execution 

(in 
months) 

%age 
progress 
in terms 
of work 
already 

done 

Likely date 
of 

completion 

No. of 
extensions 

granted 

Payments 
received 
till date 

Remarks 
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Form No. 9 
 

ACKNOWLEDGMENT FOR RECEIVING OF MATERIALS FROM RAILTEL 

Station: 
                                                                                                                                                  
 Date of Issue: 

 

Sub:  Receipt of Material from RailTel Corporation of India Ltd. 
  
It is hereby acknowledged that the following materials have been received in full and good condition by 
me on __________ at ______________________ for the work under the Agreement 
no._______________________________    dated ____________. 
 

Sl. No. Description of the Material Unit Quantity Issued 
 
Remarks 
 

     

     

     

     

     

 
 
 
 

(Signature & Seal of the Contractor) 
 

 
___________________________ 
(Material Delivery witnessed by : 
(RailTel Corporation of India Ltd. representative) 
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Form No. 10 
 

EXTENSION OF PERIOD OF COMPLETION OF WORK 
 

Ref No. : RCIL/RMK/…………….      Date : __________ 
 
To,  
________________________ 
________________________ 
________________________ 
 
Sub:   (i)   Name of Work  

(ii)  Acceptance Letter No.  
(iii)  Agreement No.  

 
Ref: ………………..  (Quote specific application of the Contractor for extension to date, if received).  
 
Dear Sir, 
 

The stipulated date for completion of the work mentioned above is ________ . From the progress made 
so far and the present rate of progress, it is unlikely that the work will be completed by the above date ( 
or However, the work was not completed on this date)  
 
Expecting that you may be able to complete the work if some time is given the Principal Executive 
Director, RailTel Corporation of India Ltd., Kolkata although not bound to do so, hereby extends the time 
for completion from ________ to  ___________ .  
 
* In consideration of the circumstances explained in your letter of request RailTel Corporation of India 
Ltd. has  extended the completion period by ………………. Days without any liquidated damages. Please 
ensure the completion and commissioning of the project well within the extended period.   
 
* Please note that an amount equal to 0.5 % of the total value of the contract per week or part thereof 
(rounded off to the nearest whole number) subject to a maximum of 10% of the total contract value of the 
works as a recovery for delay in the completion of the work after the expiry of (1) …………. will be 
recovered from as mentioned in clause 5.27, Chapter-5 of the special conditions of contract for the 
extended period notwithstanding the grant of this extension.  You may proceed with the work accordingly.   
 
The above extension of the completion date will also be subject to the further condition that no increase 
in rates on any account will be payable to you.  
 
Please intimate within a week of the receipt of this letter your acceptance of the extension on the 
conditions stated above.  
 
Please note that in the event of declining to accept the extension on the above said  conditions or, in the 
event of your failure after accepting or acting up to this extension to complete  the work by (2) 
___________ (here mention the extended date), further action will be taken in terms of relevant clause 
of special conditions of contract.  
 
Yours faithfully,  
 

for & on behalf of RailTel Corporation of India Limited   
 
Note:  
Give here the stipulated date for completion without any penalty fixed earlier.  
Here mention the extended date.  
Strike out one of the * clauses as applicable.  
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Form No. 11 
 

QUALIFICATION & EXPERIENCE 
 
 
Details of works executed and under execution by Tenderer during the last 5 years should be furnished 
in the following format (similar certificate for OEM also regarding their qualifications as per tender is also 
required to be submitted with details on similar lines).  
 

Sl. 
No 

Name of 
Project & 

Description 
of work 

Party’s 
name & 

address for 
whom the 
work was 

done 

Total Value 
of the 

Contract 
(in Rs) 

Date of 
award of 
work and 
schedule 
period of 
execution 

(in months) 

Date of 
completion 
and actual 
period of 
execution 

(in months) 

Remarks 

       

       

       

       

       

       

       

 
 
 
Note: A certificate from the organization for whom the work was executed should be submitted to 

indicate that the contract was satisfactorily executed. 
 
 
 
 

(Signature and Seal of the Manufacturer / Contractor) 
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Form No. 12 
 

MANDATE FORM FOR ELECTRONIC FUND TRANSFER / INTERNET BANKING PAYMENT 
 
Special General Manager (Finance)  
RailTel Corporation of India Ltd. (Eastern Regional Office)  
19th Floor, Aurora Waterfront Building, 
Plot No. 34/1, Block -GN, Sector- V, 
Salt Lake City, Kolkata -700091 

Sub.: Option for Payment through RTGS/NEFT  

Sir,  
You are requested to remit the payment due to us through RTGS/NEFT into our Current Account. The 
detail required duly verified by our bank for Online payment is provided here under for needful please.  

DETAIL REQUIRED FOR PAYMENT THROUGH RTGS/NEFT 
 

1 Beneficiary Name : M/s ……………………………….. 

2 Beneficiary Address : :  

3 PAN No. : 

4 GSTIN (list) : 

5 Bank Name.  : 

6 Bank A/c No.  : 

7 Bank Branch Address : 

8. Branch Id Code :  : 

9. Current Account No.  : 

10. RTGS / IFSC Code  : 

11. NEFT/ IFSC Code  : 

12.  MICR no.  : 

I do hereby declare that the particulars given above are correct and complete. If the transaction is delayed 
or not effected at all for reasons of incomplete or incorrect information, RailTel will not be held responsible. 
Further, I undertake that till we request a change, paying authority may kindly continue to make the 
payments in our account as per above detail. 

For ……………………………….. Verified above Bank Particulars for Online payments  

Authorized Signatory       Bank’s Authorized Signatory 
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Form No. 13 

 
Declaration of Clean Track Record/ No Blacklisting 

(To be submitted by Bidder on original letterhead) 

 
 

To, Date 
Principal Executive Director, 
RailTel Corporation of India Ltd., Eastern Region, 

 19th Floor, Aurora Waterfront Building, 
      Plot No. 34/1, Block GN, 
      Sector-V, Salt Lake City, 

      Kolkata – 700 091 

 
 

Sub: Replacement of patches of OFC (48F) by laying of PLB HDPE Duct and 
armoured OFC including all protective materials and commissioning of 
the links by integrating with the existing OFC including mid-section 
splicing and termination at repeaters at various locations of 
Bhubaneswar Territory of RailTel/Eastern Region. 

 
Ref: Tender No. RailTel/Tender/OT/ER/HQ/2026-27/1599-1601, Dt. 22.05.2026. 

Sir, 

I/We hereby declare that my company has not been debarred / black listed as on Bid 
submission date by any State Government, Central Government, Central & State Govt. 
Undertakings / Organizations and by any other Quasi Government bodies / 
Organizations and any other major Enterprise / Organizations in India for non-
satisfactory past performance, corrupt, fraudulent or any other unethical business 
practices. 

 
 

     Yours faithfully, 

 

(Signature, name and designation of the authorized 
signatory) 

(Name and seal of the firm) 
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Annexure -II 
 

Section Details for the Patch Replacement work 
 

Tender No. Territory Sectional HQ Section Name 
Length 
in KM 

Near By Store Location 
(For Duct & OFC) 

RailTel/Tender
/OT/ER/HQ/20

26-27/1599, 
Dt. 22.05.2026 

Bhubaneswar Bhubaneswar 
Bhubaneswar- 
Khurda Road 

20 

RailTel Corporation of 
India Ltd., 

Mancheswar Microwave, 
Coach Repair Workshop, 

Mancheswar, 
Bhubaneswar -751023. 

RailTel/Tender
/OT/ER/HQ/20

26-27/1600, 
Dt. 22.05.2026 

Bhubaneswar 
Nuapada 
Junction 

Palasa- Pundi 
and 

Tilaru – 
Srikakulam 

Road 

33 

RailTel Corporation of 
India Ltd. 

Mancheswar Microwave, 
Coach Repair Workshop, 

Mancheswar, 
Bhubaneswar -751023, 

Brahmapur Station, 
Palasa station and 

Vizianagaram Station. 

RailTel/Tender
/OT/ER/HQ/20

26-27/1601, 
Dt. 22.05.2026 

Bhubaneswar Vizianagaram 

Srikakulam 
Road – Ponduru 

and 
Vizianagaram to 

Nirimala 

20 
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SECTION – III 
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SPECIFICATION OF MATERIALS 
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SECTION III 
 

CHAPTER - 8 
 

OFC SYSTEM ON 25 KV AC TRACTION AND GENERAL SCHEME OF OFC  
 
1.1 GENERAL 
 
1.1.1  Any Telecommunication circuits in the vicinity of AC Traction running parallel to 25 KV lines 

are liable to be affected by AC induced voltage. Therefore, precautions should be taken to 
eliminate the possibility of induced voltage affecting equipment and humans. 

 
1.1.2  Crossing of track, if any, should be negotiated by underground cables running at right angles 

to the track as far as practicable. 
 
1.1.3  Special protective measures (viz. provision of G.D tubes, fuses and earthing etc.) are 

required to be taken for telecommunications lines entering 25 KV substation/switching posts. 
 
1.1.4  For the human safety considerations, the safe working voltages should be 60 V under 

normal conditions and 150 V with special precautions and 430 V under fault conditions. 
 
1.1.5 Instructions for protection of railway staff/working personals on signaling and 

telecommunications installations on 25 KV AC traction shall be strictly adhered to. 
Precautions are required to be taken on account of following: 

 
(i)   Proximity of live conductor. 
(ii)   Pressure of return current in Rails. 
(iii)  Induction in all metallic bodies situated close to overhead equipment. 

 
 
 
    

------------------------------------ 
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SECTION III 
 

CHAPTER - 9 

 
PREPARATION OF AS-BUILT ROUTE PLANS,  

SPECIFICATION OF MATERIALS 
 

9.0 SCOPE: 
 

The scope of this is to prepare a final set of As-Built drawings of route plans, based on the 
actual cable route (which in turn shall be based on a preliminary & approved drawings of 
route plans, already supplied to the contractor). 

 
9.1          Points to be taken care of for laying the OFC cable: 

 
9.1.1        Avoid underground structures, signaling cable, power cables and pipe lines etc. 

 
9.1.2  Avoid rodent/termite infested or infected side of the alignment. 

 
9.1.3  Offset of the cable trench from the central line of the track such as having burrows. 

 
9.1.4.  Avoid proximity to chemical, paper and such other industries which discharge chemically 

active affluent. 
 

9.1.5  Avoiding areas prone to water logging. 
 

9.1.6  Avoiding large rock cutting/thick jungles and areas difficult to approach etc. The orientation 
of the route (left or right side of the track in the sections) to be decided on following:- 

 
That side of main line, which is away from coastal side, other cables such as signaling and 
power. 

 
That side which is likely to involve least track crossings and likely to be more convenient for 
crossing the track, bridges culverts etc. 

 
Avoid built up areas including those area where buildings etc. are likely to come up in future. 

  
9.2 As-Built Cable Route plan. 

 

Based on above actual route, the as-built cable route plan should be prepared: 
 

9.2.1  The name of the location should be put in the 'LOC' column and the change in the 'CH' 
column. At every 10 cm. the Km. post number should be written and its exact equivalent 
change entered in the 'CH' column.   

 
9.2.2        Based on the route, the serial number and the length of culverts, bridges and level crossings 

should be marked on the 'Track Line' of the cable route plan. 
 

9.2.3     The actual measurement of the separation distance from the central line of the track (the 
adjacent main line) is to be shown. This is to be compiled on the 1 Km charts. 

 
The termination plan & locations of joint enclosures of OFC to be shown. 

 

9.3 Preparation of Drawings’ 
 

All the plans and drawings shall be neatly prepared using Computer Aided Design System & 
plotter etc. The drawings shall be in A3 size & suitably filed for ease of handling. Further, a 
soft copy of Auto-CAD drawings in CD shall be submitted.  
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9.4 Information in Cable route plan:- 
 

Location of track crossing and the number of tracks being crossed. 
 

Location of road crossing and the no. of RCC/DWC/GI/PPRC pipes provided. 
 

Locations and length for protection of cable in rocky area and concrete cutting etc. 
 

Locations of Pull Chambers/Joint Pits. 
 
9.5  Length of Optical Fibre cables: - 
 

The approximate cable length is worked out on following basis to arrive at the location of the 
straight joints: - 

 
Extra length for track crossing including 2.5 meter loop on each side. Extra length on 
Approach/crossing of the bridges and culverts as per measurement in the detailed survey. 

 
10 meter of cable to be kept on either side of major steel bridges and 5 meters on minor 
bridges. 

 
At every Joint Pit a loop of 10 meters on either side of the joint and a loop of 15 meters in the 
Pull Chambers without joint, should be kept. In cable hut a loop of 10 meters should be kept 
in the cable pit.  

 
9.6     Specifications of Materials to be used: 

 

9.6.1  OFC Joint Enclosure:- 

(i) Optical Fiber splice [Joint Enclosure (48 F)] for loose tube complete with all accessories 
of CommScope (FOSC 400) / 3M (2179-CS-48F) / R&M/ Roxtek make or similar 
superior quality with the following additional features: 

 

a) Joint Closure shall be dome/round shaped. Cable entry shall be sealable with heat 
shrink sleeve and hot melt adhesive system. 

 

b) Fiber organizer trays in the closures must be hinged at one end. 
 

c) Fiber organizer trays shall have a capacity to stand 12 splices. 
 

d) The no. of trays shall be minimum 4. 
 

9.6.2 Fiber Management System:  

 
48 Fiber (suitable for armoured type fiber) input and 48 fiber output 19” wall/ rack mount 
FDMS of dimension 4U (Height) X 600 mm (Width) X 300 mm (depth) with patch panel for 

48 SCPC type connectors of CommScope/R&M/Huber & Schuner/ Diamond or similar 
make should be of corning fiber of length 5 mtrs. & 900 microns with all installation 

material. The adapters have to be fixed on separate removable patch plates for easy 
maintenance of adapters and pigtails in the FDMS during O&M operation. The top cover 

of the FDMS  should be removable type with latch lock. Moreover the FDMS should be 
equipped with telescopic sliders. The FDMS should be supplied with all accessories like 
splice protection sleeves, tissue papers, Isopropyl Alcohol, cable ties, hose clip, fiber route 

chart, rodent protection. The shelf of the FDMS has to be made of 1.2 mm CRCA material 
and 600 microns or better powder coating 
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 Material for Providing Additional Protection 

 
9.6.3          G.I. Pipes 

GI pipe as per IS 1239/1990/92 (latest) Grade ‘B’ with associated coupler etc. 

 
9.6.4           Concreting: 

The strength of RCC/CC is dependent on proper curing, therefore, it is imperative that 

water content of CC/RCC mix does not drain out into the surrounding soil. In order to 

ensure this, the RCC/CC work should be carried out by covering all the sides by yellow 
PVC sheets of weight not less than 1 kg per 8 sqm. to avoid seepage of water into the soil.  

 
9.6.5           Rubber Bush 

To prevent entry of rodents into PLB HDPE DUCTS, the ends of PLB HDPE DUCTS are 

sealed  at every chamber and joint using rodent resistant hard rubber bush (cap) after 
optical fiber cable is pulled. The rubber bush should be manufactured from hard rubber 

with groove sand holes to fit into 40mm PLB HDPE DUCTS pipe, so that it should be able 
to prevent the entry of  insects, rodents, mud, and rainwater into the PLB HDPE DUCTS 
pipe. It should conform to TEC GR with latest amendments.(see Figure-2) 

 
9.6.6 Route/Joint Marker 

The cable Route/Joint markers are co-located with each joint/loop chamber and at every 
100 mtr. Interval on cable route. In addition Route markers are also to be placed where 
route changes direction like road crossings etc. Either RCC/Pre-castor Stone based route 
marker scan be used. The detailed specification and design of the same shall be as per 
construction specification as per Drawing No. RCIL/ER/DRG-01/06. 

 
 

******************* 
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SECTION – III 
 

CHAPTER – 10 
 

ENGINEERING INSTRUCTIONS FOR TRENCHING AND LAYING OF OPTICAL 
FIBRE CABLE 

 
10.1 SCOPE: 

  The Engineering Instructions spelt out in this document deal with the methods to be 
adopted for underground Optical Fiber Cable laying in PLB HDPE ducts, and 
Quad/PIJF cable laying termination of Optical Fiber Cables and Quad/PIJF cable at 
OFC hut as per the requirement. 

 
10.2       OF CABLE LAYING APPROACH 

  On the basis of the survey reports routes for OF cable laying has been finalized by 
RailTel. The Road Cutting/track crossing permission shall be obtained from road and 
Railways authorities for laying the Optical Fiber Cable along the finalized route. OF 
Cable may preferably be laid straight as far as possible. It is essential that the cable 
is laid after obtaining due permission from all the concerned authorities to avoid any 
damage (which may result in disruption of services). While the cable is being laid all 
precautions as mention in Railway Board‘s Telecom Circular No.17/2013 or latest, 
shall been secured. 

 
This chapter deals with the specifications under which the various work for trenching 
& laying of optical fibre cable coming under the purview of the contract are to be 
executed by the contractor. 

 

10.3 Laying of PLB HDPE Ducts/coils coupled by sockets in excavated trenches, on 
bridges and culverts, as per construction specification and sealing of PLB HDPE 
Ducts pipe ends at every joint/loop chamber by end-plugs of appropriate size. 

 
10.4 Providing additional protection by GI/DWC pipes and/or concreting/ chambering, 

wherever required according to construction specification. Normally, DWC &GI pipes 
shall be used. In case it is felt that use of RCC pipe is unavoidable under certain 
circumstances this should be done with prior approval of engineer in charge. This 
shall be recorded properly. 

 
10.4.1 Fixing of GI pipes/troughs with clamps on culverts/bridges and / or chambering or 

concreting of G.I. Pipes/troughs, wherever necessary. This should be done with the 
prior approval of competent authority. This shall be recorded appropriately. 

 
10.4.2 Laying Protection Pipes on Bridges and Culverts. In case trenching and pipe laying 

is not possible on the culverts, the pipes shall be laid on the surface of the 
culverts/bridges after due permission from the Engineer-in-charge as per 
construction specification. 

 
10.4.3  Back filling and Dressing of the Trench according to construction specifications. 
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      The Representative of Engineer In-charge of the work will mark the route of the 
cable in white chalk or lime as per the route plan and the instructions given to him 
by the Engineer, notwithstanding the cable route shown in the tapping and route 
plan to meet the requirement of local conditions at site, if any and as required shall 
be taken by the contractor to be final. The contractor shall be present at the time 
of marking and he shall furnish to the Engineer’s representative required quantities 
of lime, rope, labour etc. for carrying out this work. The marking will be given on 
the track side of the trench at a distance approximately one meter away from the 
centre line of the trench. In the difficult terrains such as water-logged areas, the 
position of the cable route will be specified by off sets from the centre line of the 
nearest track. 

 
10.5          SUPPLY OF ROUTE PLAN: 

 
Approved Cable Route plan and jointing schedule for mid section splicing of cable 
will be prepared and supplied by the RailTel This shall give a preliminary idea of 
the number & locations and the quantities and type of various equipment to be 
fixed, wired and Commissioned.  
 

10.6 INSTRUCTIONS FOR EXCAVATION & BACK FILLING OF TRENCHES 
 

10.6.1       Trenching 
10.6.1.1     Location and Alignment of the Trench 

The cable should be laid as per the approved route planned. Generally this cable 
is laid near to the railway boundary (typically 1-2 mtr. inside the railway boundary). 
The alignment of the trench will be decided by EIC. 

 
Once the alignment is marked, no deviation from the alignment is permissible 
except with the approval of Engineer-in-charge. While marking the alignment only 
the centre line will be marked and the Contractor shall set out all other work to 
ensure that, the excavated trench is as straight as possible. The Contractor shall 
provide all necessary assistance and labour, at his own cost for marking the 
alignment. Contractor shall remove all bushes, under growth, stumps, rocks and 
other obstacles to facilitate marking the centre line without any extra charges. It is 
to be ensured that minimum amount of bushes and shrubs shall be removed to 
clear the way and the contractor shall give all, consideration to the preservation of 
the trees. 

 
The line up of the trench must be such that PLB HDPE pipe(s) shall be laid in a 
straight line, both laterally as well as vertically except at locations where it has to 
necessarily take a bend because of change in the alignment or gradient of the 
trench, subject to the restrictions mentioned elsewhere. 

 

10.6.1.2   Line-Up 

The line-up of the trench must be such that PLB HDPE Ducts shall be laid in a 
straight line except at locations where it has to necessarily take a bend because 
of change in the alignment or gradient of the trench, subject to the restrictions 
mentioned elsewhere. Trenching at bend should be such that maximum bend 
should not be more than 45degree. 
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10.6.1.3 Method of Excavation 

In built up areas/station yards, the contractor shall resort to use of manual labour 
/ HDD only to ensure no damage is caused to any underground or surface 
installations belonging to Railways/other public utility services and/or private 
parties. However, along the block section and cross country there shall be no 
objection to the Contractor resorting to mechanical means of excavation, provided 
that no underground installations exist in the path of excavation, if any, are 
damaged. 

 
There shall be no objection to resort to horizontal boring to bore a hole of required 
size and to push through DWC Pipe (90/76 mm OD/ID) through horizontal bore 
at road crossing or rail crossing or small hillocks etc. 

 
In Rocky strata excavation shall be carried out by use of electromechanical means 
like breakers/ jack hammers or by blasting wherever permissible with express 
permission from the competent authority. If blasting operations are prohibited or 
not practicable, excavation in hard rock shall be done by chiseling/ jack hammers. 

 
Trenching shall as far as possible be kept ahead of the laying of pipes. Contractor 
shall exercise due care that the soil from trenching intended to be loose for 
backfilling is not mixed with loose debris. While trenching, the Contractor should 
not cause damage to any underground installations belonging to other agencies 
and any damage caused should be made good at his own cost and expense. 

 
Necessary barricades, night lamps, warning board and required watchman shall 
be provided by the contractor to prevent any accident. While carrying out the 
blasting operations, the contractor shall ensure adequate safety by cautioning the 
vehicular and other traffic. The contractor shall employ sufficient man-power for 
this with caution boards, flags, sign writings etc. 

 
The contractor should provide sufficient width at the trench at all such places, 
where it is likely to cave in due to soil conditions without any extra payment. A 
minimum free clearance of 15 cms. should be maintained above or below any 
existing underground installation. No extra payment will be made towards this. In 
order to prevent damage to PLB HDPE ducts over a period of time, due to the 
growth of trees, roots, bushes, etc., the contractor shall cut them when 
encountered in the path of alignment of trench without any additional charges. 

 
In large burrow pits, excavation may be required to be carried out for more than 
120 cms in depth to keep gradient of bed less than 15 degrees with horizontal. If 
not possible as stated above, alignment of trench shall be changed to avoid burrow 
pit completely. 

 
Wherever the EIC consider it necessary to adopt shoring, the contractor will be 
required to adopt shoring for which the contractor shall have the sufficient 
quantities of shoring materials on the hand. 

10.6.2 Depth and Size of the Trench 
 

Generally trench for OFC cable laying shall be dug up to a nominal depth of 1200 
mm. and width 300 mm. at the bottom in all type of soil (Soft soil/ Sandy soil/ Hard 
soil) except in bridges, culverts, level crossing, track crossing, loop/ joint. Under 
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exceptional conditions/ genuine circumstances due to site constraints/ soil 
conditions, relaxation can be granted by the competent authority for excavation of 
trench to a depth lesser than 120 cm and pro rata payment will be provide for the 
trenching and back filling. In places where underground pipes, electric main etc. 
come in the way, trenches deeper than 1.2 meter shall be dug accessory and 
RCC/GI/DWC pipes shall be placed to protect the optical fibre cable and Quad 
cable/PIJF cable. 

 
When trenches are excavated in slopes, uneven ground, inclined portion, the lower 
edge shall be treated, as top surface of land and depth of trench will be measured 
accordingly. In certain locations, such as uneven ground, hilly areas and all other 
places, due to any reason whatsoever it can be ordered to excavate beyond 
standard depth of 120 cms to keep the bed of the trench as smooth as possible. 
Near the culverts, both ends of the culverts shall be excavated more than 120 cms. 
to keep the gradient less than 15 degree with horizontal. For additional depth in 
excess of 120 cms.,no additional payment shall be applicable. 

 
If excavation is not possible to the minimum depth of 120 cms., as detailed above, 
full facts shall be brought to the notice of the Engineer-in-charge in writing giving 
details of location and reason for not being able to excavate that particular portion 
to the minimum depth. Approval shall be granted by the competent authority in 
writing under genuine circumstances. The decision of the competent authority shall 
be final and binding on the contractor. 

 
Laying of PLB HDPE Ducts/coils coupled by sockets in excavated trenches, on 
bridges and culverts, as per construction specification and sealing of PLB HDPE 
Ducts pipe ends at every joint/loop chamber by end-plugs of appropriate size. 

 
 Metaled, macadamized, concrete and stone paved roads shall also be cut to a 

depth of 120 cm., refilling with excavated material. The cable shall be laid through 
PPRC//DWC pipe as per drawing No. RCIL/ER/DRG-03/06. The road surface shall 
be restored to near original condition with concrete of size 300 mm. x 300 mm. 
(PCC 1:2:4mix) and curing the concrete to the required number of days etc.   

 
Wherever it is not possible to dig trench up to 120 cm depth due to site conditions, 
specific approval of site engineer / engineer’s representative should be taken 
before digging trenches of lesser depth. Similarly where digging of trench for more 
than 1.2 meter depth is required due to site conditions, specific approval of site 
engineer / engineer’s representative should be taken before commencing the work. 
In both cases prorate payments for the items of schedule shall be made. The cable 
in these trenches shall be protected by providing second class bricks width wise/ 
PPRC/GI /DWC as per instructions of site engineer. 

 
10.7   Laying OF PLB HDPE Duct & PIJF/QUAD CABLE 

   After the trench is excavated to the specified depth, the bottom of the trench has 
to be cleared of all stones or pieces of rock and leveled up properly. A layer of soft 
soil (in case the excavated material contains sharp pieces of rock/stones) of not 
less than 5 cms. is required for leveling the trench to ensure that the cable when 
laid will follow a straight alignment. Adequate care shall be exercised while laying 
so that the cables are not put to undue tension/pressure after being laid as this 
may adversely affect the optical characteristics of cables with passage of time. 



RailTel/Tender/OT/ER/HQ/2026-27/1599-1601 

Page 120 of 157 

 

 
  The contractor shall ensure that trenching and pipe laying activities are continuous, 

without leaving patches or portions incomplete in between. In case intermediate 
patches are left, measurement of the completed portions will be taken only after 
work in such left over patches are also completed in all respects. 

 
Preparatory to aligning the pipe for jointing, each length of the PLB HDPE Ducts 
shall be thoroughly cleaned to remove all sand, dust or any other debris that may 
clog, disturb or damage the optical fiber cable when it is pulled at a later stage. 
The ends of each pipe and inside of each Socket shall be thoroughly cleaned of 
any dirt or other foreign materials. 

At the end of each day work, the open ends of the pipes sections shall be tightly 
closed with end caps to prevent the entry of dirt/mud, water or any foreign matter 
into PLB HDPE Ducts until the work is resumed. 

 
The lesser depths shall be done only with the prior instructions/approval of the 
Engineer-in-charge & suitable protection shall be provided to PLB HDPE pipes & 
PIJF/quad cable. 

 
10.8  NON-ROCKY AREA: 

a) For depth at 1.2mtrs in non-rocky area: The trench should be made to the 
best possible depth up to 1.2 mtrs. & min. width of 300 mm bed of trench should 
be leveled and clear from all size of pebbles. Afterwards properly coupled HDPE 
duct shall be laid and the overall depth shall be filled and consolidated by pebble 
free soil upto 200 mm. then final back filling of soil shall be done as per the 
Drawing No. RCIL/ER/DRG-09/19. 

 
b) For depth less than 1.2 mtrs. in non-rocky area: Under exceptional 

conditions/ genuine circumstances due to site constraints/ soil conditions, 
relaxation can be granted by the competent authority for excavation of trench to 
a depth lesser than 120 cm and pro rata payment will be provide for the trenching 
and back filling as per clause. Protection measures like drawing HDPE duct 
through DWC pipe and concreting as per site condition shall be done as advised 
by the Engineer-in-charge.   

 
10.9             ROCKY AREA: 
 

a) In rocky terrain, less depth shall be allowed only in exceptional circumstances 
with additional protection where it is not possible to achieve the normal depth 
due to harsh terrain/adverse site conditions encountered. This shall be done 
only consent of the Engineer in charge with the approval of the competent 
authority. This shall be properly documented. In all cases, the slope of the 
trench shall not be less than 15 degrees with the horizontal surface.  

 

b) The brick protection is required to be provided within station limits i.e. from UP 
distant signal to DN distant signal. The contractor shall arrange supply and 
distribution of second class bricks/stone slabs of standard size at site along the 
excavated trenches and after uniformly covering the cable laid in the trenches 
by stone-free sieved soil up to 250 mm height above HDPE Duct/ above 
Quad/PIJF cable if laid along with OFC cable, The contractor shall arrange to 
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place the bricks flat and position them breadth wise so that on an average 8/9 
(eight/nine) bricks shall be laid in a meter length. Alternatively RCC/Stone slabs 
of approx. 50 mm thicknesses & more than 30 cm.in length can be provided. 

 
NOTE-1: In order to be certain that the full requirement of bricks has been 
arranged by the contractor for placing on the top of the cable to be laid on any 
day, he shall spread the bricks side by side on the top of the trenches before the 
depth of the trenches are inspected by the authorized representative. 

 
NOTE-2: The strength of CC is dependent on proper curing therefore; it is 
imperative that water content of CC mix does not drain out into the surrounding 
soil. Portions where cement concreting has been carried out shall be cured with 
sufficient amount of water for reasonable time to harden the surface. After curing, 
refilling of the balance depth of the trench has to be carried out with excavated 
soil. 

For carrying out concreting work in trenches, yellow PVC sheets of width not less 
than 1.0 M and of weight not less than 1 kg Per 8 sq. meters shall be spread and 
nailed on sides of the trench to form trapezoidal section for concreting in the 
cleaned trench, to avoid seepage of water into the soil. 

 
NOTE-3: Water present in the trench at the time of laying the PLB HDPE Ducts 
shall be pumped out by the contractor before laying the pipes in the trench to 
ensure that no mud or water gets into the pipes, thus choking it. 

 
10.10 The backfilling of trenches shall be done by tamping and consolidating the 

excavated soil in layers of 15-20 cm at a time. All the soil that is excavated shall 
be put back to the trench and care shall be taken in consolidation to ensure that 
the back filling does not suffer any sinkage in monsoon.  

 
 If under unavoidable circumstances, the excavation is to be done between the 

tracks or between OHE foundation and track, it shall be done to the full depth just 
before laying the cables and in the presence of the Engineer's representative so 
as to ensure the safety of train operations. 

 
 Wherever the Engineer's representative considers it necessary to adopt shoring, 

the Contractor will be required to adopt shoring for which the Contractor shall have 
sufficient quantities of shoring material on hand as per RDSO Drawing No. TC 
35003. The shoring shall invariably be carried out in case of loose soil or banks 
made of cinders and ashes. 

 
 Where the direction of the trench has to change, it should be done in a gentle curve 

of not less than one meter radius and not at sharp angles. 
 

While crossing tracks and laying over bridges & culverts, the engineers 
representative shall be present. The date and time of such works shall be 
communicated to concerned telecom supervisor of the Railways and adequate 
precautions, as advised by them, have to be taken. 

 
10.11     TRACK CROSSING 

 
All cable crossings across railway tracks shall be done in DWC pipe 90/76 mm 
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OD/ID, threading the cable through these pipes. The contractor shall do the 
trenching to the required depth wherever necessary such as approaches to track 
crossing and the length in between the adjacent tracks. Two nylon rope of suitable 
strength shall be threaded through DWC/PPRC pipe, one to pull the cable and one 
for future use. The arrangement of cable and G.I. Pipe trucking under Track 
crossings has been shown in Drg. No. RCIL/ER/DRG-04/06. 

 
10.12 ROAD CROSSING 

 
10.12.1 When crossing road ways, it is necessary to lay the cables in such a manner as to 

avoid the necessity of handling the cable sharply and minimize excavation of road 
surface as far as possible. Where cable is laid in surfaced trucking, the trucking 
alignment should be curved down to the pipes and proper brick or concrete joint 
should be made between trucking and pipe. 

 
10.12.2 The crossing of main roads often involves difficulties especially if traffic is heavy, 

precautions to avoid accidents to workmen, pedestrians and vehicles should be 
taken. On minor roads, which can be temporarily closed to traffic, it is possible to 
cross the entire width of the road and open up. Pipes should be installed quickly in 
the cutting which is then filled in there by reducing to a minimum time for which the 
road is closed.  

 
10.12.3   Some roadways which are broad may be opened for half their width, allowing the 

other half for use of traffic. Pipes are laid trench filled in the first half and the other 
half opened up after the first half is opened for the traffic. Pipes laid in the second 
half is linked with those laid in the first half. DWC/PPRC pipe shall be used for road 
crossings. In all cases pipes should be laid at a depth of 1.2 meter, below the 
formation level or lower as may be required.  

 
10.12.4 Whenever a cable is laid across an important road particularly one with a special 

surface it is necessary to provide for future expansion. The following methods may 
be adopted. (a) Separate pipes shall be laid for separate cable/HDPE duct. Two 
length of G.I. wire 10 SWG shall be used as lead wire. Two such lengths of G.I. wire 
shall be laid through the pipe. One wire shall be used for leading in the cable & the 
other wire shall be kept with suitable overlay to enable cable pulled out at later stage, 
if required.  

 
10.12.5  At busy road crossings, trenching should be done in nights with appropriate 

protection and road warnings to road users. 
 

10.12.6  DWCPPRC pipe laying under metal Road is indicated in drawing No. RCIL/ER/DRG-
03/06. 

 
10.12.7  The tenderer shall be responsible for compliance to applicable laws of the land and 

registration/approval from statutory authority, if required. 
 

10.13 CABLE OVER STEEL  GIRDER BRIDGES& SLAB BRIDGES: 
 

10.13.1  The contractor has to Supply and fix 50 mm dia GI pipe, IS 1239 medium grade, with 
holes drilled at suitable intervals for anti theft measure, (i) On girder bridges, fixing 
coupled GI pipe line at both ends of the bridge, with concrete (PCC 1:2:4 mix) of size 
length 600, width 450, depth not less than 150 into the ground and 100mm above 



RailTel/Tender/OT/ER/HQ/2026-27/1599-1601 

Page 123 of 157 

 

the GI pipe. vide drawing no RCIL/ER/DRG-08A/06 (ii) On Concrete slab bridges 
fixing coupled GI pipe line are to be fixed at ends of pipe line as in case (i) and also 
supported with concrete pillars at the intervals of 2000 mm of size 300 mm x 300 
mm height not less than 300mm. to maintain the GI pipe line in level. (iii) On 
drainage crossing GI pipe line is to be supported on concrete (PCC 1:2:4) mix 300 
mm x 300 mm height not less than 300 mm with suitable foundation on either side 
of drainage and also as per site conditions to keep the GI pipe line in stable position. 
Concrete pillar finished to a smooth surface, to drain out water without stagnation, 
curing the required number of days etc. Complete to the finished item of work as 
directed by the Engineer-in-Charge. 

 
10.13.2  The contractor has to supply and fix the C-channel, Z-brackets, special bolts of 

various sizes, shape bracket (On Girder bridges), ISMC 100 mm X 50 mm, average 
length 1000 mm, fixed at intervals of 2m centre of the railway alternate steel channel 
sleeper whichever is applicable, with two numbers Z- shape brackets size 300 mm 
x 50 mm x 12 mm, (Z- shape depends on number of main girder top flange plates) 
fixed tightly with 3 Nos. of special bolts with locking pins & nuts, MS Spring washer 
and washer per each bracket to the existing railway girder. 50 mm dia. GI pipe line 
is to be run (GI pipe supplied separately) on the edge of above ISMC fixed with ‘∩’ 
shape bracket, 4 nos. of bolts with locking pins & nuts, MS Spring washers etc., 
Complete to the finished item of work as directed by the Engineer-in-Charge vide 
drawing No. RCIL/ER/DRG-08B/06 

 
10.13.3  The GI pipe shall be extended by 4 – 6 meters beyond the bridge abutment and 

joined with brick channeling with RCC/ DWC pipe which shall be extended in the 
slope of formation, till the trench becomes horizontal at normal surface level. 
RCC/Brick pillars shall be made to prevent slipping of RCC/DWC pipe as approved 
by EIC. 

 
10.13.4 When laying cable on long bridges, longitudinal expansion caused by temperature 

differences should be taken into consideration and suitable cable loops should be 
provided at the pillars of the bridge. 

 
10.13.5 The laying of the cable on the bridges is to be done with much care and planning. It 

is necessary that the cable drum to be laid on the bridge is inspected and tested 
thoroughly so that damaged cable is not installed. 

 
10.13.6 Wherever GI pipes are used, special care should be taken to ensure that G.I. Pipes 

are coupled properly with the sockets so as to avoid damage to PLB pipe and 
eventually the OF Cable in the event of pressure coming on the joint and GI Pipe 
joint giving its way. Rubber bushes shall be used at either ends of the GI pipes to 
protect PLB pipe. Both the ends of GI Pipe will be embedded in a concrete block of 
so that the alignment of GI Pipes remain firm and intact and to avoid entry of rodents. 

 

10.14 LAYING OF CABLE OVER CULVERTS AND ARCH BRIDGES: 
 

  Wherever possible the cable shall be laid under the bed of the culvert through 
DWC/G.I./RCC pipes as per sketch and detailed below: 

 
10.14.1  The contractor has to Supply and fix the DWC pipes of size 90 mm outer dia.75mm 

dia. and 76mm inner dia. or PPRC pipe 75mm nominal dia. PN16 as protection to 
HDPE Duct where cable route passes across the culvert / bridge where water is not 
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flowing in the bed of the culvert / bridge. Excavation of trench in the bed to a depth 
of 1200 mm, width 300 mm duly deepening to a depth another 400 mm below DWC 
pipe at interval of 2000 mm, concreting with PCC 1:2:4 mix at the ends of the pipe 
line and at 2000 mm intervals (preferable at all couplers), of size length 600 mm, 
width 300 mm, depth 300 mm. below DWC/PPRC pipe support, curing the required 
no. of days, refilling with excavated soil after laying DWC/PPRC pipe, ramming and 
consolidation of soil etc., Complete to the finished item of work as per drawing No. 
RCIL/ER/DRG-06A/06 and as directed by the RailTel Engineer-in-Charge. Similar 
arrangement as detailed above shall Similar arrangement as detailed at (a) above 
shall be provided for taking the cable in water logged areas and drains. 

 
10.14.2 The protection of cable on approach to culverts shall be as per drawing no. 

RCIL/ER/DRG-005/06. 
 

10.15     LAYING CABLE IN SOLID AND ROCKY SOIL  
 

a. Chase cutting in hard rock terrain in accordance with the drawing No. DRG. No. 
RCIL/ER/DRG-07/06 and backfilling after cable/duct laying as per standard 
specifications. This includes the cost of required materials to complete the job. 

 

b. Excavation of trenches including clearing of roots of trees etc., up to a depth of 0.5 
Mtr. to 0.8 Mtr. and width of 0.3 Mtr. at the bottom in any soil including morum / 
hard/rocky soil near the vicinity of Guard of wall or Hill water drainage system, Back 
filling and ramming of the soil in trenches after cable laying/ placing HDPE pipe, RCC 
/ DWC pipe (if required, as per site condition or instruction by Engineer-in-charge) 
and concreting throughout the length as per Instruction of Engineer-in-charge. Cost 
of DWC Pipe/RCC pipe, cement, brick etc. will be born by Contractor. 
 
In cases where excavation is possible up to 1200 mm. no chase cutting shall be done. 
However the cable/HDPE duct shall be protected by providing DWC pipe/PPRC pipe/ 
second class bricks width wise concreting as per site condition as advised by 
Engineer-in-charge. 

 
10.16    CABLES IN CONGESTED RESIDENTIAL AREAS AND MARSHY AREAS: 

 
10.16.1 When laying the cable in residential sections, the cable should be specially protected 

on both sides up to a distance of about 300 meters beyond the building line. In such 
cases the cable should be protected by laying cable inside DWC/PPRC pipe. 

 
10.16.2 In marshy area where it is not possible to divert the cable route the cable shall be 

suitably laid and protected as per decision of Engineer depending on site condition, 
like laying cable in DWC/G.I./PPRC/RCC pipes of 120/103 mm dia. supported on 
Masonry Pillars/Iron channels etc. 

 
10.17    LEADING OF CABLE IN MASONRY BUILDINGS 

 
The cable will have to be led inside any masonry building such as Cable 
hut/equipment room, at a depth of 0.75 meters by cutting the masonry structure of 
the wall as per Drg. No. RDSO/TCDO/COP-5. After the cable has been led inside the 
masonry wall, the floor inside shall be duly repaired and plastered.  
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10.18 LAYING OF CABLE IN SPECIAL CASES: 
 

10.18.1   Near Power Cable 
 

When the proposed cable route comes across any other cable already laid, the 
contractor shall first report the fact to the Engineer. Should the cable be identified by 
the Engineer as a power cable (LT or HT), the trench shall be dug as far away from 
the route of the power cable as practicable. 

 
10.18.2   Crossing of Optical Fibre Cable with another cable  

 
Crossing of the Optical Fibre cable with another cable shall be avoided wherever 
possible. Where, however, this is not possible, the Optical Fibre cable shall be laid 
in cement or asbestos cement pipes. The length of the pipe to be provided on either 
side of the crossing shall be at least one meter. 

 
10.18.3   Laying other than optical fibre cables in the same Trench 

 
No cable other than quad/PIJF cable shall be laid in the trench made for the Optical 
Fibre cable. Even in such cases, both the cables are to be laid as per approved 
drawing. Where, however, exceptional circumstances exist, the optical fibre cable 
may be laid along with another cable in the same trench provided a specific 
permission of each such case is obtained in writing from Engineer. When optical 
fibre cable and L.T. power cable have to be laid in the same trench they shall be 
separated by placing a layer of second class bricks between them vertically (approx. 
16 bricks/meter) or laid in DWC pipe. 

 
10.18.4   Laying of cable through RCC/GI/DWC/PPRC pipes  

 
The cable shall be laid through RCC/GI/DWC pipes at the locations marked on the 
route plan and as advised by the Engineer or his representative. For laying the cable 
through pipes galvanized steel wires of a cross section not less than 10 SWG shall 
be used as a lead wire. Two such lengths of wires shall be laid through the pipes, so 
that after the cable is threaded through the pipe, one lead wire is permanently left in 
the pipe with a suitable overlay at two ends, to enable the cable to be pulled out at 
a later stage if required to do so. 

 
On arch bridges and culvert bridges the cables will be threaded through DWC/PPRC 
pipes etc. While threading the cable through these pipes the Contractor shall do the 
trenching to the required depth wherever necessary for which no extra charge will 
be paid.  

 
10.18.5   Laying cable near feeding post: 

 
In the vicinity of feeding posts, as far as possible the cable shall be laid on the side 
of the track opposite to the feeding post. Further the Optical fibre cable shall be at 
least one metre away from any metallic part of the O.H.E. and other equipment at 
the substation which is fixed on the ground and at least one metre away from the 
sub - station earthing. In addition, the cable shall be laid in DWC/PPRC pipes  for a 
length of 300 metres on either side of the feeding point. 

 
10.18.6  Running of cables at foundations others than OHE Masts and from pipe outlets. 
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Damages to cable is likely to occur if care is not taken in laying cable where the bed 
changes from solid support such as a foundation pipe or bridge to soft support such 
as soft soil. The cable must not press against the edge of the solid support. The soft 
soil near the edge must be tamped and the cable raised slightly.  

 
10.18.7   Laying near oily surface  

 
 If during the excavation of trenches for laying cables, the Contractor or his 
representative notices the presence of oil or oily substance or any other chemical 
which is likely to cause the deterioration of the cable protective material he shall 
bring the matter to the notice of the Engineer or his representative and on the latter's 
decision he shall choose an alternative cable route or he shall protect the cable in 
such places in such manner as advised in writing by the Engineer or his 
representative. No additional charges are payable. 

 
10.18.8   Special soil condition  

 
Cable should not be run through abnormally high acidic or alkaline soil or through 
sewage. If this is unavoidable, special measures should be taken against corrosion 
as advised by the Engineer in Charge.  

 
10.18.9   Provision of damage due to sharp edges  

 
When cable are laid in trucking, care should be taken to see that no ballast or stones 
have been dropped inside the trouncing and it should be cleared of all ballast and 
stones before the cover is secured. When the ends of covers are joined together 
with cement plaster, a piece of paper or wood should be placed under the joint to 
prevent the cement plaster from falling on the cables. 
 

10.18.10 Laying of HDPE Duct 
 
HDPE duct (33/40 mm dia.) has to be laid in the already excavated trench on bridges 
through GI/DWC pipes (HDPE duct with accessories will be supplied by RAILTEL). 
Proper couplers have to be provided for blowing OFC as directed by the RailTel 
Engineer-in-charge. 

 
10.18.11 Blowing of OFC: The contractor has to blow the OFC through HDPE Duct as detailed 

below: 
 
Blowing of armored Optic Fiber cable (48 Fiber as per RDSO specification TC 55-
2006 Rev.1 withamendment1.1) in the already laid HDPE duct by using blowing 
machine, providing the sufficient loops in loop / joint chambers and other associated 
works (OFC Shall be supplied by RailTel) complete to the finished item of work and 
as directed by the RailTel Engineer-in-charge. 

 
10.19         HANDLING OF CABLE DRUMS & PAYING OF CABLES: 
 

10.19.1    Before commencement of the laying, inspection of the trench and inspection of 
protection works should be carried out so as to ensure their conformity with the 
specification. The trench bottom should be clean, smooth and free of small stone. 
When the soil contains stone or pieces of rock, sieved earth about 10 cm. thick 
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should be used both for the bedding on which the HDPE duct is laid and for covering 
the cables 

 
10.19.2 While collecting OFC/HDPE from RailTel depot the contractor must ensure that the 

materials should be received in good condition. The drums shall be unloaded by the 
side of the Railway Track by either a crane or any other suitable means very carefully 
so as not to cause any damage to the cable. The drums at site shall be protected 
until they are laid. The cable must be tested before and after laying.  

 
10.19.3     On each drum there are two ends, A & B. The 'B' end of one cable length shall meet 

'A' end of the next cable at a joint. The 'A' end shall be normally on the top unless 
indicated otherwise on a drum.  

 
10.19.4     The drums shall always be kept upright, i.e. axle in parallel position to the base. The 

drums shall not be set by jerks but shall be handled slowly and with care. The walls 
of the drums should not be damaged while moving the drums if required for unrolling. 

 
10.19.5   The drums shall normally be unrolled at the same place and the cable carried by 

workmen near the trench. The drums shall not be dragged in any case. But where 
drums of cable have to be moved, would always be rolled in the direction of the arrow, 
otherwise the coils tend to unwind and the cable may get battered. In case no 
direction arrow is marked on the drum, remove several battens and determine the 
direction in which the cable is coiled. The arrow should then be painted on the drum 
pointing in the opposite direction in which the upper cable end is coiled so that future 
handling of the cable drum is facilitated and then replace the battens carefully.  

 
10.19.6  The drum should be properly mounted on jacks (or on a cable wheel) making sure that 

the spindle is large enough to carry the weight without bending and that it is laying 
horizontally in the bearings so as to prevent the drum creeping to one side or the other 
while it is rotating. Before attempting to pull off the cable, remove the end protection 
box attached to the flange of the drum and cut the security ropes so as to leave the 
cable free to move.  

 
10.19.7   If a portion of the cable only is taken out from the cable drum, the battens should be 

immediately replaced to prevent damage to the balance of the cable. This is important.  
 
10.19.8  The use of steel bars between the bolt heads to 'jump' or turn the drum around is 

dangerous to staff and likely to damage the drums. A better method is to use two steel 
plates with grease between them. By standing the drum on these greased plates, it 
can be easily elevated round to the desired position.  

 
10.19.9   All care should be taken in handling cable drums with a view to ensure safety not only 

of the cables but also of the working party handling them. The man should not be 
allowed to brake the cable drum by standing in front but only from side. 

 
10.20     Rewinding and Re-drumming of cables. 
 

(a)  If for any reason it is found necessary to rewind a cable on a drum, cable drum 
with a proper barrel diameter not less than of the original drum should be chosen. 

 
(b)  The drums should be mounted on cable jacks during rewinding operations using 

proper size of spindles passed through the flange holes, which will not buckle 
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under the load. The cable should not be bent opposite to the set it is having 
already. 

 
(c)  In the re-drumming operations, drums should be so turned that the cable passes 

from the bottom of the original set with as little gap as possible.  
 

(d)  Replace all the lagging on the cable drum. 
 

10.21     PROCEDURE FOR CABLE LAYING/BLOWING: 
10.21.1  MINIMUM BENDING RADIUS: 

Cables should always be bent (or straightened) slowly, they should never be bent to 
small radius while handling. The minimum safe bending radius for optical fibre cables 
should be 50 times the diameter of the cable but wherever possible larger radius 
should be used. 

 
10.21.2  Wherever cable has to be coiled/looped, the diameter of the coil/loop shall be greater 

than 50 times the diameter of the cable. 
 

10.21.3  The RCC Joint Pit / Pull Chamber to be constructed should be as per the specification 
given in Drawing No. RCIL/ER/DRG-02/06. 

 
10.21.4  The cable drum should be brought as close to the cable trench as possible. It should 

be lifted with the aid of cable jacks firmly mounted on a support of stone or wood. 
The spindle should be minimum of 55 mm diameter and have a clearance from 
ground by 5 to 10 cm.  

 
10.21.5  The wooden battens on the drums should be carefully removed shortly prior to laying 

and before the drum is mounted on the jack. The nails on the lagging should be 
carefully removed. 

 
10.21.6 While rolling a cable drum for laying, the drum shall be supported on an axle running 

through its centre, the height of the axle being such that the end frames are free to 
rotate and do not touch the ground at any point. The cable shall be carefully uncoiled 
by gently pulling the cable assisted as necessary by carefully turning the drums. The 
quick pulling of the cable or turning the drums shall be avoided at all costs. Each 
cable drum shall be braked while laying is in progress to prevent sharp bending or 
buckling, particularly when the cable coils are sticking together.  

 
10.21.7  The method of mounting the brakes is shown in  RE/42/164  

 
10.21.8  When drums are turned for change of direction, wooden blocks shall be carefully put 

under the drum bolts which stand out from the drum discs.  
 

On no account should a cable be allowed to twist or kink as this is likely to spring 
the Armour and fracture the outer serving of the cable. 

 
10.21.9 The cable shall be blown using Cable jet blowing method. 

 
10.21.10 Contractor may have to blow the cable in the Ducts as instructed by engineer – in – 

charge. Duct cleaning; cable blowing arrangement has to be made by contractor at 
no extra cost to RailTel before blowing of the cables. 
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10.21.11 Cable manufacturer’s specification will be provided to the contractor prior to 
blowing. 

 
10.21.12 Unless otherwise specified, the contractor must leave minimum 25 meters of slack 

on both sides of fiber Optic splices at each splice chamber (every 3 KMs) and pull 
through chambers. 

 
10.21.13 The proposed cable is an armoured type and delivered in reels of up to 3 KMs. Splice 

points are located and planned considering the coils kept in splice/pull through 
chambers. 

 
10.21.14 OFC is normally installed bi-directional that is cable reel is placed midway and 

installation is taken up on each side one after the other. The first installation is when 
the cable directly uncoiled from the reel and next is after uncoiling all the cable from 
the reel are placed on the ground in a figure of 8 to facilitate installation. 

 
10.21.15   Anti twist tool may be used to avoid twisting of cable while blowing. 

 
10.21.16  Cable should always be kept away from vehicular and pedestrian movement over 

it. 
 

10.21.17  Sometimes there is considerable lapse of time between the pipe laying and cable 
laying. This intervening period could have heavy rains too. Therefore, there is 
possibility of entering dissolved muddy water into the HDPE pipes. This dissolved 
muddy water may transform into at hick paste or solid mud. Cleaning of the pipes 
before the cable blowing is absolutely necessary to remove any such obstructions. 
Replacing mandrill with nylon brush and rugs. 

 
10.21.18  Before blowing OTDR test has to be conducted for all 48 fibers of the OFC in 

1310nm and1550nm windows and readings to be recorded in soft as well as hard 
copy and drums with any defects for even one single fiber shall not be blown/Pulled. 
Such defects shall be immediately brought to the notice of the engineer – in –charge 
and a joint statement has to be signed for record. 

 
10.21.19  The OFC shall be handled with utmost care and industry standard tools are to 

used for transporting, loading, unloading and blowing of OFC. 
 

10.22       PROVISION OF CHAMBERS:  
10.22.1    Pre cast RCC chamber: 

Pre cast RCC chamber of dimension 1m x1mx0.6 m (depth), & each wall of 
chamber must be  min 65 mm thick & made of cement mortar mixture in 1:6 ratio. 
For fixing of chamber first a pit of size 1.2 m x1. 2 m x 1.2 m (depth) shall required 
to be dug. Pre cast RCC chamber shall be installed in excavated pit . The RCC slab 
of dimension 1.2m x1.2mx 0.05m (thickness) is used as cover of chamber with 2 
number of handle /slots for lifting of cover and word ‘ “RCIL CHAMBER” engraved 
on it. After, fixing the pre cast RCC joint chamber, the joint chamber is filled with 
clean sand upto 30 cms. before closing. Back filling of joint chamber pit with 
excavated soil shall be carried out in the end. Details are mention in drawing No. 
RCIL/ER/DRG-02/06. 

  

10.22.2    Route Marker: The cable markers shall normally be provided at the distance of 
every 100 meters in front of the OHE Gantry Post and also at places or corners 
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wherever the route of the cable changes. The joint markers shall be provided at all 
types of cable joints/loop chambers and painted with green colour and rest of 
marker shall be painted with yellow colour. The cable Marker and joint markers 
provided shall be of standard stone RCC type with letters “ECR RCIL OFC” 
engraved and suitably painted with standard trend as per site conditions. In rocky 
area concreting shall be done. As per the drawings mention at as per DRG No. 
RCIL/ER/DRG-01/06. 

 
The chambers to be installed in the following locations: 
 
1. LC Gates: One chamber will be provided at all the LC Gates at least 10 mtrs. 

away from the centre point of the road, a coil of 15 mtrs of OFC will be kept as 
spare in this chamber. 

 
2. Bridges: For all bridges of length less than 25 mtrs, one chamber will be provided 

at a distance of 10 mtrs. from the edge of the bridge and two chambers will be 
provided for all bridges of length of more than 25 mtrs. A coil of 15 mtrs of OFC 
will be kept as spare in each chamber. 

 
3. At every one KM: One loop chamber will be provided with coil of 25 mtrs. 

 
4. Track Crossing: One loop chamber with 15 mtrs coil to be provided at every track 

crossing. 
 

5. At every OFC Joint, one joint chamber will be provided by providing a coil of 25 
mtrs for each side of the cable. 

 
6. Stations: Every station will be provided with one number of joint. For through 

cable 15 mtrs. to be left as coil and for derivation cable 15 mtrs. to be left as a 
coil in the chamber. 

 
7. As far as possible, it should be ensured that there will be at least one KM distance 

between loop chambers. If there is an LC gate or a bridge or a track crossing or 
prefab and then the next loop chamber will be at one KM distance. 

 
    Concreting with CC of 1:2:4 
 

  The contractor has to do the protective works of concreting as per requirement. 
The OFC has to be protected with Concreting 0.3 m. x 0.3 m. to the approaches 
of bridges and culverts in the ratio (PCC 1:2:4 mix) wherever necessary as per 
the technical specification and as directed by RailTel Engineer-in-Charge at site.  
PLB HDPE duct can be protected by embedding concrete of size 250 mm. x 250 
mm. reinforced with MS weld mesh. M S weld mesh used shall be of 50 mm. x 
100 mm. 12 SWG. This protection work shall be done at locations where trench 
depth less than 0.3 Mtr.  

 
10.23 TOOLS REQUIRED FOR TRENCHING, CABLE LAYING AND FILLING. 

 
TOOL'S NAME 
 

➢ Cable Jack 
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➢ Cable Grip 
 

➢ Reopening Deice 
 

➢ Free Hood Hook 
 

➢ Shackle free head hook 
 

➢ Grounding Hook 
 

➢ Pulling Bolt 
 

➢ Tension Meter 
 

➢ Pulley Anti Twist Device (swivel) 
 

➢ Roller Flexible Cable 
 

➢ Pulling Rope 
 

➢ Brush 
 

➢ Mandrel 
 

➢ Chain 
 

➢ Measuring cord for strain gauge 
 

➢ Slip Winch 
 

➢ Wire rope 
 

➢ Portable VHF set 
 

➢ Measuring tape 
 

➢ Phowrah 
 

➢ Iron plate 
 

➢ Loader Backhoe for Drilling 
 

➢ Warning Tape 
 

➢ Caterpillar tractor 
 

➢ Fork Lifter 
 

➢ Vehicle Van type 
 

➢ Tacho- meter 
 

➢ Road measurer. 
 

10.24     Execution of HDD (Trench less Horizontal Direct. Drilling - Boring) 
 

10.24.1 Under road/platforms/railway tracks/difficult terrain etc., trench less horizontal 
directional drilling (HDD) method shall be adopted under the supervision of 
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competent staff hole of required size and to push through DWC/PPRC Pipe (90/76 
mm OD/ID) through horizontal bore at road crossing or rail crossing or small hillocks 
etc. for laying of HDPE pipe (40/33 mm dia.) at a depth of 1.5 meters and more 
(depth as per instructions of the site engineer). 

 
10.24.2  The depth of trench at any of the ends should not be less than 1.5 meter in any case. 

Both ends of HDPE pipes should be closed properly using accessories and the pits 
should be properly back filled.  

 
10.24.3  There should be no damage to the road/platform/tracks or any such structures etc. 

enroot during or after the HDD operations.  
 

10.24.4  The work includes supply of all RailTel will issue accessories received along with 
HDPE pipes, if any additional accessories required for execution of laying work, 
contractor shall arrange it. 

 
10.24.5  The contractor should normally adopt HDD by machine. In difficult areas like track 

crossing, road crossing, sharp bends etc. the contractor may adopt manual pushing 
method only in short lengths with the permission of the site engineer of RailTel. 

 
NOTE: 
 
The brick protection including supply of second class bricks of standard size at site 
shall not be required excluding from UP distant signal to DN distant signal where 
OFC is being provided in HDPE/DWC ducts and quad cables are not laid. However, 
if quad cables are also laid along with the OFC in HDPE/DWC ducts, the brick 
protection shall be required as per clause 10.9 b  for protection of quad cables. 

 
For protection of OFC and or quad cables at crossing across railway tracks, road 
crossings, over steel girder bridges and over culverts & arch bridges or any other 
special cases as decided by the site engineer during execution, DWC duct 90/76 
mm dia./PPRC pipe of 75mm. nominal dia. (including supply of duct and other 
accessories required for protection of OFC/ quad cables) may be used in place of 
RCC pipes as mentioned in clause no. 10.2, 10.11, 10.12, 10.13, 10.14, 10.24 as 
per instructions of RailTel’s engineers at site. 

 
10.25 SAFETYPRECAUTIONS 

 
10.25.1   Safety Precautions when excavating or working in excavations close 

to electric cables  
        
 The Engineer- in-charge of the work should get full information from Electricity 

undertaking regarding any electric cables, which are known or suspected to exist 
near the proposed excavation and unless this is done, excavation should not be 
carried out in the section concerned. The electricity undertaking should be asked to 
send a representative and work should be preceded with close consultation with 
them. Only wooden handled hand tools should be used until the electric cables have 
been completely exposed. Power Cables, not laid in conduits, are usually protected 
from above by a cover slab of concrete, brick or stone. They may or may not be 
protected on the sides. It is safer, therefore, always to drive the point of the pickaxe 
downwards then uncovering a cable, so that there is less chance of missing such 
warning slabs. No workman should be permitted to work alone where there are 
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electric cables involved.  At least one more man should be working nearby so that 
help can be given quickly in case of an accident. If disconnection of power could be 
arranged in that section it will be better. No electric cables shall be moved or altered 
without the consent of the Electric Authority and they should be contacted to do the 
needful. If an electric cable is damaged even slightly, it should be reported to the 
Electric Authority and any warning bricks disturbed during excavation should be 
replaced while back filling the trench. Before driving a spike into the ground, the 
presence of other underground properties should be checked. Information on plans 
regarding the location of power cables need not to be assumed as wholly accurate. 
Full precautions should be taken in the vicinity until the power cable is uncovered. 
All electric cables should be regarded as being live and consequently dangerous. 
Any power is generally dangerous, even low voltage proving fatal in several cases. 

 
10.25.2 Electric shock-Action and treatment: 

Free the victim from the contact as quickly as possible. He should be jerked away 
from the live conductors by dry timber, dry rope or dry clothing. Care should be taken 
not to touch with bare hands as his body may be energized while in contact. Artificial 
respiration should begin immediately to restore breathing even if life appears to be 
extinct. Every moment of delay is serious, so, in the meanwhile, a doctor should be 
called for. 

 
10.25.3 Safety Precautions while working in public street and along railway lines: 

Where a road or footpath is to be opened up in the course of work, special care 
should be taken to see that proper protection is provided to prevent any accidents 
from occurring. Excavation work should be done in such a manner that it will not 
unduly cause inconvenience to pedestrians or occupants of buildings or obstruct 
road traffic. Suitable bridges over open trenches should be so planned that these 
are required for the minimum possible time. Where bridges are constructed to 
accommodate vehicular traffic and is done near or on railway property, it should be 
with the full consent and knowledge of the competent railway authorities. 

 
10.25.4  Danger from falling material 

Care should be taken to see that apparatus, tools or other excavating implements 
or excavated materials are not left in a dangerous or insecure position so as to fall 
or be knocked into the trench thereby injuring any workman who may be working 
inside the trench. 

10.25.5 Care when working in Excavations 

Jumping into a trench is dangerous. If It is deep, workmen should been courage to 
lower themselves. Workers should work at safe distance so as to avoid striking each 
other accidentally with tools. If the walls of the trench contain glass bits, corroded 
wire or sharp objects they should be removed carefully. If an obstruction is 
encountered, it should be carefully uncovered and protected if necessary. If an 
obstruction is encountered, it should be carefully uncovered and protected if 
necessary. Care must be taken to see that excavated material is not left in such a 
position that it is likely to cause any accident or obstruction to a roadway or 
waterway. If possible the excavated material should be put between the workmen 
and the traffic without encroaching too much on the road. 

 
10.25.6 Danger of cave in 

When working in deep trenches in loose soil, timbering up/shoring the sides will 
prevent soil subsidence. The excavated material should be kept at sufficient 
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distance from the edge of the trench or pit. Vehicles or heavy equipment must not 
be permitted to approach too close to the excavation. 

 
When making tunneled opening, it should be ensured that the soil is compact 
enough to prevent cave in even under adverse conditions of traffic. Extra care 
should be taken while excavating near the foundations of buildings or retaining 
walls. In such cases, excavation should be done gradually and as far as possible in 
the presence of the owners of the property. 

 
10.25.7 Protection of Excavations: 

Excavations in populated areas, which are not likely to be filled up on the same day 
should be protected by barriers or other effective means of preventing accidents 
and the location of all such openings must in any event be indicated by red flags or 
other suitable warning signs. During the hours from dusk to dawn, adequate number 
of red warning lamps should be displayed. Supervisory officers should ensure that 
all excavations are adequately protected in this manner as serious risk and 
responsibility is involved. Notwithstanding adoption of the above mentioned 
precautions, works involving excavations should be so arranged as to keep the 
extent of opened ground and the time to open it to a minimum. 

 
10.25.8 Precautions while working on roads 

The period between half an hour after sun-set and half an hour before sunrise, and 
any period of fog or abnormal darkness may also be considered as night for the 
purpose of these instructions, for the purpose of providing the warning signs. 
Excavation liable to cause danger to vehicles or the public must at all times be 
protected with fencing of rope tied to strong uprights or bamboo poles at a suitable 
height or by some other effective means. Any such temporary erection which is 
likely to cause obstructions and which is not readily visible should be marked by 
posts carrying red flags or boards with a red background by day and by continuously 
lighted lamps at night. 

 

The flags and the lamps should be placed in conspicuous positions so as to indicate 
the pedestrians and drivers of vehicles the full expanse i.e. both width and length 
of the obstruction. The distance between lamps or between floors should not 
generally exceed 1.25 m along the width and 6m along length of the obstruction in 
non congested areas, but 4 meters along the length in congested areas. 

 
If the excavation is extensive, sufficient notice to give adequate warning of the 
danger, should be displayed consciously not less than 1.25 m above the ground 
and close to the excavation. Where any excavation is not clearly visible for a 
distance of 25m to traffic approaching from any direction or any part of the carriage 
way of the road in which the excavation exists, a warning notice should be placed 
on the kerboredge of all such roads from which the excavation or as near the 
distance as is practicable but not less than 10 m from the junction of an entering or 
intersecting road in which the excavation exists.  All warnings, in these should have 
a red background and should be clearly visible and legible. All warning lamps should 
exhibit a red light, but white lights may be used in addition to facilitate working at 
night. Wherever required a passage for pedestrians with foot bridge should be 
provided. At excavations, cable drums, tools and all materials likely to offer 
obstructions should be properly folded round and protected. This applies to jointer’s 
tents as well. Leads, hoses etc. stretched and across the carriageway should be 



RailTel/Tender/OT/ER/HQ/2026-27/1599-1601 

Page 135 of 157 

 

guarded adequately for their own protection and also that of the public. 

 
10.25.9 Traffic Control 

Deleted. 

 
10.25.10    Work along Railway Lines 

 It is to be borne in mind that use of white, red or green flags  by the Departmental 
staff is positively forbidden to be used when working along a railway line as this 
practice may cause an accident through engine drivers mistaking them for railway 
signals. When working along a double line of railway, the men should be warned 
to keep a sharp look on both the “UP” and ‘DOWN” lines to avoid the possibility of 
any accident when trains pass or happen to cross one another near the workspot. 

 
10.25.10   Precautions for use of explosives during blasting for trenching : I 

If blasting of rock is unavoidable during execution of trenching work, the required 
permissions shall be taken before related activities. Contractor shall obtain 
necessary license, relevant rules shall be. followed using explosives its storage 
etc. Precautions shall taken for storage usage of explosives  

 

    10.26        ALLIEDACTIVITIES 

10.26.1  Transportation of Materials: The materials required for executing the work 
entrusted to the contractors against a work order shall be made available at Project 
Store Depot. In some cases the materials may be available at  sub divisional store 
godown. The contractor shall be responsible for transporting the materials, to be 
supplied by the RailTel or otherwise to execute the work under the contract to site 
at his/ their own cost. The costs of transportation are subsumed in the standard 
Schedule Rates and therefore no separate charges are payable on this account. 

 
10.26.2 Disposal of Empty Cable Drums :  

The contractor shall be responsible to dispose of the empty cable drums after 
laying of the cables. 

 
10.26.3 It shall be obligatory on part of the contractor to dispose of the empty cable drums 

at his/their level. 

 
10.26.4 The contractor shall not be allowed to dump the empty cable drums in Govt./Public 

place which may cause inconvenience to the RailTel /public. 

10.26.5 Supply of Materials: There are some materials required to be supplied by the 
contractor for execution of work under this contract like Bricks, Cement, Wire 
Mesh and Steel for protection, etc., besides using other consumables which 
do/don’t become the part of the asset. The contractor shall ensure that the 
materials supplied are of best quality and workmanship and shall be strictly in a 
accordance with the specifications. 

 
******************* 
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CHAPTER – 11 
  
 

JOINTING AND TERMINATION OF FIBER OPTIC CABLE 
 

11.1 TECHNIQUE FOR JOINTING OF OPTICAL FIBER CABLE 
 

Fusion splicing shall be used for splicing fibers. This is accomplished by applying localized 
heating (i.e. by electric arc or flame) at the interface between two butted, pre-aligned fiber 
ends, causing them to soften and fuse together. 

 
11.2 STRAIGHT JOINT FOR FIBER OPTIC CABLE 

 
11.2.1       There are various types of joint enclosures available in the market. The procedure for  

assembly of joint closure is described in the installation manual supplied with straight joint 
closure. This includes the following: 

 
Material inside joint closure kit Installation tools required Detailed procedure for cable 
jointing Procedure for re-opening the closure. 

 
11.2.2      The Optic Fiber straight through joint closure shall be as per specn. TEC TO 910 G92 (latest) 

or a proven design approved by RailTel. The joint shall be protected in RCC Joint Pit as per 
drawing given in Drawing No. RCIL/ER/DRG/10/07. (The Optic Fiber straight through joint 
closure shall be of TVSE, R&M, Raychem, 3M, CommScope/ make and shall be approved 
in advance by RailTel. The joint shall be protected in concrete chamber as approved by 
engineer- in-charge.)  

 
11.2.3  Generally, the following steps are involved for jointing of the cable: 

 
- Preparation of cable for jointing 
- Stripping/cutting the cable 
- Preparation of Cable and joint closure for splicing 
- Stripping and Cleaving of Fibers 
- Fiber splicing 
- Organizing fibers and finishing joints 
- Sealing of joint closure and 
- Placing joint in the Jointing Chamber/Pit. 
 

11.3 PREPARATION OF CABLE FOR JOINTING 
 

During the installation, a minimum of 10 meter of cable of each end is coiled in the jointing 
pit to provide for jointing to be carried out at convenient location as well as spare length to 
be available for future use in case of failures.  
The pit size must be chosen carefully to ensure that length of the wall on which joint is 
mounted is greater than closure length plus twice the minimum bending radius of the cable. 
A RCC Joint Pit / Pull Chamber of 1 mete outer dia. as given in Drawing No. RCIL/ER/DRG-
10/07 is sufficient for most of the cable and joint closures. 

 
The cable is then coiled and carefully placed in the pit/chamber in the same position as 
required after the joint is complete. The marking is done on all the loops so that it will be 
easier to install it later. 

 
The distance from the last centre to the end of the cable must be at least 1.8 meter. This is 
being the minimum to be stripped for preparation of joint. Sufficient cable at each end up to 
the jointing vehicle/enclosure is then uncoiled from the pit for jointing.  
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11.4 STRIPPING/CUTTING OF THE CABLE  
The cables are stripped of their outer and inner sheath with each sheath staggered 
approximately 10mm from the one above it. Proper care must be taken when removing the 
inner sheath to ensure the fibers are not scratched or cut with the stripping knife or tool. To 
prevent this, it is best to only score the inner sheath twice on opposite sides of the cable, 
rather than cut completely through it. The two scores marking on either side of the cable are 
then stripped of the inner sheath by hand quite easily. The fibers are then removed from 
cable one by one and each fiber is cleaned individually using Kerosene to remove the jelly. 
 

11.5 PREPARATION OF CABLE JOINT CLOSURE FOR SPLICING 
The type of preparation work performed on the cable prior to splicing differs on the type of 
joint closure and fiber organizer used. However, the following steps are usually common:- 

 
The strength members of each cable are joined to each other and/or to the central frame of 
the joint closure. The joint closure is assembled around the cable. The sealing compound or 
heat shrink sleeve is applied to the cables and closure, or prepared for application after 
splicing is complete. 

 
The fibers are protected (usually with plastic tubing) in their run from the cable core to the 
fiber organizer trays (particularly if cable construction is slotted core type). Tags which 
identify the fiber nos. are attached at suitable location on the fibers. Splice protectors are 
slipped over each fiber in readiness for placing over the bare fiber after splicing.  

 
11.6 STRIPPING AND CLEAVING OF FIBER 

 
Prior to splicing each Fiber must have approximately 50mm of its primary protective U.V. 
cured coating removed, using Fiber stripper which are manufactured to fine tolerances and 
only score the coating without contacting the glass Fiber. The bare Fiber is then wiped with 
a lint free tissue doused with ethyl alcohol. Cleaving of the Fiber is then performed to obtain 
as close as possible to a perfect 90 degree face on the Fiber.  

 
11.7         SPLICING OF THE FIBERS 

 
The fusion splicing shall be used for fiber splicing. Some of the basic steps for fusion 
splicing are as given in 4.8 below. 

 
11.8         FUSION SPLICING OF FIBER 

 
Some of the general steps with full automatic micro -processor control splicing machine are 
as under: 

 
Wash hands thoroughly prior to commencing this procedure.  

 
Dip the clean bare Fiber in the beaker of ethyl alcohol of the ultrasonic cleaver. Switch on 
ultrasonic cleaver for 5-10 seconds (Some of the manufacturers do not prescribe the above 
cleaning).  

 
Place the bare fiber inside 'V' grove of the splicing machine by opening clamp handle such 
that the end of fiber is app. 1 mm. over the end of the "V" groove towards the electrodes. 

 
Repeat the same procedure for other fiber, however, first insert heat shrink splice protector. 

 
Press the start button on the splice controller. 

 
The machine will pre fuse, set align both in 'X' and 'Y' direction and than finally fuse the fiber. 

 
Inspect the splice on monitor if provided on the fusion splicing machine and assure no 
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nicking, bulging is there and cores appear to be adequately aligned. If the splice does not 
visually look good repeat the above procedure. 

 
Slide the heat shrink protector over the splice and place in tube heater. Heat is complete 
when soft inner layer is seen to be 'oozing' out of the ends of the outer layer of the protector. 
Repeat for other fibers.  

 
11.9 FUSION SPLICER AND OTDR 

 
The fusion splicer and Optical Time Domain Reflector meter (OTDR), to be used for splicing 
and measurements of parameters respectively, shall be of approved design and quality. The 
contractor shall submit. 

 
11.10      Specification of fusion splicer and OTDR  

 
Certificate from the users, who have used the splicer and OTDR of the make, the contractor 
intends to use, regarding their satisfactory performance. The RailTel reserves the right to 
direct the contractor to use the same or any other proven design of fusion splicer and OTDR 
if in the opinion of RailTel the specification of Fusion splicer and OTDR are not suitable  

 
11.11       ORGANISING FIBER AND FINISHING JOINTS  

 
After each Fiber is spliced, the heat shrink protection sleeve must be slipped over the bare 
Fiber before any handling of Fiber takes place, as uncoated Fibers are very brittle and cannot 
withstand small radius bends without breaking. The Fiber is then organized into its tray by 
coiling the Fibers on each side of the protection sleeve using the full tray side to ensure the 
maximum radius possible for fiber coils. The trays are placed in the position. OTDR reading 
taken for all splices in this organized state and recorded on the test sheet to confirm that all 
fibers attenuation are within specification. This OTDR test confirms fibers were not subjected 
to excessive stress during the organizing process.  
After this the joint can be closed with necessary sealing etc. and ready for placement in the 
pit. 

 
11.12  Jointing Pit/ Pull Chamber: The Jointing Pit / Pull Chamber is as per drawing No. 

RCIL/ER/DRG-10/07. The pits shall be located at every 1Km of the OFC route and spare 
cable of 15 meters to be looped and placed in the pit. The pit shall be refilled with dry sand 
after completion of the work and then closed. Stone/RCC route markers shall be provided for 
identification of each Jointing Pit / Pull Chamber location with/without a joint and this should 
be incorporated in the as-built-cable route plan.  

 
11.13       PLACING OF COMPLETED JOINT IN PIT 

 
Joint is to be placed on the tarpaulin provided near the pit. The cable is laid on the ground, 
loop the cable such that pen mark previously place on the cable line up. Tape these loops 
together at the top of the coil. The joint can now be permanently closed and sealed by heating 
heat shrinkable sleeve etc. However, before closing, silica gel to be kept inside for moisture 
protection. Now the joint closure is placed in the jointing pit /chamber and the pit is closed 
after filling it with dry sand.  

 
11.14  RE-OPENING OF THE JOINT  

 
If required for attending to faults etc., manufacturers supply special kits for opening of the 
joint and the steps to be followed. However, the general steps are as under: - 

 
Using suitable knife cut heat shrink sleeve longitudinally along its entire length. Do not 
damage the smaller heat shrunk sleeve on the ends of the joint. Apply heat to the cut sleeve 
until it begins to separate. Gently remove the cut sleeve from the joint. Now the joint can be 
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opened. Protective sleeve/cover can be removed for attending to faults etc.  
 

11.15 TERMINATION JOINT FOR FIBER OPTIC CABLE. 
 
11.15.1     This joint is provided in the cable hut for terminating the outdoor fiber optic cable of both the 

sides, splicing through fibers, connecting fibers to pigtails for connection to OFC equipment. 
The OFC cables shall be dressed up on teak wood plank/Aluminum ladder inside cable hut. 
The armour of the OFC Cable shall be cut before taking the cable in the equipment rack. The 
cables shall be terminated on FDMS. The installation manual supplied gives the step-by-step 
procedure for installation. However, the general steps are as under:-  

 
- Marking the cable 
- Stripping/cutting the cable 
- Gripping cable in sheath/clamp 
- Treatment of tension member 
- Fiber splicing 
- Enclosing Fiber 
- Fixing strength member 
- Closing the cover 
- Fixing termination box 
- Fixing the cable.  

 
11.15.2       MARKING THE CABLE 
 

Determine the cable length up to the proposed location of termination box. It is also to be  
ensured that at least 10 meters of cable is coiled in the cable pit. Determine the cutting point 
and mark the cable Determine the sheath peeling point and mark the cable 

 
11.15.3     CUTTING / STRIPPING THE CABLE  
 

Cut the cable as per the marking Remove the sheath from cable ends. During sheath 
stripping care should be taken not to damage the Fibers. The length and the steps for 
various sheath cutting shall be as per the instruction given in 

 
11.15.4   GRIPPING THE CABLE  

 
Wind PVC tape around the cable core just beside edge of the sheath. Insert the bushing inside 
sheath by cutting the cable sheath for about 25mm. Place the sheath grip (lower half and 
upper half) and tighten it with the help of torque wrench.  

 
11.15.5 FIXING OF TENSION MEMBER 

 
(a)  Mark the tension member for the specified length and cut it. 

 
(b)  Clean the tension member thoroughly by Alcohol and cotton cloth. 

 
(c) Fix tension member holder with the help of instant adhesive at the end of tension 

member. 
 

11.15.6     FIBER SPLICING 
 

The procedure for splicing is same as described for straight joint closure in Clause 4.7 
above. 

 
11.15.7    ENCLOSING FIBERS 
 

a)  Set the Fiber cassette on the base 
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b)  Arrange excess length of Fiber to make double figure of eight. 
c)  Enclose the spliced Fiber and its excess length carefully. 
d)  Repeat the procedure for other Fibers. 
e)  After this, the box can be closed. However, a packet of silica gel may be placed inside 

for protection from entry of moisture. 
 

11.15.8    MOUNTING OF TERMINATION BOX. 
Termination box can be fixed either on wall or on equipment rack. At wayside stations it shall 
be mounted inside the equipment rack in order to prevent pigtails from rodent attacks.  

 
a)  Mark the fixing holes on the walls/bracket/frame 
b)  Place the termination box and tightened the nuts inside the base box. 
c) Put the covers. 

11.15.9   FIXING THE CABLE 
 

Secure the cable on wall/frame at two places within one meter from termination box 
keeping in view straight entry of cable in termination box. 

 
11.15.10    ISOLATION OF ARMOUR OF OFC CABLE 

 
The maximum continuous length of armour of OFC Cable should not exceed 1.6 Kms. In 
order to keep the induced voltage within permissible limits. Where the continuous length of 
cable exceeds 1.6 Kms. a 50 mm cut shall be made in the armour after every 1.6 Kms. 
The Exposed cable at the cut shall be covered by shrinking suitable heat shrink sleeve as 
pern TEC specifications. 

  
11.16            ACCEPTANCE TEST FOR FIBER OPTIC CABLE 

 
The Procedure for Testing of Fiber Optic Cable shall be jointly finalized by Contractor with 
Engineer of the RailTel. The parameters in the concerned specification shall be taken as 
reference. The Test shall be conducted from cable hut to cable hut, after the Splicing & 
termination Joints are completed. The length of cable (as per marking in cable & as 
measured by OTDR ), loss in cable, average loss per Km., No. of Splices, Splice loss, etc. 
shall be recorded and jointly signed as per pro-forma given in para below. 

 
11.17        TEST PROTOCOL FOR OPTICAL FIBER CABLE  

 
SYSTEM TEST PROTOCOL OPTICAL FIBER CABLE FIELD TEST 
------------------------------------------------------------------------------------------  
Route: -----------------            Date                             : ------------- 
Station: ---------------   No. of mid-section splices: ------------- 
Section: ---------------   Measured by                  : ------------- 
Length    Length as per meter 
(by OTDR): ---------------  marking on cable sheath : -------------- 
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Optical measurements (On Line): 
 

Measurement 
 

Fiber – number Accepted Value 

1.1 Total attenuation at 
1300/1550 nm with 
OTDR 
 

  

1.2 Total attenuation 
per Km at 1300/1550 
nm: 
 

 <0.40 dB/Km at 
1300 nm &<0.25 at 
1550 nm: 

1.3 Splice Loss in dB with 
OTDR Location 
 

 Average splice 
Loss 

OHE Mast No./ Overhead 
alignment post no. 
 
A. 
B.  
C. 
D. 
E. 

  

Average Splice Loss 
 

 0.15 db, no splice 
should have loss 
>0.2 db 

 
 
NOTE : ALSO ATTACH OTDR RESULTS |----| 

2) Visual Inspection (On Line): 
2.1 No. of Cable drum used in the section:   ------------------- 
2.2 S.No. of cable and length of each drum: 
 

S.No.         LENGTH 
 

1. --------------                  ----------------M 
 
2. --------------       ----------------M 
 
3. --------------       ----------------M 
 
4. --------------       ----------------M 
 
5. --------------      ----------------M 
 
2.3 Location of Isolation Sleeves: 1. 2. 3. 
 
 
 
 
Contractor's Representative                                              RailTel’s Representative 
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11.19 TOOLS AND EQUIPMENTS REQUIRED FOR JOINTING AND TERMINATION OF 
FIBER OPTIC CABLE. 

 
S. No.     TOOL's Name 
 
1.     Branch Joint Closure 
2.     FDMS 
3.     Rubber end Block 
4.     Sheath Clamp 
5.     Bushing 
6.     Strength Member holder 
7.    Heat Shrinkage tube 
8.     Arc fusion splicer machine. 
9.     Power cord AC/DC 
10.    Walkie-Talkie 12V DC source 
11.    Tube heater 
12.     Precision cleaver 
13.     Cable sheath stripper 
14.    Fiber stripper 
15.    Knife for HDPE cutting 
16.     Hexa for strength membrane 
17.  Isopropyl alcohol or methanol of high specific gravity 
18.     Johnson Buds 
19.     Tweezers 
20.     Gun heater Blower type 
21.     Sleeve for splice protection 
22.     O.T.D.R. 
23.     Stickers for numbering of splicers. 
24.     Portable k. oil generator 
25.     Umbrella’s 2 Nos. 
26.     Dust protection for splicing machine 
 
Note: - Wherever cable has to be coiled/looped, the diameter of the coil/loop shall be greater 

than 50 times the diameter of the cable. 
 
 
 
 
 
 
 
 
 

--------------------------------------------------------------------------------------------------  
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SECTION – III 
 

CHAPTER – 12 
 

List of Addresses for Specification 
 

List of specifications of major equipments and materials 
 
The materials shall be in conformity with these along with latest amendments issued. 
 
1. Cable optic fibre armoured (48 fibre) Specn. No. RDSO/SPN/TC/110/2020 with latest 

amendments. 
 

2. Optic Fibre joint closure as per TEC Specn. No. TEC/GR/TX/OJC-002/03 April 2010 
with latest amendments with the following additional features: 
 

e) Joint Closure shall be dome/round shaped. Cable entry shall be sealable with heat 
shrink sleeve and hot melt adhesive system. 

 

f) Fiber organizer trays in the closures must be hinged at one end. 
 

g) Fiber organizer trays shall have a capacity to stand 12 splices. 
 

h) The no. of trays shall be minimum 4. 

 

3. Cable U/G Jelly Filled 6 quad for special purposes in RE areas to Specn.No.IRS:TC-
30-/2005 (ver-1) amendment -1 - 4 including latest amendments. 

 
4. Thermo Shrink jointing kit for jointing underground Quad cable as per specification 

no. IRS: TC 77-2010 (Rev. 3) amendment -1 including latest amendments. 
 

5. Thermo Shrink jointing kit for jointing underground PIJF cables as per specification 
no. RDSO/SPN/TC/57/2006 (Rev.0) amendment -1 including latest amendments. 

 
6. Cable polythene insulated polythene sheathed jelly filled telephone cable with poly-

Al moisture barrier to Specn. No. IRS:TC-41-97 with amendment. 
 

7. Wire PVC Twin Core Flexible 16/0.2 mm dia. to Specn. No. IS-694:1990 with latest 
amendments. 

 
8. Switch Board Cable to ITD spec. no. S/WS-113B with Latest amendments. 

 
9. Jumper Wire PVC. Spec No. G/WIR-10/03 Sept '06 including Latest amendments. 

 

10. Cable Termination Boxes 48 pair CT box, Wago type with disconnection and 
reconnection facilities. 

 
11. Emergency socket box as per RDSO’s Drg. No.TCA-20060 (Adv.) with latest 

amendments. 
 

12. Six Pin Emergency Plug and socket to Specn. No. IRS-TC 42/87 with latest 
amendment. 
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13. 2T / 3T V.F. Transformer assembly for Quad cable to Specn. No. IRS:TC 76-2000 

with latest amendments. 
 

14. V.F. Isolation Transformers used for Derivation & termination of U/G 
Telecommunication cable circuits to Specn. No. IRS: TC 22-76 with latest 
amendments. 

 
15. G.I. Pipe to Specn. No. IS-1239(Part-I) :1990 including latest amendments. 

 
17.  R.C.C. pipe / split R.C.C. pipes to Specn. No. IS:458:1998 with latest 
amendments. 

 
18. Double walled Corrugated pipe as per specification no. IS:14930 Part 2: 2013 / 

IS16205 Part 24:2018. 
 

19. PPRC Pipe   PN 10  as per IS 15801 (2008) with fittings.  
 
 
 

 **********************  
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CHAPTER – 13 
 

DRAWINGS 
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Sl. 
No. 

Description of Drawing Drawing number Page No. 

1. Chase cutting in hard rocky area 
 

RCIL/ER/DRG-07/06 147 

 

2. 
 

OFC Cable Route Marker 
 

RCIL/ER/DRG-01/06 148 

 

3. 

 

Arrangement of OFC cable in DWC pipe 
Trunking under Metalled Road 
 

 

RCIL/ER/DRG-03/06 149 

 

4. 

 

Arrangement of OFC cable in DWC pipe 
Trunking under Track Crossing 
 

 

RCIL/ER/DRG-04/06 150-151 

 

5. 

 

Arrangement of OFC cable on Girder 
Bridges 
 

 

RCIL/ER/DRG-08A/06 
RCIL/ER/DRG-08B/06 

152 

 

6. 
 

GI pipe on culverts 
 

RCIL/ER/DRG-05/06 153 

 

7. 
 

Construction of Splice Chamber 
 

RCIL/ER/DRG-02/06 154 

 

8. 

 

Method of shorting excavating trench for 
cable 
 

 

RDSO/TC/35003 155 

 

9. 

Leading Arrangement for Optic Fibre Cable 
in Cabin & rooms 
 

 156 

10. Method of mounting the brake  157 
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