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RailTel Corporation of India Limited 
(A Govt of India Enterprise) 

Regional Office: 6th Floor, Block III, Delhi IT Park, 
Shastri Park, Delhi-110053 
OPEN TENDER NOTICE] 

 
E-Tender Notice No.RailTel/Tender/OT/NR/OFC/GHH-FN/2018-19/11              Dated:08.03.2019 

 
Executive Director, RailTel Corporation of India Limited, Northern Region , New Delhi, invites the sealed 
Open Tenders in “single packet” system from established contractors with proven experience for the work of 
“Trenching, Laying, Splicing, Termination, Testing and Commissioning for layingof Optical Fiber  
Cable in Garhi Harsaru-Farukhnagar Section of Delhi Division(Under OFC work of 1000RKM in 
RailTel Northern Region).” 
 

 
Note:  
1.Tender Notice and Tender Document are available on RailTel’s website and can be downloaded from 
www.railtelindia.com or from the e-Tendering portal https://www.tcil-india-electronictender.com. For 
online bid submission the tenderer will have to necessarily download an official online copy of the tender 
documents from TCIL’s e-  portal  All future Information viz. corrigendum /addendum/ amendments 
etc for this Tender shall be posted on the e-Tendering Portal only. Printed copy of Tender document will 
not be sold from RailTel office.  
2.The cost of Tender Document Rs. 5900/- (including taxes) shall, however, have to be deposited in the form of 
  Demand Draft payable at New Delhi at RailTel Office , RailTel Corporationof India Ltd.  
Delhi IT Park ,Block-III, 6TH Floor,Shastri Park,New Delhi-110053.( DD Must be submit before 15:00hrs on 

15.04.19) 
 

E-Tender down loading From11.03.2019 to15.04.2019  ONLINE ONLY 

Last date & time of 
downloading 

Up to 14:30 hrs on 15.04.2019   ONLINE ONLY 

Submission of bids upto 15:00 hrs on 15.04.2019(If the date of opening happens to be a 
holiday the tender will be opened on next working day at same 
time.) ONLINE ONLY 

Opening of bids At 15:30hrs15.04.2019 ONLINE ONLY 

Appox value of Contracts Rs. 1989762/-(Tax Inclusive) 

Earnest Money EMD # Rs. 40000/- 

Completion period: 180 days  from the date of issue of LOA 

Validity of offer: 45 days from the date of opening of tender. 
Cost of Tender 
Document: 

Rs. 5,900/-  (Five Thousand Nine Hundred only)- incld GST @18% 

http://www.railtelindia.com
https://www.tcil-india-electronictender.com.
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3.For more details see Chapter 2-A , item 6(In Case of descrepancy Chapter 2 A conditions will prevail). 
 
4.The bidder shall bear all costs associated with the preparation, submission/participation in 
the bid. Purchaser in no way will be responsible or liable for these costs regardless of the 
conduct or outcome of the bidding process.  
 
5. JV/Consortium are not allowed. 
 
6. Tender without earnest money shall be summarily rejected. 
 
7.Tender without Notorized FORM 2 A shall be summarily rejected.(Notorized affidavit Must be submit 

before 15:00hrs on 15.04.19) 
 
 
 
 

 
 
 

GM/Project 
  For Executive Director/Northern Region 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Tender No. RailTel/Tender/OT/NR/OFC/GHH-FN/2018-19/11 
  

   5

 
 
 
 
 
 
 
 
 

CHECK LIST (FOR ENSURING VALIDITY OF OFFER):  
 

S.N Description Yes/No 

1  Purchase of Tender Document   

2 Offer Letter Complete (Form no-1) duly signed  

3  Submission of Earnest Money in prescribed Form .  

4 Audited balance sheet duly attested by Notary public for last Three 
year. 

 

5. Proposed Progress Chart (Form No-7)  

6 Constitution of Firm and Power of Attorney.  

7 Similar Works executed or under execution (form No.8).   

8 User certificate (Form no-9).  

9  System Performance Guarantee.(Form No-10)  

10 Schdeule of Requirements with summary of Prices blanked out   

11 Any Other Information desired to be submitted by the Tenderer  

12 List of Personnels / Manpower  

13 List of Plant & Machinary  

14 Notorized affidavit of Form 2A  
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                                                                                                    SIGNATURE OF TENDERER 

    (WITH RUBER STAMP)                                                                                                           

Form No. 1 
 

 
OFFER LETTER 

 
To 
The Executive Director, Northern Region, 
RailTel Corporation of India Limited, 
6th Floor, Block III, 
Delhi IT Park, Shastri Park, 
Delhi-110053 
  
I/We _______________________________________________ have read the various conditions detailed in 
tender documents attached here to and hereby agree to ABIDE BY THE SAID CONDITIONS. I/We also 
agree to keep this tender open for acceptance for a period of 45 days from the date fixed for opening the same 
and in default thereof, I/We will be liable for forfeiture of my/our Earnest Money. I/We offer to do the work 
of“Trenching, Laying, Splicing, Termination, Testing and Commissioning for layingof Optical Fiber  
Cable in Garhi Harsaru-Farukhnagar Section of Delhi Division(Under OFC work of 1000RKM in 
RailTel Northern Region).”at the rates quoted in the attached schedules and hereby bind myself/ourselves 
to complete the work within 180 days from the date of issue  of  Letter  of Acceptance of  the  tender.   I/We 
also hereby agree to abide by the various Conditions of Contract and to carry out the work according to the 
Specifications for materials and works laid down by the RailTel for the present contract. 

 
2. A sum of Rs. 40000/- (Rupees FortyThousandOnly)as a Account Payee Demand Draft No._____________ 
dated _____ issued by ___________________is herewith forwarded as “Earnest Money”.  The full value of 
Earnest Money shall stand forfeited without prejudice to any other rights or remedies if, 
 
I/We do not execute the contract agreement within 15 days after receipt of notice issued by the RailTel that 
such documents are ready or, 
 
I/We do not commence the work within 15 days after receipt of orders to that effect. 
 
Until a formal agreement is prepared and executed the acceptance of this tender shall constitute a binding 
contract between us subject to modifications, as may be mutually agreed to between us and indicated in the 
“Letter of Acceptance” of my/our offer for this work. 
 
 SIGNATURE OF CONTRACTOR (S) 
 
Date 
 
SIGNATURE OF WITNESS   CONTRACTOR (S) ADDRESS 
 
 
1. 
 
2. 
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ACCEPTENCE OF TENDERS 
 
I accept the tender as above and agree to pay the rate as entered in Schedule of Requirements. 
 
 
WITNESS                                       

 
 
 

 
                                                                                    For and on behalf of 

 
 
 

                                                                                       RailTel Corporation of India Limited, 
                                                                                 Northern Region,New Delhi-110053 

Date  
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SECTION - I 

 Chapter – 2 
  PREAMBLE 

 
1. Name of work: 
 

The name of the work as mentioned in Tender Notice is also indicated in Bid Data Sheet (BDS) 
Chapter 5 Section I. 

 
2. Scope of work: 
 
2.1 The scope of work shall constitute the following responsibilities of the tenderer   
 
2.2 Supply  

 
Supply of items conforming to industry standards and RDSO specifications (where ever applicable)as 
per Schedule of Requirements and the technical specifications. 

 
2.3 Services 
 

Trenching,Laying, Splicing, Termination,Testing and Commissioning of Optical Fibre Cable as per 
schedule of Requirements (SOR) enclosed and technical specifications.  

 
2.4 List of Section/s where work for RailTel is to be done: 
 

The details of the section/s where the work for RailTel is required to be done are indicated in Bid Data 
Sheet (BDS) Chapter 5 Section I.  

 
3. Pre-bid conference 
 

 Not Used 
 

4. Tender Bid 
 
 The tender bid shall be submitted in Single sealed covers as detailed in Instructions to Tenderers and 

Condition of Tendering (ITT)Clause No.10 Chapter 3 Part I, Section 1. 
 
5. Qualifying Criteria 
 

Please refer ITT Clause no. 19. It will be incumbent on the part of tenderer to list specifically the 
details in respect of each of the sub clauses of clause 19 as to how the tenderer fulfils the qualifying 
criteria.  

 
6.  Last date of Submission 
 

The tender shall be received(online) at the address and not later than the date and time indicated in Bid 
Data Sheet (BDS) Chapter 5 Section I. 

 
7.        Date of Opening of Tender  

The tenders will be opened at the address, date and time indicated in BDS. 
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8.         Completion Period of Work: 
 

The works in different sub sections are to be executed concurrently such that the total work is 
completed & commissioned in each of the section within the period prescribed in Bid Data Sheet from 
the date of issue of “Letter of Acceptance” (LOA) of the tender.  

 
9.       Authority and address: The Authority and address to which correspondence and documents relating 

to the tender/contract should be sent is indicated in BDS. 
 

10.      Earnest Money 
 

Tenderer shall deposit a sum as indicated in Bid Data Sheet (BDS) Chapter 5 Section I as Earnest 
Money in a manner prescribed in ITT Clause 7. 

 
11.       Security Deposit 
 

On receipt of Letter of Acceptance of Tender from the RailTel, the successful tenderer shall be required 
to deposit an amount towards Security Deposit in terms of General Conditions of Contract Clause 16 
Section I Chapter – 3 Part II for due fulfillment of contract. 

 
12.      Specifications 
 

Reference of specifications of the important equipments and materials required for execution of the 
contract is given in the schedule of requirement and Technical supplement (Section-II of Tender 
document). The work shall be executed in compliance with all the technical requirements given therein. 

 
13.     Schedule of Requirement 
 

The various items to be supplied and services to be provided by the tenderer are indicated in Schedule 
of Requirement as enclosed   (Section 1, Chapter 7) . The make and model of all the 
equipments/materials proposed to be supplied must be indicated by the tenderer/s in the Schedule of 
Requirement. 

 
The quantity indicated in the Schedule of Requirement is the estimated requirement and may change 
depending on the detailed survey / system design. On this and other developments, the purchaser may 
exercise the option of increase / decrease of the quantity of items as specified in Clause 19 of Chapter 
4, Section- I (SCC). 

  
14.      Supplier’s Credit 

 
Not used 

 
15.      Work to be done by the RailTel 

Items of works to be done by RailTel if any are indicated in Bid Data Sheet (BDS). 
 

16.      Materials to be supplied by RailTel 
 
16.1 Materials to be supplied by RailTel if any, for the scope of work under this tender are indicated in Bid 

Data Sheet (BDS). 
  
16.2 In case any material required for this work is supplied by RailTel due to failure of contractor in timely 

arranging the same, it will be charged @ 19.5% over and above the accepted SOR rates.   
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17. Materials to be supplied by Contractor 
 

Tenderer’s special attention is invited to the fact that no material shall be arranged/supplied except as 
specified in BDS by RailTel for commissioning the systems. All materials including the materials 
covered under the Schedule of Requirement and those required to achieve the end objective as required 
vide Section II of the tender document including Patch chords, connectors/ adaptors and any special 
protection materials etc. are to be supplied by the contractor. 

 
18. As a good tender practice, the tenderer is expected to submit giving all the information in the relevant 

forms attached as Annexures to this document and suitably numbering each page of the bid documents 
with a content list indicating availability of various documents with their serial numbers. In the absence 
of numbering of pages and the content list, there is a likelihood of any important document going 
unnoticed for which the tenderer shall be solely responsible. 

 
19. Maintenance Support 
 

The tenderer should submit their strategy for providing maintenance support during warranty and post 
warranty period in terms of Clause no. 24 (Maintenance of Works), Clause no.27 (Placing in Service & 
Maintenance supervision) and Clause No. 29 (Warranty) of SCC. 

 
20. Not used. 
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SECTION-I 
Chapter - 2-A 

 
E-tendering Instructions to Bidders 

 
General :   These Special Instructions (for e-Tendering) supplement ‘Instruction to 
Bidders’, as enclosed in Chapter- 4 and chapter-5 of   the Tender Document.  
 
Submission of Bids only through online process is mandatory for this Tender. E-Tendering  is  a  new  
methodology for conducting Public Procurement  in  a transparent  and  secured  manner.  Now, the 
Government of India has made e-tendering mandatory. Suppliers/ Vendors will be the biggest 
beneficiaries of this new system of procurement. For conducting electronic tendering, RailTel 
has decided to use the portal https://www.tcil-india-electronictender.com through TCIL, a Government of 
India Undertaking. This portal is based on the most‘secure’ and ‘user friendly’ software from Electronic 
Tender®. A portal built using Electronic Tender’s software is also referred to as ElectronicTender  
System® (ETS).  
 
Benefits to Suppliers are outlined on the Home-page of the portal.  
1. Tender Bidding Methodology:  
 
Sealed Bid System - ‘Single Stage – Single  Envelope’ : In this, Bidder has to submit both  
Technical and Financial Bid in separate envelope “ONLINE.” 
 
2. Broad outline of activities from Bidders Perspective: 
 
1.   Procure a Digital Signing Certificate (DSC)  

2.   Register on Electronic Tendering System® (ETS)  

3.   Create Users and assign roles on ETS  

4.   View Notice Inviting Tender (NIT) on ETS  

5.   Download Official Copy of Tender Documents from ETS  (Important) 

6. Clarification to Tender Documents on ETS  

 > Query to RailTel (Optional)  

> View response to queries posted by RailTel, as addenda.  
      7.    Bid-Submission on ETS 

8.  Attend Public Online Tender Opening Event  (TOE) on ETS.  

9.  View/Post-TOE Clarification posted by RailTel on ETS (Optional), Respond to RailTel’s     Post-TOE 
queries 
For participating in this tender online, the following instructions need to read carefully.  These 
instructions are supplemented with more detailed guidelines on the relevant screens of the ETS.  
 

        2.  Digital Certificates 
 
 For integrity of data and its authenticity/ non-repudiation of electronic records, and be compliant with IT Act 

2000, it is necessary for each user to have a Digital  Certificate (DC). also referred to as Digital 
Signature Certificate (DSC), of Class  2 or above, issued by a Certifying Authority  (CA) licensed by 
Controller of  Certifying Authorities (CCA) [refer http://www.cca.gov.in].  

 
4.    Registration  

https://www.tcil-india-electronictender.com
http://www.cca.gov.in


Tender No. RailTel/Tender/OT/NR/OFC/GHH-FN/2018-19/11 
  

   12

 
To make use of the ElectronicTender®portal (Error! Hyperlink reference not valid.), vendor needs to 
register on the portal(if not registered earlier). Registration of each organization is to be done by one 
of its senior persons who will be the main person coordinating for the e-tendering activities. In ETS 
terminology, this person will be referred to as the Super User  (SU)  of  that  organization.  For  
further  details,  please  visit  the website/portal  (https://www.tcil-india-electronictender.com),  and  
click  on  the ‘Supplier Organization’ link under ‘Registration’ (on the Home Page), and follow 
further instructions as given on the site. 

 
Pay Annual Registration Fee as applicable.  

Note: After successful submission of Registration details and Annual Registration Fee (as applicable),  
please contact TCIL/ ETS Helpdesk (as given below), to get your registration accepted/activated. 

TCIL Helpdesk 
Contact Person Telephone/ Mobile  
Helpdesk Executives 91-11-26241790 (Multiple lines) 
E-mail ID     :       ets_support@tcil-india.com         
(Mobile Nos for Emergency only) :  9868393775,   9868393717,     9868393792 
RailTel  Contact-1 ( for general Information ) 
 RailTel’s Contact Person /Designation 
   Ujjwal Shukla, Asst..GM/ Project 
   Telephone/ Mobile  9717644214 
   E-mail ID   ushukla@railtelindia.com 
RailTel  Contact-II ( for general Information ) 
RailTel’s Contact officer                                    
   Y P S Malik, GM/Project 
Telephone/ Mobile: 9717644215 
   E-mail ID: ypsmalik@railtelindia.com 
 
5.Bid related Information for this Tender (Sealed Bid) 
The entire Bid-submission would be online on ETS. 
Broad outline of submissions are as follows: 

1. Submission of Bid Security/ Earnest Money Deposit (EMD) 
2. Submission of digitally signed copy of Tender Documents/Addenda 
3. Single  Envelope ( including Technical +Financial part)  

The electronic envelope consists of Main Bid and Electronic Form (both 
mandatory) and Bid Annexures (Optional). 

4. Online response to General Terms & Conditions (GTC) and Special Terms & 
Conditions (STC) 

5. (Optional) Online Submission of modification, substitution Bids for technical or 
financial parts, or withdrawal Bid. 

 
NOTE:  Bidder  must  ensure  that  after  following  above,  the status  of  Bid 
submission must become “Complete” indicating successful submission of the online Bid. 
 

6. Offline Submissions: 

The  Bidder  is  required  to  submit  the  following  documents  offline  to RailTel 
Corporation of India Ltd, Delhi IT park,Block-III,6th floor, New Delhi-110053. before due 
date & time of submission of Bids specified in covering letter of this tender document, in a 
Sealed Envelope. The envelope shall bear (the tender name), the tender number and the 
words ‘DO NOT OPEN BEFORE’ (due date & time). 

https://www.tcil-india-electronictender.com),
mailto:ets_support@tcil-india.com
mailto:ushukla@railtelindia.com
mailto:ypsmalik@railtelindia.com
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a) EMD-Bid Security in Original, in favour of Railtel Corporation of India, 
Payable at New Delhi. (with Tender No., Name of Firm & Mob. No. 
written on back side of DD). 

 
b) DD/ Bankers cheque in original against payment of tender fee in favour of 

Railtel Corporation of India, Payable at New Delhi.. (with Tender No., 
Due date of Opening     of Tender,  Name and contact No. of Firm written 
on back side of DD)  

 
 

c) In case Bidder happens to be a NSIC Bidder, the documentary evidence 
for same shall be submitted.  

d) Firms should give as proof of work experience.Details of works executed giving details of 
the name of the project, date of award, length of the section, No. of Stations, value of the 
contract, the original execution period and the actual execution time taken.  The certificate 
from the actual user about the satisfactory performance indicating all the details as given 
herein shall be enclosed with the tender. 

e) The tenderer shall submit along with the tender document, documents in support of his/their 
claim to fulfill the eligibility criteria as mentioned in the tender document. Each page of the 
copy of documents/certificates in support of credentials, submitted by the tenderer, shall be 
self-attested/digitally signed by the tenderer or authorized representative of the tendering 
firm. Self-attestation shall include signature, stamp and date (on each page). Only those 
documents which are declared explicitly by the tenderer as “documents supporting the claim 
of qualifying the laid down eligibility criteria”’ will be considered for evaluating his/their 
tender. 

f)  “The tenderers shall submit a notarized affidavit on a non-judical stamp  
paper stating that they are not liable to the disqualified and all their  
statements/documents submitted alongwith Bid are true and factual.   
Standard format of the affidavit to be submitted by the Bidder is enclosed  
as Form-V.  Non submission of an affidavit by the Bidder shall result in  
summarrily rejection of his/their Bid.  And it shall be mandatorily  
incumbent upon the tenderer to identify, state and submit the supporting  
documents duly self attested by which they/he is qualifying the Qualifying  
Criteria mentioned in the Tender Document.  It will not be obligatory on the  
part of the RailTel to scrutinize beyond the submitted document of tenderer  
as far as his qualification for the tender is concerned.” 
 

NOTE: The Bidder has to upload the Scanned copy of all above original documents as Bid-
Annexures during Online Bid-Submission. 
 

7. Submission of Eligibility Criteria related documents   
     Eligibility criteria related documents viz. TSEC certificate, NSIC certificate,notorized form 2 A 
and other documents as applicable shall also be scanned and submitted ON LINE.  Copy of these 
documents shall also be submitted in RailTel Office before Tender opening date. Bids without these 
off line submissions will be summarily rejected.   
8.   Special Note on Security of Bids 
 
    Security related functionality has been rigorously implemented in ETS in a multi-dimensional manner. 
Starting with 'Acceptance of Registration by the Service Provider',  provision for security has been made at 
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various stages in Electronic  Tender’s  software.  Security related aspects as regard Bid Submission are 
outlined below:  
    As part of the Electronic Encrypter™ functionality, the contents of both the  
‘Electronic  Forms’  and  the ‘Main-Bid’  are  securely  encrypted  using  a Pass-Phrase  created  by  the  
Bidder  himself.  Unlike a ‘password’,  aPass-Phrase can be a multi-word sentence with spaces 
between words (e.g.  I love this World). A Pass-Phrase is easier to remember, and more difficult to  break. It 
is recommended that a separate Pass-Phrase be created for each Bid-Part. This method of Bid-encryption 
does not have the security and  
data-integrity related vulnerabilities which are inherent in e-tendering  systems which use Public-Key of 
the specified officer of a Buyer organization  for Bid-encryption. Bid-encryption in ETS is such that the 
Bids cannot be decrypted before the Public Online Tender Opening Event (TOE), even if  there is 
connivance between the concerned tender-opening officers of the Buyer organization and the personnel of 
e-tendering service provider. 
    Typically, ‘Pass-Phrase’of the Bid-Part to be opened during a particular Public Online Tender 
Opening Event (TOE) is furnished online by each Bidder during the TOE itself, when demanded by the 
concerned Tender Opening Officers who will open the Bid. Else Tender Opening Officer may authorize 
the Bidder to open his Bid himself. There is an additional protection with SSL Encryption during transit 
from the client-end computer of a Supplier organization to the e-tendering server/ portal.  
(Mandatory Additional Methods of passphrase submission): 
Additionally, the Bidder shall make sure that the Pass-Phrase to decrypt the relevant Bid-Part is 
submitted to RailTel in a sealed envelope before the start date and time of the Tender Opening Event 
(TOE) along with other offline submissions. 
 
9.  Public Online Tender Opening Event (TOE) :  ETS offers a unique facility for ‘Public Online Tender 
Opening Event (TOE)’. Tender Opening Officers as well as authorized representatives of Bidders can 
attend the Public Online Tender Opening Event (TOE) from the comfort of their offices. For this purpose, 
representatives of Bidders (i.e. Supplier organizations) dully authorized are requested to carry a Laptop 
and Wireless Connectivity to Internet.    Every legal requirement for a transparent and secure ‘Public Online 
Tender  
Opening Event (TOE)’ has been implemented on ETS. As soon as a Bid is decrypted with the 
corresponding ‘Pass-Phrase’ as submitted online by the Bidder  himself (during  the  TOE  itself),  salient  
points  of  the  Bids  are simultaneously made available for downloading by all participating Bidders.  
 
ETS has a unique facility of ‘Online Comparison Chart’ which is dynamically updated as each online Bid is 
opened. The format of the chart is based oninputs  provided  by  the  Buyer  for  each  Tender.  The  
information  in  the Comparison  Chart  is  based on  the  data  submitted  by  the  Bidders  in electronic 
forms. A detailed Technical and/ or Financial Comparison Chart enhances Transparency. Detailed 
instructions are given on relevant screens.  
 
ETS has a unique facility of a detailed report titled ‘Minutes of Online Tender Opening  
Event  (TOE)’ covering all important activities of  ‘Online Tender Opening  Event  (TOE)’.  
This  is  available  to  all  participating  Bidders  for ‘Viewing/ Downloading’.  
There are many more facilities and features on ETS. For a particular tender, the screens viewed by a 
Supplier will depend upon the options selected by the concerned Buyer.  
 
NOTE: In case of internet related problem at a Bidder’s end, especially during ‘critical events’ 
such as - a short period before Bid-submission deadline, during online public tender opening 
event, during e-auction, it is the Bidder’s responsibility to have  backup  internet  connections.  
 
In  case  there  is  a  problem  at  the e-procurement/ e-auction service-provider’s end (in the server, 
leased line, etc) due to which all the Bidders face a problem during critical events, and this is brought to 
the notice of RailTel by the Bidders in time, then RailTel will promptly re-schedule the affected 
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event(s).  
 
10.  Other Instructions 
 
  For further instructions, the vendor should visit the home-page of the portal  
(https://www.tcil-india-electronictender.com), and go to the User-Guidance  
Center. 
The  help  information  provided  through ‘ETS User-Guidance  Center’  is available in three categories - 
Users intending to Register / First-Time Users, Logged-in users of Buyer organizations, and Logged-in 
users of Supplier organizations. Various links are provided under each of the three categories.   
Note:  It  is  strongly  recommended  that  all  authorized  users  of  Supplier organizations should 
thoroughly peruse the information provided under the relevant links, and take appropriate action. This 
will prevent hiccups, and minimize teething problems during the use of ETS.  

 
11.  The  following KEY INSTRUCTIONS  for  BIDDERS’  must  be assiduously Adhered to: 

 
1. Obtain individual Digital Signing Certificate (DSC or DC) well in advance of your first tender 

submission deadline on ETS. 
 
2. Register your organization on ETS well in advance of your first tender submission deadline on ETS. 
 
3. While registering your organization on ETS Portal of TCIL, pl. make sure that the email id of Super 

user provided for registration and email-id on which Digital Signature Certificate of the Super user is 
issued are exactly the same.  

 
4. Get your organization’s concerned executives trained on ETS well in advance of your first tender 

submission deadline on ETS. 
 
5. Bidder should ensure that official copy of tender document has been downloaded by clicking the 

radio button for confirmation else e-Procurement system will not permit the Bidder to participate in 
the tendering process. 

 
6. Submit your Bids well in advance of tender submission deadline on ETS as there could be last minute  

problems due to internet timeout, breakdown, etc.  
 

12.     Minimum Requirements at Bidders end 
 

Computer  System  with  good  configuration  (Min  P  IV,  1  GB  RAM, Windows XP) 
Broadband connectivity. 
Microsoft Internet Explorer 6.0 or above 
Digital Certificate (s) for users. 

 
13.      Vendors Training Program 

 
One day training (10:00 to 17:00) on how to use the ETS Portal for e-Tendering would be provided. 
Training is optional. However, if a vendor has not already attended ETS Vendor Training earlier, it is 
highly recommended that the vendor attends this training positively to be able to submit the e-Tender 
smoothly without any problem. 
Vendors  are  requested  to  carry  a  Laptop  and Wireless  Connectivity to Internet while attending 
the ETS Vendor Training..  
Tentative Dates. 
Date of uploading of Tender document + 7 days. 

https://www.tcil-india-electronictender.com),
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Venue : 
RailTel Corporation of India Limited, 
Delhi IT park,Block-III,6th floor,Shastri Park 
New Delhi-110053 

Vendors Training Charges: Rs. 5000/-(Per  Participant)  per  training day plus GST as 
applicable. 
Mode of Payment of Fees: DD drawn in favour  of  M/s TCIL, New Delhi & payable 
at New Delhi. 
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SECTION – I 
 

Chapter – 3 
 

PART - I 
 

INSTRUCTIONS TO TENDERERS& CONDITIONS OF TENDERING 

 
1. GENERAL INSTRUCTIONS      
 
1.1 These Regulations for Tenders and Contracts shall be read in conjunction with the General Conditions 

of Contract, which are referred to herein and shall be subject to modifications, additions or supersession 
by Special Conditions of Contract and/or Special Specifications, if any, annexed to the Tender Forms. 

 

 2. INTERPRETATIONS & DEFINITIONS OF SOME GENERAL TERMS 
 
The following terms wherever occurring in the tender papers and wherever used throughout the 
execution of the work, shall, unless excluded by or repugnant to the context, have the meaning 
attributed thereto as follows: 
 
“Tender Document”  
 
The Special Conditions of Contract (SCC), Instructions to Tenderers and Conditions of Tendering 
(ITT), General Conditions of Contract (GCC), Bid Data Sheet (BDS), Technical Specifications & 
Supplement, Preamble including Schedule of Requirements (SOR), all Annexures, Forms, 
Corrigendum & Addendum issued, if any, etc. shall, hereafter, be collectively   referred to as the 
"Tender Document". 
 

“RailTel” shall mean Office of General Manager (Northern Region) of RAILTEL CORPORATION OF 
INDIA LIMITED, (a Company with its Regional &Registered Corporate Office at 6th Floor, Block III, Delhi 
IT Park, Shastri Park, Delhi-110053 or its authorised Officers or other Employees authorised to deal with any 
matters with which these persons are concerned, on its behalf.. 
  

“Executive Director” shall mean the officer incharge for the general superintendence and control of 
the RailTel’s Northern region and shall mean and include their successors of this region of RailTel. 
 
"CONTRACT” shall mean the Contract resulting from the acceptance by the Purchaser of this Tender 
whether in whole or in part.  “Contract” shall mean and include the Agreement of Work Order, the 
accepted schedule of rates or the Schedule of Rates of RailTel modified by the tender percentage for 
items of works quantified or not quantified, the General Conditions of Contract, the Special Conditions 
of Contracts, if any, the drawings, the specifications, the special specifications, if any, and tender 
forms, if any, and the document submitted by the Tenderer which have been specifically been accepted 
by RailTel.  
 
"CONTRACTOR” shall mean the successful Tenderer, i.e., the Tenderer whose Tender has been 
accepted either in whole or in part and shall include their personal representatives, successors and 
permitted assigns. 
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‘TENDER SPECIFICATIONS’ shall mean the Special Conditions, Technical Specifications, 
appendices, Site information and drawings pertaining        to the work for which the tenderers are 
required to submit their offer. 

 
"CONTRACTOR’s REPRESENTATIVE" shall mean a person in    supervisory capacity   who   
shall be so   declared by the Contractor and who shall be   authorized under a duly  executed  power of  
attorney to receive materials issued  by   the   Purchaser to the Contractor  for the works.   He shall be 
responsible   for proper execution of    works at each or all places and shall take orders from 
Purchaser’s Engineers and carry out the same. 
 
‘LETTER OF INTENT / WORK ORDER’ shall mean the intimation by a letter / telegram / telex / 
fax to the tenderer that the tender has been accepted in accordance with provisions contained in the 
letter. The responsibility of the Contractor commences from the date of issue of this letter and all the 
terms and conditions of contract are applicable from this date. 

 
 ‘COMPLETION TIME’ shall mean the period by date specified in the Letter of Intent / Work Order 

i.e.,  the time allowed for completion of the work including Sundays & holidays from the date of issue 
of Letter of Intent / Work Order. 

 
 ‘PLANT’ shall mean and connote the entire assembly of the plant and equipment covered by the 

Contract. 
 

 ‘EQUIPMENT’ shall mean all equipment, machineries, materials, structures, electrical and other 
components of the plant covered by the Contract. 

 
‘TEST’ shall mean and include such test or tests to be carried out by the Contractor as are prescribed in 
the Contract or considered necessary by RAILTEL in order to ascertain the Quality, Workmanship, 
Performance and Efficiency of the contracted work or part thereof. 

 
‘APPROVED’, ‘DIRECTED’ or ‘INSTRUCTED’ shall mean approved, directed or instructed   by 
RAILTEL, Northern Region. 

 
"ENGINEER /ENGINEER-IN-CHARGE" shall mean Executive Directorof RailTel in charge of 
works and shall include the senior executives of RailTel. He is responsible   for ensuring that all field 
works covered  by  the  contract  are  carried out in accordance  with  approved   designs,  drawings & 
specifications and conditions of contract   as  agreed  to.  

 
"ENGINEER’S REPRESENTATIVE" shall mean the supervisor of RailTel in direct charge of the 
works or any official nominated by Executive Director.  

 
"EQUIPMENT" shall mean all or any equipment   considered necessary   by   the   Purchaser's 
Engineers for satisfactory operation, as a whole, of the installations. 

 
 "MONTH" shall mean any consecutive period of   thirty days. 
  

"MATERIALS" shall mean all equipments, components, fittings and other materials including raw 
materials required to complete the work. 

 "PURCHASER" shall mean RailTel Corporation of India Limited, Northern Region, New Delhi. 
 

"PURCHASER’S ENGINEER" shall mean the Executive Directorof RailTel or successor who will 
decide   all   matters relating   to   design, manufacture, and installation   and commissioning of the 
plant and equipment at site. 
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"SUB-CONTRACTOR " shall mean an individual or a firm of Contractor or a Company registered 
under Indian Company   Act  or  an  approved supplier of materials  to  whom  the Contractor   sublets  
portions  of  the   contract.  

 
“CONSIGNEE” shall mean the person specified in the Acceptance of Tender to whom Stores covered 
in the contract are to be delivered at the destination. 

 
“INSPECTING OFFICER” shall mean the person, or organization specified in the contract for the 
purpose of inspection of stores of work under the contract and includes his/ their authorized 
representative. 
 
“SITE” shall mean the areas to be taken up for the permanent works, together with any other area or 
areas as shall be determined by the Purchaser's Engineer, which may be placed at the disposal of the 
Contractor for the purpose of the contract and also such area or areas used for store yards, works yards 
or workshop in proximity of the works as the Purchaser’s Engineer may have authorized as an 
extension of the site, irrespective of the terms and conditions   under   which they are occupied   by   the  
Contractor. 

 
“BLOCK SECTION” shall mean the distance along the railway track between two consecutive 
Railway stations. 

 
"TENDERER" shall mean and includes any firm of   engineers or Contractors   or any company or 
body, corporate or otherwise, who submit the Tender which has been invited.  
 
“LIMITED TENDER” shall mean tenders invited from all or some contractors on the approved or 
selected list for the similar type of work executed and approved by the Purchaser. 
 
“OPEN TENDER” shall mean the tenders invited in open and public manner and with adequate 
notice.      

 
"WORK OR WORKS" shall mean all or any of the items of the work for which the 
Tenderer/Contractor has Tendered/contracted according to the specifications, drawings and Annexure 
hereto annexed or to be implied there from, or incidental thereto or to be hereafter specified or required 
in such explanatory instructions and drawings, being in conformity with the original specifications, 
drawings, Annexure and schedules   and also such instructions and   drawings additional to the 
aforementioned as may from time to  time be issued by the Purchaser's Engineer during the  progress  
of the contracted work.  

 
“SPECIFICATIONS” shall mean the specifications for materials and works of the RailTel issued 
under the authority of the Executive Directoror as amplified / added to / or supported special 
specifications if any, appended to the tender forms.  
 
“DRAWINGS” shall mean the map, drawings, plans and tracings or prints thereof annexed to the 
tender forms and shall include any modifications of such drawings and further drawings as may be 
issued by the Executive Director time to time. 
"WRITING" includes all matters written, typewritten or printed either in whole or in part.  

  
3. TENDER FORM: Tender Forms shall embody the contents of the contract documents either directly 

or by reference. Tender Forms shall be issued on payment of the prescribed fees or downloaded from 
the website of the RailTel, be furnished with Tender Forms and they shall be required to submit 



Tender No. RailTel/Tender/OT/NR/OFC/GHH-FN/2018-19/11 
  

   22

evidence regarding their financial status, previous experience and ability to execute the works, without 
which their tenders will not be considered. 

 
4. ERRORS, OMISSIONS AND DISCREPANCIES:  Should a Tenderer find discrepancies or 

omissions from the drawings or any of the Tender Forms or should he be in doubt as to their meaning, 
he should at once notify the authority inviting tenders who may send a written instruction to all 
tenderers.  It shall be understood that every endeavor has been made to avoid any error which can 
materially affect the basis of the tender and the successful tenderer shall take upon himself and provide 
for the risk of any error which may subsequently be discovered and shall make no subsequent claim on 
account thereof. 

 
In case of any contradiction only the printed rules and books should be followed and no claim for the 
mis-interpretation shall be entertained. 

  
5. LOCAL CONDITIONS 
 
5.1 It will be imperative on each tenderer to fully acquaint himself with all the local conditions and factors 

which would have any effect on the performance of the contract and cost of the stores. The purchaser 
shall not entertain any request for clarifications from the tenderer regarding   such local conditions. No 
request for the change of price, or  time schedule of delivery of stores   shall   be entertained on account 
of any local condition or factor after the offer is accepted by the purchaser.  

 
5.2 The intending tenderer is advised to study the tender documents carefully.  Submission of a quotation 

by the tenderer shall be deemed to have been done after a careful study and examination of these 
documents with full understanding of the implication thereof. These conditions and  specifications shall 
be deemed to have been  accepted  unless  otherwise,  specifically  commented  upon  by  the  Tenderer 
in his quotation. Failure to adhere to anyone or all these instructions may render his offer liable to  be 
ignored without any reference. 

 
6. COMPLIANCE TO TENDER CONDITIONS, SPECIFICATIONS & DRAWINGS 
 
6.1 The tenderer shall indicate clause by clause for each section of the tender document that either his 

tender complies in every respect with the requirements of each clause and sub clause or if not, precisely 
how they differ from   the requirements of the tender. In   later case, the tenderer shall enclose a 
separate statement as per proforma (see Form 5 of Section-I, Chapter-6),  indicating only the deviations  
for  any  clause   or   sub clause of Special    Conditions   of   Contract,   Instructions   to   Tenderers   
and General Conditions of Contract, Technical   Specifications,  Preamble   etc. which  he  proposes  
with justifications  for   deviations   proposed. The purchaser reserves the right to accept or reject these 
deviations and his decision thereon shall be final  

 
6.2 The tenderer should serially number all the pages of the bid. The tenderer should provide information 

about the compliance of various clauses /sub clauses/ paragraphs (when tenderer plans to give separate 
compliance of each paragraph or sub clause) of the tender document as per following table: 

 
 

S.N.  Clause 
no. with 
chapter  

First few 
words of 
clause / sub 
clause / 
paragraph  

Compliance 
status  

Reference of 
clause /page no. 
of supporting 
document ( this 
page no. shall 
correspond to the 
serial numbering 

Remarks if any 
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of the bid) 
      

 
The table given above, duly filled in all respects, must be submitted along with offer. 
 
In case of “NIL” deviation also, the information must be submitted in Form-5 Chapter 6 Section I. 

 
6.3 Firms should give as proof of work experience {Form (2) and Form (13)}. Details of works executed 

giving details of the name of the project, date of award, length of the section, No. of Stations, value of 
the contract, the original execution period and the actual execution time taken.  The certificate from the 
actual user about the satisfactory performance indicating all the details as given herein shall be enclosed 
with the tender. 

 
6.3.1 The tenderer shall submit along with the tender document, docments in support of his/their claim to 

fulfill the eligibility criteria as mentioned in the tender document. Each page of the copy of 
documents/certificates in support of credentials, submitted by the tenderer, shall be self-
attested/digitally signed by the tenderer or authorized representative of the tendering firm. Self-
attestation shall include signature, stamp and date (on each page). Only those documents which are 
declared explicitly by the tenderer as “documents supporting the claim of qualifying the laid down 
eligibility criteria”’ will be considered for evaluating his/their tender. 

 
6.3.2 “The tenderers shall submit a notarized affidavit on a non-judical stamp paper stating that they are not 

liable to the disqualified and all their statements/documents submitted alongwith bid are true and 
factual.  Standard format of the affidavit to be submitted by the bidder is enclosed as Form-2(A).  Non 
submission of an affidavit by the bidder shall result in summary rejection of his/their bid.  And it shall 
be mandatorily incumbent upon the tenderer to identify, state and submit the supporting documents 
duly self attested by which they/he is qualifying the Qualifying Criteria mentioned in the Tender 
Document.  It will not be obligatory on the part of the RailTel to scrutinize beyond the submitted 
document of tenderer as far as his qualification for the tender is concerned.” 

 
6.3.3  The RailTel reserves the right to verify all statements, information and documents submitted by the 

bidder in his tender offer, and the bidder shall, when so required by the RailTel, make available all such 
information, evidence and documents and may be necessary for such verification.  Any such 
verification or lack of such verification, by the RailTel not relieve the bidder of its obligations or 
liabilities here under nor will it affect any rights of the RailTel thereunder. 

 
6.3.4 In case of any wrong information submitted by the tenderer, the contract shall be terminated, Earnest 

Money Deport (EMD), Performance Guarantee (PG) and Secutiry Deposit (SD) of contract forfeited 
and agency barred for doing business on entire RailTel for 5 (five) years. 

 
 
 
 

7. EARNEST MONEY  
 
7.1      The Tenderer shall be required to deposit earnest money with the Tender for the due performance of the 

stipulation to keep the offer open till such date as specified in the Tender under the conditions of 
Tender. 

 
(a) The earnest money shall be 2%of the estimated tender value or as indicated in Tender Notice.  The 

exact amount of Earnest Money required to be deposited is indicated in Bid Data Sheet (BDS) Chapter 
5 Section I. 
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(b) The tenderers shall hold the offer open till such date as specified in Clause 13 of this chapter. It being 

understood that the tender documents have been sold/issued to the tenderer and the tenderer has been 
permitted to tender in consideration of stipulation on his part, that after submitting his tender he will not 
resile from his offer or modify the terms and conditions, thereof in a manner not acceptable to RailTel. 
If the tenderer fails to observe or comply with the foregoing stipulation the aforesaid amount deposited 
as earnest money shall be liable to be forfeited by the RailTel. 

 
(c)  If his tender is accepted this earnest money mentioned in sub clause (a) above will be retained as part 

security for the due and faithful fulfillment of the contract in terms of Clause 16 of the General 
Conditions of Contract.  The Earnest Money of other tenderers shall, save as herein before provided, be 
returned to them, but RailTel shall not be responsible for any loss or depreciation that may happen 
thereto while in their possession, nor be liable to pay interest thereon. 

 
7.2 The earnest money should be in any of the following forms: 
 
7.2.1  Pay orders and demand drafts.  These forms of earnest money could be either of the State Bank of 

India or of any of the nationalized banks.  No confirmatory advice from the Reserve Bank of India will 
be necessary. 

 
7.2.2 Deleted 

 
7.3 The Earnest Money receipt shall be incorporated in the original copy of the offlineBid. Other copies of 

the offer shall contain true copies of   Earnest   Money receipt. 
 
7.4  Pay Orders or Demand Drafts shall be drawn in favour of RailTel Corporation of India Limited, 

payable at New Delhi and endorsed “Account Payee”.  
 
7.5     The bid guarantee / earnest money may be forfeited: 
 
7.5.1 If a tenderer withdraws its tender during the period of tenders validity specified in clause 13 of 

Instructions to Tenderers and Conditions of Tendering. In the case of successful tenderer, if the tenderer 
fails to Sign the contract in accordance with Clause 2 of Special Conditions of Contract and to furnish 
performance guarantee in accordance with Clause 3 of Special Conditions of Contract. 

 
7.5.2 The Earnest Money of unsuccessful tenderer will save as herein before provided, be returned within 

reasonable time to the unsuccessful tenderer but the  RailTel  shall  not  be responsible for any loss or 
depreciation that  may  happen  to  the security for the due  performance  of  the  above  stipulation to 
keep offer open  for  the  period  specified in the tender documents or to the Earnest  Money  while  in 
their possession nor be liable to  pay  interest thereon. 

 
7.5.3 Tender not accompanied by Earnest Money will be summarily rejected. 
 
7.5.4 For NSIC registered firm and micri & small enterprises (MSEs) who are having valid Udyog Aadhar 

memorandum and forSmall Scale Units registered with NSIC under single point registration   scheme 
and participating in this tender, following exemptions shall be available  

(i) They shall be exempted from cost of tender documents. 

(ii) They shall also be exempted from depositing Earnest money.  These exemptions shall be 
applicable provided units are registered with NSIC for tendered item and registration is current 
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and valid. Firms calming these exemptions are required to submit along with their offer, a copy 
of their current and valid NSIC registration certificate for the tendered item/items, otherwise their 
offer would not be considered. 

8. Care in Submission of Tenders 
 
(a)  Before submitting a tender, the tenderer will be deemed to have satisfied himself by actual inspection 

of the site and locality of the works, that all conditions liable to be encountered during the execution of 
the works are taken into account and that the rates he enters in the tender forms are adequate and all 
inclusive to accord with the provisions in Caluse-37 of the General conditions of Contract for the 
completion of works to the entire satisfaction of the Engineer. 

 
(b)  When work is tendered for by a firm or company of contractors, the tender shall be signed by the 

individual legally authorized to enter into commitments on their behalf. 

(c) The RailTel will not be bound by any power of attorney granted by the tenderer or by changes in the 
composition of the firm made subsequent to the execution of contract. It may, however recognize such 
power of attorney and changes after obtaining proper legal advice, the cost of which will be chargeable 
to the contractor. 

 
9. Right of RailTel to deal with Tenders  
 
9.1 The RailTel reserves the right of not to invite tenders for any of RailTel work or works or to invite open 

or limited tenders and when tenders are called to accept a tender in whole or in part or reject any tender 
or all tenders without assigning reasons for any such action. 

 
9.2 The authority for the acceptance of the tender will rest with the RailTel.  It shall not be obligatory on 

the said authority to accept the lowest tender or any other tender and no tenderer (s) shall demand any 
explanation for the cause of rejection of his/their tender nor the RailTel undertake to assign reasons for 
declining to consider or reject any particular tender or tenders.    

 
9.3  If the Tenderer (s) deliberately gives/give wrong information in his/their  tender or creates/create 

circumstances for the acceptance of his/their tender, the RailTel reserves the right to reject such tender 
at any stage.  

9.4 If the Tenderer (s)/Partner(s) expire after the submission of his/their tender or after the acceptance of 
his/their tender, the RailTel shall deem such tender cancelled, unless the firm retains its character. 

 
10. SUBMISSION OF OFFERS 

 
10.1   All onlineoffers in the prescribed forms should be submitted before the time and date fixed for the 

receipt of the offers. Offers received after the stipulated time and date will be summarily rejected. 
 
10.2  In case the date of opening happens to be a holiday, the  tender will be received and opened at the same 

time on the   next working day. 
 
10.3   All   offers shall be either type written or written neatly in indelible ink in English. Each page of the 

offer must be numbered consecutively. A reference to total  number of pages comprising  the offer  
must  be  made  at the top right  hand corner of the top page. The supporting documents should be 
submitted either in original or duly signed by the authorized signatory of the tenderer.  The original 
documents shall be produced for  verification   when   called  for.   
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10.4   All  copies  of  the  tender papers shall be signed in  ink  by  the  tenderer,  on each  page including 
closing  page  in  token  of  his   having  studied  the   tender  papers  carefully. 

 
10.5 In case tenderer considers necessary to include new item of work not included in schedule of 

requirement but considered necessary for achieving the end objective he may do so by submitting a 
new schedule of requirement marked as “C” quoting the rates and quantities along with the detailed 
justification. 

 
10.6 RATES IN FIGURES & WORDS 
 
(i) All prices and other information like discounts etc.  having a bearing on the  price  shall be written both 

in  figures and in  words  in  the prescribed offer form. In case of difference in words and figures the 
amount written in words will be taken into  consideration. 

 
(ii) In  the  event of any discrepancy between  unit  rate  and     total cost, the value shown in unit rate will 

be taken for  evaluation purpose.  
 
(iii) In case the schedule of requirement quoted by tenderer  is  incomplete  with reference to tender 

document,  the  offer   is liable to be rejected. 
 
10.7 ATTESTATION   OF   ALTERATION: No  scribbling   is permissible in the tender documents. 

Tender containing erasures and alterations in the  tender  documents  are  liable  to  be  rejected.  Any 
correction  made  by   the  tenderer/ tenderers   in  his/their    entries    must   be   signed (not initialed ) 
by him/them. 

 
10.8 The tenderer shall submit his tender in sealed cover.  The tender shall be complete in all respects.  The 

original tender paper purchased from this office or down loaded from the RailTel web site shall be 
returned duly signed on each page along with the offer. 

 
10.9 Tender Bid: The envelope/offline document should bear the Tender No., its description and date of 

closing/opening. The completeTender Bid shall be addressed to:  
 

The Executive Director, 
Northern Region, 
RailTel Corporation of India Limited, 
6th Floor, Block III, Delhi IT Park, 
Shastri Park, Delhi-110053 

 
10.10  The bid shall consist of the following:- 

 
1)  Offer Letter complete.  (Form No.1 of Section-I, Chapter-6) 
 
2)  Schedule of Requirements duly filled  (Section-I,Chapter-7). 
 
3)  Earnest Money in prescribed form. (Clause 7 of Section-I, Chapter-3)   
 
4)  Not used. 
 
5)  Constitution of Firm and Power of Attorney (Clause 11) 
 
6)       Clause wise compliance to tender conditions & statement of deviations     
 (Clause 6). (Form No.5 of Chapter-6, Section-I) 
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7)  Similar works executed or under execution. (Form No.13)  
 (Clause 19.1.3) 
 
8)  User's Certificate (Form No. 2 of chapter-6, Section-I) (Clause 19.1.4)  
 
9)  System performance   guarantee (Clause 21) of Section 1, Chapter 3  
 Part I. (Form No.7) 
 
10)  Complete technical data and particulars of the equipment offered, as specified in  
 the Tender papers together  with   descriptive  literature, leaflets, Drawings,  if           
 any,  complete with list etc. (Clause 19.4). 
 
11) Name of manufacturers, place of manufacture and documentary proof of                             equipment 

being proven and working for more than one year along with user certificate clearly indicating the date 
of commissioning in the user network. 

 
12)  Not used . 
 
13)   Any other information desired to be submitted by the tenderer.  
 
14)  The present work load of the telecom contracts in hand as per the    
 format   (Form No.9).  
 
10.11  There is one  SOR:SOR (A) for Schedule Items for which should quote a single percentage 

above/below in the Tenderer offer given at the End of SOR (A).  
 
11. CONSTITUTION OF FIRM AND POWER OF ATTORNEY 
 
11.1 Any individual(s) signing the tender or other documents connected therewith should specify whether he 

is signing:- 
(a) As sole proprietor of the concern or as attorney of the   sole proprietor; 
 
(b) As a partner or partners of the firm; 
 
(c) As   a   Director, Manager or Secretary in the case of   Limited   Company duly authorized by a 

resolution passed   by the Board of Directors or in pursuance of the  authority conferred by 
Memorandum of Association. 

 
11.2 In the case of a firm not registered under the Indian   Partnership Act, all the partners or the attorney 

duly authorized by all of them should sign the tender and  all other connected documents. The original 
Power of Attorney   or   other   documents empowering   the   individual   or   individuals to sign should 
be furnished to the Purchaser    for verification, if required. 
 

11.3 The RailTel will  not  be  bound by Power  of  Attorney  granted  by   the  tenderer  or  by the  changes   
in  the composition  of   the  firm  made    subsequent   to   the execution  of  the   contract agreement.  

 
11.4 In case   where  the  Power of Attorney partnership  deed   has  not  been   executed  in   English,   the  

true   and  authenticated   copies  of  the translation of the same by  Advocate,    authorized    translators   
of   Courts   and  Licensed    Petition  Writers  should be supplied  by  the   Contractor(s)  while 
tendering for the work. 
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11.5 The duly notorised Power of Attorney, Partnership Deed, Memorandum of  Joint  Venture  as the  case  
may  be  in   original  or duly signed. 

 
12. UNIT PRICES 
 

The Unit prices should be quoted by the Contractor as an all inclusive price, after   taking   all the    
relevant factors into consideration and   these    should   be   Firm and all inclusive without any 
variation clauses. These shall include all taxes & duties such as GST etc. as payable under the law of 
land and purchaser shall not accept any liability for the same after award and acceptance of contract. 
The   prices   shall    be   quoted   in   Indian Rupees for the units under   metric system. Reference may 
be made to Clause 38 of Special Conditions of Contract. Bids not confirming to clause 38 of SCC will 
be summarily rejected.     

 
  13. VALIDITY OF OFFER 
 

The  tenderer  shall keep the offer open for a minimum period as indicated in Bid Data Sheet  from the 
date of opening of tender. Within that period the tenderer cannot withdraw his offer subject to  the  
period being extended    further, if required, by mutual agreement from time to time. Any contravention 
of the above condition will make the tenderer liable for    forfeiture of his Earnest Money. 

 
14. RATES DURING NEGOTIATION 

 
The   tenderer/s   shall   not increase his/their quoted   rates   including payment terms in   case   the 
RailTel Administration negotiates   for reduction   of   rates. Such   negotiations shall not    amount   to   
cancellation   or withdrawal of the   original    offer   and   the rates   originally   quoted   will be   
binding on   the   tenderer/s. 

 
15. INCOME TAX CLEARANCE CERTIFICATE (ITCC) AND WORKS CONTRACT TAX 

CERTIFICATE. 
 
I. Deleted 
 
II.   The successful tenderer should be registered with GSTN where he is having place of business. 

 
16. PERIOD OF COMPLETION AND TIME PROGRESS GRAPH 
 
16.1 The works/work are/is   to   be   completed   within   a period as   mentioned   in Bid Data Sheet (BDS) 

from the date of issue of Letter of Acceptance of the tender. 
 
16.2 The Tenderers should submit the bar chart including each activities of the Schedule of Requirements 

indicating his planning to complete the work within the stipulated completion period.  
 
17. OPENING OF TENDER: 
 
17.1 Tenderer’s   Bid will be opened at the time & date of opening of the tender given in the Bid Data Sheet 

(BDS) in presence of such Tenderers/Representatives who choose to be present. 
 
17.4 NON-TRANSFERABILITY AND NON-REFUNDABILITY 

 
The tender documents are not transferable. The cost of tender paper is not  
refundable. 
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18. CONSORTIUM BIDS 
  
            Deleted 
 
19. QUALIFYING CRITERIA: 
 
19.1 General: 
 
19.1.1 Qualifying criteria under this para lays down minimum acceptable qualifications in various areas to 

ensure that qualified tenderer has necessary experience, technical expertise, equipments and   financial 
and human resources to successfully complete the project.   

 
19.1.2 ELIGIBILITY CRITERIA & TECHNICAL REQUIREMENTS FOR QUOTING IN THIS 

TENDER 
 
19.1.3 The work covered by this tender is extremely skilled and technical in nature and only the firms having 

sufficiently skilled and experienced staff with them and who have carried out tight targeted Telecom 
works shall quote against this Tender. 

 
19.1.4  The tenderer shall necessarily satisfy the eligibility conditions as listed below:- 
 
1.1   The tenderer should have completed in the last three financial year     (i. e. current year and three 

previous financial years) at least one similar single work for a minimum value of 35% of the 
advertised tender value of the work. 

 
1.2      Similar nature of work physically completed within the qualifying period, i.e. the last 3 financial  
 year and current financial year (even though the work might have commenced before the qualifying 
 period) shall only be considered in evaluating the eligibility criteria. 
 
 1.3     The total value of similar nature of work completed during the qualifying period and not the 
 payments received within qualifying period alone, shall be considered. 
 
 

 (For this tender “similar single work” means one complete work involving: 
 
“Trenching, Laying, Jointing, Splicing, Termination, Testing and Commissioning of Optical 
Fiber Cables.”) 
 

1.4One experience/Credential can be used in one Tender only out of all currently invited Tenders 
for  OFC work of  1000RKM  in Northern Region. 
1.5Maximum two number of Tender can be awarded to a firm out of all currently invited tenders  
for OFC work of 1000KM  in Northern Region. 

.   
2. The total contact amount received by the tenderer during the last three years should be a minimum of 

150% of the advertised tender value of the work.  (Last audit report from registered Chartered 
Accountant to be enclosed). 

 
19.2 TECHNICAL REQUIREMENTS  
 

Tenderer must have proper Office Set up, Man power, Equipments and Machinery as follows:  
 

(i) Office Setup: Tenderer should have a proper office with regular staff, Computers, Fax Machine and 
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Telephone. 
     The Office Address, Telephone No, Fax No., E-mail ID must be specified. 
 

(ii) Minimum Technical Man Power: Tenderer should have:            
 

1. Engineer        - 1No. 
 
2. Supervisor (Diploma Holder) - 1 No. 
 
3. Splicer (Skilled & Experienced)         - 1No. 

 
4. Wireman/Cable Jointer (ITI)              - 2 Nos. 
 
5. Skilled & Unskilled Man Power         -  (Sufficient) 
 

(iii) Minimum Equipments / Machinery : Tenderer should own  :                                            
 

1.   OTDR                                   
 
2.   OFC Blowing Machine       . 
 
3.   Splicing Machine                    
 
4.   Cable Route Locator  
 
5.  Optical Power Meter & Laser Source. 
 
6.  And Tenderer should either own or should have arrangement to hire HDD Machine , 
     JCB Machine and  Loading Vehicles. 
 
 

Table to be submitted duly filled: (Annexure-I ) 
 

Eligibility 
Clause No 

 
Actual Available 

 
Whether 

Requirement 
Fulfilled 
(Yes/No) 

 
Documentary 

evidence 
enclosed at 

19.1.4(1) 
1.1 The tenderer should have 

completed in the last three 
financial year     (i. e. current 
year and threeprevious financial 
years) at least one similar single 
work for a minimum value of 
35% of theadvertised tender 
value of the work. 

1.2 Similar nature of work 
physically completed within the 
qualifying period, i.e. the last 3 
financial year and current financial 
year (even though the work might 
have commenced before the 
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qualifyingperiod) shall only be 
considered in evaluating the 
eligibility criteria. 
 1.3     The total value of similar 
nature of work completed during 
the qualifying period and not 
thepayments received within 
qualifying period alone, shall be 
considered. 
 19.1.4 (2) 
The total contract amount 
received by the tenderer during 
the last three years - Should be a 
minimum of 150% of the 
advertised tender value of the 
work. 

 
 

  

 19.2.(i) Office setup: 
1.Office Address, 
2.Telephone No , 
3. Fax No. 
4.E-mail ID  

   

19.2.(ii)  Man Power: 
1. Engineer  
2.Supervisor 
3.Splicer(Skilled&Experienced)         
4.Wireman/CableJointer                
5.Skilled & Unskilled Man Power 

   

19.2.(iii)Equipments/Machinery 
1. OTDR 
2. OFC Blowing Machine  
3. Splicing Machine   
4. Cable Route Locator 
5. Optical Power Meter  
6. Laser Source  
7. JCB Machine      
8. HDD Machine 
9  Loading Vehicle   
 

   

 
 
 

  Signature of Contractor 
19.3 Not Used 
 
19.4 Equipment/Material 
 
19.4.1 The tenderer shall clearly identify the sources from which the equipment/ material to be    
supplied under this tender will be obtained. The tenderer should also enclose an      
undertaking from the sources, from where he is procuring the material to the effect that the  
material shall be supplied in time so as to enable the tenderer to complete the work within    
completion period.  
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19.4.2 All equipments/ materials proposed to be used shall be of proven design and  
performance. The equipment/ materials shall has been successfully commissioned and  
remained in satisfactory service atleast for a period of two years on date of tender  
submission. Certificate from the actual user of the equipment about satisfactory  
performance shall be enclosed with the tender. 
 
19.4.3 The equiopments / materials shall be covered by performance guarantee by the contractor  
duly supported by the original manufacturer. 
 
19.5   Not Used. 
 
19.6  Not used. 
 
19.7   WORK LOAD 
 

The tenderer submit the present workload of the telecom. Contracts in hand as per the format (Form 
No.9 of Section-I, Chapter-6). The performance of the tenderer with regard to satisfactory execution of 
more than one contract simultaneously in the past shall be taken into account. 

 
20. MEANING OF SIMILAR WORKS 
 
20.1 Works similar to the scope of work as contained in this tender shall mean the work as indicated in 

Tender Notice & Bid Data Sheet, executed in India as per the scope of the work/specifications given in 
the Tender document executed for Govt./PSU’s /reputed Private organization dealing with 
Telecom/Electrical utilities only. In case of mixed nature of work, cost of above-mentioned activities 
should constitute atleast 60% of the total cost of work.  

 
21. SYSTEM PERFORMANCE GUARANTEE 
 
21.1 The tenderer shall give unqualified and unconditional guarantee that when the equipment / material 

supplied by him is installed and commissioned at site, it shall achieve the desired objective and that in 
the event of performance of the  system when installed not complying with the end objective or with 
the specifications, he  shall  provide  further  inputs to enable the RailTel to realize the  end  objectives  
with  full compliance  of  the  specifications  contained in these documents.  No additional payment  
will  be  made  to the contractor for supply of  any  additional   goods and service required in this 
regard. 

 
21.2 This certificate  in the proforma  given in  Form  No. 7,  shall   accompany  the  final  offer.  Absence   

of   this  certificate  which will form part of the  agreement  shall  disqualify the tenderer automatically.   
21.3 In case the tender is not the original equipment manufacturer, the unqualified & unconditional support 

to be provided by the original equipment manufacturer for the equipment to be supplied against this 
tender should be submitted by the tenderer. 

 
22. EVALUATION OF OFFER 

 
The authority for the acceptance of   the tender   rests with   the Purchaser. The tenders received will be 
evaluated by the Purchaser to ascertain the best acceptable tender in the interest of the Purchaser.  
 
However, the purchaser shall not be bound to accept the lowest or any tender or to assign any reason 
for non-acceptance or rejection of a tender.  “The purchaser reserves the right to accept any tender in 
respect of the whole or any portion of the work specified in the tender paper or to reduce the work or to 
accept any   tender for less than the tendered quantities without assigning any reason whatsoever”. 
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23. EXECUTION of CONTRACT  
 
23.1 The Tenderer whose tender is accepted shall be required to appear in person in the office of Executive 

Director, RailTel Northern Region or in the office of concerned Engineer, as the case may be or if a 
firm or corporation, a duly authorized representative shall so appear and execute the contract 
documents within 15 days after the contract has been awarded to him as indicated in Clause 2 of 
Special Conditions of Contract (SCC). Failure to do so shall constitute a breach of the agreement 
affected by the acceptance of the tender in which case the full value of the earnest money 
accompanying the tender shall stand forfeited without prejudice to any other rights or remedies. 

 
23.2 In the event of any tenderers whose tender is accepted shall refuse to execute the contract documents as 

herein before provided, the RailTel may determine that such tenderer has abandoned the contract and 
thereupon his tender and acceptance thereof shall be treated as cancelled and RailTel shall be entitled to 
forfeit the full amount of the Earnest Money and to recover the damages for such default. 

 
24. Deleted 
 
25. TENDERER’S ADDRESS 
 

Tenderer shall state in the tender his postal address fully  and  clearly.  Any communication sent to the 
tenderers by post at the said address  shall  be deemed to have reached   the tenderer duly & timely, not 
withstanding the  fact that  the communication could  not reach  the tenderer at all or in time for 
whatever reason. Important documents shall be sent by Registered Post/ Speed post/Couriers.   

 
26. PREFERENCE TO PUBLIC SECTOR UNDERTAKING 
 

Due preference as per the extant rules applicable on the day of opening of this tender will be given to 
Central Public Sector Undertakings as per Government of India, Department of Public Enterprises letter 
No. DPE 13 (12) 2003-Fin.Vol.II dated 18.07.2005, or latest.    
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SECTION-I 
 

Chapter-3 
 

PART II 
 

GENERAL CONDITIONS OF CONTRACT 
 

1. Definitions  
 

2. General Obligations 
 
3. Law governing the Contract  
 
4. Communications to be in writing  
 
5. Service of Notices on Contractors  
 
6. Occupations and use of land 
 
7. Assignment or subletting of contract 
 
8. Assistance by the RailTel for the stores be obtained by the  
  Contractor 
 
9. Railway Passes 
 

        10. Carriage of materials 
 

        11. Force Majeure Clause 
 

  12. Representation on Works 
 

       13. Relics and Treasures 
 

       14. Excavated material 
 

       15. Indemnity by Contractors 
 

16. Earnest Money and Security Deposit 
 

      17.  Completion Period 
 

       18. Illegal Gratification 
 

      19.  Execution of Works 
 

      20.  Compliance to Engineer’s Instructions 
 

      21.  Instructions of Engineer’s Representative 
 

      22.  Adherence to specifications and drawings 
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23.  Working during night 

  
24.  Damage to RailTel property or private life and property 

 
     25.  Sheds, Stores houses and Yards 

 
26.  Provision of efficient and competent staff 

 
27.  Workmanship and Testing 

 
28.  Facilities for Inspection 

 
29.  Examination of work before covering up 

 
     30.  Temporary works 

 
  31.  Contractors to supply water for works 

 
  32.  Property in material and plants 

 
33.  Tools, Plant and Materials supplied by the RailTel 
 
34.  Precaution during progress of work 

 
35.  Use of Explosives 
 
36.  Suspension of works 
 
37.  Rates for items of works 
 
38.  Demurrage and wharfage dues 

 
39.  Rates for extra items of works 
 
40.  Handing over of works 
 
41.  Modification to Contract to be in writing 
 
42.  Powers of Modification to Contract 
 
43.  Monthly Statement of Claims 
 
44.  Qualities in schedule annexed to Contract 
 
45.  Measurements of Works 

 
     46.  “On-Account” Payment 

 
47.  Maintenance of works 

 
48.  Certificate of Completion of Works 
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49.  Approval only by Maintenance Certificate 

 
50.  Maintenance Certificate 
 
51.  Final payment 

 
52.  Withholding and lien in respect of sums claimed 

 
53.  Signature on Receipts for Amounts 

 
54.  Wages to Labour 
 
55.  Provisions of Payments of Wages Act 
 
56.  Reporting of Accidents to Labour 
 
57.  Provisions of Workmen’s Compensation Act 
 
58.  RailTel not to provide quarters for Contractor 
 
59.  Labour camps 
 

     60.  Non-Employment of Labourers below the age of 15 
 
61.  Determination of Contract 
 
62.  Termination of contract owing to default of contractor 
 
63.  Matters finally determined by the RailTel 
 
64.  Settlement of dispute and Arbitration 
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SECTION – 1 
 

Chapter - 3 
 

PART II 
 

GENERAL CONDITIONS OF CONTRACT FOR USE IN CONNECTION WITH RAILTEL’s 
WORKS 

 
DEFINITIONS AND INTERPRETATION 

 
1. Definitions: 
 
1.1 The meaning of terms/interpretations shall be taken as defined in Chapter-3 Part- I of Section - 1 

(INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDERING). 
 
(a) “Constructional Plant” shall mean all appliances or things of whatsoever nature required for the 

execution, completion or maintenance of the works or the temporary works (as hereinafter defined) but 
does not include materials or other things intended to form or forming part of the permanent work. 

 
(b) “Temporary Works” shall mean all temporary works of every kind required for the execution, 

completion and/or maintenance of the works. 
 
(c) “Period of maintenance” shall mean the specified period of the maintenance from the date of 

completion of the work as certified by the Engineer. 
 
1.2 Singular and Plural: Works importing the singular number shall also include the plural and vice versa 

where the context requires. 
 
1.3 Headings & marginal headings: The headings and marginal headings in these general conditions are 

solely for the purpose of facilitating reference and shall not be deemed to be part thereof or be taken 
into consideration in the interpretation or construction thereof or the contract. 

 
2. GENERAL OBLIGATIONS 
 
2.1 Execution Co-relation and intent of contract documents: -  

 
The contract documents shall be signed in triplicate by the RailTel and the Contractor.  The contract 
documents are complementary, and what is called for by any one shall be as binding as if called of try 
all; the intention of the documents is to include all labour and materials, equipments and transportation 
necessary for the proper execution of work.  Materials or work not covered by or properly inferable 
from any heading or class of the specifications shall not be supplied by the RailTel to the contractors 
unless distinctly specified in the contract documents.  Materials or works described in words, which so 
applied, have a well-known technical or trade meaning shall be held to refer to such recognized 
standards. 

 
2.2 If a work is transferred from the jurisdiction of one region of RailTel to another region or to a Project 

authority or vice versa while contract is in subsistence, the contract shall be binding on the Contractor 
and the other region in the same manner & take effect in all respects as if the Contractor  

 



Tender No. RailTel/Tender/OT/NR/OFC/GHH-FN/2018-19/11 
  

   38

and the other region were parties thereto from the inception and the corresponding officer or the 
competent authority in the other region will exercise the same powers and enjoy the same authority as 
conferred to the Predecessor RailTel/Project under the original contract/agreement entered into. 

 
2.3  If for administrative or other reasons the contract is transferred to the other region of RailTel the 

contract shall notwithstanding anything contained herein contrary thereto, be binding on the Contractor 
the and the other region in the same manner and take effect in all respects as if the contractor and the 
other region had been parties thereto from the date of this contract. 

 
3. Law Governing the Contract: 
 
3.1 The Contract shall be govern by the law for the time being in the republic of India. 
 
3.2 Compliance to regulations and bye-laws – The Contractor shall conform to the provision of any statute 

relating to the works and regulations and bye-laws of any local authority and of any water and lighting 
companies or undertakings, with whose system the work is proposed to be connected and shall before 
making any variation from the drawings or the specifications that may be necessitated by so confirming 
give to the Engineer notice specifying the variation proposed to be made and the reason for making the 
variation and shall not carry out such variation until he has received instructions from the Engineer in 
respect thereof.  The Contractor shall be bound to give all notices required by statue, regulations or 
bye-laws as aforesaid and to pay all fees and taxes payable to any authority in respect thereof. 

 
4. Communications to be in writing – All notices, communications, references and complaints made by 

the RailTel or the Engineer or the Engineer’s representative or the Contractor interest concerning the 
works shall be in writing and no notice, communication, references or complaint not in writing shall be 
recognized.  

 
5. Service of Notices on Contractors – The Contractor shall furnish to the Executive Director/RailTel 

the name, designation and address of his authorized agent and all complaints, notices, communications 
and references shall be deemed to have been duly given to the contract if delivered to the Contractor or 
his authorized agent or left at or posted to the address so given and shall be deemed to have been so 
given in the case of posting on day on which they would have reached such address in the ordinary 
course of post or on the day on which they were so delivered or left.  In the case of contract by partners, 
any change in the constitution of the firm shall be forthwith notified by contractor to the Executive 
Director/RailTel. 

 
6. Occupation and use of land – No land belonging to or in the possession of the Railway/RailTel shall 

be occupied by the contractor without the permission of the RailTel.  The Contractor shall not use, or 
allow to be used, the site for any purposes other than that executing the works. 

 
7. Assignment or subletting of contract: - The Contractor shall not assign or sublet the contract or any 

part thereof or allow any person to become interested therein in any manner whatsoever without the 
special permission in writing of the RailTel.  Any breach of this condition shall entitle the RailTel to 
rescind the contract under clause 62 of these conditions and also render the contractor liable for 
payment to the RailTel in respect of any loss or damage arising or ensuring from such cancellation.  
Provided always that execution of the details of the work by petty contractor under the direct and 
personal supervision of the contractor or his agent shall not be deemed to be sub-letting under this 
clause.  The permitted subletting of work by the contractor shall not establish any contractual 
relationship between the sub-contractor and the RailTel and shall not relieve the Contractor of any 
responsibility under the Contract. 
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8. Assistance by the RailTel for the stores to be obtained by the Contractor:  Owing to difficulty in 
obtaining certain materials (including Tools & Plants) in the market, the RailTel may have agreed 
without any liability therefore, to endeavor to obtain or assist the Contractor in obtaining the required 
quantities of such materials as may be specified in the Tender.  In the event of delay or failure in 
obtaining the required quantities of the aforesaid materials, the Contractor shall not be deemed 
absolved of his own responsibility and shall keep in touch with the day to day position regarding their 
availability and accordingly adjust progress of works including employment of labour and the RailTel 
shall not in any way be liable for the supply of materials or for the non supply thereof for any reasons 
whatsoever not for any loss or damage arising in consequence of such delay or non supply. 

 
9. Railway Passes – No free Railway passes shall be issued by the RailTel to the Contractor or any of his 

employee/worker.  
 
10. Carriage of materials – No forwarding orders shall be issued by the RailTel for the conveyance of 

Contractor’s materials, tools and plant by Rail which may be required for use in the works and the 
contractor shall pay full freight at public tariff rates therefore. 

 
11. Force Majeure Clause 
 
11.1 If at any time, during the continuance  of this Contract, the performance, in whole or  part, by  either  

party,  of any  obligation under  this  contract  shall be prevented  or delayed by  reason of  any war, 
hostility,  act of the public  enemy,  Civil Commotion, Sabotage, Fires,  Floods,  Earth   quakes, 
explosions, strikes, epidemics, quarantine restrictions, lockouts,  any  statute,  statutory   rules/  
regulations,  order  of   requisitions  issued    by   any Government  Department  or   Competent  
Authority  of acts  of God  (here-in-after  referred   to   as   event)  then provided  notice  of the  
happening  of any such event is given by  either party to the other within twenty one days  from the date 
of occurrence thereof, neither party shall, by  reason of such event, be entitled to terminate this Contract  
nor shall either party have any claim for  damage  against  the other in respect of such  non- 
performance or delay in performance, and the obligations  under the Contract shall be  resumed  as soon 
as practicable after such event   has come  to  an end   or ceased to exist,  PROVIDED  FURTHER  that   
if   the  performance  in whole  or  part  of  any  obligation under  this Contract is  prevented  or delayed   
by  reason of any such event  beyond a period  as mutually  agreed to by the   RailTel  and the  
Contractor after any event or 60 days in the  absence   of such  an agreement whichever  is  more,  
either  party  may  at  its   option  terminate   the  Contract   provided   also  that  if  the contract  is  so    
terminated   under   this  clause  the  RailTel may  at  the  time of such termination take over  from  the   
Contractor  at  prices  as  provided   for  in the contract, all works executed or works under execution. 

 
12. Representation on Works – The Contractor shall, when he is not personally present on the site of the 

works place and keep a responsible agent at the works during working hours who shall on receiving 
reasonable notice, present himself to the Executive Director/RailTel and orders given by the Engineer 
or the Engineer’s Representative to the agent shall be deemed to have the same force as if they had 
been given to the Contractor.  Before absenting himself, the Contractor shall furnish the name and 
address of his agent for the purpose of this clause and failure on the part of the Contractor to comply 
with this provision at any time will entitle the RailTel to rescind the contract under Clause 62 of these 
conditions.  

 
13. Relics and Treasures – All gold, silver, oil and other minerals of any description and all precious 

stones, coins, treasures, relics, antiquities and other similar things which shall be found in or upon the 
site shall be property of the RailTel and the Contractor shall duly preserve the same to the  
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 satisfaction of the RailTel and shall from time to time deliver the same to such person or persons as the 
RailTel may appoint to receive the same.  

 
14. Excavated material – The Contractor shall not sell or otherwise dispose of or remove except for the 

purpose of this contract, the sand, stone, clay ballast, earth, rock or other substances or materials which 
may be obtained from any excavation made for the purpose of the works or any building or produced 
upon the site at the time of delivery of the possession thereof but all the substances, materials, 
buildings, and produce shall be the property of the RailTel provided that the Contractor may, with the 
permission of the Executive Director/RailTel, use the same for the purpose of the works either free of 
cost or pay the cost of the same at such rates as may be determined by the Engineer.  

 
15. Indemnity by Contractors – The Contract shall indemnify and save harmless the RailTel from and 

against all actions, suit proceedings, losses, costs, damages, charges, claims, and demands of every 
nature and description brought or recovered against the RailTel’s by reason of any act or omission of 
the Contractor, his agents or employees, in the execution of the works or in his guarding of the same.  
All sums payable by way of compensation under any of these conditions shall be considered as 
reasonable compensation to be applied to the actual loss or damage sustained, and whether or not any 
damage shall have been sustained. 

 
16. Security Deposit 
 
16.1 The Earnest Money deposited by the Contractor with his tender will be retained by RailTel as part of 

security deposit for the due and faithful fulfillment of the contract by the contractor. The balance to 
make up the security deposit, may be deposited by Contractor in the form of Demand Drafts or may be 
recovered by percentage deduction from the contractor’s “on account” bills.  Provided also that in case 
of defaulting contractor the RailTel may retain any amount due for payment to the Contractor on the 
pending “on account bills” so that the amounts so retained may not exceed 10% of the total value of the 
contract. 

 
16.2 Unless otherwise specified in the special conditions, if any, the rates for Deposit/ rate of recovery / 

mode of recovery shall be as under: 
 

a) Security Deposit for each work should be 5% of the contract value. 
b) The rate of recovery should be at the rate of 10% of the bill amount till  
      The full security deposit is recovered. 
c) Security Deposits will be recovered only from the running bills of the contract and no other mode 

of collecting SD such as SD in the form of instruments like BG, FD etc shall be accepted towards 
Security Deposit. 

 
 Security Deposit shall be returned to the contractor after the physical completion of the work as 

certified by the competent authority. The competent authority shall normally be the authority that is 
competent to sign the contract. 

  
16.3 No interest will be payable upon the Earnest Money and Security Deposit or amounts payable to the 

Contractor under the Contract. 
  

17 Completion Period:- 
 
17.1 Subject to any requirement in the contract as to completion of any portion or portions of the works 

before completion of the whole, the contractor shall fully and finally complete the whole of the works  
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comprised in the contract (with such modifications as may be directed under conditions ofthis contract) 
by the date entered in the contract or extended date in terms of the following clauses:  
 

17.1.2 If any modifications have been ordered which in the opinion of the Engineer have materially increased 
the magnitude of the work, then such extension of the contracted date of completion may be granted as 
shall appear to the Engineer to be reasonable in the circumstances, provided moreover that the 
Contractor shall be responsible for requesting such extension of the date as may be considered 
necessary as soon as the clause thereof shall arise and in any case not less then one month before the 
expiry of the date fixed for completion of the works. 

 
17.1.3 If in the opinion of the Engineer the progress of work has any time been delayed by any act or neglect 

of RailTel’s employees or by other contractor employed by the RailTel under sub-clause (4) of clause 
20 of these conditions or in executing the work not forming part of the contract but on which 
contractor’s performance necessarily depends or by reason of proceeding taken or threat-tended by or 
dispute with adjoining or neighboring owners or public authority arising otherwise through the 
Contractor’s own default etc. or by the delay authorized by the Engineer pending arbitration` or in 
consequences of the contractor not having received in due time necessary instructions from the RailTel 
for which he shall have specially applied in writing to the Engineer or his authorized representative 
then upon happening of any such event causing delay, the contractor shall immediately give notice 
thereof in writing to the Engineer within 15 days of such happening but shall nevertheless make 
constantly his best endeavors to bring down or make good the delay and shall do all that may be 
reasonably required of him to the satisfaction of the Engineer to proceed with the works.  The 
contractor may also indicate the period for which the work is likely to be delayed and shall be bound to 
ask for necessary extension of time.  The engineer on receipt of such request from the contractor shall 
consider the same and shall grant such extension of time as in his opinion is reasonable having regard 
to the nature and period of delay and the type and quantum of work affected thereby.  No other 
compensation shall be payable for works so carried forwarded to the extended period of time, the same 
rates, terms and conditions of contract being applicable as if such extended period of time was 
originally in the original contract itself. 

 
17.1.4 In the event of any failure or delay by the RailTel to hand over the Contractor possession of the lands 

necessary for the execution of the works or to give the necessary notice to commence the works or to 
provide the necessary drawings or instructions or any other delay caused by the RailTel due to any 
other cause whatsoever, then such failure or delay shall in no way affect or vitiate the contract or alter 
the character thereof or entitle the contractor to damages or compensation therefore but in any such 
case, the RailTel may grant such extension or extensions of the completion date as may be considered 
reasonable. 

 
17.2 Extension of time for delay due to contractor – The time for the execution of the work or part of the 

works specified in the contract documents shall be deemed to be the essence of the contract.  If the 
contractor fails to complete the works within the time as specified in the contract for the reasons other 
than the reasons specified in clause 11 and 17.1 above, the RailTel may, if satisfied that the works can 
be completed by the contractor within reasonable short time thereafter, allow the contractor further 
extension of time as the Engineer may decide.  On such extension the RailTel will be entitled without 
prejudice to any other right and remedy available on that behalf, to recover from the contractor as 
agreed damages and not by way of penalty a sum equivalent to 1/2% of the contract value of the works 
for each week or part of the week.  

 
17.2.1 For the purpose of this clause, the contract value of the works shall be taken as value of work as per 

contract agreement including any supplementary work order/contract agreement issued.  Provided also, 
that the total amount of liquidated damages under this condition, shall not exceed 10% of the total value 
of the contract.  Provided further, that if the RailTel is not satisfied that the works can be  
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completed by the Contractor and in the event of failure on the part of the contractor to complete the 
work within further extension of time allowed as aforesaid, the RailTel shall be entitled, without 
prejudice to any other right or remedy available in that behalf, to appropriate the contractor’s security 
deposit and rescind the contract under clause 62 of these conditions, whether or not actual damage is 
caused by such default.  

 
18. Illegal Gratification 
 
18.1  Any bribe, commission, gift or advantage given, promised or offered by or on behalf to the Contractor 

or his partner, agent or servant or anyone on his behalf, to any officer or employees of the RailTel, or to 
any person on his behalf in relation to obtaining or the execution of this or any other contract with the 
RailTel shall, in addition to any criminal liability which he may incur, subject the contractor to the 
rescission of the contract and all other contracts with the RailTel and to the payment of any loss or 
damage resulting from such decision and the RailTel shall be entitled to deduct the amounts so payable 
from any moneys due to the Contractor (s) under this contract or any other contracts with the RailTel. 

 
18.2 The Contractor shall not lend or borrow from or have or enter into any monitory dealings or 

transactions either directly or indirectly with any employee of the RailTel and if he shall do so, the 
RailTel shall be entitled forthwith to rescind the contract an all other contracts with the RailTel.  Any 
question or dispute as to the commission or any shall offence or compensation payable to the RailTel 
under this clause shall be settled by the Executive Directorof RailTel, in such a manner as shall 
consider fit and sufficient and his decision shall be final and conclusive. In the event of rescission of 
the contract under this clause, the Contractor will not be paid any compensation whatsoever except 
payments for the work done up-to-date of rescission. 

 
19. EXECUTION OF WORKS 
 
19.1 Contractor’s understanding – It is understood and agreed that the Contract has, by careful 

examination, satisfied himself as to the nature and location of the work, the conformation of the 
ground, the character, quality and quantity of the materials to be encountered, the character of 
equipment and facilities needed preliminary to and during the progress of the works, the general and 
local conditions, the labour conditions prevailing therein and all other matters which can in any way 
affect the works under the contract. 

 
19.2 Commencement of works – The Contractor shall commence the works within 15 days after the receipt 

by him of an order in writing to this effect from the RailTel and shall proceed with the same with due 
expedition and without delay. 

 
19.3Accepted programme of work – The Contractor who has been awarded the work shall as soon as 

possible but not later than 7 days from the date of receipt of the acceptance letter in respect of contracts 
with initial completion period of one year or less or not later than 15 days for other contracts have to 
submit the detailed programme of work indicating the time schedule of various items of works in the form 
of Bar Chart/PERT/CPM.  He shall also submit the details of organization (in terms of labour and 
supervisors) plant and machinery that he intends to utilize (from time to time) for execution of the work 
within stipulated date of completion. The programme of work amended as necessary by discussions with 
the Engineer, shall be treated as the agreed programme of the work for the purpose of this contract and the 
contractor shall and endeavor to fulfill this programme of work.  The progress of work will be watched 
accordingly in the liquidated damages will be with reference to the overall completion date.  Nothing 
stated herein shall precludethe contractor in achieving earlier completion of item or whole of the works 
than indicated in the programme. 
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19.4 Setting out of works – The Contractor shall be responsible for the correct setting out of all works in 
relation to original reference at his cost.  The Contractor shall execute the work true to specifications, 
drawings, plans and dimensions as mentioned in the contract document and as directed by the 
Engineer’s representative and shall check these at frequent intervals.  The Contractor shall provide all 
facilities like labour and instruments and shall cooperate with the Engineer’s representative at all time, 
during the progress of the works. Any error shall appear or arise in any part of the work, the Contractor, 
on being required so to do by the Engineer’s representative shall, at his own rectify such errors, to the 
satisfaction of the Engineer’s representative.  Such checking shall not absolve the Contractor of his own 
responsibility of maintaining accuracy in the work. 

 
20 Compliance to Engineer’s Instructions 
 
20.1 The Engineer shall direct the order in which the several parts of the works shall be executed and the 

Contractor shall execute without delay all orders given by the Engineer from time to time but the 
Contractor shall not be relieved thereby from responsibility for the due performance of the works in all 
respects. 

 
20.2 Alterations to be authorized – No alterations in or additions to or omissions or abandonment of any 

part of the works shall be deemed authorized, except under instructions from the Engineer, and the 
Contractor shall be responsible to obtain such instructions in each and every case in writing from the 
Engineer. 

 
20.3 Extra Works – Should works over and above those included in the contract require to be executed at 

the site, the contractor shall have no right to be entrusted with the execution of such works, which may 
be carried out by another contractor or contractors or by other Mean at the option of the RailTel. 

 
20.4 Separate Contracts in connection with works – The RailTel shall have the right to let other contracts 

in connection with the works.  The Contractor shall afford other contractors reasonable opportunity for 
the storage of their materials and the execution of their works and shall properly connect and coordinate 
his work with theirs.  If any part of the Contractor’s work depends for proper execution or result upon 
the work of another contractor(s) the Contractor shall inspect and promptly report to the Engineer any 
defects in such works that render it unsuitable for such proper execution and results.  The Contractor 
failure so to inspect and report shall constitute an acceptance of the other contractor’s work as fit and 
proper for the reception of his work, except as to defects which may develop in the other contractor’s 
work after the execution of his work. 

 
21. Instructions of Engineer’s Representative – Any instructions or approval given by the Engineer’s 

representative to Contractor in connection with the works shall bind the Contractor as though it had 
been given by the Engineer provided always as follows: - 

 
21.1 Failure of the Engineer’s representative to disapprove any work or materials shall not prejudice the 

power of the Engineer thereafter to disapprove such work or material and to order the removal or 
breaking up thereof. 

 
21.2 If the Contractor shall be dissatisfied by reason of any decision of the Engineer’s representative he shall 

be entitled to refer the matter to the Engineer who shall there-upon confirm or vary such decision. 
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22. Adherence to specifications and drawings 
 
22.1 The whole of the works shall be executed in perfect conformity with the specifications and drawings of 

the contract.  If the Contractor performs any works in a manner contrary to the specifications or 
drawings or any of them and without such reference to the Engineer, he shall bear all the costs arising 
or ensuring there-from and shall be responsible for all loss to the RailTel. 

 
22.2.1 Drawings and specifications on the works – The contractor shall keep one copy of Drawings and 

specifications at the site, in good order, and such contract documents as may be necessary, available to 
the Engineer or the Engineer’s Representative. 

 
22.2.2The supply of equipment and materials shall include supply of one set of printed documents from 

original equipment manufacturers with each equipment as given in technical supplement. 
 
22.3 Ownership of Drawings and Specifications – All drawings and Specifications and copies thereof 

furnished by the RailTel to the Contractor are deemed to be the property of the RailTel.  They shall not 
be used another works and with the exception of the signed contract set, shall be returned by the 
Contractor to the RailTel on completion of the work or termination of the Contract. 

 
22.4 Compliance with Contractor’s request for details – The Engineer shall furnish with reasonable 

promptness, after receipt by him of the Contractor’s request for the same, additional instructions by 
means of drawings or otherwise, necessary for the proper execution of the works or any part thereof.  
All such drawings and instructions shall be consistent with the Contract Documents and reasonably 
inferable there from. 

 
22.5 Meaning and Intent of specification and drawings – If any ambiguity arises as to the meaning and 

intent of any portion of the Specifications and Drawings or as to execution or quality of any work or 
material, or as to the measurements of the works the decision of the Engineer thereon shall be final 
subject to the appeal (within 7 days of such decision being intimated to the Contractor) to the 
competent authority in RailTel who shall have the power correct any errors, omissions, or discrepancies 
in aforementioned items and whose decision in the matter in dispute or doubt shall be final and 
conclusive. 

 
23 Working during night – The Contractor shall not carry out any work between sunset and sunrise 

without the previous permission of the Engineer. 
 

24. Damage to Railways/RailTel property or private life and property – The Contractor shall be 
responsible for all risk to the works and for trespass and shall make good at his own expense all loss or 
damage whether to the works themselves or any other property of the Railways/RailTel or the lives, 
persons or property of others from whatsoever cause in connection with the works until they are taken 
over by the RailTel and this although all reasonable and proper precautions may have been taken  by 
the Contractor, and in case the RailTel shall be called upon to make good any costs, loss or damages, or 
to pay any compensation, including that payable under the provisions of the Workmen’s Compensation 
Act or any statutory amendments thereof to any person or persons sustaining damages as aforesaid by 
reason of any act, or any negligence or omissions on the part of the Contractor the amount of any costs 
or charges including costs and charges in connection with legal proceedings, which the RailTel may 
incur in reference thereto, shall be charged to the Contractor.  The RailTel shall have the power and 
right to pay or to defend or compromise any claim of threatened legal proceedings or in anticipation of 
legal proceedings being instituted consequent on the action or default of the Contractor, to take such 
steps as may be considered necessary or desirable to ward off or mitigate the effect of such 
proceedings, charging to  
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Contractor, as aforesaid, any sum or sums of money which may be paid and any expenses whether for 
reinstatement or otherwise which may be incurred and the propriety of any such payment, defense or 
compromise, and the incurring of any such expenses shall not be called in question by the Contractor. 

 
25. Sheds, Stores houses and Yards – The Contractor shall at his own expense provide himself with 

sheds, storehouses and yards in such situations and in such numbers as in the opinion of the Engineer is 
requisite for carrying on the works and the Contractor shall keep at each such sheds, store houses and 
yards a sufficient quantity of materials and plant in stock as not to delay the carrying out of the works 
with due expedition and the Engineer and the Engineer’s representative shall have free access to the 
said sheds, store houses and yards at any time for the purpose of inspecting the stock of materials or 
plant so kept in hand, and any materials or plant which the Engineer may object to shall not be brought 
upon or used in the works, but shall be forthwith removed from the sheds, store houses or yards by the 
contractor.  The Contractor shall at his own expenses provide and maintain suitable mortar mills, 
soaking vats or any other equipments necessary for the executive of the works. 

 
26. Provision of efficient and competent staff – The Contractor shall place and keep on the works at all 

times efficient and competent staff to give the necessary directions to his workmen and to see that they 
execute their work in sound and proper manner and shall employ only such supervisors, workmen and 
labourers in or about the execution of any of these works as are careful and skilled in various trades and 
callings.  The Contractor shall at once remove from the works any agents, permitted sub-contractor, 
supervisor, workman or labourer who shall be objected to by the Engineer and if and whenever required 
by the Engineer, he shall submit a correct return showing the names of all staff and workmen employed 
by him.  In the event of the Engineer being of the opinion that the Contractor is not employing on the 
works a sufficient number of staff and workmen as is necessary for the proper completion of the works 
within the time prescribed, the Contractor shall forthwith on receiving intimation to this effect take on 
the additional number of staff and labour specified by the Engineer within seven days of being so 
required and failure on the part of the Contractor to comply with such instructions will entitle the 
RailTel to rescind the contract under Clause 62 of these conditions. 

 
27. Workmanship and Testing 
 
27.1 The whole of the works and/or supply of materials specified and provided in the contract or that may be 

necessary to be done in order to form and complete any part thereof shall be executed in the best and 
most substantial workman like manner with materials of the best and most approved quality of their 
respective kinds, agreeable to the particulars contained in or implied by the specifications and as 
referred to in and represented by the drawings or in such other additional particulars.  Instructions and 
drawings may be found requisite to be given during the carrying on of the works and to the entire 
satisfaction of the Engineer according to the instructions and directions, which the Contractors may 
from time to time receive from the Engineer.  The materials may be subjected to tests by means of such 
machines, instruments and appliances as the Engineer may direct and wholly at the expense of the 
Contractor. 

 
27.2 Removal of Improper work and materials – The Engineer or the Engineer’s representative shall be 

entitled to order from time to time: - 
 
27.2.1The removal from the site within the time specified in the order of any materials, which in his opinion 

are not in accordance with the specifications or drawings. 
27.2.2 The substitution of proper and suitable materials, and 
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27.2.3 The removal and proper re-execution, notwithstanding any previous tests thereof or “on account” 
payments therefore, of any work which in respect of materials or workmanship is not in his opinion in 
accordance with the specifications and in case of default on the part of the Contractor in carrying out 
such order the RailTel shall be entitled to rescind the contract under Clause 62 of these conditions. 

 
28. Facilities for Inspection: - The Contractor shall afford the Engineer and the Engineer’s Representative 

every facility for entering in and upon every portion of the work at all hours for the purpose of 
inspection or otherwise and shall provide all labour, materials, instruments, appliances and things of 
every kinds required for the purpose and the Engineer and the Engineer’s representative shall at all time 
have free access to every part of the works and to all places at which materials for the work are stored 
or being prepared. 

 
29. Examination of work before covering up: - The Contractor shall give two days notice to the Engineer 

or the Engineer’s Representative whenever any work or materials are intended to be covered up in the 
earth, in bodies or walls or otherwise to be placed beyond the Reach of Measurements in order that the 
work may be inspected or that correct dimension may be taken before being so covered, placed beyond 
the reach of measurement in default whereof, the same shall at the option of the Engineer or the 
Engineer’s Representative be uncovered and measured at the contractor’s expense or no allowance shall 
be made for such work or materials. 

 
30. Temporary works: - All Temporary works necessary for the proper execution of the works shall be 

provided and maintained by the Contractor and subject to the consent of the Engineer, shall be removed 
by him at his expenses when they are no longer required and in such manner as the Engineer shall 
direct.  In the event of failure on the part of the Contractor to remove the temporary works, the 
Engineer will cause them to be removed and cost as increased by supervision and other incidental 
charge shall be recovered from the Contractor.  If temporary huts are provided by the Contractor on the 
Railway land for labour engaged by him and the work is completed but the contractor’s labour refused 
to vacate and have to be removed by the RailTel, necessary expenses incurred by the RailTel in 
connection therewith shall be borne by the Contractor.   

 
31. Contractor to supply water for works 

31.1 Unless otherwise provided in the contract, the contractor shall be responsible for arrangements to 
obtain supply of water for the works. 

31.2 Water supply from the Railway system  
 
31.3 Water supply by Railway Transport: Deleted 

 
31.4 Contractor to arrange supply of Electric power for works  

31.4.1 Unless otherwise provided in the contract, the contractor shall be responsible for arrangements to 
obtain supply of Electric Power for the works. 

31.4.2 Electric supply from the Railway system – The RailTel may supply to the Contractor part or whole 
of the electric power wherever available and possible, required for execution of works from the 
Railway’s existing electric supply systems at or near the site of works on specified terms and conditions 
and such charges as shall be determined by the RailTel and payable by the contractor provided the cost 
of arranging necessary connection to the Railway’s Electric supply systems, and laying of 
underground/overhead conducts circuit protection, electric power meters, transmissionstructure, shall 
be borne by the Contractor and that the contractor shall not be entitled to ay compensation for 
interruption or failure of the Electric supply system. 
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32. Property in material and Plants: Deleted 
 
33. Tools, Plant and Materials Supplied by the RailTel. 
 
33.1 The Contractor shall take all responsible care of all tools, plants and materials or other property whether 

of a like description or not belonging to the RailTel and committed to his charge for the purpose of the 
works and shall be responsible for all damage or loss caused by him, his agents permitted sub-
contractor or his workmen or others while they are in his charge. The Contractor shall sign accountable 
receipts for tools, plants and materials made over to him by the Engineer and on completion of the 
works shall handover the unused balance of the same to the Engineer in good order and repair, fair wear 
and tear excepted and shall be responsible for any failure to account for the same or any damage done 
thereto. 

 
33.2 Hire of RailTel’s Plant:  Deleted. 
 
34. Precaution during progress of work: 
 
34.1 During the execution of works, unless otherwise specified the Contractor shall at his own cost provide 

the materials for and execute all shoring, timbering and strutting works as is necessary for the stability 
and safety of all structures, excavations and works and shall ensure that no damage, injury, loss is 
caused or likely to be caused to any person or property. 

 
34.2 Roads and watercourses: Existing roads or watercourses shall not be blocked, cut through, altered, 

diverted or obstructed in any way by the Contractor, except with the permission of the Engineer.  All 
compensations claimed for any authorized closure, or his agent or his staff shall be recoverable from 
the Contractor by deduction from any sums which may become due to him in terms of contract or 
otherwise according to law. 

 
34.3 Provision of access to premises: During progress of work in any street or thoroughfare, the Contractor 

shall make adequate provision of the passage of traffic, for securing safe access to all premises 
approached from such street or thoroughfare and for any drainage, water supply or meant for lightning 
which may be interrupted by reason of the execution of the works and shall react and maintain at his 
own cost barriers, lights and other safeguards as prescribed by the Engineer, for the regulation of the 
traffic, and provide watchmen necessary to prevent accidents.  The works shall in such cases be 
executed night and day if so ordered by the Engineer and with such vigour so that the traffic way be 
impeded for as short a time as possible. 

 
34.4 Safety of Public: The Contractor shall be responsible to take all precautions to ensure the safety of the 

public or Railway/RailTel’s property and shall post such look out men as may in the opinion of the 
Engineer be required to comply with regulations pertaining to the work. 

 
35. Use of Explosives: Explosive shall not be used on the works or on the site by the Contractor without 

the permission of the Engineer and then only in the manner and to the extent to which such permission 
is given.  Where explosives are required for the works, the same shall be stored in a special magazine to 
be provided by and at the cost of the Contractor in accordance with the Explosive Rules.  The 
Contractor shall obtain the necessary license for the storage and the use of explosives and all operations 
in which or for which explosives are employed shall be at the sole risk and responsibility of the 
Contractor and the Contractor shall indemnify the Railway/RailTel in respect thereof. 
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36. Suspension of works  
 
36.1 The Contractor shall on the order of Engineer suspend the progress of the works or any part thereof for 

such time or times and in such manner as the Engineer may consider necessary and shall during such 
suspension properly protect and secure the work so far as is necessary in the opinion of the Engineer.  If 
such suspension is: - 

 
(a) Provided for in the contract, or 
(b) Necessary for the proper execution of the works or by the reason of weather conditions or by 

some default on the part of the Contractor, and or 
(c)  Necessary for the safety of the works or any part thereof. 

 
36.2 The Contractor shall not be entitled to the extra costs, if any, incurred by him during the period of 

suspension of the works; but in the event of any suspension ordered by the Engineer for reasons other 
than aforementioned and when each such period of suspension exceeds 14 days, the Contractor shall be 
entitled to such extension of time for completion of the works as the engineer may consider proper 
having regard to the period or periods of such suspensions and to such compensations as the Engineer 
may consider reasonable in respect of salaries or wages paid by the Contractor to his employees during 
the periods of such suspensions. 

 
36.3 Suspension lasting more than 3 months – If the progress of the works or any part thereof is 

suspended on the order of the Engineer for more than three months at a time, the Contractor may serve 
a written notice on the Engineer requiring permission within 15 days from the receipt thereof to 
proceed with the works or that part thereof in regard to which progress is suspended and if such 
permission is not granted within that time the Contractor by further written notice so served may, but is 
not bound to, elect to treat the suspension where it affects part only of the works as on omission of such 
part or where it affects the whole of the works, as an abandonment of the contract by the RailTel. 

 
37. Rates for items of works – The rates entered in the accepted Schedule of Rates of the Contract are 

intended to provide for works duly and properly completed in accordance with the general and special 
conditions of the contract and the specifications and drawings together with such enlargements, 
extensions, diminutions, reductions, alterations or additions as may be ordered in terms of Clause 42 of 
these conditions and without prejudice to the generality thereof and shall be deemed to include and 
cover superintendence and labour, supply including full freight of materials, stores, tools and all 
apparatus and plant required on the works, except such tools, plant or materials as may be specified in 
the contract to be supplied to the Contractor by the RailTel, the erection, maintenance and removal of 
all temporary works and buildings, all arrangements for the safety of the public or of employees during 
the execution of works, all sanitary and medical arrangements for labour camps as may be prescribed 
by the RailTel, the setting of all work and of the construction, repair and upkeep of all center lines, 
bench marks and level pegs thereon, site clearance, all fees, duties, royalties, rent and compensation to 
owners for surface damage or taxes and impositions payable to local authorities in respect of land, 
structures and all material supplied for the work or other duties or expenses for which the Contractor 
may become liable or may be put to under any provision of law for the purpose of or in connection with 
the execution of the contract, and all such other incidental charges or contingencies as may have been 
specially provided for in the specifications. 

38. Demurrage and wharfage dues 
 
38.1 Demurrage charges calculated in accordance with the scale inforce for the time being on the RailTel 

and incurred by the Contractor failing to load or unload any goods of materials within the time allowed 
by RailTel for loadings as also wharfage charges, of materials not removed in time as also charges due  
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on consignments booked by or to him shall be paid by the Contractor, failing which such charges shall 
be debited to the Contractor’s account in the hands of the RailTel and shall be deducted from any sums 
which may become due to him in terms of the contracts. 

 
39. Rates for extra items of works  
 
39.1 Any item of work carried out by the Contractor on the instructions of the Engineer which is not 

included in the accepted schedule of rates shall be executed at the rates set forth in the “Schedule of 
Rates’ modified by the tender percentage and such items are not contained in the latter, at the rate 
agreed upon between the Engineer and the Contractor before the execution of such items of work and 
the contractors shall be bound to notify the Engineer at least seven days before the necessity arises for 
the execution of such items of works that the accepted schedule of rates does not include rate or rates 
for the extra work involved.  The rates payable for such items shall be decided at the meeting to be held 
between the Engineer and Contractor, in as short a period as possible after the need for the special item 
has come to the notice.  In case the Contractor fails to attend the meeting after being notified to do so or 
in the event of no settlement being arrived at, the RailTel shall be entitled to execute the extra works by 
other Mean and the contractor shall have no claim for loss or damage that may result from such 
procedure. 

 
39.2 Provided that if the Contractor commences work or incurs any expenditure in regard thereto before the 

rates as determined and agreed upon as lastly hereunto fore mentioned, then and in such a case the 
Contractor shall only be entitled to be paid in respect of the work carried out or expenditure incurred by 
him prior to the date of determination of the rates as aforesaid according to the rates as shall be fixed by 
the Engineer.  However if the contractor is not satisfied with the decision of the Engineer in this respect 
he may appeal to the competent authority of RailTel within 30 days of getting the decision of the 
Engineer, supported by analysis of the rates claimed.  The competent authority of RailTel’s decision 
after hearing both the parties in the matter would be final and binding on the Contractor. 

40. Handing over of works: 
 
40.1 The Contractor shall be bound to hand over the works executed under the contract to the RailTel 

complete in all respect to the satisfaction of the Engineer.  The Engineer shall determine the date on 
which the work is considered to have been completed, in support of which his certificate shall be 
regarded as sufficient evidence for all purposes.  The engineer shall determine from time to time, the 
date on which any particular section of the work shall have been completed, and the contractor and the 
contractor shall be bound to observe any such determination of the Engineer. 

 
40.2 Clearance of Site on Completion: On completion of the works the Contractor shall clear away and 

remove from the site all constructional plant, surplus materials, rubbish and temporary works of every 
kind and leave the whole of the site and works clean and in a workman like condition to the satisfaction 
of the Engineer.  No final payment in settlement of the accounts for the work shall be paid, held to be 
due or shall be made to the contractor till, in addition to any other condition necessary for such final 
payment, site clearance shall have been affected by him, and such clearance may be made by the 
Engineer at the expense of the Contractor in the event of his failure to comply with this provision 
within 7 days after receiving notice to that effect.  Should it become necessary for the Engineer to have 
the site cleared at the expense of the Contractor, the RailTel shall not be held liable for any loss or 
damage to such of the Contractor’s property as may be on the site and due to such removal there from 
which removal may be effected by Mean of public sales of such materials and property or in such a way 
as deemed fit and convenient to the Engineer. 
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VARIATIONS IN EXTENT OF CONTRACT 
 
41. Modification to Contract to be in writing – In the event of any of the provisions of the Contract 

requiring to be modified after the contract documents have been signed, the modifications shall be 
made in writing and signed by the RailTel and the Contractor, and no work shall proceed under such 
modifications until this has been done.  Any verbal or written arrangement abandoning, modifying, 
extending, reducing or supplementing the Contract or any of the terms thereof shall be deemed 
conditional and shall not be binding on the RailTel unless and until the same is incorporated in a formal 
instrument and signed by the RailTel and the Contractor and till then the RailTel shall have the right to 
repudiate such arrangement. 

 
42. Powers of Modification to Contract 
 
42.1 The Engineer on behalf of the RailTel shall be entitled by order in writing to enlarge or extend, 

diminish or reduce the works or make any alterations in their design, character, position, site quantities, 
dimensions or in the method of their execution or in the combination and use of materials for the 
execution thereof or to order any additional work to be done or any works not to be done and the 
Contractor will not be entitled to any compensation for any increase / reduction in the quantities of 
work but will be paid only for the actual amount of work done and for approved materials supplied 
against a specific order. 

 
42.2.1 Unless otherwise specified in the special conditions of the contract, the accepted variation in quantity 

for each individual item of the contract would be up to +25% of the quantity originally contracted.  The 
contractor shall be bound to carry out the work at the agreed rates and shall not be entitled to any claim 
or any compensation, whatsoever upto the limit of +25% variation in quantity of individual items of 
works. 

 
42.3 Valuation of Variations – The enlargements, extensions, diminution, reduction, alterations or 

additions referred to in sub-clause (2) of this clause shall in no degree affect the validity of the contract 
but shall be performed by the Contractor as provided therein and be subject to the same conditions, 
stipulations and obligations as if they had been originally and expressively included and provided for in 
the specifications and drawings and the amounts to be paid therefore shall be calculated in accordance 
with the accepted schedule of rates.  Any extra items/quantities of work falling outside the purview of 
the provisions of sub-clause (2) above shall be paid for at the rates determined under clause 39 of these 
conditions. 
 
CLAIMS 

 
43.  Monthly Statement of Claims 
 
43.1 The contractor shall prepare and furnish to the Engineer once in every month an account giving full and 

detailed particulars of all claims for any additional expenses to which the Contractor may consider 
himself entitled to and of all extra or additional works ordered by the Engineer which he has executed 
during the preceding month and no claim for payment for and such work will be considered which has 
not been included in such particulars. 

 
43.2 Signing of “No Claim” Certificate – The Contractor shall not be entitled to make any claim 

whatsoever against the RailTel under or by virtue of or arising out of this contract, nor shall the RailTel 
entertain or consider any such claim, if made by the Contractor, after he shall have signed a ‘No Claim’  
certificate in favour of the RailTel, in such form as shall be required by the RailTel, after the works are  
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finally measured up.  The Contractor shall be debarred from disputing the correctness of the items 
covered by “No Claim Certificate” or demanding a preference to arbitration in respect thereof. 

MEASUREMENTS, CERTIFICATES AND PAYMENTS 
 
44. Qualities in schedule annexed to Contract- The quantities set out in the accepted schedule of rates with 

items of works quantified are the estimated quantities of the works and they shall not be taken as the 
actual and correct quantities of the works to be executed by the Contractor in fulfillments of his 
obligations under the contract. 

 
45 Measurements of Works: The Contractor shall be paid for the works at the rates in the accepted 

schedule of rates and for extra works at rates determined under Clause 39 of these conditions on the 
measurements taken by the Engineer or the Engineer’s representative in accordance with the rules 
prescribed for the purpose by the RailTel.  The quantities for items the unit of which in the accepted 
schedule of rates is 100 or 1000 shall be calculated to the nearest whole number, any fraction below 
half being dropped and half and above being taken as one; for item the unit of which in the accepted 
schedule of rates is single, the quantities shall be calculated to places of decimals. Such measurements 
will be taken of the work in progress from time to time and at such intervals as in the opinion of the 
Engineer shall be proper having regard to the progress of works.  The date and time on which “on 
account” or final measurements are to be made shall be communicated to the Contractor who shall e 
present at the site and shall sign the results of the measurements (which shall also be signed by the 
Engineer or the Engineer’s representative) recorded in the official measurements book as an 
acknowledgement of his acceptance of the accuracy of the measurements.  Falling the Contractor’s 
attendance the work may be measured up in his absence and such measurements shall, not-withstanding 
such absence, be binding upon the Contractor whether or not he shall have signed the measurement 
book provided always that any objection made by him to measurement shall be duly investigated and 
considered in the manner set out below: 

 
(a)  It shall be open to the Contractor to take specific objection to any recorded measurements or 

Classification on any ground within seven days of the date of such measurements.  Any re-
measurement taken by the Engineer or the Engineer’s representative in the presence of the 
Contractor or in his absence after due notice has been given to him in consequences of objection 
made by the contractor shall be final and binding on the Contractor and no claim whatsoever 
shall thereafter be entertained regarding the accuracy and classification of the measurement. 

 
(b)  If an objection raised by the Contractor is found by the Engineer to be incorrect the Contractor 

shall be liable to pay the actual expenses incurred in measurements. 
 

46.  “On-Account” Payments 
 
46.1 The Contractor shall be entitled to be paid from time to time by way of “On Account” payment only for 

such works as in the opinion of the Engineer he has executed in terms of the contract.  All payment due 
on the Engineer’s or the Engineer’s Representatives certificate of measurements shall be subject to any 
deduction which may be made under these presents and shall further be subject to, unless otherwise 
required by Clause 16 of these conditions a retentions of 10% by way of security deposits, until the 
amount of security deposit by way of retained earnest money and such retentions shall amount to 10% 
of the total value of the contract provided always that the Engineer may by any certificate make any 
correction or modification in any previous certificate which shall havebeen issued by him and that the 
Engineer may withhold any certificate if the works or any part thereof are not being carried out to this 
satisfactions. 
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46.2 Rounding off amounts:  The total amount due on the certificate shall be rounded off to the nearest 
rupee i.e. sums less that 50 paise shall be omitted and sums of 50 paise and more upto Rs. 1/- will be 
reckoned as   Rs. 1/-. 

 
46.3 On-Account Payments not prejudicial to final settlements: 
“On Account” payments made to the Contractor shall be without prejudice to the final making up of the 

accounts (except where measurement are specifically noted in the Measurement Book as “Final 
Measurements” and as such have been signed by the Contractor) and shall in no respect be considered 
or used as evidence of any facts stated in or to be inferred from such account not of any particular 
quantity of work having been executed not of the manner of its execution being satisfactory. 

46.4 Manner of payment: 
Unless otherwise specified payments to the Contractor will be made throughRTGS. 

 
47. Maintenance of works: The Contractor shall at all times during the progress and continuance of the 

works and also for the period of maintenance specified in the tender form after the date of passing of 
the certificate of completion by the Engineer or any other earlier date subsequent to the completion of 
the works that may be fixed by the Engineer be responsible for and effectively maintain and uphold in 
good substantial sound and perfect conditions all and every part of the work and shall make good from 
time to time and at all times as often as the Engineer shall require, any damage or defect that may 
during the above period arise in or be discovered or be in any way connected with the works, provided 
that such damage  or defect is not directly caused by errors in the contract documents, act of providence 
or insurrection or civil riot, and the Contractor shall be liable for and shall pay and make good to the 
RailTel or other persons legally entitled thereto whenever required by the Engineer so to do, all losses, 
damage, costs and expenses they or any of them may incur or be put or be liable or, by reason or in 
consequence of the operations of the Contractor or of his failure in any respect. 

 
For this purpose the tenderer will submit their strategy for providing maintenance support including the 
staff who will be available along with the set of spares for attending to various faults/problems during 
maintenance period. 
 

48. Certificate of Completion of works 
 
48.1 As soon as in the opinion of the Engineer the works shall have been substantially completed and shall 

satisfactorily passed any final test or tests that may be prescribed, the Engineer shall issue a Certificate 
of the completion (Provisional Acceptance Certificate) in respect of the works and period of 
maintenance of the works shall commence from the date of such certificate provided that the Engineer 
may issue such a certificate with respect to any part of the works before the completion of the whole of 
the works or with respect to any substantial part of the works which has been both completed to the 
satisfaction of the Engineer and occupied or used by the RailTel and when any such certificate is given 
in respect of part of the works such part shall be considered as completed and the period of the 
maintenance of such part shall commence from the date of such certificate. 

 
48.2 Contractor not absolved by Provisional Completion Certificate (PAC):  The Certificate of 

completion in respect of the works referred to in sub-clause 48.1 of this clause shall not absolve the 
Contractor from his liability to make good any defect, imperfection, shrinkages or faults which may  

 appear during the period of maintenance specified in the tender arising in the opinion of the Engineer 
from materials or workmanship not in accordance with the drawing or specifications or instructions of 
the Engineer, which defect, imperfections, shrinkages or faults hall upon the direction in writing of the 
Engineer, be amended and made good by the Contractor at his own cost; and in case of default on the  
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part of Contractor the Engineer may employ, labour and material or appoint another Contractor to 
amend and make good such defect, imperfections, shrinkages and faults and all expenses consequent 
thereon and incidental thereto shall be borne by the Contractor and shall be recoverable from any 
moneys due to him under the contract. 

 
49. Approval only by Maintenance Certificate/Final Acceptance Certificate(FAC): No certificate other 

than maintenance certificate referred to in Clause 50 of the conditions shall be deemed to constitute 
approval of any work or other matter in respect of which it is issued or shall be taken as an admission 
of the due performance of the contract or any part thereof or of the accuracy of any claim or demand 
made by the Contractor or of additional varied work having been ordered by the Engineer nor shall any 
other certificate conclude or prejudice any of the powers of the Engineers. 

 
50 Maintenance Certificate (FAC) 
 
50.1 The contract shall not be considered as completed until a maintenance certificate (Final Acceptance 

Certificate) shall have been signed by the Engineer stating that the works have been completed and 
maintained to his satisfaction.  The maintenance certificate shall be given by the Engineer upon the 
expiration of the period of maintenance or as soon thereafter as any work ordered during such period 
pursuant to clause 48.2 of these conditions shall have been completed to the satisfaction of the Engineer 
and full effect shall be given to this Clause notwithstanding the taking possession of or using the works 
or any part thereof by RailTels. 

 
50.2 Cessation of RailTel’s Liability: The RailTel shall not be liable to the Contractor for any matter 

arising of or in connection with the contract of the execution of the works unless the Contractor shall 
have made a claim in writing in respect thereof before the issue of the Maintenance Certificate (FAC) 
under this clause. 

 
50.3 Unfulfilled obligations: Notwithstanding the issue of the Maintenance Certificate the Contractor and 

(subject to clause 50.2) the RailTel shall remain liable for the fulfillment of any obligation incurred 
under the provision of the contract prior to the issue of the maintenance Certificate which remains 
unperformed at the time such certificate is issued and for the purposes of determining the nature and 
extent of any such obligations the contract shall be deemed to remain in force between the parties 
thereto. 
 

51.  Final payment 
 

51.1  On the Engineer’s certificate of completion in respect of the works an adjustment shall be made and the 
balance of account based on the Engineer or the Engineer’s representative’s on the accepted schedule or 
rates and for extra works on rates determined under Clause 39 of these conditions shall be paid to the 
Contractor subject always to any deduction which may be made under these presents and further 
subject to the Contractor having delivered to the Engineer either a full account in detail of all claims he 
may have on the RailTel in respect of the works or having delivered “No Claim” Certificate and the 
Engineer having after the receipt of such account given a certificate in writing that such claim are 
correct, that the whole of the works to be done under the provisions of the Contracts have been 
completed, that they have been inspected by him since their completion and found to be in good and 
substantial order, that all properties, works and things removed, disturbed or injured in consequence of 
the works have been property replaced and made good and all expenses and demands incurred by or 
made upon the RailTel for or in the respect of damage or good and all expenses and demands incurred 
by or made upon the RailTel for or in the respect of damage or good and all expenses and demands 
incurred by or made upon the RailTel for or in the respect of damage or loss by from kin consequence 
of the works, have been satisfied agreeably and in conformity with the contract.  
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51.2 Post payment Audit – It is an agreed term of contract that the RailTel reserves to itself the right to 
carry out a post-payment audit and/or technical examination of the works and the final bill including all 
supporting vouchers, abstracts, etc., and to make a claim on the contractor for the refund of any excess 
amount paid to him if as a result of such examination any over-payment to him is discovered to have 
been made in respect of any work done or alleged to have been done by him under the contract.  

 
51.3 Refund of security deposit – The total security deposit shall become due and shall be paid to the 

Contractor after the expiration of the warranty period and issue of the certificate of final acceptance of 
entire system, specified in the tender, provided that all the stipulations of the clause have been fulfilled 
by the Contractor and all claim and demands made against the RailTel for and in respect of damage or 
loss by, from or in consequence of the works have been finally satisfied, provided further that in the 
event of different maintenance periods having become applicable to different parts of the works 
pursuant to sub clause (i) of clause 48 of these condition, the expression “expiration of the period of 
warranty shall for the purpose of this clause, be deemed to mean the expiry of the latest of such 
periods”.  

 
51.4 Production of vouchers etc. by the Contractor 
 
(i)  For a contract of more than one crore of rupees, the contractor shall, whenever required, produce for 

examination by the Engineer any quotation, invoice, cost or other account, book of accounts, voucher, 
receipt letter, memorandum, paper of writing or any copy of or extract from any such document and 
also furnish information and returns verified in such manner as may be required in any way relating to 
the execution of this contract or relevant for verifying or ascertaining cost of execution of this contract 
(the decision of the Engineer on the question of relevancy of any documents, information or return 
being final and binding on the parties.)  The contractor shall similarly produce vouchers, etc., if 
required to prove to the Engineer, that materials supplied by him, are in accordance with the 
specifications laid down in the contract.  

 
(ii) If any portion of the work in a contract of value more than one crore of rupees be carried out by the a 

sub-contractor or any subsidiary or allied firm or company (as per Clause 7 of the General Conditions 
of Contract), the Engineer shall have power to secure the book of such sub-contract or any subsidiary or 
allied firm or company, through the contractor, and such book shall be open to his inspection.  

 
(iii) The obligations imposed by sub clause (i) and (ii) above is without prejudice to the obligations of the 

contractor under any statute rules or orders binding on the contractor.  
 
52. Withholding and lien in respect of sums claimed – Whenever any claim or claims for payment of a 

sum of money arises out of or under the contract against the contractor, the RailTel shall be entitled to 
withhold and also have a lien to retain such sum or sums in whole or in part from the security, if any, 
deposited by the contractor and for the purpose aforesaid, the RailTel shall be entitled to withhold the 
said security deposit or the security if any, furnished as the case may be and also have a lien over the 
same pending finalization or adjudication of any such claim.  In the event of the security being 
insufficient to cover the claimed amount or amounts or if no security has been taken from the 
contractor, the RailTel shall be entitled to withhold and have a lien to the extent of the such claimed 
amount or amounts referred to supra from any sum or sums found payable orwhich at any time 
thereafter may become payable to the contractor under the same contract or any other contract with this 
or any other RailTel or any Department of the Central Government pending finalization or adjudication 
of any such claim.  
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It is an agreed term of the contract that the sum of money or moneys so with held or retained under the 
lien referred to above, by the RailTels will be kept withheld or retained as such by the RailTel till the 
claim arising out of or under the contract is determined by the arbitrator (if the Contract is covered by 
the arbitration clause) or by the competent court as the case may be and that the contractor will have no 
claim for interest or damages whatsoever on any account in respect of such withholding or retention 
under the lien referred to supra and duly notified as such to the contractor.  For the purpose of this 
clause, where the contractor is a partnership firm or a limited company, the RailTel shall be entitled to 
withhold and also have a lien to retain to-words such claimed amount or amounts in whole or in part 
from any sum found payable to any partner/limited company, as the case may be whether in his 
individual capacity or otherwise.   

 
52.1 Lien in respect of claims in Other Contracts – Any sum of money due and payable to the contractor 

(Introducing the security deposit returnable to him) under the contract may be withheld or retained by 
way of lien by the RailTel, against any claim of this or any other RailTel or any other Department of 
the Central Government in respect of payment of a sum of money arising out of or under any other 
contract made by the contractor with this or any other Department of Central Government.   

 
It is an agree term of the contract that the sum of money so withheld or retained under this clause by the 
RailTel will be kept withheld or retained as such by the RailTel till the Claim arising out of or under 
any other contract is either mutually settled or determined by arbitration, if the other contract is 
governed by arbitration clause or by the competent court as the case may be and contractor shall have 
no claim for interest or damages whatsoever on this account or on any other ground in respect of any 
sum of money withheld or retained under this clause and duly notified as such to the contractor.   

 
53. Signature on Receipts for Amounts – Every receipt which may become payable or for any security 

which may become transferable to the Contractors under these presents, shall, if signed in the 
partnership name by any one of the partners of a Contractors firm be a good and sufficient discharge to 
the RailTel in respect of the moneys or security purported to be acknowledged thereby and in the event 
of death of any of the Contractor partners during the pendency of the contract it is hereby expressly 
agreed that every receipt by any one of the surviving Contractor partners shall if so signed as aforesaid 
be good and sufficient discharge as aforesaid provided that nothing in this clause contained shall be 
deemed to prejudice or effect any claim which the RailTel may hereafter have against the legal 
representative of any contractor partner so dying, for or in respect of any breach of any of the 
conditions of the contract, provided also, that nothing in this clause contained shall be deemed to 
prejudice or effect the respective rights or obligations of the Contractor partners and of the legal 
representative of any deceased Contractor partners interse.    

  
 LABOUR 
 
54. Wages to Labour – The Contractor shall be responsible to ensure compliance with the provisions of 

the Minimum Wages Act, 1948 (hereinafter referred to as the “said Act”) and the Rules made there-
under in respect of any employees directly or through petty contractors or sub-contractors employed by 
him on road construction or in building operations or in stone breaking or stone crushing for the 
purpose of carrying out this contract. If in compliance with the terms of the contract, the contractor 
supplied any labour to be used wholly or partly under the direct orders and control of the RailTels 
whether in connection with any work being executed by the contractor orotherwise for the purpose of 
the RailTel such labour shall, for the purpose of this clause, still be deemed to be persons employed by 
the Contractor.  
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If any moneys shall as a result of any claim or any claim or application made under the said Act be 
directed to be paid by the RailTels, such moneys shall be deemed to be moneys payable to the RailTel 
by the Contractor and on failure by the Contractor to repay any moneys paid by it as aforesaid within 
seven days after the same shall have been demanded, the RailTels shall be entitled to recover the same 
form any moneys due or accruing to the contractor under this or any other Contractor with the RailTels.  

 
54.1 Apprentices Act – The Contractor shall be responsible to ensure compliance with the provisions of the 

Apprentices Act 1961 and the Rules and Orders issued thereunder from time to time in respect of 
apprentices directly through petty contractors or sub-contractors employed by him for purpose of 
carrying out the contract. 

 
If the Contractor directly or through petty contractor or sub-contractors fails to do so, his failure will be 
a breach of the contract and the RailTel may, in its discretion, rescind the contract.  The contractor shall 
also be liable for any pecuniary liability arising on account of any violation of the provisions of the Act. 

 
55. Provisions of Payments of Wages Act – The Contractor shall comply with the provisions of the 

Payment of Wages Act, 1936 and the rules made thereunder in respect of all employees directly or 
through petty contractors or sub-contractors employed by him in the works.  If in compliance with the 
terms of the contract, the contractor directly or through petty contractors or sub-contractors shall supply 
any labour to be used wholly or partly under the direct orders and control of the Engineer whether in 
connection with the works to be executed hereunder or otherwise for the purpose of the Engineer such 
labour shall nevertheless be deemed to comprise persons employed by the contractor, and any moneys 
which may be ordered to be paid by the Engineer shall be deemed to be moneys payable by the 
Engineer on behalf of the contractor to repay such money to the RailTel deduct the same from any 
moneys due to the contractor in terms of the contract.  The RailTel shall be entitled to deduct from any 
moneys due to the contractor (Whether under this contract or any other contract all moneys paid or 
payable by the RailTel by way of compensation of aforesaid or for costs of expenses in connection with 
any claim thereto and the decision of the Engineer upon any question arising out of the effect or force 
of this clause shall be final and binding upon the contractor. 

  
55.1 Provision of Contract Labour (Regulation and Abolition) Act 1970  
 

(1)  The Contractor shall comply with the provision of the Contract Labour (Regulation and 
Abolition) Act 1970 and the Contract Labour (Regulation and Abolition) Act, Central Rules 
1971 as modified from time to time, whenever applicable and shall also indemnify the RailTel 
from and against any claims under the aforesaid Act and the Rules. 

 
(2) The Contractor shall obtain a valid licence under the aforesaid Act as modified from time to 

time before the commencement of the work and continue to have a valid licence until the 
completion of the work.  Any failure to fulfill this requirement shall attract the penal provision 
of the Contract arising out of the resultant non-execution of the work.    

 
(3) The Contractor shall pay to the labour employed by him directly or through sub-contractors the 

wages as per provisions of the aforesaid Act and the Rules wherever applicable. The Contractor 
shall notwithstanding the provisions of the contract to the contrary, cause to be paid the wages 
to labour indirectly engaged on the work including any engaged by his sub-contractors in 
connection with the said work, as if the labour had been immediately employed by him. 
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(4) In respect of all labour directly or indirectly employed in the work for performance of the 
contractor’s part of the contract the contractor shall comply with or cause to be complied with 
the provisions of the aforesaid Act and the Rules wherever applicable. 

 
(5) In every case in which, by virtue of the provisions of the aforesaid Act or the Rules, the RailTel 

is obliged to pay any amount of wages to a workmen employed by the contractor or his sub-
contractor in execution of the work or to incur any expenditure in providing welfare and health 
amenities required to be provided under the aforesaid Act and the Rules or to incur any 
expenditure in providing welfare and health amenities required to be provided under the 
aforesaid Act the Rules or to incur any expenditure on account of the contingent liability of the 
RailTel due to contractor’s failure to fulfill his statutory obligations under the aforesaid Act or 
the Rules the RailTel will recover from the contractor, the amount of wages so paid or the 
amount of expenditure so incurred, and without prejudice to the rights of the RailTel under 
section 20, sub-section (2) and section 2 sub-section (4) of the aforesaid Act, the RailTel shall 
be at liberty to recover such amount or part thereof by deducting it from the security deposit 
and/or from any sum due by the RailTel to the contractor whether under the contract or 
otherwise.  The RailTel shall not be bound to contest any claim made against it under sub-
section (1) of section 20 and sub-section (4) of section 21 of the aforesaid Act except on the 
written request of the contractor and upon his giving to the RailTel full security for all costs for 
which the RailTel might become liable in contesting such claim.  The decision of the RailTel 
regarding the amount actually recoverable from the contractor as stated above, shall be final and 
binding on the contractor. 

 
56. Reporting of Accidents to Labour – The Contractor shall be responsible for the safety of all 

employees directly or through petty contractors or sub-contractors employed by him on the works and 
shall report serious accidents to any of them however and wherever occurring on the works to the 
Engineer or the Engineer’s Representative and shall make every arrangement to render all possible 
assistance. 

 
57. Provisions of Workmen’s Compensation Act – In every case in which by virtue of the provision of 

Section 12 sub-section (1) of the Workmen’s Compensation Act, 1923, RailTel is obliged to pay 
compensation to a workman directly or through the petty Contractor employed by the Contractor or 
sub-contractor in executing the work, RailTel will recover from the contractor the amount of the 
compensation so paid, and, without prejudice to the right of RailTel under Section 12 sub-section (2) of 
the said Act.  RailTel shall be at liberty to recover such amount or any part thereof by deducting it from 
the security deposit or from any sum due by RailTel to the Contractor whether under these conditions 
or otherwise, RailTel shall not be bound to contest any claim made against it under Section 12, sub-
section (1) of the said Act except on the written request of the Contractor and upon his giving to 
RailTel full security for all costs for which RailTel might become liable in consequence of contesting 
such claim. 

 
57.1 Provision of Mines Act – Deleted 
 
58. RailTel not to provide quarters for Contractor – No quarters shall be provided by the RailTel for the 

accommodation of the contractor or any of his staff employed on the work.   
 
59 Labour camps: 
 

(1)  The Contractor shall at his own expense make adequate arrangements for the housing, supply of 
drinking water and provision of latrines and urinals for his staff and workman directly or 
through the petty contractors or sub-contractors and for temporary crèche (Bal-Mandir) where 
50 or more women are employed at a time.  Suitable sites on RailTel land, if available, may be 
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allotted to the Contractor for the erection of labour camps either free of charge or on such terms 
and conditions that may be prescribed by the RailTel. All camp sites shall be maintained in 
clean and sanitary conditions by the Contractor at his own cost. 

 
(2) Compliance to Rules for Employment of Labour – The Contractor(s) shall conform to all 

laws, bye-laws, rules and regulations for the time being in force pertaining to the employment 
of local or imported labour and shall take all necessary precautions to ensure and preserve the 
health and safety of all staff employed directly or through petty Contractors or sub-contractors 
on the works. 

 
(3) Preservation of Peace – The Contractor shall take requisite precautions and use his best 

endeavors to prevent any riotous or unlawful behavior by or amongst his workmen and others 
employed directly or through petty contractor or sub-contractors on the works and preserve the 
health and safety of all staff employed directly or through petty Contractors or sub-contractors 
on the works. 

 
(4) Sanitary Arrangement – The contractor shall obey all sanitary rules and carry out all sanitary 

measures that may time to time be prescribed by the RailTel Medical Authority and permit 
inspection of all sanitary arrangements at all times by the Engineer, the Engineer’s 
Representative or the Medical Staff of the RailTel.  Should the Contractor fail to make adequate 
sanitary arrangements, these will be provided by the RailTel and the cost therefore recovered 
from the contractor. 

 
(5) Outbreak of Infectious Disease – The Contractor shall remove from his camp such labour and 

their families as refuse protective inoculation and vaccination when called upon to do so by the 
Engineer or the Engineer’s Representative on the advice of the Railway/RailTel Medical 
Authority.  Should Cholera, Plague or other infectious disease break out, the Contractor shall 
burn the huts, beddings, clothes and other belongings of or used by the infected parties and 
promptly erect new huts on healthy sites as required by the engineer, failing which within the 
time specified in the Engineer’s requisition, the work may be done by the RailTel and the cost 
therefore recovered from the Contractor.  

 
(6) Treatment of Contractor’s staff in Railway Hospitals – Deleted 

 
(7) Medical facilities at site – The contractor shall provide medical facilities at the site as may be 

prescribed by the engineer on the advice of the medical authority in relation to the strength of 
the contractor’s resident staff, and workmen.  

 
(8) Use of Intoxicants – The sale of ardent spirits or other intoxicating beverages upon the work or 

in any of the buildings, encampments or tenements owned, occupied by or within the control of 
the Contractor or any of his employees shall be forbidden and the Contractor shall exercise his 
influence and authority to the utmost extent to secure strict compliance with this condition. 

(9) Non-employment of Female Labour – The contractor shall see that the employment of female 
labour in cantonment areas, particularly in the neighborhood of soldier’s barracks, should be 
avoided as far as possible.  

 
10) Restrictions on the employment of retired Engineers of Railway services within two years 

of their Retirement – The contractor shall not, if he is a retired government engineer of 
Gazetted rank, who has not completed two years from the date of retirement, in connection with 
his contract in any manner whatsoever without obtaining prior permission of the President and 
if the contractor is found to have contravened this provision, it will constitute a breach of 
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contract and Administration will be entitled to terminate the contract of the contractor and 
forfeit his security deposit. 

 
60.  Non-Employment of Labourers below the age of 15 
 

(1)  The Contractor shall not employ children below the age of 15 as labourers directly or through 
petty contractors or sub-contractors for the execution of work.  

 
(2) Medical Certificate of Fitness for Labour – It is agreed that the contractor shall not employ a 

person above 15 and below 19 years of age for the purpose of execution of work under this 
contract unless a medical certificate of fitness in the prescribed from  granted to him by a 
certifying surgeon certifying that he is fit to work as an adult is obtained and kept in the custody 
of the contractor or a person nominated by him in this behalf and the person carries with him, 
while at work, a token giving a reference to such certificate.  It is further agreed that the 
responsibility for having the adolescent examined medically at the time of appointment or 
periodically till he attains the age of 19 years shall devolve entirely on the contractor and all the 
expense to be incurred on this account shall be borne by him and no fee shall be charged from 
the adolescent or his parent for such medical examination.   

(3) Period of Validity of Medical Fitness Certificate – A certificate of fitness granted or renewed 
for the above said purposes shall be valid only for a period of one year at a time.  The certifying 
surgeon shall revoke a certificate granted or renewed if in his opinion the holder of it is, no 
longer fit for work in the capacity stated therein.  Where a certifying surgeon refuses to grant or 
renew a certificate or revoke a certificate, he shall, if so required by the person concerned, state 
his reasons in writing for doing so.  

 
(4) Medical Re-examination of Labourer – Where any official appointed in this behalf by the 

Ministry of Labour is of the opinion that any person employed in connection with the execution 
of any work under this contract in the age group 15-19 years is without a certificate of fitness or 
is having a certificate of fitness but no longer fit to work in the capacity stated in the certificate, 
he may serve on the Contractor, or on the person nominated by him  in this regard, a notice 
requiring that such person shall be examined by a certifying surgeon and such person shall not, 
if the concerned official so directs, be employed or permitted to do any work under this contract 
unless he has been medically examined and certified that he has been granted a certificate of 
illness or a fresh certificate or a fresh certificate of illness, as the case may be. 

 
61. DETERMINATION OF CONTRACT 
 
61.1.1 Right of RailTel to determine the contract: The RailTel shall be entitled to determine and 

terminate the contract at any time, should in the RailTel’s opinion, the cessation of work 
becomes necessary owing to paucity of funds or from any other cause whatever, in which case 
the value of approved materials at site and of work done to date by the Contractor will be paid 
for in full at the rate specified in the contract.  Notice in writing from the RailTel of such 
determination and the reasons therefore shall be conclusive evidence thereof. 

 
61.2 Payment on determination of contract:  Should the contract be determined under sub-clause (1) of 

this clause and the Contractor claims payment for expenditure incurred by him in the expectation of 
completing the whole of the work, the RailTel shall admit and consider such claims as are deemed 
reasonable and are supported by vouchers to the satisfactions of the Engineer.  The RailTel’s decision 
on the necessity and propriety of such expenditure shall be final and conclusive. 
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61.3 The contractor shall have no claim to any payment of compensation or otherwise, howsoever on 
account of any profit or advantage which he might have derived from the execution of the work in full 
but which he did not derive in consequence of determination of contract. 

 
62. TERMINATION OF CONTRACT OWING TO DEFAULT OF CONTRACTOR:                                   
 
62.1 If the Contractor should: 
 
(i) Become bankrupt or insolvent, or 

 
(ii)       Make an arrangement with or assignment in favour of his creditors, or  
 
(iii)      Being a Company or Corporation, go into liquidation (other than voluntary) 

liquidation for the purpose of amalgamation or reconstruction, or  
 
(iv)      Have an execution levied on his goods or property on the works, or assign the 
contract or any part thereof otherwise than as provided in clause-21 of SCC, or 
 
(v)      Abandon the contract, or 
 
(vi)   Persistently disregard the instructions of the RailTel’s Engineer with regard to work, or                                     
 
 (vii)    Contravene any provision of the contract, or 
 
 (viii)  Fail to adhere to the agreed programme of work by a margin of 10% of the   Stipulated period, or 
 
 (ix)   Fail to remove materials from the site or to pull down and replace the work after receiving from the 

Engineer’s notice to the effect that the said materials or works have been  condemned or rejected, or 
 
 (x)     Fail to take steps to employ competent or additional staff and labour as required under clause 7 of SCC 

(Chapter 4 Section-I)  or 
 
 (xi)  Fail to  afford the Engineer or Engineer’s representative proper facilities for inspecting the works or any 

part thereof as required under clause 28, or 
 
 (xii)   Promise offer or give any bribe, commission, gift or advantage either himself or through his partner, 

agent or servant  to any officer or employee of RailTel or any person on his or on their behalf in 
relation to the execution of this or any other contract with the RailTel, 

 
 (xiii)(A) At any time after the tender relating to the contract has been signed and submitted by the contractor, 

being a partnership firm admit as one of its partners or employ under it or being an incorporated 
company elect or nominate or allow to act as one of its directors or employ under it in any capacity 
whatsoever any retired engineer of the gazetted rank or any other retired gazetted officer working 
before his retirement, whether in the executive or administrative capacity, or whether holding any 
pensionable post or not, in the Engineering Department of the Railways for the time being owned and 
administered by the President of India before the expiry of two years from the date of retirement from 
the said service of such Engineer or Officer unless such Engineer or Officer has obtained permission 
from the President of India or any officer duly authorized by him in this behalf to become a partner or a 
director or to take employment under the contract as the case may be, or 
 
B)  Fail to give at time of submitting the said tender:- 
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a) The correct information as to the date of retirement of such retired engineer or retired officer from 
the said service, or as to whether any such retired engineer or retired officer was under the 
employment of the contractor at the time of submitting the said tender, or 

 
a) the correct information as to such engineers or officers obtaining permission to take employment 

under the contractor, or 
 
b) being a partnership firm the correct information as to, whether any of its partners was such a retired 

engineer or retired officer, or 
 

c) being an incorporated company, the correct information as to, whether any of its directors was such 
a retired engineer or retired officer, or 

 
d) being such a retired engineer or retired officer suppress and not disclose at the time of submitting 

the said tender the fact of his being such a retired engineer or a retired officer or make at the time of 
submitting the said tender a wrong statement in relation to his obtaining permission to take the 
contract or if the contractor be a partnership firm or an incorporated company to be a partner of 
director of such firm or company as the case may be or to seek employment under the contractor. 

 
Then and in any of these said clauses, the Engineer on behalf of the RailTel may serve the Contractor 
with a notice in writing to that effect and if the  Contractor does not, within 7 days after the 
delivery to him of such notice, proceed to make good his default in so far as the same is capable of 
being made good and carry on the work or comply with such directions as aforesaid to the entire 
satisfaction of the Engineer, the RailTel shall be entitled after giving 48 hours notice in writing under 
the hand of the Engineer to rescind the contract as a whole or in part or parts ( as may be specified in 
such notice) and adopt either or both the following courses: A final termination notice will be issued by 
RailTel after expiry of 48 hrs notice.  

 
62.2 RIGHT OF RAILTEL AFTER TERMINATION OF CONTRACT OWING TO  

DEFAULT OF CONTRACTOR: 
 
In the event of any or several of the courses, referred in clause 62.1 above, being adopted: 

 
(a) The Contractor shall have no claim to compensation for any loss sustained by him by reason of his 

having purchased or procured any materials or entered into any commitments or made any advances on 
account of or with a view to the execution of the works or the performance of the contract and 
Contractor shall not be entitled to recover or be paid any sum for any works thereto not actually 
performed under the contract, unless or until the Engineer shall have certified the performance of such 
work and the value payable in respect thereof and the Contractor shall only be entitled to be paid the 
value so certified. 

 
(b) The Engineer or Engineer’s Representative shall be entitled to take possession of any materials, tools, 

implements, machinery or buildings on the works or on the property on which these are being or ought 
to have been executed, and to retain the employ the same in the further execution of the works or any 
part thereof until the completion of the works without the Contractor being entitled to any 
compensation for the use and employment thereof or for wear and tear or destruction thereof. 

 
(c) The Engineer shall, as soon as may be practicable after removal of the Contractor fix and determine 

expert or by or after reference to the parties or after such investigation or enquiries as he may consider 
fit to make or institute and shall certify what amount (if any ) has at the time of termination of the  
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contract been reasonably earned by or would reasonably accrue to the Contractor in respect of the work 
then actually done by him under the contract what was the value of any unused or partially used 
materials, any constructional plants and any temporary works upon the site.  The legitimate amount due 
to the contractor after making necessary deductions and certified by the Engineer should be released 
expeditiously.  

 
63. Matters finally determined by the RailTel: All disputes and differences of any kind whatsoever arising 

out of or in connection with the contract, whether during the progress of the work or after its 
completion and whether before or after the determination of the contract shall be referred by the 
contractor to the RailTel and the RailTel shall within 120 days receipt of the Contractor’s 
representation make and notify decisions on all matters referred to by the contractor in writing provided 
that matters for which provision has been made in clause 8, 18, 22.5, 29, 43.2, 45(a), 55, 55.1(5), 57, 
61.1, 61.2 and 62.1 of General Condition of Contract or in any clause of the Special Conditions of the 
Contract shall be deemed as ‘excepted matters’ and decisions of the RailTel’s authority, thereon shall 
be final and binding on the contractor provided further that ‘excepted matters’ shall stand specifically 
excluded from the purview of the arbitration clause and not be referred to arbitration. 

 
64. SETTLEMENT OF DISPUTE AND ARBITRATION 
 
64.1      With Private Parties 
 
64.1.1 Any dispute or difference whatsoever arising between the parties out of or relating to the construction, 
meaning, scope, operation or effect of this contract or the validity or the breach thereof shall be settled by a 
sole arbitrator in accordance with provisions contained in Arbitration and Conciliation Act, 1996 as amended 
and the award made in pursuance thereof shall be binding on the parties.  The venue of such arbitration or 
proceedings thereof shall be New Delhi. 

 
64.1.2    All arbitration proceedings shall be conducted in English. Resources against any Arbitral award so 
rendered may be entered into court having jurisdiction or application may be made to such court for the order 
of enforcement as the case may be. 

 
64.1.3   The Arbitral Tribunal shall consist of the sole Arbitrator if the value of claim is upto Rs. 10 lakhs. The 
arbitrator will be by the Managing Director of RailTel Corporation of India Limited. If the value of claim or 
amount under dispute is more than Rs. 10 lakhs, the matter shall be referred to the adjudication of arbitral 
council.  Managing Director/ RailTel shall furnish a panel of three names to the contractor, out of which 
contractor will recommend one name to be his nominee and then Managing Director /RailTel shall appoint out 
of the panel one name as RailTel’s nominee and these two arbitrators with mutual consent appoint a third 
arbitrator who shall act as deciding arbitrator. The award of the Sole arbitrator or the Arbitral council, as the 
case may be, shall be final and binding on both the parties, i.e. Contractor and RailTel. 
 
64.1.4   Each of the parties agree that no withstanding that the matter may be referred to Arbitrator as provided 
herein, the parties shall nevertheless pending the resolution of the controversy or disagreement continue to 
fulfil their obligation under this Agreement so far as they are reasonably able to do so.  
 
64.2      With CPSE/ Govt. Department/ Govt. Organisation  
 
 
64.2.1In the event of any dispute or difference relating to the interpretation and application of the    provisions 

of the contracts, such dispute or difference shall be referred by either party for Arbitration to the sole 
Arbitrator in the Department of Public Enterprises to be nominated by the Secretary to the Government 
of India in-charge of the Department of Public Enterprises. The Arbitration and Conciliation Act, 1996 
shall not be applicable to arbitration under this clause. The award of the Arbitrator shall be binding 
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upon the parties to the dispute, provided, however, any party aggrieved by such award may make a 
further reference for setting aside or revision of the award to the Law Secretary, Department of Legal 
Affairs, Ministry of Law &  Justice,Government of India. Upon such reference the dispute shall be 
decided by the Law Secretary or the Special Secretary/Additional Secretary when so authorized by the 
Law Secretary, whose decision shall bind the Parties finally and conclusively. The Parties to the dispute 
will share equally the cost of arbitration as intimated by the Arbitrator. 

 
 

******************* 
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   SECTION – I 

CHAPTER- 4 
SPECIAL CONDITIONS OF CONTRACT 

(SCC) 
 

I N D E X 
 
Clause       Content     
 
1.  Tender Document 
 
2.  Agreement  
 
3.  Contract performance Guarantee  
 
4.  Contractor's Office & Stores depot 
 
5.  Use of Railway Land  
 
6.  Program of work.  
 
7.  Competent Supervisors 
 
8.  Not used 
 
9.  Not used 
 
10.  Test  & Measuring Instruments, Special tools & Installation Material 
 
11.  Stores to be supplied by contractor 
 
12. Supply of Technical Literatures, Documentation Drawings & Completion Plan etc. 
 
13.  Spares  
 
14.  Long term availability of spares & System support 
 
15.  Quality assurance 
 
16.  Not used  
 
17.  Inspection of materials 
 
18.  Inspection of works  
 
19.  Quantum of work and variation in Quantities 
 
20.  Not used 
 
21.  Subletting and assignment 
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22.  Execution of works 
 
23. Not used  

 
24.  Maintenance of works 
 
25.  Clearance of site 
26.  Provisional Acceptance 
27.  Placing in Service & Maintenance Supervision 
28.  Final Acceptance 
29.  Warranty 
30.  Training 
31.  Infringement of Patents 
32.  License as per Govt. of India Contract Labour Act 
33.  Defaults and Delays 
34.  Loss Sustained Due to Default and Delay 
35.  Penalty for Delay in Completion 
36.  Extension of time   
37.  Contractors liabilities for Costs and Damages 
38.  Unit prices 
39.  Measurement of works 
40.  Terms of Payments 
41.  Final Payments 
42.  Final Settlement 
43.  Certificate for MODVAT BENEFITS on bills 
44.  Deductions from On Account Payment Bills 
45.  Taxes 
46.  Mobilization Advance 
47. Insurance 
48. Rights of RailTel 
49. Responsibility of contractor in respect of local taxing etc. 
50. Responsibility of contractor in respect of safety of man, Eqpt. etc. 
51. Consequences of cancelation 
52. Strike & Lock-outs 
53. Guarantee 
54. Rates of extra item 
55. Labour Welfare 
56. Uploading of Data on Shramikkalyan website 

 
 
 
 
 
 
 
 
 
 
 

 
 
 



Tender No. RailTel/Tender/OT/NR/OFC/GHH-FN/2018-19/11 
  

   66

 
 
 

SECTION – I 
 

Chapter- 4 
 

SPECIAL CONDITIONS OF CONTRACT 
 

 
1. TENDER DOCUMENTS 
 
1.1 The goods and services required, bidding procedure and contract terms are prescribed in the tender 

documents. The set of tender documents issued for the purpose of bidding includes any addendum and 
corrigendum thereto.  

 
1.2 If the Tender submitted by a Tenderer is accepted and the contract awarded to the Tenderer the various 

works coming under the purview of the contract shall be governed by  tender  documents  mentioned 
above.  

 
1.3 Any special conditions stated by the Tenderer in the covering letter submitted alongwith the tender 

shall be deemed to be a part of the Contract to such extent only as have been explicitly accepted by the 
RailTel. 

 
2. AGREEMENT 
 

The successful Tenderer shall within 30 days after award of contract be bound to execute an agreement 
based on accepted rates and conditions, in such form as the RailTel may prescribe, and lodge the same 
with the RailTel together with the conditions of contract, specifications and Schedule of prices referred 
to therein duly completed.  (Form No.3 of Section-I, Chapter-6). 

 
3. CONTRACT PERFORMANCE GUARANTEE  
 
3.1 On receipt of the Letter of Acceptance of Tender from the RailTel the successful Tenderer   should give 

a Performance Guarantee in the form of irrevocable bank guarantee from State Bank of India/any 
Nationalized Bank or from any Scheduled Bank in the Form no. 4, amounting to 5% of the contract 
value.          

 The successful bidder shall have to submit a Performance Guarantee (PG) within 30 (thirty) days from 
the date of issue of Letter of Acceptance (LOA). Extension of time for submission of PG beyond 30 
(thirty) days and upto 60 days from the date of issue of LOA may be given by the Authority who is 
competent to sign the contract agreement. However, a penal interest of 15% per annum shall be charged 
for the delay beyond 30 (thirty) days, i.e., from 31st day after the date of issue of LOA. In case the 
contractor fails to submit the requisite PG even after 60 days from the date of issue of LOA, the 
contract shall be terminated duly forfeiting EMD and other dues, if any payable against that contract. 
The failed contractor shall be debarred from participating in re-tender for that work. 

 
3.2 The Performance Guarantee should be furnished by the successful contractor after letter of acceptance 

has been issued, but before singing of the agreement. The agreement should normally be signed within 
30 days after issue of LOA and Performance Guarantee should also be submitted within this time limit. 
The instruments for Performance Guarantee should be valid for four months beyond the warranty 
period (Clause 29) of SCC. 
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A separate advice of the BG will invariably be sent by the BG issuing bank to the RailTel’s Bank 
through SFMS and only after this the BG will become acceptable to RailTel. It is therefore in own 
interest of bidder to obtain RailTel’s bank IFSC code, its branch and address and advise these 
particulars to the BG issuing bank and request them to send advice of BG through SFMS to the 
RailTel’s Bank. 

 
3.3 Performance Guarantee shall be released after satisfactory completion of the work, maintenance period 

and on expiry of the warranty period and issue of the certificate of final acceptance of the entire system.  
The procedure for releasing should be same as for Security Deposit. 

 
3.4 Wherever the contracts are rescinded, the security deposit should be forfeited and the Performance 

Guarantee shall be encashed and the balance work should be got done separately. 
 
3.5 The balance work shall be got done independently without risk and cost of the original contractor. 
 
3.6 The original contractor shall be debarred from participating in the tender for executing the balance 

work. If the failed contractor is a Joint Venture (JV) of or a partnership firm, then every 
member/partner of such a firm would be debarred from participating in the tender for the balance work 
either in his/her individual capacity or as a partner of any other JV/partnership firm.  

 
4. CONTRACTOR'S OFFICE & STORES DEPOT 
 

The Contractor shall within ten days of issue of Letter of Acceptance (LOA) of tender establish an 
office and store depot at a convenient place for receiving   and storing equipments and materials and 
progressing field work expeditiously in consultation and with the approval of the purchaser's Engineer. 
He shall intimate the purchaser’s Engineer address thereof to which all correspondence should be sent. 
Any communication sent to the contractor by post at his said address shall be deemed to have reached 
the contractor duly and in time. Important documents shall be sent by Registered post.   

 
5. USE OF RAILWAY LAND - Deleted 
 
6. PROGRAMME OF WORK 
 
6.1 The Contractor shall have necessary resources  to  execute  the  work  so that  the  entire  work is 

completed  within    a period as  mentioned  in the  preamble  from  the  date  of  issue  of  Letter  of  
Acceptance  of  the  tender. He shall also have necessary resources to take up the work simultaneously 
at more than one  independent places in order to expedite the completion of work. 

 
6.2 The Contractor who has been awarded the work shall as soon as possible but not later than 7 days from 

the date of receipt of the acceptance letter in respect of contracts with initial completion period of one 
year or less or not later than 15 days for other contracts have to submit the detailed programme of work 
indicating the time schedule of various items of works in the form of Bar Chart/PERT/CPM.  He shall 
also submit the details of organization (in terms of labour and supervisors) plant and machinery that he 
intends to utilize (from time to time) for execution of the work within stipulated date of completion.  
The programme of work amended as necessary by discussions with the Engineer, shall be treated as the 
agreed programme of the work for the purpose of this contract and the contractor shall and endeavor to 
fulfill this programme of work.  The progress of work will be watched accordingly in the liquidated 
damages will be with reference to the overall completion date.  Nothing stated herein shall preclude the 
contractor in achieving earlier completion of item or whole of the works than indicated in the 
programme 
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6.3 The   Contractor   shall be   held   responsible   for the execution of the work according to the 
Programme given above in full compliance of the various  clauses   of   the   Technical  specifications, 
instructions/   drawings   etc.  Failure to comply with any of these will be dealt with as per provision 
laid   down in Conditions  of Tendering. 

 
6.4 Approach roads, where ever available can be used  for carting  materials. While RailTel may facilitate 

the contractor for getting approval from the Railways, if required, for carting the material to the site, the 
responsibility for ensuring that the material reaches the site in time, lies entirely with the contractor. 
The contractor has to bear the necessary expenses for carting the material to the site and he shall also 
arrange for the necessary Road permits in case of carriage of material by Road. 

 
6.5 The contractor will programme his work in such a manner so as not to interfere in the working and 

movement of trains.  
 

7. COMPETENT SUPERVISORS 
7.1 The   Contractor   shall  place  and  keep prescribed number of   competent representatives / Supervisors 

/  Engineers    as    his representative  on the  works  who  will be authorized  to    receive  and  
acknowledge  materials issued by the RailTel and  take  all  orders issued by  the  RailTel.  The said 
representatives shall be present at site  during  working hours  and  any written orders or instructions  
which  the  purchaser's Engineer may give to the said  representatives   of the contractor shall be 
deemed to have been duly  given or communicated to the contractor. 

 
8. Not used 
 
9. Not used 
 
10. TEST & MEASURING INSTRUMENTS AND SPECIAL TOOLS ETC. 
 

Special tools & instruments required for installation and  commissioning of the work as detailed  in 
preamble shall be arranged by contractor at his own cost.  
All tests and measuring instruments and other arrangements  required  for  carrying out all the 
acceptance  tests  etc as detailed in preamble shall be provided by the contractor at his own cost.  

 
11. STORES TO BE  SUPPLIED BY  CONTRACTOR 
 

All materials required for the execution of the  contract shall  be  arranged and  supplied  by  the  
Contractor    so as to realize the end objective. The supply  of  equipments  and materials shall also  
include  required   installation and other materials and documents etc  which  may  not  be specifically 
mentioned herein but  which  are  necessary for completing the work in all  respects.  

 
12.  SUPPLY OF   TECHNICAL LITERATURES,   DOCUMENTATION,  DRAWINGS, 

INSTRUCTION BOOK & COMPLETION PLANS ETC. 
 
12.1 The supply of equipment and materials shall include supply of one set of printed documents from 

original equipment manufacturers with each equipment as given in technical supplement. 
 
12.2 Except where printed documents are supplied with each equipment by original equipment 

manufacturer, all other documentation and information as mentioned in the technical specifications 
shall be prepared using CAD or any other software package duly approved by Engineer. In addition to 
what is specified in the technical specifications, two complete hard sets of documents shall also be 
supplied for ready use duly bounded in good plastic folders.  
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13 DELETED 
 

14 DELETED 
 
15. QUALITY ASSURANCE 
 
15.1 In the event of RailTel waving off the inspection, the quality assurance department of the manufacturer 

shall carry out all the tests as per the specification and issue a certificate indicating clearly the test 
results and the adherence to the technical specifications. This is without prejudice to the purchaser’s 
right to accept or reject the supplies if not found in conformity to its requirement. 

 
16. Not used 
 
17. INSPECTION OF MATERIALS  
 
17.1 Equipment of all types as per SOR shall be subjected to Acceptance test by RailTel or their authorized 

representative. The materials to be supplied by the tenderer as per RDSO specifications/Drawings shall 
be procured from RDSO approved firms only and shall be suppliedinspected by RDSO. RDSO 
specification mentioned shall be with the latest alteration/amendment, if any. 

 
17.2 All equipments materials fittings and components will be subject to   inspection by the purchaser or his 

representative at the manufacturer's factory/tenderer works before dispatch and no materials shall be 
dispatched until these are inspected and/or approved. The materials may also be inspected by the   
purchaser or his representative again at the contractor's depot.  

 
17.3 All materials shall be procured from the manufacturers of repute/their authorized dealers. Such 

materials are to be accepted by the Engineer. The Contractor may be required to produce test certificate 
from the manufacturer wherever called for by the Engineer. 

 
17.4 The cost of equipment and materials, all tests and/or   analysis performed for inspection shall be borne 

by  the Contractor. 
 
17.5 The inspection charges, if any, payable to the purchaser’s representative for carrying out the inspection 

shall be borne by the purchaser. 
 
18. INSPECTION OF WORKS 
 

The Engineer or his representative may inspect and test the various portions of the work at  all  stages 
and shall  have full power to reject all  or any portion of  the work   that he  may  consider  to  be  
defective  or  inferior in quality of  materials,  workmanship or design in comparison to what is called  
for in the specification.  In the event  of rejection of any  work  already  executed  and not  in 
accordance  with specification as in this  tender  and/or   as determined by the Engineer or which  the 
Contractor has been apprised, the Contractor shall carry out  alterations/ replacements to such  works  
to  the  satisfaction of the Engineer for which  no   additional expenses will be borne by the RailTel.  
 

19. QUANTUM OF WORK AND VARIATION IN QUANTITIES 
 
19.1 The quantities quoted in the Schedule are not firm and may be varied at the time of awarding and 

during the currency of the contract.  
 
19.2 The quantity indicated in the Schedule of Requirements is the estimated quantities in respect of the 

work and may change depending on the detailed survey/system design. On this and other 
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developments, the purchaser may exercise the option of increase / decrease of the quantity of items of 
Schedule of Requirements by plus 25% (Twenty five percent) or minus 25% (twenty five percent) of 
the value of the contract respectively either within the scope of the work. 

 
19.3 The Contract value may vary within +25% / -25% of the grand total of Schedule of Requirements as 

included in the Letter of Acceptance to  tenderer, In case of variation in quantities the contractor shall 
be bound  to  carry out the  work at the rates agreed in the schedule  up to  the  limit  of  +25% / -25%  
variation in the  value of contract  and  shall  not  be  entitled to  any  claim or any  compensation 
whatsoever. 

 
19.4Quantity variation beyond 25% will also be within the scope of the agreement.  However, for the variation 

beyond +25% (a) for the first 15% increase in the quantity beyond 25% of agreemental value, the rates 
will have a reduction of 2% in the incremental value of the agreement. (b) and for the next 10% increase in 
the quantity, the rates will have an additional reduction of 2% in further incremental value of the 
agreement. 

 
19.5 In case the execution of quantity is required to exceed +50% of the overall agreemental value, the rates 

shall be negotiated.  
 
19.6 Variation in quantities with in the sections tendered must be accepted by Tenderer as per clauses 19.1 

to 19.5 above. However variation for new sections if offered by purchaser may be accepted by the 
tenderer at their choice. 

 
20. Not used    
 
21. SUBLETTING AND ASSIGNMENT 
 
21.1 The contractor may enter into contract with suppliers for supply of  materials under this contract. 
 
21.2 The contractor may subcontract the execution of part(s) of the project with  

the prior approval of  RailTel under following conditions- 
 
(i) The permitted subletting of work by the contractor shall not establish any contractual relationship 
between the sub-contractor and the RailTel and shall not relieve the contractor of any responsibility 
under the contract.        

  
 (ii) The   contractor shall arrange  for effective supervision of sub  contractor's  work and remain solely  

responsible for  materials  supplied  and for works carried out on his behalf by the sub contractor.   
 
21.3 The contractor shall arrange for effective supervision of sub contractor’s work and remain solely 

responsible for materials supplied and for works carried out on his behalf by the sub contractor. 
 

22. EXECUTION OF WORK 
 
All the works shall be executed in strict conformity to the  provisions   of  the  contract document and 
with such explanatory detailed drawings,  specifications  and  instructions  as may be approved from 
time to time based  on detailed design and engineering carried  out  by  contractor  in line  with 
requirements  as  per  contract  document.   The  contractor  shall  be  responsible   for   ensuring  that 
the work throughout are executed    in the  most  substantial, proper and workmanlike manner with  the 
quality  of material and workmanship in strict  accordance   with  the  specifications  and  as  per  sound  
industrial   practices and to the entire satisfaction of the RailTel. 
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23. Not used 
 
24. MAINTENANCE OF WORKS 
 

The contractor shall at all times during the progress and continuance  of  the  works and also  for  the  
period  of  maintenance  specified  in the tender form and  after  the  date  of passing of the certificate of 
completion by  the RailTel's   representative  or  any  other  earlier   date  subsequent  to  the 
completion of the works  that  may  be  fixed  by RailTel's representative be responsible for  and  
effectively  maintain and uphold  in good, substantial,     sound  and  perfect condition all and every  
part  of  the works  and shall make good from time to  time and  at  all  times, as  often as  the  RailTel's  
representative  shall require,  any damage or defect that may, during  the  above   period,  arise  in or  be 
discovered  or  be  in any  way  connected  with  the works provided that such  damage  or  defect  is 
not directly caused by errors in the  contract  documents,  act  of providence or  insurrection or  civil  
riot and the contractor shall be liable for and shall pay   and  make  good to the RailTel or other  
persons  legally   entitled  thereto  whenever  required  by  the RailTel's  representative  so to do, all  
losses, damages,  costs  and  expenses  they  or any of them may incur or be put  or  be liable  to, by 
reason or inconsequence of the  operations  of the contractor or his failure in any respect.  
For this purpose the tenderer will submit their strategy for providing maintenance support including the 
staff who will be available along with the set of spares for attending to various faults/problems during 
maintenance period. 

 
25. CLEARANCE OF SITE 
 

At the end of the work  at  each  location the Contractor shall  as a part of  is  Contractual obligation 
leave  the area completely neat and clean. 

 
26. PROVISIONAL ACCEPTANCE 
 
26.1 Immediately after the completion of the work  at each Block section or after completion of work in 

Zonal Rlys/division and or sub- section to be decided by the engineer, the contractor shall certify and  
in writing that the installation is (i) complete (ii)  ready for  satisfactory  commercial service and (iii)  
ready  to be handed  over.   

 
26.2 The test   or tests specified in Technical Specifications will be conducted jointly by  purchaser  and  

contractor as soon as possible after receipt of advice  of completion of  one section by  purchaser  from  
the contractor.  The test schedule shall be finalized by mutual discussion between the contractor and 
RailTel. Any component, modules, sub assemblies or equipment failing during the commissioning test 
shall be replaced/repaired   free of cost by tenderer. 

 
26.3 Purchaser's Engineer shall issue a Provisional Acceptance Certificate  for  successful  commissioning  

of  a complete section covering all materials and services  included  in the Schedule of Requirements 
and the performance has been found to meet the specifications. RailTel’s decision in this respect shall 
be final.  The Provisional Acceptance Certificate shall be signed by both the parties.  The period of 
maintenance of works shall commence from the date of issue of Provisional Acceptance Certificate of 
the respective section/block section and accepted by RailTel. 

 
27. PLACING IN SERVICE & MAINTENANCE SUPERVISION 
 
27.1 After the work has been completed & placed in service and Provisional Acceptance Certificate issued 

by Purchaser’s Engineer, the contractor shall be responsible for proper maintenance supervision of the 
work for a period of twelve months from the date of issue of PAC of the each section/block section as 
mentioned in Clause 26.3 above. 
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For this purpose the tenderer shall prepare a maintenance plan and make available the services of 
qualified maintenance engineers stationed at the locations along with the set of spares approved by 
Purchaser’s Engineer, to guide and only supervise the work of RailTel or Railway maintenance staff. 
The maintenance engineer of the contractor will visit the total installation at least once in a month.  The 
headquarter location of their engineer where spares also will be kept on the ready shall be indicated in 
the maintenance plan. 

 
27.2 During this period of maintenance supervision if any lacuna is noticed in the functioning, as a result of 

deficiency in the design or installation, the contractor will rectify the same free of cost. During such 
rectification if any faulty equipment/modules need replacement or repair, they shall be provided by the 
contractor from the set of equipment or modules that the contractor should bring to the site of 
installation in addition to all the materials to be supplied against this contract. Use of spare modules 
covered under the Schedule of material of this tender shall not be permitted to be used during 
installation, commissioning and period of maintenance. 

 
27.3 During the maintenance supervision period contractor should stabilize the working of the system.  

Purchaser has the right to extend the period of supervision of the maintenance free of cost till the 
system stabilizes and works satisfactorily for a reasonable period of time.  If during the time any 
equipment etc is to be added or deficiencies are to be rectified to make the system work trouble free, 
the same also will have to be done by the contractor free of cost as to make good all the deficiencies. 

 
28. FINAL ACCEPTANCE 
 
28.1 The final acceptance of the works completed shall take effect from the date of expiry of the  period of 

maintenance supervision as defined in Clause 27 above  provided in any case  that  the  contractor  has 
complied fully with his obligations  in respect of each item under the  contract.   

 
28.2 Notwithstanding the issue of Final Acceptance Certificate the  contractor and the purchaser (subject to 

Sub  Clause  as  above) shall remain liable for  fulfillment  of  any   obligation incurred under the 
provision of  the  contract  prior  to the issue of Final Acceptance Certificate  which  remains 
unperformed at the time such certificate is issued  and  for  determining  the  nature  and  extent  of   
such   obligation the contract shall be deemed to remain in force   between the parties hereto. 

 
29. WARRANTY 
 
29.1 All materials supplied/work done by the Contractor shall be guaranteed against the defects for a period 

as prescribed in BDS from the date of issue of Provisional Acceptance Certificate. The contractor shall 
provide comprehensive warranty maintenance for   all   the items executed by him against this tender. 

 
29.2 During the period of warranty, the contractor shall  remain responsible  to arrange replacement and for 

setting right at  his own  cost  any equipment installed by him which is  of  defective manufacture  or  
design or becomes unworkable due  to  any  cause whatsoever.  The decision of the RailTel's 
representative in this regard to direct the contractor to attend to any damage or defect in work shall be 
final and binding on the Contractor. 

 
29.3 During  the  period of warranty, the  contractor  shall  be responsible  to  the  extent expressed in  this  

clause  for  any defects that may develop under the conditions provided for by the contract  and  under 
proper use, arising from  faulty  materials, design  or workmanship in the plant, or from faulty 
execution  of the  plant by the contractor but not otherwise and  shall  remedy such  defects  at his own 
cost when called upon to do so  by  the Purchaser who shall state in writing in what respect the  portion 
is faulty.  
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29.4 If it becomes necessary for the contractor to replace or renew any defective portions of the system 

under this clause the provisions of this clause shall apply to the portions of the plant to be replaced or 
renewed until the expiration of three months from the date of such replacement or renewal or until the 
end of the warranty period whichever may be later.  If any defect is not remedied within reasonable 
time, the purchaser may proceed to do  the work at contractor's risk and expense,  but  without 
prejudice  to  any  other rights which  the  purchaser  may  have against the contractor in respect of such 
defects.  The tenderer has to recoup the faulty unit/equipment from the set of his own spares kept by 
him within a period of 24 hours.  The locations where such spares are to be handed over to the Tenderer 
shall be indicated in the bid by the tenderer. 

 
29.5 Deleted 
 
29.6 Until the Final Acceptance Certificate shall have  been  issued,  the contractor  shall  have the right of 

entry, at his own  risk  and expense, by himself or his duly authorized representatives, whose names  
shall have previously been communicated in writing to  the purchaser  at  all reasonable working hours  
upon  all  necessary parts of the works for the purpose of inspecting the working  and the records of the 
system and taking notes therefrom and,  if  he desires at his own risk and expense, making any tests 
subject  to the  approval  of the purchaser which shall not  be  unreasonably withheld. 

 
29.7 In subject of this warranty, the contractor shall make his Performance Guarantee as required under 

Clause 3 of Special Conditions of Contract, valid to cover the period of warranty as per Clause 29.4   
 
29.8 Tenderer shall quote the repair charges as percentage of the costs of each module/ card/assembly/ 

subassembly, which will remain valid for 2 years after the free warranty maintenance. RailTel may 
exercise the options of getting the defective modules/ cards repaired from the contractor for 2 years 
after the free warranty maintenance period is over, at the costs quoted by the tenderer. 

 
30.  TRAINING (NOT APPLICABLE FOR THIS TENDER) 
 
30.1 The  tenderer shall undertake to train RailTel  engineers and  other Railway  staff nominated by the 

RailTel  in different  aspects of  equipment   designs,   functioning, field installation, testing, 
commissioning, operation,   maintenance and repair,  covering  both  hardware   and  software.  The 
training should be comprehensive   for  transfer  of  complete  know-how  so  as to impart full 
knowledge and competence to independently and  successfully execute the installation, operation, user 
related software changes, maintenance  and  repair  of  all equipment. The  training  courses  should,  
apart  from  formal class room training, include  hands  on  practical experience at the manufacturer’s 
premises or other locations and visits to working installation. 

 
30.2 In the event of any equipment/sub-system being manufactured in India in technical collaboration with 

foreign firm by  the tenderer or any of its sub-contractor, the training as per schedule shall  be provided 
at  the collaborator's premises/training centre in India at the Purchaser’s discretion. Tenderer may quote 
separately against this schedule for the two options separately if required. 

 
30.3 The contractor shall at every stage of installation; testing and commissioning provide all facilities for 

adequate training of RailTel personnel who may be deputed to work on the project.  
 
30.4 The requirement of training in man-weeks has   been  indicated  in the schedule of requirements.  The 

tenderer shall quote for the man week rates duly taking in to account Para 30.2 above. Details of 
training proposal shall be submitted by the tenderer. 

 
30.5 Set of Documents related to training to each of the trainees shall be provided. 
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30.6 All expenses for travel to and from the place of training, boarding and  lodging  of the trainees shall  be  

borne  by  the RailTel.  
 
31. INFRINGEMENT OF PATENTS: 
 
(a) The  Contractor  is  forbidden to  use  any  patents   or   registered  drawings, processes or patterns in 

fulfilling  his  contract without prior consent in writing  of  the  owner  of such patents, drawings, 
patterns  or  trade   marks  except where these are specified by the  Purchaser  himself.   Royalties 
where payable for the use of such patented processes, registered drawings or patterns  shall  be borne 
exclusively by the Contractor.   The Contractor shall advise the Purchaser of any proprietary rights that 
may exist on such processes, drawings or patterns which he may use of his own accord. 

 
(b) In the case of patents taken out by the Contractor of  the  drawings  or  patterns  registered by  him  or  

of  those   patents,  drawings  or  patterns  for  which  he  holds  a  license,  the signing of the contract 
automatically  gives  the  Purchaser  the   right  to  repair  by  himself   the  purchased articles covered 
by  the patent or by any person or  body chosen by him and to obtain from any  sources  he desires  the 
component parts required by him for carrying  out   the  repair  work.  In the event of  infringement  of  
any    patent  rights  due to above action of the  Purchaser  he  shall be entitled to claim damages from 
the Contractor  on the grounds of any loss of any nature which he may  suffer  e.g. in the case of 
attachment because of counterfeiting.   

 
32. LICENSE AS PER GOVT. OF INDIA CONTRACT LABOUR  ACT 
 

The  Contractors  are   required to   produce   license as  enjoined  in the  Government  of  India  
Contract  Labour (Regulation  and  Abolition)  Act  (1978)   with   latest  amendments, if any. They 
shall not be allowed to undertake   or  execute  any  work through  contract  Labour    except  under  
and in  accordance  with a license  issued   under  the  said  Act  in  that   behalf   by   the   authorized 
licensing  Officer. 

 
33.  DEFAULTS AND DELAYS 
 

The Contractor shall execute the work with due diligence and expedition, keeping to the approved time 
schedule.   Should he refuse or neglect  to comply with any reasonable  orders given  to   him  in  
writing  by  the Purchaser's  Engineers in connection  with the work or contravene  the  provision of  the   
Contract or the  progress of work lags  persistently behind  the time schedule due to his neglect,  the 
Purchaser  shall   be at  liberty to  give seven days   notice in writing to the Contractor requiring  him to 
make  good  the  neglect   or   contravention complained  of and  should  the   Contractor   fail  to   
comply    with   the  requisitions made in the  notice within seven days from  the receipt  thereof, it shall 
be lawful for the purchaser  to take the work wholly or in part out of the Contractor's hands without  
any  further reference and get the work  or   any part thereof, as the case may be, completed by   other  
agencies at  the   expense  of  the   Contractor   without   prejudice to any other right or remedy  of  the 
Purchaser.  The contract shall be treated as terminated on the date a notice is issued by the purchaser to 
take the work wholly or in part out of the Contractor’s hands. The purchaser shall be at liberty to 
encash the performance guarantee and forfeit the security deposit after the contract is terminated to 
reimburse the loss to purchaser. 

 
34.  LOSS SUSTAINED DUE TO DEFAULTS AND DELAYS 
 

In the  event  of any loss to  the  purchaser  on account  of execution and/or completion of the work   or  
any  part  thereof  by  agencies  other than the contractor, in terms of clause 33 the  contractor  shall be 
liable to reimburse  the loss to  purchaser  without  prejudice   to the  other   rights and remedies of the 



Tender No. RailTel/Tender/OT/NR/OFC/GHH-FN/2018-19/11 
  

   75

purchaser and the reimbursement   in full or in part, as  the case  may be, shall be met at  the option of 
the purchaser from out of all or any  of the following sources viz : 

 
(a) i)   Any amount due and payable to the  contractor by  the  purchaser  on  any    account whatsoever; 
 

ii) The Contractor’s   security   deposit in the hands of the purchaser as far as   available,  and; 
 
 iii) Any other assets whatsoever of  the contractor; 
 
(b) In the  event of re-imbursement from out of  sources  (i)  and/or (ii) above mentioned,  the purchaser 

shall have the right of appropriation suo moto. 
 
35.  PENALTY FOR DELAY IN COMPLETION 
 
35.1 If  the contractor fails to execute and  complete the work within the  time  specified  in the Agreement  

or  within   the  period  of  extension granted  under  clause 36, for any reason whatsoever other than 
the non availability of the terminated OFC, 220V power supply  and the Equipment Room,  the 
contractor shall accept reduction in the  total amount payable to  him by  the purchaser at the rate of  
0.5% per week or part thereof ( rounded off to the nearest whole number ) of the total value of the  
contract  for the delay occasioned  beyond the appointed time by  which  the  work  should have been 
completed under the contract.  

 
35.2 The total value of penalty on account of above shall be limited to maximum of 10% (Ten percent) of 

the total contract value. 
 
35.3 Such reduction shall be accepted by the purchaser in full satisfaction of the contractor's liability arising 

from delay only. This penalty for delay in completion will be applicable separately for each stage of 
completion of work when two or more stage of completion are specified in the  contract.  The 
purchaser’s engineer shall at his sole discretion specify a time limit within which the unfinished portion 
of  the  work  shall  be  completed  after  serving on the contractor  a  notice  of  Purchaser's intention to 
recover the said penalty in Form  11.  In the event of failure of the   contractor, the   purchaser shall be 
at liberty to take action in accordance   with provisions in Clause 33 and 34. 

 
NOTE: For purpose of this clause the value of work shall be calculated on the basis of unit prices 
included in schedule of requirements. 

 
36. ADHERENCE OF TIME SCHEDULE 
 
36.1 Timely completion of the work is the essence of the contract. Delay in execution will attract penalty. 
 
36.2 If  any delay as  aforesaid in clause 35 shall have  arisen from  any   cause  which  the Purchaser  may  

agree   as being a  reasonable ground for extension of  time    the   purchaser’s engineer or his 
representative may   allow   such   additional  time as he  may in his absolute discretion consider to be 
reasonably  justified  by  the   circumstances   of  the   case. Such  extensions  shall  be granted , on 
request from contractor,  with or without   liquidated  damages  in the Form No.11 (Section-I, Chapter-
6).  

 
37. CONTRACTOR'S   LIABILITIES FOR COSTS  AND   DAMAGES  

 
Please refer clause 52 of General Condition of Contract (Part II of Chapter 3, Section I). 

  
38. UNIT PRICES 
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38.1 The prices quoted by the  Tenderer shall include the prices of materials  including all incidental charges 

for transport, loading/ unloading and handling of materials, commission for arranging dispatch by rail 
direct from manufacturer's  factory and completing all necessary formalities in  this respect, such  as  
submission of   forwarding notes, arranging  placement of Wagon, collection of banker's charges for 
Bank guarantee, Indemnity  Bonds inclusive of cost of Stamp etc. as also siding  or shunting  charges,  
if  any, levied by the Railway. 

38.2 The prices shall include all taxes, duties, Royalty, GST and levies (including Octroi etc.) applicable on 
this Works Contract. Therefore, they should quote their prices taking into account all types of taxes 
including GST on works contract as leviable. Ambiguous charges without firm and specific figures 
quoted as “extra” will make the bid liable to be summarily rejected.  

 
38.3 The prices quoted by the tenderer shall include cost of commissioning and testing and all costs of 

Administration of   Contract, Insurance Premium, Banker’s charges   for guarantees, cost of storage, 
loading-unloading   and handling of materials and for any road transport which the contractor may use 
for carriage of materials to his depot and the site of work. The prices shall include the cost of   works  
and  adjustments  necessary  to  be  done  by   the  contractor  during  or  after tests  carried  out  by  the  
purchaser. 

 
38.4 The price to be quoted by the tenderers should take into account the credit availed on inputs under the 

CENVAT scheme.  The  tenderers  should give a declaration that any set off in respect  of duties on 
inputs as admissible under law is being totally and  unconditionally  passed on to the  purchaser  in the 
price quoted by him  (see clause 43). 

 
38.5 While the price quoted in the contract are inclusive of all taxes i.e. GST levied by any statutory 

authority, the   purchaser shall make any deduction toward GST on works contract if statutorily 
required to do so. The deducted sales tax  on works  contract shall be remitted to the  concerned  GST  
authority  and  the  purchaser shall  in no  way  be  responsible   for  any  disputes  between the  GST  
authorities and the contractor in this regard. 

 
38.6 All  taxes,  duties  and levies (Including GST etc.) arising out of the    transaction between the 

contractor  and  his sub contractor/supplier for this  work will be included  in the  rates quoted by the 
contractor  in the  relevant   Schedule. 

 
38.7 No import license shall be arranged by the RailTel for this work. 

 
38.8.1 The price quoted in the offer should be firm, fixed indicated the breakup and inclusive of all taxes & 

duties like import, custom, Anti dumping, CGST, SGST, IGST, UTGST etc.  The offer should be 
inclusive of packing, forwarding, freight up to destination, insurance charges. 

 
38.8.2 Bidder shall issue valid tax invoice to RailTel for availing proper credit of CGST/SGST/IGST/UTGST 

incase of award of contract.  GST will not be reimbursed in the absence of valid tax invoice. 
 
38.8.3 For all the taxable supplies made by the vendor, the vendor shall furnish all the details of such taxable 

supplies in the relevant returns to be filed under GST Act. 
 
38.8.4 If the vendor fails to comply with any of the above, the vendor shall pay to purchaser any expense, 

interest, penalty as applicable under the GST Act. 
 
38.8.5 In case of incorrect reporting of the supply made by the vendor in the relevant return, leading to 

disallowance of inpurt credit to purchaser, the vendor shall be liable to pay applicable interest under the 
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GST Act to the Credit of purchaser.  The same provisions shall be applicable in case of debit/credit 
notes. 
 

38.8.6 Tenderer shall quote all inclusive rates, but there shall be break up of basic price and all type of 
applicable taxes such as SGST/CGST/IGST/UT GST alongwith respective HSN/SAC Code under GST 
Law (including tax under reverse charges payable by the recipient). 
 

38.8.7 Wherever the law makes it statutory for the Purchaser to deduct any amount towards GST at sources, 
the same will be deducted and remitted to the concerned authority. 
 

38.8.8 In regards to works contract, the tenderer should have registration no. for GST in respective state where 
work is to be executed and shall furnish GST registration certificate along with Tender. 
 

38.8.9 The imposition of any new tax and/or increase/ in the aforesaid taxes, duties levies, after the last 
stipulated date for the receipt of tender including extensions if any and the bidder there upon 
necessarily and properly pays such taxes/levies/cess, the bidder shall be reimbursed the amount so paid, 
provided such payments, if any, is not, in the opinion of RailTel attributable to delay in execution of 
work within the control of bidder.  The bidder shall, within a period of 30 days of the imposition of any 
such tax or levy or cess, give a written notice thereof to RailTel that the same is given pursuant to this 
condition, together with all necessary information including details of input credit relating thereto.  In 
the event of non-payment/default in payment of any of the above taxes, RailTel reserves the right to 
with-hold the dues/payments of bidder and make payment to state/Central Government authorities as 
may be applicable.  However, if the rates are reduced after the last stipulated date for receipt of tender, 
bidder has to pass on the benefits to RailTel. 

 
38.8.10Incase of imported equipment:- 

Anti-Dumping duty if applicable on the equipment proposed to be supplied by OEM/Tenderer as per 
extant instructions of Ministry of Commerce/Finance Government of India, has to be borne by the 
tenderer and shall be deducted from the amount payable to the bidder at the time of making payment to 
the firm, if this duty amount is paid to Custom Authority by RailTel. 
 

38.8.11Evaluation Criteria:- 
Inter se position of the offers will be determined on total unit rate on CIP destination basis which will 
include basic rate, custom duty, CGST, SGST, IGST, GST, Freight, Insurance and any other charge or 
cost quoted by the tenderer, including GST payable. 

 
38.8.12  In case the successful tenderer is not liable to be registered under CGST/IGST/UTGST/SGST 

Act, the RailTel shall deduct the applicable GST from his/their bills under reverse charge mechanism 
(RCM) and deposit the same to the concerned Tax Authority. 
 
On reverse charge by RailTel, wherever applicable. 

 
39. MEASUREMENT OF WORKS 
 
39.1 Payments for the works shall be made in accordance with approved designs & drawings and measured 

in relevant units except where provided or otherwise. The measurements will be made generally in 
accordance with standard engineering practices.   

 
39.2 All measurement, method of measurement, meaning intent of specifications and interpretation of 

Special Conditions of Contract, given and made by the Purchaser or by the Purchaser’s Engineer shall 
be final and binding. 
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39.3  All payments due to the Contracter shall be made by RTGS/NEFT only. 
 

39.4 Payments for the works shall be made in accordance with approved design & drawings and measured in 
relevant units except where provided or otherwise. The measurements will be made generally in 
accordance with standard engineering practices. The abstract of quantities arrived shall be entered in 
the measurement book and signed by the contractor and the authorised representative of RAILTEL. 

 
40. TERMS OF PAYMENT  
40.1 All   bills   shall   be   submitted   to   the Territory Manager, Northern Region under whose jurisdiction 

the work has been executed. While submitting the bills, the break-up of taxes may be furnished so that 
any CENVAT/INPUT credit may be availed by RailTel. 

40.2  DELETED 
 
40.3 Subject   to   any   deductions   or  recovery  which  the   RailTel  may  be  entitled to  make  under  

contract,  the  Contractor  will be entitled to be paid from time to  time  by  way  of 'on account 
payment' for supply  of goods  and 'progress  payment' for  works as in the  opinion of  the  Engineer  
he  has  executed in terms  of  Contract. 

 
40.4 GST component charged in the invoice by successful tenderer shall be released only when such GST is 

reflected against GSTN of RailTel. 
 
40.5 ON ACCOUNT PAYMENT FOR SUPPLY OF EQUIPMENT & MATERIAL 
 
 “On account payment” for supply of equipments, materials indicated in the Schedule of Requirements 

subject to recoveries of liquidated damages, if any, shall be made as given below: 
 

75%  (Seventy five percent) of the value of equipments/ material supplied of each consignment shall be 
paid on production of the following documents : 

 
(a) On   receipt    of   materials at site as certified by the purchaser’s representative. 
(b) Original  Inspection certificate issued  by  Inspecting  Officer. 
(c) Challan / Invoice in duplicate. 
(d) A   certificate  that the materials supplied  are  as  per    the  contract  and  

the amount claimed in the  invoice  is  correct as per terms of the contract. 
 
40.5.1 The on account payments made will subsequently be adjusted against payments due on Provisional 

Acceptance or Final Acceptance. 
 
40.5.2   15%  (Fifteen percent) value of goods supplied shall be paid after the successful completion of 

installation & commissioning of  these equipments at  various  locations  and commissioning of the 
hops/block section concerned and  completion of all measurements and  testing  to  the   satisfaction of 
Engineer. 

 
40.5.3   5%  (Five  percent) value of the goods supplied  shall  be  paid  after  the successful completion of  

installation &  commissioning  of  whole system as and issue  of “Provisional  Acceptance Certificate 
by Purchaser's Engineer . 

 
40.5.4   20% payment against the items supplied under the  Schedule  of  supply but not installed/not required 

to be  installed  shall   be  paid  after  the  successful   completion of installation & commissioning of 
whole system and issue  of  "Provisional Acceptance Certificate for the last section  by   Purchaser's  
Engineer. The bank guarantee for on account payment  (40.2) above shall be released. 
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40.6 PROGRESS PAYMENT FOR EXECUTION OF WORKS: 
 

'Progress payment' shall be made separately for each item/sub-item of work given in the Schedule of  
Requirements (SORs). 

 
40.6.1 90% (Ninety percent) of the progress payment for each item of Schedule of Requirements shall be paid 

for the quantities completed at various locations after joint measurement and testing to the  
 
satisfaction of Engineer / supervisor  in-charge of the work and proper entry in the Measurement book 
jointly by contractor and Engineer/supervisor in-charge of RailTel. 

 
40.6.2 5% (Five percent) value of the works/services completed shall be made  on issue of Provisional 

Acceptance Certificate by RailTel as per clause 12 above.    
 

40.6.3 Payment will be released only when OFC is permanently shifted in locations/Section/LHS Gate. 
 

41. FINAL PAYMENT 
 

Final payment of 5% (Five percent) of the contract value shall be made after satisfactory operation & 
maintenance of the work under the supervision of the contractor for a period of one year after 
commissioning and issue of Final Acceptance Certificate. 

 
41.1 On the basis of Final Acceptance Certificate from the Purchaser's Engineer for all the works at all the 

locations covered in this contract and reconciliation of materials issued, the final bill for the balance 
payment for each item of work shall be submitted by the Contractor along  with    a    clear   'No  Claim  
Certificate'.  The Final Acceptance Certificate shall be issued by the Purchaser's  Engineer  only  when 
he  has  accepted  the  work  wholly  after    conducting  the acceptance  tests   as   per  the details   
given  in the  technical   specification  and  supplement. 

 
42 FINAL SETTLEMENT 
 

On expiry of the warranty period and issue of the certificate of final   acceptance   of   the    entire   
installations,  the security deposit ( Clause 3) will  be  refunded  or  Bank Guarantee released  to  the  
Contractor  after adjustment of any dues payable by the contractor. 

 
43.  CERTIFICATES FOR  CENVAT BENEFITS ON BILLS 
 
a) The Contractor  should submit the  following  certificate  along with  the bills:-  

(see clause 38.4 ) "We certify that no additional duty set offs on the Goods  supplied by  us have 
accrued under the GST input credit Scheme  in  force  on the   date of supply after we submitted  our 
quotations and submitted the present bill”. 

 
b) In the event  ofGST input credit  being  extended  by  the  Government  of India to more items that  

already  covered,  the firm should advise the purchaser about the  additional  benefits accrued through a 
letter containing the following  certificate, or any variation thereof, as may be  considered  necessary by 
RailTel administration:- "We  hereby  declare  that  we  can  avail  additional  duty set offs as per latest 
GST  scheme  in  force  now and we hereby give a reduction of  (­­­­­­­­­-)  per  unit and agree to revise 
the prices indicated in the order. The current GST of (­­­­­­­­­-) is payable on this reduced price. 
Therefore, we request you to amend the order accordingly." 

 
44. DEDUCTION FROM ON ACCOUNT PAYMENT BILLS 
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(i) All costs, damages  or  expenses,   which RailTel  may  have been paid or  incurred  which  under  the  
provisions of  contract are Contractor's obligations   will be   deducted  by   RailTel   from   progress  
payment   Bills/Invoice  of Contractor, as and when it is  understood  that such an expense has been 
incurred or paid for. 

 
(ii) All   such   claims  of RailTel shall, however, be  duly  supported by appropriate and certified vouchers,  

receipts  or explanations as are available to enable the  Contractor  to identify such claims. 
 
45 TAXES 
 
45.1 The  Contractor    and  all  personnel   employed  by  him  shall pay such taxes  like Income Tax as are 

payable  under  statutory laws of India and the Purchaser WILL NOT  ACCEPT   any liability for the 
same. 

 
45.2 Deduction of  Income  Tax  at source as per provisions of   Finance Act and Income Tax in force shall 

be made from the  Contractor/Sub-Contractor  and the amount so deducted  may    be credited to the 
Central Government. 

 
45.3 Wherever the law makes it statutory for  the Purchaser  to   deduct any amount towards Sales Tax on 

Works Contract, the same  will  be  deducted and  remitted  to  the  concerned  authority.  
 
45.4 Labour cess shall be deducted from Running Bills as applicable. 
 
46. MOBILISATION ADVANCE:     Deleted. 
 
47. INSURANCE 
 
47.1 The  Contractor  shall   take   out  and keep in force  a   policy or policies of insurance from the date, 

the delivery of material start against all liabilities of the Contractor or the Purchaser at common law or 
under any  statute  in respect of accidents to persons who  shall  be  employed  by the contractor in or 
about the site  for  the purpose  of  carrying  out the works  on the  site.   The Contractor shall also take 
out and keep in force a policy or policies of Insurance against all recognized risks to their  offices  and 
depots.  Such insurance shall in all respects be to the approval of the Purchaser and if he so requires in 
RailTel’s name. 

 
47.2 INSURANCE OF MATERIALS & INSTALLATIONS 
 

The   Contractor   shall   take  out  and keep in force  a  Policy   or  policies  of  Insurance  for  all   
materials  including    RailTel    supply    materials/   equipments   irrespective  of  whether used up in 
the portion of  work  already done or kept for the use in the balance portion of the work until such 
works are provisionally handed over to the  RailTel. For this purpose, the  works are  deemed  to  have   
been provisionally  handed over  when provisional   acceptance  certificate is issued for the  locations as   
per   clause  26.  

 
47.3 The Contractor shall not be liable for losses/damages  to   the  materials either used up in the portion of 

work  done  or  his material kept for use at site, in consequence  of Mutiny, or other similar causes over 
which the  Contractor  has  no control and which cannot be insured.  Such losses or damages shall be 
the liability of the Purchaser and  if  required by the Purchaser, be made good by the contractor  at the 
cost of the Purchaser. 
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47.4 The  Contractor  should,  however,   insure  the  stores  brought  to site, against risks in consequence of 
war  and  invasion,  as  required under  the  Emergency  Risk (Goods ) Insurance Act  inforce from time 
to time. 

 
47.5 It  may  be noted that the beneficiary  of  the  insurance   policy  should  be RailTel or the policies 

should  be  pledged  in favour   of  RailTel.  The  contractor  shall  keep   the   policy/policies   current  
till  the   installations   are   provisionally handed over to the purchaser. It may also be  noted  that in the 
event of contractor's failure  to  keep  the  policy current and alive, renewal of policy  will  be  done by 
purchaser for which the cost of the premium  plus 20% of premium shall be recovered from the 
contractor. 

 
47.6 For  the  purpose of enabling the contractor to  take  the  insurance  cover  in connection with  this  

contract,  the purchaser's Engineer will advise the approximate price  of  all the RailTel supply 
materials to the Contractor. 

 
48. Rights of RailTel:  

RAILTEL reserves to itself the following rights in respect of this contract without entitling the 
Contractor to any compensation. 

48.1 To get the work done through another agency at the risk and cost of the Contractor, in the event of poor 
progress or the Contractor’s inability to progress the work for Completion as stipulated in the contract, 
poor quality of work, persistent disregard of instructions of Architect / RAILTEL, assignment, 
transfer, subletting of the contracted work without written permission of RAILTEL, non-fulfillment of 
any contractual obligations etc. and to claim / recover compensation for such losses from the Contractor 
including RAILTEL’s supervision charges and overheads from Security Deposit / other dues. 

  
48.2 To withdraw any portion of work and / or to restrict / alter quantum of work as indicated in the contract 

during the progress of work and get it done through the contractor of the adjacent section and / or by 
the departmental labour to suit RAILTEL’s requirements or in case RAILTEL decides to advance the 
compensation due to other emergent reasons. 

  
48.3 To terminate the contract after due notice and forfeit the Security Deposit and recover the loss 

sustained in getting the balance work done through other agencies in addition to liquidated damages in 
the event of: 
 Contractor’s continued poor progress. 
 Withdrawal from or abandonment of the work before completion    of the work.  
 Corrupt act of the Contractor.  
 Insolvency of the Contractor.  
 Persistent disregard of the instructions of RAILTEL. 
 Assignment, transfer, subletting of the contract work without written permission.  
 Non-fulfillment of any contractual obligations. 
 

48.4  To recover any moneys due from the Contractor from out of any moneys due to the Contractor under 
this or any other Contract or from the Security Deposit. 

 
48.5 To determine the Contract or to restrict the quantum of work and pay for the portion of work done as 

per the satisfaction of RAILTEL. 
 

48.6 To effect recoveries from any amounts due to the Contractor under this or any other contract or in any 
other form the moneys which RAILTEL is forced to pay to anybody due to Contractor’s failure to 
fulfill any of his obligations. 
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48.7 To restrict or increase the quantity and nature of work to suit site requirements, since the tender 
specifications are based on preliminary documents and quantities furnished therein are indicative and 
approximate and the rates quoted shall not be subject to revision in any manner whatsoever. 

 
48.8  To deploy RAILTEL’s or adjacent-section-contractor’s skilled and semiskilled workmen in case of 

emergency / poor progress / deficiency in skill on the part of the employees of the Contractor and to 
recover the expenditure on account of the same from the moneys due to the Contractor. 

 
48.9 While every endeavour will be made by RAILTEL to this end, RAILTEL cannot guarantee 

uninterrupted work due to conditions beyond its control. The Contractor will not be entitled to any 
compensation / extra payment on this account. 

 
In the event of any dispute of technical nature, the decision of RAILTEL shall be final and binding to 
the Contractor. 

 
49. Responsibilities of Contractor in respect of local taxing rules, local laws, employment for workers 

etc.:  
 

The following are the responsibilities of the Contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. 

 
49.1 DELETED. 

 
49.2  As far as possible, unskilled workers shall be engaged from the local areas in which the work is being 

executed. 
 
49.3 The Contractor at all times during the continuance of this contract, shall in all his dealings with the 

local labour for the time being employed on or in connection with the work, has due regard to all local 
festivals, religious and other customs.  

 
49.4 The Contractor shall comply with all State and Central Laws, Statutory Rules, Regulations etc., such 

as The Payment of Wages Act, The Minimum Wages Act, The Workmen’s Compensation Act, The 
Employer’s Liability Act, The Industrial Disputes Act, The Employee’s Provident Fund Act, 
Employee’s State Insurance Scheme, The Contract Labour (Regulations and Abolitions Act, 1970) and 
other Acts, Rules and Regulations for labour as may be enacted by the Government during the tenure 
of the Contract and having force or jurisdiction at site. The Contractor shall give to the local 
Governing Body, Police and other concerned authorities all such notice as may be required under law. 

 
49.5 The Contractor will obtain independent licence under the Contract Labour (Regulations and Abolition 

Act, 1970) from the concerned authorities based on the certificate (Form -V) issued by the principal 
employer / customer, if such license is required under the law. 

 
49.6 The Contractor shall pay all taxes, fees, licence charges, deposits, duties, tolls, royalty, commissions or 

other charges which may be leviable on account of any of his operations connected with this contract. 
In case, RAILTEL is forced to make any such payment, RAILTEL shall recover the same from the 
Contractor either from moneys due to him or otherwise as deemed fit. 

 
49.7 The Contractor shall be responsible for the provision of health and sanitary arrangements more 

particularly described in the Contract Labour (Regulations and Abolition Act, 1970) and safety 
precautions as may be required for safe and satisfactory execution of the contract. 
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49.8  The Contractor shall be responsible for proper accommodation including adequate medical facilities 
for the personnel employed by him. 

  
49.9  The Contractor shall be responsible for the proper behaviour and observance of all regulations by the 

staff employed by him. 
 

49.10  The Contractor shall ensure that no damage is caused to any person / property of other parties working 
at site. If any such damage is caused, it shall be the responsibility of the Contractor to make good the 
losses and compensate them. 

 
49.11  All the properties/equipment/components of RAILTEL loaned with or without deposit, to the 

Contractor shall remain the properties of RAILTEL. The Contractor shall use such properties for the 
purpose of execution of this contract. All such properties/ equipment / component shall be taken to be 
in good condition unless notified to the contrary by the Contractor within 48 hours. The Contractor 
shall return them in good condition as and when required by RAILTEL. In case of non-return, loss, 
damage, repairs etc., the cost thereof, as may be fixed by the Engineer, will be recovered from the 
Contractor. 

 
49.12  It shall not be obligatory on the part of RAILTEL to supply any tools and tackles or materials other 

than those specifically agreed to be given by RAILTEL. 
 

49.13 The Contractor shall fully indemnify and keep indemnified RAILTEL against all claims of whatever 
nature arising during the course of execution of this contract. 

 
49.14  In case the Contractor is required to undertake any work outside the scope of this contract, the amount 

payable shall be as may be mutually agreed upon. 
 
49.15 Any delay in completion of works or non-achievement of periodical targets, due to reasons attributable 

to the Contractor, will have to be compensated by the Contractor either by increased manpower and 
resources or by working extra hours or more than one shift at no extra cost to RAILTEL. 

  
49.16 The Contractor will be directly responsible for payment of wages to his workmen. A pay-roll sheet 

giving details of all payments made to the workmen duly signed by the Contractor’s representative 
should be furnished to RAILTEL, if called for. 

 
49.17 In case of any class of work for which there is no specification laid down in the contract, such work 

shall be carried out in accordance with the instructions and requirements of the Engineer. 
 
49.18 No levy, payment or charges made or imposed shall be impeached by reason of any clerical error or by 

reason of any mistake in the amount levied, demanded or charged. 
 
49.19  No idle labour charges will be admissible in the event of any stoppage of work resulting in the 

Contractor’s workmen being rendered idle due to any reason at any time. 
 
49.20 The Contractor shall take all reasonable care to protect the materials and the work till such time it has 

been taken over by RAILTEL. 
  
49.21 Contractor shall not stop work or abandon the site for whatsoever reason or dispute, excepting for 

force majeure conditions. All problems / disputes shall be separately discussed and settled without 
effecting the progress of work. Stoppage or abandonment of work other than under force majeure 
conditions shall be treated as breach of work of contract and dealt with accordingly. 
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49.22 The Contractor shall keep the area of work clean and shall remove the debris etc. outside of RailTel’s 
premises, while executing day-to-day work. Upon completion of work, the Contractor shall remove 
from the vicinity of work, all scrap, packing materials, rubbish, unused and other materials and deposit 
them in places specified by the Engineer. The Contractor will also demolish all the hutments, sheds, 
offices, etc., constructed and used by him and shall clean the debris. In the event of his failure to do so, 
the same will be arranged to be done by the RAILTEL and the expenses recovered from the 
Contractor. 

 
49.23 The Contractor shall execute the work in the most substantial and workmen like manner in the 

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The 
Contractor shall be responsible to ensure that the quality, assembly and workmanship conform to the 
dimensions and clearance given in the drawings and/or as per the instructions of the Engineer. 

 
49.24 The Contractor shall furnish fortnightly labour deployment report indicating the classification and 

number of workmen engaged, date wise and category wise. Besides, the Contractor shall also furnish 
progress reports on work at regular intervals as required by the Engineer. 

 
50. Responsibility of contractor in respect of safety of men, equipment, material and environment: 
 All safety rules and codes applied by RAILTEL at site shall be observed by the Contractor and his 

workmen without exception. The Contractor shall be responsible for the safety of the equipment / 
material and work to be performed by him. 

 
50.1  Contractor shall also take such additional precautions as may be indicated from time to time by the 

Engineer, with a view to prevent pilferage, accidents, fire hazards etc. Suitable number of Clerical 
Staff, watch and ward, Storekeepers to take care of equipment, material, construction tools and tackles 
shall be posted at site by the Contractor till the completion of work under this contract. The Contractor 
shall arrange for such safety devices as are necessary for this type of work and carry out the requisite 
site tests of handling equipment, lifting tools, tackles etc. as per usual standards and practices. 

 
50.2  The Contractor shall provide to its work force and ensure the use of the following personal protective 

equipment as found necessary and as directed by the authorized RAILTEL officials: 
 Safety Helmets conforming to IS - 2925. 
 Safety Belts conforming to IS - 3521. 
 Safety Shoes conforming to IS - 1989. 
 Eye & Face Protection devices conforming to IS-8520 & IS-8940. 
 Hand & Body Protection devices conforming to IS-2573, IS-6994, IS-8807 & IS-8519. 

 
50.3 All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, safety nets, 

ladders, equipment etc. used by the Contractor shall be of safe design and construction. These shall be 
tested and certificate of fitness obtained before putting them to use and from time to time as instructed 
by authorized RAILTEL official who shall have the right to ban the use of any item. 

 
50.4 All electrical equipment, connections and wiring for construction power, its distribution and use shall 

conform to the requirements of Indian Electricity Act and Rules. Only electricians licensed by the 
appropriate statutory authority shall be employed by the Contractor to carry out all types of electrical 
works. All electrical appliances including portable electric tools used by Contractor shall have safe 
plugging system to source of Power and be appropriately earthed. 
Where it becomes necessary to provide and / or store petroleum products, explosives, chemicals and 
liquid or gaseous fuel or any other substance that may cause fire or explosion, the Contractor shall be 
responsible for carrying out such provision and / or storage in accordance with the rules and regulations 
laid down in the relevant Government Acts, such as Petroleum Act, Explosive Act, Petroleum and 
Carbide of Calcium Manual of the Chief Controller of Explosives, Government of India etc. Prior 
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approval of the authorized RAILTEL official at the site shall also be taken by the Contractor in all 
such matters. 
 

50.5 The Contractor shall arrange at his cost (wherever not specified) appropriate illumination at all work 
spots for safe working, when natural daylight may not be adequate for clear visibility. 

 
50.6 In case of a fatal or disabling injury/accident to any person at construction sites due to lapses by the 

Contractor, the victim and/or his/her dependants shall be compensated by the Contractor as per 
statutory requirements. However, if considered necessary, RAILTEL shall have the right to impose 
appropriate financial penalty on the Contractor and recover the same from payments due to the 
Contractor for suitably compensating the victim and/or his/her dependents. Before imposing any such 
penalty, appropriate enquiry shall be held by RAILTEL giving opportunity to the Contractor to present 
his case. 
 

50.7 In case of any damage to property due to lapses by the Contractor, RAILTEL shall have the right to 
recover the cost of such damages from the payments due to the Contractor after holding an appropriate 
enquiry. 
 

50.8 In case of any delay in the completion of jobs due to mishaps attributable to lapses by the Contractor, 
RAILTEL shall have the right to recover cost of such delay from the payments due to the Contractor, 
after notifying the Contractor suitably and giving him opportunity to present his case. 
 

50.9 If the Contractor fails to improve the standards of safety in its operation to the satisfaction of 
RAILTEL, after being given reasonable opportunity to do so and / or if the Contractor fails to take 
appropriate safety precautions or to provide necessary safety devices and equipment or to carry out 
instructions regarding safety issued by the authorised RAILTEL official, RAILTEL shall have the 
right to take the corrective steps after giving a notice of not less than seven days indicating the steps 
that would be taken by RAILTEL. 

 
50.10 The Contractor shall submit report of all accidents, fires, Property damage and dangerous occurrences to 

the authorised RAILTEL official immediately after such occurrence, but in any case not later than 12 
hours of the occurrence. Such reports shall be furnished in the manner prescribed by RAILTEL. In 
addition, periodic reports on safety shall also be submitted by Contractor to the authorised RAILTEL 
official from time to time as prescribed. 

 
50.11 During the course of construction, alteration or repair scrap lumbers with protruding nails, sharp edges 

etc., and all other debris including combustible scrap shall be kept cleared from working areas, passage 
ways and stair in and around site. 

 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 
intentionally dropped, struck or permitted to strike each other violently. When cylinders are transported 
by powered vehicles, they shall be secured in a vertical position. 

 
50.12  All the Contractor’s supervisory personnel and sufficient number of workers shall be trained for fire 

fighting and shall be assigned specific fire protection duties. Enough number of such trained personnel 
must be available during the tenure of the contract. 
  

50.13 Contractor shall provide enough fire protecting equipment of the types and numbers at his office, 
stores, erection site, other temporary structures, labour colony area etc. Access to such fire protection 
equipment shall be easy and kept open at all times. Compliance of the above requirement under fire 
protection shall in no way relieve the Contractor of any of his responsibility and liabilities to fire 
accident occurring. In the event fire safety measures are not to RAILTEL’s satisfaction, 
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RAILTELshall have option to provide the same and recover the cost plus incidentals from 
Contractor’s bills and / or impose penalty as deemed fit by the authorised representative of RAILTEL. 

 
51. Deleted. 
 
52.  Strikes and Lockouts: 

 The Contractor will be solely responsible for all disputes and other issues connected with his 
workmen. In the event of Contractor’s workmen resorting to strike or the Contractor resorting to 
lockout and if the strike or lockout so declared is not settled within a period of one month, RAILTEL 
shall have the right to get the work executed by employing its own men or through other agencies or 
both. The cost incurred by RAILTEL in this regard shall be recovered from the Contractor. 

 For any purpose whatsoever, the employees of the Contractor shall not be deemed to be in the 
employment of RAILTEL. 

 
53. Guarantee:  
  Even though the work will be carried out under the supervision of the authorized representative of 

RAILTEL, the Contractor will be responsible for the quality of the workmanship and shall guarantee 
the work done for a period of one year from the date of completion of work as certified by the 
authorized representative of RAILTEL and shall rectify free of cost to RAILTEL all defects arising out 
of faulty erection during the guarantee period starting from the date of completion of rectification. In 
the event of the Contractor failing to repair the defective works within the time specified by the 
authorized representative of RAILTEL, RAILTEL may proceed to undertake the repairs of such 
defective works at the Contractor’s risk and cost, without prejudice to any other rights and recover the 
same from out of any moneys payable to the Contractor or by other legal means. 

   
53.1 The Tenderers has to enter in the register all the material / tools and plants brought to the site for 

working in the premises available with the Security Staff / Site Incharge / Site Register. 
 
53.2 The Tenderers should get all the materials inspected and approved from the authorized representative of 

RAILTEL before use. In case of non-approval, if authorized representative of RAILTEL wish to check 
the material, cost of breakages and re-doing the same Work will be the sole responsibility of the 
Contractor own. 

 
53.3 The rates should be quoted in the same units as mentioned in the tender schedule. 

 The Bill of Quantities enclosed are very indicative and can vary as per the Site conditions, requirements 
of RAILTEL or Design of authorized representative of RAILTEL and the rates quoted shall not be 
subject to revision. 

 
53.4 The rates quoted in the tender shall include all charges of material, labour, lifts, scaffoldings, any tools 

& plants, freight, labour conditions, fluctuations in the rates, GST, shift working & other taxes and 
shall be firm for the duration of the contract and any extended period of the contract. No escalation in 
the rates shall be allowed under any circumstances even in case of extension of time period. 

 
53.5 The successful Tenderer is bound to carry out all the items of work necessary for the completion of the 

job even though the same may not have been included in the schedule of quantities. Rates for such 
items shall be settled in consultation with authorized representative of RAILTEL. 

 The successful Tenderer will have to make samples (proto-type) of all the furniture items for the final 
approval of authorized representative of RAILTEL before taking up the entire execution of the work. In 
case of any modifications / additions, the same shall be incorporated in the entire furniture items 
without any additional financial implications. 

 Water and Electricity shall be provided free of cost at one point on each floor, further extensions if 
required shall be borne / arrange by the Tenderer on its own. 
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54.  Rates of extra items/quantity: 

 The rates of the extra items will be derived from the tender wherever possible. 
  

54.1 In case the rates do not exist in the tender, the rate will be derived as per the market rates. The Tenderer 
shall submit analysis of rates as per Annexure, with assumption of any one item. 

  
54.2 If the quantity of any item under execution is varying up to  25% of the total quantity (as per the 

Schedule of Requirement), the contractor shall have to execute the same item at similar rates as 
applicable in the contract agreement. 

 
54.3 RailTel reserves the rights to vary the quantity by 25% above or below the BOQ without assigning any 

reason to the contractor. 
 
54.4 All the work executed should be got approved by the authorized representative of RAILTEL and in 

case of any bad workmanship pointed out shall be either rectified or be taken away from the site if it is 
not rectifiable and shall be replaced without any extra cost by the Tenderer. 

 
54.5 The Tenderer should indicate the breakup of the items of %age of the unit cost for material, wastage, 

labour, taxes, profits & overheads, etc. separately. This %age shall be the basis for evaluation of the 
rates of the extra items. 

 Measurements of the items shall be as per the IS1200 / CPWD manual / BOQ units. 
 
54.6 All Government taxes, levies etc. like Works Contract – GST, TDS shall be deducted from all the 

running bills of the Contractors. 
 
54.7 All the works executed or under execution finished or semi-finished including all materials lying at site 

shall become the property of RAILTEL immediately on receipt of bills of the Contractors for the same. 
 
54.8 The procurement of Cement, Steel, as required for completion of work shall be the responsibility of the 

Contractor. 
 
54.9 All Fittings / Fixtures, Materials shall confirm to the relevant ISI specifications and 
          Shall be approved by the  authorised representative of RAILTEL 
 
55.      LABOUR WELFARE: 

 
55.1The contractor shall obtain a valid license under the contract labour (R&A) Act 1970 and the contract 

labour (Regulation & Abolition) central Rules 1971 before the commencement of the work, and continue 
to have valid license until the completion of the work .(Registration of ESI, EPF for the workers under 
his control.) 

 
55.2The contractor comply with the provisions of the 

 
     “The Building and other Construction Workers (Regulation of Employment & condition of service) 
Act, 1996 and the” The Building and other Construction Workers Welfare Cess Act, 1996” amended 
from time to time and rules framed there under. The contractor shall comply with the provision of the 
“The Building and other Construction Workers (Regulation of Employment & condition of service) 
rules 1998” amended from time to time. The RAILTEL at the time of making any payment to the 
contractor for the work done and measured under the contract shall deduct such sum at the rate, as 
prescribed in the Building and other Construction Workers Welfare Cess Rules as applicable in the 
state. where the work is situated, of gross value of the work done from each running bill and final bill. 
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Such deduction shall be transferred to the State Workers Welfare Board by the Engineer-in-charge, as 
Principal Employer, shall continue to monitor the rigorous implementation of the act rules during the 
currency of the contract. 
 
 The contractor shall registered himself under “The Building and other Construction Workers 
(Regulation of Employment & condition of service) Act, 1996” and “ The Building and other 
Construction Workers (Regulation of Employment & condition of service) rules 1998” and the “The 
Building and other Construction Workers Welfare Cess Act, 1996” The Building and other 
Construction Workers Welfare Cess Rulr”. The deduction of cess @ 1% is obligatory under the Central 
Act as a labour welfare measure. 
 

55.3Any failure to fulfill this requirement shall attract the penal provisions of this contract arising out of 
the resultant non-execution of the work. 

 
55.4No labour below the age of eighteen years shall be employed on the work. 

 
56.   Special Conditions of contract for mandatory updation of labour data on Railway’s 
shramikkalyam portal by contractor. 

 
56.1 In order to increase transparency in payment of contract Labour wages and other 

payments,a web based e-application has been developed and hosted on website 
www.shramikkalyan .indianrailways.gov.in. 

 
56.2 All contractors are required to upload details of their LOA’s engaged workmen, wage 

payment details ,PF/ESI details, bonus details ,on monthly basis. The details so uploaded 
shall be available in public domain. 

 
56.3 Contractor is to abide by the provisions of payment of wages act & Minimum wages act. 

In order to ensure the same ,an application has been developed and hosted on website 
www.shramikkalyan.indianrailways. gov.in. Contractor shall register his firm/company 
etc. and upload requisite details of labour and their payment in this portal.These details 
shall be available in public domain. The Registration /updation of portal shall be done as 
under: 

a)Contractor shall apply for one time registration of his company /Firm etc. in the 
Sharmikkalyan portal with requisite details subsequent to issue of letter of Acceptance.Railtel’s 
Engineer(i.e Territory Manager) shall approve the contractor’s registration on the  portal with in 
7 days of receipt of such request. 
 
b)Contractor once approved by any Railtel’s Engineer(i.e Territory Manager), can create 
password with login ID (PAN No.)for subsequent use of portal for all LOAs issued in his 
favour. 
c)The contractor once registered on the portal ,shall provide details on his letter of 
Acceptances(LOA)/Contract  Agreements on shramikkalyan portal within 15 days of date of 
issue of any LOA for approval of concerned engineer(i.e Territory Manager). Engineer(i.e 
Territory Manager)  shall update (if required)and approve the details of LOA filled by contactor 
within 7 days of receipt of such request. 
 

http://www.shramikkalyan.indianrailways.
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d)After approval of LOA by Engineer (i.e Territory Manager), contractor shall fill the salient 
details of contract labours engaged in the contract and ensure updating of each wage payment to 
them on shramikkalyan portal on monthly basis. 
 
e)It shall be mandatory upon the contractor to ensure correct and prompt uploading of all salient 
details of engaged contractual labour & payments made thereof after each wage period. 
 

 B. While processing payment of any ‘On Account bill’ or Final bill or release of ‘Advances’ or 
Performance Guarantee/Security deposit’,contractor shall submit a certificate to the Engineer or 
Engineer’s representatives (i.e Territory Manager) that I have uploaded the correct details of 
contract labours engaged in connection with this contract and payment made to them during the 
wage period in Railway’s Shramikkalyan portal at ‘www.shramikkalyan .indianrailways.gov.in’. 
till ___month____year 

 
 

 
 

************************* 
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SECTION-I 

  
CHAPTER - 5 

 
 
 

 
 
 

(BDS) 
 

 
 

SECTION-I 
 

CHAPTER-5 
 

BID DATA SHEET (BDS) 
 

The section consists of provisions that are specific to various clauses ofPreamble, Instruction to 

Tenderers and conditions of tendering (ITT), General Condition of Contract (GCC) and Special 

Condition of Contract (SCC) of Section-Iof the tender document.  

 

 

 

 

 

 

 

 

 

 

 

 

BID DATA SHEET (BDS) 

BID DATA SHEET 



Tender No. RailTel/Tender/OT/NR/OFC/GHH-FN/2018-19/11 
  

   91

 
Reference Clause Description 

Name of the Work: 
(Preamble Clause1) 

  
“Trenching, Laying, Splicing, Termination, Testing and 
Commissioning for layingof Optical Fiber Cable in Garhi Harsaru-
Farukhnagar of Delhi Division(Under OFC work of 1000RKM in 
RailTel Northern Region).” 

 
List of Section/s 
where work for 
RailTel is to be 
done:  
(Preamble  
Clause 2.4) 

 
Garhi Harsaru-Farukhnagar of Delhi Division 

Pre bid Conference: 
(Preamble  
Clause 3) 

NOT APPLICABLE 
 
Venue:   
 
Date:   
 
Time: 

Last Date, Time and 
Venue of 
Submission of 
Tender:  
(Preamble  
Clause 6)(online 
bidding& offline 
document to be 
submitted) 

 
Venue: RailTel Corporation of India Ltd, 
             Northern Region Office, 
6th Floor, Block III, Delhi IT Park, 
            Shastri Park, Delhi-110053 
Date:     15.04.2019 
 
Time:    15:00 hours 

Date, Time and 
Venue of Opening 
of Tenders: 
(Preamble  
Clause 7) 

 
Venue:  Same as above 
 
Date:      15.04.2019 
 
Time:      15:30 hours  

Completion Period 
of Work: (Preamble  
Clause 8) 

 
 
180 days from the date of issue of Letter of Acceptance (LOA).   
 

Authority and 
Address:  
(Preamble  
Clause 9) 

 
Executive Director, 
Northern Region,  
RailTel Corporation of India Ltd, 
6th Floor, Block III, Delhi IT Park, 
Shastri Park, Delhi-110053 

Earnest Money: 
(Preamble  
Clause 10) 

Rs. 40000/- (Rupees Forty Thousand Only) 
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Form of Earnest 
Money: 
(ITT Clause7.4) 
 

 
Pay Orders/Demand Drafts shall be drawn in favour of RailTel 
Corporation of India Limited, payable at New Delhi having validity 
covering 45 days beyond the opening of tender. 

Work to be done by 
RailTel (if any):  
(Preamble  
Clause 15) 

 
NIL 
 
 

 
Materials to be 
supplied by RailTel 
(if any): (Preamble  
Clause 16) 

RailTel will not supply any material except as under: 
1. 24 Fibre Armoured Optical Fibre cable 
2. HDPE Duct (33/40 mm dia). 
 

The materials shall be supplied from the store of Site Engineer of 
section.No extra transportation cost shall be paid by RailTel to contractor 
for utilising in the section. 
 
In case the above material is required to be transported from any other 
RailTel depot to the store of site engineer, transportation cost shall be 
paid as per item in SOR. 

Unit Prices: (ITT  
Clause 12) 

 
The unit rate and the prices shall be quoted by the bidder entirely in 
Indian Rupees (INR) only. Quoting in Foreign currency is not applicable 
to the present tender even for the imported items/ components of the 
Schedule of Requirements. 
 

Validity of offer: 
(ITT Clause 13) 

 
45 days (Forty Fivedays) from the date of opening of tender 
 

Minimum 
Qualifying Criteria: 
(ITT  
Clause19.1.4(i)) 

 

 I. Technical:  
1.1  The tenderer should have completed in the last three financial year (i. 

e. current year and three previous financial years) at least one similar 
single work for a minimum value of 35% of theadvertised tender 
value of the work.(i.e. Rs. 6,96,417/-) 

1.2   Similar nature of work physically completed within the qualifying 
period, i.e. the last 3 financial year and current financial year (even 
though the work might have commenced before the qualifyingperiod) 
shall only be considered in evaluating the eligibility criteria. 
 1.3 The total value of similar nature of work completed during the 
qualifying period and not thepayments received within qualifying period 
alone, shall be considered. 

Annual Turnover: 
[ITT Clause 19.1.4 
(ii) ] 

II. Financial: The Tenderer should have received during last three years 
total contract amount of minimum of Rs.29,84,643/-(i.e. 150% of the 
advertised tender value of the work.) 
 



Tender No. RailTel/Tender/OT/NR/OFC/GHH-FN/2018-19/11 
  

   93

Meaning of similar 
Works: (ITT Clause 
20) 

For this tender “similar single work” means at least one complete work 
comprising of: Trenching, Laying, Jointing, Splicing, Testing and 
Commissioning of Optical Fiber Cable. 
Works similar to the scope of work as contained in this tender shall 
meanthe work as indicated in Tender Notice & executed in India as per 
the scope of the work/specifications given in the Tender document 
executed for Govt./PSU’s /reputed Private organization dealing with OFC 
net works,Telecom utilities only. In case of mixed nature of work, cost of 
above-mentioned activities should constitute atleast 60% of the total cost 
of work.  

Period of 
Maintenance: (SCC 
Clause 24) 

 
12 months from the date of issue of the certificate of 
completion/Professional Acceptance Certificate (PAC). 
 

Maintenance 
Supervision: (SCC 
Clause 26.3) 

 
The contractor shall be responsible for proper maintenance supervision of 
work for a period of 12 months from the date of issue of Provisional 
Acceptance Certificate (PAC) of each section/block section. 

Warranty : 
(SCC Clause 29) 

 
All materials supplied/work done by the contractor shall be guaranteed 
against the defects for a period of 12 months from the date of issue of 
Provisional Acceptance Certificate (PAC). 
 

Security Deposit: 
(GCC Clause 16.2, 
Chapter –3,Section-I, 
Part I) 

 
Security deposit should be 5% of contract value. 

Contract 
Performance 
Guarantee:  
(SCC-Clause 3, 
Chapter –4, Section-
I) 

 
 
Contract Performance Guarantee should be 5% of Contract value. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

SECTION-I 
 

CHAPTER-6 
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SECTION - I        
 

CHAPTER - 6 
 

FORMS OF TENDER 
 

 
Form No.  1 
 

: Offer Letter 

Form No.  2 
 
Form No. 2(A) 

: 
 
: 

Qualifying Criteria / User’s Certificate 
 
Affidavit 
 

Form No.  3 
 

: Agreement 

Form No.  4 
 

: Guarantee Bond for Security Deposit 

Form No.  5 
 

: Statement of Deviations 

Form No.  6 
 

: Standing Indemnity Bond for ‘On Account’ 
Payments and Stores supplied by RailTel 
 

Form No.  7 
 

: System Performance Guarantee 

Form No.  8 
 

: Not used 

Form No.  9 
 

: Work in Hand 

Form No.  10 
 

: Not used 
 

Form No.  11 
 

: Extension of period of completion of work 
on account of contractor 
 

Form No.  12 
 

: Not used 
 

Form No.  13 
 

: Qualification Experience 

Form No.  14 
 

: Guarantee Bond against ‘On Account 
Payments’ 
 

Annexure – 1    :      List of Materials to be supplied by Railtel 
 

Form No. 1 
 

OFFER LETTER 

 FORMS OF TENDER 
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To 
RailTel Corporation of India Limited, 
6th Floor, Block III, Delhi IT Park, 
Shastri Park, Delhi-110053 
  
 
I/We _______________________________________________ have read the various conditions detailed in 
tender documents attached here to and hereby agree to ABIDE BY THE SAID CONDITIONS. I/We also 
agree to keep this tender open for acceptance for a period of 45days from the date fixed for opening the same 
and in default thereof, I/We will be liable for forfeiture of my/our Earnest Money. I/We offer to do the work 
of“Trenching, Laying, Splicing, Termination, Testing and Commissioning for layingof Optical Fiber 
Cable in Garhi Harsaru-Farukhnagar Section of Delhi Division(Under OFC work of 1000RKM in 
RailTel Northern Region).”at the rates quoted in the attached schedules and hereby bind myself/ourselves 
to complete the work within 180 Days from the date of issue of Letter  of Acceptance of  the  tender.   I/We 
also hereby agree to abide by the various Conditions of Contract and to carry out the work according to the 
Specifications for materials and works laid down by the RailTel for the present contract. 

 
2. A sum of Rs40000/- (Rupees Forty Thousand Only) as a Account Payee Demand Draft 
No._____________ dated _____ issued by ___________________is herewith forwarded as “Earnest Money”.  
The full value of Earnest Money shall stand forfeited without prejudice to any other rights or remedies if, 
 
I/We do not execute the contract agreement within 15 days after receipt of notice issued by the RailTel that 
such documents are ready or, 
 
I/We do not commence the work within 15 days after receipt of orders to that effect. 
 
Until a formal agreement is prepared and executed the acceptance of this tender shall constitute a binding 
contract between us subject to modifications, as may be mutually agreed to between us and indicated in the 
“Letter of Acceptance” of my/our offer for this work. 
 
 SIGNATURE OF CONTRACTOR (S) 
 
Date 
 
SIGNATURE OF  WITNESS   CONTTRACTOR (S) ADDRESS 
1. 
 
2. 
 
 
 
 
 
 
 
 
 
ACCEPTENCE OF TENDERS 
 
I accept the tender as above and agree to pay the rate as entered in Schedule of Requirements. 
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WITNESS 
 
                                                                                                             For and on behalf of 

 
 
 

RailTel Corporation of India Limited, 
                                                                                     N.Region, Delhi-110053 

Date  
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Form No. 2 

 
QUALIFYING CRITERIA 

 
 

USER’s CERTIFICATE 
 
Name of  the Firm 
 
Contract No. & date 
 
Scope of  Work 
 
Contract Amount (in Indian Rupees) 
 
Completion Period  as per original contract 
 
Completion Period  with extension 
 
Data of  Commencement 
Actual date of Successful Completion 
 
 
 
 
        Name: 
        Dated: 
        Designation: 
 
 
 
 
Signature of the Contractor with         Company Seal 
 
Note: The relevant User’s certificate to be attached. 
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Form No. 2(A) 
 

FORMAT FOR AFFIDAVIT TO BE UPLOADED BY TENDERER ALONGWITH THE TENDER 
DOCUMENTS 

 
(To be executed in presence of Public notary on non-judicial stamp paper of the value of Rs.100/-.  The stamp 
paper has to be in the name of the tenderer)** 
 
 I………………………………..(Name and Designation)** appointed as the attorney/authorized 
signatory of the tenderer (including its constituents), 
 
M/s__________________________(hereafter called the tenderer) for the purpose of the Tender documents for 
the work of ____________________________________________________as per the tender 
No.__________________ of (----------RailTel), do hereby solemnly affirm and state on the behalf of the 
tenderer including its constituents as under: 
 

1. I/we the tenderer (s), am/are signing the document after carefully reading the contents. 
 

2. I/We the tenderer(s) also accept all the conditions of the tender and have signed all the pages in 
confirmation thereof. 

 
3. I/We hereby declare that I/we have downloaded the tender documents from RailTel website 

www.railtelindia.com. I/we have verified the contentof the document from the website and there is no 
addition, no deletion or no alternation to the content of the Tender Document.  In case of discrepancy 
noticed at any stage i.e. evaluation of tenders, execution of work or final payment of the contract, the 
master copy available with the RailTel Administration shall be final and binding upon me/us. 

 
4. I/we declare and certify that I/we have not made any misleading or false representation in the forms, 

statements and attachments in proof of the qualification requirements. 
 

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials submitted 
alongwith the offer and same shall be binding upon me/us. 

 
6. I/We declare that the information and documents submitted along with the tender by me/us are correct 

and I/we are fully responsible for the correctness of the information and documents, submitted by us. 
 

7. I/we undersigned that if the certificates regarding eligibility criteria submitted by us are found to be 
forged/false or incorrect at any time during process for evaluation of tenders, it shall lead to forfeiture 
of the tender EMD besides banning of business for five years on entire RailTel. Further, I/we (insert 
name of the tenderer)**_____________________ and all my/our constituents understand that my/our 
offer shall be summarily rejected. 

 
8. I/we also understand the if the certificates submitted by us are found to be false/forged or incorrect at 

any time after the award of the contract, it will lead to termination of the contract, alongwith forfeiture 
of EMD/SD and Performance guarantee besides any other action provided in the contract including 
banning of business for five years on entire RailTel. 

 
 
 
 
 
 

http://www.railtelindia.com.
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DEPONENT 

SEAL AND SIGNATURE  
OF THE TENDERER 

 
VERIFICATION 
 
I/we above named tenderer do hereby solemnly affirm and verify that the contents of my/our above affidavit 
are true and correct. Nothing has been concealed and no part of it is false. 
 
 
 

DEPONENT 
SEAL AND SIGNATURE  

OF THE TENDERER 
 
 
Place: 
Dated: 
 
** The contents in Italics are only for guidance purpose. Details as appropriate, are to be filled in suitably by 
tenderer. Attestation before Magistrate/Notary Public 
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Form No. 3 
 

AGREEMENT 
 
(CA No. ………………………………………………………………………………………….) 
 
This AGREEMENT is made at New Delhi on this   day of___________   two thousand and Seventeen by and 
between RailTel Corporation of India Limited (A Govt. of India Undertaking) having its Registered & 
Corporate office at 6th Floor, Block III, Delhi IT Park, Shastri Park, Delhi-110053, acting in the  premises  
through ED/Northern Region (hereinafter referred to as ‘RailTel’, which expression should unless repugnant to 
the context or meaning thereof include its successors and permitted assigns) of the one part; 
 
And _______________________having its registered office at    -------------------------------------------------- 
acting in the premises through………………. (hereafter referred to as “Contractor”, which expression should 
unless repugnant to the context or meaning thereof include its successor and permitted assigns) of the other 
part. 
 
Whereas in response to a call for Tender by RailTel for the work of 
“…………………………………………………………………………………………………...” for RailTel 
Corporation of India Limited as per tender papers at Annexure ‘A’ read with 
Corrigendum…………………..issued by RailTel hereto, the Contractor has submitted a Tender as per  
Annexure ‘B’ hereto  
 
AND WHEREAS the said Tender of the Contractor has been accepted for the work 
of“……………………………………………………………………………………………………” for RailTel 
Corporation of India Limited as per copy of Letter of Acceptance of Tender No. 
____________________dated____________complete with enclosures at the accepted rates and agreed 
deviations from tender papers as per Annexure-C hereto at contract value of Rs.________________(Rupees 
_________________________ Only) duly accepted by the contractor. 
 
Now this agreement witnesses that in consideration of the premises and the payment to be made by the 
Purchaser (RailTel) to the Contractor provided for herein, the Contractor shall supply all equipment and 
materials and execute and perform all works for which the said Tender of the Contractor has been accepted 
strictly according to the various provisions in Annexure ‘B’ and ‘C’ hereto and upon such supply, execute and 
performance to the satisfaction of the purchaser (RailTel) and the purchaser (RailTel) shall pay to the 
Contractor at the rates accepted as per the said Annexure ‘C’ and in terms of the provisions therein.  
 
IN WITNESS whereof both the parties have hereunto set and subscribed their respective hands and/or seals on 
the day and year respectively mentioned against their respective signatures. 
 
Signed and delivered by   Shri  _______________________  for and on behalf of  RailTel Corporation of India 
Ltd. 
 
The contract within named in the presence of : 
1. Signatures 

Date 
Name in Block Capitals 
Address: 

 
 
2. Signatures 
            Date 
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 Name in Block Capitals 
 Address: 
 
Signed and delivered by Shri. _______________________________ for and on  behalf of   
________________________  
 
The contractor within named in the presence of : 
 
 
1. Signatures 
            Date 
            Name in Block Capitals 
 Address: 
 
2.        Signature 
 Date 
 Name in Block Capitals 

Address: 
 
  
 

Annexure ‘A’  :Tender Paper No…………. with corrigendum, if any. 
 Annexure ’B’  :Firm’s offer. 

Annexure ‘C’  :Letter of  Acceptance No…….. with all enclosures. 
 Annexure ‘D’  :CopyofContract Performance Guarantee 
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Form No. 4 
 
 

CONTRACT PERFORMANCE GUARANTEE BOND 
(On Stamp Paper of Rs one hundred) 

(To be used by approved Scheduled Banks) 
 

In consideration of the RailTel Corporation of India Limited, Northern Region, 6th Floor, Block III, Delhi IT 
Park, Shastri Park, Delhi-110053 (Herein after called the RailTel) having agreed to exempt 
…………………………………………………………………..    (Hereinafter called               “the said 
Contractor(s)”) from the demand, under the terms and conditions of an Agreement No.  …………………  
………………………… dated  ……………  made between RailTel Corporation of India Limited and 
…………………………………………….. for (hereinafter called “the said Agreement”) of security deposit 
for the due fulfillment by the said Contractor (s) of the terms and conditions contained in the said Agreement, 
on production of a Bank Guarantee for Rs. ………….. (Rs. …………..only).  We, 
………………………………… (indicate the name of the Bank) hereinafter referred to as “the Bank”) at the 
request of ……………. ……………. Contractor(s) do hereby undertake to pay the RailTel an amount not 
exceeding Rs.  ……………. against any loss or damage caused to or suffered or would be caused to or 
suffered by the RailTel by reason of any breach by the said Contractor(s) of any of the terms or conditions 
contained in the said Agreement. 
 
We, ………………………………………(name of Bank) do hereby undertake to pay the amounts due and 
payable under this Guarantee without any demur, merely on demand from the RailTel stating that the amount 
as claimed is due by way of loss or damage caused to or would be caused to or suffered by the RailTel by 
reason of breach by the said Contractor(s) of any of terms or conditions contained in the said Agreement or by 
reason of the Contractor(s) failure to perform the said Agreement.  Any such demand made on the Bank shall 
be conclusive as regards the amount due and payable by the Bank under this guarantee.  However, our liability 
under this guarantee shall be restricted to an amount not exceeding Rs. ………………………only. 
 
We,  ………………(name of bank) undertake to pay to the RailTel any money so demanded notwithstanding 
any dispute or disputes raised by the Contractor(s) / Supplier(s) in any suit or proceedings pending before any 
court or Tribunal relating thereto our liability under this present being, absolute and unequivocal. 
 
The payment so made by us under this Bond shall be a valid discharge of our liability for payment thereunder 
and the Contractor(s) / Supplier(s) shall have no claim against us for making such payment. 
 
We, ………………(name of bank) further agree that the Guarantee herein contained shall remain in full force 
and effect during the period that would be taken for the performance of the said Agreement and that it shall 
continue to be enforceable till all the dues of the RailTel under or by virtue of the said Agreement have been 
fully paid and its claims satisfied or discharged or till RailTel certifies that the terms and conditions of the said 
Agreement have been fully and properly carried out by the said Contractor(s) and accordingly discharges this 
Guarantee.  Unless a demand or claim under the Guarantee is made on us in writing on or before the 
……………. We shall be discharged from all liability under this Guarantee thereafter. 
 
We,……………(name of bank) further  agree with the RailTel that the RailTel shall have the fullest liberty 
without our consent and without affecting in any manner our obligations hereunder to vary any of the terms 
and conditions of the Agreement or to extend time  or to postpone for any time or from time to time any of the 
powers exercisable by the RailTel against  the said contractor(s) and to forbear or enforce any of  the  
 
terms and conditions relating to the said Agreement and we shall not be relieved  from our liability by reason 
of any such variation, or extension to the said Contractor(s) or for any forbearance, act or omission on the part 
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of RailTel or any indulgence by the RailTel to the said Contractor(s) or by any such matter or thing whatsoever 
which under the law relating to sureties would, but for this provision, have affect of so relieving us. 
 
This Guarantee will not be discharged due to the change in the Constitution of the Bank or the Contractor(s)/ 
Supplier(s). 
 
We …………. (the name of Bank) lastly undertake not to revoke this Guarantee during its currency except 
with the previous consent of the RailTel in writing. 
 
 
Dated the ……..day of …………. 2019 
 
for  ……………………………………………….. 
( indicate the name of the Bank) 
 
Witness 
 
Signature 
Name 
 
Signature 
Name 
 
NOTE: The Guarantee shall be valid for a period of four months after the expiry of     

the warranty period of the equipment as per Clause 29 Special Condition of the Contract (SCC). 
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Form No. 5 

 
STATEMENT OF DEVIATIONS 

 
       (PROFORMA FOR STATEMENT OF DEVIATIONS) 
 
1. The following are the particulars of deviations from Preamble, requirements of the Instructions to 

Tenderers and Conditions of Tendering and Special conditions of Contract (Section -I): 
 

 
Preamble (Chapter 2) 

 
Clause   Deviation    Remarks 

        (Including Justification) 
 

 
 
Instructions to Tenderers and Conditions of Tendering(Chapter 3) 

 
Clause   Deviation    Remarks 

        (Including Justification) 
 
 

 
 
Special Conditions of Contract (Chapter 4) 

 
Clause   Deviation    Remarks 

        (Including Justification) 
 
 
 2. The following are the particulars of deviations from requirements of    
theTechnical specifications (Section -II) 
 
 Chapter           Clause  Deviation  Remarks 
        (Including Justification) 
 
 
 
Note:  Where there is no deviation, the statement should be returned duly signed with 
an endorsement indicating “no deviations”. 
 
 
 
 
       SIGNATURE AND SEAL OF THE 
       MANUFACTURER / TENDERER 
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        Form No. 6 
 

STANDING INDEMNITY BOND 
(For On Account Payments and Stores supplied by RailTel) 

 
(On Stamp paper of Requisite Value) 

 
We,    ______________________________ hereby undertake that we hold at our Stores Depot/s at 
_______________________ for and on behalf of RailTel Corporation of India Limited in the premises through 
Executive Director/N R or his successor hereinafter referred to as “the Purchaser” all materials for which ‘On 
Account’ payments have been made to us against the Contract for  -------------- vide letter of  Acceptance of  
Tender No. ____________________and the materials handed over to us by the Purchaser for all purpose of 
execution of the said Contract, until such time the materials are duly erected or otherwise handed over to him. 
 
We shall be entirely responsible for the safe custody and protection of said materials against all risk till they 
are duly delivered as erected equipment to the purchaser or as he may direct otherwise and shall indemnify the 
Purchaser against any loss, damage or deterioration whatsoever in respect of the said materials while in our 
possession and against disposal of surplus materials.  The said materials shall at all times be open to inspection 
by any engineer authorized by the Executive Director /N R (whose address will be intimated in due course). 
 
 Should any loss, damage or deterioration of  materials occur or  surplus materials disposed off and 
refund becomes due, the purchaser shall be entitled to recover from us the full cost as per prices included in the 
Contract (as applicable) and also compensation for such loss or damage, if  any,  alongwith the amount  to be 
refunded without prejudice to any other remedies available to his  by deduction from any sum due or  any sum 
which at any time hereafter becomes due to us under the said or  any other Contract. 
 
Dated  this ______________________  day of  _____________   2019 
       for and on behalf of  
       ______________________  
 
(Contractor) 
 
Signature of  witness 
 
Name  and witness in Block letters 
 
Address 
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Form No. 7 
 

 
 

SYSTEM PERFORMANCE GUARANTEE 
 

(PROFORMA FOR THE SYSTEM PERFORMANCE GUARANTEE) 
 
To 
The Executive Director / Northern Region 
 
 
 I / We …………………………………………………………………. Hereby guarantee that the design 
on the basis of which we have submitted our tender no. ………………………………… has been carefully 
made to conform to the end objectives in the tender documents and to technical specification therein.  We 
further guarantee that in the event of the performance of the system, when installed, not complying with the 
end objectives or with the specifications contained in the tender documents, we shall provide further inputs to 
enable the RailTel to realize the end objectives contained in these documents without any additional payment 
for any additional equipment which may be required in this regard.  We further guarantee that all the expenses 
for providing the additional inputs under the System Guarantee will be borne by us.  We further guarantee that 
these additional inputs will be provided by us to make the system workable within 1 month from the date on 
which this guarantee is invoked by the Purchaser. The guarantee is valid for four months beyond the warranty 
period. 
 
 

(Signature of Firm’s Authorized Officer) 
                                                                                          Seal 
 
Signature of witness: 
 
 
 
……………………. 
 
 
 
……………………. 
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Form No. 9 
 

WORKS IN HAND 
 

S.N System 
and 
Name of 
Project 

Party’s 
address 
for 
whom 
the work 
is being 
done 

Total 
value of 
contract 

Schedule 
period of 
execution 
(in 
months) 

%age 
progress 
in terms of 
works 
done 

Likely 
date of 
compl
etion 

No. of 
Extens
ions 
Grante
d 

Payments 
received 
till date  
 

Remarks 
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Form No. 11 

EXTENSION OF PERIOD OF COMPLETION OF WORK 
 
No.          Date: 
 
To 
 ……………………….. 
 
 ……………………….. 
 
Sub: (i)  Name of Work 
 (ii) Acceptance Letter No. 
 (iii) Agreement No. 
 
Ref: …………….(Quote specific application of the Contractor for extension to date, if received). 
 
Dear Sir, 
  
The stipulated date for completion of the work mentioned above is .…………………………….. . From the 
progress made so far and the present rate of progress, it is unlikely that the work will be completed by the 
above date (or) However, the work was not completed on this date. 
 
Expecting that you may be able to complete the work if some time is given by that Executive 
Director/N.Region, RailTel Corporation of India Limited, New Delhi, although not bound to do so, hereby 
extends the time for completion from ……… to                                  ………………… . 
 
* In consideration of the circumstances explained in your letter of request RailTel has extended the completion 
period by ………………. Days without any liquidated damages. Please ensure the completion and 
commissioning of the project well within the extended period.  
 
* Please note that an amount equal to 0.5 % of the total value of the contract per week or part thereof (rounded 
off to the nearest whole number) subject to a maximum of 10% of the total contract value of the works as a 
recovery for delay in the completion of the work after the expiry of (1) ………….will be recovered from as 
mentioned in clause 35 chapter IV of the special conditions of contract for the extended period notwithstanding 
the grant of this extension.  You may proceed with the work accordingly.  
 
The above extension of the completion date will also be subject to the further condition that no increase in rates 
on any account will be payable to you. 
 
 Please intimate within a week of the receipt of this letter your acceptance of the extension on the conditions 
stated above. 
 
Please note that in the event of declining to accept the extension on the above said conditions or, in the event of 
your failure after accepting or acting up to this extension to complete  the work by (2) …………….                         
(here mention the extended date), further action will be taken in terms of relevant clause of special conditions 
of contract. 
 
Yours faithfully, 
 
 
for& on behalf of RailTel Corporation of India Limited  
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Note: 
(1)  Give here the stipulated date for completion without any penalty fixed earlier. 
(2)  Here mention the extended date. 
 *    Strike out one of the clauses as applicable. 
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Form No. 13 
      

QUALIFICATION EXPERIENCE 
 
 
Details of works executed and under execution by Tenderer during the last 5 years should be furnished in the 
following format (similar certificate for OEM also regarding their qualifications as per tender is also required 
to be submitted with details on similar lines). 
 
 
 
S.No.  Name of         Party’s             Total             Year    of          Year of             Remarks 
 Project and Address value        award             completion 
 Description for whom of contract and schedule and actual 
 of work. the work (in Indian 
   was done Rupees) period of         period of 
      execution        execution  
                 (in months)     (in months) 

 
 
 
 
 
- - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  - - - - - - - - - - - - - - - - -    
 
 
 
 
Note:  A certificate from the organization, for which the work was executed, should be submitted to indicate 
that the contract was satisfactorily performed. 
 
 
 
 

 
             Signature and Seal of the 
             Manufacturer / contractor 
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Form No. 14 

 
 

GUARANTEE BOND AGAINST ‘ON ACCOUNT’ PAYMENTS 
(On Stamp paper of requisite value) 

(To be used by approved Scheduled Banks) 
 

In consideration of the RailTel Corporation of India Limited (hereinafter called “the RailTel”) having agreed to 
exempt ……………………………………………… …………………..(hereinafter called “ the said 
Contractor(s)”) from the demand, under the terms and conditions of an Agreement No.  …………………  
……………dated……………made between …………………  and ....………….. for ( hereinafter called “ the 
said Agreement”) of on Account Payment   for the due fulfillment by the said contractor)s) of the terms and 
conditions contained in the said Agreement, or production of a Bank Guarantee for Rs. …………..( Rs. 
…………..only).  We, ……………………( indicate the name of the Bank) hereinafter referred to as “ the 
Bank”) at the request of  ……………. ……………. Contractor(s) do hereby undertake to pay the government 
an amount not exceeding Rs.  ……………. Against any loss or damage caused to or suffered or would be 
caused to or suffered by the RailTel by reason of any breach by the said Contractor(s) of any of the terms or 
conditions contained in the said Agreement. 
We, ……………………………………………………………. Bank do hereby undertake to pay the amount 
due and payable under this Guarantee without any demur, merely on demand from the RailTel stating that the 
amount is claimed is due by way of loss or damage caused to or would be caused to or suffered by the RailTel 
by reason of breach by the said Contractor(s) of any of terms or conditions contained in the said Agreement or 
by reason of the Contractor(s) failure to perform the said Agreement.  Any such demand made on the Bank 
shall be conclusive as regards the amount due and payable by the Bank under this guarantee.  However, our 
liability under this guarantee shall be restricted to an amount not exceeding Rs. ……………………… 
We,  ……………………………………….. Bank undertake to pay to the RailTel any money so demanded 
notwithstanding any dispute or disputes raised by the Contractor(s) / Supplier(s) in any suit or proceedings 
pending before any court or Tribunal relating thereto our liability under this present being, absolute and 
unequivocal. 
The payment so made by us under this Bond shall be a valid discharge of our liability for payment there under 
and the Contractor(s) / Supplier(s) shall have no claim against us for making such payment. 
 
We, …………………………………………. Bank further agree that the Guarantee herein contained shall 
remain in full force and effect during the period that would be taken for the performance of the said Agreement 
and that it shall continue to be enforceable till all the dues of the RailTel under or by virtue of the said 
Agreement have been fully paid and its claims satisfied or discharged or till RailTel  certifies that the terms and 
conditions of the said Agreement have been fully and properly carried out by the said Contractor(s) and 
accordingly discharges this Guarantee.  Unless a demand or claim under the Guarantee is made on us in writing 
on or before the …….  (1)  …………………….  We shall be discharged from all liability under this Guarantee 
thereafter. 
We, …………………(indicate the name of Bank)……….…. further  agree with the RailTel that the 
government shall have the fullest liberty without our consent and without affecting in any manner our 
obligations hereunder to vary any of the terms and conditions of the Agreement or to extend time  of to 
postpone for any time or from time to time any of the powers exercisable by the RailTel against  the said 
contractor(s) and to forbear or enforce any of  the terms and conditions relating to the said Agreement and we 
shall not be relieved  from our liability by reason of any such variation, or extension to the said Contractor(s) 
or for any forbearance, act or omission on the part of RailTel or any indulgence by the RailTel to the said 
Contractor(s) or by any such matter or thing whatsoever which under the law relating to sureties would, but for 
this provision, have affect of so relieving us. 
 
 



Tender No. RailTel/Tender/OT/NR/OFC/GHH-FN/2018-19/11 
  

   112

This Guarantee will not be discharged due to the change in the Constitution of the Bank or the Contractor(s) 
Supplier(s). 
 
We, …………………………….. (Indicate the name of Bank) lastly undertake not to revoke this Guarantee 
during its currency except with the previous consent of the RailTel in writing. 
 
Dated the                            day of                       2019 
 
     for ……………………………………………….. 
    (Indicate the name of the Bank) 
 
Witness 
1. Signature 

Name 
 
 
2. Signature 

Name 
 
 
 
Note:  The Guarantee shall be valid for four months beyond the date of completion of work.  
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Section - I 

Annexure - 1 
 

List of materials to be supplied by RaiTel to the contractor: 
 

The material shall be supplied as given in BDS 
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Section – I 
 

Chapter - 7 
 
 
 
 

SCHEDULE  
OF  

REQUIREMENTS 
 

(SOR) 
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Schedule of Requirements  

 

SOR for layingof Optical Fiber Cable in Garhi Harsaru-Farukhnagar of Delhi Division 

S 
No Description of Item Unit   Qty Unit Rate Total 

Amount  

1 

Digging of 1.2mtr deep and .3 mtr wide trenches in all 
types of soil except in Hard & rocky soil, in City Area 
backfilling the trench after laying of telecom cable. It 
include clearing of roots of trees and bushes and 
temporary obstructions on the selected cable route 
ramming of soil and planting of cable route marker(As per 
RailTel specification) at every 50 mtr and at every location 
where direction of trench change the item include covering 
of laid cable by sieved soil up to 5cm. Where digging of 1.2 
mtr depth is not possible or depth is reduced/increased as 
per instructions given by engineer in charge then payment 
will be decreased/increased proportionality to the depth of 
trench this item include supply of cable route marker as 
per RailTel specification. 

KM 12.61 44963.86 566994.27 

2 

Laying of (HDPE duct) in the trenches and in protective 
works already provided including in HDD portion and 
supply, pulling of nylon rope through it at different places 
as per the directions of engineer in charge or site engineer. 

Km 15.14 4526.26 68527.58 

3 

Supply and Installtion of Rack Mounted Fiber Management 
system 19 " with all installtion material, Splicing, 
Termination and testing of 1X24 (Rly) /2X24(RCIL) fiber of 
cable with all connectors material as per instruction of site 
Engineers. 

Nos  2.00 21822.15 43644.30 

4 

Supply and Installation of Optical fiber cable joint 
enclosure as per TEC spec no. GR/OJC/02/01/march 99 
with latest amendment (joint enclosure shall be of 
TVSE,R&M , Raychem or 3M make) and splicing of Optical 
fiber cables (2*24 fiber) This includes provision of joint pit ( 
RCC/Prefebricated) as detailed in technical specifications 
and as advise by Engineer at site.  

Nos  5.00 11749.01 58745.05 

5 Blowing/drawing of OFC in the HDPE duct and in protective 
works already provided. kms 15.43 9305.3 143580.78 

6 

Supply , Fixing  of 10 pair CT box and termination of cable 
as per detail approved by site engineer . CT box to be 
supplied  only after sample/drawaing approved by 
enginner incharge this item also covers the termination 
and sealing of Block DPs. 

No 2.00 1706.26 3412.52 

7 Supply of Krone punching tools , Krone  or any reputed 
make only Nos 1.00 1206.92 1206.92 

8 

Supply, Testing & commissioning of Desk type 2W, 12 way 
DTMF selective calling telephones with required power 
supply as per IRS:TC:80/2000 with amnd 1 or latest. It also 
includes supply of telephone stand as per site requirement. 

Nos 2.00 3959.90 7919.80 
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9 

Supply of 19"-42 U rack complete with all fittings for 
housing SDH equipment and other equipment like cable 
managers completely wired as per the technical 
specification mentioned below. It should be able to lock all 
the equipment with only order wire Telephone outside the 
rack. The components of the rack are specified below: 
i) Rack size 22000 H x 600 W x 600 W 
ii) Fixed side panels 42 U x 600 D 
iii) Front glass door plain 42 U x 600 W 
iv) Rear MS door plain 42 U x 600 W 
v) Levelling screws-4 nos. 
vi) Compact Fan Module working 48 V DC-2 nos. 
vii) Earth Connectivity Kit- 1 no. 
viii) Cable Manager with cable loops-2 nos. 
ix) Modem Tray 19"- 1 no. 
x) Caster with breaks- 2 nos. 
xi) 20" length 1" width 5 mm thickness copper strip with 12 
nos. of holes including SS bolts & nuts for every hole to 
connect cables-2 nos.  

Nos 2.00 19047.15 38094.30 

10 Laying of 10 Pair PIJF cable of various sizes in the trenches, 
as per cable chart and technical specification. Km 1.00 5941.00 5941.00 

11 

Installation of Teleom Earthing arrangement in side the 
equipment room and out side, the as per technical 
specifications and other stilpulations of tender dacument. 
this includes supply of materials such as copper stripes etc  
(Earth resistance value   shall be  less than one ohm.) 

Nos  2.00 22783.39 45566.78 

12 

Supply transportation, and laying of  Double (DWC)- 
Pipe/duct in the cable trench parallel to the track and 
decided by site engineer incharge, it includes supply and 
insertation/laying of double wall corrugated hdpe 
pipe/duct as per RDSO specification no. 
RDSO/SPN/204/2011 or latest and confiming to ISI 
specifaction no. IS-14930, part – 2 DWC-HDPE pipe/duct 
will be anti rodent type and shall include supply and 
installation of acceresis of DWC-HDPE duct/pipe like plastic 
cuppler(push fit type with o-ring), and caps, t-joints etc 
DWC-HDPE pipe/duct will be inspected by RDS/rights with 
the sample passed all prescribed test by RDSO like 
compression test impact test bending test oxidation 
induction test etc. Contractor will be submitted the test 
reports. Size 120mm outer dia and 103.5mm inner-dia for 
OFC and telecom cables laying OFC on metallic Road, Level 
Crossing Gate. (75 MM) 

Mtr 222.00 144.46 32070.12 

13 

Leading in arrangement of OFC cable inside survice 
building by providing large G.I Band at bottom and vertical 
G.I pipe of 75 mm dia. The vertical pipe shall be taken 75 
mm above the floor level & the mouth of the pipe shall be 
covered by plastic cap. The floor shall be restored to the 
original condition 

Nos 2.00 827.57 1655.14 
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14 

Supply & Mounting of Aluminium ladder as per drawing 
encloser with the document. This includes mounting of 
terminal joint & dressing of spare OFC with sutable plastic 
clamps/ Bands 

mtr 2.00 349.23 698.46 

15 
Loading,Unloading and trasportaion of cable drums of 
Optical fiber cable /HDPE coil from depot to the site of 
work measurment for the purpose shall be rail track km. 

Drum 
Km 110.00 3.68 404.80 

16 

Final testing & commissioning (Hop-wise as well as End-to-
End) as per instructions contained in the technical specn., 
this includes the supply of the complete set of 
documentation (three sets of hard copy, one set on CD) of 
test report & as built route plans in A3 size AutoCad 
Format. 

LS 1.00 35247.04 35247.04 

17 
Horizontal Drilling by using mannual pushing method  at 
minimum depth of 1.5 mtr below the formation level of 
earth or as per  decision of RCIL Engineer. 

Mtr 590.00 143.27 84529.30 

18 

Supply, Transporting & Fixing of Cable Route markers  
where the route of the cable changes, on either side of 
culverts, bridges, L.C Gates, Road cuttings, at JOINT 
CHAMBER etc. These shall be standard RCC with letters 
"RCIL OFC" engraved & suitably painted. They shall be 
painted Green when placed near Joint Chambers & shall be 
painted with Orange at all other places. The engraved 
portion RCIL OFC should be painted with Black. The Height 
is 90 cm., width 30 cm. & thickness 8 cm as per the 
drawings supplied. for Cable route and joint chamber  

Nos  180.00 240.76 43336.80 

19 Supply of 10 pair PIJF cable 0.63mm U/G armoured 
polythene insulated PolythyneShethed jelly field telephone 
cable with poly-al moisture barrier (as per IRS-TC-41/97) 
with latest amendment  

Km 1 98447 98447 

20 Supply of Cable Route Locator as per specifications given in 
in Section-II technical requirement & supplement. 

Nos 1 231840 231840 

21 Supply of OTDR with all standard accessories as per 
specifications given in Section-II technical requirement & 
supplement. 

Nos. 1 191520 191520 

22 Supply of Optical Fiber Fusion Splicing Machine with all 
standard accessories as per specifications given in in 
Section-II technical requirement & supplement. 

Nos. 1 246959 246959 

23 Supply of maintenance tools and testing epuipment kit box 
for OFC as per specifications given by Engineer in Charge. 

Nos 1 36960 36960 

24 Optical Patch Chord SC/APC-LC/PC-5 mtr (3M, TE 
Connectivity, R&M make only). 

Nos 16 154 2461 

  Total Estimated Cost 1989762 
 
 
 
Amount in words: Rs Nineteen Lakh Eighty Nine Thousand Seven Hundred Sixty Two Only. 
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Tenderer's offer.: " I/We hereby offer to do the work at following rates 
 
 

In Figure  
 

%  Above/Below the Schedule of rates 
 

In Words 
 

%  Above/Below the Schedule of rates 
 

 
 
Note:- Above quoted rates are including all type of applicable taxes. 
In case above/below is not mentioned, it would be considered below. 
 

 
The requisite EMD for an amount of Rs. ___________________submitted vide DD No.  

______________ dated __________ drawn on____________________ bank. 

Note: This work is targeted work & needs to be completed within stipulated time,delay in completion 
will attract  action as per Terms & conditions of Tender Document. 
 

 
 

Signature of Tenderer with Seal 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION – II 
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TECHNICAL REQUIREMENTS & SUPPLEMENT 
 

INDEX 
 
Chapter No.   Content 

 

1. Precautions to be taken in 25 KVA A.C Traction Area. 

2. Preparation of as built route plan. 

3. Technical specification for Trenching & Laying of OFC. 

4. Specification for Jointing & Termination of OFC. 

5. Technical specification for provision of Earthing. 

6. Jointing of 06 Quad Telecom cable & acceptance Test 

7. Technical specification of OTDR,Splicing machine,Cable Route Locator. 

8. List of Address for specification. 
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SECTION - II 
 

CHAPTER - 1 
 

PRECAUTIONS TO BE TAKEN IN 25 KV A.C. TRACTION AREA:  
 

1.1 GENERAL 
 

  Any Telecommunication circuits in the vicinity of AC Traction running parallel to 25 KV lines are 
liable to be affected by AC induced voltage. Therefore precautions should be taken to eliminate the 
possibility of induced voltage affecting equipment and humans.  

 
  Crossing of track, if any, should be negotiated by underground cables running at right angles to the 

track as far as practicable.  
 
  Special protective measures (viz. provision of G.D tubes, fuses and earthing etc) are required to be 

taken for telecommunication lines entering 25 KV sub station /switching posts. 
 
  For the human safety considerations the safe working voltages should be 60 V  under normal conditions 

and 150 V with special precautions and 430 V under fault conditions.  
 
  Instructions for protection of railway staff/working personals on signaling and telecommunications 

installations on 25 kV AC traction shall be strictly adhered to. Precautions are required to be taken on 
account of following, 

 
i) Proximity of live conductor. 
ii) Pressure of return current in Rails.  
iii) Induction in all metallic bodies situated closed to over head 
equipment.  
 

******************* 
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SECTION - II 
 

CHAPTER - 2 
 

PREPARATION OF AS-BUILT ROUTE PLANS 
 

2.0 SCOPE:  
 

The scope of this is to prepare a final set of As-Built drawings of route plans, based on the actual cable 
route (which in turn shall be based on a preliminary & approved drawings of route plans, already 
supplied to the contractor). 

 
2.1 Points to be taken care of for laying the OFC cable: 
 
2.1.1  Avoid underground structures, signaling cable, power cables and pipe lines etc. 
 

2.1.2  Avoid rodent/termite infested or infected side of the alignment. 
 
2.1.3 Offset of the cable trench from the central line of the track such as   having burrows. 
 
2.1.4. Avoid proximity to chemical, paper and such other industries whichdischarge chemically active 

affluent. 
 
2.1.5   Avoiding areas prone to water logging. 
 
2.1.6 Avoiding large rock cutting/thick jungles and areas difficult to approachetc. The orientation of the route 

(left or right side of the track in the sections) to be decided on following:- 
 
That side of main line, which is away from coastal side, other cables such as signaling and power. 
 
That side which is likely to involve least track crossings and likely to be more convenient for crossing 
the track, bridges culverts etc. 

 
 Avoid built up areas including those area where buildings etc. are likely to come up in future. 

 
 For the straight runs as far as possible   a   separation   of 10 Meter should be kept from the nearest 

track. This is as per CCITT recommendation K.8. 
 
 As a rule a minimum distance of 5.75 M should be maintained between the OHE masts and the cable. 

In Yards etc. where observance of this rule may be difficult, a minimum distance of 3 Meter should be 
maintained. In exceptional cases where the cable trench depth is less than 0.5 M the lateral distance 
may be reduced to 1 M. 

 Make the route of OFC cable within 1 meter of Railway boundary normally. 
 
2.2 As-Built Cable Route plan. 
 

Based on above actual route, the as-built cable route plan should be prepared: 
 
2.2.1  The name of the location should be put in the 'LOC' column and the change in the 'CH' column. At 

every 10 cm. the Km. post number should be written and its exact equivalent change entered in the 'CH' 
column. The name of station should be shown against the location of the Station Master 's Office.  
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2.2.2 Based on the route, the serial number and the length of culverts, bridges and level crossings should be 
marked on the 'Track Line' of the cable route plan.  
 

2.2.3 The actual measurement of the separation distance from the central line of the track (the adjacent main 
line) is to be shown. This is to be compiled on the 1 Km charts. 

 The termination plan & locations of joint enclosures of OFC to be shown. 
 
2.3 Preparation of Drawings 
 
 All the plans and drawings shall be neatly prepared using Computer Aided Design System & plotter 

etc. The drawings shall be in A3 size & suitably filed for ease of handling.   
 Further, a soft copy of Auto-CAD drawings in CD shall be submitted. 
 
2.4 Information in Cable route plan:- 

The cable route plan shall contain following information:- 
 
2.4.1 Whether the cable route is on the up or down side of the Railway Tracks. 
  
Exact locations and lengths where the cable is laid in RCC/DWC/G.I. pipes/ troughs and under the bed on 

culverts. 
 Location of track crossing and the number of tracks being crossed.  
Location of road crossing and the no.of RCC/DWC/GI pipes provided. 
 Locations and length for protection of cable in rocky area and platform cutting etc. 
Locations of Pull Chambers/Joint Pits. 
 
2.5   DELETED. 
2.6 DELETED 
 
2.7 Guidelines for finalization of cable route plan : 
 
2.71 The following are the guidelines for preparation of the cable route plan: 

Prepare the "1 Km charts" as explained above and enter the relevant changes and details in the "1 Km 
charts" based on the latest copy of approved OHE/Overhead plan supplied to him by the engineer. 

 
2.7.2 Actual measurement by 30 M steel tape or chain along the route is necessary only in case of important 

locations, to be termed as "special terrains", for example, approach to repeater station/cable hut, long 
bridges, big yards, sharp diversions in the cable route from its parallel course along the main railway 
tracks due to obstruction, cuttings etc. 

 
2.7.3 Inspect and decide the portions of route falling in category of "special terrains" stated in para 2.7.2 

above, i.e. where actual longitudinal measurement is necessary. 
 
2.7.4 The remaining portions of the route, i.e. other than the portion decided as "special terrain" as per para 

2.7.2 above are to be termed as "straight runs". Actual chaining along the route is not necessary for 
such "straight runs" and these can be marked on the "1 Km. charts" by taking chainages from the OHE/ 
Overhead alignment plan. 

 
2.7.5 The cable route should be started from a repeater/ cable hut/ station. Actual measurement along the route 

should be done by means of a 30 M steel tape for a few drum lengths up to a convenient point along the 
main line where from the distances along the route may be reckoned from the OHE/ Overhead 
alignment Plan. A termination allowance of actual length (prescribed 5M) of cable inside the repeater 
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station/cable hut building should be, in addition to a length of about 10 M (actual length), kept in a pit 
just outside the building. 

 
2.7.6 It should be ensured that both "special terrains" and "straight runs" should consist of full drum lengths, 

so that the position of joints (other than T-Joint) is fixed without difficulty in both cases. 
 
2.7.7 Actual measurements of the separation distance should be done from the centre line of the reference 

track. In case of 'Special terrains' the separation distance at some points on the route may also have to 
be reckoned from some other permanent structures depending upon the site conditions. 

 
2.7.8 Once the cables are laid, the chain ages at diversions, crossings, approaches of bridges, Jointing 

Chambers and Joints/Extra lengths of Optical fibre cables should be clearly marked on cable route plan. 
 
2.8 Length of Optical Fibre cables: - 
 The approximate cable length is worked out on following basis to arrive at the location of the straight 

joints: - 
 Extra length for track crossing including 2.5 meter loop on each side. 

Extra length on Approach/crossing of the bridges and culverts as per measurement in the detailed 
survey. 
10 meter of cable to be kept on either side of major steel bridges and 5 meters on minor bridges. 
At every Joint Pit a loop of 10 meters on either side of the joint and a loop of 15 meters in the Pull 
Chambers without joint, should be kept. In cable hut a loop of 10 meters should be kept in the cable pit. 

 
2.9 Protective works for Cable/ Ducts:- 
 
2.9.1 For building, masonry platforms, culverts, crossing of tracks, level crossings and roads etc. special 

protection for the cables are required. Some of the methods adopted for different types of protective 
works are specified in the following drawings:- 
 
For Girder bridges M.S. Troughing Drg. S&T/RE/78/2/76 Page 1 & 2 and RE/42/172. (P-160& 163). 
For cable entries to Cabins, ASM's Offices etc. through HDPE pipe Drg.No. RE/S&T/ALD/SK/161/81 
(P-174). 

           For unconsolidated embankments Shoring for the cable trench as per  
Drg.No. RDSO/TC/35003.(P-168). 

For laying cables over the culverts in DWC pipes Drg. No. RE/S&T/ALD/SK/160/81.(P-162). 
For laying cables over arch bridges brick channeling Drg. No.RE/S&T/ALD/SK/162/81.(P-173). 
For route over rocky area through chase Drg.No.RE/S&T/SK/303/85withAlteration 'A'.(P-167). 
For routes under bed of culverts in DWC pipes Drg.No. RE/S&T/ALD/SK/184/81.(P-165). 
For cable laying under railway track Drg. RE/S&T/ALD/SK/159/81 (P-169). 
For cable laying under road drg. No. RE/S&T/ALD/SK/497/2000 (P-157) 
For Stone/RCC cable route marker drg no.RCIL/NR/01 (P-172). 
Note1: In non-RE area, wherever distances are reckoned with reference to overhead alignment, the 
distances from the nearest KM-post provided along the track, may also be mentioned. 
Note 2: If any of the above-mentioned drawings are illegible or not clear, the clarifications may be 
sought from the office of Executive Director, RailTel/Northern Region. 
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SECTION - II 
CHAPTER - 3 

 
TECHNICAL SPECIFICATION AND INSTRUCTIONS FOR TRENCHING AND LAYING OF 
OPTICAL FIBRE CABLE AND TELECOM CABLE: 
 
3.1 SCOPE: 
 

This chapter deals with the specifications under which the various work for trenching & laying of 
optical fibre cable coming under the purview of the contract are to be executed by the contractor. 

 
3.2.1 SUPPLY OF ROUTE PLAN: 
 

Approved Cable Route plan and jointing schedule for mid section splicing of cable will be prepared and 
supplied by the RailTel This shall give a preliminary idea of the number & locations and the quantities 
and type of various equipment to be fixed, wired and commissioned.  

 
3.3 INSTRUCTIONS FOR EXCAVATION & BACK FILLING OF TRENCHES 
 
3.3.1 The Representative of Engineer In-charge of the work will mark the route of the cable in white chalk or 

lime as per the taping and route plan and the instructions given to him by the Engineer, notwithstanding 
the cable route shown in the tapping and route plan to meet the requirement of local conditions at site, 
if any and as required shall be taken by the contractor to be final. The contractor shall be present at the 
time of marking and he shall furnish to the Engineer’s representative required quantities of lime, rope, 
labour etc. for carrying out this work. The marking will be given on the track side of the trench at a 
distance approximately one meter away from the centre line of the trench. In the difficult terrains such 
as water-logged areas, the position of the cable route will be specified by off sets from the centre line of 
the nearest track. 

 
3.3.2 Trenches for Telecom cable shall be dug to a depth of 1.0 meters. The width of the trench shall be 

adequate at the bottom to accommodate cables and their protection. Normally width of approx. 
250-300mm at the bottom is sufficient. In places where underground pipes, electric main etc. come in 
the way, trenches deeper than one meter shall be dug as necessary and RCC/GI/DWC pipes shall be 
placed to protect the optical fibre cables. 

 
3.3.3  Metalled, macadamized, concrete and stone paved roads shall also be cut to a depth of 1.0 meter. The 

cable shall be laid through RCC/GI /DWCpipe as per drg. at Annexure 3.2. The road surface shall be 
restored to original. 

 
3.3.4 Wherever it is not possible to dig trench up to 1.0 meter depth due to site conditions, specific approval 

of site engineer / engineer’s representative should be taken before digging trenches of lesser depth. 
Similarly where digging of trench for more than 1 meter depth is required due to site conditions, 
specific approval of site engineer / engineer’s representative should be taken before commencing the 
work. In both cases prorate payments for the items of schedule shall be made.  

 
3.3.5 The bottom of the trench where the cable is to be laid shall be free from any stones. The bottom of the 

trench shall be horizontal and shall in no case be undulating. When the cable bed changes from  
 solid to soft surface or from the bridge to soft soil, tamped fill at the transition point shall be provided 

so that cable is not pressed against the edge of a hard surface.   
 
3.3.6 The brick protection shall be provided, wherever required and instructed by the engineer-in-charge .The 

contractor shall arrange supply and distribution of second class bricks of standard size at site along the 
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excavated trenches and after uniformly covering the cable laid in the trenches by stone-free sieved soil 
up to 50 mm height above the cable,  he shall arrange to place the bricks flat and position them breadth 
wise so that on an average 8/9 (eight/nine) bricks shall be laid in a meter length. 

 
NOTE: In order to be certain that the full requirement of bricks has been arranged by the contractor for 
placing on the top of the cable to be laid on any day, he shall spread the bricks side by side on the top 
of the trenches before the depth of the trenches are inspected by the authorized representative.  

 
3.3.7 The backfilling of trenches shall be done by tamping and consolidating the excavated soil in layers of 

15-20 cm at a time. All the soil that is excavated shall be put back to the trench and care shall be taken 
in consolidation to ensure that the back filling does not suffer any sinkage in monsoon.  

 
3.3.8 If under unavoidable circumstances, the excavation is to be done between the tracks or between OHE 

foundation and track, it shall be done to the full depth just before laying the cables and in the presence 
of the Engineer's representative so as to ensure the safety of train operations. 

 
3.3.9 Wherever the Engineer's representative considers it necessary to adopt shoring, the Contractor will be 

required to adopt shoring for which the Contractor shall have sufficient quantities of shoring material 
on hand as per RDSO Drawing No. TC 35003 given at Annexure-3.3. The shoring shall invariably be 
carried out in case of loose soil or banks made of cinders and ashes.  

 
3.3.10 Where the direction of the trench has to change, it should be done in a gentle curve of not less than one 

meter radius and not at sharp angles. 
 
3.3.11 While crossing tracks and laying over bridges & culverts, the engineers representative shall be present. 

The date and time of such works shall be communicated to concerned telecom supervisor of the 
Railways and adequate precautions, as advised by them, have to be taken. 

 
3.4  TRACK CROSSING 
 

All cable crossings across railway tracks shall be done in G.I. pipes (100 mm), threading the cable 
through these pipes. The contractor shall do the trenching to the required depth wherever necessary 
such as approaches to track crossing and the length in between the adjacent tracks. Two nylon rope of 
suitable strength shall be threaded through G.I. pipes, one to pull the cable and one for future use. The 
arrangement of cable and G.I. Pipe trunking under Track crossings has been shown in Drg. No. 
RE/S&T/ALD/SK/159/81 given at Annexure-3.4. 
 

3.5 ROAD CROSSING 
 
3.5.1 When crossing road ways, it is necessary to lay the cables in such a manner as to avoid the necessity of 

handling the cable sharply and minimize excavation   of road surface as far as possible.   Where cable is 
laid in surfaced trunking, the trunking alignment should be curved down to the pipes and proper brick 
or concrete joint should be made between trunking and pipe. 

 
3.5.2  The crossing  of  main  roads often involves difficulties especially if traffic is heavy, precautions to 

avoid accidents to workmen, pedestrians and vehicles should be taken. On minor roads, which can be 
temporarily closed to traffic, it is possible to cross the entire width of the road and open up. Pipes 
should be installed quickly in the cutting which is then filled in there by reducing to a minimum time 
for which the road is closed. 

 
3.5.3 Some roadways which are broad may be opened for half their width, allowing the other half for use of 

traffic. Pipes are laid trench filled in the first half and the other half opened up after the first half is 
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opened for the traffic. Pipes laid in the second half is linked with those laid in the first half. G.I. pipes 
shall be used for road crossings. In all cases pipes should be laid at a depth of 1 meter, below the 
formation level or lower as may be required. 

 
3.5.4  Whenever a cable is laid across an important road particularly one with a special surface it is necessary 

to provide for future expansion. The following methods may be adopted. 
 

(a) Separate pipes shall be laid for separate cable/HDPE duct. Two length of G.I. wire 10 SWG shall be 
used as lead wire. Two such lengths of G.I. wire shall be laid through the pipe. One wire shall be used 
for leading in the cable & the other wire shall be kept with suitable overlay to enable cable pulled out at 
later stage, if required. 

  
3.5.5 At busy road crossings, trenching should be done in nights with appropriate protection and road 

warnings to road users.  
 
3.5.6 The tenderer shall be responsible for compliance to applicable laws of the land and 

registration/approval from statutory authority, if required.  
 
3.6  CABLE OVER STEEL / GIRDER BRIDGES: 
 
3.6.1 Separate DWC/GI pipe shall be provided on Girder Bridges to lay OFC.        
 
3.6.2  The Fibre optic cable on steel girder bridges shall be laid inside RCC/GI/DWC pipe to be effectively 

secured as per the drawing and DWC duct at both ends of bridges shall be protected. 
 
3.6.3  When laying cable on long bridges, the question of longitudinal expansion caused by temperature 

differences should be taken into consideration and suitable cable loops should be provided at the pillars 
of the bridge. The cable should also be laid sinuously inside the trough. 

 
3.6.4  The laying of the cable on the bridges is to be done with much care and planning. It is necessary that 

the cable drum to be laid on the bridge is inspected and tested thoroughly so that damaged cable is not 
installed. 

 
3.7 Cable over CULVERTS : 
 
3.7.1 Wherever possible the cable shall be laid under the bed of the culvert through DWC/G.I./RCC pipes as 

per sketch No. RE/S&T/ALD/SK/184/81 (Annexure-2.9). Similar arrangement shall be provided for 
taking the cable in water logged areas and drains. 

 
3.7.2 In case of wet culverts or unfriendly terrains where it is not possible to lay cable under the bed of 

culverts, the cables may be laid over the culvert in G.I.pipes as per Drg.No.RE/S&T/ALD/SK/160/81A 
(Annexure 3.8). 

 
3.7.3 The protection of cable on approach to culverts shall be as per Drg. No. RE/S&T/ALD/SK 

/162/81(Annexure 2.7). 
3.7.4 ARCH BRIDGES 
 

The protection of cable on Arch Bridges and approach to bridges should be as per Drg.No. 
RE/S&T/ALD/SK/162/81 as given at Annexure-2.7. 

 
3.8 LAYING CABLE IN SOLID AND ROCKY SOIL 
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3.8.1 If the terrain is rocky, it may not be possible to ensure normal dimensions of the trench. In such cases a 
chase is cut as shown in Drg. No.RE/S&T/ALD/SK/303/85, as given at Annexure-3.11. Sharp edges on 
the sides must be smoothened out and bottom of the chase should be levelled and the cable laid in sand 
or soft earth which should be filled and pressed down up to the step. A row of bricks should then be 
placed on the top and jointed with cement mortar. 

 
3.8.2 In cases where the rock is not directly encountered, excavation to the desired depth shall be done. 

Payment for excavation shall be made on prorate basis on the accepted rates of item-1 of schedule of 
requirement. 

 
3.8.3 In cases where excavation is possible up to 1000 mm no chase cutting shall be done. However the 

cable/HDPE duct shall be protected by providing second class bricks width wise on such lengths. 
 
3.9 CABLES IN CONGESTED RESIDENTIAL AREAS AND MARSHY AREAS: 
 
3.9.1 When laying the cable in residential sections, the cable should be specially protected on both sides up to a 

distance of about 300 meters beyond the building line. In such cases the cable should be protected by 
laying cable inside DWC/G.I./RCC pipes of 120/103 mm dia.  

 
3.9.2 In marshy area where it is not possible to divert the cable route the cable shall be suitably laid and 

protected as per decision of Engineer depending on site condition, like laying cable in DWC/G.I./RCC 
pipes of 120/103 mm dia supported on Masonry Pillars/Iron channels etc. 

 
3.10 LEADING OF CABLE IN MASONRY BUILDINGS 
 
3.10.1 The cable will have to be led inside any masonry building such as Cable hut, ASM's room at a depth of 

0.75 meters by cutting the masonry structure of the wall as per Drg.No. RE/S&T/ALD/SK/161/81 as 
given at Annexure-3.12. After the cable has been led inside the masonry wall, the floor inside shall be 
duly repaired and plastered. 

 
3.11 LAYING OF CABLE IN SPECIAL CASES: 
 
3.11.1  Near Power Cable 
 

When the proposed cable route comes across any other cable already laid, the contractor shall first 
report the fact to the Engineer. Should the cable be identified by the Engineer as a power cable (LT or 
HT), the trench shall be dug as far away from the route of the power cable as practicable. 

 
3.11.2 Crossing of Optical Fibre Cable with another cable 
 

Crossing of the Optical Fibre cable with another cable shall be avoided wherever possible. Where, 
however, this is not possible, the Optical Fibre cable shall be laid in cement or asbestos cement pipes. 
The length of the pipe to be provided on either side of the crossing shall be atleast one meter. 
 

3.11.3 Laying other than optical fibre cables in the same Trench 
 

No cable other than quad cable shall be laid in the trench made for the Optical Fibre cable. Even in such 
cases, both the cables are to be laid as per approved drawing. Where, however, exceptional 
circumstances exist, the optical fibre cable may be laid along with another cable in the same trench 
provided a specific permission of each such case is obtained in writing from Engineer. When optical 
fibre cable and L.T. power cable have to be laid in the same trench they shall be separated by placing a 
layer of second class bricks between them vertically  (approx. 16 bricks/meter) or laid in RCC pipe. 
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3.11.4 Laying of cable through RCC/GI/DWC pipes 
  

The cable shall be laid through RCC/GI/DWC pipes at the locations marked on the route plan and as 
advised by the Engineer or his representative. 

  
For laying the cable through pipes galvanised steel wires of a cross section not less than 10 SWG shall 
be used as a lead wire. Two such lengths of wires shall be laid through the pipes, so  that after the cable 
is threaded through the pipe, one lead wire is permanently left in the pipe with a suitable overlay at two 
ends, to enable the cable to be pulled out at a later stage if required to do so. 
  
On arch bridges and culvert bridges the cables will be threaded through DWC pipes etc. While 
threading the cable through these pipes the Contractor shall do the trenching to the required depth 
wherever necessary for which no extra charge will be paid. 

 
3.11.5 Laying cable near feeding post: 
 

In the vicinity of feeding posts, as far as possible the cable shall be laid on the side of the track opposite 
to the feeding post. Further the Optical fibre cable shall be at least one metre away from any metallic 
part of the  O.H.E. and other equipment at the sub station which is fixed on the ground and at least one 
metre away from the sub - station earthing. In addition, the cable shall be laid in RCC pipes 150 mm 
dia (standard 2 metre length) complete or capable of being split into two half as per specn. No. ISS-458 
latest for a length of 300 metres on either side of the feeding point. 

 
3.11.6  Running of cables at foundations others than OHE Masts and from pipe outlets. 
 

Damages to cable is likely to occur if care is not taken in laying cable where the bed changes from solid 
support such as a foundation pipe or bridge to soft support such as soft soil. The cable must not press 
against the edge of the solid support. The soft soil near the edge must be tamped and the cable raised 
slightly. 

 
3.11.7  Laying near oily surface 

 
If during the excavation of trenches for laying cables, the Contractor or his representative notices the 
presence of oil or oily substance or any other chemical which is likely to cause the deterioration of the 
cable protective material he shall bring the matter to the notice of the Engineer or his representative and 
on the latter's decision he shall choose an alternative cable route or he shallprotect the cable in such 
places in such manner as advised in writing by the Engineer or his representative. No additional 
charges are payable. 
 

3.11.8  Special soil condition 
 

Cable should not be run through abnormally high acidic or alkaline soil or through sewage. If this is 
unavoidable, special measures should be taken against corrosion as advised by the Engineer in Charge. 
 

3.11.9  Provision of damage due to sharp edges 
When cable are laid in trunking, care should be taken to see that no ballast or stones have been dropped 
inside the trunking and it should be cleared of all ballast and stones before the cover is secured. When 
the ends of covers are joined together with cement plaster, a piece of paper or wood should be placed 
under the joint to prevent the cement plaster from falling on the cables. 

 
3.12 HANDLING OF CABLE DRUMS & PAYING OF CABLES: 
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3.12.1 While collecting OFC/HDPE from RailTel depot the contractor must ensure that the materials should 

be received in good condition. The drums shall be unloaded by the side of the Railway Track/Road 
from either a crane or any other suitable means very carefully so as not to cause any damage to the 
cable. The drums at site shall be protected until they are laid. The cable must be tested before and after 
laying. 

 
3.12.2 On each drum there are two ends, A & B. The 'B' end of one cable length shall meet 'A' end of the next 

cable at a joint. The 'A' end shall be normally on the top unless indicated otherwise on a drum. 
 
3.12.3 The drums shall always be kept upright, i.e. axle in parallel position to the base. The drums shall not be 

set by jerks but shall be handled slowly and with care. The walls of the drums should not be damaged 
while moving the drums if required for unrolling. 

 
3.12.4 The drums shall normally be unrolled at the same place and the cable carried by workmen near the 

trench. The drums shall not be dragged in any case. But where drums of cable have to be moved, would 
always be rolled in the direction of the arrow, otherwise the coils tend to unwind and the cable may get 
battered. In case no direction arrow is marked on the drum, remove several battens and determine the 
direction in which the cable is coiled. The arrow should then be painted on the drum pointing in the 
opposite direction in which the upper cable end is coiled so that future handling of the cable drum is 
facilitated and then replace the battens carefully. 

 
3.12.5 The drum should be properly mounted on jacks (or on a cable wheel) making sure that the spindle is 

large enough to carry the weight without bending and that it is laying horizontally in the bearings so as 
to prevent the drum creeping to one side or the other while it is rotating. Before attempting to pull off 
the cable, remove the end protection box attached to the flange of the drum and cut the security ropes 
so as to leave the cable free to move.  

 
3.12.6 If a portion of the cable only is taken out from the cable drum, the battens should be immediately 

replaced to prevent damage to the balance of the cable. This is important. 
 
3.12.7 The use of steel bars between the bolt heads to 'jump' or turn the drum around is dangerous to staff and 

likely to damage the drums. A better method is to use two steel plates with grease between them. By 
standing the drum on these greased plates, it can be easily elevated round to the desired position. 

 
3.12.8 All care should be taken in handling cable drums with a view to ensure safety not only of the cables but 

also of the working party handling them. The man should not be allowed to brake the cable drum by 
standing in front but only from side. 

 
3.12.9  Rewinding and Redrumming of cables. 

 
(a) If for any reason it is found necessary to rewind a cable on a drum, cable   drum with a proper 

barrel diameter not less than of the original drum should be chosen. 
  

(b) The drums should be mounted on cable jacks during rewinding operations using proper size of 
spindles passed through the flange holes, which will not buckle under the lead. The cable should 
not be bent opposite to the set it is having already. 

 
(c) In the re-drumming operations, drums should be so turned that the cable passes from the bottom 

of the original set with as little gap as possible. 
 
(d) Replace all the lagging on the cable drum. 
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3.13 CABLE LAYING: 
 
3.13.1 It is advisable to employ the same people at the same place or job while cable is being laid. 
 
3.13.2 Before commencement of the laying of cable/HDPE duct, inspection of the trench and inspection of 

protection works should be carried out so as to ensure their conformity with the specification. The 
trench bottom should be clean, smooth and free of small stone. When the soil contains stone or pieces 
of rock and therefore cannot be raddled, sieved earth about 10 cm. thick should be used both for the 
bedding on which the cable is laid and for covering the cables. 

 
3.13.3 The cable drum should be brought as close to the cable trench as possible. It should be lifted with the 

aid of cable jacks firmly mounted on a support of stone or wood. The spindle should be minimum of 55 
mm diameter and have a clearance from ground by 5 to 10 cm. 

 
3.13.4 Where necessary the cable drum may be placed at such a point so that 2/3 of the cable is laid directly in 

one direction and the balance in other direction. Care should be taken in such a case to see that there are 
no kinks or loops in the cable. 

 
3.13.5 The wooden   battens on the drums should be carefully removed shortly prior to laying and before the 

drum is mounted on the jack. The nails on the lagging should be carefully removed.    
3.13.6 While rolling a cable drum for laying, the drum shall be supported on an axle running through its 

centre, the height of the axle being such that the end frames are free to rotate and do not touch the 
ground at any point. The cable shall be carefully uncoiled by gently pulling the cable assisted as 
necessary by carefully turning the drums. The quick pulling of the cable or turning the drums shall be 
avoided at all costs. Each cable drum shall be braked while laying is in progress to prevent sharp 
bending or buckling, particularly when the cable coils are sticking together. 

 
3.13.7 The method of mounting the brakes is shown in Drawing No. RE/42/164 as given at P-171. 
 
3.13.8 When drums are turned for change of direction, wooden blocks shall be carefully put under the drum 

bolts which stand out from the  drum discs. 
 
3.13.9It is customary for the mate to stand in a commanding position where he can view the entire route, and 

shout evenly timed calls to his men to pull. If there is proper synchronization between the mate's calls 
and the pulling by the men, the cable will leave the drum without difficulty. It is important that the 
cable should be pulled with steady and even pulls and not be unnecessarily jerked or strained. On no 
account should a cable be allowed to twist or kink as this is likely to spring the Armour and fracture the 
outer serving of the cable. When pulling cable around bends, one or two men should be stationed to 
give the cable the correct bend when it passes. 

 
3.13.10While laying the cable, employ adequate number of men such that the cable can be conveniently carried 

by them in both hands without stretched arms. The distance between any two persons carrying the cable 
shall be from 2 to 10 metres depending upon weight of cable such that the maximum sag of the cable 
between any two persons is not more than 0.5 metres. 

 
3.13.11The cable shall be gently drawn by pulling the cable, which may be assisted as required, by smoothly 

and slowly turning the winch. The cable shall not be twisted on any account. 
 
3.13.12Before laying is commenced, the cable shall be uncoiled first in a straight line supported by men and 

then carried to  the trench and laid gently & carefully ensuring that cable is not stretched while putting 
in the trench..  
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3.13.13While laying work is in progress one man must continuously observe the cable along its length in order 

to determine whether any indentations, holes or other damaged parts are apparent. Such damaged parts 
have to be protected immediately by the cable jointer provided with the Laying party.   

 
3.13.14When two or three turns of cable are left on the drum, the pulling should be stopped and the inner end 

of the cable removed from the slot in the drum. Pulling should then be continued. If this is not done the 
cable end is likely to be stretched and damaged. 

 
3.13.15 The ends of the optical fibre cable should have an overlap of 10 M at the end of each drum for jointing 

purpose. 
 
3.13.16 The conditions of the cable shall be visually inspected through out its length and in case any damage or 

defect is noticed, the trench shall not be filled up until the Engineer's representative is notified to 
examine and authorise filling of the trench. 

 
3.13.17 MINIMUM BENDING RADIUS: 

 
Cables should always be bent (or straightened) slowly, they should never be bent to small radius while 
handling. The minimum safe bending radius for optical fibre  cables should be 30 times the diameter of 
the cable but wherever possible larger radius should be used. 
 

3.13.18  Wherever cable has to be coiled/looped , the diameter of the coil/loop shall be greater than 30 times 
the diameter of the cable. 

 
3.13.19   The RCC Joint Pit / Pull Chamber  to be constructed should be as per  the specification given in the 

Annexure 2.14. 
 
3.14   CABLE RESERVE: 
 

At the following locations, it will be necessary to provide reserve cable for future possible use. 
1) Where a change to cable line is expected, the reserve to be allowed depends on circumstances. 
 
2) In freshly banked soil to allow for slipping of the bank an allowance of 30 cm. should be 

provided for every 10 meters of trench (3 percent). The cable should be laid in a sinuous form. 
 

3) Near roadways, buildings and culverts, reserve of 5 meters should be allowed at drum end. 
 

4) On each side of major girder bridge a reserve of 10 meters should be left. For minor bridges 5 
meters shall be left. 

  
5) Where re-modeling works on culverts, bridges and track doubling work are going on, it may be 

necessary to keep loops of cable as an extra reserve pending finalization of its future route. 
 

6) At the cable hut a loop of 10 meters in the cable pit. 
 

 7) At every Joint Pit a loop of 10 meters on either side of joint.. 
 
             8)      At every RCC Pull Chamber a loop of 15 meters  
 
3.15   CABLE MARKERS 
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The RCC/Stone cable route markers shall normally be provided at a distance of every 100 meters on 
the straight portion of the cable route and also at diversions of the route of the cable culverts & LC 
gates. The joint indicators/markers shall be provided at all types of cable joints.  The cable Markers 
provided shall be of standard RCC/stone type with letters “RCIL O F C” engraved and suitably 
painted with standard paint as per  drawing attached. Cable Markers shall also be provided at each Joint 
Pit / Pull Chamber with/ without a joint respectively. 

 
3.16  TOOLS REQUIRED FOR TRENCHING, CABLE LAYING AND   FILLING. 
  TOOL'S NAME 

Cable Jack              
Cable Grip              
Reopening Device        
Free Hood Hook          
Shackle free head hook  
Grouling  Hook 
Pulling Bolt 
Tension meter 
Pulley 
Anti Twist Device (swivel) 
Roller 
Flexible Cable 
Pulling Rope 
Brush 
Mandrel 
Chain 
Measuring cord for strain gauge 
Slip Winch 
Wire rope 
Portable VHF set 
Measuring tape 
Phowrah 
Iron plate 
Loader Backhoe for Drilling 
Warning Tape 
Caterpillar tractor 
Fork Lifter 
Vehicle Van type         
Tacho- meter 
Road measurer. 
 

3.17 Execution of HDD (Trench less Horizontal Direct. Drilling - Boring)  
 
3.17.1 Under road/platforms/railway tracks/difficult terrain etc., trench less horizontal directional drilling 

(HDD) method shall be adopted under the supervision of competent staff for laying of HDPE pipe 
(40/33 mm dia) at a  depth of 1.5 meters and more  (depth as per instructions of the site engineer). 

3.17.2     The depth of trench at any of the ends should not be less than 1.5 meter in any case. Both ends of 
HDPE pipes should be closed properly using accessories and the pits should be properly back filled.  

3.17.3    There should be no damage to the road/platform/tracks or any such structures etc. enroot during or 
after the HDD operations. 

3.17.4   The work includes supply of all accessories required for laying of HDPE pipes. 
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3.17.5 The contractor should normally adopt HDD by machine. In difficult areas like track crossing, road 
crossing, sharp bends etc. the contractor may adopt manual pushing method  only  in short lengths 
with the permission of the site engineer of RailTel.   

 
3.18  Blowing /Drawing of Optical Fibre  Cable:  
 
3.18.1 OFC shouldnormally be blown through the HDPE ducts by standard blowing machines Only in 

exceptional cases drawing may be adopted in short lengths with the permission of the site engineer of 
RailTel.  

 
NOTE: The brick protection including supply of second class bricks of standard size at site shall not be 

required where OFC is being provided in HDPE/DWC ducts and  quad cables are not laid. However, if 
quad cables are also laid along with the OFC in HDPE/DWC ducts, the brick protection shall be 
required as per clause 3.3.5 for protection of quad cables. 

For protection of OFC and or quad cables at crossing across railway tracks, road crossings, over steel 
girder bridges and over culverts & arch bridges or any other special cases as decided by the site 
engineer during execution, DWC duct 50/39 mm dia (including supply of duct and other accessories 
required for protection of OFC/ quad cables) may be used in place of RCC pipes as mentioned in clause 
no. 3.4, 3.5, 3.6 & 3.7, as per instructions of RailTel’s engineers at site. 
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SECTION - II 
 

CHAPTER - 4 
 

JOINTING AND TERMINATION OF FIBRE OPTIC CABLE 
 
4.1    TECHNIQUE FOR JOINTING OF OPTICAL FIBRE CABLE 
 
 Fusion splicing shall be used for splicing fibres. This is accomplished by applying localized heating 

(i.e. by electric arc or flame) at the interface between two butted, pre-aligned fibre ends, causing them 
to soften and fuse together. 

 
4.2 STRAIGHT JOINT FOR FIBRE OPTIC CABLE 
 
4.2.1 There are various types of joint enclosures available in the market. The procedure for assembly of joint 

closure is described in the installation manual supplied with straight joint closure. This includes the 
following: 

 
Material inside joint closure kit 

 
Installation tools required 

 
Detailed procedure for cable jointing 

 
Procedure for re-opening the closure. 

 
4.2.2 The Optic Fibre straight through joint closure shall be as per specn. TEC TO 910 G92 (latest) or a 

proven design approved by RCIL .The joint shall be protected in RCC Joint Pit as per drawing given in 
Annexure 2.14. (.The Optic Fibre straight through joint closure shall be of TVSE, R&M, Raychem, 3M 
make and shall be approved in advance by RailTel.  The joint shall be protected in concrete chamber as 
approved by engineer- in-charge. ) 

 
4.2.3   Generally, the following steps are involved for jointing of the cable: 
 

- Preparation of cable for jointing 
- Stripping/cutting the cable 
- Preparation of Cable and joint closure for  splicing 
- Stripping and Cleaving of Fibres 
- Fibre splicing 
-Organising fibres and Finishing joints 
- Sealing of joint closure and 
-Placing  joint in  the Jointing Chamber/Pit. 

 
4.3  PREPARATION OF CABLE FOR JOINTING 
 
 During the installation, a minimum of 10 meter of cable of each end is coiled in the jointing pit to 

provide for jointing to be carried out at convenient location as well as spare length to be available for 
future use in case of failures. 
The pit size must be chosen carefully to ensure that length of the wall on which joint is mounted is 
greater than closure length plus twice the minimum bending radius of the cable. A RCC circular Joint 
Pit / Pull Chamber of 1 mete outer dia as given in annexure-2.14 is sufficient for most of the cable and 
joint closures.  
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The cable is then coiled and carefully placed in the pit/chamber in the same position as required after 
the joint is complete. The marking is done on all the loops so that it will be easier to install it later. 
 
The distance from the last centre to the end of the cable must be atleast 1.8 meter. This is being the 
minimum to be stripped for preparation of joint. 
 
Sufficient cable at each end up to the jointing vehicle/enclosure is then uncoiled from the pit for 
jointing. 
 

4.4  STRIPPING/CUTTING OF THE CABLE 
 

  The cables are stripped of their outer and inner sheath with each sheath staggered approximately 10mm 
from the one above it. 

 
 Proper care must be taken when removing the inner sheath to ensure the fibres are not scratched or cut 

with the stripping knife or tool. To prevent this, it is best to only score the inner sheath twice on 
opposite sides of the cable, rather than cut completely through it. The two scores marking on either side 
of the cable are then stripped of the inner sheath by hand quite easily. 

 
   The fibres are then removed from cable one by one and each fibre is cleaned individually using 

Kerosene to remove the jelly. 
 

4.5 PREPARATION OF CABLE JOINT CLOSURE FOR SPLICING 
 

The type of preparation work performed on the cable prior to splicing differs on the type of joint 
closure and fibre organiser used. However, the following steps are usually common :- 
 
The strength member of each cable are joined to each other and/or to the central frame of the joint 
closure. 

 
The joint closure is assembled around the cable. 

 
The sealing compound or heat shrink sleeve is applied to the cables and closure, or prepared for 
application after splicing is complete. 

 
The fibres are protected (usually with plastic tubing) in their run from the cable core to the fibre 
organiser trays (particularly if cable construction is slotted core type). 

 
Tags which identify the fibre nos. are attached at suitable location on the fibres. 
 
Splice protectors are slipped over each fibre in readiness for placing over the bare fibre after splicing. 

 
4.6  STRIPPING AND CLEAVING OF FIBRE 

Prior to splicing each fibre must have approximately 50mm of its primary protective U.V. cured 
coating removed, using fibre stripper which are manufactured to fine tolerances and only score the 
coating without contacting the glass fibre. 
The bare fibre is then wiped with a lint free tissue doused with ethyl alcohol.Cleaving of the fibre is 
then performed to obtain as close as possible to a perfect 90 degree face on the fibre. 

 
4.7 SPLICING OF THE FIBRES 
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The fusion splicing shall be used for fibre splicing. Some of the basic steps for fusion splicing are as 
given in 4.8 below. 

 
4.8  FUSION SPLICING OF FIBRE 
 

Some of the general steps with full automatic micro processor control splicing machine are as under  
 

Wash hands thoroughly prior to commencing this procedure. 
 

Dip the clean bare fibre in the beaker of ethyl alcohol of the ultrasonic cleaver. Switch on ultrasonic 
cleaver for 5-10 seconds (Some of the manufacturers do not prescribe the above cleaning). 

 
Place the bare fibre inside 'V' grove of the splicing machine by opening clamp handle such that the end 
of fibre is app. 1 mm. over the end of the "V" groove towards the electrodes. 

 
Repeat the same procedure for other fibre, however, first insert heat shrink splice protector. 
 
Press the start button on the splice controller. 
 
The machine will pre fuse, set align both in 'X' and 'Y' direction and than finally fuse the fibre. 
 
Inspect the splice on monitor if provided on the fusion splicing machine and assure no nicking, bulging 
is there and cores appear to be adequately aligned. If the splice does not visually look good repeat the 
above procedure. 
 
Slide the heat shrink protector over the splice and place in tube heater. Heat is complete when soft inner 
layer is seen to be 'oozing' out of the ends of the outer layer of the protector. 
 
Repeat for other fibres. 

 
4.9   FUSION SPLICER AND OTDR  
  

The fusion splicer and Optical Time Domain Reflecto meter (OTDR), to be used for splicing and 
measurements of parameters respectively, shall be of approved design and quality.  The contractor shall 
submit 

  
Specification of fusion splicer and OTDR 
 
Certificate from the users, who have used the splicer and OTDR of the make, the contractor intends to 
use, regarding their satisfactory performance. 

 
The RCIL reserves the right to direct the contractor to use the same or any other proven design of 

fusion splicer and OTDR if in the opinion of RCIL the specification of Fusion splicer and OTDR are 
not suitable. 
 

4.10  ORGANISING FIBRE AND FINISHING JOINTS 
 

After each fibre is spliced, the heat shrink protection sleeve must be slipped over the bare fibre before 
any handling of fibre takes place, as uncoated fibres are very brittle and cannot withstand small radius 
bends without breaking. 
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The fibre is then organized into its tray by coiling the fibres on each side of the protection sleeve using 
the full tray side to ensure the maximum radius possible for fibre coils. 
 
The tray are placed in the position. 
 
OTDR reading taken for all splices in this organized state and recorded on the test sheet to confirm that 
all fibres attenuation are within specification. This OTDR test confirms fibres were not subjected to 
excessive stress during the organizing process. 

 
After this the joint can be closed with necessary sealing etc. and ready for placement in the pit. 
 

4.10.1 Jointing Pit/ Pull Chamber:: The Jointing Pit / Pull Chamber is as per drawing at  Annexure-2.14. The 
outer dia of the circular RCC Jointing Pit / Pull Chamber shall be approx. 1000mm. The pits shall be 
located at every 1Km of the OFC route and spare cable of 15 meters to be looped and placed in the pit. 
The pit shall be refilled with dry sand after completion of the work and then closed. Stone/RCC route 
markers shall be provided for identification of each Jointing Pit / Pull Chamber location with/without a 
joint and this should be incorporated in the as-built-cable route plan. 

 
4.11  PLACING OF COMPLETED JOINT IN PIT 
 

Joint is to be placed on the tarpaulin provided near the pit. 
 
The cable is laid on the ground, loop the cable such that pen mark previously place on the cable line up. 
Tape these loops together at the top of the coil. 
 
The joint can now be permanently closed and sealed by heating heat shrinkable sleeve etc. However, 
before closing, silica gel to be kept inside for moisture protection. 
 
Now the joint closure is placed in the jointing pit /chamber and the pit is closed after filling it with dry 
sand.  
 

4.12 RE-OPENING OF THE JOINT 
 

If required for attending to faults etc., manufacturers supply special kits for opening of the joint and the 
steps to be followed. However, the general steps are as under: - 

 
Using suitable knife cut heat shrink sleeve longitudinally along its entire length. 
 
Do not damage the smaller heat shrunk sleeve on the ends of the joint. 
 
Apply heat to the cut sleeve until it begins to separate. 
 
Gently remove the cut sleeve from the joint. Now the joint can be opened. 
 
Protective sleeve/cover can be removed for attending to faults etc. 

 
4.13   TERMINATION JOINT FOR FIBRE OPTIC CABLE. 
4.13.1 This joint is provided in the cable hut for terminating the outdoor fibre optic cable of both the sides, 

splicing through fibres, connecting fibres to pigtails for connection to Optical Line Terminal Equipment 
etc. 
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4.13.2 The OFC Cables shall be dressed up on teak wood plank/Aluminum ladder inside cable hut. The 
armour of the OFC Cable shall be cut before taking the cable in the equipment rack. The cables shall be 
terminated on FDMS and derive required pigtails.   

 
Two pairs of fibres shall be derived from either side cable at every OFC cable hut through pigtails with 
FC/PC connectors. The remaining fibres shall be looped through. 

 
4.13.2 The procedure for installation of termination joint box depend upon the type of joint enclosure. The 

installation manual supplied gives the step-by-step procedure for installation. However, the general 
steps are as under:- 

 
-Marking the cable 
-   Stripping/cutting the cable 
-   Gripping cable in sheath/clamp 
-   Treatment of tension member 
-   Fibre splicing 
-   Enclosing fibre 
-   Fixing strength member 
-Closing the cover 
-   Fixing termination box 
-Fixing the cable. 

 
4.14  MARKING THE CABLE 
 

Determine the cable length up to the proposed location of termination box. It is also to be ensured that 
at least 10 meters of cable is coiled in the cable pit. 

 
 Determine the cutting point and mark the cable 
 
 Determine the sheath peeling point and mark the cable 
 
4.15  CUTTING / STRIPPING THE CABLE 
  

Cut the cable as per the marking. Remove the sheath from cable ends. During sheath stripping care 
should be taken not to damage the fibres. 

 
The length and the steps for various sheath cutting shall be as per the instruction given in the manual. 

 
 4.16 GRIPPING THE CABLE 
 
           Wind PVC tape around the cable core just beside edge of the sheath. 
          Insert the bushing inside sheath by cutting the cable sheath for about 25mm. 
 
Place the sheath grip (lower half and upper half) and tighten it with the help of torque wrench. 
 
4.17  FIXING OF TENSION MEMBER 
 

a) Mark the tension member for the specified length and cut it. 
 

b) Clean the tension member thoroughly by Alcohol and cotton cloth. 
c) Fix tension member holder with the help of instant adhesive at the end of tension member. 
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4.18  FIBRE SPLICING 
 

The procedure for splicing is same as described for straight joint closure in Clause 4.7 above. 
 
4.19  ENCLOSING FIBRES 
  

a) Set the fibre cassette on the base 
 
b) Arrange excess length of fibre to make double figure of eight. 
 
c) Enclose the spliced fibre and its excess length carefully. 
 
d) Repeat the procedure for other fibres. 
 
e) After this, the box can be closed. However, a packet of silica gel may be placed inside for 

protection from entry of moisture. 
 
4.20 MOUNTING OF TERMINATION BOX. 

 
Termination box can be fixed either on wall or on equipment rack. At wayside stations it shall be 
mounted inside the equipment rack in order  
to prevent pigtails from rodent attacks. 

a) Mark the fixing holes on the walls/bracket/frame 
b) Place the termination box and tightened the nuts inside the base box. 
c) Put the covers. 

 
4.21 FIXING THE CABLE 
 

Secure the cable on wall/frame at two places within one meter from termination box keeping in view 
straight entry of cable in termination box. 

 
4.22 ISOLATION OF ARMOUR OF OFC CABLE 
 

The maximum continuous length of armour of OFC Cable should not exceed 1.6 Kms. in order to keep 
the induced voltage within permissible limits. Where the continuous length of cable exceeds 1.6 Kms. a 
50 mm cut shall be made in the armour after every 1.6 Kms. The Exposed cable at the cut shall be 
covered by shrinking suitable heat shrink sleeve as per TEC specifications. 
 
 

4.23 ACCEPTANCE TEST FOR FIBRE OPTIC CABLE  
 

The Procedure for Testing of Fibre Optic Cable shall be jointly finalized by Contractor with Engineer 
of the RCIL. The parameters in the concerned specification shall be taken as reference. The Test shall 
be conducted from cable hut to cable hut, after the Splicing & termination Joints are completed. The 
length of cable (as per marking in cable & as measured by OTDR ), loss in cable, average loss per Km., 
No. of Splices, Splice loss, etc. shall be recorded and jointly signed as per pro-forma given in para 4.24 
below. 
 
 

4.24 TEST PROTOCOL FOR OPTICAL FIBRE CABLE  
 
SYSTEM TEST PROTOCOL         OPTICAL FIBRE CABLE      FIELD TEST 
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--------------------------------------------------------------------------------------------------------- 
     Route: -----------------    Date: ------------- 
 
Station: ---------------                No.of mid-section splices:  ------------- 
 
     Section: ---------------     Measured by: -------------- 
 
     Length                              Length as per meter 
   (by OTDR): ---------------      marking on cable sheath-------------- 
 

1)  
2) Optical measurements (On Line): 

 

Measurement Fibre – number 
1 2 3 4 …………22 23 24 Accepted Value 

1.1 Total attenuation at 
1300/1550 nm with OTDR   

1.2 Total attenuation       per 
Km at 1300/1550 nm:  

 
<0.40 dB/Km at 1300 

nm &<0.25 at 1550 nm 
1.3 Splice Loss in dB 
with OTDR Location  Average splice loss 

OHE Mast No./ Overhead 
alignment post no. 

A. 
B. 
C. 
D. 
E. 

  

Average Splice Loss  0.15 db, no splice should 
have loss >0.2 db 

NOTE :  ALSO ATTACH OTDR RESULTS      |----| 
 
 
2) Visual Inspection (On Line): 
2.1    No. of Cable drum used in the section: ------------------- 
2.2    S.No. of cable and length of each drum:  
S.No.                         LENGTH 
 
1. ------------------------------M 
 
2. ------------------------------M 
 
3. ------------------------------M 
 
4. ------------------------------M 
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5. ------------------------------M 
2.3    Location of Isolation Sleeves: 1.        2.      3. 
 
Contractor's Representative                RCIL’s Representative 
 
25 TOOLS AND EQUIPMENTS REQUIRED FOR JOINTING AND                  TERMINATION 
OF FIBRE OPTIC CABLE. 
       S.No.         TOOL's Name 
 

1. Branch Joint Closure 
2. Termination Box  
3. Rubber end Block 
4. Sheath Clamp 
5. Bushing 
6. Strength Member holder 
7. Heat Shrinkage tube 
8. Arc fusion splicer machine. 
9. Power cord AC/DC 
10. Walkie-Talkie 12V DC source 
11. Tube heater 
12. Precision cleaver 
13. Cable sheath stripper 
14. Fibre stripper 
15. Knife for HDPE cutting 
16. Hexa for strength membrane 
17. Isopropyl   alcohol or methanol of  high specific gravity 
18. Johnson Buds 
19. Tweezers 
20. Gun heater Blower type 
21. Sleeve for splice protection 
22. O.T.D.R. 
23. Stickers for numbering of splicers. 
24. Portable k. oil generator 
25. Umbrella’s 2 Nos. 
26. Dust protection for splicing machine 

 
Note:- Wherever cable has to be coiled/looped , the diameter of the coil/loop shall be greater than 30 times the 
diameter of the cable. 
 

------------------------------------------------------------------------------------------------------- 
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SECTION - II 

CHAPTER - 5 
 
     Technical Specification and Drawing for provision of Earthing Arrangement. 
 
1. IntroductionThe Earthing arrangement is required to provide earth for Telecom equipments. The earth 
resistance should be less than 1 (One) Ohm as per following Drawing: g)

 
 
 
 
 

M aintenance Free Earthing
SLIDE  LO CK

H O LE FO R AIR
           12  m m

300 m m

  200 m m

50 m m

150 x 50 x 5 m m Copper Plate

      120 M icron C opper clad ing

2850 m m

CO NDUC TO R PLUS G EL

Acceleartor pow der.150 m m

4 ss bo lt

lockable earth pit cover

G round 
Lev el

3150 x 31 m m  M S Rod 
 
100 m m

200 m m

H oles for C onnecting 
Earth W ire

Hole for taking out Earth wire
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     SECTION-II 

CHAPTER-6 

Jointing of 6 Quad Telecom, Cable and Acceptence Test (Not applicable for present tender) 
 

Scope: This chapter Deals with the requirements of various types of joints on 6 Quad cable,       jointing 
procedure, V.F.Transformeres and the acceptance test etc. 

 
6.1  A tentative quad allocation of a 6 Quad cable , When laid along with OFC  is as   under 

 
Quad No1  - Block 
Quad No2 - Spare 
Quad No3 - Emergency Communication 
Quad No4 - ½ Quad-gate Telephone 

    ½ Quad-for Block Proving by Axle Counter (BPAC) 
Quad No5 - Block providing by Axle counter(BPAC) 
Quad No6 - Train Actuated Warning System(TAWS) 

 
6.2    Thermo shrink jointing kits as per specification no.IRS-TC-77-2000 with latest amendments shall be 
used for various types of joints in:  
 

i. 6 Quad jelly filled cable of specification No.IRS-TC-30-05 with latest amendments having  0.9 
mm diameter. 
 

ii. PIJF underground telecom cable of different pair size 10/20 pairs with copper conductor having 
diameter 0.63mm. 
 

The 2T/3T (1 Quad) VF transformer as per specification No. IRS-TC-76/2000 with latest amendments for 
thermo joints etc. shall be used for thermo shrink transformer joints. 
 
6.3   With optical Fiber application, the 6 Quad cable is meant for carrying circuits only between two 
stations. As the joint is always a weak link, efforts shall be made to club two or more joints in one if 
falling within 100 mtrs. 
 

 6.3.1  The straight through joints shall be provided for normal jointing of cable. 
  

6.3.2  For L.C Gate pump houses etc. the straights through joints with branching clip shall be provided for 
deriving the circuit using 10 pairs PIJF cable. No isolation transformer is considerd necessary upto the 
distance of 7.5 km.  
 
6.3.3 Transformer joints shall be used for deriving emergency socket approx at 1 km distance. This joint 
shall generally be combined along with normal joint. The tapping shall be derived through V.F 
transformer 470:1120 using PIJF cable as the phantom circuit is not required, the center tap wires of 
transformers shall be cut permanently and not derived. 
 
6.4.1  L.C gate quad shall be terminated directly without V.F transformer to permit passing of magneto 
ring. 

 
6.4.2       2T/3T  V.F transformers shall be connected in the transformer bay for both side emergency 
control circuits. 
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6.4.3     A krone termination box as per TEC specification shall be mounted to facilitate termination of 
cables for the derivation purposes. 

 
6.5 LONG BLOCK SECTIONS & SIDING: 

  
6.5.1 In case of long block sections and siding (>15 kms) it may be necessary to carry out loading and 

balancing of 6 quad cable to reduce the loss & cross talk. 
 

6.6 JOINTING PROCEDURE: 
 

6.6.1 For jointing of cable, pit as per Drg. No.CORE/S&T/ALD/SK/438/95 (Annexure 4.2) is made. 
The pit surface is leveled by ramming the earth. In case of loose soil or mud, bricks or ballast 
may be used, if necessary. A tent may be placed over the pit to protect against adverse 
weather/Dust. 

 
6.6.2 Bend the two cable ends slowly into an “S” shape taking care that the cables are not strained 

excessively and minimum overlap of 350 mm is available. 
 
6.6.3 Prepare the cable ends as per the detailed installation instructions supplied by jointing kit 

manufacturer for making heat shrinkable joints for 6 quad cable fastly. 
 
6.6.4 Preliminary checks may be carried out using multimeter for continuity of conductors & 

breaks/crosses etc. if any. The insulation is measured between all conductors bunched together 
and screen/armour by V megger. The equivalent average insulation resistance/conductor/Km/ is 
obtained by multiplying the megger reading with the number of conductors and the length of 
cables in Kms. 

 
6.6.5 Slip the quad rings on a P.E insulated quad of the cable end. Similarly slip another quad ring on 

the corresponding PE insulated quad of other cable ends. Select a conductor, slip a PE sleeve 
over it. Take the corresponding conductor of the corresponding PE quad of the other cable end. 
Peel off the P.E insulation from these conductors for a length of 50mm. 

 
6.6.6 Bring the two conductor together perpendicular to the cable. Twist the two conductors by 

rotating giving approximately 10 turns for length of 25mm. Cut off the surplus wire. Solder half 
the length of twisted conductors using solder resin coe, solder bit flat &blow lamp. Fold the 
twisted conductors along the main cable conductors and allow it to cool. Draw the PE sleeve 
over the twisted joints in such a way that former projects equally on the two sides of the latter 
and equally covers the polyethylene insulation of the two conductors. It should be ensured that 
the PVC sleeve fits properly over the twisted joint is not able to move easily over it. 

 
6.6.7 For tapping joint, select the quad from which the circuit is to be tapped. Cut the quad. Slip 

numbered group ring over both ends as also on the lead wire bunch of required transformer. 
Select a conductor in one quad and slip a P.E sleeve over it and its other end. Select a 
conductor, a short lead wire and transformer lead wire and make twisted joint. With the other 
end of the short lead and other cut end of same conductor, make another twisted joint.  

 
6.6.8     The conductors of remaining PF Quads should also be joined accordingly. 
 
6.6.9 Complete the joint as per the detailed installation instructions supplied by the jointing kit 

manufacturer for making heat shrinkable joints for 6 quad cable. 
 
6.7 JOINTING & TERMINATION OF PIJF DERIVATION CABLES. 
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6.7.1 Thermo shrink joints of appropriate size for straight through or branch off joints as per 

specification shall be provided. 
 

6.7.2 All the PIJF cables shall be terminated on krone or CT box of suitable size duly mounted on the 
wall in subscriber premises. 

 
6.8 CAPICITANCE  UNBALANCE: 

 
6.8.1 In the electrified sections, the capacitance unbalances between cable conductors and cable 

sheath /armour (earth) introduces appreciable noise in the circuits.This can be reduced by 
polling i.e. connecting cable pairs straight or across at normal joints. 
 

6.8.2 In any manufactured length of a cable, the capacitances between conductors of a quad and 
between conductors of adjacent quads and those between conductors of a pair and the cable 
sheath (earth) are not perfactly balanced which gives rise to the capacity interference between 
various circuits and the circuits and earth. Balancing of these capacitancesis hence necessary to 
limit the cross-talk and to bring the cross-talk attenuation within permissible values. 

 
This is done by adding extra capacitances between pairs. The permissible limits of capacitance 
unbalances in balanced cabling are 40 pf for full loading section. 
 

6.9 ACCEPTANCE TESTS FOR 6 QUAD AND PIJF CABLES: 
 
The characteristic impedence of unloaded 6 quad Telecom. Cable (IRS TC-30/2005 with last 
Amendment) is 470 ohm +/- 10% at 800Hz. When loaded with inductance of 88mH, the 
characteristic impedence is 1120 ohm +/- 10%. 
Joint tests are to be carried out by Engineer’s representative and contractor’s representative for 
accepting the cable from the contractor. 

 
6.9.1 Testing of V.F. Transformers: Following tests may be conducted on V.F. Transformers before 

using in the joint. 
 

a) Continuity and DC resistance of windings: Use an AVO meter to check continuity. 
Measure DC resistance of primary /secondary windings with a LAR bridge. The readings 
obtained should be comparable. 
 

b) Insulation Resistance: Connect one lead of a 500 V megger to one winding connect the 
other lead of Megger First to another winding and take reading. Next connect it to all other 
windings connected together and the case and again take the reading. Insulation resistance 
should not be less than 10,000 Mega ohms. 

 
c) Insertion Loss: Adjest output level of transmission measuring set to 0 dB and connect it 

across the primary of transformer. Connect a dB meter on the secondary side. DbB meter 
reading should not be more than 1 dB. 

 
6.9.2 LOOP RESISTANCE AND CONTINUITY TEST: 

 
Instrument to be used: Multimeter  
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a) The multimeter will provide ready means for continuity test and also it will be capable of 
testing D.C. and A.C. Voltages, D.C. resistance and also low frequency levels for test and 
maintenance purpose. The input sensitivity shall be atleast 100 k ohm per volt of A.C. 
 

b) The maximum average loop resistance of a pair measured with direct current at 20 deg. C. 
Shall be 56 ohm per km. For the PF quads of 0.9 mm diameter copper conductors. The 
nominal loop resistance of a pair shall be 55.2 ohms per km. At 20 deg. C. This test shall be 
carried out only on untapped pairs of cable. 

 
6.9.3 INSULATION TEST: 

Instrument to be used –Mega ohm Meter /Megger 
 
a) The insulation resistance measured betweena conductor of a quad and all conductors of all 

other quads connected together to the sheath and earth shall not be less than 625 megaohms 
per kilometer when measured at 500 volts D.C after energizing for one minut at a 
temperature of not less than 16 deg.C. The remaining three conductors of the quad under 
test may be left floating. 

   
        The insulation at 16 deg. C may be found out by the formula – 
   
        Insulation at      =       Insulation X 1.04 (T – 16) X 9/5. 
  16 Deg. C                    at T Deg. C. 
 

b)  For measuring insulation all conductors may be bunched together and tied properly with a 
bare wire and insulation to the sheath/screen measured. The insulation resistance per km can 
be obtained as –No. Of wires tested x Deflection (Megs) X Length (km)   =   .......... 
Megaohms per km.... 

 
6.9.4 FREQUENCY ATTENUATION & TRANSMISSION MEASUREMENTS: 

Instrument to be used – Transmission Measuring Sets (IRS TC 43-87) 
 
Two Transmission measurements sets are required for this measurement. One set is kept at one 
end of the cable and at the other end of the cable. Before sending the set to other end the zero 
errors of all meters are checked. Zero dB tone is sent from one end and the level received at the 
other end and is measured.Wherever the frequency is changed the zero level should be adjusted 
again. Zero level of the tone should also be adjusted first before taking any reading. 
The reading are taken at the following frequencies 300Hz, 400Hz, 600Hz, 800Hz, 1000 Hz, 
1400Hz, 1600Hz, 2000 Hz, 2400 Hz, 2800 Hz, 3000Hz. and recorded. 
The transmission loss, return loss, insertion loss etc are measured and recorded. 

 
6.9.5 CROSS-TALK MEASUREMENT: 

 
Instrument to be used – 
a) Cross-talk measuring set (IRS TC-45) 

 
b) Oscillator 1 kHz / 800 Hz Zero dB 
Tone of 800 Hz is given on one pair and cross talk is measured on the other pair in the same 
quad. Also the Cross-Talk has to be measured in adjacent quads, Cross-Talk is measured at 
`Near-End’ and also `Far-End’. The Far-End Cross-Talk attenuation between any two air spaced 
paper insulated VF pairs at a frequency of 800Hz shall not be less than 65 dB. The Near-End 
Cross-Talk shall not be less than 61 dB. 
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6.9.6 PSOPHOMETRIC NOISE LEVEL MEASUREMENT:- 
 

Instrument to be used - PSOPHOMETRIC (RDSO SPECN. No.STE/RE/C/SPN (MI)-
1975(Latest)) 
 
SIEMENS Germany Model No. V 2233(1994) or APLAB India Model No. 1071/R(1995) are 
presently used for measurement of noise. The detail procedure for measurements is supplied by 
manufacturer. The Far end of test pair is terminated at the resistance equivalent to characteristic 
impedance of the cable (600 or 470 or 1120 ohms). At near end psophometer is connected. The 
readings of weighted and unweighted noise can be directly read on the meter. The permissible 
limit of psophometeric voltage is 2 mv. 

 
6.9.7 MEASUREMENT OF CIRCUIT ELEMENTS: 

 
Instrument to be used – Impedance Bridge (LCR Bridge) {Specn.No.STT/RE/SPN(MI)-
1973} 
 
This measures electrical data of components like coils, capacitors and transformers as well as of 
subassemblies, amplifiers, filters etc. The measurement of resistive and reactive components of 
impedance and admittance can also be measured with this bridge. These parameters are 
generally factory tested and need not be measured at site. The impedance bridge can also be 
used for assessing the distance of cable fault/low insulation quad with reference to healthy 
quads. 
 

6.9.8 TOOLS & ACCESSORIES REQUIRED FOR JOINTING OF 6 QUAD 
/PIJF/DERIVATION CABLE & TERMINATION: 
 

6.9.9 The following tools are required: 
 
i) Pick axes      3 
ii) Phowras      2 
iii) Measuring tape(10 meters)   1 
iv) Tent complete with spikes and Ropes  1 
v) Hammer to Spikes     1 
vi) Rammer      1 
vii) Jointing trestle     1 
viii) Jack knife      1 
ix) Pocket Knife      1 
x) Combination side-cutting pliers   1 
xi) Hacksaw frame& Blade    1 
xii) Long nose plier with side cutter   1 
xiii) Tringular file      1 
xiv) Wire brush      1 
xv) File flat      1 
xvi) Blow lamp petrol     1 
xvii) Blow lamp kerosene    2 
xviii) Mirror       1 
xix) Brush       1 
xx) Wooden mallet      1 
xxi) Flat noise pliers     1 
xxii) Diagonal cutting nipper    1 
xxiii) Solder bit flat      1 
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xxiv) Screw driver set     1 
xxv) Metal rule steel     1 
xxvi) Open jaw spanner set    1 
xxvii) Wrench adjustable     1 
xxviii) Scissor ordinary     1 
xxix) Chisel       1 
   
 
 
            ___________________________________ 
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SECTION – II 

 

CHAPTER – 7 

OPTICAL FIBER FUSION SPLICING MACHINE                 
 
As per TEC: GR/TX/OSM-001/04/SEP-12 With latest amendment 
(Note- TEC approved model only. Supplier shall submit valid TEC approval for the 
model offered) 
 
OR 
As per following specifications 
 
 
The splicing machine shall be portable, battery-operated with the ability to splice the 
fiber 
Make  Fujikura/Fitel/INNO Korea only 
(a) Applicability  
  (i) Fibre alignment Core to core alignment 
  (ii) Applicable fibre SM,MM,DS,NZDS 
  (iii) Cladding clamps can work 

separately from wind hood 
Should be available  

  (iv) Coating diameter Primary coated:245 +/-10  µm  
Secondary coated: 900 +/-10  µm 

  (v) Cleave length:  8 to 16mm  

  (vi) Cleave length: secondary tight 
buffer 

16mm or better 

  (vii) Cleave length: secondary loose 
buffer 

16mm or better 

  (viii) Attenuation splice mode or 
capability  

Should be available  

(b) Hardware features 
  (i) Fibre observation 3 axis observation and alignment 
  (ii) Imaging/monitoring  system CCD or CMOS type cameras  
  (iii) Magnification of image on 

screen 
X & Y axis 
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  (iv) Display Minimum 3.5 LCD or  better 

  (v) Tiltable display Should be available  
  (vi) Invert display for "backwards" 

operation 
Should be available  

  (vii) V-groove illumination should be available 
  (viii) Storage of Splice data Result  More than 2000 data  
  (ix) Interface At least one USB port should be available  

 
(c) Software features 
  (i) Keypad Illuminated key pad to enable work in 

dark.    
  (ii) Self-test mode should be available 
  (iii) Software for data transfer  to 

PC 
should be available 

  (iv) Physical 
  (v) Weight Light & Compact 
  (vi) Carrying case A rugged  hard carrying case should be 

provided for safe  transportation  
(d) Power supplies 
  (ii) AC power supply Input:100-240V,AC:50+/- 2 Hz 
  (iii) DC power supply 12V  DC I/P port 
  (vi) Internal battery Lion or Lipo  
  (vii) Charge internal battery while 

performing  splicer 
should be available 

  (viii) Splices & oven cycles on 
internal battery 

 ≥ 100 cycles 

  (ix) It should be water resistance /dust-proof/anti shock/ wind resistance 
  (x) DC Power Cord Battery adapter should be provided along 

with the machine for charging the internal 
battery. 

(e) Splicer Machine 
  (i) Splicer Method  Fusion  
  (ii) Typical Splice loss:  SMF:0.03 dB, MMF:0.01 dB , 

DSF:0.04dB, NZ-DSF:0.04 dB 
  (iii) Splice cycle  time: start to loss 

estimate 
9 sec or less for  SMF 

  (iv) Number of splice programs Minimum  40  nos Factory installed,50 
user program and min 10 heating program 

  (v) Heating cycle time  Should be less than 35 seconds   
  (vi) Heating program  preset 10 nos  or more  
  (vii) Heat cycle status  indication Audio/ visual  heater notification  
  (viii) Return loss (Typical) it should be  ≥ 60 dB 
  (ix) Automatic arc  test should be available 
  (x) Arc environment compensation should be available 
  (xi) Pressure sensor should be available 
  (xii) Temperature sensor should be available 
  (xiii) Electrode replacement  Easy replacement & cleaning 
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  (xiv) Menu for automatic repair 
(Quick optimize menu) 

should be available 

    

(f) After splicing 

  (i) Splice loss, break & remake 
identical fibre 

should be available 

  (ii) Loss estimate criteria Measured by cut-back method relevant to 
ITU-T standard or digital image analysis.  

  (iii) Splice return loss > 60dB 
  (iv) Proof test Minimum 1.96 N 
  (v) Heat shrink oven Yes 
  (vi) Auto start oven on loading 

fibre 
Yes 

  (vii) Applicable splice protector 
length 

Up to 60mm 

  (viii) Number of oven programs at least 5 nos  
  (ix) Heat time: 40mm sleeve It should be 35 sec or less  
  (x) Heat time: 60mm sleeve It should be 35 sec or less  
  (xi) Electrode Capacity ≥  2500 Splices (1 Spare set of electrode 

should be supplied with the machine) 
  (xii) High Precision cleaver  Fibre cleaver is an instrument for high 

precision Fibre cutting should be compact 
&light weight for SMF (9/125 μm). Fibre 
optic stripper 3 in 1 should be provided 
with the machine. 
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Technical Specifications for Cable Route Locator 

As per TEC: GR/TIE-01/02 OCT.99 With latest amendment (Note- TEC 
approved model only. Supplier shall submit valid TEC approval 

for the model offered)ORAs per following specifications 
  Make : 3 M only 
SN  Parameters Specifications 
1 Receiver   
a Depth 

Measurement 
Minimum 5.0 meter 

b Passive 
Tracing 
Frequencies 

Audio+Radio frequencies  

c Active 
Tracing  
Frequency 

Audio+Radio frequencies 

d Depth 
Display 
Accuracy 

0-3.0 mtr (Less than ±6% error) or better 
3.0-5.0 mtr (Less than ±10% error) or better 

e Gain 
Adjustment 

Automatic & Manual with pushbutton centering 

f Controls Four-way navigation key and soft Keys 

g Display 
Indicators 

Frequency Audio Volume, 
 Battery Condition, Guidance 
 Compass, Distortion Alert,  
Signal Select, Signal Strength, 
 Distance Sensitive Left/Right 
 Guidance, Menu Soft key, Frequency Soft key 

h Display   VGA Bright Color or better 
i Antenna Distance Sensitive Left/Right 

 Guidance 
j Data 

Acquisition 
External Data logging with GPS only 

k Battery Type Dry cell or better 
l Battery Life Minimum 8hours  

Continuous operation or better 
m Battery 

Check 
Continuous Display 

2 Transmitter   
a Frequency Audio+Radio frequencies 

b Output 
Power 

Minimum12 Watt 

c Simultaneous 
Output 

Up to 3 Active frequencies 
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d Display 
Indicators 

Battery Status, Audio Volume, 
Output Mode, Frequency Setting, Frequency Output, % Output in SFL or 
induction mode, Output Graph, Loop Resistance Graph 

e Display  VGA Display or better 
f Battery Type Dry cell or better 
g Battery Life Minimum 8 hours continuous use 
      
  Transmitter shall be capable to transmit selectable frequency signals both in wireless 

mode(induction) and direct contact mode(through conductor) 
  All necessary Accessories shall be provided for connecting the transmitter to utility(cable, 

pipe etc) 
  Mass of the receiver and transmitter shall not be more than 5KG separately 
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Optical Time Domain Reflectometer (OTDR)                               
 
As Per TEC : GR/OTD/-02/03.MAR2009  Type-A, With latest amendment (Note- 
TEC approved model only. Supplier shall  submit valid TEC approval for the model offered) 
OR 
As per following specifications 
OTDR (Optical Time Domain 
Reflecto meter) 

The “OTDR” shall be a portable, battery-operated 
instrument with the ability to troubleshoot and rectify 
Single mode fiber.  It shall characterize fiber, detect events, 
quantify events and document test results.  

Make ANRISTU/JDSU/YOKOGAWA only 
PRODUCT SPECIFICATIONS  

1 Physical 
a Display  5 inch or more  LCD or TFT display or better 
b Interface  Min. 2 USB port  
c User Interface Keypad mode.  
d The OTDR shall provide illuminated indicators to indicate laser activity. 
e Lasers  class :   Class 1   
2  Power 

a The battery shall be removable and provide min 06-hour nominal operating duration or 
better. 

b An external power adapter shall be provided with the OTDR  to recharge the battery  
c AC Input – 100-240 VAC, 50+/-2 Hz.  
3 Network Connections 
a Fiber Connections 
b Standard port with universal connector adaptor suitable for FC/PC,SC/PC,SC/APC 
c Internal memory Memory to store >/= 1000 test results.  
4 Fiber Testing 
a wave length  1310 ± 20nm & 1550 ± 20nm 

b The OTDR shall be capable of acquiring continuous (real-time) and non-continuous 
(discrete) traces of fiber.  

5 Laser Specifications 
a The OTDR should have built in laser source 
b Laser Light source Required in the OTDR built in 
c Wavelengths 1310/1550nm 
d Output power   -3.5dBm or better 
e Operating Modes CW, 270Hz, 330Hz, 1KHz, 2KHz, TWINtest 

f Fibre type  Single mode As per  ITU-T G652B,G652D,G655,G656 & 
G657 

g The OTDR shall automatically evaluate the fiber measurements and provide a 
PASS/FAIL result based upon the selected test limit. 

h Optional: The OTDR should have facility to test Bidirectional IL, ORL and OTDR in 
one unit with single connection. 
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i The OTDR shall be capable of providing PASS/FAIL indication on test results based 
upon automatic measures of loss, reflection and length. 

j Sampling resolution  </= 5cm.  

k Display (cursor) 
resolution  0.001 dB or better  

l Number of data points  1,28,000 or  better 
m Linearity : 0.04 dB or better  
n Group Index Range  1.40000 to 1.60000 in 0.00001 steps. 
o Dynamic Range 34 dB or higher (on 1310 nm & 1550 nm) 
p pulse widths 5ns  to 15µs seconds for  all wavelengths or better 
6 Dead zones  

a Single mode fiber Event 
Dead zone </= 2  meters 

b Single mode fiber 
Attenuation Dead zone: </= 10 meters  

c Automatically measure 
reflectance : -11dB to -99dB.  

d The OTDR shall present the trace in a conventional graphical format  
e The OTDR should have trace zoom in/zoom out feature.  
f The Event table shall display reflective and loss events with descriptive icons 
g The OTDR shall display summary information for each event in event table.  

h The OTDR shall evaluate and identify bad connections and patch cords that have high 
reflectance in addition to good connections and patch cords. 

7 Results and Reporting 

a The OTDR shall be capable of storing results on a project basis in folders, with names 
created by the OTDR user. 

b The OTDR shall be capable of outputting trace results in Telecordia/Bellcore format or 
any international format.  

c A professional soft carrying case should be provided. 
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SECTION-II 

Chapter 8 

List ofAddress for Specification 
6.0     Address from where specification copy can be purchased : 

 
The copy of IRS, RDSO, TEC and BIS specification used in the tender documents can be purchased from 
following sources. 

 
6.1 IRS Specification : i) Manager Publications, 
     Government of India  
     Civil Lines, New Delhi- 110054 
 
    ii) Government of India  Book Depot, 
     8 - S.K. Roy Road, Calcutta – 700001 
6.2 RDSO Specification : 

 RDSO, Manak Nagar, Lucknow 
 
6.3      DOT/TEC/ITD Specification : 

 Khurshid Lal Bhavan, Janpath, 
New Delhi- 110001 

6.4     B.I.S. Specification : 
 Directorate General,  

Indian Standards Institution, 
9- Bahadur Shah Zafar Marg, 
New Delhi -110002 

 F- block, Unity Building, 
Narsimhraja Square, 
Bangalore- 560002 

 534- Sardar Vallabh Bhai Patel Raod , Mumbai. 
 5- Choweringhee Approach, PO Princep Street, Calcutta- 700072 

Ahinsa Building (1st floor) , SCO 82-83, Sector 27-C,    Chandigarh- 
160017 

 5-8-56/57, L.N. Gupta Marg, Hyderabad- 208005. 
 117/418-B, Sarvoday Nagar, Kanpur – 208005 
 C.I.T. Campus, Adyar, Madras – 600020. 
 

6.5 If any specifications and drawings referred but not enclosed in the tender documents may be seen in the 
RCIL’s office on any working day. 
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SECTION– III 
 

DRAWINGS 
 

S.No. Description of Drawing Page No. 
1 Sketch showing procedure for excavation of Trench 156-160 
2 Metalled Road Crossing in RCC/DWC pipe 161 
3 Arrangement of laying HDPE duct and 6Qd cable in the Trench. 162 
4 Arrangement of cable on girder bridges. 163 & 164 
5 Arrangement showing fixing of 80 mm G.I pipe on girder bridges. 165 & 167 
6 Arrangement laying of  cable over RCC Culverts 166 
7 G.I pipes over Culverts 168 
8 Laying of cable below culverts in RCC/DWC pipes 169 
9 Arrangement of cable laying in Rocky area. 170 
10 Chase cutting in Rocky area 171 
11 Method of shoring while Trenching 172 
12 Track Crossing of cable in RCC/DWC pipes 173 
13 Arrangement of braking cable drums 174 
14 RCC circular jointing chamber  175 
15 RCC/Stone cable route marker 176 
16 Arrangement of cable on Arch bridges 177 
17 Leading in arrangements of cable for Cabin and other buildings 178 
18 Earthing arrangement 179 
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Trenching & Laying of HDPE Duct and 6 Qd Cable 
 
1.0 .Bascically the HDPE duct is to be laid into the ground in a depth of 1200 mm or at the bottom 

of the trench. 6Qd cable shall be laid after 200 mm back filling i.e. at a depth of 1000mm, 
followed by bricks proction as shown in the diagram  below. 

 
 
 
 

 
 
 
 
1.1 The arrangement of cable/Duct laying by crossing roads/ Railway track, Culverts, Bridges and so on 
will follow the rules of RDSO “ Code of Practicse for installation and commissioning of Optical Fibre System” 
In general i  
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