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                        (Cost of Tender Document  Rs : Rs. 10,500/- only  
                                                                        including VAT 5%)                                                     
                                           (By Post  :  Rs. 11,000/-) 

 

Tender No: RailTel/Tender/OT/ER/HQ/2016-17/985 

Dt. 11.01.2017 

TENDER DOCUMENT 

FOR 

“Rectification of Lumding-Badarpur OFC Section (Lumding-

Silchar route ) of North Frontier Railway  by Trenching, Laying of 
HDPE Duct and OFC cable, Backfilling, blowing/pulling, 
splicing/jointing, termination and testing of OFC cable with other 
associated work  for RailTel Corporation of India Limited, Eastern 
Region” 

 

 

 

 

RAILTEL CORPORATION OF INDIA LIMITED 

(A Government of India Enterprise) 

EASTERN REGION 

3rd Floor, Chatterjee International Centre, 33A 
Jawaharlal Nehru Road, 

Kolkata – 700 071. 

Phone (033)44041499 FAX : (033)44041490 
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OPEN TENDER NOTICE 

 
No.RailTel/Tender/OT/ER/HQ/2016-17/985                          Dt. 11.01.2017 

 

1.1  Sealed Tenders are invited for the following work: 

     “Rectification of Lumding-Badarpur OFC Section (Lumding-Silchar route    

       ) of North Frontier Railway  by Trenching, Laying of HDPE Duct and OFC    
       cable, Backfilling, blowing/pulling, splicing/jointing, termination and  
       testing of OFC cable with other associated work  for RailTel Corporation  
       of India Limited, Eastern Region” 

 
a) Approximate cost of the work : Rs. 2,63,22,412.00                                                 

b) Sale of Tender Document on : 16.01.2017 

c) Closing of sale of tender 
document 

: 15.02.2017 upto 17:00 hrs. 

d) Last Date & Time of submission 
of offer 

: 16.02.2017 upto 15:00 hrs 

e) Date & Time of opening : 16.02.2017 at 15:30 hrs 

f) Validity of offers : 120 days from the date of opening of 
tender 

d) Completion period : 04 (Four) months , 120 days from the 
date issue of LOA. 

e) Ernest Money Deposit :  Rs. 526450.00/-(Five Lakhs twentysix 
Thousand four hundred & fifty only) 

f) Cost of Tender document : Rs. 10,500/- (Rs. Ten thousand  & five  
                     hundred  only) 

g) Cost of Tender document if 
required by post 

: Rs. 11,000/- (Rs. Eleven thousand   
                      only) 

h) Website from where tender 

document can be down 

loaded & every modification 
are also to be viewed. 

: www.railtelindia.com 

http://www.railtelindia.com/
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i) If the tender document is downloaded from website then cost of tender 
document as stated above have to be submitted along with the offer in 
the form of  Demand Draft in favour of RailTel Corporation of India Ltd. 
payable at Kolkata from any nationalized / scheduled bank of India . 

1.2    Tenders are to be submitted in the prescribed form  also obtainable 
from the office of  the Executive Director, Eastern Region, RailTel 

Corporation of India Ltd., Eastern Region, 3rd Floor, Chatterjee 
International Centre, 33A Jawaharlal Nehru Road, Kolkata – 700071 
on production of cost of tender document indicated in the tender 
notice or tender document down loaded from RailTel Website. 

1.3 Tender forms are not transferable. 
1.4 Tenders in sealed cover, super-scribing the Tender Notice No & dt. 

Name of work for which tender submitted with the address of the 
tenderer addressed to Executive Director, Eastern Region, RailTel 

Corporation of India Ltd., Eastern Region, 3rd Floor, Chatterjee 
International Centre, 33A Jawaharlal Nehru Road, Kolkata – 700071 
can be dropped in the tender box kept in the above mentioned office 
and also be sent by post/courier to reach by scheduled time of 
closing of tender. RailTel will not be responsible for Postal/courier 
delay and transit loss. The Tender Box will remain open from 10:00 
hrs to 15:00 Hrs upto  the date of tender opening. 

 
2.1 The following further documents may be submitted along with tender: 

List of personnel in the organization available on Hand and proposed 
to be engaged for this subject work. These two list should be given 
separately and signed by the tenderer. 

List of Plant & Machinery available on hand ( own)  and proposed to 
be inducted  ( own and hired to be given separately) for the subject 
work and each page of  this list shall be signed by the tenderer. 

List of works completed in the last three financial years of this 
current financial year  giving description of work ,organization for 
whom executed, approximate value of contract at the time of award 
,date of award and date of scheduled completion of work, date of  
actual start & actual completion of work and final value of contract 
should also be given. 

 
2.2 Any change or modification in the constitution of tendering firms for 

whatever purpose or intimation of any dispute by any of the partners 
in the firm, making the tendering firm ineligible, during consideration 
of the tender after opening of tender, shall be deemed to be backing 
out of the offer by the tenderer. 
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3. The EMD should be paid in form of  DD issued by Nationalised 
banks/or scheduled bank in favour of RailTel Corporation of India 
Ltd. payable  at Kolkata. 

4. Tender offers not accompanying with the requisite Earnest Money 

Deposit shall be summarily rejected. 

5. The tenders will be opened in the presence of those tenderers who 
can make it convenient to be present (only one representative of  
the tenderer) with proper authentication letter in the  Tender Hall. In 
case, the date of Opening of the tender happens to be holiday; the 
same will be opened at the same time on the next working day. 

 
 
 

                                                            General Manager/Operation  
                                                         RailTel Corporation of India Ltd.,   
                                                              Eastern Region/ Kolkata 
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SECTION-I 

                                        CHAPTER-I 
 

OFFER LETTER 

To  

Executive Director, Eastern Region, 

RailTel Corporation of India Limited,  

Chatterjee International Centre, 

33A, Jawaharalal Nehru Road, 

Kolkata – 700 071. 

 

I/We _______________________________________________ have read the various conditions 

detailed in tender documents attached here to and hereby agree to ABIDE BY THE SAID 

CONDITIONS. I/We also agree to keep this tender open for acceptance for a period of 120 days 

from the date fixed for opening the same and in default thereof, I/We will be liable for forfeiture 

of my/our Earnest Money. I/We offer to do the work of    “Rectification of Lumding-Badarpur 

OFC Section (Lumding-Silchar route   ) of North Frontier Railway  by Trenching, Laying of 

HDPE Duct and OFC    cable, Backfilling, blowing/pulling, splicing/jointing, termination 

and   testing of OFC cable with other associated work  for RailTel Corporation     of India 

Limited, Eastern Region” at the rates quoted in the attached schedules and hereby bind 

myself/ourselves to complete the work within __________ from the date of issue of Letter of 

Acceptance of the tender. I/We also hereby agree to abide by the various Conditions of Contract 

and to carry out the work according to the Specifications for materials and works laid down by 

the RailTel for the present contract.  

2. A sum of Rs._______(Rupees ______________ only) as a Account Payee Demand Draft 

No._____________ dated _____ issued by ___________________is herewith forwarded as 

“Earnest Money”. The full value of Earnest Money shall stand forfeited without prejudice to any 

other rights or remedies if,  

I/We do not execute the contract agreement within 15 days after receipt of notice issued by the 

RailTel that such documents are ready or,  

I/We do not commence the work within 15 days after receipt of orders to that effect.  

Until a formal agreement is prepared and executed the acceptance of this tender  (in LOA) shall 

constitute a binding contract between both the parties  subject to modifications etc., as may be 

mutually agreed to between us and indicated in the “Letter of Acceptance” of my/our offer for 

this work.  
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SIGNATURE OF CONTRACTOR (S)  

Date  

SIGNATURE OF WITNESS CONTTRACTOR (S) ADDRESS  

1.  

2. 

ACCEPTENCE OF TENDERS  

I accept the tender as above and agree to pay the rate as entered in Schedule of Requirements.  

WITNESS For and on behalf of  

For and on behalf of  

RailTel Corporation of India Limited,  

Eastern Regional Office, Kolkata – 700 071.  

Date 
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SECTION-I 

CHAPTER-I 

Preamble 

 

1. Name of work: 

                “Rectification of Lumding-Badarpur OFC Section (Lumding-Silchar route    

              ) of North Frontier Railway  by Trenching, Laying of HDPE Duct and OFC    
              cable, Backfilling, blowing/pulling, splicing/jointing, termination and  

              testing of OFC cable with other associated work  for RailTel Corporation  
              of India Limited, Eastern Region” 
 

2 Scope of work : 

The scope of the work shall constitute the following responsibilities of the tenderer: 

2.1 Supply: 

Supply of items conforming to technical specifications & to industry standards as per 

supply schedule and the Technical Specifications. 

2.2 Services: 

  “Rectification of Lumding-Badarpur OFC Section (Lumding-Silchar route    

   ) of North Frontier Railway  by Trenching, Laying of HDPE Duct and OFC    
   cable, Backfilling, blowing/pulling, splicing/jointing, termination and  
   testing of OFC cable with other associated work  for RailTel Corporation  
   of India Limited, Eastern Region” 
 

3. Objective: 

              The objective of the project is to “Rectification of Lumding-Badarpur OFC Section     

              (Lumding-Silchar route) of North Frontier Railway  by Trenching, Laying of HDPE  
               Duct and OFC  cable, Backfilling, blowing/pulling, splicing/jointing, termination and  
              testing of OFC cable with other associated work  for RailTel Corporation of India 

              Limited, Eastern Region” 

4. Tender Bid 

The tender bid shall be submitted in sealed envelop to 3rd. floor, CIC building , RailTel 

Corporation of India limited, Eastern Region, 33A Jawaharlal Nehru Road, Kolkata – 

700071 within the date , time indicated in the tender notice, Bid Data Sheet(BDS) or 

any subsequent amendment/ corrigendum thereof. 

5. Qualifying Criteria 
Details shown in Bid data sheet (BDS), section II, Chapter-2 
 

6. Last date of Submission 

The tender shall be received at the address and not later than the date and time 

indicated in the Tender Notice and also in the Bid Data Sheet (BDS) Section-II, 
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Chapter-2 of this Tender Document. In case the date happens to be a holiday, these 

shall be received on next working day. 

7. Date of Opening of Tender 

         The tender shall be opened at the address and not later than the date and time 
indicated in the Tender Notice and also in the Bid Data Sheet (BDS) Section-II, 
Chapter-2  of this Tender Document. In case the date happens to be a holiday, 
these shall be received on next working day and shall be opened on next working 
day. 

8. Completion Period of Work: 

The Completion Period shall be as has been indicated in the Tender Notice and also 

BDS  of this Tender Document. 

9. Address to which correspondence and documents relating to the Contract 
should be sent: 

Executive Director/Eastern Region, RailTel Corporation of India Limited, Chtterjee 
International Centre Building, 3rd Floor, 33A, Jawaharlal Nehru Road, Kolkata - 700 
071. 

10. Earnest Money 

Earnest Money Deposit (EMD) shall be as is indicated in the Tender Notice and also in 

the Bid Data Sheet (BDS) Section-II, Chapter-2 of this Tender Document. 

11. Performance Bank Guarantee 

On receipt of Letter of Acceptance of Tender from the RailTel, the successful tenderer 

shall, within a period of 15 days, deposit in favour of M/s RailTel Corporation of India 

Limited, Kolkata an amount as is indicated in the Bid Data Sheet (BDS), Section-II, 

Chapter-2 of this Tender Document. 

12. Specifications 

Reference of specifications of the important equipments and materials required for 

execution of the contract is given in the Technical Specification. The work shall be 

executed in compliance with all the technical requirements given therein. 

13. Schedule of Requirement 

The various items to be supplied and services to be provided by the tenderer for the 

works are indicated in Schedule of Requirement as enclosed to this preamble (Section 

I, Chapter – 2). The tenderer  is advised to quote for all the items for particular 

sections. The make and model of all the equipments proposed to be supplied must be 

indicated by the tenderer/s in the Schedule of Requirement. The quantity indicated in 

the Schedule of requirement is the estimated requirement and may changed depending 
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on the details survey. On this and other developments, the purchaser may exercise the 

option of increase/decrease of the quanity  of the material . 

 

14. Work to be done by the RailTel 

Items of works to be done by RailTel if any are indicated in Bid Data Sheet (BDS) 

 

15. Materials to be supplied by RailTel 

Materials to be supplied by RailTel if any, for the scope of work under this tender, are 

indicated in Bid Data Sheet (BDS)/ , Section – II Chapter-2. 

16. Materials to be supplied by Contractor 

Tenderers special attention is invited to the fact that no material, except material as 
indicated in Section – I Chapter-2 ( Schedule of requirement) shall arranged/supplied 
by RailTel for commissioning of the systems. All materials including the materials 
covered under the Schedule of Requirement and those required to achieve the end 
objective as required vide Section III of the tender document including Patch Chords, 
connectors/adaptors and any special protection materials needed are to be supplied by 
the contractor. 
 
The material supplied by the contractor shall confirm to laid down 
RDSO/IRS/TEC/IS/Specs (latest) & shall be procured only from approved list of 
suppliers. Wherever the specifications have not been mentioned/available, the material 
shall be of best industrial quality available in the market. The approval for supply of 
such materials shall be specifically taken from Executive Director/Eastern Region, 
RailTel Corporation of India Ltd., in this regard. 
 

17. As a good tender practice, the tenderer is expected to submit all the information in the 
relevant forms attached as Annexure to this document and suitably numbering each 
page of the bid documents with a index listing various documents with their serial 
numbers. In the absence of numbering of pages and the index list, there is a likelihood 
of important documents going unnoticed which may be against the interest of tenderer 
& RCIL will not be responsible. 

 

18.      Security Deposit 

     18.1   Security Deposite should be recovered by percentage deduction from the contractor’s “on  

              account” bills . Provided also that in case of defaulting contractor the RailTel may retain  

              any amount due to payment to the contractor on the pending “ On account bills “ so that  

              the amounts so retained may not exceed 10 % of the total value of the contract. 

 

     18.2    Unless otherwise specified in the special conditions , if any , the rates for Deposit/rate of  
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              recovery / mode of receovery shall be as under : 

(a) Sceurity Deposit for each work should be 5% of the contract value. 

(b) The rate of recovery sould be at the rate of 10% of the bill amount till the full 

security deposit is recovered. 

(c) Security Deposits will be recovered only from the running bills of contractor and no 

other mode of collecting SD such as SD in the instruments like BG , FD etc shall be 

accepted towards Security Deposit. 

 

Security Deposit shall be returned to the contractor after the physical completion of 

the work as certified by the competent authority . The competent authority shall  

normally be the authority who is competent to sign the contract. 

(d) No interest wll be payable upon the Earnest Money and Security Deposit or amounts 

payable to the contractor under the contract . 
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SECTION – I 

                      Chapter – 2         

         SCHEDULE OF REQUIREMENT 

    Name of the work :     “Rectification of Lumding-Badarpur OFC Section (Lumding-Silchar  

     route ) of North Frontier Railway  by Trenching, Laying of HDPE Duct and OFC  cable,      
     Backfilling, blowing/pulling, splicing/jointing, termination and testing of OFC cable with other    
     associated work  for RailTel Corporation of India Limited, Eastern Region” 

  
Railway :  North Frontier Railway  
Section : Lumding-Badarpur section ( Lumding-Silchar route)        

 

 
Sl. 
No. 

Description of work Unit Qty Rate (Rs) Amount (Rs) 

Schedule ‘A’  

1 Trenching in all types of soil 
including chase cutting, Pucca Road/ 
kacha roads/ under the low flooded 
bridges/ culverts crossing, track 
crossing, providing mechanical 
protection as per technical spec , 
transportation (from stores) and 
laying of HDPE duct. Pulling/Blowing 
of 24/48 F Optic Fibre Cable within 
HDPE ducts and backfilling and 
reinstatement of excavated 
trenches. The optical fiber cable is 
to laid through HDPE pipes buried at 
a depth of 165 cm . In case of less 
depth, payment will be made 
proportionately. (Quantity includes 
the fresh laying work and 
rectification work). 

Mtr
s. 

88000  245.00 21560000.00 
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2 OFC route tracing and submission of 
corrected cable route plan ( soft 
copy in CD and two hard copies ) . 
Cable Route plan should contain LC 
gates, culverts/bridges , Joint 
chambers, stations , offset , depth 
of cable at every 100 mtrs. Along 
with LAT LONG in every 100 Mtrs. & 
at each joint location, diversion , 
Track crossing etc . Activity to be 
done in whole Lumding- Silchar 
Section. 
 ( Quantity includes the fresh laying 
work and rectification work) .  

KM 184 714.00 131376.00 

3 Supply and Provision of OFC joint 
closure including Splicing (24 Fibre). 
The  joint Enclosures shell be TVSE, 
Raychem model FOSC, ROXTEC, 3-
M Make. (Quantity includes the 
fresh laying work and rectification 
work)  

No. 250 8630 2157500.00 

4 Rectification and re-splicing of 
existing mid section OFC joints. This 
includes supply and provision of 
joint repair kit and sleeves. 
(Quantity includes the fresh laying 
work and rectification work) 

No. 100 6030.00 603000.00 

5 Excavation of trench or opening 
/finding the existing joint pit 
approximately 100 mtr as a 
preparation for testing/rectification 
of fiber And its reinstatement by 
back filling sand and ramming of 
excavated soil etc. (Quantity 
includes rectification work) 

No. 100 6050.00 605000.00 



                                                                                       RailTel/Tender/OT/ER/HQ/2016-17/985 

Page 14 of 180 

 

6 Supply, transportation and 
installation of RCC joint chamber 
with two piece top cover and bottom 
cover with holes for drainage and 
cable entry. (Reinforcement drawing 
enclosed). This includes trenching 
for jointing pt, backfilling and 
ramming of the pit after placing the 
joint closure and cable loop in the 
chamber without causing any 
damage to the same and 
consolidation of soil as well as 
disposal of excess soil. (Quantity 
includes the fresh laying work and 
rectification work) 

No. 250 3364.00 841000.00 

7 Supply, transportation and fixing of 
top plates. Whether the top plates 
are missing or damaged. (Quantity 
includes rectification work) 

No. 100 696.00 69600.00 

8 Supply and installation of 2x24 Fiber 
FMS suitable for 19” rack/wall 
mounting (as per site condition) 
including splicing of Optical Fiber 
Cable as per splicing plan. This 
includes supply of require quantity 
of OFC . Jumper cable with 
FCPC(TEC Approved make) 
connectors etc for fibre termination . 
This includes cost of leading inn 
arrangements at cable Huts. 
(Quantity includes the fresh laying 
work and rectification work) 

No. 5 23500.00 117500.00 

9 Repair of existing OFC Terminal 
Joint (24 Fibre) (Quantity includes 
rectification work) 

No. 18 3630.00 65340.00 

10 Rate for dropping/splice of through 
fiber for each dropping/splicing 
(Quantity includes rectification work) 

No. 264 100.00 26400.00 

11 Single mode FC/PC-FC/PC-patch 
cord 10mtr length (Quantity includes 
rectification work) 

No. 264 139.00 36696.00 
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12 Supply, transportation and fixing of 
RCC cable route markers. Markers 
shall normally be provided at a 
distance of every 200 mtrs on the 
cable route, at places/comers where 
the route of the cable changes, on 
either side of culverts, bridges, L.C. 
Gates road cutting etc. These shall 
be engraved with letters “RCIL OFC” 
and suitably pointed. The makers 
shall be painted with Green when 
placed near joint chambers and 
should be painted with orange at all 
other places. The engraved portion 
“RCIL OFC” should be painted with 
white. (Quantity includes the fresh 
laying work and rectification work) 

No. 500 218.00 109000.00 

 Total excluding VAT & Service Tax 
(VAT & Service Tax will be extra as 
applicable) 

    

                                                        Total cost without TAX  (Rs)= 2,63,22,412.00                                 

 
Service  TAX & VAT extra as applicable.                                                       
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SECTION-I 

                                                 CHAPTER-III 

                    Section –wise Completion period 
 
 

 

Sl.No. Name of the 
Section 

Type of Project Approx. 
Section 
Length 

Completion 
Period 

1 Lumding-
Badarpur 

OFC Execution & 
Rectification 

88 KM 04 months  
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NOTES : 

1. Trenching and laying of cable in all type of soil 
 

Trenching & back filling, without brick, for all types of soil for a depth up to 1.2 

meter of appropriate width 300 mm, including marking of trench lines, making trial 

pits, cutting all trees and clearing of bushes enroute  and cutting and carrying away 

debris and surplus earth, de watering where necessary etc. 

 

2. Laying of cable at Platform/Pacca road crossing etc. 
 

Excavation of pucca road/ platform at a depth of 1200 mm,  placing Double Walled 

Corrugated pipe 90/76 mm. dia.(As per IS 14930,Pt- I&II),as per drg. No. 

RCIL/ER/DRG-03/06, refilling and then ramming, leveling of trenches and repairing 

the road to the satisfaction of RailTel’s Engineer. This includes supply of DWC pipe, 

coupler and road repairing materials etc. 

 

3. Laying of cable at kacha roads/ under the low flooded bridges/ culverts/ other 
places as required 

 

Excavation of trenches at kacha roads/ under the low flooded bridges/ culverts/ 

places as advised by the site in charge of the RailTel , placing of DWC pipe 90/ 76 

mm. dia.(As per IS 14930,Pt-I&II) or RCC pipe of 100mm dia, as per 

drg.No.RCIL/ER/DRG-06/06A and RCIL/ER/DRG- 06/06B inside excavated trenches, 

refilling and then ramming, leveling of trenches and repairing the road to the 

satisfaction of RailTel’s Engineer. Under the low flooded bridges block concreting 

over DWC pipe has to be done as per drawing. This includes supply of DWC/RCC 

pipe as per requirement. 

 

4. Laying of Cable in rocky area 
 

a. Chase cutting in hard rock terrain in accordance with the drawing No. drg. No. 
RCIL/ER/DRG-07/06 and backfilling after cable/duct laying as per standard 
specifications. This includes the cost of required materials to complete the job. 

 

b. Excavation of trenches including clearing of roots of trees etc., up to a depth of 
0.5 Mtr. to 0.8 Mtr. and width of 0.3 Mtr. at the bottom  in any soil including 
morum / hard/rocky soil near the vicinity of Guard  of wall or Hill water 
drainage system, Back filling and ramming of the soil in trenches after cable 
laying/ placing HDPE pipe, RCC / DWC pipe(if  required, as per site condition  
or instruction  by   Engineer-in-charge) and concreting throughout the length 
as per Instruction of Engineer-in-charge. Cost of DWC Pipe/RCC pipe, cement, 
brick etc will be born by Contractor. 
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5. Laying of Cable on Bridges 
 

a. Fixing of perforated G.I. Pipe(as per IS 1239 P-II,Medium Grade) 75mm. dia. for 
laying of cables on bridges/ culverts/ drains  approaches or at places as 
advised by the site-in-charge of the RailTel as per the site condition, as per drg. 
No. RCIL/ER/DRG-05/06 and by making a brick work and concreting (1:2:4) 
over it by a layer of 150 mm. GI pipes 75mm. dia, bends, and flexible HDPE 
pipe of suitable dia. with clamps, brick, and the materials for concreting and 
fixing the pipe are to be supplied by the contractor at site. The measurement 
will be made on the basis of route length. The rate shall include cost of all the 
material required for the work. 

 

b. Fixing of perforated GI pipes(as per IS 1239 P-II, Medium Grade) 75 mm. dia. 
on girder bridge/ culverts as per drg. No. RCIL/ER/DRG- 08A/06 and 
RCIL/ER/DRG-08B/06 at the two ends of the bridge extending by suitable GI 
pipe bend at the corners/ bends and indicated in the drawing with clamps up 
to trench level of 1.2Mtr. GI pipes 75mm. Dia., GI bend, clamps of standard 
quality, the material for concreting and fixing pipe will be supplied by the 
contractor at site. The measurement will be made on the basis of route length. 
Contractor shall supply all the material required for the work at site. The rate 
shall include cost of material required for the work. 

 
6. Laying of cable at Track Crossing 

 

Execution of Boring/ Trench less horizontal boring (HDD) work for track crossing/ 

busy road crossing and supply, laying of DWC pipe 90/76 mm  dia .(As per IS 

14930,Pt-I&II)as required. Contractor will supply all the materials required for the 

work. The rate shall include all the materials required for the work. 
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SECTION –II 

CHAPTER-1 

SPECIAL CONDITION OF CONTRACT. 

 

1. Tender Document 
2. Agreement 

3. Contract performance Guarantee 
4. Contractor’s office and Stores Depot 
5. Use of Railway land 
6. Program of work 
7. Competent Supervisors 
8. Not used 

9. Not used 
10. Test  & Measuring Instruments, Special tools etc. 
11. Stores to be supplied by contractor 
12. Supply of Technical Literatures, Documentation Drawings & 

Completion Plan etc. 
13. Spares 
14. Long term availability of spares & System support 

15. Quality assurance 
16. Not used 
17. Inspection of materials 
18. Inspection of works 
19. Quantum of work and variation in Quantities 
20. Not used 

21. Subletting and assignment 
22. Execution of works 
23. Not used 
24. Maintenance of works 
25. Clearance of site 
26. Provisional Acceptance 

27. Placing in Service & Maintenance Supervision 
28. Final Acceptance 
29. Warranty 
30. Training 
31. Infringement of Patents 
32. License as per Govt. of India Contract Labour Act 

33. Defaults and Delays 
34. Loss Sustained Due to Default  and Delay 
35. Penalty for Delay in Completion 
36. Adherence  of time schedule 
37. Contractors liabilities for Costs and Damages 
38. Unit prices 

39. Measurement of works 
40. Terms of Payments 
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41. Final Payments 
42. Final Settlement 
43. Certificate for MODVAT BENEFITS on bills 

44. Deductions from On Account Payment Bills 
45. Taxes 
46. Mobilisation Advance 
47. Insurance 
48. Rights of RailTel 
49. Responsiblities of Contractor in respect of local Taxing etc. 

50. Responsibility of contractor in respect of saftety of man, equipment etc. 
51. Consequences in cancellation 
52. Strikes and lockouts 
53. Guarantee 
54. Rates of Extra items/ quantity 
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SPECIAL CONDITIONS OF CONTRACT 

 

1. TENDER DOCUMENTS 

 
1.1 The goods and services required, bidding procedure and contract terms are 

prescribed in the tender documents. The set of tender documents issued for 
the purpose of bidding includes following together with any addendum and 
corrigendum thereto. 

 
1.2 If the Tender submitted by a Tenderer is accepted and the contract 

awarded to  the  Tenderer  the  various  works  coming  under  the purview 
of the contract shall be governed by tender documents  mentioned above. 

 
1.3 Any special conditions stated by the Tenderer in the covering letter 

submitted along with the tender shall be deemed to be a part of the 
Contract to such extent only as have been explicitly accepted by the RailTel. 

 
2. AGREEMENT 

 
The successful Tenderer shall within 15 days after having been called  upon 

by notice to do so be bound to execute an agreement based on accepted 

rates and conditions, in such form as the RailTel may prescribe, and lodge 

the same with the RailTel together with the conditions of contract, 

specifications and Schedule of prices referred to therein duly completed. 

The form for agreement is included in Section V, Chapter 2 (Form No.3). 

 
3. CONTRACT PERFORMANCE GUARANTEE 
  

             The successful bidder shall give a Performance Bank Guarantee in   

              the form of  an irrevocable bank Guarantee amounting to 5% of    
             contract value for schedule as per form No.-4 
 
  3.1         The successful bidder shall have to submit a Performance Bank Guarantee  
           (PBG) within 15 (Fifteen) days from the date of issue of Letter Of Acceptance 
           (LOA). Extension of time for submission of PBG beyond 15 (Fifteen) days and  
           up to 30 days from the date of issue of LOA may be given by the authority who  
           is competent to sign the contract agreement. However, a penal interest of 15% 
           per annum shall be charged for the delay beyond 30 (thirty) days, i.e. from 

          31st day after the date of issue of LOA. In case the contractor fails to submit 
          the requisite PBG even after 60 days from the date of issue of LOA, the contract  
          shall be terminated duly forfeiting EMD and other dues, if any, payable against  
          that contract. The failed contractor shall be debarred from participating in   
           retendering for that work. 
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3.2   The Performance Bank Guarantee shall be submitted by the successful bidder       
        after the Letter of Acceptance (LOA) has been issued, but before signing of     
        the contract agreement. This P.B.G shall be initially valid up to stipulated date  
        of defect leasibility period   and 60 days beyond that. In case, the time for     
         completion gets extended, the contractor should extend the validity of the  
        P.B.G. upto such time for completion of defect leasibility period work plus 60  
        days.  
 
3.3  The value of P.B.G. to be submitted by the contractor will not change for  
       variation up to 25% (either increase or decrease). In case during the course of  
       execution, value of the contract increases by more than 25% of the original  
       contract value, an additional Performance Bank Guarantee amounting to 5%  
      (five percent) for the excess value over the original contract value shall be  
      deposited by the contractor. Wherever the contracts are rescinded, the security  
      deposit should be forfeited and the Performance Guarantee shall be encashed  
      and the balance work should be got done separately. 

 
3.4  The Performance bank Guarantee (PBG)  shall be released after a period of 12  

       months & issue of Final Acceptance Certificate commencing immediately after  
       completion of the work in the Block, which will be enforceable by RailTel.. 

 
   3.5   Whenever the contract is rescinded, the Security Deposit shall be forfeited  

         and the Performance Bank Guarantee shall be encashed. The balance work 

         shall be got done independently without risk and cost of the failed 

         contractor. The failed contractor shall be debarred from participating in the  

         tender for executing the balance work. If the failed contractor is a JV or a  

         Partnership firm, then every member/partner of such a firm shall be debarred  

         from participating in the tender for the balance work in his/her individual  

         capacity or as a partner of any other JV/partnership firm. 

 
4. CONTRACTOR'S OFFICE & STORES DEPOT 

 
The Contractor shall within ten days of issue of letter of acceptance of 

tender establish an office and store depot at a convenient place for 

receiving and storing equipments and materials and progressing field  work 

expeditiously in consultation and with the approval of the  purchaser's 

Engineer. He shall intimate the purchaser’s Engineer address thereof to 

which all correspondence should be sent. Any communication sent to the 

contractor by post at his said address shall be  deemed  to have  reached  

the  contractor duly and in time. Important documents  shall be sent by 

Registered post. 
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5. USE OF RAILWAY LAND: 

 
Use of Railway land required by the contractor for construction of temparory 

offices, quarter(s), hutments etc. for the staff and for storing materials etc. 

will be permitted to him/them subject to approval by Railways, if available, 

at the charges prescribed by the Railways. The land will be restored to 

Railways by the contractor(s) in the same condition as when taken over or 

in vacant condition as desired by the Engineer after completion of work or 

at any earlier day as specified by the Engineer. Failure to do so will make 

the contractor(s) liable to pay the cost incurred getting possession of land. 

 
6. PROGRAMME OF WORK 

 
6.1 The Contractor shall have necessary resources to execute the work so  that 

the entire work is completed within a period as mentioned in the preamble 
from the date of issue  of  Letter  of  Acceptance  of  the  tender. He shall 
also have necessary resources to take up the work simultaneously at more 
than one independent place in order to expedite the completion of work. 

 
6.2 The Contractor who has been awarded the work shall as soon as possible 

but not later than 7 days from the date of receipt of the acceptance letter in 
respect of contracts with initial completion period of one year or less or not 
later than 15 days for other contracts have to submit the detailed 
programme of work indicating the time schedule of various items of works 
in the form of Bar Chart/PERT/CPM. He shall also submit the details of 
organization (in terms of labour and supervisors) plant and machinery that 
he intends to utilize (from time to time) for execution of the work within 
stipulated date of completion. The programme of work amended as 
necessary by discussions with the Engineer, shall be treated as the agreed 
programme of the work for the purpose of this contract and the contractor 
shall and endeavor to fulfill this programme of work. The progress of work 
will be watched accordingly in the liquidated damages will be with reference 
to the overall completion date. Nothing stated herein shall preclude the 
contractor in achieving earlier completion of item or whole of the works 
than indicated in the programme. All shorts of permission have to take by 
contractor with the consultation with site Engineer. 

 
6.3 The Contractor shall be held responsible for the execution of the work 

according to the Program given above in full compliance of the various 
clauses of the Technical specifications,  instructions/ drawings  etc.  Failure  
to comply with any of these will be dealt with as per provision   laid down in 
Conditions of Tendering. 

 
6.4 Approach roads, wherever available can be used for carting materials. While 
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RailTel may facilitate the contractor for getting approval from the Railways, 
if required, for carting the material to the site, the responsibility for ensuring 
that the material reaches the site in time, lies entirely with  the contractor. 
The contractor has to bear the necessary expenses for carting the material 
to the site. 

6.5 The contractor will program his work in such a manner so as not to interfere 
in the working and movement of trains. 

 
7. COMPETENT SUPERVISORS 

 
7.1 The Contractor shall place and keep competent representatives/ 

Supervisors/ Engineers as his representative on the works who will be 
authorized to receive and acknowledge  materials  issued  by  the RailTel 
and take all orders issued by the  RailTel.  The  said representatives shall be 
present at site during working hours and any written orders or instructions 
which  the  purchaser's Engineer may give  to the said representatives of 
the contractor shall be deemed to have  been duly  given or communicated 
to the contractor. 

 
8. Not used 

 
9. Not used 

 
10. TEST & MEASURING INSTRUMENTS AND SPECIAL TOOLS ETC. 

 
10.1 Special tools & instruments as required for installation and commissioning of 

the work as detailed in preamble and to achieve and to objective shall be 
arranged by contractor at his own cost. 

 
10.2 All tests and measuring instruments and other arrangements required for 

carrying out all the acceptance tests etc shall be provided by the contractor 
at his own cost. 

 
11. STORES TO BE SUPPLIED BY CONTRACTOR 

 
11.1 All materials required for the execution of the contract shall be arranged and 

supplied by the Contractor as detailed in the scope  (Preamble) Section – I, 
Chapter - 1 so as to realize the end objective. The supply of equipments 
and materials shall also include required installation and other materials and 
documents etc which may not be specifically mentioned herein but which 
are necessary for completing the work in all respects. 

 

11.2 For supply of Optical Fibre Cable as per RDSO specification given in the 
Schedule of Requirement, the tenderer should submit letter of authorization 
from the manufacturers appearing in the approved list of RDSO suppliers 
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that they would be supplying the material and will provide backup support. 
11.3 For supply of HDPE Duct as per TEC Specification, an authorization letter 

from the manufacturer appearing in the TEC approved suppliers should also 
be submitted. 

 
12. SUPPLY OF TECHNICAL LITERATURES, DOCUMENTATION, 

DRAWINGS, INSTRUCTION BOOK & COMPLETION PLANS ETC. 

 
12.1 The supply of equipment and materials shall include supply of two sets of 

printed documents from original equipment manufacturers with each 
equipment as given in technical supplement. 

 
12.2 Except where printed documents are supplied with each equipment by 

original equipment manufacturer, all other documentation and information 
as mentioned in the technical specifications shall be prepared using CAD or 
any other software package duly approved by Engineer. In addition to what 
is specified in the technical specifications, two complete hard sets of 
documents shall also be supplied for ready use duly bounded in good plastic 
folders. 

 
13 SPARES 

 
Deleted 

 
14 LONG TERM AVAILABILITY OF SPARES AND SYSTEM SUPPORT 

 
14.1 Deleted 

 
14.2 Deleted 

 
15. QUALITY ASSURANCE 

 
15.1 In the event of RailTel waving off the inspection, the quality assurance 

department of the manufacturer shall carry out all the tests as per the 

specification and issue a certificate indicating clearly the test results and the 

adherence to the technical specifications. This is without prejudice to the 

purchaser’s right to accept or reject the supplies if not found in conformity 

to its requirement. 

 
16. Not used 

 
17 INSPECTION OF MATERIALS 
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17.1 Equipment of all types as per SOR shall be subjected to Acceptance test  by 

RailTel or their authorized representative. Type approval test shall be 
carried out by RDSO for RDSO approved items. Type approval/test 
certificate issued by reputed, independent accredited agencies may be 
considered, if test procedures clearly bring out conformity with Tender 
Specifications including environmental conditions and resistance to EMI. 

 
17.2 All equipments materials fittings and components will be subject to 

inspection by the purchaser or his representative at the manufacturer's 
factory/tenderer works before dispatch and no materials shall be dispatched 
until these are inspected and/or approved. The materials may also be 
inspected by the purchaser or his representative again at the contractor's 
depot. 

 
17.3 All materials shall be procured from the manufacturers of repute/their 

authorized dealers. Such materials are to be accepted by the Engineer. The 
Contractor may be required to produce test certificate from the 
manufacturer wherever called for by the Engineer. In case of material to be 
supplied as per RDSO/TEC specification, should be procured from 
RDSO/TEC approved source only. 

 
17.4 The cost of equipment and materials, all tests and/or analysis performed for 

inspection shall be borne by the Contractor. 

 
17.5 The inspection charges, if any, payable to the purchaser’s representative for 

carrying out the inspection shall be borne by the purchaser. 

 
All equipments, materials, fittings and components will be subject to 

inspection by the purchaser or his representative at the manufacturer’s 

factory/tenderer works before dispatch and no materials shall be dispatched 

until these are inspected and/or approved. The materials may also be 

inspected by the purchaser or his representative again at the contractor’s 

depot. 

 
17.6 All materials shall be procured from the manufacturers of repute/their 

authorized dealers. Such materials are to be accepted by the Engineer.  The 
Contractor may be required to produce test certificate from the 
manufacturer wherever called for by the Engineer. 

 
17.7 The cost of equipment and materials, all tests and/or analysis performed for 

inspection shall be borne by the Contractor. 

 
17.8 The inspection charges, if any, payable to the purchaser’s representative for 
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carrying out the inspection shall be borne by the purchaser. 
 

 

18. INSPECTION OF WORKS 

 
   The Engineer or his representative may inspect and test the various portions of 
the work at all  stages and shall  have full power to reject all  or any portion of the 
work that he may consider to be defective  or  inferior in quality of materials, 
workmanship or design in comparison to what is called for in the specification. In 
the event of rejection of any  work already executed  and not  in accordance  with 
specification as in  this tender and/or as determined by the Engineer or  which  the 
Contractor has been apprised, the Contractor shall carry out alterations/ 
replacements to such works  to  the  satisfaction of the Engineer at his own cost 
and which no additional expenses will be borne by the RailTel. The contractor 
has to obtain trench depth certificate from RailTel’s work in charge. 

 
19. QUANTUM OF WORK AND VARIATION IN QUANTITIES 

 
19.1 Modification to Contract to be in writing – In the event of any of the 

provisions of the Contract requiring to be modified after the contract 
documents have been signed, the modifications shall be made in writing 
and signed by the RailTel and the Contractor, and no work shall proceed 
under such modifications until this has been done. Any verbal or written 
arrangement abandoning, modifying, extending, reducing or supplementing 
the Contract or any of the terms thereof shall be deemed conditional and 
shall not be binding on the RailTel unless and until the same is incorporated 
in a formal instrument and signed by the RailTel and the Contractor and till 
then the RailTel shall have the right to repudiate such arrangement.. 
 

19.2 The Engineer on behalf of the RailTel shall be entitled by order in writing to 
enlarge or extend, diminish or reduce the works or make any alterations in 
their design, character, position, site quantities, dimensions or in the 
method of their execution or in the combination and use of materials for the 
execution thereof or to order any additional work to be done or any works 
not to be done and the Contractor will not be entitled to any compensation 
for any increase / reduction in the quantities of work but will be paid only 
for the actual amount of work done and for approved materials supplied 
against a specific order.  4. 

 
19.3 Unless otherwise specified in the special conditions of the contract, the 

accepted variation in quantity for each individual item of the contract would 
be up to ±25% of the quantity originally contracted. The contractor shall be 
bound to carry out the work at the agreed rates and shall not be entitled to 
any claim or any compensation, whatsoever upto the limit of ±25% 
variation in quantity of individual items of works. In case of increase in 
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quantity of an individual item by more than 25% of agreement quantity, for 
variation above 25% and up to 40%, the agreed SOR rate will be reduced 
by 2% and for variation beyond 40% and up to 50%, the agreed SOR rate 
will be reduced by 4%, For variation beyond 50%, the rate shall be 
negotiated for additional quantity in excess of 50% of agreement quantity.. 
 

 

20. SUBLETTING AND ASSIGNMENT 

 
The contractor may enter into contract with suppliers for supply of materials 
under this contract. 

 
21.  The contractor may subcontract the execution of part(s) of the project with 

the prior approval of RailTel under following conditions:- 

 
(a) The permitted subletting of work by the contractor shall not establish any 

contractual relationship between the sub-contractor and the RailTel and 
shall not relieve the contractor of any responsibility under the contract. 

 
(b) The contractor shall arrange for effective supervision of sub contractor's 

work and remain solely responsible for materials supplied and for works 
carried out on his behalf by the sub contractor. 

 
(C) The contractor shall arrange for effective supervision of sub contractor’s 
work and remain solely responsible for materials supplied and for works 
carried out on his behalf by the sub contractor. 

 

 
22. EXECUTION OF WORK 

 
All the works shall be executed in strict conformity to the provisions of the 

contract document and with such explanatory detailed drawings, 

specifications and instructions as may be approved from time to time based 

on detailed design and engineering carried out  by contractor  in line with 

requirements as  per  contract  document. The contractor shall  be 

responsible for ensuring that the work throughout are executed in the most 

substantial, best workman ship using best quality of material and in strict 

accordance with the specifications and as per sound industrial practices, to 

the entire satisfaction of the RailTel. 

 
23. Not used 

 

24. Deleted  
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25. CLEARANCE OF SITE 

 
At the end of the work at each location the Contractor shall as a part of his   

contractual obligation leave the area completely neat and clean. 

 
26. PROVISIONAL ACCEPTANCE 

 

26.1 Immediately after the completion of the work of the entire section in all 
respects, the contractor shall certify and advise the purchaser in writing that 
the installation is (i) complete (ii) ready for satisfactory commercial service 
and (iii) ready to be handed over. 

 
26.2 The test or tests specified in Technical supplement will be conducted jointly 

by purchaser and contractor as soon as possible after receipt of advice of 
completion of one sub-section by purchaser from the contractor. The test 
schedule shall be finalized by mutual discussion between the contractor and 
M/s. RailTel Corporation of India Limited, Kolkata 700071. Any breakages in 
the laid fibers, improper protective arrangement in bridges and culverts or 
any discrepancy or deviation from the tendered specifications, failure of 
component, modules, sub assemblies or equipment during the 
commissioning test shall be replaced/repaired free of cost by tenderer. 

 
26.3 Purchaser's Engineer shall issue a Provisional Acceptance certificate for 
successful commissioning of the section covering all materials and services 
included in the Schedule of works after the final acceptance test as per the 
approved test procedures have been completed and the performance has been 
found to meet the specifications. RailTel’s decision in this respect shall be final. The 
Provisional Acceptance Certificate shall be signed by both the parties. The period of 
maintenance/warranty of works shall commence from the date of issue of the 
Provisional Acceptance Certificate. 

 
27. PLACING IN SERVICE & MAINTENANCE SUPERVISION 

 
27.1 After the work has been completed & placed in service and Provisional 

Acceptance certificate issued by Purchaser’s Engineer, the contractor shall 
be responsible for proper maintenance/warranty of the work for a period of 
twelve months from the date of commissioning. 

 
During the period of maintenance/warranty, the contractor shall be 

responsible for making good, at his own cost, any work found defective. For 

this purpose, he shall have to depute his personnel to the site and 

replace/repair the defective work to the satisfaction of the purchaser’s 

engineer. 
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27.2 The Contractor shall inspect all trenches after first monsoon and shrinkage 

etc. shall be refilled and rammed & trench surface brought to the original. 
No extra charge shall be payable for the same. 

 
27.3 During this period of maintenance supervision if any lacuna is noticed in the 

work done by the contractor under the contract, the contractor will rectify 
the same free of cost. During such rectification if any faulty 
material/equipment/modules need replacement or repair, they shall be 
provided by the contractor from the set of equipment or modules that the 
contractor should bring to the site of installation in addition to all the 
materials to be supplied against this contract. Use of spare modules,  if any, 
covered under the Schedule of material of this tender shall not be permitted 
to be used during installation, commissioning and period of maintenance / 
warranty. 

 
28. FINAL ACCEPTANCE 

 

28.1 The final acceptance of the works completed shall take effect from the date 
of expiry of the period of maintenance supervision as defined in clause 27 
or the expiry of the last of the respective period of maintenance supervision 
of various sub-sections for which Provisional Acceptance Certificates are 
issued or brought into commercial operation, provided in any case that the 
contractor has complied fully with his obligations in respect of each item 
under the contract. 

28.2 Notwithstanding the issue of Final Acceptance Certificate the contractor and 
the purchaser ( subject to Sub Clause as above ) shall remain liable for 
fulfilment of any obligation incurred under the provision of the contract prior 
to the issue of Final Acceptance Certificate which remains unperformed at 
the time such certificate is issued and  for  determining the nature and  
extent  of  such  obligation the contract shall be deemed to remain in force 
between the parties hereto. 

 
29. WARRANTY 

 
For material covered in SOR – Supply: - 

All materials ( Underground copper Cable etc.) supplied by  the  contractor 

shall be warranted against the defects for a period of 24 months from the 

date of delivery or 18 months from the date of placements of service 

whichever is earliest. 

 
29.1 All materials supplied/work done by the Contractor shall be guaranteed 

against the defects for a period as prescribed in BDS from the date of issue 
of Provisional Acceptance Certificate. The contractor shall provide 
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comprehensive warranty maintenance for all the items executed by him 
against this tender. 

 
29.2 During the period of warranty, the contractor shall remain responsible to 

arrange replacement and for setting right at his own cost any equipment 
installed by him which is of defective manufacture or design or becomes 
unworkable due to any cause whatsoever. The decision of the RailTel's 
representative in this regard to direct the contractor to attend to any 
damage or defect in work shall be final and binding on the Contractor. 

 
29.3 During the period of warranty, the contractor shall be responsible to the 

extent expressed in this clause for any defects that may develop under  the 
conditions provided for by the contract and under proper use, arising from 
faulty materials, design or workmanship in the plant, or from faulty 
execution of the plant by the contractor but not otherwise and shall remedy 
such defects at his own cost when called upon to do so by the Purchaser 
who shall state in writing in what respect the portion is faulty. 

 

29.4 If it becomes necessary for the contractor to replace or renew any defective 
portions of the system under this clause the provisions of this clause shall 
apply to the portions of the plant to be replaced or renewed until the 
expiration of three months from the date of such replacement or renewal or 
until the end of the warranty period whichever may be later. If any  defect  
is not  remedied  within  reasonable time, the purchaser  may proceed to do 
the work at contractor's risk and expense, but without prejudice to any 
other rights which the purchaser may have against the contractor in respect 
of such defects. The tenderer has to recoup the faulty unit/equipment from 
the set of his own spares kept by him within a period of 24 hours. The 
locations where such spares are to be handed over to the Tenderer shall be 
indicated in the bid by the tenderer. 

 
29.5 Deleted 

 
29.6 Until the Final Acceptance Certificate shall have been issued, the contractor 

shall have the right of entry, at his own risk and expense, by himself or his 
duly authorized representatives, whose names shall have previously been 
communicated in writing to the purchaser at all  reasonable working hours 
upon all necessary parts of the works for the purpose of inspecting the 
working and the records of the system and taking notes therefrom and, if 
he desires at his own risk and expense, making any tests subject to the 
approval of the purchaser which shall not be unreasonably withheld. 

 
29.7 In subject of this warranty, the contractor shall make his Performance 

Guarantee as required under Clause 3 of Special Conditions of Contract, 
valid to cover the period of warranty as per Clause 29.4. 
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29.8  Deleted. 

 
30. Training 

 
30.1 Deleted 

 
30.2 Deleted 

 
30.3 Deleted 

 
30.4 Deleted 

 
31. INFRINGEMENT OF PATENTS: 

 
(a) The Contractor is forbidden  to  use  any  patents  or  registered  drawings, 

processes or patterns in fulfilling   his   contract without     prior consent in 

writing of the owner of such patents, drawings, patterns or trade marks 
except where these  are  specified  by  the  Purchaser  himself. Royalties 
where payable for the use of such patented processes, registered drawings 
or patterns shall be borne exclusively by the Contractor. The Contractor 
shall advise the Purchaser of any proprietary rights that may exist on such 
processes, drawings or patterns which he may use of his own accord. 

 
(b) In the case of patents taken out by the Contractor of the drawings or 

patterns  registered  by  him  or  of  those  patents,  drawings  or  patterns 
for which he holds a license, the signing of the contract automatically  gives  
the  Purchaser  the  right  to  repair   by  himself   the purchased articles 
covered by the patent or by any person or body chosen by him and to 
obtain from any sources he  desires  the  component parts required by him 
for carrying out the repair  work.  In  the event of infringement of any  
patent rights due to above action of   the Purchaser he shall be entitled to 
claim damages from the Contractor on the grounds of any loss of any 
nature which he may suffer e.g. in the case of attachment because of 
counterfeiting. 

 
32. LICENSE AS PER GOVT. OF INDIA CONTRACT LABOUR ACT 

 
The Contractors are required to produce license as enjoined in the 

Government of India Contract Labour (Regulation and Abolition) Act  (1978) 

with latest amendments, if any. They shall not be allowed to undertake or 

execute any work through contract Labour except  under  and in accordance 

with a license issued under the said  Act  in  that  behalf   by   the   

authorized licensing Officer. 
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33. DEFAULTS AND DELAYS 

 
The Contractor shall execute the work with due diligence and expedition, 

keeping to the approved time schedule. Should he refuse or neglect to 

comply with any reasonable orders given to him in writing by the 

Purchaser's Engineers in connection with the work or contravene the 

provision of the Contract or the progress of work lags persistently behind 

the time schedule due to his neglect, the Purchaser shall be at liberty to 

give seven days notice in writing to the Contractor requiring him to make 

good the neglect or contravention complained of and should the Contractor 

fail to comply with the requisitions made in the notice within seven days 

from the receipt thereof, it shall be lawful for the purchaser to take the 

work wholly or in part out of the Contractor's hands without any further 

reference and get the work or any part thereof, as the case may be, 

completed by other agencies at the expense of the Contractor without 

prejudice to any other right or remedy of the Purchaser. The contract shall 

be treated as terminated on the date a notice is issued by the purchaser  to 

take the work wholly or in part out of the Contractor’s hands. The purchaser 

shall be at liberty to encash the performance guarantee and forfeit the 

security deposit (for the work executed on date of terminationLOA) after the 

contract is terminated to reimburse the loss to purchaser. 

 
34. LOSS SUSTAINED DUE TO DEFAULTS AND DELAYS 

 
In the event of any loss to the  purchaser  on account  of execution  and/or 

completion of the work or any part thereof  by  agencies  other than the 

contractor, in terms  of clause 33  the  contractor   shall be   liable to 

reimburse  the loss to  purchaser  without  prejudice  to the   other  rights 

and remedies of the purchaser and the reimbursement   in full or in part, as 

the case may be, shall be met at the option of the purchaser from out of all 

or any  of the following sources viz : 

 

(a) (i) Any amount due and  payable to the  contractor by  
the purchaser on any account whatsoever; 

 
(ii) The Contractor's security deposit in the hands of the purchaser as far 

as available, and; 

 
(iii) Any other assets whatsoever of the contractor; 

 
(b) In the event of re-imbursement from out of sources  (i) and/or (ii)  above 
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mentioned, the purchaser shall have the right of appropriation  suo moto. 

 
35. LIQUIDATED DAMAGES FOR DELAY IN COMPLETION 
35.1 If the contractor fails to execute and complete the work within the time 

specified in  the  Agreement  or  within  the  period  of  extension granted 
under  para 36,  the contractor shall accept reduction in the  total amount 
payable to him by the purchaser at the rate of 0.5% per week or part 
thereof ( rounded off to the nearest whole number ) of the total value of 
the contract for the actual delay occasioned beyond the appointed time by 
which the work  shall have been completed under  the contract. 

 

35.2 The total value of reduction on account of above shall be limited to 

maximum of 10% (Ten percent) of the total contract value. 
35.3 Such reduction shall be accepted by the purchaser in full satisfaction of 

the contractor's liability arising from delay only. This reduction of value for 
delay in completion will be applicable separately for each stage of 
completion of work. When two or more stage of completion  are  specified 
in the contract, the purchaser’s engineer shall at his sole discretion specify 
a  time  limit  within  which  the  unfinished  portion   of the work shall be 
completed  after  serving on the contractor  a  notice of Purchaser's 
intention to recover the said penalty in Form  11.  In the event of failure 
of the contractor, the purchaser  shall be at  liberty to take action in 
accordance   with  provisions in Para 33 and 34. 
 

NOTE: 

 
For purpose of this Para the value of work shall be calculated on the basis 

of unit prices included in schedule of requirements/work with the 

increase/decrease of the overall %age accepted for the contract. 

 
36. ADHERENCE OF TIME SCHEDULE 

 
36.1 Timely completion of the work is the essence of the contract. While delay in 

execution will attract penalty. 
 

36.2 If any delay as aforesaid in clause 35 shall have arisen from any cause 
which the Purchaser may agree as being a reasonable ground for extension 
of time the  purchaser’s engineer or his representative may allow such 
additional  time as he may in his absolute discretion consider  to be 
reasonably justified by the circumstances of the case. Such extensions shall 
be granted, on request from contractor, without liquidated damages in the 
Form No.11. 
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37. CONTRACTOR’S LIABILITIES FOR COSTS AND DAMAGES ( Please 

refer clause 52 of General Conditions of Contract ( Part –II, Chapter - 2 

 
38. UNIT PRICES 

 
This tender consists of a percentage bidding system. The estimated prices 

of each and every item of the schedule are indicated in the Schedule of 

Requirements. The tenderer is expected to quote the %age above(+) or 

below(-) the total estimated price indicated in the schedule. For the purpose 

of calculating the unit price for releasing payment item-wise, the total %age 

above/below finalized for the entire schedule will form the basis for 

calculation of the unit prices where the estimated prices of the individual 

items of the schedule will be marked up/below the final   overall %age 

accepted. 

The percentage above/below finalized for the entire schedule shall be firm 

and on all-exclusive basis of all types of taxes S.TAX , VAT like duties, 

levies, freight, handling, incidentals etc. and hence the contractor is advised 

to quote after taking all the relevant factors into consideration. Subsequent 

requests for variation of prices will not be entertained. The prices indicated 

in the schedule are in Indian Rupees for the units under metric system. The 

Service Tax will be payable as applicable from time to time.  

 
38.1 The prices quoted by  the  Tenderer  shall  include the  prices  of  materials 

including all incidental charges for transport, loading/unloading and handling 
of materials, commission for arranging  dispatch by rail  direct from  
manufacturer's factory and completing all necessary  formalities in this 
respect, such as submission of forwarding notes, arranging placement of 
Wagon, collection of banker's charges for Bank guarantee, Indemnity Bonds 
inclusive of cost of  Stamp  etc. as  also  siding or shunting charges, if  any, 
levied by the Railway. 

 
38.2 The prices shall exclude all taxes, duties, Royalty and levies (including 

Octroi etc.) and works contract tax etc. applicable on this Works Contract 
under the law of land and no extra payment shall be payable on any 
account. The required form applicable WCT purpose will be supplied  to the 
Contractor as applicable in the state where the Contract is being executed. 

 
38.3 The prices quoted by the tenderer shall include all  costs  of  Administration 

of Contract, Insurance Premium, Banker's charges for guarantees, cost of  
storage,  loading-unloading  and  handling  of materials and for any road 
transport which the contractor may use for carriage of materials to his depot 
and the site of work. The prices shall include the cost of works and  
adjustments  necessary  to  be  done  by the  contractor during or after 
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tests carried out by the purchaser. 

 
38.4 The tenderers should give a declaration that any set off in respect of duties 

on inputs as admissible under law is being totally and unconditionally 
passed on to the purchaser in the price quoted by him  (see clause 43). 

 

38.5 While the price quoted in the contract are inclusive of all taxes i.e. excise 
duty, octroi, local levies, sales tax, works contract tax etc. levied by any 
statutory authority, the purchaser shall make any deduction toward sales 
tax on works contract if statutorily required to do so. The deducted  sales 

tax on works contract shall be remitted to the concerned sales tax authority 

and the purchaser shall in no way be responsible for any disputes between 

the sales tax authorities and the contractor in this regard. 

 
38.6 All taxes, duties and levies ( including octroi etc.) arising out of the 

transaction between the contractor and his sub contractor/supplier for  this 
work will be included in the rates quoted by the contractor in the relevant 
Schedule of requirement. 

 
38.7 No import license shall be arranged by the RailTel for this work. 

 

39. MEASUREMENT OF WORKS 
 

39.1 Measurements for the works shall be made in accordance with approved 
designs & drawings and measured in relevant units except where provided 
otherwise. The measurements will be made generally in accordance with 
standard engineering practices. 

 
39.2 All measurement, method of measurement, meaning intent  of  specifications 

and interpretation of Special Conditions of Contract, given and made by the 

Purchaser or by the Purchaser’s Engineer shall be final and binding. 

 
39.3 All payment due to the contractor will be made through E-payment . 

 
39.4 Payments for the works shall be made  in  accordance  with  approved design 

& drawings and measured in relevant units except where provided or 

otherwise. The measurements will be made generally in accordance with 

standard engineering practices. The abstract of quantities arrived shall be 

entered in the measurement book and signed by the contractor and the 

authorised representative of RAILTEL. 

 
40. TERMS OF PAYMENT 



                                                                                       RailTel/Tender/OT/ER/HQ/2016-17/985 

Page 37 of 180 

 

 
40.1 All bills shall be submitted to the Executive Director, Eastern Region under 

whose jurisdiction the work has been executed. While submitting the bills, 
the break-up of taxes may be furnished so that any CENVAT/INPUT credit 
may be availed by RailTel. 

 

40.2 “On –Account” Payments 
 

a. The Contractor shall be entitled to be paid from time to time by way of “On 
Account “ payment only for such works as in the opinion of Engineer he 
has executed in terms of the contract . All payment due to the Engineer’s 
or the Engineer’s representatives certificate of measurements shall be 
subject to any deduction which may be made under these presents and 
shall further be subject to , unless otherwise required by clause no. 16 of 
these conditions a retentions of 10% by way of security deposits , until the 
amount of security deposit by way of retained earnest money and such 
retentions shall amount to 10% of the total value of the contract provided 
always that the Engineer may withhold any certificate if the works or any 
part thereof are not being carried out to this satisfactions. 

b. On-Account payments not prejudicial to final settlement : “On account “ 
payments made to the contractor shall without prejudice to the final 
making up of the accounts ( except where measurement are specially 
noted in the measurement Book as “ Final Measurements” and as such 
have been signed by the contractor ) and shall in no respect be considered 
or used as evidence of any facts stated in or to be inferred from such 
account not of any particular quantity of work having been executed not of 
the manner of its execution being satisfactory. 

40.3 On Accounts payment  : 
 
 
40.3.1    Progress Payment for Execution of Works : 
  
             “Progress payment “ shall be made separately for each items/sub-item of work  
             given in the Schedule of Requirements ( SORs) , twice in a calendar month  : 
 

 
40.3.2 90% (Ninety percent) of the  payment for each item of Schedule of 

Requirements shall be paid  Link ( Sub-Section) commissioned  after  joint 
measurement and testing  i.e depth checking & fiber testing of all fibers to the 
satisfaction of Engineer/ supervisor in-charge of the work and proper entry in 
the measurement book jointly by contractor and Engineer/Supervisor in-charge 
of RailTel . 

40.3.3 5% (Five percent) value of the works/services completed shall be made 
on issue of Provisional Acceptance Certificate by RailTel as per clause 26 
above. 
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41. FINAL PAYMENT 

Final payment of 5% (Five percent) of the contract value shall be made 

after satisfactory operation & maintenance of the work under the 

supervision of the contractor for a period of one year after commissioning 

and issue of Final Acceptance Certificate. 

 
41.1 On the basis of Final Acceptance Certificate from the Purchaser's Engineer 

for all the works at all the locations covered in this contract and 
reconciliation of materials issued, the final bill for the balance payment for 
each item of work shall be submitted by the Contractor along with a clear 
'No Claim Certificate'. The Final Acceptance Certificate shall be issued by the 
Purchaser's Engineer only when he has accepted the work wholly after 
conducting the acceptance tests as per the details given in the technical 
specification and supplement. 

 
 
 

41.2 FINAL ACCEPTANCE CERTIFICATE 

 
Final Acceptance Certificate shall be issued by the Purchaser's Engineer 

after completion of one year’s period of maintenance as covered in the 

contract. The Final Acceptance Certificate shall be issued by the Purchaser’s 

Engineer only when he has accepted the work wholly after conducting the 

acceptance tests as per the details given in the technical specification and 

supplement. 

 
On the basis of Final Acceptance Certificate from the Purchaser's Engineer 

for  all  the  works  at  all  the  locations  covered  in  this  contract  and 

reconciliation of materials issued, the final bill for the balance payment for 

each item of work shall be submitted by the Contractor along with a clear 

'No Claim Certificate'. The Final Acceptance Certificate shall be issued by the 

Purchaser's Engineer only when he has accepted the work wholly for the 

entire section after conducting the acceptance tests as per the details given 

in the technical specification and supplement. 

 
42 FINAL SETTLEMENT 

 
On expiry of the warranty period and issue of the certificate of final 

acceptance of  the entire installations, the security deposit (Para 3) will  be 
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refunded or Bank Guarantee released to the Contractor after adjustment of 

any dues payable by the contractor. 

43. CERTIFICATE FOR CENVAT BENEFITS ON BILLS 

 
(a) The Contractor should submit the following certificate along with the bills: 

(see clause 38.4 ) : 
 

"We certify that no additional duty set offs on the Goods supplied by us 

have accrued under the CENVAT Scheme  in  force  on the  date of  supply 

after  we  submitted  our quotations and submitted the present bill”. 

(b) In the  event  of CENVAT credit  being  extended  by  the  Government  of 
India to more items that already covered, the firm should advise the 
purchaser about the additional benefits accrued through a letter containing 
the following certificate, or any variation thereof, as may be considered  
necessary by RailTel administration:- 

 
"We hereby declare that we can avail additional  duty set offs as per  latest 

MODVAT  scheme  in  force  now and we hereby give a reduction of (  )  

per  unit and agree to revise the prices indicated in   the order. The current 

E.D. of (  ) is payable on this reduced price. Therefore, 

we request you to amend the order accordingly.” 

 
44. DEDUCTION FROM ON ACCOUNT PAYMENT BILLS – PROGRESS 

PAYMENT 

 

(i) All costs, damages or expenses, which RailTel may have been paid or 
incurred which under the provisions of contract are Contractor’s  obligations 
will be deducted by RailTel from progress  payment Bills/Invoice of 
Contractor, as and when it is understood that such an expense has been 
incurred or paid for. 

 

(ii) All such claims of RailTel shall, however, be duly supported by appropriate 
and certified vouchers, receipts or explanations as are available to enable 
the Contractor to identify such claims. 

 
45. TAXES 

 
45.1 The Contractor and all personnel employed by him shall pay such taxes like 

Income Tax as are payable under statutory laws of India and the Purchaser 
WILL NOT ACCEPT any liability for the same. 

 
45.2 Deduction of Income Tax at source as per provisions of Finance Act and 
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Income Tax in force shall be made from the Contractor/Sub-Contractor and 
the amount so deducted may be credited to the Central Government. 

 
45.3 Wherever the law makes it statutory for the Purchaser to deduct any 

amount towards Sales Tax on Works Contract, the same will be deducted 
and remitted to the concerned authority. 

 
46. MOBILISATION ADVANCE 

 
Deleted 

 
47. INSURANCE 

 
47.1 The Contractor shall take out and keep in force a policy or policies of 

insurance against all liabilities of the Contractor or the Purchaser at common 
law or under any statute in respect of accidents to persons who shall be 
employed by the contractor in or about the site for the purpose of carrying 
out the works on the site. The Contractor shall also take out and keep in 
force a policy or policies of Insurance against all recognized risks to their 
offices and depots. Such insurance shall in all respects be to the approval of 
the Purchaser and if he so requires in his name. 

 
47.2 INSURANCE OF MATERIALS & INSTALLATIONS 

 
The Contractor shall take out and keep in force a Policy or policies of 

Insurance for all materials including RailTel supply materials/equipments 

irrespective of whether used up in the portion of work already done or kept 

for the use in the balance portion of the work until such works are 

provisionally handed over to the RailTel. For this purpose, the works are 

deemed to have been provisionally handed over when Provisional 

Acceptance Certificate is issued as per para 26. 

47.3 Deleted 
47.4 The Contractor should, however, insure the stores brought to site, against 

risks in consequence of war and invasion, as required under the Emergency 
Risk (Goods) Insurance Act in force from time to time. 

 
47.5 It may be noted that the beneficiary of the insurance policy should be 

RailTel or the policies should be pledged in favour of RailTel. The contractor 
shall keep the policy/policies current till the installations are provisionally 
handed over to the purchaser. It may also be noted that in the event of 
contractor’s failure to keep the policy current and alive, renewal of policy 
will be done by purchaser for which the cost of the premium plus 20% of 
premium shall be recovered from the contractor. 
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47.6 For the purpose of enabling the contractor to take the insurance cover in 

connection with the contract, the purchaser’s Engineer will advise the 
approximate price of all the materials supplied by RailTel to the Contractor. 

 
48. Rights of RailTel: 

RailTel reserves to itself the following rights in respect of this contract without 
entitling the Contractor to any compensation. 

 
48.1 To get the work done through another agency, in the event of poor 

progress or the Contractor’s inability to progress the work for Completion as 
stipulated in the contract, poor quality of work, persistent disregard of 
instructions of Architect / RailTel, assignment, transfer, subletting of the 
contracted work without written permission of RailTel, non-fulfillment of any 
contractual obligations etc. and to claim / recover compensation for such 
losses from the Contractor including RailTel’s supervision charges  and 
overheads from Security Deposit / other dues. 

 
48.2 To withdraw any portion of work and / or to restrict / alter quantum of work 

as indicated in the contract during the progress of work and get it done 
through the contractor of the adjacent section and / or by the departmental 
labour to suit RailTel’s requirements or in case RailTel decides to advance 
the compensation due to other emergent reasons. 

 
48.3 To terminate the contract after due notice and forfeit the Security Deposit 

and recover the loss sustained in getting the balance work done through 
other agencies in addition to liquidated damages in the event of: 
 Contractor’s continued poor progress. 
 Withdrawal from or abandonment of the work before completion of the 

work. 
 Corrupt act of the Contractor 
 Insolvency of the Contractor. 

 

 

 Persistent disregard of the instructions of RailTel. 

Assignment, transfer, subletting of the contract work without written 

permission. 

 Non-fulfillment of any contractual obligations. 
 

48.4 To recover any moneys due from the Contractor from out of any moneys 
due to the Contractor under this or any other Contract or from the  Security 
Deposit. 
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48.5 To determine the Contract or to restrict the quantum of work and pay for 

the portion of work done as per the satisfaction of RailTel. 

 
48.6 To effect recoveries from any amounts due to the Contractor under this or 

any other contract or in any other form the moneys which RailTel is forced 
to pay to anybody due to Contractor’s failure to fulfill any of his obligations. 

 
48.7 To restrict or increase the quantity and nature of work to suit site 

requirements, since the tender specifications are based on preliminary 
documents and quantities furnished therein are indicative and approximate 
and the rates quoted shall not be subject to revision in any manner 
whatsoever. 

 
48.8 To deploy RailTel’s or adjacent-section-contractor’s skilled and semiskilled 

workmen in case of emergency / poor progress / deficiency in skill on the 
part of the employees of the Contractor and to recover the expenditure on 
account of the same from the moneys due to the Contractor. 

 
48.9 While every endeavour will be made by RailTel to this end, RailTel cannot 

guarantee uninterrupted work due to conditions beyond its control. The 
Contractor will not be entitled to any compensation / extra payment on this 
account. 

 
In the event of any dispute of technical nature, the decision of RailTel  shall 

be final and binding to the Contractor. 

 
49. Responsibilities of Contractor in respect of local taxing  rules, local 

laws, employment for workers etc.: 
 

The following are the responsibilities of the Contractor in respect of 

observance of local laws, employment of personnel, payment of taxes etc. 

 

49.1 The tenderer must be registered is relevant states for the payment of Works 
Contract Tax OR tenderer must register for the same and produce the same 
along with the bills for payment. 

 
49.2 As far as possible, unskilled workers shall be engaged from the local areas 

in which the work is being executed. 

 
49.3 The Contractor at all times during the continuance of this contract, shall in 

all his dealings with the local labour for the time being employed on or in 

connection with the work, has due regard to all local festivals, religious and 
other customs. 
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49.4 The Contractor shall comply with all State and Central Laws, Statutory 

Rules, Regulations etc., such as The Payment of Wages Act, The Minimum 
Wages Act, The Workmen’s Compensation Act, The Employer’s Liability Act, 
The Industrial Disputes Act, The Employee’s Provident Fund Act, Employee’s 
State Insurance Scheme, The Contract Labour (Regulations and Abolitions 
Act, 1970) and other Acts, Rules and Regulations for labour as may be 
enacted by the Government during the tenure of the Contract and having 
force or jurisdiction at site. The Contractor shall give to the local Governing 
Body, Police and other concerned authorities all such notice as may be 
required under law. 

 
49.5 The Contractor will obtain independent licence under the Contract Labour 

(Regulations and Abolition Act, 1970) from the concerned  authorities based 
on the certificate (Form -V) issued by the principal employer / customer, if 
such license is required under the law. 

 
49.6 The Contractor shall pay all taxes, fees, licence charges, deposits, duties, 

tolls, royalty, commissions or other charges which may be leviable on 
account of any of his operations connected with this contract. In case, 
RailTel is forced to make any such payment, RailTel shall recover the same 
from the Contractor either from moneys due to him or otherwise as deemed 
fit. 

49.7 The Contractor shall be responsible for the provision of health and  sanitary 
arrangements more particularly described in the Contract Labour 
(Regulations and Abolition Act, 1970) and safety precautions as may be 
required for safe and satisfactory execution of the contract. 

49.8 The Contractor shall be responsible for proper accommodation including 
adequate medical facilities for the personnel employed by him. 

 

49.9 The Contractor shall be responsible for the proper behaviour and observance 
of all regulations by the staff employed by him. 

49.10 The Contractor shall ensure that no damage is caused to any person / 
property of other parties working at site. If any such damage is caused, it 
shall be the responsibility of the Contractor to make good the losses and 
compensate them. 

 
49.11 All the properties/equipment/components of RailTel loaned with or without 

deposit, to the Contractor shall remain the properties of RailTel. The 
Contractor shall use such properties for the purpose of execution of this 
contract. All such properties/ equipment / component shall be taken to be in 
good condition unless notified to the contrary by the Contractor within 48 
hours. The Contractor shall return them in good condition as and when 
required by RailTel. In case of non-return, loss, damage, repairs etc., the 
cost thereof, as may be fixed by the Engineer, will be recovered from the 
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Contractor. 

 
49.12 It shall not be obligatory on the part of RailTel to supply any tools and 

tackles or materials other than those specifically agreed to be given by 
RailTel. 

 
49.13 The Contractor shall fully indemnify and keep indemnified RailTel against all 

claims of whatever nature arising during the course of execution of this 
contract. 

 
49.14 In case the Contractor is required to undertake any work outside the  scope 

of this contract, the amount payable shall be as may be mutually agreed 
upon. 

 
49.15 Any delay in completion of works or non-achievement of periodical  targets, 

due to reasons attributable to the Contractor, will have to be compensated 
by the Contractor either by increased manpower and resources or by 
working extra hours or more than one shift at no extra cost to RailTel. 

 
49.16 The Contractor will be directly responsible for payment of wages to his 

workmen. A pay-roll sheet giving details of all payments made to the 
workmen duly signed by the Contractor’s representative should be furnished 
to RailTel, if called for. 

 

49.17 In case of any class of work for which there is no specification laid down in 
the contract, such work shall be carried out in accordance with the 
instructions and requirements of the Engineer. 

 

49.18 No levy, payment or charges made or imposed shall be impeached by 
reason of any clerical error or by reason of any mistake in the amount 
levied, demanded or charged. 

 
49.19 No idle labour charges will be admissible in the event of any stoppage of 

work resulting in the Contractor’s workmen being rendered idle due to any 
reason at any time. 

 
49.20 The Contractor shall take all reasonable care to protect the materials and 

the work till such time it has been taken over by RailTel. 

 
49.21 Contractor shall not stop work or abandon the site for whatsoever reason or 

dispute, excepting for force majeure conditions. All problems / disputes shall 
be separately discussed and settled without effecting the progress of work. 
Stoppage or abandonment of work other than under force majeure 
conditions shall be treated as breach of work of contract and dealt with 
accordingly. 
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49.22 The Contractor shall keep the area of work clean and shall remove the 

debris etc. outside of RailTel’s premises, while executing day-to-day work. 
Upon completion of work, the Contractor shall remove from the vicinity of 
work, all scrap, packing materials, rubbish, unused and other materials and 
deposit them in places specified by the Engineer. The Contractor will also 
demolish all the hutments, sheds, offices, etc., constructed and used by him 
and shall clean the debris. In the event of his failure to do so, the same will 
be arranged to be done by the RailTel and the expenses recovered from the 
Contractor. 

 
49.23 The Contractor shall execute the work in the most substantial and workmen 

like manner in the stipulated time. Accuracy of work and timely execution 
shall be the essence of this contract. The Contractor shall be responsible to 
ensure that the quality, assembly and workmanship conform to the 
dimensions and clearance given in the drawings and/or as per the 
instructions of the Engineer. 

 
49.24 The Contractor shall furnish fortnightly labour deployment  report indicating 

the classification and number of workmen engaged, date wise and category 
wise. Besides, the Contractor shall also furnish progress reports on work at 
regular intervals as required by the Engineer. 

 
 

50. Responsibility of contractor in respect of safety of men, 
equipment, material and environment: 

All safety rules and codes applied by RAILTEL at site shall be observed by 

the Contractor and his workmen without exception. The Contractor shall  be 

responsible for the safety of the equipment / material and work to be 

performed by him. 

 
50.1 Contractor shall also take such additional precautions as may be indicated 

from time to time by the Engineer, with a view to prevent pilferage, 
accidents, fire hazards etc. Suitable number of Clerical Staff, watch and 
ward, Storekeepers to take care of equipment, material, construction tools 
and tackles shall be posted at site by the Contractor till the completion of 
work under this contract. The Contractor shall arrange for such safety 
devices as are necessary for this type of work and carry out the requisite 
site tests of handling equipment, lifting tools, tackles etc. as per usual 
standards and practices. 

 
50.2 The Contractor shall provide to its work force and ensure the use of the 

following personal protective equipment as found necessary and as directed 
by the authorized RailTel officials: 
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• Safety Helmets conforming to IS - 2925. 
• Safety Belts conforming to IS - 3521. 
• Safety Shoes conforming to IS - 1989. 
• Eye & Face Protection devices conforming to IS-8520 & IS-8940. 

• Hand & Body Protection devices conforming to IS-2573, IS-6994, 
IS-8807 & IS-8519. 

 
50.3 All tools, tackles, lifting appliances, material  handling  equipment, scaffolds, 

cradles, safety nets, ladders, equipment etc. used by the Contractor shall be 
of safe design and construction. These shall be tested and certificate of 
fitness obtained before putting them to use and from time to time as 
instructed by authorized RailTel official who shall have the right to ban the 
use of any item. 

 
50.4 All electrical equipment, connections and wiring for construction power, its 

distribution and use shall conform to the requirements of Indian Electricity 
Act and Rules. Only electricians licensed by the appropriate statutory 
authority shall be employed by the Contractor to carry out all types of 
electrical works. All electrical appliances including portable electric tools 
used by Contractor shall have safe plugging system to source of Power and 
be appropriately earthed. 

 
Where it becomes necessary to provide and / or store petroleum products, 

explosives, chemicals and liquid or gaseous fuel or any other substance that 

may cause fire or explosion, the Contractor shall be responsible for carrying 

out such provision and / or storage in accordance with the rules and 

regulations laid down in the relevant Government Acts, such as Petroleum 

Act, Explosive Act, Petroleum and Carbide of Calcium Manual of the Chief 

Controller of Explosives, Government of India etc. Prior approval of the 

authorized RailTel official at the site shall also be taken by the Contractor in 

all such matters. 

 
50.5 The Contractor shall arrange at his cost (wherever not specified) 

appropriate illumination at all work spots for safe working, when natural 
daylight may not be adequate for clear visibility. 

 
50.6 In case of a fatal or disabling injury/accident to any person at construction 

sites due to lapses by the Contractor, the victim and/or his/her  dependants 
shall be compensated by the Contractor as per statutory requirements. 
However, if considered necessary, RailTel shall have the right to impose 
appropriate financial penalty on the Contractor and recover the same from 
payments due to the Contractor for suitably compensating the victim and/or 
his/her dependents. Before imposing any such penalty, appropriate enquiry 
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shall be held by RailTel giving opportunity to the Contractor to present his 
case. 

 
50.7 In case of any damage to property due to lapses by the Contractor,  RailTel 

shall have the right to recover the cost of such damages from the payments 
due to the Contractor after holding an appropriate enquiry. 

 
50.8 In case of any delay in the completion of jobs due to mishaps attributable to 

lapses by the Contractor, RailTel shall have the right to recover cost of such 
delay from the payments due to the Contractor, after notifying the 
Contractor suitably and giving him opportunity to present his case. 

 
50.9 If the Contractor fails to improve the standards of safety in its operation  to 

the satisfaction of RailTel, after being given reasonable opportunity to do so 
and / or if the Contractor fails to take appropriate safety precautions or to 
provide necessary safety devices and equipment or to carry out instructions 
regarding safety issued by the authorised RailTel official, RailTel shall have 
the right to take the corrective steps at the risk and cost of the Contractor 
after giving a notice of not less than seven days indicating the steps that 
would be taken by RailTel. 

 

50.10 The Contractor shall submit report of all accidents, fires, Property damage 
and dangerous occurrences to the authorised RailTel official immediately 
after such occurrence, but in any case not later than 12 hours of the 
occurrence. Such reports shall be furnished in the manner prescribed by 
RailTel. In addition, periodic reports on safety shall also be submitted by 
Contractor to the authorised RailTel official from time to time as prescribed. 

 
50.11 During the course of construction, alteration or repair scrap lumbers with 

protruding nails, sharp edges etc., and all other debris including combustible 
scrap shall be kept cleared from working areas, passage ways and stair in 
and around site. 

 
Cylinders shall be moved by tilting and rolling them on their bottom  edges. 

They shall not be intentionally dropped, struck or permitted to strike each 

other violently. When cylinders are transported by powered vehicles, they 

shall be secured in a vertical position. 

 
50.12 The Contractor shall be responsible for the safe storage of his radioactive 

sources. 

 
All the Contractor’s supervisory personnel and sufficient number of  workers 

shall be trained for fire fighting and shall be assigned specific fire protection 
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duties. Enough number of such trained personnel must be available during 

the tenure of the contract. 

 
50.13 Contractor shall provide enough fire protecting equipment of the types and 

numbers at his office, stores, erection site, other temporary structures, 
labour colony area etc. Access to such fire protection equipment shall be 
easy and kept open at all times. Compliance of the above requirement 
under fire protection shall in no way relieve the Contractor of any of his 
responsibility and liabilities to fire accident occurring. In the event fire safety 
measures are not to RailTel’s satisfaction, RailTel shall have option to 
provide the same and recover the cost plus incidentals from Contractor’s 
bills and / or impose penalty as deemed fit by the authorised representative 
of RailTel. 

 
51. Consequences of cancellation: 

 
Whenever RailTel exercises its authority to terminate the contract/withdraw 

a portion of work, the work may be got completed by any other means at 

the Contractor’s risk and cost provided that in the event of the cost of 

completion (as certified by the Authorised representative of RailTel which 

shall be final and binding on the Contractor) being less than the contract 

value, the advantage shall accrue to RailTel. If the cost of completion 

exceeds the moneys due to the Contractor under the contract, the 

Contractor shall either pay the excess amount demanded by RailTel or the 

same shall be recovered from the Contractor. This will be in addition to the 

forfeiture of Security Deposit  and recovery of liquidated damages as per 

relevant clauses. 

 
51.1 In case RailTel completes the work under the provisions of this clause, the 

cost of such completion to be taken into account for determining the excess 
cost to be charged to the Contractor shall consist of cost of materials 
purchased and/or labour provided by RailTel with an addition of such 
percentage to cover supervision and establishment charges as may be 
decided by RailTel. 

52. Strikes and Lockouts: 

 
The Contractor will be solely responsible for all disputes and other issues 

connected with his workmen. In the event of Contractor’s workmen 

resorting to strike or the Contractor resorting to lockout and if the strike  or 

lockout so declared is not settled within a period of one month, RailTel shall 

have the right to get the work executed by employing its own men  or 
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through other agencies or both. The cost incurred by RailTel in this regard 

shall be recovered from the Contractor. 

 
For any purpose whatsoever, the employees of the Contractor shall not be 

deemed to be in the employment of RailTel. 

 

 
53. Guarantee: 

 
Even though the work will be carried out under the supervision of the 

authorized representative of RailTel, the Contractor will be responsible for 

the quality of the workmanship and shall guarantee the work done for a 

period of one year from the date of completion of work as certified by 

the authorized representative of RailTel and shall rectify free of cost to 

RailTel all defects arising out of faulty erection during the guarantee period 

starting from the date of completion of rectification. In the event of the 

Contractor failing to repair the defective works within the time specified by 

the authorized representative of RailTel, RailTel may proceed to undertake 

the repairs of such defective works at the Contractor’s risk and cost, without 

prejudice to any other rights and recover the same from out of any moneys 

payable to the Contractor or by other legal means. 

 
53.1 The Tenderers has to enter in the register all the material / tools and plants 

brought to the site for working in the premises available with the Security 
Staff / Site Incharge / Site Register. 

 

53.2 The Tenderers should get all the materials inspected and approved from the  
authorized  representative  of  RailTel  before  use.  In  case  of  non- 

approval, if authorized representative of RailTel wish to check the  material, 

cost of breakages and re-doing the same Work will be the sole responsibility 

of the Contractor own. 

53.3 The rates should be quoted in the same units as mentioned in the tender 
schedule. 

The Bill of Quantities enclosed are very indicative and can vary as per the 

Site conditions, requirements of RailTel or Design of authorized 

representative of RailTel and the rates quoted shall not be subject to 

revision. 

 
53.4 The rates quoted in the tender shall include all charges of  material, labour, 

lifts, scaffoldings, any tools & plants, freight, labour conditions, fluctuations 
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in the rates,  excise duty, shift working, Octroi & other taxes and shall be 
firm for the duration of the contract and any extended period of the 
contract. No escalation in the rates shall  be allowed under any 
circumstances even in case of extension of time period. 

 
53.5 The successful Tenderer is bound to carry out all the items of work 

necessary for the completion of the job even though the same may not 
have been qincluded in the schedule of quantities. Rates for such items shall 

be settled in consultation with authorized representative of RailTel. 

 
The successful Tenderer will have to make samples (proto-type) of all the 

furniture items for the final approval of authorized representative of 

RAILTEL before taking up the entire execution of the work. In case of any 

modifications / additions, the same shall be incorporated in the entire 

furniture items without any additional financial implications. Water and 

Electricity shall be provided free of cost at one point on each floor, further 

extensions if required shall be borne / arrange by the Tenderer on its  own. 

 
54. Rates of extra items/quantity: 

 
The rates of the extra items will be derived from the tender wherever 

possible. 

 
54.1 In case the rates do not exist in the tender, the rate will be derived as per 

the market rates. The Tenderer shall submit analysis of rates as per 
Annexure, with assumption of any one item. 

 

54.2 If the quantity of any item under execution is varying up to ± 25% of the 
total quantity (as per the Schedule of Requirement), the contractor    shall 

have to execute the same item at similar rates as applicable in the contract 

agreement. 

 
54.3 RailTel reserves the rights to vary the quantity by 25% above or below the 

BOQ without assigning any reason to the contractor. 
 

54.4 All the work executed should be got approved by the authorized 
representative of RAILTEL and in case of any bad workmanship pointed out 
shall be either rectified or be taken away from the site if it is not rectifiable 
and shall be replaced without any extra cost by the Tenderer. 

 
54.5 The Tenderer should indicate the breakup of the items of %age of the unit 

cost for material, wastage, labour, taxes, profits & overheads, etc. 
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separately. This %age shall be the basis for evaluation of the rates of the 
extra items. 

 
Measurements of the items shall be as per the IS1200 / CPWD manual / BOQ 

units. 

 
54.6 All Government taxes, levies etc. like Works Contract – Sales Tax, TDS and 

any other statutory deduction if enforced by law shall be deducted from all 
the running bills of the Contractors. 

54.7 All the works executed or under execution finished or semi-finished 
including all materials lying at site shall become the property of RAILTEL 
immediately on receipt of bills of the Contractors for the same. 

54.8 The procurement of Cement, Steel, as required for completion of work shall 
be the responsibility of the Contractor. 

 
54.9 All Fittings / Fixtures, Materials shall confirm to the relevant ISI 

specifications and Shall be approved by the authorised representative of 
RAILTEL. 

 
************************ 
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SECTION – II 

Chapter – 2 

      BID DATA SHEET (BDS) 

The section consists of provisions that are specific to various clauses of  Preamble, 

Instruction to tenderers and conditions of tendering (ITT), General Condition of 

Contract (GCC) and Special Condition of Contract (SCC) of the  tender document. 

 

Reference 
Clause 

Description 

Preamble Name of work  

“Rectification of Lumding-Badarpur OFC Section (Lumding-

Silchar route) of North Frontier Railway  by Trenching, Laying 
of HDPE Duct and OFC cable, Backfilling, blowing/pulling, 
splicing/jointing, termination and testing of OFC cable with 
other associated work  for RailTel Corporation of India 
Limited, Eastern Region” 

     

 “Rectification of Lumding-Badarpur OFC Section (Lumding-

Silchar route) of North Frontier Railway  by Trenching, Laying 
of HDPE Duct and OFC cable, Backfilling, blowing/pulling, 
splicing/jointing, termination and        testing of OFC cable 
with other associated work  for RailTel Corporation of India 
Limited, Eastern Region” 

 

Clause – 1 
Section – I 
Chapter – 1 

Last Date, Last Date of Submission : 

Venue: RailTel Corporation of India Ltd, 

3rd Floor, Chatterjee International 
Centre, 33A Jawaharlal Nehru Road, 
Kolkata – 700 071. 

Date: 16.02.2017 

Time: : upto 15:00 hours 

Time and 
Venue of 

Submission 
of Tender: 
(Preamble 
Clause 6) 

Date, Time 
and Venue 
of 

Venue : Same as above 

Opening of 
Tenders – 

Date : 16.02.2017 

Credential 
bid 

Part – I : 

 Time : 15:30 hours. 

(Preamble  
Clause 7)  

Completion 
period of 

work: 
Preamble 
Clause 8) 

04 (Four) months from the date of issue of Letter of 
Acceptance. 
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Authority 
and Address: 

(Preamble 
Clause 9) 

Executive Director, Eastern Region, 
RailTel Corporation of India Ltd, 
3rd Floor, Chatterjee International 
Centre, 33A, Jawaharlal Nehru Road, 
Kolkata – 700 071. 

Earnest 
Money 
Deposit
: 

(ITT Clause 5) 

Earnest Money Deposit shall be sumitted for  Rs. 526450.00/- 
(Five lakhs twentysix  Thousand four hundred & fifty only) in the 
form of Pay Orders / Demand Drafts shall be drawn  in favour of 
RailTel Corporation of India Limited, payable at Kolkata having 
validity covering 30 days beyond the validity of offer. 

Work to 
be done 

by RailTel 
(if any): 
(Preamble 
Clause 15) 

Nil 

Materials to 
be supplied 
by RailTel 
(if any): 

(Pre amble 
Clause 16) 

(i) HDPE duct and accessories 
(ii) 24/48  Fibre armoured OFC cable 

 
The materials shall be supplied from the store of Site Engineer of 
respective section.  

ITT Unit Prices : 

Clause 8 
Section – II 
Chapter - 1 

This is a percentage bidding system tender wherein the 
estimated unit prices of each item of the schedule is given 
including  the quantity  of  each  item of  the schedule and  the 

 total value of the schedule. The bidder is required to quote  the 

 percentage above(+)/below(-) the total estimated value    spelt 

 out in the schedule. 

 The unit prices given in the schedule of requirement are on “all 

 exclusive” basis excluding  all types of taxes excluding     Service 

 Tax, VAT, etc. The 

 accepted  unit  prices  of  each  item  of  the  schedule  will  be 

 calculated,  for payment  and other relevant  purposes,  as  the 

 estimated cost indicated in the Schedule of Requirement    with 

 the increase(+) / decrease(-) of the overall accepted 

 percentage (%) of the schedule of requirement.  

  

ITT Validity of offer 
Clause 9 120 days (one hundred twenty days only) from the date  of 
Section – II opening of tender 
Chapter - 1  
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SCC Period of Maintenance/Warranty : 
Clause 24 12 (twelve)  months from  the date  of  issue  of the Provisional 
Section – II Acceptance Certificate (PAC) 
Chapter – 3  

Maintenance The contractor shall undertake the maintenance supervision  of 
Supervision: the completed works from the date of issue of PAC of the 
(SCC Clause respective milestone for a minimum period of one month   after 

26) completion of last milestone in that sub section or till the   issue 

 of Final Acceptance Certificate (FAC) for that sub section by 

 RailTel whichever is later. 

Warranty : All materials  supplied by the contractor    shall 
(SCC Clause be warranted against the defects for a period of 24 months 
29, Chapter – from  the  date  of  delivery  or  18  months  from  the  date  of 
3, Section-II) Placements of service whichever is earliest. 

Security 
Deposit: 

(GCC Clause 
16.2, Chapter 

– 
2, Section-II, ) 

Security deposit should be 5% of contract value. 

Contract Contract  Performance  Guarantee  should  be  5%  of Contract 
Performance value. 
Guarantee:  

(SCC-Clause  
3, Chapter –3,  

Section-II)  

 
Minium 
Qualifying 

   Criteria : 

Technical : 

 The tenderer should have completed successfully and satisfactorily, from 

start to finish within the last three financial years and current financial 

year for Government Organisation/Public sector Undertaking/Majaor 

Telecomm Service Provider 

a) At least one similar work for a minimum value of 35% of the 

advertised Tender value.  OR 

b) Two similar work for a minimum value of 20% of the advertised 

Tender value.  OR 

c) Three similar work for a minimum value of 15% of the advertised 

Tender value.   
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Meaning of 
Similar 
Works: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Similar Work: similar works are defined as: 

         a)  at least one complete work comprising of Trenching, Laying, 
Jointing, Splicing, Testing and Commissioning of Optical Fiber Cables/Quad 

cable/Signalling  cable/Power cable laying work 

 
         b)The Tenderer may submit documentary evidence for more than one 

work, if  desired. But they should mention the specific works which should 
stand  considered for meeting their qualifying criteria. 

 

Works similar to the scope of work as contained in this Tender shall me 
an the work as indicated in Tender Notice and executed in India or 
abroad as per the scope of the work/specifications given in the Tender 
document executed for Govt./PSU’s/reputed Private organisation dealing 
with OFC networks, Telecom utilities only. Such experience in case of 
parent organisation abroad shall be considered adequate if the tenderer 
is their direct subsidiary in India 

  

Financial: Total contract value received by the tenderer during the last 

three financial years and current financial year should be a minimum of 

150% of the advertised tender value .The certified copy of the audited 

balance sheet for last 3 years should be submitted as evidence. 
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SECTION – II 

Chapter – 3  

PRICE BID 

Railway : North Frontier  Railway                       Section :  Lumding-Badarpur 

Name of the wok : 

    “Rectification of Lumding-Badarpur OFC Section (Lumding-Silchar route )    

      of North Frontier Railway  by Trenching, Laying of HDPE Duct and OFC    
       cable, Backfilling, blowing/pulling, splicing/jointing, termination and  
       testing of OFC cable with other associated work  for RailTel Corporation  
       of India Limited, Eastern Region” 

Schedule ‘A’  

 
 

Description of Work 

Estimated 
cost as per 
Schedule of 
Requirement 

Rate quoted in 
percentage 
[Above(+)/Below(-)/At 
par] the Estimated cost 
at Col. 

N
o.
3 

In 
Figures 

In Words 
(1) (2) (3) (4) 

Rectification of Lumding-Badarpur 
OFC Section (Lumding-Silchar route    
) of North Frontier Railway  by 
Trenching, Laying of HDPE Duct and 
OFC cable, Backfilling, 
blowing/pulling, splicing/jointing, 
termination and testing of OFC cable 
with other associated work   

Rs. 
02,63,22,412

.00 

  

 
 S.TAX & VAT extra as applicable. 

N O T E: 
 

i) The price bid of the tender shall be on a percentage bidding system in the 

form(s) enclosed above. The total schedule of requirement is given  at 

Section – I, Chapter – 2 and in price bid where all elements of work, their 

quantity, unit price (excluding tax components) and total value for each 

item of work is clearly stipulated.  
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a. The tenderer is expected to quote the percentage Above (+) / Below (-) 

the total price indicated in the schedule of requirement. 

 
b. In the event of any discrepancy between the rates in figures and in 

words, the quote shall be considered taking into account the one written 
in words for evaluation purpose. 

c. Bidder should also provide separate breakup of cost/rate against each item 
of work , I,e supply, installation and commissioning with its tax 
component. 

 

 
Signature of the tenderer 
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                                              SECTION - III 

CHAPTER-I 

 

INSTRUCTIONS TO TENDERERS AND CONDITIONS OF               

                                         TENDERING 

INDEX 

1. General Instructions 

2. Interpretations 

3. Local Conditions 

4. Compliance to Tender Conditions, Specifications &  Drawings 

5. Earnest Money/Bid Guarantee 

6. Submission of Offers 

7. Constitution of Firm and Power of Attorney 

8. Unit Prices 

9. Validity of Offer 

10. Rates During Negotiations 

11. Income Tax Clearance Certificate 

12. Period of Completion and Time Progress  Graph 

13. Opening of Tender 

14. Non-transferability and Non-refund ability 

15. Errors, Omissions and Discrepancies 

16. Wrong Information by Tenderers 

17. Consortium Bids 

18. Qualifying Criteria 

19. Meaning of similar Work 

20. System Performance Guarantee 

21. Evaluation of offer 

22. Execution of Agreement 

23. Foreign Exchange 

24. Tenderer’s Address 

25. Preference to Public Sector Undertaking 
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SECTION - III 

CHAPTER-I 

 

INSTRUCTIONS TO TENDERERS AND CONDITIONS OF TENDERING 

 

1. GENERAL  INSTRUCTIONS 

 
1.1 Tenders are invited by M/s. RailTel Corporation of India Limited, Kolkata 

700 071 from established and reliable contractors for the work of  

“Rectification of Lumding-Badarpur OFC Section (Lumding-Silchar route ) of   

  North Frontier Railway  by Trenching, Laying of HDPE Duct and OFC  cable ,   
  Backfilling, blowing/pulling, splicing/jointing, termination and testing of OFC 

             cable with other associated work  for RailTel Corporation of India Ltd ,Eastern 

             Region” 
 

1.2 The General Conditions of Contract, Special Conditions of Contract, 

Instructions to Tenderers and Conditions of Tendering, Technical 

Specifications & Supplement, Preamble including Schedule of Requirements 

and all Annexures & Forms etc. shall, hereafter, be collectively referred to as 

the "Tender Papers". 

 
2. INTERPRETATIONS 

 
The following terms wherever occurring in the tender papers and wherever 

used throughout the execution of the work, shall, unless excluded by or 

repugnant to the context, have the meaning attributed thereto as follows: 

 
"CONTRACT” means the Contract resulting from the acceptance by the 

Purchaser of this Tender whether in whole or in part. 

 
"CONTRACTOR” means the successful Tenderer i.e., the Tenderer whose 

Tender has been accepted either in whole or in part. 

 
"CONTRACTOR’s REPRESENTATIVE" shall mean a  person  in 

supervisory capacity who shall be  so  declared  by  the  Contractor and  

who shall be authorized under a duly executed power of attorney  to  

receive materials issued by the Purchaser to the Contractor for the works. 

He shall be responsible for proper execution of works at each or all places 

and shall take orders from Purchaser’s Engineers and carry out the same. 

 
“ENGINEER / ENGINEER-IN-CHARGE" shall mean an executive of 

RailTel in charge of works and shall include the superior executives of 
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RailTel. He is responsible for ensuring that all field works covered by the 

contract are carried out in accordance with approved designs, drawings & 

specifications and conditions of contract as agreed to. 

 
"ENGINEER’S REPRESENTATIVE" shall mean the supervisor of RailTel in 

direct charge of the works. 

"EQUIPMENT" means all or any equipment considered necessary by the 

Purchaser's Engineers for satisfactory operation, as a whole, of the 

installations/executions. 

 
"MONTH" means any consecutive period of thirty days. 

 
"MATERIALS” means all equipments, components, fittings and other 

materials including raw materials required to complete the work. 

 
"PURCHASER" means M/S RailTel Corporation of India Limited, Eastern 

Region, 3rd Floor, Chatterjee International Centre, 33A  Jawaharlal  Nehru  
Road, Kolkata – 700 071. 

 

"PURCHASER’S ENGINEER" means the Regional General Manager of 

RailTel or successor who will decide all matters relating to design, 

manufacture, installation and commissioning of the plant and equipment at 

site. 

 
"SUB-CONTRACTOR" means an individual or a firm of Contractor or a 

Company registered under Indian Company Act or an approved supplier of 

materials to whom the Contractor sublets portions of the contract. 

 
“CONSIGNEE” means the person specified in the Acceptance of Tender 

to whom Stores are to be delivered at the destination. 

 
“INSPECTING OFFICER” means the person, or organisation specified in 

the contract for the purpose of inspection of stores of work under the 

contract and includes his/their authorized representative. 

 
“RailTel” means M/S RailTel Corporation  of  India Limited, Eastern  Region,  
3rd Floor, Chatterjee International Centre,  33A  Jawaharlal  Nehru  Road,  
Kolkata – 700 071. 

 
“SITE” means the areas to be taken up by the tenderer for execution of 

works, together with any other area or areas as shall be determined by the 

Purchaser's Engineer, which may be placed at the disposal of the  

Contractor for the purpose of the contract and also such area or areas used 

for store yards, works yards or workshop in proximity of the works as the 
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Purchaser’s Engineer may have authorized as an extension of the site, 

irrespective  of  the  terms  and  conditions  under  which  they   are 

occupied by the Contractor. 

 
“BLOCK SECTION” means the distance along the railway track between 

two consecutive Railway stations. 

 
"TENDERER" means and includes any firm of engineers or Contractors or 

any company or body, corporate or otherwise, who submit the Tender 

which has been invited. 

"WORK OR WORKS" means all or any of the items of the work for which 

the Tenderer/Contractor has Tendered/contracted according to the 

specifications, drawings and Annexure hereto annexed or to be implied  

there from, or incidental thereto or to be hereafter specified or required in 

such explanatory instructions and drawings, being in conformity with the 

original specifications, drawings, Annexure and schedules and also such 

instructions and drawings additional to the aforementioned as may from 

time to time be issued by the Purchaser's Engineer during the progress of 

the contracted work. 

 
"WRITING" includes all matters written, typewritten or printed either in 

whole or in part. 

 
3. LOCAL CONDITIONS 

 
3.1 It will be imperative on each tenderer to fully acquaint himself with all the 

local conditions and factors which would have any effect on the 

performance of the contract and cost of the stores. The purchaser shall not 

entertain any request for clarifications from the tenderer regarding such 

local conditions. No request for the change of price, or time schedule of 

delivery of stores shall be entertained after the offer is accepted by the 

purchase on account of any local condition or factor. 

 
3.2 The intending tenderer is advised to study the tender papers carefully. Any 

submission of a quotation/offer by the tenderer shall be deemed to have 

been done after a careful study and examination of these documents with 

full understanding of the implications thereof. These conditions and 

specifications shall be deemed to have been accepted unless otherwise 

specifically commented upon by  the  Tenderer in  his  quotation/offer. 

Failure to adhere to any one or all these instructions may render his offer 

liable to be ignored without any reference. 

 
3.3 Should a tenderer find discrepancies in, or omission from, the drawings or 

any of the Tender papers or he has any doubt to their meaning, he should 
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at once notify the RailTel who may send a written clarification to all 

tenderers. 

 
4. COMPLIANCE TO TENDER CONDITIONS, SPECIFICATIONS & 

DRAWINGS 

 

4.1 The tenderer shall indicate paragraph by paragraph for each section 

of the tender document that either his tender complies in every respect 

with the requirements of each clause and sub clause or if not, precisely 

how they differ from the requirements of the tender. In the later case, the 

tenderer shall enclose a separate statement as per proforma given, 

indicating only the deviations for any clause or sub-clause of General 

Conditions of Contract, Special  Conditions of Contract, Instructions to 

Tenderers and  Conditions of Tendering, Technical Specifications, 

Preamble, Bid Data Sheets (BDS) etc. which the proposes with justifications 

for deviations proposed. The purchaser reserves the right to accept or 

reject these deviations and his decision thereon shall be  final . 

 
4.2 The equipment/materials offered shall be in accordance with the drawings 

and specifications. Details of variation from the drawings and specifications, 

if any, should be clearly indicated separately for each annexure with 

justification for deviations proposed. The Purchaser reserves the right to 

accept or reject these deviations  and his decision thereon shall be final. 

 
4.3 Firms should give details of similar works carried out giving details to 

include name of the project and contract no., date of award, length of the 

section, value of the contract, the original execution period and the actual 

execution time taken. Certificate of satisfactory completion of work from the 

competent authority should also be enclosed (Form Nos. 2 and 13). 

 
5. EARNEST MONEY/ BID GUARANTEE 

 
5.1 The tenderer shall furnish Earnest Money Deposit (EMD) of an amount as is 

indicated in the Bid Data Sheet (BDS) enclosed at Section – II, Chapter – 5 

of this tender document. Tenders not accompanied by earnest money shall 

be summarily rejected. 

 
5.2 The tenderers shall hold the offer open till such date as specified in Para 9 

of this chapter. It being understood that the tender documents have been 

sold/issued to  the tenderer and the tenderer has been  permitted  to  

tender in consideration of the stipulation on his part that after submitting  

his tender he will not resile from his offer or modify the terms and 

conditions thereof in a manner not acceptable to RailTel. If the tenderer 

fails to observe or comply with the foregoing stipulation, the aforesaid 
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amount deposited as Earnest Money shall be liable to be forfeited by the 

RailTel. 

 
5.3 The Earnest Money receipt shall be incorporated alongwith the tender 

document. The Earnest Money should be furnished in any of the following 

forms: 

 
(a) Deposit Receipt, Pay Orders or Demand Drafts issued from any of the 

Nationalized Bank. 

(b) Deposit receipt of the Scheduled Banks as defined in RBI Act 1934. 

 
5.4 Pay Orders or Demand Drafts should be drawn in favour of RailTel 

Corporation of India Limited payable at Kolkata. These instruments 

should be valid at least for the period covering thirty days beyond 

the date of opening of bids. 

 

5.5 The bid guarantee / earnest money may be forfeited : 
(i) If a tenderer withdraws its tender during the period of tenders validity 

specified in clause 9 of Instructions to Tenderers and Conditions of 
Tendering. 

 
(ii) In the case of successful tenderer, if the tenderer fails to: 

 
(a) Sign the contract in accordance with clause - 2 of Special Conditions of 

Contract. 

(b) To furnish performance guarantee in accordance with clause 3.1 of 

Special Conditions of Contract. 

 
5.6 The earnest money of unsuccessful tenderer will be returned within 

reasonable time to the unsuccessful tenderer but the RailTel shall not be 

responsible for any loss or depreciation that may happen to the security for 

the due performance of the above stipulation to keep offer open for the 

period specified in the tender documents or to the Earnest Money while in 

their possession nor be liable to pay interest thereon. 

 
5.7 If the tender is accepted, the amount of Earnest Money will be held as 

security deposit for due and faithful fulfillment of contract. The Earnest 

Money of successful tenderer will be returned after the Contract 

Performance Guarantee (Security Deposit) as required under clause 3 of 

Special Conditions of Contract is furnished and formal contract duly signed 

is received by the purchaser. 

 
6. SUBMISSION OF OFFERS 
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6.1 All offers in the prescribed forms should be submitted before the time  and 

date fixed for the receipt of the offers. Offers received after the stipulated 

time and date will be summarily rejected. 

 
6.2 In case the date of opening happens to be a holiday, the tender will be 

received and opened at the same time on the next working day. 

 
6.3 All offers shall be either type written or written neatly in indelible ink in 

English. Each page of the offer must be numbered consecutively. A 

reference to total  number of  pages  comprising  the offer  must  be  made  

at the top right hand corner of the top page. The supporting documents 

should be submitted either in original or duly signed by the authorized 

signatory of the tenderer. The original documents shall be produced for 

verification when called for. 

 
6.4 All copies  of  the  tender papers shall be signed in  ink  by  the  tenderer,  

on each page including closing page in token of his having studied the 

tender  papers carefully. 

 

6.5 In case tenderer considers necessary to include new item of work not 

included in schedule of requirement but considered necessary for achieving 

the end objective he may do so by submitting a new schedule of requirement 
marked as “B” quoting the rates and quantities along with the detailed 

justification. 
 

 
6.6 RATES  IN  FIGURES  &  WORDS :- 

 
(i) The price bid of the tender shall be on a percentage bidding 

system in the form(s) enclosed at Section-II, Chapter – 6. The 

total schedule of requirement is given at Section – I, Chapter – 

2 where all elements of work, their quantity, unit price and 

total value for each item of work is clearly stipulated.  

 
(ii) The tenderer is expected to quote the percentage Above (+) / 

Below (-) the total price excluding taxes indicated in the 

schedule of requirement for the section in which they are 

participating. For the purpose of submission of price bid, the 

format is enclosed in Section – II, Chapter – 6. 

 
(iii) In the event of any discrepancy between the rates in figures and in 

words, the quote shall be considered taking into account the one 

written in words for evaluation purpose. 
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6.7 ATTESTATION OF ALTERATION: No scribbling is permissible in the 

tender documents. Tender containing erasures and alterations in the tender 

documents are liable to be rejected. Any correction made by the 

tenderer/tenderers in his/their entries must be signed (not initialed) by 

him/them. 

 
6.8 The tenderer shall submit his tender in one sealed cover containing two 

envelopes of bid document one original and one copy. Each copy of the 

tender shall be complete in all respects. The copies should be marked 

“original” & Duplicate. The original tender paper purchased from this office 

or down loaded from the RailTel web site shall be returned duly signed on 

each page along with the original offer. 

 
6.9 The tender shall be submitted sealed in envelope. The envelope should 

bear the Tender No. its description and date of closing/opening. 

 
(a) The offer of the bidder shall consist, but not limited to, the following: 

 
(i) Offer letter complete. (Form No.1) 
(ii) Earnest Money in prescribed form (Clause 5) 

 

(iii) Copy of PAN Card, solvency certificate, copy of the audited balance 

sheet of the last three years and WCT registration/undertaking etc. 

(BDS, Section –II, Chapter -5). 

 

(iv) Constitution of the Firm and Power of Attorney (Clause 7) 

 
(v) Clause-wise compliance to tender conditions & statement of deviations 

(Clause 4) (Form No.5). 

 
(vi) Tenderer's credentials and willingness of original manufacturer as per 

Qualifying Criteria. (Clause 18.4.2). 

 
(vii) Similar works executed or under execution. Form No.13 (Clause 18.1.3 

& Clause19) 

 
(viii) User's Certificate Form No. 2 (Clause 18.1.4) 

 
(ix) System/Work performance guarantee (Clouse 20). 

 
(x) Complete technical data and particulars of the equipment offered, as 

specified in the Tender papers together with descriptive literature, 

leaflets, Drawings, if any,  complete with list etc. (Clouse 18.4). 
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(xi) Name of manufacturers, place of manufacture and the certificate for 

proven design and performance (Clause 18.4) 

 
(xii) Technical proposal of tenderer in conformity with system design or 

alternative proposal of the tenderer, if any. 

 
(xiii) Any other information desired to be submitted by the tenderer. 

 
(xiv) The tender document signed on all pages with stamp of the tenderer. 

 
(xv) The present work load of the telecom contracts in hand as per the 

format (Form No. 9) 

 
(xvi) Price Bid 

 
7. CONSTITUTION OF FIRM AND POWER OF ATTORNEY 

 
7.1    Any individual(s) signing the tender or other documents connected therewith 
should specify whether he is signing:-   
(a)  As sole proprietor of the concern or as attorney of the sole proprietor; 
 
(b) As a partner or partners of the firm; 

 
 (c) As a Director, Manager or Secretary in the  case  of   Limited   Company  duly 
authorized by a resolution  passed   by  the  Board  of    Directors   or  in pursuance of  
the  authority conferred by Memorandum of Association.  
  
7.2  In the case of a firm not registered under the Indian Partnership Act,  all the 
partners or the attorney duly authorized  by all of them should sign the tender and  all   
other connected documents. The original Power of Attorney   or other documents 
empowering the   individual   or   individuals to sign should be furnished to the 
Purchaser for verification, if required.   
7.3  The   RailTel   will  not  be  bound by Power  of  Attorney  granted  by   the  
tenderer  or  by the  changes   in  the composition  of   the  firm  made    subsequent   
to   the execution  of  the   contract agreement.    
7.4   In  case   where  the  Power of Attorney partnership  deed   has  not  been   
executed  in   English,   the  true   and  authenticated   copies  of  the translation of 
the same by  Advocate,    authorized    translators   of   Courts   and  Licensed    
Petition  Writers  should be supplied  by  the   Contractor(s)  while tendering for the 
work. 
7.5 The duly notarized Power of Attorney,  Partnership  Deed,  Memorandum  of  Joint  
Venture  as the  case  may  be  in   original  or duly signed. 
 
7.6  Participation of Joint Venture (JV) Firms In Works Tender: 
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a) Separate identity/name shall be given to the Joint Venture Firm.   

              b) Number of members in a JV Firm shall not be more than three.   
              c) A member of JV Firm shall not be permitted to participate either in individual    
                 capacity or as a member of another JV Firm in the same tender.   
              d)The tender form shall be purchased and submitted only in the name of the JV  
                 Firm and not in the name of any constituent member.   
 

e) Normally Earnest Money Deposit (EMD) shall be submitted only in the name of    
  the JV Firm and not in the name of constituent member. However, in 
exceptional cases, EMD in the name of Lead Member can be accepted subject to 
submission of specific request letter from Lead Member stating the reasons for 
not submitting EMD in the name of JV Firm and giving written confirmation from 
JV members to the effect that EMD submitted by the Lead Member may be 
deemed as EMD submitted bt JV Firm.   
 

f) One of the members of the JV Firm shall be its Lead Member  who shall have a 
majority (at least 51%) share of interest in the JV Firm and also, must have 
satisfactorily completed the work in accordance with the clause 3.16.2.1 (chapter 
3) of the tender. The other members shall have a share of not less than 20% 
each. In case of JV Firm with foreign member(s), the Lead Member has to be an 
Indian Firm with a minimum share of 51%.   

 
g) A copy of Memorandum of Understanding (MoU) executed by the JV members 

shall be submitted by the JV Firm along with the tender. The complete details of 
the JV Firm, their share and responsibility in JV Firm etc. particularly with 
reference to financial, technical and other obligations shall be furnished in the 
MoU. (MoU format at Appendix-I).   
 

             h) Once the tender is submitted, the MoU shall not be modified/altered/terminated 
during the validity of the tender. In case the tendere fails to observe/comply with this 
stipulation, the full Earnest Money Deposit (EMD) shall be liable to be forfeited.   
 
   i) Approval for change of constitution of JV Firm shall be at the sole discretion of the 
RailTel. The constitution of the JV Firm shall not be allowed to be modified after 
submission of the tender bid by the JV Firm, except when modification becomes 
inevitable due to succession laws etc. and in any case the minimum eligibility criteria 
should not get vitiated. However, the Lead Member shall continue to be the Lead 
Member shall continue to be the Lead Member of the JV Firm. Failure to observe this 
requirement would render the offer invalid.  
   
j) Similarly, after the contract is awarded, the constitution of JV Firm shall not be 
allowed to be altered during the currency of contract except when modification become 
inevitable due to succession laws etc. and in any case the minimum eligibility criteria 
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should not get vitiated. Failure to observe this stipulation shall be deemed to be breach 
of contract with all consequential penal action as per contract conditions. 
 

 
         k) On award of contract to a JV Firm, a single Performance Guarantee shall be 

submitted by the JV Firm as per tender conditions. All the Guarantees like Performance 
Guarantee, Bank Guarantee for Mobilization Advance, Machinery Advance etc. shall be 
accepted only in the name of the JV Firm and no splitting of guarantees amongst the 
members of the JV Firm shall be permitted.   

        m) On issue of LOA (Letter of Acceptance), an agreement among the members of the 
JV Firm (to whom the work has been awarded) shall be executed and got registered 
before the Registrar of the Companies under Companies Act or before the 
Registrar/Sub-Registrar under the Registration Act, 1908. This JV Agreement shall be 
submitted by the JV Firm to the RailTel before signing the contract agreement for the 
work. In case the tenderer fails to observe /comply with this stipulkation, the full 
Earnest Money Deposit (EMD) shall be forfeited and other penal actions due shall be 
taken against partners of the JV and the JV. This Joint Venture Agreement shall have , 
inter-alia, following Clauses: 

         I. Joint And Several Liability- Members of the JV Firm to which the contract is awarded, 
shall be jointly and severally liable to the (RailTel) for execution of the project in 
accordance with General and Special Conditions of Contract. The JV members shall also 
be liable jointly and severally for the loss, damages caused to the RailTel during the 
course of execution of the contract or due to non-execution of the contract or part 
thereof. 

        II. Duration of the Joint Venture Agreement - It shall be valid during the entire currency 
of the contract including the period of extension, if any and the maintenance period 
after the work is completed.  

        III. Governing Laws- The Joint Venture Agreement shall in all respect be governed by 
and interpreted in accordance with Indian Laws.   

    7.7  Authorized Member- Joint Venture members shall authorize one of the members on 
behalf of Joint Venture Firm to deal with the tender, sign the agreement or enter into 
contract in respect of the said tender, to witness joint measurement of work done, to 
sign measurement books and similar such action in respect of the said tender/contract. 
All notices/correspondences with respect to the contract would be sent only to this 
authorized member of the JV Firm.   

   7.8 No member of the Joint Venture Firm shall have the right to assign or transfer the 
interest right or liability in the contract without the written consent of the other 
members and that of the RailTel in respect of the said tender/contract.   

  7.9. Documents to be enclosed by the JV Firm alongwith the tender: 
  
  7.9.A. In case one or more of the members of the JV Firm is/are partnership firm(s), 

following documents shall be submitted:  
    (a) Notary certified copy of the Partnership Deed, 
    (b) Consent of all the partners to enter into the Joint Venture Agreement on a stamp paper 

of appropriate value (in original).  
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    (c) Power of Attorney (duly registered as per prevailing law) in favour of one of the 
partners of the partnership firm to signthe JV Agreement on behalf of the partnership 
firm and create liability against the firm.  

  
7.9.B.  In case one or more members is/are Proprietary Firm or HUF, the    following 

documents shall be enclosed: 
 

Affidavit on Stamp paper of appropriate value declaring that his/her concern is a Proprietary 
Concern and he/she is sole proprietor of the Concern OR he/she is in position of 
“KARTA” of Hindu Undivided Family (HUF) and he/she has the authority, power and 
consent given by other partnes to act on behalf of HUF.   

a). In case one or more members is/are limited companies, the following documents shall be 
submitted:  

(b) Notary certified copy of resolutions of the Directors of the Company, permitting the 
company to enter into a JV agreement, authorizing MD or one of the Directors or 
Managers of the Company to sign on behalf of the Company and enter into liability 
against the company and/or do any other act on behalf of the company.  

(c) Copy of Memorandum and Articles of Association of the Company.  
 
(d) Power of Attorney (duly registered as per prevailing law) by the company authorizing the 

person to do/act mentioned in the para (a) above.   
7.10. All the Members of JV shall certify that they are not black listed or debarred by RailTel, 

Railways or any other Ministry/Department/PSU (Public Sector Undertaking) of the 
Govt. of India/ State Govt. from participation in tenders/contract on the date of 
opening of bids either in their individual capacity or as a member of the JV Firm in 
which they were/are members.   

7.11. Credentials & Qualifying Criteria: Technical and financial eligibility of the JV Firm 
shall be adjudged based on satisfactory fulfillment of the following criteria:  

7.12. Technical Eligibility Criteria:  
        Either the JV Firm or Lead Member of the JV Firm must comply clause 3.16.2.1 of 

Chapter-3   
Note: Value of a completed work done by a member in an earlier JV Firm shall be reckoned 

only to the extent of the concerned member‟s share in that JV Firm for the purpose of 
satisfying his/her compliance to the above mentioned technical eligibility criteria in the 
tender under consideration.  

7.13. Financial Eligibility Criteria: The contractual payments received by the JV Firm or 
the arithmetic sum of contractual payments received by all the membersof JV Firm in 
previous three financial years and the current financial year upto the date of opening of 
tender shall be atleast 150% of the estimated value of the work as mentioned in the 
tender.   

Note: Contractual payment received by a member in an earlier JV Firm shall be reckoned 
only to the extent of the concerned member‟s share in that JV Firm for the purpose of 
satisfying compliance of the above mentioned financial eligibility criteria in tender 
under consideration.   

                                                       Appendix-1 
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Memorandum of Understanding (MoU) for Joint Venture Participation (To be executed on 
non-judicial stamp paper of appropriate value in accordance with relevant stamp Act. 
The stamp paper to be in the name of the company who is issuing the Power of 
Attorney).   

JOINT VENTURE PARTICIPATION BETWEEN   
M/s……………………..having its registered office at ……………….(hereafter referred to as 

………………………………………..) acting as the Lead Partner of the first part and 

M/s………………………………..having its registered office at ……………( hereafter referred 
to as „………………………………………..‟) in the capacity of a Joint Prtner of the other part. 
(If more than two partnersinclude the details accordingly). Now all the parties 
i.e.________________and__________________will be known as 
M/s.__________________(JV).   

The expressions of…………………….and …………………….shall whatever the context admits, 
mean and include their respective legal representatives, successore-in-interest and 
assigns and shall collectively be referred to as “ the Parties” and individually as “the 
Party”   

Whereas; RailTel Corporation of India Ltd. ( hereinafter referred to as “ RailTel”) has invited 
bids for ……….(insert name of work) …………………………………………………..   

NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS:   
a. The „Parties‟ have studied the documents and have agreed to submit their bid as Joint 

Venture (JV).   
b. M/s………………..shall be the lead member of the JV for all intents and purpose and shall 

represent the Joint Venture in its dealing with the RailTel. For the purpose of 
submission of Tender proposals, the parties agree to nominate M/s…………………….as 
the leader duly authorized to sign and submit all documents and subsequent 
clarification,if any, to the RailTel.   

c. The „Parties‟ have resolved that the distribution of share and responsibilities is as under:   
i)  Leading Partner share…………%;  Responsibilities                                                         i.                                                                                 

ii.                                                                                 iii. (Technical, Financial 
obligations)   

ii) Other Joint Venture Partner‟s share--------------%         Name…………………………………………         
Responsibilities                                                          i.                                                                                          
ii.                                                                                          iii. (Technical, 
Financial obligations)   

iii) Other Joint Venture Partner‟s share--------------%         
Name…………………………………………         Responsibilities                                                                
i.                                                                                          ii.                                                                                          
iii. (Technical, Financial obligations) (Technical, Financial obligations)   

        7.14. JOINT AND SEVERAL RESPONSIBILITY  
         The Parties undertake that they shall be jointly and severally liable to the RailTel for 

execution of the Project in accordance with General and Special Conditions of Contract. 
The  JV members shall also be liable jointly and severally for the loss, damages caused 
to the RailTel during the course of execution of the contract or due to non-execution of 



                                                                                       RailTel/Tender/OT/ER/HQ/2016-17/985 

Page 71 of 180 

 

the contract or part thereof.   
 
 
 
 

7.15 ASSIGNMENT AND THIRD PARTIES   
 

         No member of the Joint Venture firm shall have the right to assign or transfer the 
interest, right or liability in the contract without the written consent of the other 
members and that of the RailTel in respect of the said tender/contract.   

 
          7.16. EXECUTIVE AUTHORITY  

Joint Venture members shall authorize one of the members on behalf of the Joint 
Venture Firm to deal with the tender, sign the agreement or enter into contract 
in respect of the said tender, to witness joint measurement of work done, to sign 
measurement books and similar such action in respect of the said 
tender/contract. All notices/correspondences with respect to the contract would 
be sent only to this authorized member of the JV firm. Any payment shall be 
released to the Joint Venture and not to the one member and accordingly Joint 
Venture shall have PAN of the Joint Venture firm.   

 
 7.17 VALIDITY   
This MoU shall remain in force till the occurrence of the earliest of the following, unless 
by mutual consent, the parties agree in writing to extend the validity for a further 
period. a. Tender submitted by the Join Venture is declared unsuccessful, or b. 
Canceallation/shelving of the project by the RailTel for any reasons prior to award of  
work.In case, the Tender submitted by the Joint Venture is declared successful; the 
validity of this MoU shall be extended till the JV agreement is signed and got ratified.   
 

         7.18.   This MoU is drawn in…….number of copies with equal legal strength and status. 
One                           copy is held by M/s….. and the other by M/s.  &….. 
M/s……….and a copy submitted with the proposal.   

      
7.19 This MoU shall in all respects be governed by and interpreted in accordance with 

Indian Laws.   
     
7.20 NOTICES           

 Notices shall be given in writing by Fax confirmed by registered mail or commercial 
courier to the following Fax numbers and addresses.       
7.21 JV Agreement   

         We are aware, that after issue of LOA by RailTel, an agreement among the members of 
the JV firm has to be executed and got registered before the Registrar/Sub-Registrar 
under the Registration act. This agreement shall be submitted by the JV firm to RailTel 
before signing the contract agreement for the work. In case the JV partners fail to 
observe/comply with stipulations, the Earnest Money Deposit, deposited with the 
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RailTel shall be forfeited and other penal actions due shall be taken against partners of 
the JV by the RailTel.   

 
7.21 We shall furnish along with the tender requisite documents as mentioned under 

para              15.1,15.2,15.3 (as the case may be) of the guidelines of RailTel 
for participation of JV            firms in works tender.   

 
 
 
 
 

Declaration         
It is to certify that we have not been black listed or debarred by the RailTel, Railways or any 

other ministry/departments of the Govt. of India/State Govt. from participation 
intenders/contract in  
the past either in our individual capacity or the JV firm or partnership firm in which we 
were members/partners.    

Lead Partner                                                                                              Other Partner 
(s) ---------------------------------                                                                  ------------
----------------------- ---------------------------------                                                                  
----------------------------------- (Name and Address)                                                                         
(Name and Address)   

Name and Address of the J.V. firm   
IN WITNESS WHEREOF THE PARTIES, have executed this MoU the day, month and year First 

Before written M/s…………………………… M/s…………………………… (Seal)                                                                         
(Seal)   

Witness: 1……………………………….. (Name and Address) 2……………………………….. (Name and 
Address)  

      
8.   UNIT PRICES 

This tender consists of a percentage bidding system. The estimated prices 

of each and every item of the schedule are indicated in the Schedule of 

Requirements. The tenderer is expected to quote the %age above (+) or 

below (-) the total estimated price indicated in the schedule. For the 

purpose of releasing payment item-wise, the total %age above/below 

finalized for the entire schedule will form the basis for calculation of the unit 

prices where the estimated prices of the individual items of the schedule 

will be marked up/below the final overall %age accepted. 

 
The percentage above/below finalized for the entire schedule shall be firm 

and on all-inclusive basis and hence the contractor is advised to quote after 

taking all the relevant factors into consideration. Subsequent requests for 

variation of prices will not be entertained. The prices indicated in the 

schedule are in Indian Rupees for the units under metric system. Reference 



                                                                                       RailTel/Tender/OT/ER/HQ/2016-17/985 

Page 73 of 180 

 

may be made to Para 38 of Special Conditions of Contract (Section II, 

Chapter 3). The price excludes all taxes and duties such as excise duties, 

sales tax, works contract tax, Octroi etc. as payable under the law of the 

land and also includes freight and incidentals and the purchaser shall not 

accept any liability for the same after award and acceptance of contract. 

Service Tax , VAT also inclusive . 

 
9. VALIDITY OF OFFER 

 
The tenderer shall keep the offer open for a minimum period of 120 (one 

hundred and twenty days), from the date of opening of the tender. Within 

that period the tenderer can not withdraw his offer subject to the period 

being extended further, if required, by mutual agreement from time to 

time. 

Any contravention of the above condition will make the tenderer liable for 
forfeiture of his Earnest Money. 

 
10. RATES DURING NEGOTIATION 

 
The tenderer/s shall not increase his/their quoted rates in case the RailTel 

Administration negotiates for reduction of rates. Such negotiations shall not 

amount to cancellation or withdrawal of the original offer and the rates 

originally quoted will be binding on the tenderer/s. 

 

 

 

 
11. INCOME TAX 

 
The Tenderer is required to enclose along with the tender a Photostat copy 

of the PAN Card duly signed. Tenderer will however submit the original PAN 

whenever asked by purchaser for verification. 

 
12. PERIOD OF COMPLETION AND TIME PROGRESS GRAPH 

 
The works/work are/is to be completed within a period as mentioned in the 

Bid Data Sheet from the date of issue of Letter of Acceptance of the tender. 

The tenderer shall enclose a proposed time progress graph for each activity 

of work as contain in schedule of requirement to show as to how the intent 

to complete the works within the time schedule laid down in the contract. 

The tenderer may please note that payment of works shall be released on 

completion of trenching, laying of OFC and 6-Quad/PIJF and backfilling of a 

complete block section on a continuous basis from either end of the section 

where work is awarded. 
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13. OPENING OF TENDER: 

 
Tenders will be opened at the date and time indicated in the Bid Data 

Sheet or any subsequent corrigendum issued in presence of such 

Tenderers/ Representatives who choose to be present. 

 
13.1 Late Tender: Tenders received after the due date and time will be treated 

as late tenders and will be summarily rejected. 

 
14. NON-TRANSFERABILITY AND NON-REFUNDABILITY 

 
The tender documents are not transferable. The cost of tender paper is not 

refundable. 

 
15. ERRORS, OMISSIONS & DISCREPANCIES 

 
The Contractor(s) shall not take any advantage of any mis-interpretation of 

the conditions due to typing or any other error and if in doubt, shall bring it 

to the notice of the Engineer without delay. In case of any contradiction only 

the printed rules, and books should be followed and no claim for the mis- 

interpretation shall be entertained. 

 

 
 

16. WRONG INFORMATION BY TENDERER 

 
If the tenderer/s deliberately gives/give wrong information in his/their 

tender which creates/create circumstances for the acceptance of his/their 

tender the RailTel reserves the right to reject such tender at any stage. 

 
17. CONSORTIUM BIDS 

 
Deleted 

 
18. QUALIFYING CRITERIA: 
18.1     General: 

Qualifying criteria under this para lays down minimum acceptable qualifications 
in various areas to ensure that qualified bidder has necessary experience 
technical expertise, equipments and financial and human resources to 
successfully complete the project. 

18.1.2 ELIGIBILITY CRITERIA & TECHNICAL REQUIREMENT FOR QUOTING   
          THIS TENDER: 
           The work covered by this tender is extremely skilled and technical  in nature    
           and only firms having sufficiently skilled and experienced staff with them and   
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           who have carried out tight targeted Telecom works shall quote against this  
           Tender. 

18.1.3    The Tenderer shall necessarily satisfy the eligibility conditions, Technical  

             requirement and Financial requirement are given in the Bid Data Sheets.  

             Section-II, Chapter-IV 

18.2       Technical Requirement:     Given in the Bid date Sheets Section-II,  

              

18.3       Financial Requirement:       Given in the Bid date Sheets Section-II,  

                    

 
18.4 Equipment / Material: 

18.4.1 The tenderer shall clearly identify the sources from which the 

equipment/material to be supplied under this tender will be obtained. The 

tenderer should also enclose an undertaking from the sources, from 

where he is procuring the material, to the effect that the material shall be 

supplied in time so as to enable the tenderer to complete the work within 

the completion period. 

18.4.2 In case the tenderer is not the original equipment manufacturer, the 

equipment of the original equipment manufacturer (from whom the 

tenderer is proposing to procure the equipments for this tender) should 

have been working satisfactorily for a period of minimum one year before 

the date of opening of this tender. Certificate from the actual user of the 

equipment about its satisfactory performance shall be enclosed with the 

tender. 

18.4.3 The equipment/materials offered shall be covered by the performance 
guarantee of the original manufacturer. 

 
18.4.4 The tenderer shall submit a declaration from the original equipment 

manufacturers regarding the service support available within the country 

and with in reasonable distance from the concerned sections. 

 
18.4.5 The purchaser or his representative may at their discretion undertake type 

tests to determine the compliance to the specification and accord type 
approval before the equipment are manufactured, inspected and supplied. 

 

18.5 Engineering  Organisation 

18.5.1 The tenderers shall depute minimum one graduate Engineer and two 

experienced supervisors (Diploma Holders) in the relevant field for 

executing the work. The qualification and experience of these proposed 

personnel should be enclosed along with the bid. 

 
18.6 Construction and Maintenance Machinery 

The tenderer should furnish the details of the machinery and plants to be 
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deployed, in case the tenderer plans to use mechanised trenching. 

18.7 WORK LOAD 

The tenderer submit the present workload of the telecom. Contracts in 

hand as per the format . The performance of the tenderer with regard to 

satisfactory execution of more than one contract simultaneously in the past 

shall be taken into account. 

19. MEANING OF SIMILAR WORKS 

19.1 Works similar to the scope of work as contained in this tender shall mean 

the work as indicated in Tender Notice & Bid Data Sheet, executed in 

India or abroad as per the scope of the work/specifications given in the 

Tender document executed for Govt./PSU’s /reputed Private organization 

dealing with Telecom/ Signalling/ Electrical utilities only. Such experience 

in case of parent organization abroad shall be considered adequate if the 

tenderer is their direct subsidiary in India. 

 
20. SYSTEM  PERFORMANCE GUARANTEE 

20.1 The tenderer shall give unqualified and unconditional guarantee that  

when the equipment / material supplied or work done by him is installed 

and commissioned at site, it shall achieve the desired objective and that in 

the event of performance of the system when  installed not complying  

with the end objective  or  with the specifications, he  shall  provide 

further inputs to enable the RailTel to realize the end objectives with full 

compliance of the specifications contained in these documents. No 

additional payment will be made to the contractor for supply of any 

additional goods and services required in this regard. 

20.2 This certificate in the proforma given in Form No. 7, shall accompany the 

offer. Absence of this certificate, which will form part of the agreement, 

shall disqualify the tenderer automatically. 

 

 
21. EVALUATION OF OFFER 

The authority for the acceptance of the tender rests with the Purchaser. 

The tenders received will be evaluated by the Purchaser to ascertain the 

best acceptable tender in the interest of the Purchaser. 

However, the purchaser shall not be bound to accept the lowest or any 

tender or to assign any reason for non-acceptance or rejection of a 

tender. The purchaser reserves the right to accept any tender in respect 

of the whole or any portion of the work specified in the tender paper or to 

sub-divide the work  among  different tenderers or to reduce the work or 

to accept any tender for less than the tendered quantities without 
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assigning any reason whatsoever. 

 

22. EXECUTION  CONTRACT AGREEMENT 

22.1 The Tenderer whose tender is accepted shall be required to appear in 

person in the office of Regional General Manager or in the office of 

concerned Engineer, as the case may be or if a firm or corporation, a duly 

authorized representative shall so appear and execute the contract 

documents within 15 days after the contract has been awarded to him as 

indicated in Clause 2 of Special Conditions of Contract (SCC). Failure to do 

so shall constitute a breach of the agreement affected by the acceptance 

of the tender in which case the full value of the earnest money 

accompanying the tender shall stand forfeited without prejudice to any 

other rights or remedies. 

22.2 In the event of any tenderers whose tender is accepted shall refuse to 

execute the contract documents as herein before provided, the RailTel 

may determine that such tenderer has abandoned the contract and 

thereupon his tender and acceptance thereof shall be treated as cancelled 

and RailTel shall be entitled to forfeit the full amount of the Earnest 

Money and to recover the damages for such default. 

23. FOREIGN EXCHANGE 

Deleted 

24. TENDERER’S ADDRESS 

Tenderer   shall   state   in the tender his postal address   fully and   

clearly. Any communication sent to the tenderers by post at his said 

address shall be deemed to have reached the tenderer duly & timely, not 

withstanding the fact that the communication could not reach the 

tenderer at all or in time for whatever reason. Important documents shall 

be sent by Registered Post. 

25. PREFERENCE TO PUBLIC SECTOR UNDERTAKING 

Not used 
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SECTION – III  

CHAPTER – 2 

GENERAL CONDITIONS OF CONTRACT FOR USE IN CONNECTION 

WITH RAILTEL’s WORKS 

 

Para Subject 

 

1. Definitions 
2. General Obligations 
3. Law governing the Contract 
4. Communications to be in writing 
5. Service of Notice on Contractors 
6. Occupation and use of land 
7. Assignment or subletting of contract 
8. Assistance by the RailTel for the stores to be obtained by the 

Contractor. 

9. Railway Passes 
10. Carriage of materials 
11. Force Majeure Clause 
12. Representation of works 
13. Relics and Treasures 
14. Excavated material 
15. Indemnity by Contractors 
16. Security Deposit 
17. Completion Period 
18. Illegal Gratification 
19. Execution of Works 
20. Compliance to Engineer’s Instructions 
21. Instructions of Engineer’s Representative 
22. Adherence to specifications and drawings 
23. Working during night 
24. Damage to Railway/RailTel property or private life and property. 
25. Sheds, Store houses and Yards 
26. Provision of efficient and competent staff 
27. Workmanship and Testing 
28. Facilities for Inspection 
29. Examination of work before covering up 
30. Temporary Works 
31. Contractor to supply water for works 
32. Property in material and Plants 
33. Tools, Plant and Materials supplied by RailTel 
34. Precaution during progress of work 
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35. Use of Explosives 
36. Suspension of Works 
37. Rates for items of works 
38. Demurrage and wharfage dues 
39. Rates for extra items of works 
40. Handing over of works 
41. Variations in extent of contract 
42. Powers of modification to contract 
43. Claims 
44. Measurements, certificates and payments 
45. Measurement of Works 
46. “On-Account”  Payments 
47. Maintenance of Works 
48. Certificate of Completion of works 
49. Approval only by Maintenance Certificate 
50. Maintenance Certificate 
51. Final Payment 
52. Witholding and lien in respect of sums claimed 
53. Signature on receipts for amounts 
54. Labour 
55. Provisions of Payment of Wages Act 
56. Reporting of Accidents to Labour 
57. Provisions of Workmen’s Compensation Act 
58. RailTel not to provide quarters for Contractor 
59. Labour Camps 
60. Non-employment of Labourers below the age of 15 
61. Determination of Contract 
62. Termination of Contract owing to default of Contractor 
63. Right of RailTel after termination of contract owing to the 

default of contractor 

64. Matters finally determined by RailTel 
65. Settlement of dispute and arbitration 
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SECTION –III 

 

Chapter-2 

 

GENERAL CONDITIONS OF CONTRACT FOR USE IN CONNECTION WITH 

RAILTEL’s WORKS 

 
DEFINITIONS  AND INTERPRETATION 

 

1. Definitions: 

 
1.1 The meaning of terms/interpretations shall be taken as defined in Chapter-

1 (INSTRUCTIONS TO TENDERERS AND

 CONDITIONS OF TENDERING). 

 
(a) “Constructional Plant” shall mean all appliances or things of whatsoever 

nature required for the execution, completion or maintenance of the works 

or the temporary works (as hereinafter defined) but do not include 

materials or other things intended to form or forming part of the permanent 

work. 

 
(b) “Temporary Works” shall mean all temporary works of every kind 

required for the execution, completion and/or maintenance of the works. 

 
(c) “Period of maintenance” shall mean the specified period of the 

maintenance from the date of completion of the work as certified by the 

Engineer. 

 
1.2 Singular and Plural: Works importing the singular number shall also 

include the plural and vice versa where the context requires. 

 
1.3 Headings & marginal headings: The headings and marginal headings in 

these general conditions are solely for the purpose of facilitating reference 

and shall not be deemed to be part thereof or be taken into consideration 

in the interpretation or construction thereof or the contract 

 

 

 
2. GENERAL  OBLIGATIONS 

 
2.1 Execution Co-relation and intent of contract documents: The 

contract documents shall be signed in triplicate by the RailTel and the 
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Contractor. The contract documents are complementary, and what is called 

for by any one shall be as binding as if called of try all; the intention of the 

documents is to include all labour and materials, equipments and 

transportation necessary for the proper execution of work. Materials or 

work not covered by or properly inferable from any heading or class of the 

specifications shall not be supplied by the RailTel to the contractors unless 

distinctly specified in the contract documents. Materials or works described 

in words, which so applied, have a well-known technical or trade meaning 

shall be held to refer to such recognized standards. 

 
2.2 If a work is transferred from the jurisdiction of one region of RailTel to 

another region or to a Project authority or vice versa while the contract is in 

subsistence, the contract shall be binding on the Contractor and the other 

region in the same manner & take effect in all respects as if the Contractor 

and the other region were parties thereto from the inception and the 

corresponding officer or the competent authority in the other region will 

exercise the same powers and enjoy the same authority as conferred to 

the 

Predecessor RailTel/Project under the original contract/agreement entered 
into. 

 
2.3 If for administrative or other reasons the contract is transferred to the 

other region of RailTel the contract shall notwithstanding anything contained 

herein contrary thereto, be binding on the Contractor and the other region 

in the same manner and take effect in all respects as if the contractor and 

the other region had been parties thereto from the date of this contract. 

 
3. Law governing the contract 

 
3.1 The Contract shall be governed by the law for the time being in force in the 

Republic of India. 

 
3.2 Compliance to regulations and bye-laws – The Contractor shall 

conform to the provision of any statute relating to the works and regulations 

and bye- laws of any local authority and of any water and lighting 

companies or undertakings, with whose system the work is proposed to be 

connected and shall before making any variation from the drawings or the 

specifications that may be necessitated by so confirming give to the 

Engineer notice specifying the variation proposed to be made and the 

reason for making the variation and shall not carry out such variation until 

he has received instructions from the Engineer in respect thereof. The 

Contractor shall be bound to give all notices required by statue, regulations 

or bye -laws as aforesaid and to pay all fees and taxes payable to any 

authority in respect thereof. 
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4. Communications to be in writing – All notices, communications, 

references and complaints made by the RailTel or the Engineer or the 

Engineer’s representative or the Contractor interest concerning the works 

shall be in writing and no notice, communication, references or complaint 

not in writing shall be recognized. 

 
5. Service of Notices on Contractors – The Contractor shall furnish to the 

Executive Director/RailTel the name, designation and address of his 

authorized agent and all complaints, notices, communications and 

references shall be deemed to have been duly given to the contract if 

delivered to the Contractor or his authorized agent or left at or posted to the 

address so given and shall be deemed to have been so given in the case of 

posting on day on which they would have reached such address in the 

ordinary course of post or on the day on which they were so delivered or left. 

In the case of contract by partners, any change in the constitution of the 

firm shall be forthwith notified by contractor to the Regional General 

Manager/RailTel. 

 
6. Occupation and use of land – No land belonging to or in the possession 

of the Railway/RailTel shall be occupied by the contractor without the 

permission of the RailTel. The Contractor shall not use, or allow to be used, 

the site for any purposes other than that of executing the works. 

 

7. Assignment or subletting of contract: - The Contractor shall not assign 

or sublet the contract or any part thereof or allow any person to become 

interested therein in any manner whatsoever without the special permission 

in writing of the RailTel. Any breach of this condition shall entitle the RailTel 

to rescind the contract under clause 62 of these conditions and also render 

the contractor liable for payment to the RailTel in respect of any loss or 

damage arising or ensuring from such cancellation. Provided always that 

execution of the details of the work by petty contractor under the direct and 

personal supervision of the contractor or his agent shall not be deemed to 

be sub- letting under this clause. The permitted subletting of work by the 

contractor shall not establish any contractual relationship between the sub-

contractor and the RailTel and shall not relieve the Contractor of any 

responsibility under the Contract. 

 
8. Assistance by the RailTel for the stores to be obtained by the 

Contractor: Owing to difficulty in obtaining certain materials (including 

Tools & Plants) in the market, the RailTel may have agreed without any 

liability therefore, to endeavor to obtain or assist the Contractor in 

obtaining the required quantities of such materials as may be specified in 

the Tender. In the event of delay or failure in obtaining the required 
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quantities of the aforesaid materials, the Contractor shall not be deemed 

absolved of his own responsibility and shall keep in touch with the day-to-

day position regarding their availability and accordingly adjust progress of 

works including employment of labour and the RailTel shall not in any way 

be liable for the supply of materials or for the non supply thereof for any 

reasons whatsoever not for any loss or damage arising in consequence of 

such delay or non supply. 

 
9. Railway Passes – No free Railway passes shall be issued by the RailTel to 

the Contractor or any of his employee/worker. 

10. Carriage of materials – No forwarding orders shall be issued by the 

RailTel for the conveyance of Contractor’s materials, tools and plant by Rail 

which may be required for use in the works and the contractor shall pay full 

freight at public tariff rates therefore. 

 

11. Force Majeure Clause 

 
If at any time, during the continuance of this Contract, the performance, in 

whole or part, by either party, of any obligation under this contract  shall   

be prevented or delayed by reason of any war, hostility, act of the public 

enemy, Civil Commotion, Sabotage, Fires,  Floods,  Earth  quakes, 

explosions, strikes, epidemics, quarantine restrictions, lockouts, any statute, 

statutory rules/ regulations, order of requisitions  issued  by  any 

Government Department or Competent Authority of acts of God (here- in-

after referred to as  event) then provided  notice  of the happening of  any 

such event is given by either party to the other within twenty one days 

from the date of occurrence thereof, neither party shall, by  reason of  

such event, be entitled to terminate this Contract nor shall either party 

have any claim for damage against the other in respect of such non- 

performance or delay in performance, and the obligations under the 

Contract shall be resumed as soon as practicable after such event has come 

to an end or ceased to exist, PROVIDED FURTHER that  if  the performance 

in whole     or part of any obligation under this Contract is prevented or 

delayed by reason of any such event beyond a period as mutually agreed to 

by the RailTel and the Contractor after any event or 60 days in the  

absence of  such an agreement whichever is more, either party may at its 

option terminate the Contract provided  also  that  if  the  contract  is  so 

terminated under this clause the RailTel may at the time of such  

termination take over from the Contractor at prices as provided for in the 

contract, all works executed or works under execution. 

 
12. Representation on Works – The Contractor shall, when he is not 

personally present on the site of the works place, keep a responsible agent 

at the works during working hours who shall, on receiving reasonable 
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notice, present himself to the Regional General Manger/RailTel and orders 

given by the Engineer or the Engineer’s Representative to the agent shall 

be deemed to have the same force as if they had been given to the 

Contractor. Before absenting himself, the Contractor shall furnish the name 

and address of his agent for the purpose of this clause and failure on the 

part of the Contractor to comply with this provision at any time will entitle 

the RailTel to rescind the contract under Clause 62 of these conditions. 

 
13. Relics and Treasures – All gold, silver, oil and other minerals of any 

description and all precious stones, coins, treasures, relics, antiquities and 

other similar things which shall be found in or upon the site shall be 

property of the RailTel and the Contractor shall duly preserve the same to 

the satisfaction of the RailTel and shall from time to time deliver the same to 

such person or persons as the RailTel may appoint to receive the same. 

 
14. Excavated material – The Contractor shall not sell or otherwise dispose 

of or remove except for the purpose of this contract, the sand, stone, clay 

ballast, earth, rock or other substances or materials which may be obtained 

from any excavation made for the purpose of the works or any building or 

produced upon the site at the time of delivery of the possession thereof but 

all the substances, materials, buildings, and produce shall be the property 

of the RailTel provided that the Contractor may, with the permission of the 

Regional General Manger/RailTel, use the same for the purpose of the 

works either free of cost or pay the cost of the same at such rates as may 

be determined by the Engineer. 

 

15. Indemnity by Contractors – The Contract shall indemnify and save 

harmless the RailTel from and against all actions, suit proceedings, losses, 

costs, damages, charges, claims, and demands of every nature and 

description brought or recovered against the RailTel by reason of any act or 

omission of the Contractor, his agents or employees, in the execution of 

the works or in his guarding of the same. All sums payable by way of 

compensation under any of these conditions shall be considered as 

reasonable compensation to be applied to the actual loss or damage 

sustained, and whether or not any damage shall have been sustained. 

 

16. Security Deposit 

 
16.1 Security Deposit should be recovered by percentage deduction from the 

Contractor’s “on account” bills. Provided also that in case of defaulting 

Contractor the RailTel may retain any amount due for payment to the 

Contractor on the pending “on account bills” so that the amounts so 

retained may not exceed 10% of the total value of the contract. 
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16.2 Unless otherwise specified in the special conditions, if any, the rates for 

Deposit / rate of recovery / mode of recovery shall be as under: 

 
(a) Security Deposit for each work should be 5% of the contract value. 
(b) The rate of recovery should be at the rate of 10% of the bill amount till 

the full security deposit is recovered. 

(c) Security Deposits will be recovered only from the running bills     

      of the contract and no other mode of collecting SD such as SD   

          in the form of instruments like BG shall be accepted towards Security  

             Deposit. 

 
Security Deposit shall be returned to the contractor after the complete 

physical completion of the work as certified by the competent authority. 

The competent authority shall normally be the authority who is competent 

to sign the contract. 

 
16.3 No interest will be payable upon the Earnest Money and Security Deposit or 

amounts payable to the Contractor under the Contract. 

 
17. Completion Period 

 
17.1 Subject to any requirement in the contract as to completion of any portion 

or portions of the works before completion of the whole, the contractor 

shall fully and finally complete the whole of the works comprised in the 

contract (with such modifications as may be directed under conditions of this 

contract) by the date entered in the contract or extended date in terms of 

the following clauses: 

 
17.1.1 If any modifications have been ordered which in the opinion of the 

Engineer have materially increased the magnitude of the work, then such 

extension of the contracted date of completion may be granted as shall 

appear to the Engineer to be reasonable in the circumstances, provided 

moreover that the Contractor shall be responsible for requesting such 

extension of the date as may be considered necessary as soon as the clause 

thereof shall arise and in any case not less then one month before the 

expiry of the date fixed for 

completion of the works. 

 
17.1.2 If in the opinion of the Engineer the progress of work has any time been 

delayed by any act or neglect of RailTel’s employees or by other contractor 

employed by the RailTel under sub-clause (4) of clause 20 of these 

conditions or in executing the work not forming part of the contract but on 

which contractor’s performance necessarily depends or by reason of 

proceeding taken or threat-tended by or dispute with adjoining or 
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neighboring owners or public authority arising otherwise through the 

Contractor’s own default etc. or by the delay authorized by the Engineer 

pending arbitration` or in consequences of the contractor not having 

received in due time necessary instructions from the RailTel for which he 

shall have specially applied in writing to the Engineer or his authorized 

representative then, upon happening of any such event causing delay, the 

contractor shall immediately give notice thereof in writing to the Engineer 

within 15 days of such happening but shall nevertheless make constantly his 

best endeavors to bring down or make good the delay and shall do all that 

may be reasonably required of him to the satisfaction of the Engineer to 

proceed with the works. The contractor may also indicate the period for 

which the work is likely to be delayed and shall be bound to ask for 

necessary extension of time. The engineer on receipt of such request from 

the contractor shall consider the same and shall grant such extension of time 

as in his opinion is reasonable having regard to the nature and period of 

delay and the type and quantum of work affected thereby. No other 

compensation shall be payable for works so carried forwarded to the 

extended period of time, the same rates, terms and conditions of contract 

being applicable as if such extended period of time was originally in the 

original contract itself. 

 
17.1.3 In the event of any failure or delay by the RailTel to hand over the 

Contractor possession of the lands necessary for the execution of the works 

or to give the necessary notice to commence the works or to provide the 

necessary drawings or instructions or any other delay caused by the RailTel 

due to any other cause whatsoever, then such failure or delay shall in no 

way affect or vitiate the contract or alter the character thereof or entitle the 

contractor to damages or compensation herefore but in any such case, the 

RailTel may grant such extension or extensions of the completion date as 

may be considered reasonable. 

 
17.2 Extension of time for delay due to contractor – The time for the 

execution of the work or part of the works specified in the contract 

documents shall be deemed to be the essence of the contract. If the 

contractor fails to complete the works within the time as specified in the 

contract for the reasons other than the reasons specified in clause 11 and 

17.1 above, the RailTel may, if satisfied that the works can be completed 

by the contractor within reasonable short time thereafter, allow the 

contractor further extension of time as the Engineer may decide. On such 

extension the RailTel will be entitled without prejudice to any other right 

and remedy available on that behalf, to recover from the contractor as 

agreed  damages 

and not by way of penalty a sum equivalent to 1/2% of the contract value of 
the works for each week or part of the week subject to a maximum of 10% of 
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the contract value. 
17.2.1 For the purpose of this clause, the contract value of the works shall be 

taken as value of work as per contract agreement including any 

supplementary work order/contract agreement issued. Provided also, that 

the total amount of liquidated damages under this condition shall not 

exceed 10% of the total value of the contract. Provided further, that if the 

RailTel is not satisfied that the works can be completed by the Contractor 

and in the event of failure on the part of the contractor to complete the 

work within further extension of time allowed as aforesaid, the RailTel shall 

be entitled, without prejudice to any other right or remedy available in that 

behalf, to appropriate the contractor’s security deposit and rescind the 

contract under clause 62 of these conditions, whether or not actual damage 

is caused by such default. 

 
18. Illegal Gratification 

 
18.1 Any bribe, commission, gift or advantage given, promised or offered by or 

on behalf to the Contractor or his partner, agent or servant or anyone on 

his behalf, to any officer or employees of the RailTel, or to any person on 

his behalf in relation to obtaining or the execution of this or any other 

contract with the RailTel shall, in addition to any criminal liability which he 

may incur, subject the contractor to the rescission of the contract and all 

other contracts with the RailTel and to the payment of any loss or damage 

resulting from such decision and the RailTel shall be entitled to deduct the 

amounts so payable from any moneys due to the Contractor (s) under this 

contract or any other contracts with the RailTel. 

 
18.2 The Contractor shall not lend or borrow from or have or enter into any 

monitory dealings or transactions either directly or indirectly with any 

employee of the RailTel and if he shall do so, the RailTel shall be entitled 

forthwith to rescind the contract an all other contracts with the RailTel. Any 

question or dispute as to the commission or any shall offence or 

compensation payable to the RailTel under this clause shall be settled by 

the Regional General Manager of RailTel, in such a manner as shall 

consider fit and sufficient and his decision shall be final and conclusive . In 

the event of rescission of the contract under this clause, the Contractor will 

not be paid any compensation whatsoever except payments for the work 

done up-to-date of rescission. 

19. EXECUTION OF WORKS 

19.1  

Contractor’s understanding – It is understood and agreed that the 

Contract has, by careful examination, satisfied himself as to the nature and 

location of the work, the conformation of the ground, the character, quality 
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and quantity of the materials to be encountered, the character of 

equipment and facilities needed preliminary to and during the progress of 

the works, the general and local conditions, the labour conditions prevailing 

therein and allother matters which can in any way affect the works under 

the contract. 

 

 
19.2 Commencement of works – The Contractor shall commence the works 

within 15 days after the receipt by him of an order in writing to this effect 

from the RailTel and shall proceed with the same with due expedition and 

without delay. The work should be started with due intimation to RailTel. 

 
19.3 Accepted programme of work – The Contractor who has been awarded 

the work shall as soon as possible but not later than 7 days from the date 

of receipt of the acceptance letter in respect of contracts with initial 

completion period of one year or less or not later than 15 days for other 

contracts have to submit the detailed programme of work indicating the 

time schedule of various items of works in the form of Bar 

Chart/PERT/CPM. He shall also submit the details of organization (in terms 

of labour and supervisors) plant and machinery that he intends to utilize 

(from time to time) for execution of the work within stipulated date of 

completion. The programme of work amended as necessary by discussions 

with the Engineer, shall be treated as the agreed programme of the work 

for the purpose of this contract and the contractor shall and endeavor to 

fulfill this programme of work. The progress of work will be watched 

accordingly and the liquidated damages will be with reference to the overall 

completion date. Nothing stated herein shall preclude the contractor in 

achieving earlier completion of item or whole of the works than indicated in 

the programme. 

19.4 Setting out of works – The Contractor shall be responsible for the 

correct setting out of all works in relation to original reference at his cost. 

The Contractor shall execute the work true to specifications, drawings, 

plans and dimensions as mentioned in the contract document and as 

directed by the Engineer’s representative and shall check these at frequent 

intervals. The Contractor shall provide all facilities like labour and 

instruments and shall cooperate with the Engineer’s representative at all 

time, during the progress of the works. Any error shall appear or arise in 

any part of the work, the Contractor, on being required so to do by the 

Engineer’s representative shall, at his own rectify such errors, to the 

satisfaction of the Engineer’s representative. Such checking shall not 

absolve the Contractor of his own responsibility of maintaining accuracy in 

the work. 

 

20. Compliance to Engineer’s Instructions 
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20.1 The Engineer shall direct the order in which the several parts of the works 

shall be executed and the Contractor shall execute without delay all orders 

given by the Engineer from time to time but the Contractor shall not be 

relieved thereby from responsibility for the due performance of the works in 

all respects. 

 
20.2 Alterations to be authorized – 

No alterations in or additions to or omissions or abandonment of any part 

of the works shall be deemed authorized, except under instructions from 

the Engineer, and the Contractor shall be responsible to obtain such 

instructions 

in each and every case in writing from the Engineer. 

20.3 Extra Works – 

Should works over and above those included in the contract require to be 

executed at the site, the contractor shall have no right to be entrusted with 

the execution of such works, which may be carried out by another 

contractor or contractors or by other means at the sole discretion of the 

RailTel. 

20.4 Separate Contracts in connection with works 

The RailTel shall reserve the right to let other contracts in connection with 

the works. The Contractor shall afford other contractors reasonable 

opportunity for the storage of their materials and the execution of their 

works and shall properly connect and coordinate his work with theirs. If any 

part of the Contractor’s work depends for proper execution or result upon 

the work of another contractor(s), the Contractor shall inspect and 

promptly report to the Engineer any defects in such works that render it 

unsuitable for such proper execution and results. The Contractor’s failure so 

to inspect and report shall constitute as acceptance of the other contractor’s 

work as fit and proper for the reception of his work, except as to defects 

which may develop in the other contractor’s work after the execution of his 

work. 

 
21. Instructions of Engineer’s Representative – Any instructions or 

approval given by the Engineer’s representative to Contractor in connection 

with the works shall bind the Contractor as though it had been given by the 

Engineer provided always as follows: - 

 
21.1 Failure of the Engineer’s representative to disapprove any work or materials 

shall not prejudice the power of the Engineer thereafter to disapprove such 

work or material and to order the removal or breaking up thereof. 

 
21.2 If the Contractor shall be dissatisfied by reason of any decision of the 
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Engineer’s representative he shall be entitled to refer the matter to the 

Engineer who shall there upon confirm or vary such decision. 

 
22. Adherence to specifications and drawings 

 
22.1 The whole of the works shall be executed in perfect conformity with the 

specifications and drawings of the contract. If the Contractor performs any 

works in a manner contrary to the specifications or drawings or any of 

them and without such reference to the Engineer, he shall bear all the costs 

arising or ensuring there-from and shall be responsible for all loss to the 

RailTel. 

22.2 Drawings and specifications on the works : 

22.2.1 The contractor shall keep one copy of Drawings and specifications at the 

site, in good order, and such contract documents as may be necessary, 

available to the Engineer or the Engineer’s Representative. 

22.2.2 The supply of equipment and materials shall include supply of one set of 

printed documents from original equipment manufacturers with each 

equipment as given in technical supplement. 

22.3 Ownership of Drawings and Specifications – All drawings and 

Specifications and copies thereof furnished by the RailTel to the Contractor 

are deemed to be the property of the RailTel. They shall not be used in 

another works and with the exception of the signed contract set, shall be 

returned by the Contractor to the RailTel on completion of the work or 

termination of the Contract. 

22.4 Compliance with Contractor’s request for details – The Engineer 

shall furnish with reasonable promptness, after receipt by him of the 

Contractor’s request for the same, additional instructions by means of 

drawings of otherwise, necessary for the proper execution of the works or 

any part thereof. All such drawings and instructions shall be consistent with 

the Contract Documents and reasonably inferable there from. 

 
22.5 Meaning and Intent of specification and drawings – If any ambiguity 

arises as to the meaning and intent of any portion of the Specifications and 

Drawings or as to execution or quality of any work or material, or as to the 

measurements of the works, the decision of the Engineer thereon shall be 

final subject to the appeal (within 7 days of such decision being intimated 

to the Contractor) to the competent authority in RailTel who shall have the 

power correct any errors, omissions, or discrepancies in aforementioned 

items and whose decision in the matter in dispute or doubt shall be final 

and conclusive. 

 
23. Working during night – The Contractor shall not carry out any work 

between sunset and sunrise without the previous permission of the 
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Engineer. Hence, no “night duty” shall be payable to the contractor for the 

portion/part of the works to be undertaken during the night. 

 

24. Damage to Railways/RailTel property or private life and property – 

The Contractor shall be responsible for all risk to the works and for trespass 

and shall make good at his own expense all loss or damage whether to the 

works themselves or any other property of the Railways/RailTel or the lives, 

persons or property of others from whatsoever cause in connection with 

the works until they are taken over by the RailTel and this although all 

reasonable and proper precautions may have been taken by the Contractor, 

and in case the RailTel shall be called upon to make good any costs, loss or 

damages, or to pay any compensation, including that payable under the 

provisions of the Workmen’s Compensation Act or any statutory 

amendments thereof to any person or persons sustaining damages as 

aforesaid by reason of any act, or any negligence or omissions on the part 

of the Contractor the amount of any costs or charges including costs and 

charges in connection with legal proceedings, which the RailTel may incur 

in reference thereto, shall be charged to the Contractor. The RailTel shall 

have the power and right to pay or to defend or compromise any claim of 

threatened legal proceedings or in anticipation of legal proceedings being 

instituted consequent on the action or default of the Contractor, to take 

such steps as may be considered necessary or desirable to ward off or 

mitigate the effect of such  proceedings, charging to Contractor, as 

aforesaid, any sum or sums of money which may be paid and any expenses 

whether for reinstatement or otherwise which may be incurred and the 

propriety of any such payment, defense or compromise, and the incurring of 

any such expenses shall not be called in question by the Contractor. 

 
25. Sheds, Stores houses and Yards – The Contractor shall at his own 

expense provide himself with sheds, storehouses and yards in such 

situations and in such numbers as in the opinion of the Engineer is requisite 

for carrying on the works and the Contractor shall keep at each such sheds, 

store houses and yards a sufficient quantity of materials and plant in stock 

so as not to delay the carrying out of the works with due expedition and the 

Engineer and the Engineer’s representative shall have free access to the 

said sheds, store houses and yards at any time for the purpose of 

inspecting the stock of materials or plant so kept in hand, and any 

materials or plant which the Engineer may object to shall not be brought 

upon or used in the works, but shall be forthwith removed from the sheds, 

store houses or yards by the contractor. The Contractor shall at his own 

expenses provide and maintain suitable mortar mills, soaking vats or any 

other equipments necessary for the execution of the works. 

 
26. Provision of efficient and competent staff – The Contractor shall place 
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and keep on the works at all times efficient and competent staff to give the 

necessary directions to his workmen and to see that they execute their 

work in sound and proper manner and shall employ only such supervisors, 

workmen and labourers in or about the execution of any of these works as 

are careful and skilled in various trades and callings. The Contractor shall at 

once remove from the works any agents, permitted sub -contractor, 

supervisor, workman or labourer who shall be objected to by the Engineer 

and if and whenever required by the Engineer, he shall submit a correct 

return showing the names of all staff and workmen employed by him. In 

the event of the Engineer being of the opinion that the Contractor is not 

employing on the works a sufficient number of staff and workmen as is 

necessary for the proper completion of the works within the time 

prescribed, the Contractor shall forthwith on receiving intimation to this 

effect take on the additional number of staff and labour specified by the 

Engineer within seven days of being so required and failure on the part of 

the Contractor to comply with such instructions will entitle the RailTel to 

rescind the contract under Clause 62 of these conditions. 

 
27. Workmanship and Testing 

 

27.1 The whole of the works and/or supply of materials specified and provided 

in the contract or that may be necessary to be done in order to form and 

complete any part thereof shall be executed in the best and most 

substantial workman like manner with materials of the best and most 

approved quality of their respective kinds, agreeable to the particulars 

contained in or implied by the specifications and as referred to in and 

represented by the drawings or in such other additional particulars. 

Instructions and drawings may be found requisite to be given during the 

carrying on of the works and to the entire satisfaction of the Engineer 

according to the instructions and directions, which the Contractors may from 

time to time receive from the Engineer. The materials may be subjected to 

tests by Mean of such machines, instruments and appliances as the 

Engineer may direct and wholly at the expense of the Contractor. 

 
27.2 Removal of Improper work and materials – The Engineer or the 

Engineer’s representative shall be entitled to order from time to time: 

 
27.2.1 The removal from the site within the time specified in the order of any 

materials, which in his opinion are not in accordance with the specifications 

or drawings. 

 
27.2.2 The substitution of proper and suitable materials, and 

 
27.2.3 The removal and proper re-execution, notwithstanding any previous tests 
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thereof or “on account” payments therefore, of any work which in respect 

of materials or workmanship is not in his opinion in accordance with the 

specifications and in case of default on the part of the Contractor in 

carrying out such order the RailTel shall be entitled to rescind the contract 

under Clause 62 of these conditions. 

 
28. Facilities for Inspection: - The Contractor shall afford the Engineer and 

the Engineer’s Representative every facility for entering in and upon every 

portion of the work at all hours for the purpose of inspection or otherwise 

and shall provide all labour, materials, instruments, appliances and things of 

every kinds required for the purpose and the Engineer and the Engineer’s 

representative shall at all time have free access to every part of the works 

and to all places at which materials for the work are stored or being 

prepared. 

 
29. Examination of work before covering up: - The Contractor shall give 

two days notice to the Engineer or the Engineer’s Representative whenever 

any work or materials are intended to be covered up in the earth, in bodies 

or walls or otherwise to be placed beyond the Reach of Measurements in 

order that the work may be inspected or that correct dimension may be 

taken before being so covered, placed beyond the reach of measurement in 

default whereof, the same shall at the option of the Engineer or the 

Engineer’s Representative be uncovered and measured at the contractor’s 

expense or no allowance shall be made for such work or materials. 

 

30. Temporary works: - All Temporary works necessary for the proper 

execution of the works shall be provided and maintained by the Contractor 

and subject to the consent of the Engineer, shall be removed by him at his 

expenses when they are no longer required and in such manner as the 

Engineer shall direct. In the event of failure on the part of the Contractor to 

remove the temporary works, the Engineer will cause them to be   

removed and cost as increased by supervision and other incidental charge 

shall be recovered from the Contractor. If temporary huts are provided by 

the Contractor on the RailTel/Railway land for labour engaged by him and 

the work is completed but the contractor’s labour refused to vacate and 

have to be removed by the RailTel, necessary expenses incurred by the 

RailTel in connection therewith shall be borne by the Contractor. 

 
31. Contractor to supply water for works 

 
31.1 Unless otherwise provided in the contract, the contractor shall be 

responsible for arrangements to obtain supply of water for the works. 

 
31.2 Water supply from the Railway system: Deleted 
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31.3 Water supply by Railway Transport : Deleted 

 
31.4 Contractor to arrange supply of Electric power for works. 

 
31.4.1 Unless otherwise provided in the contract, the contractor shall be 

responsible for arrangements to obtain supply of Electric Power for the 

works. 

 
31.4.2 Electric supply from the Railway system – The RailTel may supply to 

the Contractor part or whole of the electric power wherever available and 

possible, required for execution of works from the Railway’s existing electric 

supply systems at or near the site of works on specified terms and 

conditions and such charges as shall be determined by the RailTel and 

payable by the contractor provided the cost of arranging necessary 

connection to the Railway’s Electric supply systems, and laying of 

underground/overhead conducts circuit protection, electric power meters, 

transmission structure, shall be borne by the Contractor and that the 

contractor shall not be entitled to any compensation for interruption or 

failure of the Electric supply system. 

 

 

 
32. Property in material and Plants: Deleted 

 
33. Tools, Plant and Materials Supplied by the RailTel 

 
33.1 The Contractor shall take all responsible care of all tools, plants and 

materials or other property whether of a like description or not belonging to 

the RailTel and committed to his charge for the purpose of the works and 

shall be responsible for all damage or loss caused by him, his agents 

permitted sub- contractor or his workmen or others while they are in his 

charge. The Contractor shall sign accountable receipts for tools, plants and 

materials made over to him by the Engineer and on completion of the 

works shall handover the unused balance of the same to the Engineer in 

good order and repair, fair wear and tear excepted and shall be responsible 

for any failure to account for the same or any damage done thereto. 

 

33.2 Hire of RailTel’s Plant: Deleted. 

34. Precaution during progress of work 

34.1 During the execution of works, unless otherwise specified the Contractor 

shall at his own cost provide the materials for and execute all shoring, 

timbering and strutting works as is necessary for the stability and safety of 

all structures, excavations and works and shall ensure that no damage, 
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injury, loss is caused or likely to be caused to any person or property. 

 
34.2 Roads and water courses: Existing roads or water courses shall not be 

blocked, cut through, altered, diverted or obstructed in any way by the 

Contractor, except with the permission of the Engineer. All compensations 

claimed for any authorized closure, or his agent or his staff shall be 

recoverable from the Contractor by deduction from any sums which may 

become due to him in terms of contract or otherwise according to law. 

34.3 Provision of access to premises: During progress of work in any street 

or thoroughfare, the Contractor shall make adequate provision of the 

passage of traffic, for securing safe access to all premises approached from 

such street or thoroughfare and for any drainage, water supply or meant 

for lightning which may be interrupted by reason of the execution of the 

works and shall react and maintain at his own cost barriers, lights and 

other safeguards as prescribed by the Engineer, for the regulation of the 

traffic, and provide watchmen necessary to prevent accidents. The works 

shall in such cases be executed night and day if so ordered by the Engineer 

and with such vigour so that the traffic way be impeded for as short a time 

as possible. 

 
34.4 Safety of Public: The Contractor shall be responsible to take all 

precautions to ensure the safety of the public or Railway/RailTel’s property 

and shall post such look out men as may in the opinion of the Engineer be 

required to comply with regulations pertaining to the work. 

 
35 Use of Explosives: Explosive shall not be used on the works or on the site 

by the Contractor without the permission of the Engineer and then only in 

the manner and to the extent to which such permission is given. Where 

explosives are required for the works, the same shall be stored in a special 

magazine to be provided by and at the cost of the Contractor in accordance 

with the Explosive Rules. The Contractor shall obtain the necessary license 

for the storage and the use of explosives and all operations in which or for 

which explosives are employed shall be at the sole risk and responsibility of 

the Contractor and the Contractor shall indemnify the Railway/RailTel in 

respect thereof. 

 
36 Suspension of works 

36.1 The Contractor shall on the order of Engineer suspend the progress of the 

works or any part thereof for such time or times and in such manner as the 

Engineer may consider necessary and shall during such suspension properly 

protect and secure the work so far as is necessary in the opinion of the 

Engineer. If such suspension is: - 

(a) Provided for in the contract, or 
(b) Necessary for the proper execution of the works or by the reason of 
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act of God or by some default on the part of the Contractor, and or 
(c) Necessary for the safety of the works or any part thereof. 

 
36.2 The Contractor shall not be entitled to the extra costs, if any, incurred by 

him during the period of suspension of the works; but in the event of any 

suspension ordered by the Engineer for reasons other than aforementioned 

and when each such period of suspension exceeds 14 days, the Contractor 

shall be entitled to such extension of time for completion of the works as 

the engineer may consider proper having regard to the period or periods of 

such suspensions and to such compensations as the Engineer may consider 

reasonable in respect of salaries or wages paid by the Contractor to his 

employees during the periods of such suspensions. 

36.3 Suspension lasting more than 3 months – If the progress of the works 

or any part thereof is suspended on the order of the Engineer for more 

than three months at a time, the Contractor may serve a written notice on 

the Engineer requiring permission within 15 days from the receipt thereof 

to proceed with the works or that part thereof in regard to which progress 

is suspended and if such permission is not granted within that time the 

Contractor by further written notice so served may, but is not bound to, 

elect to treat the suspension where it affects part only of the works as an 

omission of such part or where it affects the whole of the works, as an 

abandonment of the contract by the RailTel. 

37 Rates for items of works – The rates entered in the accepted Schedule 

of Rates of the Contract are intended to provided for works duly and 

properly completed in accordance with the general and special conditions of 

the contract and the specifications and drawings together with such 

enlargements, extensions, diminutions, reductions, alterations or additions 

as may be ordered in terms of Clause 42 of these conditions and without 

prejudice to the generality thereof and shall be deemed to include and 

cover superintendence and labour, supply including full freight of materials, 

stores, tools and all apparatus and plant required on the works, except 

suchtools, plant or materials as may be specified in the contract to be 

supplied to the Contractor by the RailTel, the erection, maintenance and 

removal of all temporary works and buildings, all arrangements for the 

safety of the public or of employees during the execution of works, all 

sanitary and medical arrangements for labour camps as may be prescribed 

by the RailTel, the setting of all work and of the construction, repair and 

upkeep of all center lines, bench marks and level pegs thereon, site 

clearance, all fees, duties, royalties, rent and compensation to owners for 

surface damage or taxes and impositions payable to local authorities in 

respect of land, structures and all material supplied for the work or other 

duties or expenses for which the Contractor may become liable or may be 

put to under any provision of law for the purpose of or in connection with 

the execution of the contract, and all such other incidental charges or 
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contingencies as may have been specially provided for in the specifications. 

38 Demurrage and wharfage dues 

38.1 Demurrage charges calculated in accordance with the scale inforce for the 

time being on the RailTel and incurred by the Contractor failing to load or 

unload any goods of materials within the time allowed by RailTel for 

loadings as also wharfage charges, of materials not removed in time as also 

charges due on consignments booked by or to him shall be paid by the 

Contractor, failing which such charges shall be debited to the Contractor’s 

account in the hands of the RailTel and shall be deducted from any sums 

which may become due to him in terms of the contracts. 

 
39 Rates for extra items of works 

39.1 Any item of work carried out by the Contractor on the instructions of the 

Engineer which is not included in the accepted schedule of rates shall be  

executed at the rates set forth in the “Schedule of Rates’ modified by the 

tender percentage and such items are not contained in the latter, at the 

rate agreed upon between the Engineer and the Contractor before the 

execution of such items of work and the contractors shall be bound to 

notify the Engineer at least seven days before the necessity arises for the 

execution of such items of works that the accepted schedule of rates does 

not include rate or rates for the extra work involved. The rates payable for 

such items shall be decided at the meeting to be held between the Engineer 

and Contractor, in as short a period as possible after the need for the 

special item has come to the notice. In case the Contractor fails to attend 

the meeting after being notified to do so or in the event of no settlement 

being arrived at, the RailTel shall be entitled to execute the extra works by 

other means and the contractor shall have no claim for loss or damage that 

may result from such procedure. 

 
39.2 Provided that if the Contractor commences work or incurs any expenditure 

in regard thereto before the rates as determined and agreed upon as lastly 

hereunto fore mentioned, then and in such a case the Contractor shall only 

be entitled to be paid in respect of the work carried out or expenditure 

incurred by him prior to the date of determination of the rates as aforesaid 

according to the rates as shall be fixed by the Engineer. However if the 

contractor is not satisfied with the decision of the Engineer in this respect 

he may appeal to the competent authority of RailTel within 30 days of 

getting the decision of the Engineer, supported by analysis of the rates 

claimed. The competent authority of RailTel’s decision after hearing both 

the parties in the matter would be final and binding on the Contractor. 

40 Handing over of works 

40.1 The Contractor shall be bound to hand over the works executed under the 

contract to the RailTel complete in all respect to the satisfaction of the 
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Engineer. The Engineer shall determine the date on which the work is 

considered to have been completed, in support of which his certificate shall 

be regarded as sufficient evidence for all purposes. The engineer shall 

determine from time to time, the date on which any particular section of the 

work shall have been completed, and the contractor and the contractor shall 

be bound to observe any such determination of the Engineer. 

 
40.2 Clearance of Site on Completion: On completion of the works the 

contractor shall clear away and remove from the site all constructional 

plant, surplus material, rubbish and temporary works of every kind and 

leave whole of the site and works clean and in a workman like condition to 

the satisfaction of the Engineer. No final payment in settlement of the 

accounts for the work shall be paid, held to be due or shall be made to the 

contractor till, in addition to any other condition necessary for such final 

payment, site clearance shall have been affected by him, and such 

clearance may be made by the Engineer at the expense of the Contractor in 

the event of his failure to comply with this provision within 7 days afte3r 

receiving notice to that effect. Should it become necessary for the Engineer 

to have the site cleared at the expense of the Contractor, the RailTel shall 

not be held liable for any loss or damage to such of the Contractor’s 

property as may be on the site and due to such removal there from which 

removal may be affected by means of public sales of such materials and 

property or in such a way as deemed for and convenient to the Engineer. 

 
41 VARIATIONS IN EXTENT OF CONTRACT 

 
41.1 Modification to Contract to be in writing – In the event of any of the 

provisions of the Contract requiring to be modified after the contract 

documents have been signed, the modifications shall be made in writing  

and signed by the RailTel and the Contractor, and no work shall proceed 

under such modifications until this has been done. Any verbal or written 

arrangement abandoning, modifying, extending, reducing or supplementing 

the Contract or any of the terms thereof shall be deemed conditional and 

shall not be binding on the RailTel unless     and until the same is 

incorporated in a formal instrument and signed by the RailTel and the 

Contractor and till then the RailTel shall have the right to repudiate such 

arrangement. 
 
 

42 Powers of Modification to Contract 

 
42.1 The Engineer on behalf of the RailTel shall be entitled by order in writing to 

enlarge or extend, diminish or reduce the works or make any alterations in 

their design, character, position, site quantities, dimensions or in the 
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method of their execution or in the combination and use of materials for the 

execution thereof or to order any additional work to be done or any works 

not to be done and the Contractor will not be entitled to any compensation 

for any increase / reduction in the quantities of work but will be paid only 

for the actual amount of work done and for approved materials supplied 

against a specific order. 

 

42.2 Unless otherwise specified in the special conditions of the contract, the 

accepted variation in quantity for each individual item of the contract would 

be up to ±25% of the quantity originally contracted. The contractor shall be 

bound to carry out the work at the agreed rates and shall not be entitled  
to any claim or any compensation, whatsoever upto the limit of ±25% 

variation in quantity of individual items of works. 

 
42.3 Valuation of Variations – The enlargements, extensions, diminution, 

reduction, alterations or additions referred to in sub-clause (2) of this 

clause shall in no degree affect the validity of the contract but shall be 

performed by the Contractor as provided therein and be subject to the 

same conditions, stipulations and obligations as if they had been originally 

and expressively included and provided for in the specifications and 

drawings and the amounts to be paid therefore shall be calculated in 

accordance with the accepted schedule of rates.Any extra items/quantities 

of work falling outside the purview of the provisions of sub-clause (2) 

above shall be paid for at the rates determined under clause 39 of these 

conditions. 

43. CLAIMS 

43.1 Monthly Statement of Claims - The contractor shall prepare and furnish 

to the Engineer once in every month an account giving full and detailed 

particulars of all claims for any additional expenses to which the Contractor 

may consider himself entitled to and of all extra or additional works ordered 

by the Engineer which he has executed during the preceding month and no 

claim for payment for and such work will be considered which has not been 

included in such particulars. 

43.2 Signing of “No Claim” Certificate – The Contractor shall not be entitled 

to make any claim whatsoever against the RailTel under or by virtue of or 

arising out of this contract, nor shall the RailTel entertain or consider any 

such claim, if made by the Contractor, after he shall have signed a ‘No Claim’ 

certificate in favour of the RailTel, in such form as shall be required by the 

RailTel, after the works are finally measured up. The Contractor shall be 

debarred from disputing the correctness of the items covered by “No Claim 

Certificate” or demanding a preference to arbitration in respect thereof. 

 
44. MEASUREMENTS,  CERTIFICATES  AND PAYMENTS 
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Qualities in schedule annexed to Contract- The quantities set out in the 

accepted schedule of rates with items of works quantified are the estimated 

quantities of the works and they shall not be taken as the actual and 

correct quantities of the works to be executed by the Contractor in 

fulfillments of his obligations under the contract. 

 

46. Measurements of Works: The Contractor shall be paid for the works at 

the rates in the accepted schedule of rates and for extra works at rates 

determined under Clause 39 of these conditions on the measurements 

taken by the Engineer or the Engineer’s representative in accordance with 

the rules prescribed for the purpose by the RailTel. The quantities for items 

the unit of which in the accepted schedule of rates is 100 or 1000 shall be 

calculated to the nearest whole number, any fraction below half being 

dropped and half and above being taken as one; for item the unit of 

which in the accepted schedule of rates is single, the quantities shall be 

calculated to places of decimals. Such measurements will be taken of the 

work in progress from time to time and at such intervals as in the opinion of 

the Engineer shall be proper having regard to the progress of works. 

The date and time on which “on account” or final measurements are to be 

made shall be communicated to the Contractor who shall represent at the 

site and shall sign the results of the measurements (which shall also be 

signed by the Engineer or the Engineer’s representative) recorded in the 

official measurements book as an acknowledgement of his acceptance of 

the accuracy of the measurements. Failing the Contractor’s attendance the 

work may be measured up in his absence and such measurements shall, 

not- withstanding such absence, be binding upon the Contractor whether or 

not he shall have signed the measurement book provided always that any 

objection made by him to measurement shall be duly investigated and 

considered in the manner set out below: 

 
(a) It shall be open to the Contractor to take specific objection to any 

ecorded measurements or Classification on any ground within seven 

days of the date of such measurements. Any re-measurement 

taken by the Engineer or the Engineer’s representative in the 

presence of the Contractor or in his absence after due notice has 

been given to him in consequences of objection made by the 

contractor shall be final and binding on the Contractor and no claim 

whatsoever shall thereafter be entertained regarding the accuracy 

and classification of the measurement. 

 
(b) If an objection raised by the Contractor is found by the Engineer to 

be incorrect, the Contractor shall be liable to pay the actual 

expenses incurred in measurements. 
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46 “On-Account” Payments 

 
46.1 The Contractor shall be entitled to be paid from time to time by way of “On 

Account” payment only for such works as in the opinion of the Engineer he 

has executed in terms of the contract. All payment due on the Engineer’s or 

the Engineer’s Representatives certificate of measurements shall be subject 

to any deduction which may be made under these presents and shall 

further be subject to, unless otherwise required by Clause 16 of these 

conditions a retentions of 10% by way of security deposits, until the 

amount of security deposit by way of retained earnest money and such 

retentions shall amount to 10% of the total value of the contract provided 

always that the Engineer may by any certificate make any correction or 

modification in any previous certificate which shall have been issued by him 

and that the Engineer may withhold any certificate if the works or any part 

thereof are not being carried out to this satisfactions. 

 

46.2 Rounding off amounts: The total amount due on is certificate shall be 

rounded off to the nearest rupee i.e. sums less that 50 paise shall be 
omitted and sums of 50 paise and more upto Rs. 1/- will be reckoned as  

Rs. 1/-. 

 
46.3 On-Account Payments not prejudicial to final settlements: “On 

Account” payments made to the Contractor shall be without prejudice to 

the final making up of the accounts (except where measurement are 

specifically noted in the Measurement Book as “Final Measurements” and as 

such have been signed by the Contractor) and shall in no respect be 

considered or used as evidence of any facts stated in or to be inferred from 

such account not of any particular quantity of work having been executed 

not of the manner of its execution being satisfactory. 

 
46.4 Manner of payment: Unless otherwise specified payments to the 

Contractor will be made through (electronics mode) RTGS only. 

 
47. Maintenance of works: The contractor shall at all times during the 

progress and continuance of the works and also for the period of 

maintenance specified in the tender form after the date of passing of the 

certificate of completion by the Engineer or any earlier date subsequent to 

the completion of the works that may be fixed by the Engineer be 

responsible for and effectively maintain and uphold in good substantial 

sound and perfect conditions all and every part of the work and shall make 

good form time to time and and at all times as often as the Engineer shall 

require. Any damage or defect that may during the above period arise in or 

be discovered or be in any way connected with the works, provided that 
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such damage or defect is not directly caused by errors in the contract 

documents, act of providence or insurrection or civil riot, and the Contractor 

shall be liable for and make good to the RailTel or other persons legally 

entitled thereto whenever required by the Engineer so to do, all losses, 

damage, costs and expenses they or any of them may incur or be put or be 

liable, by reason or in consequence of the operations of the contractor or of 

his failure in any respect. 

For this purpose the tenderer will submit their strategy for providing 

maintenance support including the staff that will be available along with the 

set of spares for attending to various faults/problems during maintenance 

period. 

48 Certificate of Completion of works 
48.1 As soon as in the opinion of the Engineer the works shall have been 

substantially completed and shall satisfactorily passed any final test or tests 

that may be prescribed, the Engineer shall issue a Certificate of the 

completion (Provisional Acceptance Certificate) in respect of the works and 

period of maintenance of the works shall commence from the date of such 

certificate provided that the Engineer may issue such a certificate with 

respect to any part of the works before the completion of the whole of the 

works or with respect to any substantial part of the works which has been 

both completed to the satisfaction of the Engineer and occupied or used by 

the RailTel and when any such certificate is given in respect of part of the 

works such part shall be considered as completed and the period of the 

maintenance of such part shall commence from the date of such certificate. 

48.2 Contractor not absolved by Provisional completion Certificate 

(PAC): The Certificate of completion in respect of the works referred to in 

sub-clause 48.1 of this clause shall not absolve the Contractor from his 

liability to make good any defect, imperfection, shrinkages or faults which 

may appear during the period of maintenance specified in the tender arising 

in the opinion of the Engineer from materials or workmanship not in 

accordance with the drawing or specifications or instructions of the 

Engineer, which defect, imperfections, shrinkages or faults hall upon the 

direction in writing of the Engineer, be amended and made good by the 

Contractor at his own cost; and in case of default on the part of Contractor 

the Engineer may employ, labour and material or appoint another 

Contractor to amend and make good such defect, imperfections, shrinkages 

and faults and all expenses consequent thereon and incidental thereto shall 

be borne by the Contractor and shall be recoverable from any moneys due 

to him under the contract. 

 
49. Approval only by Maintenance Certificate : No certificate other than 

maintenance certificate referred to in Clause 50 of the conditions shall be 

deemed to constitute approval of any any work or other matter in respect 



                                                                                       RailTel/Tender/OT/ER/HQ/2016-17/985 

Page 103 of 180 

 

of which it is issued or shall be taken as an admission of the due 

performance of the contract or any part thereof or of the accuracy of any 

demand made by the Contractor or of additional varied work having been 

ordered by the Engineer nor shall any other certificate conclude or 

prejudice any of the powers of the Engineers. 

 
50. Maintenance  certificate : 

 
50.1 The contract shall not be considered as completed until a maintenance 

certificate (Final Acceptance Certificate) shall have been signed by the 

Engineer stating that the works have been completed and maintained to 

this satisfaction. The maintenance certificate shall be given by the Engineer 

upon the expiration of the period of maintenance or as soon thereafter as 

any work ordered during such period pursuant to clause 48.2 of these 

conditions shall have been completed to the satisfaction of the Engineer 

and full effect shall be given to this Clause notwithstanding the taking 

possession of or using the works or any part thereof by the RailTel. 

 
50.2 Cessation of RailTel’s Liability: The RailTel shall not be liable to the 

Contractor for any matter arising of or in connection with the contract of 

the execution of the works unless the Contractor shall have made a claim in 

writing in respect thereof before the issue of the Maintenance Certificate 

(FAC) under this clause. 

50.3 Unfulfilled obligations: Notwithstanding the issue of the Maintenance 

Certificate the Contractor and (subject to clause 50.2) the RailTel shall 

remain liable for the fulfillment of any obligation incurred under the 

provision of the contract prior to the issue of the maintenance Certificate 

which remains unperformed at the time such certificate is issued and for 

the purposes of determining the nature and extent of any such obligations 

the contract shall be deemed to remain in force between the parties thereto. 

 

51. Final payment 

 
51.1 On the Engineer’s certificate of completion in respect of the works an 

adjustment shall be made and the balance of account based on the 

Engineer or the Engineer’s representative’s on the accepted schedule or 

rates and for extra works on rates determined under Clause 39 of these 

conditions shall be paid to the Contractor subject always to any deduction 

which may be made under these presents and further subject to the 

Contractor having delivered to the Engineer either a full account in detail of 

all claims he may have on the RailTel in respect of the works or having 

delivered “No Claim” Certificate and the Engineer having after the receipt of 

such account given a certificate in writing that such claim are correct, that 

the whole of the works to be done under the provisions of the Contracts 
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have been completed, that they have been inspected by him since their 

completion and found to be in good and substantial order, that all 

properties, works and things removed, disturbed or injured in consequence 

of the works have been property replaced and made good and all expenses 

and demands incurred by or made upon the RailTel for or in the respect of 

damage or good and all expenses and demands incurred by or made upon 

the RailTel for or in the respect of damage or good and all expenses and 

demands incurred by or made upon the RailTel for or in the respect of 

damage or loss by from kin consequence of the works, have been satisfied 

agreeably and in conformity with the contract. 

 
51.2 Post payment Audit – It is an agreed term of contract that the RailTel 

reserves to itself the right to carry out a post-payment audit and or 

technical examination of the works and the final bill including all supporting 

vouchers, abstracts, etc., and to make a claim on the contractor for the 

refund any excess amount paid to him if as a result of such examination 

any over- payment to him is discovered to have been made in respect of any 

work done or alleged to have been done by him under the contract. 

 
51.3 Refund of Performance Bank Guarantee – The Performance Bank 

Guarantee shall become due and shall be paid to the Contractor after the 

expiration of the warranty period and issue of the certificate of final 

acceptance of entire system, specified in the tender, provided that all the 

stipulations of the clause have been fulfilled by the Contractor and all claim 

and demands made against the RailTel for and in respect of damage or loss 

by, from or in consequence of the works have been finally satisfied, 

provided further that in the event of different maintenance periods having 

become applicable to different parts of the works pursuant to sub clause (i) 

of clause 48 of these condition, the expression “expiration of the period of 

warranty” shall for the purpose of this clause, be deemed to mean the 

expiry of the latest of such periods. 

51.4 Production of vouchers etc. by the Contractor 

(i) For a contract of more than one crore of rupees, the contractor shall, 

whenever required, produce for examination by the Engineer any 

quotation,invoice, cost or other account, book of accounts, vo ucher, 

receipt letter, memorandum, paper of writing or any copy of or extract 

from any such document and also furnish information and returns verified in 

such manner as may be required in any way relating to the execution of 

this contract or relevant for verifying or ascertaining cost of execution of 

this contract (the decision of the Engineer on the question of relevancy of 

any documents, information or return being final and binding on the 

parties.) The contractor shall similarly produce vouchers, etc., if required to 

prove to the Engineer, that materials supplied by him, are in accordance 
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with the specifications laid down in the contract. 

 
(ii) If any portion of the work in a contract of value more than one crore of 

rupees be carried out by the a sub -contractor or any subsidiary or allied 

firm or company (as per Clause 7 of the General Conditions of Contract), 

the Engineer shall have power to secure the book of such sub-contract or 

any subsidiary or allied firm or company, through the contractor, and such 

book shall be open to his inspection. 

(iii) The obligations imposed by sub clause (i) and (ii) above is without 

prejudice to the obligations of the contractor under any statute rules or 

orders binding on the contractor. 

 
52. Withholding and lien in respect of sums claimed – Whenever any 

claim or claims for payment of a sum of money arises out of or under the 

contract against the contractor, the RailTel shall be entitled to withhold and 

also have a lien to retain such sum or sums in whole or in part from the 

security, if any, deposited by the contractor and for the purpose aforesaid, 

the RailTel shall be entitled to withhold the said security deposit or the 

security if any, furnished as the case may be and also have a lien over the 

same pending finalization or adjudication of any such claim. In the event of 

the security being insufficient to cover the claimed amount or amounts or if 

no security has been taken from the contractor, the RailTel shall be entitled 

to withhold and have a lien to the extent of the such claimed amount or 

amounts referred to supra from any sum or sums found payable or which at 

any time thereafter may become payable to the contractor under the same 

contract or any other contract with this or any other RailTel or any 

Department of the Central Government pending finalization or adjudication 

of any such claim. 

 
It is an agreed term of the contract that the sum of money or moneys so 

withheld or retained under the lien referred to above, by the RailTels will be 

kept withheld or retained as such by the RailTel till the claim arising out of 

or under the contract is determined by the arbitrator (if the Contract is 

covered by the arbitration clause) or by the competent court as the case 

may be and that the contractor will have no claim for interest or damages 

whatsoever on any account in respect of such withholding or retention 

under the lien referred to supra and duly notified as such to the contractor. 

For the purpose of this clause, where the contractor is a partnership firm or 

a limited company, the RailTel shall be entitled to withhold and also have 

a lien to retain towords such claimed amount or amounts in whole or in 

part from any sum found payable to any partner/limited company, as the 

case may be whether in his individual capacity or otherwise. 

 
52.1 Lien in respect of claims in Other Contracts – Any sum of money due 
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and payable to the contractor (Including the security deposit returnable to 

him) under the contract may be withheld or retained by way of lien by the 

RailTel, against any claim of this or any other RailTel or any other 

Department of the Central Government in respect of payment of a sum of 

money arising out of or under any other contract made by the contractor 

with this or any other Department of Central Government. 

It is an agreed term of the contract that the sum of money so withheld or 

retained under this clause by the RailTel will be kept withheld or retained as 

such by the RailTel till the Claim arising out of or under any other contract 

is either mutually settled or determined by arbitration, if the other contract 

is governed by arbitration clause or by the competent court as the case may 

be and contractor shall have no claim for interest of money withheld or 

retained under this clause and duly notified as such to the contractor. 

 
53. Signature on Receipts for Amounts – Every receipt which may become 

payable or for any security which may become transferable to the 

Contractors under these presents, shall, if signed in the partnership name 

by any one of the partners of a Contractors firm be a good and sufficient 

discharge to the RailTel in respect of the moneys or security purported to 

be acknowledged thereby and in the event of death of any of the Contractor 

partners during the pendency of the contract it is hereby expressly agreed 

that every receipt by any one of the surviving Contractor partners shall if so 

signed as aforesaid be good and sufficient discharge as aforesaid provided 

that nothing in this clause contained shall be deemed to prejudice or effect 

any claim which the RailTel may hereafter have against the legal 

representative of any contractor partner so dying, for or in respect of any 

breach of any of the conditions of the contract, provided also, that nothing 

in this clause contained shall be deemed to prejudice or effect the 

respective rights or obligations of the Contractor partners and of the legal 

representative of any deceased Contractor partners interse. 

 

 

54. LABOUR 

 
Wages to Labour – The Contractor shall be responsible to ensure 

compliance with the provisions of the Minimum Wages Act, 1948 

(hereinafter referred to as the “said Act”) and the Rules made there-under 

in respect of any employees directly or through petty contractors or sub-

contractors employed by him on road construction or in building operations 

or in stone breaking or stone crushing for the purpose of carrying out this 

contract. 

 
If in compliance with the terms of the contract, the contractor supplied any 

labour to be used wholly or partly under the direct orders and control of the 
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RailTel whether in connection with any work being executed by the 

contractor or otherwise for the purpose of the RailTel such labour shall, for 

the purpose of this clause, still be deemed to be persons employed by the 

Contractor. 

 
If any moneys shall as a result of any claim or any claim or application 

made under the said Act be directed to be paid by the RailTels, such 

moneys shall be deemed to be moneys payable to the RailTel by the 

Contractor and on failure by the Contractor to repay any moneys paid by it 

as aforesaid within seven days after the same shall have been demanded, 

the RailTels shall be entitled to recover the same form any moneys due or 

accruing to the contractor under this or any other Contractor with the 

RailTels. 

 
54.1 Apprentices Act – The Contractor shall be responsible to ensure 

compliance with the provisions of the Apprentices Act 1961 and the Rules 

and Orders issued the reunder from time to time in respect of apprentices 

directly through petty contractors or sub-contractors employed by him for 

purpose of carrying out the contract. 

 
If the Contractor directly or through petty contractor or sub-contractors 

fails to do so, his failure will be a breach of the contract and the RailTel may, 

in its discretion, rescind the contract. The contractor shall also be liable for 

any pecuniary liability arising on account of any violation of the provisions 

of the Act. 

 
55. Provisions of Payments of Wages Act – The Contractor shall comply 

with the provisions of the Payment of Wages Act, 1936 and the rules made 

thereunder in respect of all employees directly or through petty contractors 

or sub-contractors employed by him in the works. If in compliance with the 

terms of the contract, the contractor directly or through petty contractors 

or sub -contractors shall supply any labour to be used wholly or partly under 

the direct orders and control of the Engineer whether in connection with 

the works to be executed hereunder or otherwise for the purpose of the 

Engineer such labour shall nevertheless be deemed to comprise persons 

employed by the contractor, and any moneys which may be ordered to be 

paid by the Engineer shall be deemed to be moneys payable by the 

Engineer on moneys due to the contractor in terms of the contract. The 

RailTel shall be entitled to deduct from any moneys due to the contractor 

(Whether under this contract or any other contract all moneys paid or 

payable by the RailTel by way of compensation of aforesaid or for costs of 

expenses in connection with any claim thereto and the decision of the 

Engineer upon any question arising out of the effect or force of this clause 

shall be final and binding upon the contractor. 
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55.1 Provision of Contract Labour (Regulation and Abolition) Act 1970 

 

(1) The Contractor shall comply with the provision of the Contract Labour 

(Regulation and Abolition) Act 1970 and the Contract Labour (Regulation 

and Abolition) Act, Central Rules 1971 as modified from time to time, 

whenever applicable and shall also indemnify the RailTel from and  against 

any claims under the aforesaid Act and the Rules 

 
(2) The Contractor shall obtain a valid license under the aforesaid Act as 

modified from time to time before the commencement of the work and 

continue to have a valid license until the completion of the work. Any 

failure to fulfill this requirement shall attract the penal provision of the 

Contract arising out of the resultant non-execution of the work. 

 
(3) The Contractor shall pay to the labour employed by him directly or 

through sub- contractors the wages as per provisions of the aforesaid Act 

and the Rules wherever applicable. The Contractor shall notwithstanding 

the provisions of the contract to the contrary, cause to be paid the wages 

to labour indirectly engaged on the work including any engaged by his 

sub- contractors in connection with the said work, as if the labour had 

been immediately employed by him. 

 
(4) In respect of all labour directly or indirectly employed in the work for 

performance of the contractor’s part of the contract the contractor shall 

comply with or cause to be complied with the provisions of the aforesaid 

Act and the Rules wherever applicable. 

 
(5) In every case in which, by virtue of the provisions of the aforesaid Act or 

the Rules, the RailTel is obliged to pay any amount of wages to a 

workmen employed by the contractor or his sub-contractor in execution of 

the work or to incur any expenditure in providing welfare and health 

amenities required to be provided under the aforesaid Act and the Rules or 

to incur any expenditure in providing welfare and health amenities 

required to be provided under the aforesaid Act the Rules or to incur any 

expenditure on account of the contingent liability of the RailTel due to 

contractor’s failure to fulfill his statutory obligations under the aforesaid 

Act or the Rules the RailTel will recover from the contractor, the amount of 

wages so paid or the amount of expenditure so incurred, and without 

prejudice to the rights of the RailTel under section 20, sub-section (2) and 

section 2 sub -section (4) of the aforesaid Act, the RailTel shall be at liberty 

to recover such amount or part thereof by deducting it from the security 

deposit and/or from any sum due by the RailTel to the contractor whether 

under the contract or otherwise. The RailTel shall not be bound to contest 
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any claim made against it under sub-section (1) of section 20 and sub-

section (4) of section 21 of the aforesaid Act except on the written request 

of the contractor and upon his giving to the RailTel full security for all 

costs for which the RailTel might become liable in contesting such claim. 

The decision of the RailTel regarding the amount actually recoverable from 

the contractor as stated above, shall be final and binding on the contractor. 

 

56. Reporting of Accidents to Labour – The Contractor shall be responsible 

for the safety of all employees directly or through petty contractors or sub- 

contractors employed by him on the works and shall report serious 
accidents to any of them however and wherever occurring on the works to 

the Engineer or the Engineer’s Representative and shall make every   

arrangement to render all possible assistance. 

 
57. Provisions of Workmen’s Compensation Act – In every case in which 

by virtue of the provision of Section 12 sub-section (1) of the Workmen’s 

Compensation Act, 1923, RailTel is obliged to pay compensation to a 

workman directly or through the petty Contractor employed by the 

Contractor or sub-contractor in executing the work, RailTel will recover 

from the contractor the amount of the compensation so paid, and, without 

prejudice to the right of RailTel under Section 12 sub-section (2) of the said 

Act. RailTel shall be at liberty to recover such amount or any part thereof 

by deducting it from the security deposit or from any sum due by RailTel to 

the Contractor whether under these conditions or otherwise, RailTel shall 

not be bound to contest any claim made against it under Section 12, sub-

section (1) of the said Act except on the written request of the Contractor 

and upon his giving to RailTel full security for all costs for which RailTel 

might become liable in consequence of contesting such claim. 

 
57.1 Provision of Mines Act – Deleted 

58. RailTel not to provide quarters for Contractor: – No quarters shall be 

provided  by the RailTel for the accommodation of the contractor or any of 

his staff employed on the work. 

59. Labour camps 

(1) The Contractor shall at his own expense make adequate arrangements 

for the housing, supply of drinking water and provision of latrines and 

urinals for his staff and workman directly or through the petty contractors 

or sub- contractors and for temporary crèche (Bal-Mandir) where 50 or 

more women are employed at a time. Suitable sites on Railway/RailTel 

land, if available, may be allotted to the Contractor for the erection of 

labour camps either free of charge or on such terms and conditions that 

may be prescribed by the RailTel. All camp sites shall be maintained in 

clean and sanitary conditions by the Contractor at his own cost. 
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(2) Compliance to Rules for Employment of Labour –  The 

Contractor(s) shall conform to all laws, bye-laws, rules and regulations 

for the time being in force pertaining to the employment of local or 

imported labour and shall take all necessary precautions to ensure and 

preserve the health and safety of all staff employed directly or through 

petty Contractors or sub -contractors on the works. 

 
(3) Preservation of Peace – The Contractor shall take requisite 

precautions and use his best endeavors to prevent any riotous or 

unlawful behavior by or amongst his workmen and others employed 

directly or through petty contractor or sub-contractors on the works and 

preserve the health and safety of all staff employed directly or through 

petty Contractors or sub -contractors on the works. 
(4) Sanitary Arrangement – The contractor shall obey all sanitary rules 

and carry out all sanitary measures that may time to time be prescribed 

by the RailTel Medical Authority and permit inspection of all sanitary 

arrangements at all times by the Engineer, the Engineer’s 

Representative or the Medical Staff of the RailTel. Should the Contractor 

fail to make adequate sanitary arrangements, these will be provided by 

the RailTel and the cost therefore recovered from the contractor. 

(5) Outbreak of Infectious Disease – The Contractor shall remove from 

his camp such labour and their families as refuse protective inoculation 

and vaccination when called upon to do so by the Engineer or the 

Engineer’s Representative on the advice of the Railway/RailTel Medical 

Authority. Should Cholera, Plague or other infectious disease break out, 

the Contractor shall burn the huts, beddings, clothes and other 

belongings of or used by the infected parties and promptly erect new 

huts on healthy sites as required by the engineer, failing which within the 

time specified in the Engineer’s requisition, the work may be done by 

the RailTel and the cost therefore recovered from the Contractor. 

 
(6) Treatment of Contractor’s staff in Railway Hospitals – Deleted 

 
(7) Medical facilities at site – The contractor shall provide medical facilities 

at the site as may be prescribed by the engineer on the advice of the 

medical authority in relation to the strength of the contractor’s resident 

staff, and workmen. 

 
(8) Use of Intoxicants – The sale of ardent spirits or other intoxicating 

beverages upon the work or in any of the buildings, encampments or 

tenements owned, occupied by or within the control of the Contractor or 

any of his employees shall be forbidden and the Contractor shall exercise 

his influence and authority to the utmost extent to secure strict 
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compliance with this condition. 

 
(9) Non-employment of Female Labour – The contractor shall see that 

the employment of female labour in cantonment areas, particularly in the 

neighborhood of soldier’s barracks, should be avoided as far as possible. 

 
(10) Restrictions on the employment of retired Engineers of Railway 

services within two years of their Retirement– The contractor shall 

not, if he is aretired government engineer of Gazetted rank, who has not 

completed two years from the date of retirement, in connection with his 

contract in any manner whatsoever without obtaining prior permission of 

the President and if the contractor is found to have contravened this 

provision, it will constitute a breach of contract Administration will be 

entitled to terminate the contract at the risk and cost of the contractor 

and forfeit his security deposit. 

60. Non-Employment of Labourers below the age of 15 

(1) The Contractor shall not employ children below the age of 15 as labourers 

directly or through petty contractors or sub-contractors for the execution of 

work. 

(2) Medical Certificate of Fitness for Labour – It is agreed that the 

contractor shall not employ a person above 15 and below 19 years of age 

for the purpose of execution of work under this contract unless a medical 

certificate of fitness in the prescribed from granted to him by a certifying 

surgeon certifying that he is fit to work as an adult is obtained and kept in 

the custody of the contractor or a person nominated by him in this behalf 

and the person carries with him, while at work, a token giving a reference 

to such certificate. It is further agreed that the responsibility for having the 

adolescent examined medically at the time of appointment or periodically 

till he attains the age of 19 years shall devolve entirely on the contractor 

and all the expense to be incurred on this account shall be borne by him 

and no fee shall be charged from the adolescent or his parent for such 

medical examination. 

(3) Period of Validity of Medical Fitness Certificate - A certificate of fitness 

granted or renewed for the above said purposes shall be valid only for a 

period of one year at a time. The certifying surgeon shall revoke a 

certificate granted or renewed if in his opinion the holder of it is, no longer 

fit for work in the capacity stated therein. Where a certifying surgeon 

refuses to grant or renew a certificate or revoke a certificate, he shall, if so 

required by the person concerned, stated his reasons in writing for doing so. 

 
(4) Medical Re-examination of Labourer - Where any official appointed in this 

behalf by the Ministry of Labour is of the opinion that any person employed 

in connection with the execution of any work under this contract in the age 

group 15-19 years is without a certificate of fitness or is having a certificate 
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of fitness but no longer fit to work in the capacity stated in the certificate, 

he may serve on the Contractor, or on the person nominated by him in this 

regard, a notice requiring that such person shall be examined by a 

certifying surgeon and such person shall not, if the concerned official so 

directs, be employed or permitted to do any work under this contract unless 

he has been medically examined and certified that he has been granted a 

certificate of illness or a fresh certificate or a fresh certificate of illness, as 

the case may be. 

61. DETERMINATION  OF CONTRACT 
61.1 Right of RailTel to determine the contract: The RailTel shall be 

entitled to determine and terminate the contract at any time, should in the 

RailTel’s opinion, the cessation of work becomes necessary owing to 

paucity of funds or from any other cause whatever, in which case the value 

of approved materials at site and of work done to date by the Contractor will 

be paid for in full at the rate specified in the contract. Notice in writing from 

the RailTel of such determination and the reasons therefore shall be 

conclusive evidence thereof. 
61.2 Payment on determination of contract: Should the contract be 

determined under sub-clause (1) of this clause and the Contractor claims 

payment for expenditure incurred by him in the expectation of completing 

the whole of the work, the RailTel shall admit and consider such claims as 

are deemed reasonable and are supported by vouchers to the satisfactions 

of the Engineer. The RailTel’s decision on the necessity and propriety of 

such expenditure shall be final and conclusive. 

61.3 The contractor shall have no claim to any payment of compensation or 

otherwise, howsoever on account of any profit or advantage which he 

might have derived from the execution of the work in full but which he did 

not derive in consequence of determination of contract. 

62. TERMINATION OF CONTRACT OWING TO DEFAULT OF 

CONTRACTOR: 

62.1 If the Contractor should : 
(i) become bankrupt or insolvent, or 
(ii) make an arrangement with or assignment in favour of his creditors, or 
(iii) being a Company or Corporation, go into liquidation (other than voluntary), 

liquidation for the purpose of amalgamation or reconstruction, or 

(iv) have an execution levied on his goods or property on the works, or assign 

the contract or any part thereof otherwise than as provided in clause-21 of 

SCC, or 

(v) have an execution levied on his goods or property on the works, or assign 

the contract or any part thereof otherwise than as provided in clause-21 of 

SCC, or 

(vi) persistently disregard the instructions of the RailTel’s Engineer with regard 

to work quality or progress during execution of work or contravene any 



                                                                                       RailTel/Tender/OT/ER/HQ/2016-17/985 

Page 113 of 180 

 

provision of the contract, or 

(viii) fail to adhere to the agreed programme of work by a margin of 10% of the 

Stipulated period, or fail to remove materials from the site or to pull down 

and replace the work after receiving from the Engineer’s notice to the 

effect that the said materials or works have been condemned or rejected, or 

(ix) fail to take steps to employ competent or additional staff and labour as 

required under clause 7 of SCC (Chapter - 3 Section-II), or 

(x) fail to afford the Engineer or Engineer’s representative proper facilities for 
inspecting the works or any part thereof as required under clause 28, or 

(xi) promise offer or give any bribe, commission, gift or advantage either 

himself or through his partner, agent or servant to any officer or employee 

of RailTel or any person on his or on their behalf in relation to the 

execution of this or any other contract with the RailTel, 

(xii) At any time after the tender relating to the contract has been signed and 

submitted by the contractor, being a partnership firm admit as one of its 

partners or employ under it or being an incorporated company elect or 

nominate or allow to act as one of its directors or employ under it in any 

capacity whatsoever any retired engineer of the gazetted rank or any other 

retired gazetted officer working before his retirement, whether in the 

executive or administrative capacity, or whether holding any pensionable 

post or not, in the Engineering Department of the Railways for the time 

being owned and administered by the President of India before the expiry 

of two years from the date of retirement from the said service of such 

Engineer or Officer unless such Engineer or Officer has obtained permission 

from the President of India or any officer duly authorized by him in this 

behalf to become a partner or a director or to take employment under the 

contract as the case may be, or 
(B) Fail to give at time of submitting the said tender: 

(a) The correct information as to the date of retirement of such retired 

engineer or retired officer from the said service, or as to whether any 

such retired engineer or retired officer was under the employment of 

the contractor at the time of submitting the said tender, or 

(b) the correct information as to such engineers or officers obtaining 

permission to take employment under the contractor, or 

(c) being a partnership firm the correct information as to, whether any of 

its partners was such a retired engineer or retired officer, or 

 
(d) being an incorporated company, the correct information as to, whether 

any of its directors was such a retired engineer or retired officer, or 

(e) being such a retired engineer or retired officer suppress and not 

disclose at the time of submitting the said tender the fact of his being 

such a retired engineer or a retired officer or make at the time of 

submitting the said tender a wrong statement in relation to his 

obtaining permission to take the contract or if the contractor be a 
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partnership firm or an incorporated company to be a partner of 

director of such firm or company as the case may be or to seek 

employment under the contractor. Then and in any of these said 

clauses, the Engineer on behalf of the RailTel may serve the Contractor 

with a notice in writing to that effect and if the Contractordoes not, 

within 7 days after the delivery to him of such notice, proceed to make 

good his default in so far as the same is capable of being made good 

and carry on the work or comply with such directions as aforesaid to 

the entire satisfaction of the Engineer, the RailTel shall be entitled after 

giving 48 hours notice in writing under the hand of the Engineer to 

rescind the contract as a whole or in part or parts ( as may be 

specified in such notice) and adopt either or both the following 

courses: A final termination notice will be issued by RailTel after expiry 

of 48 hrs notice. 

63  RIGHT OF RAILTEL AFTER TERMINATION OF CONTRACT 
OWING TO DEFAULT OF CONTRACTOR: 

In the event of any or several of the courses, referred in clause 62.1 above, 

being adopted: 

(a) The Contractor shall have no claim to compensation for any loss 

sustained by him by reason of his having purchased or procured any 

materials or entered into any commitments or made any advances on 

account of or with a view to the execution of the works or the 

performance of the contract and Contractor shall not be entitled to 

recover or be paid any sum for any works thereto not actually 

performed under the contract, unless or until the Engineer shall have 

certified the performance of such workand the value payable in 

respect thereof and the Contractor shall only be entitled to be paid the 

value so certified. 

(c) The Engineer or Engineer’s Representative shall be entitled to take 

possession of any materials, tools, implements, machinery or 

buildings on the works or on the property on which these are being or 

ought to have been executed, and to retain the employ the same in 

the further execution of the works or any part thereof until the 

completion of the works without the Contractor being entitled to any 

compensation for the use and employment thereof or for wear and 

tear or destruction thereof. 

(c) The Engineer shall, as soon as may be practicable after removal of the 

Contractor fix and determine expert or by or after reference to the 

parties or after such investigation or enquiries as he may consider fit 

to make or institute and shall certify what amount (if any ) has at the 

time of termination of the contract been reasonably earned by or 
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would reasonably accrue to the Contractor in respect of the work 

then actually done by him under the contract what was the value of 

any unused or partially used materials, any constructional plants and 

any temporary works upon the site. The legitimate amount due to the 

contractor after making necessary deductions andcertified by the 

Engineer should be released expeditiously. 

64 Matters finally determined by the RailTel: 

All disputes and differences of any kind whatsoever arising out of or in 

connection with the contract, whether during the progress of the work or 

after its completion and whether before or after the determination of the 

contract shall be referred by the contractor to the RailTel and the RailTel 

shall within 120 days receipt of the Contractor’s representation make and 

notify decisions on all matters referred to by the contractor in writing 

provided that matters for which provision has been made in clause 8, 18, 

22.5, 29, 43.2, 45(a), 55, 55.1(5), 57, 61.1, 61.2 and 62.1 of General 

Condition of Contract or in any clause of the Special Conditions of the 

Contract shall be deemed as ‘excepted matters’ and decisions of the 

RailTel’s authority, thereon shall be final and binding on the 

contractorprovided further that ‘excepted matters’ shall stand specifically 

excluded from thepurview of the arbitration clause and not be referred to 

arbitration. 

65 SETTLEMENT OF DISPUTE AND ARBITRATION 

65.1 Any dispute or difference whatsoever arising between the parties out of or 

relating to the construction, meaning, scope, operation or effect of this 

contract or the validity or the breach thereof shall be settled by a sole 

arbitrator in accordance with provisions contained in Arbitration and  

65.2 Conciliation Act, 1996 as amended and the award made in pursuance 

thereof shall be binding on the parties. The venue of such arbitration or 

proceedings thereof shall be New Delhi. 

65.3 All arbitration proceedings shall be conducted in English. Resources against 

any Arbitral award so rendered may be entered into court having 

jurisdiction or application may be made to such court for the order of 

enforcement as the case may be. 

 
65.4 The Arbital Tribunal shall consist of the sole Arbitrator if the value of claim 

is upto Rs. 10 Lakhs. The arbitrator will be appointed by the Managing 

Director of RailTel Corporation of India Ltd. If the value of claim or amount 

under dispute is more than Rs. 10 Lakhs, the matter shall be referred to the 

adjudication of arbitral council. Managing Director/RailTel shall furnish a 

panel of three names to the contractor, out of which the contractor will 

recommend one name to be his nominee and then Managing Director/RailTel 

shall appoint out of the panel, one name as RailTel’s nominee and these 
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two arbitrators with mutual consent appoint a third arbitrator who shall act 

as deciding. The award of the sole arbitrator or the Arbitral council, as the 

case may be, shall be final and binding on both the parties, i.e. Contractor 

and RailTel Corporation of India Ltd. 

65.5 Each of the parties agree that no withstanding that the matter may be 

referred to Arbitrator as provided therein, the parties shall nevertheless 

pending the resolution of the controversy or disagreement continue to fulfill 

their obligation under this Agreement so far as they are reasonably able to 

do so. 
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SECTION - IV 

CHAPTER 1 

DRAWINGS 
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SECTION – V 
 

CHAPTER – 1 

 
TECHNICAL SPECIFICATION AND INSTRUCTIONS FOR 

TRENCHING AND LAYING OF OPTICAL FIBRE CABLE AND 

TELECOM CABLE: 

 
2.1 SCOPE: 

 
This chapter deals with the specifications under which the various 

work for trenching & laying of optical fibre cable coming under the 

purview of the contract are to be executed by the contractor. 

 

2.2 SUPPLY OF ROUTE PLAN: 

 
Approved Cable Route plan and jointing schedule for mid section 

splicing of cable will be prepared and supplied by the RailTel This 

shall give a preliminary idea of the number & locations and the 

quantities and type of various equipment to be fixed, wired and 

Commissioned. 

 
2.3 INSTRUCTIONS FOR EXCAVATION & BACK FILLING OF 

TRENCHES 

 
2.3.1 The Representative of Engineer In-charge of the work will mark the 

route of the cable in white chalk or lime as per the taping and route 

plan and the instructions given to him by the Engineer, 

notwithstanding the cable route shown in the tapping and route plan 

to meet the requirement of local conditions at site, if any and as 

required shall be taken by the contractor to be final. The contractor 

shall be present at the time of marking and he shall furnish to the 

Engineer’s representative required quantities of lime, rope, labour 

etc. for carrying out this work. The marking will be given on the 

track side of the trench at a distance approximately one meter away 

from the centre line of the trench. In the difficult terrains such as 

water-logged areas, the position of the cable route will be specified 

by off sets from the centre line of the nearest track. 

 

 

 

 

2.3.2 Trenches for Telecom cable shall be dug to a depth of 1.2 meters. 
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The width of the trench shall be adequate at the bottom to 

accommodate cables and their protection. Normally width of approx. 

250-300mm at the bottom is sufficient. In places where 

underground pipes, electric main etc. come in the way, trenches 

deeper than 1.2 meter shall be dug accessory and RCC/GI/DWC 

pipes shall be placed to protect the optical fibre cables. 

 
2.3.3 Metalled, macadamized, concrete and stone paved roads shall also be 

cut to a depth of 1.2 meter. The cable shall be laid through RCC/GI 

/DWC pipe as per section-III Drg. The road surface shall be restored 

to original. 

 

2.3.4 Wherever it is not possible to dig trench up to 1.2 meter depth due 

to site conditions, specific  approval  of  site engineer  /  engineer’s  

representative should be taken before digging trenches of lesser 

depth. Similarly where digging of trench for more than 1.2 meter 

depth is required due to site conditions, specific approval of site 

engineer / engineer’s representative should be taken before 

commencing the work. In both cases prorate payments for the 

items of schedule shall be made. The cable in these trenches shall 

be protected by providing second class bricks width wise as per 

instructions of site engineer. 

 

 

 

2.3.5 The bottom of the trench where the cable is to be laid shall be free 

from any stones. The bottom of the trench shall be horizontal and 

shall in no case be undulating. When the cable bed changes from 

solid to soft surface or from the bridge to soft soil, tamped fill at the 

transition point shall be provided so that cable is not pressed against 

the edge of a hard surface. 

 

 

 

 

2.3.6 The brick protection shall be provided for 6Qd cable and also for 

other telecom cables wherever required as instructed by the    
engineer-in-charge 

.The contractor shall arrange supply and distribution of second class 

bricks of standard size at site along the excavated trenches and 

after uniformly covering the cable laid in the trenches by stone-free 

sieved soil up to 50 mm height above the cable. he shall arrange to 

place the bricks flat and position them breadth wise so that on an 
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average 8/9 (eight/nine) bricks shall be laid in a meter length 

wherever required. 

NOTE:      Basically the HDPE duct is to be laid into the ground in a 

depth  of 1200 mm or at the bottom of the trench. 6Qd cable shall 

be laid after 200 mm back filling i.e. at a depth of 1000mm, followed 

by bricks proction/ other type of protection arrangement wherever 

required. 

 

2.3.7 The backfilling of trenches shall be done by tamping and 

consolidating the excavated soil in layers of 15-20 cm at a time. All 

the soil that is excavated shall be put back to the trench and care 

shall be taken in consolidation to ensure that the back filling does not 

suffer any sinkage in monsoon. 

 

 

2.3.8 If under unavoidable circumstances, the excavation is to be done 

between the tracks or between OHE foundation and track, it shall be 

done to the full depth just before laying the cables and in the 

presence of the Engineer's representative so as to ensure the safety 

of train operations. 

 

 

2.3.9 Wherever the Engineer's representative considers it necessary to 

adopt shoring, the Contractor will be required to adopt shoring for 

which the Contractor shall have sufficient quantities of shoring 

material on hand as per RDSO Drawing No. TC 35003. The shoring 

shall invariably be carried out in case of loose soil or banks made of 

cinders and ashes. 

 
2.3.10 Where the direction of the trench has to change, it should be done in 

a gentle curve of not less than one meter radius and not at sharp 

angles. 

 

2.3.11 While crossing tracks and laying over bridges & culverts, the 

engineers representative shall be present. The date and time of 
such works shall becommunicated to concerned telecom supervisor 

of the Railways and adequate precautions, as advised by them, have 

to be taken. 

 
2.4 TRACK CROSSING 

All cable crossings across railway tracks shall be done in G.I. pipes 

(100 mm)/DWC pipe 90/76 mm, threading the cable through these 



                                                                                       RailTel/Tender/OT/ER/HQ/2016-17/985 

Page 129 of 180 

 

pipes. The contractor shall do the trenching to the required depth 

wherever necessary such as approaches to track crossing and the 

length in between the adjacent tracks. Two nylon rope of suitable 

strength shall be threaded through G.I. pipes/DWC pipe, one to pull 

the cable and one for future use. The arrangement of cable and G.I. 

Pipe trucking under Track crossings has been shown in Drg. No. 

RCIL/ER/DRG-04/06. 

 
2.5 ROAD CROSSING 

 
2.5.1 When crossing road ways, it is necessary to lay the cables in such a 

manner as to avoid the necessity of handling the cable sharply and 

minimize excavation of road surface as far as possible. Where cable 

is laid in surfaced trucking, the trucking alignment should be curved 

down to the pipes and proper brick or concrete joint should be made 

between trucking and pipe. 

 
2.5.2 The crossing of main roads often involves difficulties especially if 

traffic is heavy, precautions to avoid accidents to workmen, 

pedestrians and vehicles should be taken. On minor roads, which can 

be temporarily closed to traffic, it is possible to cross the entire width 

of the road and open up. Pipes should be installed quickly in the 

cutting which is then filled in there by reducing to a minimum time 

for which the road is closed. 

 
2.5.3 Some roadways which are broad may be opened for half their width, 

allowing the other half for use of traffic. Pipes are laid trench filled in 

the first half and the other half opened up after the first half is 

opened for the traffic. Pipes laid in the second half is linked with 

those laid in the first half. G.I. pipes/DWC pipe shall be used for 

road crossings. In all cases pipes should be laid at a depth of 1.2 

meter, below the formation level or lower as may be required. 

 
2.5.4 Whenever a cable is laid across an important road particularly one 

with a special surface it is necessary to provide for future expansion. 

The following methods may be adopted. (a) Separate pipes shall be 

laid for separate cable/HDPE duct. Two length of G.I. wire 10 SWG 

shall be used as lead wire. Two such lengths of G.I. wire shall be laid 

through the pipe. One wire shall be used for leading in the cable & 

the other wire shall be kept with suitable overlay to enable cable 

pulled out at later stage, if required. 

 

2.5.5 At busy road crossings, trenching should be done in nights with 
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appropriate protection and road warnings to road users. 
 

 

2.5.6 The tenderer shall be responsible for compliance to applicable laws 
of the land and registration/approval from statutory authority, if 

required. 

 
2.6 CABLE OVER STEEL / GIRDER BRIDGES: 

 
2.6.1 Separate DWC/GI pipe shall be provided on Girder Bridges to lay OFC. 

 
2.6.2 The Fibre optic cable on steel girder bridges shall be laid inside 

RCC/GI/DWC pipe to be effectively secured as per the drawing and 

DWC duct at both ends of bridges shall be protected. 

 
2.6.3 When laying cable on long bridges, the question of longitudinal 

expansion caused by temperature differences should be taken into 

consideration and suitable cable loops should be provided at the 

pillars of the bridge. The cable should also be laid sinuously inside the 

trough. 

 
2.6.4 The laying of the cable on the bridges is to be done with much care 

and planning. It is necessary that the cable drum to be laid on the 

bridge is inspected and tested thoroughly so that damaged cable is 

not installed. 

 
2.7 Cable over CULVERTS: 

 
2.7.1 Wherever possible the cable shall be laid under the bed of the culvert 

through DWC/G.I./RCC pipes as per sketch No. RCIL/ER/DRG-

06A/06. Similar arrangement shall be provided for taking the cable in 

water logged areas and drains. 

 
2.7.2 In case of wet culverts or unfriendly terrains where it is not possible 

to lay cable under the bed of culverts, the cables may be laid over 

the culvert in G.I.pipes as per Drg.No.RCIL/ER/DRG-05/06. 

 
2.7.3 The protection of cable on approach to culverts/bridges shall be as 

per Drg. RCIL/ER/DRG-08A/06  & RCIL/ER/DRG-08B/06 
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2.8 LAYING CABLE IN SOLID AND ROCKY SOIL 

 
2.8.1 If the terrain is rocky, it may not be possible to ensure normal 

dimensions of the trench. In such cases a chase is cut as shown in 

Drg. No. RCIL/ER/DRG- 07/06 Sharp edges on the sides must be 

smoothened out and bottom of the chase should be levelled and the 

cable laid in sand or soft earth which should be filled and pressed 

down up to the step. A row of bricks should then be placed on the 

top and jointed with cement mortar. 

 

2.8.2 In cases where the rock is not directly encountered, excavation to the 

desired depth shall be done. Payment for excavation shall be made 

on prorate basis on the accepted rates of item- 1 of schedule of 

requirement. 

2.8.3 In cases where excavation is possible up to 1200 mm no chase 

cutting shall be done. However the cable/HDPE duct shall be 

protected by providing second class bricks width wise on such 

lengths. 

 

2.9 CABLES IN CONGESTED RESIDENTIAL AREAS AND MARSHY 
AREAS: 

 
2.9.1 When laying the cable in residential sections, the cable should be 

specially protected on both sides up to a distance of about 300 

meters beyond the building line. In such cases the cable should be 

protected by laying cable inside DWC/G.I./RCC pipes of 120/103 mm 

dia. 

 
2.9.2 In marshy area where it is not possible to divert the cable route the 

cable shall be suitably laid and protected as per decision of Engineer 

depending on site condition, like laying cable in DWC/G.I./RCC pipes 

of 120/103 mm dia supported on Masonry Pillars/Iron channels etc. 

 
2.10 LEADING OF CABLE IN MASONRY BUILDINGS 

 
2.10.1 The cable will have to be led inside any masonry building such as 

Cable hut, ASM's room at a depth of 0.75 meters by cutting the 

masonry structure of the wall as per Drg.No. RDSO/TCDO/COP-5. 

After the cable has been led inside the masonry wall, the floor inside 

shall be duly repaired and plastered. 
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2.11 LAYING OF CABLE IN SPECIAL CASES: 

 
2.11.1 Near Power Cable 

 
When the proposed cable route comes across any other cable 

already laid, the contractor shall first report the fact to the Engineer. 

Should the cable be identified by the Engineer as a power cable (LT 

or HT), the trench shall be dug as far away from the route of the 

power cable as practicable. 

 

 

2.11.2 Crossing of Optical Fibre Cable with another cable 
Crossing of the Optical Fibre cable with another cable shall be 

avoided wherever possible. Where, however, this is not possible, the 

Optical Fibre cable shall be laid in cement or asbestos cement pipes. 

The length of the pipe to be provided on either side of the crossing 

shall be at least one meter. 

 

 

 
2.11.3 Laying other than optical fibre cables in the same Trench 

 
No cable other than quad cable shall be laid in the trench made for 

the Optical Fibre cable. Even in such cases, both the cables are to 

be laid as per approved drawing. Where, however, exceptional 

circumstances exist, the optical fibre cable may be laid along with 

another cable in the same trench provided a specific permission of 

each such case is obtained in writing from Engineer. When optical 

fibre cable and L.T. power cable have to be laid in the same trench 

they shall be separated by placing a layer of second class bricks 

between them vertically (approx. 16 bricks/meter) or laid in RCC pipe. 

 

 
2.11.4 Laying of cable through RCC/GI/DWC pipes 

 
The cable shall be laid through RCC/GI/DWC pipes at the locations 

marked on the route plan and as advised by the Engineer or his 

representative. For laying the cable through pipes galvanized steel 

wires of a cross section not less than 10 SWG shall be used as a 

lead wire. Two such lengths of wires shall be laid through the pipes, 

so that after the cable is threaded through the pipe, one lead wire is 

permanently left in the pipe with a suitable overlay at two ends, to 
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enable the cable to be pulled out at a later stage if required to do 

so. 

 
On arch bridges and culvert bridges the cables will be threaded 

through DWC pipes etc. While threading the cable through these 

pipes the Contractor shall do the trenching to the required depth 

wherever necessary for which no extra charge will be paid. 

 
2.11.5 Laying cable near feeding post: 

 
In the vicinity of feeding posts, as far as possible the cable shall be 

laid on the side of the track opposite to the feeding post. Further 

the Optical fibre cable shall be at least one metre away from any 

metallic part of the O.H.E. and other equipment at the sub station 

which is fixed on the ground and at least one metre away from the 

sub - station earthing. In addition, the cable shall be laid in RCC 

pipes 150 mm dia (standard 2 metre length) complete or capable of 

being split into two half as per specn. No. ISS-458 latest for a length 

of 300 metres on either side of the feeding point. 

 

 

 
2.11.6 Running of cables at foundations others than OHE Masts 

and from pipe outlets. 

 
Damages to cable is likely to occur if care is not taken in laying 

cable where the bed changes from solid support such as a 

foundation pipe or bridge to soft support such as soft soil. The cable 

must not press against the edge of the solid support. The soft soil 

near the edge must be tamped and the cable raised slightly. 

 
2.11.7 Laying near oily surface 

 
If during the excavation of trenches for laying cables, the 

Contractor or his representative notices the presence of oil or oily 

substance or any other chemical which is likely to cause the 

deterioration of the cable protective material he shall bring the 

matter to the notice of the Engineer or his representative and on the 

latter's decision he shall choose an alternative cable route or he shall 

protect the cable in such places in such manner as advised in writing 

by the Engineer or his representative. No additional charges are 

payable. 
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2.11.8 Special soil condition 

 
Cable should not be run through abnormally high acidic or alkaline 

soil or through sewage. If this is unavoidable, special measures 

should be taken against corrosion as advised by the Engineer in 

Charge. 

 
2.11.9 Provision of damage due to sharp edges 

 
When cable are laid in trucking, care should be taken to see that no 

ballast or stones have been dropped inside the trouncing and it 

should be cleared of all ballast and stones before the cover is 

secured. When the ends of covers are joined together with cement 

plaster, a piece of paper or wood should be placed under the joint 

to prevent the cement plaster from falling on the cables. 

 

2.12 HANDLING OF CABLE DRUMS & PAYING OF CABLES: 

 
2.12.1 While collecting OFC/HDPE from RailTel depot the contractor must 

ensure that the materials should be received in good condition. The 

drums shall be unloaded by the side of the Railway Track/Road from 

either a crane or any other suitable means very carefully so as not 

to cause any damage to the cable. The drums at site shall be 

protected until they are laid. The cable must be tested before and 

after laying. 

 
2.12.2 On each drum there are two ends, A & B. The 'B' end of one cable 

length shall meet 'A' end of the next cable at a joint. The 'A' end shall 
be normally on the top unless indicated otherwise on a drum. 

 
2.12.3 The drums shall always be kept upright, i.e. axle in parallel position 

to the base. The drums shall not be set by jerks but shall be 

handled slowly and with care. The walls of he drums should not be 

damaged while moving the drums if required for unrolling. 

 
2.12.4 The drums shall normally be unrolled at the same place and the cable 

carried by workmen near the trench. The drums shall not be 

dragged in any case. But where drums of cable have to be moved, 

would always be rolled in the direction of the arrow, otherwise the 

coils tend to unwind and the cable may get battered. In case no 

direction arrow is marked on the drum, remove several battens and 

determine the direction in which the cable is coiled. The arrow 

should then be painted on the drum pointing in the opposite 
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direction in which the upper cable end is coiled so that future 

handling of the cable drum is facilitated and then replace the battens 

carefully. 

 

2.12.5 The drum should be properly mounted on jacks (or on a cable wheel) 

making sure that the spindle is large enough to carry the weight 

without bending and that it is laying horizontally in the bearings so 

as to prevent the drum creeping to one side or the other while it is 

rotating. Before attempting to pull off the cable, remove the end 

protection box attached to the flange of the drum and cut the 

security ropes so as to leave the cable free to move. 

 
2.12.6 If a portion of the cable only is taken out from the cable drum, the 

battens should be immediately replaced to prevent damage to the 

balance of the cable. This is important. 

 
2.12.7 The use of steel bars between the bolt heads to 'jump' or turn the 

drum around is dangerous to staff and likely to damage the drums. A 

better method is to use two steel plates with grease between them. 

By standing the drum on these greased plates, it can be easily 

elevated round to the desired position. 

 
2.12.8 All care should be taken in handling cable drums with a view to 

ensure safety not only of the cables but also of the working party 

handling them. The man should not be allowed to brake the cable 

drum by standing in front but only from side. 

 
2.12.9 Rewinding and Redrumming of cables. 

 
(a) If for any reason it is found necessary to rewind a cable on a 

drum, cable drum with a proper barrel diameter not less than 

of the original drum should be chosen. 

 
(b) The drums should be mounted on cable jacks during 

rewinding operations using proper size of spindles passed 

through the flange holes, which will not buckle under the lead. 

The cable should not be bent opposite to the set it is having 

already. 

 

(c) In the re-drumming operations, drums should be so turned 

that the cable passes from the bottom of the original set with 

as little gap as possible. 
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(d) Replace all the lagging on the cable drum. 

 
2.13 CABLE LAYING: 

 
2.13.1 It is advisable to employ the same people at the same place or job 

while cable is being laid. 

 

2.13.2 Before commencement of the laying of cable/HDPE duct, inspection 

of the trench and inspection of protection works should be carried 

out so as to ensure their conformity with the specification. The 

trench bottom should be clean, smooth and free of small stone. 

When the soil contains stone or pieces of rock and therefore cannot 

be raddled, sieved earth about 10 cm. thick should be used both for 

the bedding on which the cable is laid and for covering the cables. 
2.13.3 The cable drum should be brought as close to the cable trench as 

possible. It should be lifted with the aid of cable jacks firmly 

mounted on a support of stone or wood. The spindle should be 

minimum of 55 mm diameter and have a clearance from ground by 5 

to 10 cm. 

 
2.13.4 Where necessary the cable drum may be placed at such a point so 

that 2/3 of the cable is laid directly in one direction and the balance 

in other direction. Care should be taken in such a case to see that 

there are no kinks or loops in the cable. 

 
2.13.5 The wooden battens on the drums should be carefully removed 

shortly prior to laying and before the drum is mounted on the jack. 

The nails on the lagging should be carefully removed. 

 
2.13.6 While rolling a cable drum for laying, the drum shall be supported on 

an axle running through its centre, the height of the axle being such 

that the end frames are free to rotate and do not touch the ground at 

any point. The cable shall be carefully uncoiled by gently pulling the 

cable assisted as necessary by carefully turning the drums. The quick 

pulling of the cable or turning the drums shall be avoided at all 

costs. Each cable drum shall be braked while laying is in progress to 

prevent sharp bending or buckling, particularly when the cable coils 

are sticking together. 

 

2.13.7 The method of mounting the brakes is shown in RE/42/164 

 
2.13.8 When drums are turned for change of direction, wooden blocks shall 

be carefully put under the drum bolts which stand out from the drum 
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discs. 

 
2.13.9 It is customary for the mate to stand in a commanding position 

where he can view the entire route, and shout evenly timed calls to 

his men to pull. If there is proper synchronization between the 

mate's calls and the pulling by the men, the cable will leave the 

drum without Difficulty. It is important that the cable should be 

pulled with steady and even pulls and not be unnecessarily jerked 

or strained. On no account should a cable be allowed to twist or kink 

as this is likely to spring the Armour and fracture the outer serving 

of the cable. When pulling cable around bends, one or two men 

should be stationed to give the cable the correct bend when it 

passes. 

 

2.13.10 While laying the cable, employ adequate number of men such that 

the cable can be conveniently carried by them in both hands 

without stretched arms. The distance between any two persons 

carrying the cable shall be from 2 to 10 metres depending upon 

weight of cable such that the maximum sag of the cable between 

any two persons is not more than 0.5 metres. 

 

2.13.11 The cable shall be gently drawn by pulling the cable, which may be 

assisted as required, by smoothly and slowly turning the winch. 

The cable shall not be twisted on any account. 
2.13.12 Before laying is commenced, the cable shall be uncoiled first in a 

straight line supported by men and then carried to the trench and 

laid gently & carefully ensuring that cable is not stretched while 

putting in the trench. 

 
2.13.13 While laying work is in progress one man must continuously 

observe the cable along its length in order to determine whether 

any indentations, holes or other damaged parts are apparent. 

Such damaged parts have to be protected immediately by the 

cable jointer provided with the Laying party. 

 
2.13.14 When two or three turns of cable are left on the drum, the pulling 

should be stopped and the inner end of the cable removed from 

the slot in the drum. Pulling should then be continued. If this is 

not done the cable end is likely to be stretched and damaged. 

 
2.13.15 The ends of the optical fibre cable should have an overlap of 10 M 

at the end of each drum for jointing purpose. 
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2.13.16 The conditions of the cable shall be visually inspected through out 

its length and in case any damage or defect is noticed, the trench 

shall not be filled up until the Engineer's representative is notified 

to examine and authorize filling of the trench. 

 
2.13.17 MINIMUM BENDING RADIUS: 

 
Cables should always be bent (or straightened) slowly, they 

should never be bent to small radius while handling. The 

minimum safe bending radius for optical fibre cables should be 30 

times the diameter of the cable but wherever possible larger 

radius should be used. 

 
2.13.18 Wherever cable has to be coiled/looped, the diameter of the 

coil/loop shall be greater than 30 times the diameter of the cable. 

 
2.13.19 The RCC Joint Pit / Pull Chamber to be constructed should be as 

per the specification given in Section III Drawings. 
 

 
 

2.14 CABLE RESERVE: 

 
At the following locations, it will be necessary to provide reserve 

cable for future possible use. 

 
(1) Where a change to cable line is expected, the reserve to be 

allowed depends on circumstances. 

 

(2) In freshly banked soil to allow for slipping of the bank an 

allowance of 30 cm. should be provided for every 10 meters of 

trench (3 percent). The cable should be laid in a sinuous form. 
 

(3) Near roadways, buildings and culverts, reserve of 5 meters 
should be allowed at drum end. 

 
(4) On each side of major girder bridge a reserve of 10 meters 

should be left. For minor bridges 5 meters shall be left. 

 
(5) Where re-modeling works on culverts, bridges and track 

doubling work are going on, it may be necessary to keep 

loops of cable as an extra reserve pending finalization of its 

future route. 



                                                                                       RailTel/Tender/OT/ER/HQ/2016-17/985 

Page 139 of 180 

 

 
(6) At the cable hut a loop of 10 meters in the cable pit. 

 
(7) At every Joint Pit a loop of 10 meters on either side of joint.. 

 
(8) At every RCC Pull Chamber a loop of 15 meters 

 
2.15 CABLE MARKERS 

 
The RCC/Stone cable route markers shall normally be provided at a 

distance of every 100 meters on the straight portion of the cable 

route and also at diversions of the route of the cable culverts & LC 

gates. The joint indicators/markers shall be provided at all types of 

cable joints. The cable Markers provided shall be of standard 

RCC/stone type with letters “RCIL OF C” engraved and suitably 

painted with standard paint as per Section-III drawing. Cable 

Markers shall also be provided at each Joint Pit / Pull Chamber with/ 

without a joint respectively. 
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2.16 TOOLS REQUIRED FOR TRENCHING, CABLE LAYING AND 

FILLING. TOOL'S NAME 

 Cable Jack 
 Cable Grip 
 Reopening Deice 
 Free Hood Hook 
 Shackle free head hook 
 Grouling Hook 
 Pulling Bolt 
 Tension Meter 
 Pulley Anti Twist Device (swivel) 
 Roller Flexible Cable 
 Pulling Rope 
 Brush 
 Mandrel 
 Chain 
 Measuring cord for strain gauge 
 Slip Winch 
 Wire rope 
 Portable VHF set 
 Measuring tape 
 Phowrah 
 Iron plate 
 Loader Backhoe for Drilling 
 Warning Tape 
 Caterpillar tractor 
 Fork Lifter 
 Vehicle Van type 
 Tacho- meter 
 Road measurer. 
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2.17 Execution of HDD (Trench less Horizontal Direct. Drilling - 
Boring) 

 
2.17.1 Under road/platforms/railway tracks/difficult terrain etc., trench 

less horizontal directional drilling (HDD) method shall be adopted 

under the supervision of competent staff for laying of HDPE pipe 

(40/33 mm dia) at a depth of 1.5 meters and more (depth as per 

instructions of the site engineer). 

 
2.17.2 The depth of trench at any of the ends should not be less than 1.5 

meter in any case. Both ends of HDPE pipes should be closed 

properly using accessories and the pits should be properly back filled. 

 
2.17.3 There should be no damage to the road/platform/tracks or any such 

structures etc. enroot during or after the HDD operations. 

 
2.17.4 The work includes supply of all accessories required for laying of HDPE 

pipes. 

 
2.17.5 The contractor should normally adopt HDD by machine. In difficult 

areas like track crossing, road crossing, sharp bends etc. the 

contractor may adopt manual pushing method only in short lengths 

with the permission of the site engineer of RailTel. 

 
2.18 Blowing/Drawing of Optical Fibre Cable: 

 
2.18.1 OFC should normally be blown through the HDPE ducts by standard 

blowing machines Only in exceptional cases drawing may be adopted 

in short lengths with the permission of the site engineer of RailTel. 

 

NOTE: 

 
The brick protection including supply of second class bricks of 

standard size at site shall not be required where OFC is being 

provided in HDPE/DWC ducts and quad cables are not laid. However, 

if quad cables are also laid along with the OFC in HDPE/DWC ducts, 

the brick protection shall be required as per clause 3.3.5 for 

protection of quad cables. 

 
For protection of OFC and or quad cables at crossing across railway 

tracks, road crossings, over steel girder bridges and over culverts & 

arch bridges or any other special cases as decided by the site 

engineer during execution, DWC duct 90/76 mm dia (including 
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supply of duct and other accessories required for protection of OFC/ 

quad cables) may be used in place of RCC pipes as mentioned in 

clause no. 2.4, 2.5, 2.6 & 2.7, as per instructions of RailTel’s 

engineers at site. 

 
************** 
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Section - V 

CHAPTER-2 

 

FORMS OF TENDER 

 

Form No.  1 : Offer Letter 

Form No.  2 : Qualifying Criteria / User’s Certificate 

Form No.  3 : Agreement 

Form No.  4 : Guarantee Bond for Security Deposit 

Form No.  5 : Statement of Deviations 

Form No.   6 : 
Standing Indemnity Bond for “on Account”  

Payments and Stores Supplied by RailTel 

Form No.  7 : System Performance Guarantee 

Form No.  8 : 
Bank Guarantee for Mobilization Advance -Not 

used  

Form No.  9 : Works in hand 

Form No.  10 : Not used 

Form No.  11 : Extension of period of completion of work  

Form No.  12 : 
Acknowledgement for receiving material from 

RailTel 

Form No.  13 : Qualification Experience 

Form No.  14 : 
Guarantee Bond against ‘On Account 

Payments’ 

Annexure – A : List of materials t obe supplied by RailTel 

Annexure –B : List of materials to be supplied by Contractor 
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Form No. 1  

OFFER LETTER 

To  

Executive Director, Eastern Region, 

RailTel Corporation of India Limited,  

Chatterjee International Centre, 

33A, Jawaharalal Nehru Road, 

Kolkata – 700 071. 

 

I/We _______________________________________________ have read the various conditions 

detailed in tender documents attached here to and hereby agree to ABIDE BY THE SAID 

CONDITIONS. I/We also agree to keep this tender open for acceptance for a period of 120 days 

from the date fixed for opening the same and in default thereof, I/We will be liable for forfeiture 

of my/our Earnest Money. I/We offer to do the work of “Rectification of Lumding-Badarpur OFC 

Section (Lumding-Silchar route ) of North Frontier Railway  by Trenching, Laying of HDPE Duct 

and OFC    cable, Backfilling, blowing/pulling, splicing/jointing, termination and   testing of OFC 

cable with other associated work  for RailTel Corporation  of India Limited, Eastern Region”  at 

the rates quoted in the attached schedules and hereby bind myself/ourselves to complete the 

work within __________ from the date of issue of Letter of Acceptance of the tender. I/We also 

hereby agree to abide by the various Conditions of Contract and to carry out the work according 

to the Specifications for materials and works laid down by the RailTel for the present contract.  

2. A sum of Rs._______(Rupees ______________ only) as a Account Payee Demand Draft 

No._____________ dated _____ issued by ___________________is herewith forwarded as 

“Earnest Money”. The full value of Earnest Money shall stand forfeited without prejudice to any 

other rights or remedies if,  

 

I/We do not execute the contract agreement within 15 days after receipt of notice issued by the 

RailTel that such documents are ready or,  

 

I/We do not commence the work within 15 days after receipt of orders to that effect.  

 

Until a formal agreement is prepared and executed the acceptance of this tender shall constitute 

a binding contract between us subject to modifications, as may be mutually agreed to between 

us and indicated in the “Letter of Acceptance” of my/our offer for this work.  

 

 

SIGNATURE OF CONTRACTOR (S)  
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Date  

SIGNATURE OF WITNESS CONTTRACTOR (S) ADDRESS  

1.  

2. 

ACCEPTENCE OF TENDERS  

I accept the tender as above and agree to pay the rate as entered in Schedule of Requirements.  

WITNESS For and on behalf of  

For and on behalf of  

RailTel Corporation of India Limited,  

Eastern Regional Office, Kolkata – 700 071.  

Date 
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Form No. 2 

 

QUALIFYING CRITERIA 

 

USER’s CERTIFICATE 

 

Name of  the Firm       

Contract No. & date       

Scope of  Work       

Contract Amount 

(in Indian Rupees)  
     

Completion Period  

as per original 

contract  

     

Completion Period  

with extension 
     

Data of  

Commencement  
     

Actual date of 

Successful 

Completion 

     

Name  :  

Dated  :  

Designation : 

Signature of the Contractor with  

Company Seal  

Note: The relevant User’s certificate to be attached.  
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Form No. 3 

 

AGREEMENT 

 

(CA No.  ____________________ for “Rectification of Lumding-Badarpur OFC Section (Lumding-

Silchar route ) of North Frontier Railway  by Trenching, Laying of HDPE Duct and OFC    cable, 

Backfilling, blowing/pulling, splicing/jointing, termination and   testing of OFC cable with 

other associated work  for RailTel Corporation  of India Limited, Eastern Region”   

This AGREEMENT is made at New De on this _____ day of  ___________  two thousand and 

seven, by and between RailTel Corporation of India Limited (A Govt. of India Undertaking) 

having its Registered & Corporate office at Plot No.143, Institutional Area, Opp.Gold Souk, 

Sector-44, Gurgaon-122003, and Regional Office at 3rd Floor, Chatterjee International 

Centre, 33A Jawaharlal Nehru Road, Kolkata - 700071 acting in the  premises  through 

Executive Director /Eastern Region (hereinafter referred to as ‘RailTel’, which expression 

should unless repugnant to the context or meaning thereof include its successors and 

permitted assigns) of the one part;  

 

And _______________________having its registered office at __________________  acting 

in the premises through ____________ (hereafter referred to as “Contractor”, which 

expression should unless repugnant to the context or meaning thereof include its successor 

and permitted assigns) of the other part.  

Whereas in response to a call for Tender  by RailTel for the work of  “Rectification of 

Lumding-Badarpur OFC Section (Lumding-Silchar route ) of North Frontier Railway  by Trenching, 

Laying of HDPE Duct and OFC    cable, Backfilling, blowing/pulling, splicing/jointing, termination and   

testing of OFC cable with other associated work  for RailTel Corporation  of India Limited, Eastern 

Region”   

Corporation of India Limited, Eastern Region” as per tender papers at Annexure ‘A’ read with 

Corrigendum………………….. Issued by RailTel hereto, the Contractor has submitted a Tender 

as per  Annexure ‘B’ hereto   

 

AND WHEREAS the said Tender of the Contractor has been accepted for the work of  

“Rectification of Lumding-Badarpur OFC Section (Lumding-Silchar route ) of North Frontier Railway  

by Trenching, Laying of HDPE Duct and OFC    cable, Backfilling, blowing/pulling, splicing/jointing, 

termination and   testing of OFC cable with other associated work  for RailTel Corporation  of India 

Limited, Eastern Region”   
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 as per copy of Letter of  Acceptance of Tender No. ______________ dated______ 

complete with enclosures at the accepted rates and agreed deviations from tender  papers 

as per Annexure-C hereto at contract value of Rs.________________(Rupees 

_________________________ Only) duly accepted by the contractor.  

 

Now this agreement witnesses that in consideration of the premises and the payment to be 

made by the Purchaser (RailTel) to the Contractor provided for herein, the Contractor shall 

supply all equipment and materials and execute and perform all works for which the said 

Tender of the Contractor has been accepted strictly according to the various provisions in 

Annexure ‘B’ and ‘C’ hereto and upon such supply, execute and performance to the 

satisfaction of the purchaser (RailTel) and the purchaser (RailTel) shall pay to the Contractor 

at the rates accepted as per the said Anne xure ‘C’ and in terms of the provisions therein. 

 

IN WITNESS whereof both the parties have hereunto set and subscribed their respective 

hands and/or seals on the day and year respectively mentioned against their respective 

signatures.  

 

Signed and delivered by Shri  _______________________  for and on behalf of  RailTel 

Corporation of India Ltd.  

 

The contract within named in the presence of :  

 

1. Signature    : 

Date     : 

Name in Block Capitals  : 

Address   :  

 

 

2. Signature    : 

Date     : 

Name in Block Capitals  : 

Address   : 

 

Signed and delivered by Shri. _______________________________ for and on  behalf of 

________________________ , the contractor within named in the presence of :   
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1. Signature    : 

Date     : 

Name in Block Capitals  : 

Address   :  

 

 

2. Signature    : 

Date     : 

Name in Block Capitals  : 

Address   : 

 

 

Annexure – A  : Tender Paper No. _______ with corrigendum, if any. 

Annexure – B  : Firm’s offer. 

Annexure – C  : Letter of Acceptance No. _____ with all enclosures. 

Annexure – D : Copy of Contract Performance Guarantee. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



                                                                                       RailTel/Tender/OT/ER/HQ/2016-17/985 

Page 150 of 180 

 

Form No. 4 

 

CONTRACT PERFORMANCE GUARANTEE BOND 

(On Stamp Paper of Rs one hundred) 

(To be used by approved Scheduled Banks) 

 

In consideration of the RailTel Corporation of India Limited, Corporate office at Plot No.143, 

Institutional Area, Opp.Gold Souk, Sector-44, Gurgaon-122003 with Eastern Regional office 

at 3rd Floor, Chatterjee International Centre, 33A Jawaharlal Nehru Road, Kolkata – 700 071 

(Herein after called the RailTel) having agreed to exempt 

…………………………………………………………………..    (Hereinafter called                “the said 

Contractor(s)”) from the demand, under the terms and conditions of an Agreement No.  

…………………  ………………………… dated  ……………  made between RailTel Corporation of 

India Limited and …………………………………………….. for (hereinafter  called “the said 

Agreement”) of security deposit for the due fulfillment by the said Contractor(s) of the terms 

and conditions contained in the said Agreement, on production of a Bank Guarantee for Rs. 

………….. (Rs. ………….. only).  We, ………………………………… (indicate the name of the Bank) 

hereinafter referred to as “the Bank”) at the request of ……………. ……………. Contractor(s) 

do hereby undertake to pay the RailTel an amount not exceeding Rs.  ……………. against any 

loss or damage caused to or suffered or would be caused to or suffered by the RailTel by 

reason of any breach by the said Contractor(s) of any of the terms or conditions contained 

in the said Agreement.  

 

We, ………………………………………(name of Bank) do hereby undertake to pay the amounts 

due and payable under this Guarantee without any demur, merely on demand from the 

RailTel stating that the amount as claimed is due by way of loss or damage caused to or 

would be caused to or suffered by the RailTel by reason of breach by the said Contractor(s) 

of any of terms or conditions contained in the said Agreement or by reason of the 

Contractor(s) failure to perform the said Agreement.  Any such demand made on the Bank 

shall be conclusive as regards the amount due and payable by the Bank under this 

guarantee.  However, our liability under this guarantee shall be restricted to an amount not 

exceeding Rs. ………………………only.  

 

We,  ………………(name of bank) undertake to pay to the RailTel any money so demanded 

notwithstanding any dispute or disputes raised by the Contractor(s) / Supplier(s) in any suit 

or proceedings pending before any court or Tribunal relating thereto our liability under this 

present being, absolute and unequivocal.  

 

The payment so made by us under this Bond shall be a valid discharge of our liability for 

payment thereunder and the Contractor(s) / Supplier(s) shall have no claim against us for 

making such payment.  
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We, ………………(name of bank) further agree that the Guarantee herein contained shall 

remain in full force and effect during the period that would be taken for the performance of 

the said Agreement and that it shall continue to be enforceable till all the dues of the RailTel 

under or by virtue of the said Agreement have been fully paid and its claims satisfied or 

discharged or till RailTel certifies that the terms and conditions of the said Agreement have 

been fully and properly carried out by the said Contractor(s) and accordingly discharges this 

Guarantee.  Unless a demand or claim under the Guarantee is made on us in writing on or 

before the ……………. We shall be discharged from all liability under this Guarantee 

thereafter.  

We,……………(name of bank) further  agree with the RailTel that the RailTel shall have the 

fullest liberty without our consent and without affecting in any manner our obligations 

hereunder to vary any of the terms and conditions of the Agreement or to extend time  or to 

postpone for any time or from time to time any of the powers exercisable by the RailTel 

against  the said contractor(s) and to forbear or enforce any of  the terms and conditions 

relating to the said Agreement and we shall not be relieved  from our liability by reason of 

any such variation, or extension to the said Contractor(s) or for any forbearance, act or 

omission on the part of RailTel or any indulgence by the RailTel to the said Contractor(s) or 

by any such matter or thing whatsoever which under the law relating to sureties would, but 

for this provision, have affect of so relieving us.  

 

This Guarantee will not be discharged due to the change in the Constitution of the Bank or 

the Contractor(s)/ Supplier(s).  

 

We …………. (the name of Bank) lastly undertake not to revoke this Guarantee during its 

currency except with the previous consent of the RailTel in writing.  

 

NOT WITH STANDING ANYTHING CONTAINED HEREIN ABOVE  

 

(i) The liability of the surety under his Bank Guarantee shall not exceed Rs………………… 

(Rupees ………………………………………….. only).  

 

(ii) This Bank guarantee shall be valid upto ………………..  

 

(iii) We are liable to pay the guaranteed amount or nay part thereof under this Bank 

Guarantee only and only if you serves upon the bank, written claim or demand on or 

before ……………………  

 

Dated the ……..day of …………………. 2009 
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for  ……………………………………………………..  

      (Indicate the name of the Bank)  

 

Witness :  

 

Signature :  

Name   : 

 

Signature  : 

Name   : 

 

NOTE:  The Guarantee shall be valid for a period of four months after the expiry of  

the warranty period of the equipment as per Clause 29 Special Condition of 

the Contract (SCC).  
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Form No. 5 

 

STATEMENT OF DEVIATIONS 

PROFORMA FOR STATEMENT OF DEVIATIONS 

1. The following are the particulars of deviations from Preamble, requirement of the 

Instructions to Tenderers and Conditions of Tendering and Special conditions of 

Contract (Section -I).  

Preamble (Chapter 2)  

 Clause   Deviation  Remarks (including justification) 

Instructions to Tenderers and Conditions of Tendering ( Chapter 3)  

 

Clause   Deviation  Remarks (including justification) 

     

Special Conditions of Contract ( Chapter 4)  

 

Clause   Deviation  Remarks (including justification) 

 

 

2. The following are the particulars of deviations from requirement of the Technical 

specifications ( Section -II)  

 

Clause   Deviation  Remarks (including justification) 

    

 

Note:  Where there is no deviation, the statement should be returned duly signed 

with an endorsement indicating “no deviations”.  

 

    

SIGNATURE AND SEAL OF THE  

MANUFACTURER / TENDERER  
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Form No. 6 

 

 

STANDING INDEMNITY BOND 

(For ‘on Account’ Payments and Stores supplied by RailTel) 

 

(On Stamp paper of Requisite Value of Rs. 100/-) 

 

 

We,    ______________________________ hereby undertake that we hold at our Stores 

Depot/s at _______________________ for and on behalf of RailTel Corporation of India 

Limited in the  premises through Executive Director or  his  successor hereinafter referred to 

as “the Purchaser” all materials for which ‘On Account’ payments have been made to us 

against the Contract for __________ vide letter of Acceptance of Tender No. ___________ 

and  the materials  handed over to us by the Purchaser for all purpose of  execution of the 

said Contract, until such time the materials are duly erected or otherwise handed over to 

him. We shall be entirely responsible for the safe custody and protection of said materials 

against all risk till they are duly delivered as erected equipment to the purchaser or as he 

may direct otherwise and shall indemnify the Purchaser against any loss, damage or 

deterioration whatsoever in respect of the said materials while in our possession and against 

disposal of surplus materials.  The said materials shall at all times be open to inspection by 

any engineer authorized by the Executive Director /Eastern Region, whose address will be 

intimated in due course.  

Should any loss, damage or deterioration of  materials occur or  surplus materials disposed 

off and refund becomes due, the purchaser shall be entitled to recover from us the full cost 

as per prices included in the Contract (as applicable) and also compensation for such loss or 

damage, if  any,  alongwith the amount  to be refunded without prejudice to any other 

remedies available to his  by deduction from any sum due or  any sum which at any time 

hereafter becomes due to us under the said or  any other Contract.  

Dated this ____ day of _____________ , 2009.  

for and on behalf of   

______________________   

(Contractor)  

Signature of witness    : 

Name and witness in Block letters  : 

Address     : 
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Form No. 7 

 

SYSTEM PERFORMANCE GUARANTEE 

 

PROFORMA FOR THE SYSTEM PERFORMANCE GUARANTEE 

 

To  

The Executive Director/Eastern Region, 

RailTel Corporation of India Limited, 

Chatterjee International Centre, 

33A Jawaharlal Nehru Road, 

Kolkata 700 071. 

 

I / We …………………………………………………………………. Hereby guarantee that the design on 

the basis of which we have submitted our tender no. ………………………………… has been 

carefully made to conform to the end objectives in the tender documents and to technical 

specification therein.  We further guarantee that in the event of the performance of the 

system, when installed, not complying with the end objectives or with the specifications 

contained in the tender documents, we shall provide further inputs to enable the RailTel to 

realize the end objectives contained in these documents without any additional payment for 

any additional equipment which may be required in this regard.  We further guarantee that 

all the expenses for providing the additional inputs under the System Guarantee will be 

borne by us.  We further guarantee that these additional inputs will be provided by us to 

make the system workable within 1 month from the date on which this guarantee is invoked 

by the Purchaser. The guarantee is valid for four months beyond the warranty period.  

 

 

          (Signature of Firm’s Authorized Officer)  

                                                                                         with Seal  

 

Signature of witness    :  

Name and witness in Block letters  : 

Address     : 
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Form No. 8 

 

 

WORKS IN HAND 

 

 

Sl 

No 

System 

& 

Name 

of the 

Project 

Party’s 

name & 

address 

for 

whom 

the 

work is 

being 

done 

Total 

Contract 

Value 

Schedule 

period of 

execution 

(in 

months) 

%age 

progress 

in terms 

of work 

already 

done 

Likely date 

of 

completion 

No. of 

extensions 

granted 

Payments 

received 

till date 

Remarks 
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Form No. 9 

 

ACKNOWLEDGMENT FOR RECEIVING MATERIALS FROM RAILTEL 

                                                                                                                           

Station: 

 Date of Issue: 

 

Sub:  Receipt of Material from RailTel 

  

It is hereby acknowledged that the following materials have been 

received in full and good condition by me on __________ at 

______________________ for the work under the Agreement 

no._______________________________    dated ____________. 

 

Sl No Description of the Material Unit Quantity Issued Remarks 

     

     

     

     

     

 

(Signature & Seal of the Contractor) 

 

 

___________________________ 

(Material Delivery witnessed by : 

(RailTel representative) 
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Form No. 10 

 

EXTENSION OF PERIOD OF COMPLETION OF WORK 

 

Ref No. : RCIL/RMK/…………….      Date : 

__________ 

 

To,  

________________________ 

________________________ 

________________________ 

 

Sub:   (i)   Name of Work  

(ii)  Acceptance Letter No.  

(iii)  Agreement No.  

 

Ref:  ………………..  (Quote specific application of the Contractor for extension to date, if  

received).  

 

Dear Sir, 

 

The stipulated date for completion of the work mentioned above is ________ . From the progress made so 

far and the present rate of progress, it is unlikely that the work will be completed by the above date ( or 

However, the work was not completed on this date)  

 

Expecting that you may be able to complete the work if some time is given the Director / POM RailTel 

Corporation of India Limited, New Delhi although not bound to do so, hereby 

extends the time for completion from ________ to  ___________ .  

 

* In consideration of the circumstances explained in your letter of request RailTel has  extended the 

completion period by ………………. Days without any liquidated damages. Please ensure the completion and 

commissioning of the project well within the extended period.   
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* Please note that an amount equal to 0.5 % of the total value of the contract per week or part thereof 

(rounded off to the nearest whole number) subject to a maximum of 10% of the total contract value of the 

works as a recovery for delay in the completion of the work after the expiry of (1) …………. will be 

recovered from as mentioned in clause 35 chapter IV of the special conditions of contract for the extended 

period notwithstanding the grant of this extension.  You may proceed with the work accordingly.   

 

The above extension of the completion date will also be subject to the further condition that no increase in 

rates on any account will be payable to you.  

 

Please intimate within a week of the receipt of this letter your acceptance of the extension on the 

conditions stated above.  

 

Please note that in the event of declining to accept the extension on the above said  conditions or, in the 

event of your failure after accepting or acting up to this extension to complete  the work by (2) 

___________ (here mention the extended date), further action will be taken in terms of relevant clause of 

special conditions of contract.  

 

Yours faithfully,  

 

for & on behalf of RailTel Corporation of India Limited   

 

Note:  

Give here the stipulated date for completion without any penalty fixed earlier.  

Here mention the extended date.  

Strike out one of the * clauses as applicable.  

 

 

 

 

 

 

 

 

 

 



                                                                                       RailTel/Tender/OT/ER/HQ/2016-17/985 

Page 160 of 180 

 

Form No. 13 

 

 

QUALIFICATION & EXPERIENCE 

 

 

Details of works executed and under execution by Tenderer during the last 5 years should 

be furnished in the following format (similar certificate for OEM also regarding their 

qualifications as per tender is also required to be submitted with details on similar lines).  

 

Sl 

No 

Name of 

Project & 

Description 

of work 

Party’s 

name & 

address for 

whom the 

work was 

done 

Total Value 

of the 

Contract 

(in Rs) 

Date of 

award of 

work and 

schedule 

period of 

execution 

(in months) 

Date of 

completion 

and actual 

period of 

execution  

(in months) 

Remarks 

       

       

       

       

       

       

       

 

 

Note : A  certificate from the organization for whom the work was executed should 

be submitted to indicate that the contract was satisfactorily executed. 

 

 

(Signature and Seal of the Manufacturer / Contractor) 
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Form No. 14  

 

GUARANTEE BOND AGAINST 'ON ACCOUNT' PAYMENTS 

(On Stamp paper of requisite value of Rs. 100/-) 

(To be used by approved Scheduled Banks) 

 

1.     In consideration of the RailTel Corporation of India Limited (hereinafter called "the 

RailTel") having agreed to exempt ………............................................... 

 (hereinafter called " the said Contractors)") from the demand, under the terms and 

conditions of an Agreement No.    ….................dated............made between 

................. and ................. for (hereinafter called " the said Agreement") of “on 

Account” Payment  for the due fulfillment by the said contractors) of the terms and 

conditions contained in the said Agreement, or production of a Bank Guarantee for 

Rs. .............. ( Rs. .............. only). We, ........................( indicate the name of the 

Bank) hereinafter referred to as " the Bank") at the request of ................ 

................Contractor(s) do hereby undertake to pay the government an amount not 

exceeding Rs. ............... Against any loss or damage caused to or suffered or would 

be caused to or suffered by the RailTel by reason of any breach by the said 

Contractor(s) of any of the terms or conditions contained in the said Agreement. 

 

2.    We,  ......................................................................  Bank do hereby undertake to pay 

the amount due and payable under this Guarantee without any demur, merely on 

demand from the RailTel stating that the amount is claimed is due by way of loss or 

damage caused to or would be caused to or suffered by the RailTel by reason of 

breach by the said Contractor(s) of any of terms or conditions contained in the said 

Agreement or by reason of the Contractor(s) failure to perform the said Agreement. 

Any such demand made on the Bank shall be conclusive as regards the amount due 

and payable by the Bank under this guarantee. However, our liability under this 

guarantee shall be restricted to an amount not exceeding Rs. …………….. 

 

3.     We, ............................................... Bank undertake to pay to the RailTel any 

money so demanded notwithstanding any dispute or disputes raised by the 

Contractors) / Supplier(s) in any suit or proceedings pending before any court or 

Tribunal relating thereto our liability under this present being, absolute and 

unequivocal. The payment so made by us under this Bond shall be a valid discharge 

our liability for payment thereunder and the Contractor(s) / Supplier(s) shall have no 

claim against us for making such payment. 

 

4.     We, ................................................. Bank further agree that the Guarantee herein 

contained shall remain in full force and effect during the period that would be taken 

for the performance of the said Agreement and that it shall continue to be 
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enforceable till all the dues of the RailTel under or by virtue of the said Agreement 

have been fully paid and its claims satisfied or discharged or till RailTel certifies that 

the terms and conditions of the said Agreement have been fully and properly carried 

out by the said Contractors) and accordingly discharges this Guarantee. Unless a 

demand or claim under the Guarantee is made on us in writing on or before 

the................................. (1)   ......................... We shall be discharged from all 

liability under this Guarantee thereafter. 

5.  We, .................... (indicate the name of Bank).............. further agree with the 

RailTel that the government shall have the fullest liberty without our consent and 

without affecting in any manner our obligations hereunder to vary any of the terms 

and conditions of the Agreement or to extend time of to postpone for any time or 

from time to time any of the powers exercisable by the RailTel against the said 

contractors) and to forbear or enforce any of the terms and conditions relating to 

the said Agreement and we shall not be relieved from our liability by reason of any 

such variation, or extension to the said Contractor(s) or for any forbearance, act or 

omission on the part of RailTel or any indulgence by the RailTel to the said 

Contractor(s) or by any such matter or thing whatsoever which under the law 

relating to sureties would, but for this provision, have affect of so relieving us. 

6.           This Guarantee will not  be discharged  due to  the   change  in  the Constitution of 

the Bank or the Contractors) Suppliers). 

7.     We, ............................................................... (indicate the name of Bank) lastly 

undertake not to revoke this Guarantee during its currency except with the 

previous consent of the RailTel in writing. 

                                                              

  Dated the …………… day of ………….. , 2016. 

                                                            

for .........................................  

(indicate the name of the Bank)  

Witness : 

 

1.      Signature : ……………………………………. 

                     
 Name       : ……………………………………. 
           
2.      Signature : ……………………………………. 

                     
 Name       : ……………………………………. 

NOTE:    The Guarantee shall be valid for a period of two months after the expiry of the 

currency of the contract.                            
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Section - II 

Annexure – 1 

 
List of materials to be supplied by RaiTel to the contractor: 

 
S.No. :  Name of materials 

 
1. : Under ground Armoured 24/48 Fibre Optical Fiber Cable. 

 
2. : HDPE Duct 40/33 mm dia with accessories. 

 
. 

Note: The materials shall be supplied from the store of respective Site 
Engineer RCIL of section. 
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Section – V 

 
Annexure – 2 

 
List of important materials to be supplied by the Contractor as per SOR 

- Supply: 

1. Double Walled Corrugated pipe 90/76 mm. dia. as per IS 14930,Pt-I&II. 
2. GI PIPE 75MM dia, 3.55mm thick, as per IS 1239. 
3. OFC Joint pit as per drawing OPTICAL FIBER JOINT CLOSURE AS PER 

approved make. 

6. FIBER TERMINATION BOX (WALL/RACK MOUNTED)  of approved make. 

Besides above all the Materials mentioned in the Schedule of 

Requirements shall be supplied by the contractor for completion of 

the work and shall conform to Specifications /Drawings with latest  

versions as are mentioned in tender document. 
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Section V 

Chapter – III 

PREPARATION OF AS-BUILT ROUTE PLANS 

 
1.1 SCOPE: 

 
The scope of this is to prepare a final set of As-Built drawings of route 

plans, based on the actual cable route (which in turn shall be based on a 

preliminary & approved drawings of route plans, already supplied to the 
contractor). 

 
1.2 Points to be taken care of for laying the OFC cable: 

 
1.2.1 Avoid underground structures, signaling cable, power cables and pipe 

lines etc. 

 
1.2.2 Avoid rodent/termite infested or infected side of the alignment. 

 
1.2.3 Offset of the cable trench from the central line of the track such as 

having burrows. 
 

1.1.4. Avoid proximity to chemical, paper and such other industries which 

discharge chemically active affluent. 

 
1.1.5 Avoiding areas prone to water logging. 

 
1.1.6 Avoiding large rock cutting/thick jungles and areas difficult to approach 

etc. The orientation of the route (left or right side of the track in the 

sections) to be decided on following:- 

 
That side of main line, which is away from coastal side, other cables 

such as signaling and power. 

 
That side which is likely to involve least track crossings and likely to be 

more convenient for crossing the track, bridges culverts etc. 

 
Avoid built up areas including those area where buildings etc. are likely 

to come up in future. 

 
For the straight runs as far as possible a separation of 10 Meter should 

be kept from the nearest track. This is as per CCITT recommendation 

K.8. As a rule a minimum distance of 5.75 M should be maintained 

between the OHE masts and the cable. In Yards etc. where observance 

of this rule may be difficult, a minimum distance of 3 Meter should be 

maintained. In exceptional cases where the cable trench depth is less 
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than 0.5 M the lateral distance may be reduced to 1 M. Make the route 

of OFC cable within 1 meter of Railway boundary normally. 

 
1.2 As-Built Cable Route plan. 

 
Based on above actual route, the as-built cable route plan should be 

prepared: 

 
1.2.1 The name of the location should be put in the 'LOC' column and the 

change in the 'CH' column. At every 10 cm. the Km. post number should 

be written and its exact equivalent change entered in the 'CH' column. 

The name of station should be shown against the location of the Station 

Master’s Office. 

 
1.2.2 Based on the route, the serial number and the length of culverts, bridges 

and level crossings should be marked on the 'Track Line' of the cable 

route plan. 

 
1.2.3 The actual measurement of the separation distance from the central 

line of the track (the adjacent main line) is to be shown. This is to be 

compiled on the 1 Km charts. 

 
The termination plan & locations of joint enclosures of OFC to be shown. 

 
1.3 Preparation of Drawings’ 

 

All the plans and drawings shall be neatly prepared using Computer 

Aided Design System & plotter etc. The drawings shall be in A3 size & 

suitably filed for ease of handling. Further, a soft copy of Auto-CAD 

drawings in CD shall be submitted. 

 
1.4 Information in Cable route plan:- 

 
The cable route plan shall contain following information:- 

 
1.4.1 Whether the cable route is on the up or down side of the Railway 

Tracks. Exact locations and lengths where the cable is laid in 

RCC/DWC/G.I. pipes/ troughs and under the bed on culverts. 

 
Location of track crossing and the number of tracks being 

crossed. Location of road crossing and the no. of RCC/DWC/GI 

pipes provided. 

Locations and length for protection of cable in rocky area and platform 

cutting etc. 
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Locations of Pull Chambers/Joint Pits. 

 
1.5 DELETED. 

 
1.6 DELETED 

 
1.7 Guidelines for finalization of cable route plan: 

 
1.7.1 The following are the guidelines for preparation of the cable route plan: 

 
Prepare the “1 Km charts" as explained above and enter the relevant 

changes and details in the "1 Km charts" based on the latest copy of 

proved OHE/Overhead plan supplied to him by the engineer. 

 
1.7.2 Actual measurement by 30 M steel tape or chain along the route is 

necessary only in case of important locations, to be termed as "special 

terrains", for example, approach to repeater station/cable hut, long 

bridges, big yards, sharp diversions in the cable route from its parallel 

Course along the main railway tracks due to obstruction, cuttings etc. 

 
1.7.3 Inspect and decide the portions of route falling in category of "special 

terrains" stated in para 

 
2.7.2 Above, i.e. where actual longitudinal measurement is necessary. 

 

1.7.4 The remaining portions of the route, i.e. other than the portion decided 

as "special terrain" as per para 2.7.2 above are to be termed as 

"straight runs". Actual chaining along the route is not necessary for 

such "straight runs" and 

these can be marked on the "1 Km. charts" by taking changes from the 

OHE/ Overhead alignment plan. 

 
1.7.5 The cable route should be started from a repeater/ cable hut/ station. 

Actual measurement along the route should be done by means of a 30 

M steel tape for a few drum lengths up to a convenient point along the 

main line where from the distances along the route may be reckoned 

from the OHE/ Overhead alignment Plan. A termination allowance of 

actual length (prescribed 5M) of cable inside the repeater station/cable 

hut building should be, in addition to a length of about 10 M (actual 

length), kept in a pit just outside the building. 

 
1.7.6 It should be ensured that both "special terrains" and "straight runs" 

should consist of full drum lengths, so that the position of joints (other 

than T-Joint) is fixed without difficulty in both cases. 

 

1.7.7 Actual measurements of the separation distance should be done from 
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the centre line of the reference track. In case of 'Special terrains' the 

separation distance at some points on the route may also have to be 

reckoned from some other permanent structures depending upon the site 

conditions. 

 
1.7.8 Once the cables are laid, the chain ages at diversions, crossings, 

approaches of bridges, Jointing Chambers and Joints/Extra lengths of 

Optical fibre cables should be clearly marked on cable route plan. 

1.8 Length of Optical Fibre cables: - 

 
The approximate cable length is worked out on following basis to arrive 
at the location of the straight joints: - 

 
Extra length for track crossing including 2.5 meter loop on each side. 

Extra length on Approach/crossing of the bridges and culverts as per 

measurement in the detailed survey. 

 
10 meter of cable to be kept on either side of major steel bridges and 5 

meters on minor bridges. 

 
At every Joint Pit a loop of 10 meters on either side of the joint and a 

loop of 15 meters in the Pull Chambers without joint, should be kept. In 

cable hut a loop of 10 meters should be kept in the cable pit. 

 
1.9 Protective works for Cable/ Ducts:- 

 
1.9.1 For building, masonry platforms, culverts, crossing of tracks, level 

crossings and roads etc. 

 

Special protection for the cables is required. Some of the methods 

adopted for different types of protective works are specified in the 

following drawings:- 

 
For Girder bridges M.S. Troughing Drg. RE/42/172. 

 
For cable entries to Cabins, ASM's Offices & Buildings etc. through HDPE 
pipe. 

 
For unconsolidated embankments Shoring for the cable trench as per 

Drg.No. RDSO/TC/35003. 

 
For laying cables over the culverts in DWC pipes Drg. No. RCIL/ER/DRG- 

05/06 

Arrangements of cable in GI pipe on Girder bridges Drg no. 

RCIL/ER/DRG- 08A/06 & RCIL/ER/DRG-08B/06. 

 
For route over rocky area through chase Drg.No. RCIL/ER/DRG-07/06. 
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For routes under bed of culverts in DWC pipes Drg.No. RCIL/ER/DRG-

06A/06. For cable laying under railway track Drg. RCIL/ER/DRG-04/06. 

For cable laying under road drg. No. RCIL/ER/DRG-

03/06. For RCC cable route marker drg no. 

RCIL/ER/DRG-01/06. 

 
 

Note1:    In non-RE area, wherever distances are reckoned with 

reference to overhead alignment, the distances from the 

nearest KM-post provided along the track, may also be 

mentioned. 

 
Note 2: If any of the above-mentioned drawings are  illegible  or  not  

clear, the clarifications may be sought from the office of 
Regional General Manager, RailTel/Eastern Region. 

 
 
 

 
******************* 
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SECTION – V 
 

CHAPTER –4 

 
JOINTING AND TERMINATION OF FIBRE OPTIC CABLE 

 
3.1 TECHNIQUE FOR JOINTING OF OPTICAL FIBRE CABLE 

 
Fusion splicing shall be used for splicing fibres. This is accomplished by 

applying localized heating (i.e. by electric arc or flame) at the interface 

between two butted, pre-aligned fibre ends, causing them to soften and 

fuse together. 

 
3.2 STRAIGHT JOINT FOR FIBRE OPTIC CABLE 
 

 
3.2.1 There are various types of joint enclosures available in the market. The 

procedure for assembly of joint closure is described in the installation 

manual supplied with straight joint closure. This includes the following: 

Material inside joint closure kit Installation tools required Detailed 

procedure for cable jointing Procedure for re-opening the closure. 

 

 
3.2.2 The Optic Fibre straight through joint closure shall be as per specn. TEC 

TO 910 G92 (latest) or a proven design approved by RCIL .The joint 

shall be protected in RCC Joint Pit (The Optic Fibre straight through joint 

closure shall be of TVSE, R&M, Raychem, 3M make and shall be 

approved in advance by RailTel. The joint shall be protected in concrete 

chamber as approved by engineer- in-charge.) 

 
3.2.3 Generally, the following steps are involved for jointing of the cable: 

 

- Preparation of cable for jointing 
- Stripping/cutting the cable 
- Preparation of Cable and joint closure for splicing 
- Stripping and Cleaving of Fibres 
- Fibre splicing 
- Organizing fibres and finishing joints 
- Sealing of joint closure and 
- Placing joint in the Jointing Chamber/Pit. 

 
3.2.2 PREPARATION OF CABLE FOR JOINTING 

 
During the installation, a minimum of 10 meter of cable of each end is 

coiled in the jointing pit to provide for jointing to be carried out at 

convenient location as well as spare length to be available for future 
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use in case of failures. 

 
The pit size must be chosen carefully to ensure that length of the wall 
on which joint is mounted is greater than closure length plus twice the 

minimum bending radius of the cable. A RCC circular Joint Pit / Pull 

Chamber of 1 mete outer dia as given in annexure-2.14 is sufficient for 
most of the cable and joint closures. 

 

The cable is then coiled and carefully placed in the pit/chamber in the 
same position as required after the joint is complete. The marking is 

done on all the loops so that it will be easier to install it later. 

 
The distance from the last centre to the end of the cable must be 

atleast 1.8 meter. This is being the minimum to be stripped for 

preparation of joint. Sufficient cable at each end up to the jointing 

vehicle/enclosure is then uncoiled from the pit for jointing. 

 
3.2.3 STRIPPING/CUTTING OF THE CABLE 

 
The cables are stripped of their outer and inner sheath with each 

sheath staggered approximately 10mm from the one above it. Proper 

care must be taken when removing the inner sheath to ensure the fibres 

are not scratched or cut with the stripping knife or tool. To prevent this, 

it is best to only score the inner sheath twice on opposite sides of the 

cable, rather than cut completely through it. The two scores marking on 

either side of the cable are then stripped of the inner sheath by hand 

quite easily. The fibres are then removed from cable one by one and 

each fibre is cleaned individually using Kerosene to remove the jelly. 

 
3.3 PREPARATION OF CABLE JOINT CLOSURE FOR SPLICING 

 
The type of preparation work performed on the cable prior to splicing 

differs on the type of joint closure and fibre organizer used. However, 

the following steps are usually common:- 

 
The strength members of each cable are joined to each other and/or to 

the central frame of the joint closure. The joint closure is assembled 

around the cable. The sealing compound or heat shrink sleeve is 

applied to the cables and closure, or prepared for application after 

splicing is complete. 

 
The fibres are protected (usually with plastic tubing) in their run from 

the cable core to the fibre organizer trays (particularly if cable 

construction is slotted core type). Tags which identify the fibre nos. are 

attached at suitable location on the fibres. Splice protectors are slipped 

over each fibre in readiness for placing over the bare fibre after splicing. 
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3.4 STRIPPING AND CLEAVING OF FIBRE 

 
Prior to splicing each fibre must have approximately 50mm of its 

primary protective U.V. cured coating removed, using fibre stripper 

which are manufactured to fine tolerances and only score the coating 

without contacting the glass fibre. The bare fibre is then wiped with a lint 

free tissue doused with ethyl alcohol. Cleaving of the fibre is then 

performed to obtain as close as possible to a perfect 90 degree face on 

the fibre. 

 
3.5 SPLICING OF THE FIBRES 

 
The fusion splicing shall be used for fibre splicing. Some of the basic 
steps for fusion splicing are as given in 4.8 below. 

 
3.6 FUSION SPLICING OF FIBRE 

 
Some of the general steps with full automatic micro processor control 

splicing machine are as under: 

 
Wash hands thoroughly prior to commencing this procedure. 

 
Dip the clean bare fibre in the beaker of ethyl alcohol of the ultrasonic 

cleaver. Switch on ultrasonic cleaver for 5-10 seconds (Some of the 

manufacturers do not prescribe the above cleaning). 

 
Place the bare fibre inside 'V' grove of the splicing machine by opening 

clamp handle such that the end of fibre is app. 1 mm. over the end of 

the "V" groove towards the electrodes. 

 
Repeat the same procedure for other fibre, however, first insert heat 

shrink splice protector. 

 
Press the start button on the splice controller. 

 
The machine will pre fuse, set align both in 'X' and 'Y' direction and 
than finally fuse the fibre. 

 
Inspect the splice on monitor if provided on the fusion splicing machine 

and assure no nicking, bulging is there and cores appear to be 

adequately aligned. If the splice does not visually look good repeat the 

above procedure. 

 
Slide the heat shrink protector over the splice and place in tube heater. 

Heat is complete when soft inner layer is seen to be 'oozing' out of the 
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ends of the outer layer of the protector. Repeat for other fibres. 

 
3.7 FUSION SPLICER AND OTDR 

 
The fusion splicer and Optical Time Domain Reflector meter (OTDR), to 

be used for splicing and measurements of parameters respectively, shall 

be of approved design and quality. The contractor shall submit. 

 

Specification of fusion splicer and OTDR 

 
Certificate from the users, who have used the splicer and OTDR of the 

make, the contractor intends to use, regarding their satisfactory 

performance. The RCIL reserves the right to direct the contractor to use 

the same or any other proven design of fusion splicer and OTDR if in 

the opinion of RCIL the specification of Fusion splicer and OTDR are not 

suitable 

 
3.8 ORGANISING FIBRE AND FINISHING JOINTS 

 
3.8.1 After each fibre is spliced, the heat shrink protection sleeve must be 

slipped over the bare fibre before any handling of fibre takes place, as 

uncoated fibres are very brittle and cannot withstand small radius 

bends without breaking. The fibre is then organized into its tray by 

coiling the fibres on each side of the protection sleeve using the full tray 

side to ensure the maximum radius possible for fibre coils. The trays 

are placed in the position. OTDR reading taken for all splices in this 

organized state and recorded on the test sheet to confirm that all fibres 

attenuation are within specification. This OTDR test confirms fibres were 

not subjected to excessive stress during the organizing process. 

 
After this the joint can be closed with necessary sealing etc. and ready 

for placement in the pit. 

 
3.8.2 Jointing Pit/ Pull Chamber: The Jointing Pit / Pull Chamber is as per 

drawing at Annexure-2.14. The outer dia of the circular RCC Jointing Pit / 

Pull Chamber shall be approx. 1000mm. The pits shall be located at 

every 1Km of the OFC route and spare cable of 15 meters to be looped 

and placed in the pit. The pit shall be refilled with dry sand after 

completion of the work and then closed. Stone/RCC route markers shall 

be provided for identification of each Jointing Pit / Pull Chamber 

location with/without a joint and this should be incorporated in the as-

built-cable route plan. 

 

3.9 PLACING OF COMPLETED JOINT IN PIT 

 
Joint is to be placed on the tarpaulin provided near the pit. The cable is 

laid on the ground, loop the cable such that pen mark previously place 
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on the cable line up. Tape these loops together at the top of the coil. 

The joint can now be permanently closed and sealed by heating heat 

shrinkable sleeve etc. However, before closing, silica gel to be kept 

inside for moisture protection. Now the joint closure is placed in the 

jointing pit /chamber and the pit is closed after filling it with dry sand. 

 
 
 

3.10 RE-OPENING OF THE JOINT 

If required for attending to faults etc., manufacturers supply special kits 

for opening of the joint and the steps to be followed. However, the 

general steps are as under: - 

Using suitable knife cut heat shrink sleeve longitudinally along its entire 

length. Do not damage the smaller heat shrunk sleeve on the ends of 

the joint. Apply heat to the cut sleeve until it begins to separate. Gently 

remove the cut sleeve from the joint. Now the joint can be opened. 

Protective sleeve/cover can be removed for attending to faults etc. 

 

 
3.11 TERMINATION JOINT FOR FIBRE OPTIC CABLE. 
 

 
This joint is provided in the cable hut for terminating the outdoor fibre 

optic cable of both the sides, splicing through fibres, connecting fibres 

to pigtails for connection to Optical Line Terminal Equipment etc. 4.13.2 

The OFC ables shall be dressed up on teak wood plank/Aluminum ladder 

inside cable hut. The armour of the OFC Cable shall be cut before 

taking the cable in the equipment rack. The cables shall be terminated 

on FDMS and derive required pigtails. Two pairs of fibres shall be  

 

derived from either side cable at every OFC cable hut through pigtails 

with FC/PC connectors. The remaining fibres shall be looped through. 

4.13.2 The procedure for installation of termination joint box depend 

upon the type of joint enclosure. The installation manual supplied gives 

the step-by-step procedure for installation. However, the general steps 

are as under:- 

 
- Marking the cable 
- Stripping/cutting the cable 
- Gripping cable in sheath/clamp 
- Treatment of tension member 
- Fibre splicing 
- Enclosing fibre 
- Fixing strength member 
- Closing the cover 
- Fixing termination box 
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- Fixing the cable. 
 
 
 

3.12 MARKING THE CABLE 

 
Determine the cable length up to the proposed location of termination 

box. It is also to be ensured that at least 10 meters of cable is coiled in 

the cable pit. Determine the cutting point and mark the cable Determine 

the sheath peeling point and mark the cable 

 
3.13 CUTTING / STRIPPING THE CABLE 

 
Cut the cable as per the marking Remove the sheath from cable ends. 

During sheath stripping care should be taken not to damage the fibres. 

The length and the steps for various sheath cutting shall be as per the 

instruction given in 

3.14 GRIPPING THE CABLE 

 
Wind PVC tape around the cable core just beside edge of the sheath. 

Insert the bushing inside sheath by cutting the cable sheath for about 

25mm. Place the sheath grip (lower half and upper half) and tighten it 

with the help of torque wrench. 

 
3.15 FIXING OF TENSION MEMBER 

 
(a) Mark the tension member for the specified length and cut it. 

 
(b) Clean the tension member thoroughly by Alcohol and cotton cloth. 

 
(c) Fix tension member holder with the help of instant adhesive at the 

end of tension member. 

 

 

 
3.16 FIBRE SPLICING 

 
The procedure for splicing is same as described for straight joint closure 

in Clause 4.7 above. 

 

 
3.17 ENCLOSING FIBRES 

 
(a) Set the fibre cassette on the base 
(b) Arrange excess length of fibre to make double figure of eight. 
(c) Enclose the spliced fibre and its excess length carefully. 
(d) Repeat the procedure for other fibres. 
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(e) After this, the box can be closed. However, a packet of silica gel 

may be placed inside for protection from entry of moisture. 
 

 
3.18 MOUNTING OF TERMINATION BOX. 

 
Termination box can be fixed either on wall or on equipment rack. At 

wayside stations it shall be mounted inside the equipment rack in order 

to prevent pigtails from rodent attacks. 

 

 
(a) Mark the fixing holes on the walls/bracket/frame 
(b) Place the termination box and tightened the nuts inside the base 

box. 
(c) Put the covers. 

 

3.19 FIXING THE CABLE 

 
Secure the cable on wall/frame at two places within one meter from 

termination box keeping in view straight entry of cable in termination 

box. 

 
 
 
 

 

3.20 ISOLATION OF ARMOUR OF OFC CABLE 

 
The maximum continuous length of armour of OFC Cable should not 
exceed1.6 Kms. In order to keep the induced voltage within permissible 
limits. Where the continuous length of cable exceeds 1.6 Kms. a 50 mm 
cut shall be made in the armour after every 1.6 Kms. The Exposed cable 
at the cut shall be covered by shrinking suitable heat shrink sleeve as per 
TEC specifications. 

 

3.21 ACCEPTANCE TEST FOR FIBRE OPTIC CABLE 

 

 
The Procedure for Testing of Fibre Optic Cable shall be jointly 

finalized by Contractor with Engineer of the RCIL. The parameters 

in the concerned specification shall be taken as reference. The Test 

shall be conducted from cable hut to cable hut, after the Splicing & 

termination Joints are completed. The length of cable (as per 

marking in cable & as measured by OTDR ), loss in cable, average 

loss per Km., No. of Splices, Splice loss, etc. shall be recorded and 

jointly signed as per pro-forma given in para 4.24 below. 
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3.22 TEST PROTOCOL FOR OPTICAL FIBRE CABLE 
SYSTEM TEST PROTOCOL OPTICAL FIBRE CABLE FIELD TEST 

-----------------------------------------------------------------------------------
------- Route: ----------------- Date: ------------- 

Station: --------------- No. of mid-section splices: ------------- 

Section: --------------- Measured by: -------------- 
Length Lenght as per meter 

(by OTDR): --------------- marking on cable sheath-------------- 

 
(1) Optical measurements (On Line): 

Measurement Fibre – number Accepted Value 

1.1 Total attenuation at 

1300/1550 nm with 

OTDR 

  

1.2 Total attenuation 

per Km at 1300/1550 nm: 

 <0.40 dB/Km at 1300 

nm &<0.25 at 1550 

nm: 1.3 Splice Loss in dB 

with OTDR Location 

 Average splice 

Loss 

OHE Mast No./ 

Overhead alignment 

post no. 

A. 
B. 

C. 

D. 
E. 

  

Average Splice Loss  0.15 db, no splice 

should have loss>0.2 

db  
 

NOTE : ALSO ATTACH OTDR RESULTS ----| 

2) Visual Inspection (On Line): 

2.1 No. of Cable drum used in the section: ------------------- 

2.2 S.No. of cable and length of each drum: 
 

S.No. LENGTH 

 
1. -------------- ----------------M 

 
2. -------------- ----------------M 

 
3. -------------- ----------------M 

 
4. -------------- ----------------M 
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5. -------------- ----------------M 

 
2.3 Location of Isolation Sleeves: 1. 2. 3. 

 
Contractor's Representative RCIL’s Representative 
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3.23 TOOLS AND EQUIPMENTS REQUIRED FOR JOINTING AND 

TERMINATION OF FIBRE OPTIC CABLE. 

 
S.No. TOOL's Name 

 
1. Branch Joint Closure 
2. Termination Box 
3. Rubber end Block 
4. Sheath Clamp 
5. Bushing 
6. Strength Member holder 
7. Heat Shrinkage tube 
8. Arc fusion splicer machine. 
9. Power cord AC/DC 
10. Walkie-Talkie 12V DC source 
11. Tube heater 
12. Precision cleaver 
13. Cable sheath stripper 
14. Fibre stripper 
15. Knife for HDPE cutting 
16. Hexa for strength membrane 
17. Isopropyl alcohol or methanol of high 

specific gravity 
18. Johnson Buds 
19. Tweezers 
20. Gun heater Blower type 
21. Sleeve for splice protection 
22. O.T.D.R. 
23. Stickers for numbering of splicers. 
24. Portable k. oil generator 
25. Umbrella’s 2 Nos. 
26. Dust protection for splicing machine 

 
Note: - Wherever cable has to be coiled/looped, the diameter of the 

coil/loop shall be greater than 30 times the diameter of the cable. 

-------------------------------------------------------------------------------------------------- 
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SECTION – V 

CHAPTER – 6 

List of Address for Specification 

5.1 1 Address from where specification copy can be purchased: 

The copy of IRS, RDSO, TEC and BIS specification used in the tender 

documents can be purchased from following sources. 

5.2 IRS Specification: (i) Manager Publications, 

Government of India 

Civil Lines, New Delhi- 110054 

 
(ii) Government of India Book Depot, 

8 - S.K. Roy Road, Kolkata – 700001 

 

5.3 RDSO Specification: 

RDSO, Manak Nagar, Lucknow 

5.4 DOT/TEC/ITD Specification: Khurshid Lal Bhavan, Janpath, 

New Delhi- 110001 

5.5 B.I.S. Specification: Directorate General, 

Indian Standards Institution, 

9- Bahadur Shah Zafar 

Marg, New Delhi -110002 

F- block, Unity Building, 

Narsimhraja Square, 

Bangalore- 560002 

534- Sardar Vallabh Bhai Patel 

Raod, Mumbai. 

5- Choweringhee Approach, PO 

Princep Street, Kolkata- 700072 

Ahinsa Building (1st floor) , SCO 82-

83, Sector 27-C, Chandigarh- 160017 

5-8-56/57, L.N. Gupta Marg, 

Hyderabad- 208005. 

117/418-B, Sarvoday Nagar, Kanpur 

– 208005 

C.I.T. Campus, Adyar, Madras – 600020. 

If any specifications and drawings referred but not enclosed in the tender 

documents may be seen in the RCIL’s office on any working day. 
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	M/s……………………..having its registered office at ……………….(hereafter referred to as ………………………………………..) acting as the Lead Partner of the first part and M/s………………………………..having its registered office at ……………( hereafter referred to as „………………………………………..‟) in ...
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	7.17 VALIDITY
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	It is to certify that we have not been black listed or debarred by the RailTel, Railways or any other ministry/departments of the Govt. of India/State Govt. from participation intenders/contract in
	the past either in our individual capacity or the JV firm or partnership firm in which we were members/partners.
	Lead Partner                                                                                              Other Partner (s) ---------------------------------                                                                  ----------------------------...
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	IN WITNESS WHEREOF THE PARTIES, have executed this MoU the day, month and year First Before written M/s…………………………… M/s…………………………… (Seal)                                                                         (Seal)
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